



### 971-2022 ADDENDUM 3

#### REHABILITATION OF ROUTE 90 CULVERT OVER OMAND'S CREEK

### **URGENT**

**PLEASE FORWARD THIS DOCUMENT TO  
WHOEVER IS IN POSSESSION OF THE  
BID/PROPOSAL**

ISSUED: March 15, 2023  
BY: Bill Ebenspanger, P.Eng.  
TELEPHONE NO. 204-977-8370

**THIS ADDENDUM SHALL BE INCORPORATED  
INTO THE BID/PROPOSAL AND SHALL FORM  
A PART OF THE CONTRACT DOCUMENTS**

Template Version: Add 2021-03-05

**Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid/Proposal, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid/Proposal may render your Bid/Proposal non-responsive.**

### **PART D – SUPPLEMENTAL CONDITIONS**

Revise: D15.3                      Further to D15.2(a), the C.P.M. schedule shall clearly identify the start and completion dates of all of the following activities / tasks making up the Work as well as showing those activities / tasks on the critical path:

- (a) Proposed lane closures

Delete: D17.3

Revise: D17.4                      The City intends to award this Contract by May 12, 2023.

Add: D20.2                      Time shall be of the essence for the Contract. The Contractor shall provide the necessary material, labour and equipment to ensure that the Works will be completed within the allocated number of Lane Closure Days, and in no case later than the date specified for Substantial Performance for all Work. The Contractor shall be permitted to schedule the construction activities within the Contract subject to the following limitations:

- a. The Contractor shall complete all work contained within the Contract in a total of one hundred and fifty (150) Lane Closure Days for total completion of the project. A Lane Closure Day is defined as follows:
  - i. Any Calendar Day where any portion of a traffic lane is closed to the public in the project work area;
  - b. The total number of Lane Closure Days permitted for this Contract are not required to occur consecutively, with the following exceptions:
    - i. All work activities within closed traffic lane(s) shall be worked on until completed once traffic control is set-up for any Construction Stage, and
    - ii. Construction work for each stage is to be completed in a continuous manner.

- c. The total number of Lane Closure Days shall apply to the entire project, regardless of the Contractor's approach to completing the construction in accordance with the Contract documents.
- d. The total amount of Lane Closure Days will be measured in whole numbers and the Contract Administrator will identify the number of Lane Closure Days that have been used by the Contractor to date at each regular site meeting.
- e. The total number of Lane Closure Days specified shall be applicable whether the Contractor chooses to complete the construction works all in the 2023 calendar year, all in the 2024 calendar year or a combination of completing the work in both the 2023 and 2024 calendar years.

Revise D21.1(a):

Completion of Work within the Lane Closure Days requirements stated in D20.2