



308-2023 ADDENDUM 1

2023 SEWER RENEWALS BY CIPP LINING – CONTRACT NO. 3

URGENT

**PLEASE FORWARD THIS DOCUMENT TO
WHOEVER IS IN POSSESSION OF THE
BID/PROPOSAL**

ISSUED: May 12, 2023
BY: Rob Sherlock
TELEPHONE NO. 204 478-8993

**THIS ADDENDUM SHALL BE INCORPORATED
INTO THE BID/PROPOSAL AND SHALL FORM
A PART OF THE CONTRACT DOCUMENTS**

Template Version: Add 2021-03-05

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid/Proposal, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid/Proposal may render your Bid/Proposal non-responsive.

FORM B: PRICES

Replace: 308-2023 Form B: Prices with 308-2023 Addendum 1 - Form B: Prices. The following is a summary of changes incorporated in the replacement Bid/Proposal Submission:

Form B(R1): Revised Approx. Quantity for Item B.7

PART D – SUPPLEMENTAL CONDITIONS

- Add: D5.1(f) **“Supply Chain Disruption”** means an inability by the Contractor to obtain goods or services from third parties necessary to perform the Work of the Contract within the schedule specified therein, despite the Contractor making all reasonable commercial efforts to procure same. Contractors are advised that increased costs do not, in and of themselves, amount to a Supply Chain Disruption.
- Revise: D23. to read: **SUPPLY CHAIN DISRUPTION SCHEDULE DELAYS**
- Revise: D23.1 to read: The City acknowledges that the schedule for this Contract may be impacted by the Supply Chain Disruption. Commencement and progress of the Work shall be performed by the Contractor with due consideration to the delivery requirements and schedule identified in the Contract in close consultation with the Contract Administrator.
- Revise: D23.2 to read: If the Contractor is delayed in the performance of the Work by reason of the Supply Chain Disruption, the Work schedule may be adjusted by a period of time equal to the time lost due to such delay and costs related to such delay will be determined as identified herein
- Revise: D23.3 to read: A minimum of seven (7) Calendar Days prior to the commencement of Work, the Contractor shall declare whether a Supply Chain Disruption will affect the start date. The Contractor shall provide sufficient evidence that the delay is directly related to a supply chain disruption, including but not limited to ordering of Material or Goods, production and/or manufacturing schedules or availability of staff as appropriate.
- Revise: D23.4 to read: For any delay related to Supply Chain Disruption and identified after Work has commenced, the Contractor shall within seven (7) Calendar Days of becoming aware of the anticipated delay declare the additional delay and shall provide sufficient evidence as indicated in D23.3. Failure to provide this notice will result in no additional time delays being considered by the City.

- Revise: D23.5 to read: The Work schedule, including the durations identified in D20 to D21 where applicable, will be adjusted to reflect delays accepted by the Contract Administrator. No additional payment will be made for adjustment of schedules except where seasonal work, not previously identified in the Contract, is carried over to the following construction season.
- Revise: D23.6 to read: Where Work not previously identified is being carried over solely as a result of delays related to Supply Chain Disruption, as confirmed by the Contract Administrator, the cost of temporary works to maintain the Work in a safe manner until Work recommences, will be considered by the Contract Administrator. Where the Work is carried over only partially due to Supply Chain Disruption, a partial consideration of the cost of temporary works will be considered by the Contract Administrator.
- Revise: D23.7 to read: Any time or cost implications as a result of Supply Chain Disruption and in accordance with the above, as confirmed by the Contract Administrator, shall be documented in accordance with C7.

DRAWINGS

Replace: 308-2023 _Drawing_13299-R0 with 308-2023 _Addendum_1 -Drawing_13299-R1

APPENDICES

Replace: 308-2023_Appendix_A with 308-2023_Addendum_1-Appendix_A. The following is a summary of changes incorporated in the replacement Appendix A:

Appendix A(R1): Revised Size/Shape for Minto Street (Asset No. MA20009553) Combined Sewer to be 300mm Circular on page 12 of 19