



156-2020 ADDENDUM 2

PROFESSIONAL CONSULTING SERVICES FOR 2020 THIN BITUMINOUS OVERLAY AND 2021 LOCAL STREET AND ALLEY RENEWAL PROGRAMS

URGENT

PLEASE FORWARD THIS DOCUMENT TO WHOEVER IS IN POSSESSION OF THE REQUEST FOR PROPOSAL

ISSUED: April 7, 2020
BY: Colin Titchkosky
TELEPHONE NO. 204 – 794-4375

THIS ADDENDUM SHALL BE INCORPORATED INTO THE REQUEST FOR PROPOSAL AND SHALL FORM A PART OF THE CONTRACT DOCUMENTS

Template Version: Ar20160708

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Request for Proposal, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph ten of Form A: Proposal may render your Proposal non-responsive.

PART D – SUPPLEMENTAL CONDITIONS

Add:	D16	D16	COVID-19 SCHEDULE DELAYS
		D16.1	The City acknowledges that the schedule for this Contract may be impacted by the COVID-19 pandemic. Commencement and progress of the Services shall be performed by the Consultant with due consideration to the health and safety of workers and the public and directives from health authorities and various levels of government, and in close consultation with the Project Manager.
		D16.2	If the Consultant is delayed in the performance of the Services by reason of the COVID-19 pandemic, the Services schedule may be adjusted by a period of time equal to the time lost due to such delay and costs related to such delay will be determined as identified herein.
		D16.3	Within seven (7) Calendar Days of the award of Contract, the Consultant shall declare whether COVID-19 will affect the start date. If the Consultant declares that COVID-19 will affect the start date, the Consultant shall provide sufficient evidence that the delay is directly related to COVID-19, including but not limited to evidence related to availability of staff or work by others.
		D16.4	For any delay related to COVID-19 and identified after Services have commenced, the Consultant shall within seven (7) Calendar Days of becoming aware of the anticipated delay declare the additional delay and shall provide sufficient evidence as indicated in D16.3. Failure to provide this notice will result in no additional time delays being considered by the City.
		D16.5	Any time or cost implications as a result of COVID-19 and in accordance with the above, as confirmed by the Project Manager, shall be documented in accordance with C8.

Revise: D14.1(a) to read: The Thin Bituminous Overlay project construction tender must be ready to be advertised on MERX's website by June 19, 2020. The Local Street/Alley Renewal Program projects construction tenders must be ready to be advertised on MERX's website by **December 18, 2020**. The actual advertising dates, corresponding construction contract schedules will be established during the Detailed Design, in consultation with and approved by the Project Manager; and

Page numbering on some forms may be changed as a result.

APPENDICES

Replace: 156-2020 Appendix D with 156-2020_Addendum_2_Appendix_D