DATA COLLECTION & ASSESSMENTS
- based on existing conditions

JANUARY 2017

JANUARY/ FEBRUARY 2017

GATHER INPUT FROM PUBLIC

DEVELOP PRELIMINARY OPTIONS

MARCH 2017

MAY/JUNE 2017

GATHER FEEDBACK ON PRELIMINARY OPTIONS

EVALUATE OPTIONS & REFINE RECOMMENDED DESIGN

JUNE 2017

JULY 2017

SHARE RECOMMENDED DESIGN

RECOMMENDED DESIGN REPORT

JULY 2017