
Study Commencement
March 2017
Site Investigation & Analysis
April-May 2017
Stakeholder Meeting & CPTED Review
May 11, 2017
Public Online Survey
May 18 - May 30 2017
Preliminary Concept Development & Review
June 2017
City of Winnipeg Review Period
Public Open House
End of June 2017
Finalize Preliminary Design Concept
Mid July 2017
City of Winnipeg Review Period
Begin Detailed Design
August 2017
Construction Work Commences
Late 2017/Early 2018