
ID Task Name Duration Start Finish

1 Award Precast Roof Panels Contract 1 day Fri 2/23/07 Fri 2/23/07

2 Shop Drawing Review period 45 days Mon 3/5/07 Fri 5/4/07

4 Manufacture Precast panels 64 days Mon 4/9/07 Thu 7/5/07

5 Erect panels to WI area 14 days Mon 6/4/07 Thu 6/21/07

6 Install conc. toppings to Area WI 10 days Fri 6/22/07 Thu 7/5/07

7 Install VB, insulation and roofing work (WI) 15 days Fri 7/6/07 Thu 7/26/07

8 Erect panels to WM area 14 days Fri 6/22/07 Wed 7/11/07

9 Install conc.toppings to Area WM 10 days Thu 7/12/07 Wed 7/25/07

10 Install VB, insulation and roofing work (WM) 20 days Thu 7/26/07 Wed 8/22/07

11 Erect Panels to WA Area 10 days Mon 7/30/07 Fri 8/10/07

12 Install conc. toppings to Area WA 10 days Mon 8/13/07 Fri 8/24/07

13 Install VB, insulation and roofing work (WA) 20 days Mon 8/27/07 Fri 9/21/07

14 Erect Panels to WO Area 20 days Mon 9/10/07 Fri 10/5/07

15 Install conc. toppings to Area WO 10 days Mon 10/8/07 Fri 10/19/07

16 Install VB, insulation and roofing work (WO) 30 days Mon 10/22/07 Fri 11/30/07

17 Erect Panels to WR Area 20 days Mon 10/8/07 Fri 11/2/07

18 Install conc. toppings to WR Area 25 days Mon 11/5/07 Fri 12/7/07

19 Install VB, insul. and roofing (WR) inc plenums 60 days Mon 12/10/07 Fri 2/29/08

20 Erect panels to WF area ( Grids B1 to B8 ) 10 days Thu 11/1/07 Wed 11/14/07

21 Install conc. toppings to WF Area 75 days Thu 11/15/07 Wed 2/27/08

22 Install VB, insulation and roofing work (WF) 60 days Thu 1/24/08 Wed 4/16/08

23 Erect panels to WF area ( Grids B8 to B15 ) 8 days Wed 12/12/07 Fri 12/21/07

25 Erect panels to WF area ( Grids B15 to B18 ) 8 days Wed 1/23/08 Fri 2/1/08

26 Erect Panels to WC area 15 days Mon 5/5/08 Fri 5/23/08

27 Install conc. Toppings to WC Area (WC) 15 days Mon 5/26/08 Fri 6/13/08

28 Install VB, insul. and roofing (WC) inc.plenums 20 days Mon 6/16/08 Fri 7/11/08

29 Erect Hollow Core slabs to WP area 10 days Mon 5/26/08 Fri 6/6/08

30 Erect panels to WP area ( Grids B2 to B19 ) 45 days Mon 7/28/08 Fri 9/26/08

31 Install conc toppings to WP Area 40 days Mon 8/18/08 Fri 10/10/08

32 Install VB, insulation and roofing work (WP) 39 days Mon 9/8/08 Thu 10/30/08
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Winnipeg Water Treatment Plant Project  --  Bid Opportunity 171-2006

Schedule SCH #2   for Precast Roof Panel Erection, Topping & Roofing installation.
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