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SECTION 01 11 00 

SUMMARY OF WORK 

PART 1 GENERAL 

1.1 SUMMARY 

A. This section outlines in general the work to be done under the Contract at the South End 
Sewage Treatment Plant (SEWPCC). 

B. Recognize that the Work is an upgrade and expansion of an existing wastewater treatment 
plant that must be kept in continuous uninterrupted operation. Plan and schedule the Work 
consistent with specified operational constraints and with the objective of uninterrupted 
operation of the existing plant. 

C. Construct and test foundations, structures, roads, ducts, pipelines, buildings, tanks, equipment 
and other facilities shown on the Contract Drawings and specified herein. 

D. Supervise, organize, coordinate and direct construction operations of Subcontractors, 
Standardization Vendors, System Integrator, Supply Contractors, Manufacturers, and 
suppliers. 

E. Supply, install, and put in continuous successful operation of equipment and appurtenances 
specified herein. Include training, commissioning, and operating assistance to the City as 
described herein. 

F. In addition to constructing the works shown on the Drawings, design, construct, and maintain, 
unless otherwise specified or shown on the Drawings, temporary works and facilities required 
for the construction of the works. Remove temporary works and facilities when construction is 
completed unless directed otherwise. Temporary works and facilities include, but are not 
limited to the following: 

1. Excavation dewatering systems 
2. All security fencing whether permanent or temporary 
3. Sheeting and shoring systems for excavations whether part or all is left in place or not. 
4. Construction roads, bridges, ramps, accesses, and similar items 
5. Formwork for concrete 
6. Falsework and bracing for formwork or for other parts of the works while under 

construction 
7. Bracing and shoring for partially completed masonry, steelwork, precast concrete, or 

other assembly 
8. Scaffolding 
9. Process bypass installation 
10. Channel bulkheads 
11. Electrical, instrumentation, and water services 
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12. Snow removal 
13. Blind flanges, valves, plugs necessary for conducting leak testing of tanks and piping. 
14. Temporary Contractor trailers, including servicing (sewer, water, power, 

communications) 
15. Temporary vehicular access and parking development, maintenance, and restoration 
16. Traffic control and signs 
17. Erosion control measures 
18. Ramps and railings for access to facility exit doors impacted by the Work as shown on 

the Drawings and as otherwise required for safe access and egress to and from the 
facility. 

19. Temporary covers for roof and floor openings in the areas of the Work to address safety 
hazards and water ingress. Supply and install temporary barriers and signage as required. 

20. Interim handling of screenings and grit during Grit Building construction and during 
replacement of the existing bar screens. 

21. Temporary RAS pumping, piping and valves during Secondary Clarifier and Bioreactor 
tie-ins and changeover. 

22. Temporary sludge screening, storage, pumping and piping of biomass for seeding of 
Bioreactors. The biomass for the seeding will be supplied and delivered by the City from 
the West End Sewage Treatment Plant (WEWPCC) by hauling truck. 

1.2 WORK COVERED BY CONTRACT DOCUMENTS 

A. The completed Work will provide the City with an upgraded and expanded SEWPCC 
designed to meet the operating and effluent limits outlined in Environment Act License 2716 
RR dated April 18, 2012, as well as accommodating year 2031 forecasted influent flows and 
loads. Work consists of an expansion of the existing facility from its present capacity of 
278.5 ML/d to 420 ML/d. The Work includes all remaining civil, substructures, 
superstructures, architecture, mechanical equipment, process equipment, valves and piping, 
electrical and controls work required to complete the SEWPCC Upgrades.  

B. The Work includes, but is not limited to the following and shall be read in conjunction with 
the Drawings and Specifications: 
1. Facility Area A – General 

a. Supply and installation of bypass concrete chambers 
b. Modifications to existing outfall pipe manholes 
c. Supply and installation of effluent monitoring station upgrades 

2. Facility Area B – Service Building 
a. Supply and installation of all demolition and upgrades within the existing Service 

Building as shown on the Drawings and Specifications. Demolition includes, but is 
not limited to the removal of the existing 85kW generator and ancillary equipment. 

b. Upgrades to existing 1000 kW natural gas generator, transfer switch, and controls. 
c. Upgrade existing distributed control system (DCS) to PLC based system (DCS 

migration) 
3. Facility Area C – Chemical / Electrical Building 

a. Excavation as necessary for the construction of the Electrical and Chemical Building 
and in areas to accommodate drain pipe, process pipe, bedding, and void form. 

b. Supply and install Electrical and Chemical Building concrete structures. Cut existing 
piles as necessary to accommodate construction. 
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c. Supply and install new chemical dosing equipment for the preparation and feed of 
chemicals for the high rate clarification (HRC), biological nutrient removal (BNR) 
and thickening processes. 

d. Supply and install all mechanical, electrical, instrumentation and control equipment, 
and building finishes as specified on the Drawings and Specifications. 

e. Re-feed the existing main switchgear (SGR-C701 and SGR-C702) in the Secondary 
Clarifier main electrical room.  

f. Supply and install building mechanical upgrades as indicated, including new and 
upgraded heating, ventilating, and air conditioning (HVAC) systems as well as 
plumbing and drainage systems. 

g. Supply and installation of diesel standby generators 
h. Supply and install Systems Integration Work 

4. Facility Area D – Fermenters / Sludge Thickeners 
a. Convert two existing high purity oxygen (HPO) reactor trains to fermenters for 

primary sludge fermentation. 
b. Supply and install Rotary Drum Thickeners (RDT) for fermented primary sludge, 

HRC sludge and waste activated sludge (WAS) thickening. 
c. Supply and install filtrate handling facilities to return primary and HRC sludge 

filtrate to the BNR anaerobic basins and return filtrate from WAS thickening to the 
headworks.  

d. Supply and install new primary sludge pumps & motors to replace existing.  
e. Supply and install new sludge transfer pumps to replace existing. 
f. Supply and install new microwave sludge density meter to replace existing primary 

sludge nuclear density meter 
g. Supply and installation of all building and process mechanical equipment, piping, 

and valves as shown on the Drawings and Specifications. 
h. Supply and install building mechanical upgrades as indicated, including new and 

upgraded heating, ventilating, and air conditioning (HVAC). 
i. Supply and Installation of all electrical, instrumentation and control systems as 

shown on the Drawings and Specifications 
j. Supply and install Systems Integration Work 
k. Asbestos abatement as shown on the Drawings and Specifications 

5. Facility Area G – Headworks 
a. Excavation, shoring, and backfilling as necessary for the construction of the Grit and 

Screenings Building and in areas to accommodate drain pipe, process pipe, bedding, 
and void form. 

b. Supply and install precast concrete piles in the Grit and Screenings Building areas. 
c. Supply and install Grit and Screenings Building concrete structures. 
d. Replace one 80 ML/d raw sewage pump with a new larger 124 ML/d raw sewage 

pump complete with VFD. 
e. Replace associated pump suction and discharge piping, valving, and flowmeter. 
f. Replace existing 750 mm embed in the wet well wall with a 900 mm embed. 
g. Remove existing bar screens and supply and install four fine screens with 6 mm 

two-dimensional openings. 
h. Construct a new screen bypass channel adjacent to screen #1. 
i. Supply and install screening conveyance, washing and compaction. 
j. Construct new Grit & Screenings building and associated appurtenances. 
k. Modify existing grit influent channel 
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l. Supply and install two new vortex grit removal units to handle flows up to 220 
ML/d. 

m. Supply and install new grit handling and conveyance equipment. 
n. Supply and install new grit blowers and channel aeration blowers. 
o. Supply and install mechanical and electrical equipment to facilitate the construction 

of the grit and screenings building and the replacement of the existing screens as 
shown on the Drawings and Specifications 

p. Supply and installation of all building and process mechanical equipment, piping, 
and valves as shown on the Drawings and Specifications. 

q. Supply and install building mechanical upgrades as indicated, including new and 
upgraded heating, ventilating, and air conditioning (HVAC). 

r. Supply and installation of all electrical, instrumentation and control systems as 
shown on the Drawings and Specifications. 

s. Revise/modify electrical equipment within the existing Grit Building electrical room 
G116 to accommodate new or modified equipment. 

t. Upgrade existing distributed control system (DCS) to PLC based system (DCS 
migration) 

u. Supply and install Systems Integration Work 
v. Asbestos abatement as shown on the Drawings and Specifications 

6. Facility Area K – High Rate Clarification Building 
a. Delivery receipt, possession, unloading, care and custody in accordance with the 

Supply Contractor’s instructions of the City Supplied Equipment. 
b. Install new City Supplied Equipment in accordance with the Supply Contractor’s 

installation instructions. City Supplied Equipment includes: High Rate Clarification 
Equipment (Bid Opportunity 873-2013) 

c. Supply and install all mechanical, electrical, instrumentation and control equipment, 
and building finishes shown on the Drawings and Specifications. 

d. Supply and install building mechanical upgrades as indicated, including new and 
upgraded heating, ventilating, and air conditioning (HVAC). 

e. Supply and Installation of all electrical, instrumentation and control systems as 
shown on the Drawings and Specifications. 

f. Supply and install Systems Integration Work. 
7. Facility Area M – Administration Building 

a. Supply and installation of a plant wide control/administration fibre network as 
shown on the Drawings and Specifications 

b. Supply and installation of Human Machine Interface (HMI) systems as shown on the 
Drawings and Specifications 

c. Modifications to existing Administration Building including reconfiguring Control 
Room / Server Rooms as shown on the Drawings and Specifications. 

d. Supply and install building mechanical upgrades as indicated, including new and 
upgraded heating, ventilating, and air conditioning (HVAC). 

e. Upgrade existing distributed control system (DCS) to PLC based system (DCS 
migration) 

f. Modify and expand the existing intercom systems.  Run new cabling in conduit from 
the head-end equipment located in the Administration Building, to all the new 
Facility Areas. 

g. Expand and modify the intercom head-end equipment located in the Administration 
Building electrical room. 
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h. Supply and install Systems Integration Work 
i. Asbestos abatement as shown on the Drawings and Specifications 

8. Facility Area P – Primary Clarifiers 
a. Supply and installation of all building and process mechanical equipment, piping 

and valves as shown on the Drawings and Specifications. 
b. Supply and install building mechanical upgrades as indicated, including new and 

upgraded heating, ventilating, and air conditioning (HVAC). 
c. Supply and installation of all electrical, instrumentation and control systems as 

shown on the Drawings and Specifications. 
d. Upgrade existing distributed control system (DCS) to PLC based system (DCS 

migration). 
e. Supply and install Systems Integration Work. 
f. Asbestos abatement as shown on the Drawings and Specifications. 

9. Facility Area R – Bioreactors and Blower Building 
a. Delivery receipt, possession, unloading, care and custody in accordance with the 

Supply Contractor’s instructions of the City Supplied Equipment. 
b. Installation of City Supplied Equipment in accordance with the Supply Contractor’s 

installation instructions. City Supplied Equipment includes: IFAS Equipment (Bid 
Opportunity 871-2013) 

c. Supply and installation of all building and process mechanical equipment, piping, 
and valves not supplied by the City as shown on the Drawings and Specifications. 

d. Supply and install building mechanical upgrades as indicated, including new and 
upgraded heating, ventilating, and air conditioning (HVAC). 

e. Supply and install blowers, mixers, pumps, and piping for the aeration tanks and as 
shown on the Drawings and Specifications. 

f. Supply and installation of all electrical, instrumentation and control systems as 
shown on the Drawings and Specifications. 

g. Supply and install Systems Integration Work. 
h. Supply and install all mechanical, electrical, instrumentation and control equipment, 

and building finishes shown on the Drawings and Specifications. 
10. Facility Area S – Secondary Clarifiers 

a. Supply and install new clarification equipment into Secondary Clarifiers 4 and 5. 
b. Supply and install new clarification equipment in existing Secondary Clarifiers 1 

and 2. 
c. Supply and install all mechanical, electrical, instrumentation and control equipment, 

and building finishes shown on the Drawings and Specifications. 
d. Supply and install building mechanical upgrades as indicated, including new and 

upgraded heating, ventilating, and air conditioning (HVAC). 
e. Supply and installation of all electrical, instrumentation and control systems as 

shown on the Drawings and Specifications. 
f. Upgrade existing distributed control system (DCS) to PLC based system (DCS 

migration). 
g. Supply and install Systems Integration Work. 
h. Asbestos abatement as shown on the Drawings and Specifications. 

11. Facility Area T – Biofilter / Odour Control 
a. Supply and install a three-cell engineered media biofilter for odour control in one 

cell of the High Purity Oxygen (HPO) reactors to facilitate a biofilter as shown on 
the Drawings and Specifications. 
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b. Supply and installation of all building and process mechanical equipment, piping, 
and valves as shown on the Drawings and Specifications. 

c. Supply and install building mechanical upgrades as indicated, including new and 
upgraded heating, ventilating, and air conditioning (HVAC). 

d. Supply and installation of all electrical, instrumentation and control systems as 
shown on the Drawings and Specifications. 

e. Supply and install Systems Integration Work. 
f. Asbestos abatement as shown on the Drawings and Specifications. 

12. Facility Area U – UV Disinfection Building 
a. Supply and install new Ultraviolet (UV) disinfection system. 
b. Modify existing UV facility to accommodate new UV equipment as shown on the 

Drawings and Specifications. 
c. Supply and installation of all building and process mechanical equipment, piping, 

and valves as shown on the Drawings and Specifications. 
d. Supply and install building mechanical upgrades as indicated, including new and 

upgraded heating, ventilating, and air conditioning (HVAC). 
e. Supply and installation of all electrical, instrumentation and control systems as 

shown on the Drawings and Specifications. 
f. Modify existing UV electrical room to accommodate the electrical equipment. 
g. Disconnect and remove power supply from the UV building to the outfall building, 

and supply and install new power cabling via new route as shown on the Drawings 
and Specifications. 

h. Supply and install new UV electrical service and transformer ground grid. 
i. Supply and install Systems Integration Work. 
j. Asbestos abatement as shown on the Drawings and Specifications. 

13. Facility Area Y – Yard / Electrical Substation 
a. Excavation and shoring as necessary for the 66kV Substation, site wide concrete 

duct banks, electrical power cable bus, by-pass chambers, and watermains, as shown 
on the Drawings and Specifications. 

b. Supply and installation of 66kV substation and exterior loadbank with fully 
redundant transformations to the 12.47 kV distribution voltage as shown on the 
Drawings and Specifications 

c. Disconnect and remove existing 12.47 kV Manitoba Hydro electrical service, and 
associated metering. Assist Manitoba Hydro in abandoning 12.47 kV Manitoba 
Hydro supply feeders. 

d. Supply and installation of a new 12.47kV electrical service and distribution system 
to each Facility Area. 

e. Supply and installation of concrete duct banks to convey power and communication 
feeders to new and existing plant areas from the new Electrical Building as shown 
on the Drawings and Specifications. 

f. Supply and installation of all yard piping and valves as shown on the Drawings and 
Specifications 

g. Supply and installation of all yard lighting, electrified parking stalls, electrical, 
instrumentation and control systems as shown on the Drawings and Specifications 

h. Supply and installation of backfilling, final grading, and landscaping as shown on 
the Drawings and Specifications. 

i. Supply and install final Site fencing including manual and motorized gates. 
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j. Supply and installation of asphalt and concrete paving as shown on the Drawings 
and Specifications. 

14. SEWPCC Facility 
a. Supply and installation of PCS Demonstration System. 
b. Supply and installation of Standardized Goods. 
c. Water tightness testing of water containing structures, tanks, pipes installed under 

this contract. 
d. Cleaning of all piping, and equipment installed under this Contract, including piping 

and equipment that is supplied with City Supplied Equipment, in accordance with 
the technical specifications and in accordance with Supply Contactor’s instructions. 
This includes on-site pickling and passivation. 

e. Supply and install all weldolets, threadolets, or other hardware required to mount 
I&C equipment to piping systems and supply and install all isolation valves required 
to isolate I&C equipment. 

f. Supply and installation of all pipe coatings, bandings, and touch up of all coatings 
on piping and equipment installed by the Contractor prior to Total Performance 
including touch up coatings for City Supplied Equipment using coatings supplied by 
the Supply Contractor. 

g. Supply and installation of instrument air piping, power, instrumentation and control 
wiring (regardless of voltage) to all equipment supplied pursuant to any Division of 
the Specifications and for all City Supplied Equipment, unless otherwise specified. 

h. Termination of all wiring and instrument air tubing, performing all loop checks and 
the calibration of all process instrumentation and controls, regardless of voltage and 
regardless of whether the equipment is City Supplied Equipment. 

i. For City Supplied Equipment and packaged Subcontractor control systems, supply 
and install all disconnects, standalone motor starters, power and control wiring 
identified as “field wiring” (or similar wording) on the Supply Contractor’s Shop 
Drawings as not being supplied and installed by the Supply Contractor. 

j. Supply and install all VFDs, starters mounted in MCCs and standalone motor 
starters and disconnect switches as specified and shown on the Drawings. 

k. Supply and install all lighting, emergency lighting, fire alarm and detection systems, 
communication systems, and ancillary systems as specified and as shown on the 
Drawings. 

l. Replace all existing exit signs within the SEWPCC Facility. Provide new running 
man style exit signs to match exit signage in new Facility Areas. 

m. Replace existing exterior lights with new LED fixtures.   
n. Supply and install all metal platforms, steel stairs, pipe supports, monorails and 

cranes as specified and shown on the Drawings. 
o. All existing tagged equipment within the facility shall be re-identified to the new tag 

numbers shown on the drawings, and to conform to the City’s WWD Identification 
Standard document. 

p. Re-identify the existing instruments listed in A-0102-AELI-A012 – Existing 
Instruments to Re-Identify. 

q. Re-identify existing electrical and automation equipment as shown on the Drawings. 
r. Re-identify existing process and mechanical equipment as shown on the Drawings. 
s. For all equipment to be re-identified, remove the existing identifier label and replace 

with a new identifier label.  For equipment fed from an MCC, replace identifier on 
MCC as well as field tag.  The new label shall be of the same type as the existing 
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(e.g. lamacoid, metal), and shall contain the new tag number, as well as the same 
additional information as on the existing label (e.g., voltage, phase, power, panel 
number). 

t. Location plan drawings of the existing facilities are included for 
reference. However, the information on these drawings has not been site verified and 
may not show the actual site conditions. The Contractor shall coordinate the work 
with the Contract Administrator and City personnel to locate all existing equipment 
to be re-identified. 

u. Replace the pilot lights on existing Automation Panels and MCCs to conform to the 
City’s Automation Design Guide 612620-0013-40ER-0001 colour scheme.  
1) Replace all existing red “Running” lights with green lights 
2) Replace all existing green “Stopped” lights with blue lights 
3) Replace all existing red “Position Open” lights with green lights 
4) Replace all existing green “Position Closed” lights with blue lights 

v. Automation Panels and MCCs to include, but not be limited to: 
1) MCP-1, FDP-B, FDP-G, FDP-P, FDP-S, Sump Pump Motor Starter Panels, 

Primary Clarifier Travelling Bridge Control Panels, and SCP-6 
2) MCC-2B, MCC-M, MCC-1G, MCC-2G, MCC-3G, MCC-4G, MCC-1P, MCC-

2P, MCC-1S, and MCC-2S 
w. Supply and install grounding systems for the entire Facility. 
x. Supply and install plant wide lightning protection for new and existing buildings. 

Lightning protection terminals are as shown on the drawings. The UV building, and 
the Secondary Clarifiers do not require lightning terminals. 
1) Bond structural steel members to the ground system for the Secondary Clarifier 

4 & 5 tanks, and the Bioreactors. 
2) Bond fencing to the ground system as indicated on the drawings. 

y. Supply and install fibre optic cabling and associated network equipment, new PLC 
based Process Control System (PCS) for the SEWPCC Facility. 

z. Replace the existing Infi90 Distributed Control System (DCS) with a new PLC-
based PCS. Migrate controls and monitoring of existing equipment and connect new 
equipment to the new PLC-based PCS (DCS migration). 

aa. Supply and install heating and hording as necessary in performing the Work, 
including frost removal at locations requiring localized excavation and or concrete 
work. 

bb. Provide survey layout of the Work and periodic survey monitoring of existing 
shoring and structures for movement. 

cc. Provide miscellaneous road maintenance during the performance of the work to 
maintain 24/7 access for operations staff and sludge haul trucks and leaving these 
roads in as good a condition as they were prior to Site work. 

dd. Submittal of all documentation including Shop Drawings, as-constructed Drawings 
complete with survey in UTM (Northing, Easting, Elevation) coordinates, manuals, 
and other specific documentation as detailed by the Contract documents and 
required by the Contract Administrator. 

ee. Coordinate construction activities and process tie-in work with the Contract 
Administrator and the City 

ff. Maintain existing shoring systems and removal of shoring to facilitate construction 
gg. Site dewatering and ground water depressurization. 
hh. Environmental Protection during construction period 
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ii. Supply and install all chemicals, lubricants, and fuel for the first fill to facilitate the 
Functional, Demonstration tests, and Overall Facility Performance tests. 

jj. Provide Demonstration Testing, Functional Testing, Performance Testing, 
Performance Verification for all equipment supplied and installed under this 
Contract. 

kk. Provide Overall Facility Performance Verification as described in the Drawings and 
Specifications. 

ll. Warranty as specified. 

1.3 WORK NOT COVERED BY CONTRACT DOCUMENTS 

A. Unless otherwise indicated, the following work is provided under separate contract, and does 
not constitute a part of the Work. Refer to Drawings for additional details. 
1. High Rate Clarifier (HRC) concrete structure 
2. Precast hollowcore and double ‘T’ HRC roof. 
3. Vortex Grit Removal concrete structure 
4. Vortex Grit Removal roof system 
5. HRC Inlet Channel concrete structure  
6. Bioreactors concrete structures. 
7. Blower Building concrete structure. 
8. Secondary Clarifiers concrete structure. 
9. Concrete By-pass pipe 
10. Demolition of existing Primary Clarifier stairwell, existing electrical, and associated pipe 

and ductwork 
11. Re-routing of existing pipe and ductwork located in the Primary Clarifier stairwell 

enclosure 
12. New Primary Clarifier stairwell, including electrical wiring and lighting 
13. Installation of HRC bridge, and HRC Bridge grating and handrails  
14. Backfill and rough grading for the High Rate Clarifier, Vortex Grit Removal area, 

Secondary Clarifiers 4 & 5, Bioreactors, and Blower Building. 
15. Precast double ‘T’ Blower Building roof. 
16. Piping embeds and all concrete openings in the HRC, Vortex Grit Removal, Bioreactor, 

Blower Building, and Secondary Clarifier concrete structures as shown on the drawings 
17. Concrete encased piping in the HRC, Vortex Grit Removal, Bioreactor, Blower Building, 

and Secondary Clarifier concrete structures. 
18. Water leak testing and backfill of structures provided under separate contract, including 

Bioreactors, Blower building, Secondary Clarifiers, by-pass and chambers and other 
miscellaneous water retaining tanks and channels. 

19. City Supplied Equipment. 

1.4 CITY SUPPLIED EQUIPMENT 

A. Refer to Section 01 64 00, City-Supplied Equipment. 

1.5 EQUIPMENT, MATERIAL, AND SERVICES PROVIDED BY THE CITY 

A. The Contract documents allow for an area on-site for the Contractor's use.  The boundary 
limits must be strictly adhered to in order to minimize the impact to the natural conditions.  If 
additional space is required, obtain agreement in writing from the Contract Administrator. 
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B. The supply and cost of electricity, telephone, internet, gas, or other utilities, whether 
temporary or permanent, used for heating, lighting, power tools, testing, or other construction 
related purposes, fencing, security, and conveniences, will be the responsibility of the 
Contractor.  No electrical connections will be provided by the City. 

C. When required written notice is given, the City will take equipment out of service and isolate 
pipelines. A minimum of fourteen (14) Calendar Days notice shall be provided by the 
Contractor unless otherwise noted in the Specifications. Additional notice time may be 
required depending on the extent of service disruption. 

D. Draining and flushing of pipelines, channels, and tanks before removal, modification or 
making connections is the Contractor's responsibility. The Contractor shall be responsible for 
the removal of deposited materials and cleaning as required to perform the Work. 

1.6 CONTRACT DRAWINGS 

A. The Drawings are prepared in SI metric units. 

B. The Contract Drawings have been divided by process area, and into General, Demolition, 
Civil, Structural, Architectural, Process Mechanical, Plumbing, Electrical, and Automation, 
and laid out in ascending numerical order by facility. Read the Drawings as a whole, since 
details applicable to one section may appear on the Drawings of another section or sections. 

C. Dimensions and locations of equipment and infrastructure (whether new or existing) shown on 
the Drawings shall be confirmed in the field by the Contractor prior to construction, as 
required. 

D. Contract Drawings give general location of piping routes, ductwork routes, cable tray and 
raceway routes, and equipment. Except where specific dimensions are indicated, locate piping, 
ductwork, cable tray and raceway, and equipment to limit interference with existing 
equipment not to be removed, pedestrian access, crane routes, and required headroom. 

E. The interfaces between the proposed infrastructure shown on the drawings and the existing 
structures are approximate. The contractor shall confirm existing site conditions and all points 
of interface and make adjustments as necessary to suit the requirements identified on each 
drawing(s). 

F. Refer to Structural and Architectural Drawings for dimensions and details which are not 
indicated on Process, Mechanical, Building Mechanical, Electrical, or Instrumentation and 
Control Drawings. 

G. Additional drawings showing details in accordance with which the Work is to be constructed 
may be supplied from time to time by the Contract Administrator. Such drawings are for the 
information of and assistance to the Contractor and will not become a basis for extra payment. 
The Contract Administrator may supply drawings covering additional work. These will be 
identified as additional work. 
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1.7 CONTRACT SPECIFICATIONS 

A. The Contract Specifications are divided into divisions.  Read the Specifications as a whole as 
details applicable to one division may appear in another division or divisions. 

B. Coordinate and be responsible for the work, acts and, omissions done by Subcontractors. 

1.8 WORK COMPLIANCE 

A. Provide Work conforming to the lines, levels and grades specified or shown on the Contract 
Drawings. 

B. Build Work in a thoroughly substantial and workmanlike manner, in accordance with the 
Contract Drawings and Specifications, subject to such modifications and additions as may be 
deemed necessary during its execution. In no case will payment be made for Work in excess 
of the requirements of the Drawings and Specifications, unless approved in writing by the 
Contract Administrator. 

1.9 ENGINEER DESIGN 

A. Where specifications require work to be designed by an engineer, engage an engineer licensed 
in the Province of Manitoba to design such work. 

1.10 EXAMINATION OF EXISTING CONDITIONS 

A. The Contractor's attention is directed to the difficulty of work involved in the running of 
piping and electrical raceway routes through the existing structures and plant.  The contract 
documents indicate the extent of work.  However, it is the Contractor's responsibility to 
examine on site during the time of tendering the proposed pipe and electrical routings to 
develop a full appreciation of the scope of work. 

B. In most cases the Drawing do not specifically indicate the required cable route to be taken. It 
is the Contractor’s responsibility to determine the best route to feed the equipment, taking in 
to consideration: conflicts with other systems, cable tray requirements, cable ampacity and 
derating requirements, hazardous locations, voltage drop requirements, and any other relevant 
conditions that may affect the Work. 

C. The routings are to be generally kept within existing tunnels and structures as far as 
practicable.  The pipes and conduits are to be buried only in the absence of tunnel or building 
access to points shown on the drawings. 

1.11 CITY’S STANDARD CONSTRUCTION SPECIFICATIONS AND DETAILS 

A. City’s Standard Construction Specifications and Details referenced within the Contract 
Drawings and Specifications and those referenced therein form part of the Contract 
Documents. 

B. The City’s Standard Construction Specifications and Details are available on The City’s 
Materials Management website at http://www.winnipeg.ca/matmgt/spec/default.stm. 
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PART 2 PRODUCTS (Not Used) 

PART 3 EXECUTION (Not Used) 

END OF SECTION 
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SECTION 01 31 13 

PROJECT COORDINATION 

PART 1 GENERAL 

1.1 RELATED WORK AT SITE 

A. General: 
1. Other work that is either directly or indirectly related to scheduled performance of the 

Work under these Contract Documents, listed henceforth, is anticipated to be performed 
at Site by others. 

2. Coordinate the Work of these Contract Documents with work of others as specified in 
General Conditions. 

3. Include sequencing constraints specified herein as a part of progress schedule. 

1.2 CITY SUPPLIED EQUIPMENT 

A. Refer to Section 01 64 00, City Supplied Equipment. 

1.3 UTILITY NOTIFICATION AND COORDINATION 

A. Coordinate the Work with various utilities within Project limits. Notify applicable utilities 
prior to commencing Work, if damage occurs, or if conflicts or emergencies arise during 
Work. 
1. Manitoba Hydro (electrical and natural gas): 
2. MTS (telephone): 
3. Contract Administrator 
4. South End Water Pollution Control Centre: 

a. Telephone: 204.986.6159  

B. The Contractor shall plan and coordinate the Work knowing that Seniuk Road has spring road 
restrictions as defined by Manitoba Infrastructure and Transportation. 

1.4 PROJECT MILESTONES 

A. Section 01 52 10, Construction Sequencing as a part of the progress schedule required under 
Section 01 32 00, Construction Progress Documentation. 

1.5 FACILITY OPERATIONS 

A. Continuous performance and operation of the SEWPCC is of critical importance. Schedule 
and conduct activities to enable the SEWPCC to operate continuously, unless otherwise 
specified. In the event of conflict between construction activities and SEWPCC operations, 
SEWPCC operations have priority unless otherwise specified. 

B. Perform Work continuously during critical connections and changeovers, and as required to 
prevent interruption of SEWPCC operations. Continuous Work may require 24 hours per day, 
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7 days per week to complete the work within the specified time constraints. Coordinate with 
the Contract Administrator and City. 

C. When necessary, plan, design, and provide various temporary services, utilities, connections, 
temporary piping and heating, access, and similar items to maintain continuous operations of 
the SEWPCC at no extra cost to The City. 

D. Do not close lines, open or close valves, or take other action which would affect the operation 
of existing systems, except as specifically required by the Contract Documents and after 
authorization from the Contract Administrator. Such authorization will be considered within 
fourteen (14) days after receipt of Contractor’s written request. 

E. For construction constraints and sequence of construction, refer to Section 01 52 10, 
Construction Sequencing. Modifications to the Construction Sequencing is subject to the 
Contractor Administrator’s approval. 

F. Install and maintain temporary connections required to keep the SEWPCC operations on line. 
Sequences other than those specified will be considered upon written request to Contract 
Administrator, provided they afford equivalent continuity of operations.  

G. Do not proceed with Work affecting the SEWPCC operation without obtaining Contract 
Administrator’s advance approval of the need for and duration of such Work. 

H. The Contractor shall respond to and correct within a 24-hour period any construction related 
items or issues that lead to unplanned operational constraints on the facility. 

I. Relocation of Existing Facilities: 
1. During construction, it is expected that minor relocations of Work will be necessary. 
2. Provide complete relocation of existing structures and underground facilities, including 

piping, utilities, equipment, structures, electrical conduit wiring, electrical duct bank, and 
other necessary items. 

3. Use only new materials for relocated items. Match materials of existing items, unless 
otherwise shown or specified. 

4. Perform relocations to minimize downtime of existing facilities. 
5. Install new portions of existing facilities in their relocated position prior to removal of 

existing facilities, unless otherwise accepted by Contract Administrator. 

1.6 ADJACENT FACILITIES AND PROPERTIES 

A. Examination: 
1. After effective date of the agreement and before Work at Site is started, Contractor, 

Contract Administrator, the City, and affected property owners and utility owners shall 
make a thorough examination of pre-existing conditions including existing buildings, 
structures, and other improvements in vicinity of Work, as applicable, which could be 
damaged by construction operations. 

2. Periodic reexamination shall be jointly performed to include, but not limited to, cracks in 
structures, settlement, leakage, and similar conditions. 
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B. Documentation: 
1. Record and submit documentation of observations made on examination inspections in 

accordance with paragraph 1.7 CONSTRUCTION PHOTOGRAPHS. 
2. Upon receipt, Contract Administrator will review, sign, and return one record copy of 

documentation to Contractor to be kept on file in field office. 
3. Such documentation shall be used as indisputable evidence in ascertaining whether and to 

what extent damage occurred as a result of Contractor’s operations, and is for the 
protection of adjacent property owners, Contractor, and The City. 

1.7 CONSTRUCTION PHOTOGRAPHS 

A. The Contractor must photographically document all phases of the project including 
preconstruction, construction progress, and post-construction and submit photographs to the 
Contract Administrator. 

B. Preconstruction and Post-construction: 
1. After effective date of the agreement and before Work at Site is started, and again upon 

issuance of Substantial Performance, take a minimum of 48 pictures of construction Site 
and property adjacent to perimeter of construction Site. 

2. Particular emphasis shall be directed to structures both inside and outside the Site. 
3. Format: Digital, minimum resolution of 1152 by 864 pixels and 24 bit. 

C. Digital Images: 
1. Archive using a commercially available photograph management system. 
2. Label each storage media with Project and The City’s name, and week and year images 

were produced. 

1.8 AUDIO-VIDEO RECORDINGS 

A. Prior to beginning Work on existing facilities and structures, and again within 10 days 
following date of Substantial Performance, record video of the existing facilities and 
structures. 

B. In the case of preconstruction recording, no Work shall begin in the area prior to Contract 
Administrator’s review and approval of content and quality of video for that area. 

C. Particular emphasis shall be directed to physical condition of existing structures, concrete and 
pipework within pipeline or structure alignment. 

D. Contract Administrator shall have right to select subject matter and vantage point from which 
videos are to be taken. 

E. Videotaping shall be by a professional commercial videographer, experienced in shooting 
exterior and interior construction videos, in both good and inclement weather. 
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F. Video Format and Quality: 
1. Digital (MPEg-4), with sound. 
2. Video: 

a. Produce bright, sharp, and clear images with accurate colors, free of distortion and 
other forms of picture imperfections. 

b. Electronically, and accurately display the month, day, year, and time of day of the 
recording. 

3. Audio: 
a. Audio documentation shall be done clearly, precisely, and at a moderate pace. 
b. Indicate date, Project name, and a brief description of the location of taping, 

including: 
1) Facility name; 
2) Process Area and Structure 
3) Direction of coverage, including engineering stationing, if applicable. 

G. Documentation: 
1. Digital Video Disc (DVD) Label: 

a. Tape number (numbered sequentially, beginning with 001). 
b. Project Name. 

1) Facility name; 
2) Process Area and Structure 

c. Date and time of coverage. 
2. Project Video Log: Maintain an ongoing log that incorporates above noted label 

information for videotapes on Project. 

1.9 REFERENCE POINTS AND SURVEYS 

A. Existing base horizontal and vertical control points are designated on Drawings. 

B. Locate, confirm, and protect control points. Preserve permanent reference points during 
construction. 

C. Make no changes or relocations without prior written notice to the Contract Administrator. 

D. Report to the Contract Administrator when a reference point is lost or destroyed, or requires 
relocation because of necessary changes in grades or locations. 

E. Require Manitoba Land Surveyor to replace control points in accordance with the original 
survey control. 

F. Contractor’s Responsibilities: 
1. Provide additional survey and layout required to layout the Work. 
2. Check and establish exact location of existing facilities prior to construction of new 

facilities and any connections thereto. 
3. The Contractor shall review the current installations provided by others as it relates to the 

Work. Present any conflicts/interferences between the conditions shown on the Drawings 
and the existing structures to the Contract Administrator for resolution. 

4. Establish lines and levels; locate and lay out by instrumentation (GPS, Total Station, etc.) 
5. Stake for excavation, grading, and backfill. 
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6. Establish pipe invert and centerline elevations. 
7. In event of discrepancy in data shown on the Drawings, request clarification before 

proceeding with the Work. 
8. Maintain complete accurate log of survey Work as it progresses as a record document. 
9. On request of Contract Administrator, submit documentation. 
10. Provide competent employee(s), tools, total station equipment, stakes, and other 

equipment and materials to: 
a. Establish control points, lines, and easement boundaries. 
b. Check layout, survey, and measurement of Work. 
c. Measure quantities for payment purposes. 

PART 2 PRODUCTS (Not Used) 

PART 3 EXECUTION 

3.1 SALVAGE OF MATERIALS 

A. Materials to be salvaged include: 
1. Tyndal Stone 
2. 85kW generator 
3. UV equipment (ballast, controls) 
4. DCS modules, module mounting units and decommissioned termination units as 

indicated on the Drawings 
5. Liquid oxygen tank and controls is the property of Praxair. Coordinate the removal of 

equipment with Praxair. Buried piping and electrical shall be abandoned and noted as 
such on the as-built drawings. 

6. Main raw sewage G102-JT power consumption to DCS 
7. Main raw sewage G102-PSL seal water low pressure switch 
8. Main raw sewage G122-XV west well suction valve 
9. Main raw sewage G102-RSP magnetic flowmeter G112-FIT 
10. Main raw sewage G102-RSP motor 
11. Main raw sewage G102-RSP pump 
12. Main raw sewage G102-RSP variable speed drive ABB 
13. Main raw sewage G102-XSH2 pump vibration transmitter 
14. Primary sludge transfer P108-FIT magnetic flow transmitter 
15. Reactor 1 PE P401-ZIT valve position transmitter 
16. Reactor 1 PE P401-ZY valve positioner 
17. Reactor 1 PE P403-FIT flow transmitter 
18. Reactor 1 RAS S121-ZIT feed valve position transmitter 
19. Reactor 1 RAS S121-ZY feed valve positioner 
20. Reactor 1 RAS S125-FIT flow transmitter 
21. Reactor 2 PE P404-FIT flow transmitter 
22. Reactor 2 RAS S126-FIT flow transmitter 
23. Reactor 3 PE P409-FIT flow transmitter 
24. Reactor 3 RAS S127-FIT flow transmitter 
25. Reactor 4 PE P410-FIT flow transmitter 
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26. Reactor 4 RAS S128-FIT flow transmitter 
27. Primary effluent P537-AK reactor 4 PE sampler & control station 
28. Secondary clarifier final effluent S531-AK ASP sampler & control station 
29. Secondary clarifier RAS header NaOCl chemical feed metering pump 
30. Secondary clarifier 1 & 2 polymer chemical feed metering pump 
31. Secondary clarifier 3 polymer chemical feed metering pump 
32. Secondary clarifiers #1 and #2 scraper bridges. 

B. Salvage materials for the City’s use. 
1. Remove material with extreme care so as not to damage for future use. 
2. Promptly remove from Work area salvaged materials. 
3. Store materials where instructed by the Contract Administrator onsite. 

C. Meet with Contract Administrator and the City prior to starting to dismantle equipment or 
piping designated to be salvaged. Contract Administrator will indicate locations where 
equipment is to be disconnected. 

D. Provide new or repair equipment or material specified or indicated to be salvaged if damaged 
by the Contractor. Clean and protect equipment from dust, dirt, natural elements, and store as 
directed. 

3.2 CUTTING, FITTING, AND PATCHING 

A. Cut, fit, adjust, or patch Work and work of others, including excavation and backfill as 
required, to make Work complete. 

B. Contractor shall provide a coring plan for all conduit and piping passing through existing 
walls. Coring shall be considered incidental to the work. 

C. Obtain prior written authorization of Contract Administrator before commencing Work to cut 
or otherwise alter: 
1. Structural or reinforcing steel, structural column or beam, elevated slab, trusses, or other 

structural member. 
2. Weather- or moisture-resistant elements. 
3. Efficiency, maintenance, or safety of element. 
4. Work of others. 

D. Restore existing work, underground utilities, and surfaces that are to remain in completed 
Work including concrete-embedded piping, conduit, and other utilities as specified and as 
shown. 

E. Make restorations with new materials and appropriate methods as specified for new Work of 
similar nature; if not specified, use recommended practice of manufacturer or appropriate 
trade association. 
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F. Fit Work airtight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces and 
fill voids. 

END OF SECTION 
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SECTION 01 31 19 

PROJECT MEETINGS 

PART 1 GENERAL 

1.1 GENERAL 

A. Contract Administrator will schedule meetings throughout progress of the Work, prepare 
meeting agenda with regular participant input and distribute with written notice of each 
meeting, preside at meetings, record minutes to include significant proceedings and decisions, 
and reproduce and distribute copies of minutes within 5 Business Days after each meeting to 
participants and parties affected by meeting decisions. 

B. The location of the meeting shall be at the South End Water Pollution Control Centre 
(SEWPCC). 

1.2 PRECONSTRUCTION MEETING 

A. Contractor shall be prepared to discuss the following subjects, as a minimum: 
1. Preliminary Baseline Schedule 
2. Status of Bonds and insurance. 
3. Sequencing of critical path work items. 
4. Requirements of winter work and shutdown durations 
5. Coordination requirements with the work performed by others. 
6. Progress payment procedures. 
7. Project changes and clarification procedures. 
8. Requirements for use of Site, access, Site signs, office and storage areas, security, 

utilities, hoarding and temporary facilities. 
9. Major product delivery and priorities. 
10. Contractor’s safety plan and representative. 
11. Contractor’s environmental management plan 
12. Required Submittals. 
13. Quality Control Plan. 
14. Permits obtained by the City. 
15. Permits obtained by the Contractor. 

B. The Preconstruction Meeting shall take place no later than ten (10) Business Days after the 
issuance of the letter of intent and shall be held at the SEWPCC. 

C. Attendees will include: 
1. City’s representatives. 
2. Contractor’s office representative. 
3. Contractor’s resident superintendent. 
4. Contractor’s quality control representative. 
5. Contractor’s safety representative. 
6. Subcontractors’ representatives whom Contractor may desire or Contract Administrator 

may request to attend. 
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7. Contract Administrator’s representatives. 
8. Others as appropriate. 

1.3 PROGRESS MEETINGS 

A. Contract Administrator will schedule regular progress meetings at Site, conducted weekly to 
review the following:  
1. Health and safety issues 

2. Review of any comments on the previous meeting summaries, 
3. Review of the progress of the Work including comments regarding the Baseline and 

Current schedule 
4. Schedule and status of Shop Drawing and Sample submittals 
5. Status of Contractor-issued requests for information 
6. Status of Contract Administrator-issued requests for quotation 
7. Status of change orders 
8. Status of Contractor claims 
9. Status of Payment Certificates 
10. Other matters needing discussion and resolution 

B. Attendees will include: 
1. City’s representative. 
2. Contractor, Subcontractors, and suppliers, as appropriate. 
3. Contract Administrator. 
4. Others as appropriate. 

1.4 QUALITY CONTROL AND COORDINATION MEETINGS 

A. Scheduled by Contract Administrator with the Progress Meetings and as necessary to review 
test and inspection reports, and other matters relating to quality control of the Work and work 
of other contractors. 

B. Attendees will include: 
1. Contractor’s Project Manager and Site Superintendent. 
2. Contractor’s designated quality control representative. 
3. Subcontractors and suppliers, as necessary. 
4. Contract Administrator.  

1.5 INSTRUMENTATION AND CONTROL SYSTEMS COORDINATION MEETINGS 

A. Contract Administrator will schedule meetings at Site, conducted monthly and as required to 
review specific requirements of the instrumentation and control systems work. 

B. Attendees will include: 
1. Contractor. 
2. Instrumentation and control systems sub-contractor(s) 
3. Systems Integrator 
4. City. 
5. Contract Administrator. 
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1.6 HEALTH AND SAFETY MEETINGS 

A. Health and safety meeting shall be conducted with the Preconstruction Meeting and with 
subsequent Progress Meetings at the Site, to review health and safety on the Site. 

B. Attendees will include: 
1. Contractor’s Project Manager and Site Supervisor. 
2. Contractor’s Health and Safety Manager. 
3. City’s Representatives. 
4. Contract Administrator. 

1.7 PREINSTALLATION MEETINGS 

A. When required in individual Specification sections, convene at Site prior to commencing the 
Work of that section. 

B. Require attendance of entities directly affecting, or affected by, the Work of that section. 

C. Notify Contract Administrator 5 Business Days in advance of meeting date. 

D. Provide suggested agenda to Contract Administrator to include reviewing conditions of 
installation, preparation and installation or application procedures, and coordination with 
related Work and work of others. 

1.8 PRE-COMMISSIONING MEETINGS 

A. The Contract Administrator will schedule monthly pre-Commissioning meetings beginning 
within one hundred and twenty (120) Calendar Days of Commissioning the Work or portions 
of the Work to review testing and Commissioning plans and schedules.  

B. Attendees will include members of the Commissioning Team as defined in 
Section 01 91 14, Equipment Testing and Facility Startup. 

1.9 COMMISSIONING MEETINGS 

A. The Contract Administrator shall schedule Commissioning meetings as required prior to each 
Unit Process and Facility Area startup periods, which shall be attended by the Contractor. 
Prior to the meetings, the Commissioning Team, which includes the Contractor, shall develop 
and finalize a Unit Process or Facility Area startup plan(s) for incorporation into the Project 
Commissioning Plan as specified in Section 01 91 14, Equipment Testing and Facility Startup. 

B. Agenda items shall include, but not be limited to, training requirements and plans, content and 
status of startup plans and the Project Commissioning Plan, coordination needed between 
various parties in attendance, and potential problems associated with startup. 
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C. Attendees will include: 
1. Contractor. 
2. Contractor’s designated testing and startup representative. 
3. Subcontractors and equipment Manufacturer’s Representatives whom Contractor deems 

to be directly involved in the startup. 
4. Supply Contractor, if required. 
5. Contract Administrator. 
6. City’s operations personnel. 
7. Others as required by Contract Documents or as deemed necessary by the 

Commissioning Team. 

1.10 OTHER MEETINGS 

A. In accordance with Contract Documents and as may be required by Contract Administrator. 

1.11 COORDINATION MEETINGS WITH OTHER CONTRACTORS 

A. Scheduled by the Contract Administrator monthly or as necessary to review interfaces with the 
work of other contractors. 

B. Attendees will include: 
1. Contractor’s Project Manager and Site Superintendent. 
2. Subcontractors as necessary. 
3. Contract Administrator. 
4. Other contractor representatives. 

PART 2 PRODUCTS (Not Used) 

PART 3 EXECUTION (Not Used) 

END OF SECTION 
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SECTION 01 32 00 

CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 GENERAL 

1.1 SUBMITTALS 

A. Detailed Work Schedule: 
a. Submit detailed work schedule as per D20. 

1.2 PRELIMINARY BASELINE SCHEDULE 

A. In addition to the requirements outlined in D20, the Contractor shall prepare a preliminary 
Baseline Schedule for presentation and discussion at the Preconstruction Meeting. The 
preliminary Baseline Schedule shall depict the initial development of the Baseline Schedule 
and include critical work to illustrate the Contractor’s understanding of the Work for 
discussion at the Preconstruction Meeting. 

1.3 BASELINE AND CURRECT SCHEDULE 

A. In addition to the requirements outlined in D20, the Contractor shall include the following in 
the Baseline Schedule and Current Schedule: 
1. Letter of Intent. 
2. Permits. 
3. Mobilization. 
4. Submittals, with review time. Contractor may use schedule of Shop Drawings and 

Samples specified in Section 01 33 00, Submittal Procedures 
5. Early procurement activities for long lead equipment and materials. 
6. Major equipment design, fabrication, factory testing, and delivery dates. 
7. Initial Site work, including equipment mobilization, material delivery, and Contractor 

trailer installation. 
8. Earthwork and pile installation. 
9. Specified Work sequences and construction constraints. 
10. Tie-in work with existing structures and facilities. 
11. City supplied equipment delivery dates or ranges of dates, as specified in 

Section 01 11 00, Summary of Work, and 01 64 00, City Supplied Equipment. 
12. Major structural, mechanical, equipment, electrical, architectural, and instrumentation 

and control Work. 
13. Show complete interdependence and sequence of construction and work-related activities 

reasonably required to complete the Work. 
14. Identify the work of separate stages and other logically grouped activities, and clearly 

identify critical path of activities. 
15. Reflect sequences of the Work, restraints, delivery windows, review times, contract times 

and Critical Stages, Section 01 31 13, Project Coordination, Section 01 52 00, 
Construction Sequencing, Section 01 79 00, Demonstration and Training, and Section 01 
91 14, Equipment Testing and Startup. 
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16. Project close-out summary. 
17. Demobilization summary. 

B. The Baseline and Current Schedule shall be a comprehensive computer-generated schedule 
using CPM, generally as outlined in Associated General Contractors of America (AGC) 
Publication No. 1107.1, “Construction Planning and Scheduling, latest edition. If a conflict 
occurs between the AGC publication and this specification, this specification shall govern. 

C. Activity duration for Submittal review shall not be less than review time specified unless 
clearly identified and prior written acceptance has been obtained from Contract Administrator. 

D. Network Graphical Display: 
1. Plot or print on paper not greater than 30 inches by 42 inches or smaller than 22 inches by 

34 inches, unless otherwise approved. 
2. Title Block: Show name of Project, The City, date submitted, revision or update number, 

and the name of the scheduler. Updated schedules shall indicate data date. 
3. Identify horizontally across top of schedule the time frame by year, month, and day. 
4. Identify each activity with a unique number and a brief description of the Work 

associated with that activity. 
5. Indicate the critical path. 
6. Show, at a minimum, the controlling relationships between activities. 
7. Plot activities on a time-scaled basis, with the length of each activity proportional to the 

current estimate of the duration. 
8. Plot activities on an early start basis unless otherwise requested by Contract 

Administrator. 
9. Provide a legend to describe standard and special symbols used. 

E. Schedule Report: 
1. On 8-1/2-inch by 11-inch white paper, unless otherwise approved. 
2. List information for each activity in tabular format, including, at a minimum: 

a. Activity identification number. 
b. Activity description. 
c. Original duration. 
d. Remaining duration. 
e. Early start date (actual start on updated work schedules). 
f. Early finish date (actual finish on updated work schedules). 
g. Late start date. 
h. Late finish date. 
i. Total float. 

F. Updated Current Schedule shall reflect:  
1. Progress of Work to within 5 Business Days prior to submission. 
2. Approved changes in Work scope and activities modified since submission. 
3. Delays in submittals or resubmittals, deliveries, or Work. 
4. Adjusted or modified sequences of Work. 
5. Other identifiable changes. 
6. Revised projections of progress and completion. 
7. Report of changed logic. 
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G. Produce detailed sub-schedules during the Work, upon request of the Contract Administrator, 
to further define critical portions of the Work such as facility shutdowns. 

H. If Contractor fails to complete activity by its latest scheduled completion date and this failure 
is anticipated to extend contract times, Contractor shall, within 7 Business Days of such 
failure, submit a written statement as to how Contractor intends to correct nonperformance 
and return to acceptable current work schedule. Actions by Contractor to complete the Work 
within contract times (or Critical Stages) will not be justification for adjustment to Contract 
Price or contract times. 

I. The Contract Administrator may order Contractor to increase plant, equipment, labour force, 
or working hours if Contractor fails to:  
1. Complete a Critical Stage activity by its completion date. 
2. Satisfactorily execute Work as necessary to prevent delay to overall completion of the 

Work, at no additional cost to the City. 

1.4 NARRATIVE PROGRESS REPORT 

A. Format: 
1. Organize same as Current Schedule. 
2. Identify, on a cover letter, reporting period, date submitted, and name of author of report.  
3. Provide narrative progress report monthly to Contract Administrator. 

B. Contents: 
1. Number of days worked over the period, work force on hand, construction equipment on 

hand (including utility vehicles such as pickup trucks, maintenance vehicles, stake 
trucks). 

2. General progress of Work, including a listing of activities started and completed over the 
reporting period, mobilization/demobilization of subcontractors, and major milestones 
achieved. 

3. Contractor’s plan for management of Site (e.g., lay down and staging areas, construction 
traffic), utilization of construction equipment, buildup of trade labour, and identification 
of potential Contract changes. 

4. Identification of new activities and sequences as a result of executed Contract changes. 
5. Documentation of weather conditions over the reporting period, and any resulting 

impacts to the work. 
6. Description of actual or potential delays, including related causes, and the steps taken or 

anticipated to mitigate their impact. 
7. Changes to activity logic. 
8. Changes to the critical path. 
9. Identification of, and accompanying reason for, any activities added or deleted since the 

last report. 
10. Steps taken to recover the schedule from Contractor-caused delays. 
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1.5 SCHEDULE ACCEPTANCE 

A. Contract Administrator’s acceptance will demonstrate agreement that: 
1. Proposed schedule is accepted with respect to: 

a. Contract times, including completion and all Critical Stages are within the specified 
times. 

b. Specified Work sequences and constraints are shown as specified. 
c. Specified City Supplied Equipment or material arrival dates, or range of dates, are 

included. 
d. Access restrictions are accurately reflected. 
e. Functional, Demonstration, and Performance and testing times are as specified. 
f. Submittal review times are as specified. 

2. In all other respects, Contract Administrator’s acceptance of Contractor’s schedule 
indicates that, in Contract Administrator’s judgement, schedule represents reasonable 
plan for constructing Work in accordance with the Contract Documents. Contract 
Administrator’s review will not make any change in Contract requirements. Lack of 
comment on any aspect of schedule that is not in accordance with the Contract 
Documents will not thereby indicate acceptance of that change, unless Contractor has 
explicitly called the nonconformance to Contract Administrator’s attention in submittal. 
Schedule remains Contractor’s responsibility and Contractor retains responsibility for 
performing all activities, for activity durations, and for activity sequences required to 
construct Work in accordance with the Contract Documents.  

PART 2 PRODUCTS (Not Used) 

PART 3 EXECUTION (Not Used) 

END OF SECTION 
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SECTION 01 33 00 

SUBMITTAL PROCEDURES 

PART 1 GENERAL 

1.1 DEFINITIONS 

A. Submittal: Written and graphic information submitted by Contractor, that requires Contract 
Administrator’s review. Submittals not meeting conditions of the Contract will be returned.  

B. Shop Drawings: Custom drawings, product data, diagrams, illustrations, schedules, 
performance charts, brochures and other data, which are to be provided by the Contractor to 
illustrate details of a portion of the Work. 

1.2 SUBMITTAL PROCEDURES 

A. Direct submittals to the Contract Administrator. 

B. The Contractor shall follow the City’s procedures regarding submittals of electronic files in 
the City Document Management System (DMS), transmission of electronic submittals and 
identification of project specific documents and equipment at no cost to the City. Submittals 
shall follow the Winnipeg Sewage Treatment Program (WSTP) Project Document Numbering 
Standard. A copy of the numbering standard will be provided to the Contractor. 

C. Electronic Submittals: Submittals made in electronic format shall be as follows:  
1. Each submittal shall be electronic file in Adobe Acrobat Portable Document Format 

(PDF), and native files (e.g. Word, Excel, AutoCAD, etc.). Use latest version available at 
time of execution of Agreement. 

2. Electronic files that contain more than 10 pages in PDF format shall contain internal book 
marking from index page to major sections of document. 

3. PDF files shall be set to open “Bookmarks and Page” view. 
4. Add general information to each PDF file, including title, subject, author, and keywords. 
5. PDF files shall be set up to print legibly at 8.5 inches by 11 inches, or 11 inches by 

17 inches, or 22 inches by 34 inches. No other paper sizes will be accepted. 
6. Submit new electronic files for each resubmittal. 
7. Include copy of Transmittal of Contractor’s Submittal form, located at end of section, 

with each electronic file. 
8. Contract Administrator will reject submittals that are not accompanied by an electronic 

copy. 
9. Provide authorization for Contract Administrator to reproduce and distribute each file as 

many times as necessary for Project documentation. 
10. Detailed procedures for handling electronic submittals will be discussed at 

Preconstruction Meeting. 

D. Schedule of Submittals 
1. Prepare a table listing all anticipated submittals required to complete the Work and as 

required by D21. 



  SEWPCC UPGRADING/EXPANSION PROJECT 
BID OPPORTUNITY NO. 976-2016 

 

 
PW\WBG\474248.C4  Submittal Procedures 
5 Apr 2017 – Rev. 0  01 33 00 - 2 
  Issued for Construction 

2. For each specification section show, at a minimum, the following: 
a. Specification Section. 
b. Total Number of Submittals for each specification section. 
c. Identify each submittal by its submittal number in accordance with the numbering 

and tracking system as specified under Clause 1.2 E, Transmittal of Submittal. 
d. Identify each submittal by its name or title. 
e. Identify the estimated date of submission to the Contract Administrator. 
f. State the revision number and status for each submittal. 

3. On a monthly basis, submit an updated Schedule of Submittals to the Contract 
Administrator if changes have occurred. 

E. Transmittal of Submittal: 
1. Contractor shall: 

a. Review each submittal and check for compliance with Contract prior to submission.  
b. Stamp each submittal with uniform approval stamp before submitting to Contract 

Administrator. 
1) Stamp to include Project name, submittal number, Specification number, 

Contractor’s reviewer name, date of Contractor’s approval, and statement 
certifying that submittal has been reviewed, checked, and approved for 
compliance with Contract. 

2) Contract Administrator will not review submittals that do not bear Contractor’s 
approval stamp and will return them without action. 

3) Contract Administrator will not review submittals received directly from a 
Subcontractor and will return them without action. 

2. Complete, sign, and transmit with each submittal package, one Transmittal of 
Contractor’s Submittal form, attached at end of this section. 

3. Identify each submittal with the following: 
a. Numbering and Tracking System: 

1) Sequentially number each submittal. 
2) Resubmission of submittal shall have original number with sequential 

alphabetic suffix. 
b. Specification section and paragraph to which submittal applies. 
c. Project title and City Bid Opportunity number. 
d. Date of transmittal. 
e. Name of Contractor. 

4. Identify and describe each deviation or variation from Contract. 
5. Include Contractor’s written response to each of Contract Administrator’s review 

comments with resubmission of submittals stamped “Exceptions Noted, Resubmit”. 

F. Format: 
1. Do not base Shop Drawings on reproductions of contract documents. 
2. Package submittal information by individual Specification section. Do not combine 

different Specification sections together in submittal package, unless otherwise directed 
in Specification. 

3. Present in a clear and thorough manner and in sufficient detail to show kind, size, 
arrangement, and function of components, materials, and devices, and compliance with 
Contract. 

4. Index with labeled tab dividers in orderly manner. 
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G. Timeliness: 
1. Schedule and submit in accordance with schedule of submittals, and requirements of 

individual Specification sections. 
2. Submit Shop Drawings and Samples well in advance of scheduled delivery date for 

associated equipment or material and in an orderly sequence so as to cause no delay in 
the Work. 

3. Failure to submit Shop Drawings and Samples in ample time is not to be considered 
sufficient reason for an extension of the schedule outlined in the 

Supplemental Conditions and no claim for extension by reason of such default 
will be allowed. 

H. Processing Time:  
1. Time for review shall commence on Contract Administrator’s receipt of submittal. 
2. Contract Administrator will act upon Contractor’s submittal and transmit response to 

Contractor not later than 10 Working Days after receipt, unless otherwise specified. 
3. Resubmittals will be subject to same review time. 

I. Resubmittals:  
1. Clearly identify each correction or change made and include revision date. 
2. No adjustment of the schedule or Contract Price will be allowed due to delays in progress 

of Work caused by rejection and subsequent resubmittals. 
3. No adjustment of the schedule outlined in the Supplemental Conditions or Contract Price 

will be allowed due to delays in progress of Work caused by rejection and subsequent 
resubmittals. 

4. The City may deduct cost of additional reviews from Contract Price. 

J. Incomplete Submittals:  
1. Contract Administrator will return entire submittal for Contractor’s revision if 

preliminary review deems it incomplete. 
2. When any of the following are missing, submittal will be deemed incomplete: 

a. Contractor’s review stamp, completed and signed. 
b. Transmittal of Contractor’s Submittal, completed and signed. 
c. Insufficient number of copies. 
d. All requested information is not provided. 
e. Submittals missing professional engineer’s seal and signature, where it is required. 

K. Submittals not required by Contract: 
1. Will not be reviewed and will be returned stamped “RECEIVED FOR INFORMATION” 
2. Contract Administrator will keep one copy and return all remaining copies to Contractor. 

L. Submittal Disposition:  
1. Contract Administrator will review, mark, and stamp as appropriate, and distribute 

marked-up copies or submittal review comment forms as noted: 
a. NO EXCEPTIONS TAKEN (NET): 

1) Contractor may incorporate product(s) or implement Work covered by 
submittal. 

2) Distribution: 
a) One copy furnished to the City. 
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b) One copy retained in Contract Administrator’s file. 
c) Remaining copies returned to Contractor appropriately annotated. 

b. EXCEPTIONS NOTED (EN): 
1) Contractor may incorporate product(s) or implement Work covered by 

submittal, in accordance with Contract Administrator’s notations.  
2) Distribution: 

a) One copy furnished to the City. 
b) One copy retained in Contract Administrator’s file. 
c) Remaining copies returned to Contractor appropriately annotated. 

c. EXCEPTIONS NOTED - RESUBMIT (ENR): 
1) Make corrections or obtain missing portions, and resubmit. 
2) Contractor may not incorporate product(s) or implement Work covered by 

submittal, except portions where indicated Contractor may begin to incorporate 
product(s) or implement Work covered by the submittal in accordance with the 
Contract Administrator’s notations. 

3) Distribution: 
a) One copy furnished to the City. 
b) One copy retained in Contract Administrator’s file. 
c) Remaining copies returned to Contractor appropriately annotated. 

M. Do not revise submittals after they have been reviewed and stamped “NO EXCEPTIONS 
TAKEN” or “EXCEPTIONS NOTED”. 

N. Contract Administrator will complete up to two reviews of each submittal at no cost to 
Contractor. The City may deduct cost of additional reviews from Contract Price. 

1.3 SUBMITTALS 

A. General: 
1. Copies: Submit one electronic copy to Contract Administrator. Method of electronic 

submission to be coordinated with Contract Administrator after execution of the Contract. 
Submit hard copies only where specifically required under individual Specification 
sections. 

2. Prepare and submit Submittals required by individual Specification sections.  
3. Contract Administrator will review Submittals for general conformance with design 

concept and intent, and general compliance with Contract.  
4. Contract Administrator’s review does not relieve Contractor from compliance with 

requirements of Contract nor from errors in submittals or Contractor’s design. 
5. Contractor is responsible for confirmation of dimensions at jobsite; fabrication processes; 

means, methods, techniques, sequences and procedures of construction; coordination of 
work of all trades; and performance of Work in safe and satisfactory manner. 

6. At Contract Administrator’s option, Contract Administrator’s review comments and 
review stamp will be placed either directly on submitted copies of Shop Drawings or on 
separate submittal review comment form. 

7. Where work is to be designed by Contractor, comply with applicable codes and furnish 
submittals signed and sealed by professional engineer licensed in Province of Manitoba, 
as required by Specifications. If requested, calculations shall be submitted for review. 
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Calculations shall also be signed and sealed by a professional engineer registered in the 
Province of Manitoba. 

B. Project Status Report: 
1. 1. Submit a typewritten status report at the end of each month to the Contract 

Administrator as per section 01 32 00, Clause 1.4 Narrative Progress Report. 

C. Shop Drawings:  
1. Arrange for the preparation of clearly identified Shop Drawings as specified or as the 

Contract Administrator may reasonably request. 
2. Note compliance or deviation from Specifications with full explanation for any 

deviations. 
3. Copies: Eight (8) hard copies and one (1) electronic copy. 
4. Identify and Indicate: 

a. Applicable Contract Drawing and Detail number, products, units and assemblies, 
and system or equipment identification or tag numbers. 

b. Equipment and Component Title: Identical to title shown on Drawings. 
c. Critical field dimensions and relationships to other critical features of Work. Note 

dimensions established by field measurement. 
d. Project-specific information drawn accurately to scale.  

5. Manufacturer’s standard schematic drawings and diagrams as follows: 
a. Modify to delete information that is not applicable to the Work. 
b. Supplement standard information to provide information specifically applicable to 

the Work. 
6. Product Data: Provide as specified in individual Specifications. 
7. Units: Submit all Shop Drawings in SI metric units. 
8. Functional Testing and Performance Verification Plans: Submit required equipment 

Functional Testing plans and Performance Verification plans as part of the Shop Drawing 
submittals for each piece of equipment. 

D. Samples:  
1. Copies: Two (2), unless otherwise specified in individual Specifications. 
2. Preparation: Mount, display, or package Samples in manner specified to facilitate review 

of quality. Attach label on unexposed side that includes the following: 
a. Contractor name. 
b. Model number. 
c. Material. 
d. Sample source. 

3. Manufacturer’s Color Chart: Units or sections of units showing full range of colors, 
textures, and patterns available. 

4. Full-size Samples:  
a. Size as indicated in individual Specification section. 
b. Prepared from same materials to be used for the Work. 
c. Cured and finished in manner specified. 
d. Physically identical with product proposed for use. 

5. Make Contract Administrator required changes in samples consistent with the Contract. 
6. Do not use materials in Work which are in any way inferior to Samples submitted and 

reviewed. Match accepted samples. 



  SEWPCC UPGRADING/EXPANSION PROJECT 
BID OPPORTUNITY NO. 976-2016 

 

 
PW\WBG\474248.C4  Submittal Procedures 
5 Apr 2017 – Rev. 0  01 33 00 - 6 
  Issued for Construction 

7. Review of samples notwithstanding, materials that are unsound or imperfect when 
delivered to Site will be rejected. 

8. Retain reviewed samples on Site readily available to Contract Administrator. 

E. Contractor-Design Data:  
1. Written and graphic information. 
2. List of assumptions. 
3. List of performance and design criteria. 
4. Summary of loads or load diagram, if applicable. 
5. Calculations. 
6. List of applicable codes and regulations.  
7. Name and version of software. 
8. Information requested in individual Specification section. 
9. Seal and signature of professional engineer licensed in the province of the Manitoba. 

F. Manufacturer’s Instructions: Written or published information that documents manufacturer’s 
recommendations, guidelines, and procedures in accordance with individual Specification 
sections.  

G. Quality Control Documentation: As required in section 01 45 16.13, Quality Control. 

H. Statement of Qualification: Evidence of qualification, certification, or registration as required 
in the Contract to verify qualifications of engineers, materials testing laboratories, specialty 
Subcontractors, trades, Specialists, consultants, and other professionals. 

I. Submittals Required by Laws, Regulations, and Governing Agencies: 
1. Submit promptly notifications, reports, certifications, payrolls, and otherwise as may be 

required, directly to the applicable federal, provincial, or local governing agency or their 
representative. 

2. Transmit to Contract Administrator for the City’s records one copy of correspondence 
and transmittals (to include enclosures and attachments) between Contractor and 
governing agency. 

J. As-Built Documents: In accordance with Section 01 77 00, Closeout Procedures. 

K. Shop Drawings for Temporary Works: 
1. Submit for review shop drawings of temporary works which: 

a. Control the dimensions and locations of any part of the structures to be constructed 
under the contract. 

b. Impose loads on parts of the works which are still under construction or on existing 
structures. 

2. Submit eight (8) copies of shop drawings for temporary works for review. Payment will 
not be made for work started or completed without the required drawing review. Submit 
shop drawings well in advance of the time when they are required for construction. 
Coordinate shop drawings prepared by different trades so that information is available to 
prevent conflict or errors where the work of one trade affects the work of another. 

3. Of the eight (8) copies submitted, two (2) will be returned to the Contractor after review.  
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4. Shop drawings will be reviewed for general conformity with the required arrangement 
and dimensions of the permanent structures and for general conformity with the 
specifications. 

5. If resubmittal is requested, discuss the comments made and resolve all issued raised by 
them, then resubmit the shop drawings amended accordingly. 

6. Do not begin construction of temporary works until after the completion of review of the 
shop drawings. 

7. Review of the Contractor’s drawings does not relieve the Contractor of the responsibility 
for the results arising from errors or omissions of design or from the use or abuse of the 
temporary work. 

8. Keep one (1) copy of each stamped, reviewed shop drawing at the Site of the work for 
reference during the time the construction work is in progress. 

9. Make no change in drawings after they have been reviewed. 
10. Submit shop drawings in SI metric units. 

L. Test, Evaluation, and Inspection Reports:  
1. General:  

a. Shall contain signature of person responsible for test or report. 
b. Complete an equipment report prior to the Site testing each item of rotating 

mechanical equipment. During testing complete the remainder of the equipment 
report. 

c. Before operating equipment, engage the services of a qualified manufacturer’s 
service representative to inspect, operate, test, and adjust the equipment after 
installation. 

2. Pile Tests by Manufacturer: 
a. Identification of product and Specification section, type of inspection or test with 

referenced standard or code. 
b. Date of test, Project title and number, and name and signature of authorized person. 

1) Date of test shall be communicated to the Contract Administrator at least ten 
(10) working days in advance of the test. 

c. Test results. 
d. If test or inspection deems material or equipment not in compliance with the 

Contract, identify corrective action necessary to bring into compliance. 
e. Provide interpretation of test results, when requested by Contract Administrator. 
f. Other items as identified in individual Specification sections. 

3. Factory: 
a. Identification of product and Specification section, type of inspection or test with 

referenced standard or code. 
b. Date of test, Project title and number, and name and signature of authorized person. 
c. Description of inspection, test results, adjustments made, quantitative results, and 

suggestions for precautions to be taken for correct maintenance. 
d. If test or inspection deems material or equipment not in compliance with Contract, 

identify corrective action necessary to bring into compliance. 
e. Provide interpretation of test results, when requested by Contract Administrator. 
f. Verify that the equipment and its installation conforms to the requirements of the 

Contract for the service intended and is ready for permanent operation. Submit 
copies of report for binding into the installation, operation and maintenance 
manuals. 
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g. Other items and requirements as identified in individual Specification sections. 
4. Field: As a minimum, include the following: 

a. Project title and number. 
b. Date and time. 
c. Record of temperature and weather conditions. 
d. Identification of product and Specification section. 
e. Type and location of test, Sample, or inspection, including referenced standard or 

code. 
f. Date issued, testing laboratory name, address, and telephone number, and name and 

signature of laboratory inspector. 
g. If test or inspection deems material or equipment not in compliance with Contract, 

identify corrective action necessary to bring into compliance. 
h. Provide interpretation of test results, when requested by Contract Administrator. 
i. Other items as identified in individual Specification sections. 
j. Inspection Includes: 

1) Soundness (without cracked or otherwise damaged parts). 
2) Completeness of installation as specified and as recommended by manufacturer. 
3) Correctness of setting, alignment, and relative arrangement of various parts of 

system. 
k. Operate, test, and adjust equipment to prove it is correctly installed to operate under 

the intended conditions. 
l. Equipment will only be accepted after receipt of the manufacturer’s representative’s 

report. 
m. Submit notice in writing at least 48 hours before manufacturer’s representative is 

scheduled to perform these services. 
n. Modify or replace equipment or materials failing required tests. 
o. Perform additional testing required due to changes of materials requested by 

Contractor or due to failure of materials or construction to meet specifications. 

M. Maintenance Materials: 
1. Submit special tools, lubricants, maintenance materials, spare parts, Manuals, As-built 

Drawings, and reports to the Contract Administrator. 
2. Submissions to include a complete list of items delivered. Submissions must be 

acknowledged in writing as being received by the Contract Administrator. 
3. Acceptable maintenance manuals shall be submitted prior to commissioning of the 

equipment. 
4. Submission of manuals in a state as reviewed and accepted deficiency free is a 

prerequisite for Substantial Performance. 

N. Testing and Startup Data: In accordance with Section 01 91 14, Equipment Testing and 
Facility Startup. 

O. Training Data: In accordance with Section 01 79 00, Demonstration and Training. 

P. Interference Drawings: 
1. Before installation of structural, mechanical, and electrical systems, prepare an integrated 

set of interference drawings in cooperation with all trades. 
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2. Show locations and relationship of all trades in mechanical and electrical equipment 
rooms, pipe spaces, tunnels, galleries, and basements, and all electrical conduits and pipes 
to be cast into structural slabs, wall, and columns. 

3. Submit updated interference drawings as Work progresses. 
4. Make necessary relocations due to interference between trades, as a result of incomplete 

interference drawings, at no cost to The City. 

Q. Bills of Materials: 
1. Provide two (2) copies of complete Bill of Materials for all equipment, valves, valve 

operators, and instrumentation. 
2. Provide copies on letter size paper arranged and bound together alphabetically in separate 

three-ring binders. 

R. Spare Parts and Loose Items List: 
1. Submit recommended spare parts list together with the first shop drawings submittal for 

all designated equipment. The detailed specifications state which equipment requires 
recommended spare parts lists. Where not stated in specifications, provide manufacturer’s 
recommended list of spare parts. Reference specification section number for each 
designated equipment on spare parts list. 

2. The recommended spare parts list must include, but not limited to: 
a. Item number. 
b. Description of spare part or item. 
c. Equipment vendor or suppliers name. 
d. Reference specification section (and clause, if applicable). 
e. Quantity of item or part. 
f. Lead time. 
g. Date received. 
h. Date turned over to the City. 
i. Price of each part at time of submittal and delivery. 
j. Comments. 

3. The recommended spare parts list will be used by the City as a guide for planning 
suitable spare parts inventory prior to acceptance of the equipment. 

4. Submit updated spare parts list indicating spare parts handed over to the City. 

S. Extra Materials List: 
1. Submit recommended extra materials list with first submittal of designated items. The 

detailed specification state which items require extra materials. Reference specification 
section number for each item listed. 

2. The extra materials list must include, but not limited to: 
a. Item number. 
b. Description of extra materials. 
c. Extra material supplier name. 
d. Reference specification section (and clause, if applicable). 
e. Quantity of extra material. 
f. Date received. 
g. Date turned over to the City. 
h. Comments. 

3. Submit updated extra materials list indicating items handed over to the City. 
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T. Equipment Control Log: 
1. Submit log listing equipment installed under Contract referencing applicable 

specification section for each piece of equipment. 
2. Include in equipment control log: 

a. Equipment description. 
b. Reference specification section (and clause, if applicable). 
c. Equipment tag number. 
d. Equipment Vendor or supplier. 
e. Date required on Site. 
f. Date delivered to Site. 
g. Date installed. 
h. O&M Manual submitted and accepted. 
i. Training completed. 
j. Pre-start health and safety review completed. 
k. Start-up date. 
l. Comments. 

3. Submit updates as equipment is installed, or if schedule dates change. 

1.4 SUPPLEMENTS 

A. The supplements listed below, following “End of Section”, are part of this Specification. 
1. Forms: Transmittal of Contractor’s Submittal 

PART 2 PRODUCTS (Not Used) 

PART 3 EXECUTION (Not Used) 

END OF SECTION 



SEWPCC UPGRADING/EXPANSION PROJECT 
BID OPPORTUNITY NO. 976-2016 

 

 
PW\WBG\474248.C4  Submittal Procedures 
31 Mar 2017 - Rev. B  01 33 00 Supplement - 1 
  Issued for 100% Final Review 

TRANSMITTAL OF CONTRACTOR’S SUBMITTAL 
 (ATTACH TO EACH SUBMITTAL) 

   DATE:   

TO:  

  

  

  

  

 

FROM:  
Contractor 

  

  

  

Submittal No.:  

 New Submittal         Resubmittal 

Project: South End Sewage Treatment Plant 
(SEWPCC) Upgrading / Expansion Project - 
Contract 4 – Sitewide Mechanical, Electrical, 
Concrete and Site Works 
Project No.: Bid Op. 976-2016 

Specification Section No.:  
    (Cover only one section with each transmittal) 

Schedule Date of Submittal: 

  

 

SUBMITTAL TYPE:  Shop Drawing  Sample  Informational 
 
The following items are hereby submitted: 

Number of 
Copies 

Description of Item Submitted 
(Type, Size, Model Number, Etc.) 

Spec. and 
Para. No. 

Drawing or 
Brochure Number 

Contains Variation 
to Contract 

    No Yes 

      

      

      

      

      

      

      

      

      

Contractor hereby certifies that (i) Contractor has complied with the requirements of Contract in preparation, review, 
and submission of designated Submittal and (ii) the Submittal is complete and in accordance with the Contract and 
requirements of laws and regulations and governing agencies. 

 By:___________________________________ 
             Contractor (Authorized Signature) 
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SECTION 01 35 13 

SPECIAL PROJECT PROCEDURES 

PART 1 GENERAL 

1.1 ALTERATIONS TO EXISTING FACILITIES 

A. Modify and connect to existing facilities as specified and as shown on the Drawings. 

B. Obstruction of existing building exits shall be coordinated with and approved by the Contract 
Administrator. See Drawings for approved exit obstructions and requirements to maintain 
pedestrian access. 

C. Make good and refinish all areas affected by work. 

D. All areas to be cleaned to the condition of the area prior to the work being done. 

E. For electrical work in existing facilities, refer to Division 26 and the Drawings. 

1.2 HEALTH AND SAFETY PROCEDURES AND REQUIRMENTS 

A. Refer to Section 01 35 29.01, Health and Safety. 

1.3 MONITORING GROUNDWATER LEVELS 

A. Refer to Section 31 23 19.01, Dewatering for detailed procedures. 

B. Refer to CW 2030 for maintaining excavations free of water for the duration of the work. 

1.4 MONITORING EXISTING STRUCTURES FOR ELEVATIONS 

A. Pre-work elevations have been established around the Site for monitoring the movement of 
existing structures. Prior to commencing Work, the Contractor shall survey the existing 
benchmarks located on the existing buildings and shoring within the area of the work to 
establish a baseline of the existing conditions. Monitor for changes in elevation and lateral 
movement and report to the Contract Administrator weekly. If movement is identified, report 
to the Contractor Administrator immediately. 

B. Engage a qualified survey technician to record the initial elevations and datum alignment and 
monitor elevation changes and changes in lateral position. 

1.5 DEWATERING EXISTING HYDRAULIC STRUCTURES AND PIPELINES 

A. The City will take out of service and initially drain existing tanks, channels, pipelines, and 
other hydraulic (liquid holding) structures by gravity to the extent that is practical and possible 
for the Works. The Contractor shall perform additional draining of liquids and removal of 
settled deposits via mechanical and manual methods after this initial draining at no additional 
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cost to the City. The Contractor shall assume additional dewatering and settled deposits 
removal will be required in the headworks wetwell, influent channels, screen channels, grit 
channels, clarifiers 1 and 2, HPO tanks, and grit tanks. 

B. In existing hydraulic tanks (e.g, clarifiers and HPO tanks), plant staff will dewater existing 
processes, remove suspended biomass and hose down tanks and collector mechanisms.  Any 
further or subsequent cleaning required to carry out the Work is the responsibility of the 
Contractor. 

C. Be responsible for final draining and dewatering, and control liquid levels, in existing tanks, 
channels, pipelines, and other hydraulic structures as required to facilitate the Work. 

D. Engineered temporary bulkheads may be required to enable construction of the Work. Supply 
and install temporary bulkheads in existing channels or conduits as required for completion of 
the Work. 

E. Provide and install temporary bulkhead plates in existing guides. 

F. Provide temporary pumps to dewater and control liquid levels in existing tanks, and channels, 
and other hydraulic structures as required to facilitate the Work. 

G. Empty pipelines by draining to existing sumps, if available. Provide temporary sump and 
pump if an existing sump is not available. Flush pipelines clean of sludge prior to making 
connections. 

H. Where temporary pumps are utilized, discharge pump flows to adjacent tanks of like process 
or channels in service upstream of the Work. Coordinate temporary pumping with Contract 
Administrator. 

1.6 NEW OPENINGS OR HOLES IN EXISTING CONCRETE 

A. For new holes or openings in existing concrete for piping, conduit, cables, or equipment use 
Ground Penetrating Radar (GPR) to examine the existing concrete for 3 diameters around the 
centre line of the proposed penetration. If no structural steel, piping, or electrical conduits are 
found at the proposed location, core the hole. If structural steel, piping, or electrical conduits 
are found, select an alternative location.  If structural steel, piping, or electrical conduits are 
found, and an alternative location is not available or appropriate, do not core unless written 
permission from the Contract Administrator is received. 

B. Do not drill into primary reinforcing bars. Primary reinforcing bars for the structural members 
are defined as follows: 
1. Beams: Horizontal longitudinal reinforcing located within top 100 mm or bottom 100 

mm of the beam, and vertical stirrup reinforcing located within one-quarter of the span 
adjacent to supports. 

2. Columns: Vertical reinforcing located within 100 mm of the column sides on each face; 
locate all vertical reinforcements. 

3. Walls and Slabs: Subject to detailed review by the Contract Administrator. 
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1.7 PRECONSTRUCTION SURVEY 

A. Carry out a preconstruction survey at a minimum of the existing facility Site and the buildings 
that are likely to be affected by construction activities, such as pile driving and dewatering. 
Note any identified structural cracks to the Contract Administrator for review and record.  

B. Undertake a survey of existing surface finish condition and elevations of existing structures. 
Document findings with photographs and in writing to the Contract Administrator prior to 
commencing construction.  

C. Be responsible for repairing damage due to construction activities.   

D. Submit a labeled three (3) ring binder and digital PDF version with documentation, 
photographs, and comments. 

E. Be responsible to establish the degree and level of detail for the preconstruction survey that 
will be required. 

F. Provide minimum of 48 hours notice to the Contract Administrator before conducting a 
preconstruction survey. 

1.8 DISPOSAL OF MATERIAL OFF-SITE 

A. Material designated to be removed from the Site must be promptly removed. 

B. Make necessary arrangements for environmentally safe transportation and ultimate disposal in 
compliance with all applicable Regulations and Guidelines at no cost to the City, unless noted 
otherwise.  

C. Remove unwanted material, as classified by the Contract Administrator, from the Site and 
dispose of same at acceptable sites outside of the worksite.   

1.9 ENVIRONMENTAL CONSIDERATIONS DURING CONSTRUCTION 

A. Perform the Work in accordance with construction and restoration guidelines established by 
Manitoba Conservation. 

B. The City’s Environmental Preservation and Compliance Statement shall be included in the 
environmental protection requirements. A copy is included in Appendix D. 

C. Equipment Fueling: 
1. Designate an area within the working limits, a minimum of 30 meters away from open 

water courses, to be used exclusively for fueling construction equipment.  
2. Submit for review a plan for the interception and rapid cleanup of fuel spills should they 

occur.  
3. Maintain the apparatus for cleaning up fuel spills on Site. 
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D. Cleaning Equipment: 
1. Keep construction equipment clean so that no debris is deposited on the plant roadways 

or any public roadway.  
2. Contain construction debris in a designated area within the working limits.  
3. Dispose of debris off-site as specified. 

E. Noise Control: 
1. Use only vehicles and equipment equipped with effective muffling devices. Provide noise 

barriers on stationary engines and compressors.  
2. Comply with City of Winnipeg Neighbouhood Liveability By-law No. 1/2008. 
3. Consider noise attenuation measures in the approach and submissions for pile driving and 

other noise generating activities. 

F. Dust Control: 
1. Control dust on the Site at times by suitable means. 
2. Submit dust control plan detailing proposed methods to control dust on Site to the 

Contract Administrator. 

G. Containing Surface Runoff: 
1. Intercept surface runoff within the working limits and divert into the existing ditches at 

the Site or suitable discharge location. 

H. Tree Protection: 
1. Protect trees on Site within and adjacent to the working limits by placing and maintaining 

snow fencing around each tree at the "drip line". Do not pile excavated material around 
the base of existing trees. Remove material accidentally placed adjacent to trees. 

2. Remove only those trees that have been so designated and are indicated on the drawings 
to be removed. Review and confirm trees proposed to be removed with the Contract 
Administrator prior to removal. 

1.10 MAINTAINING EXISTING ROAD AND PARKING AREAS 

A. Be responsible for maintaining existing access to sludge storage bay, UV building, and 
sampling building after January 2, 2018. Access maintenance up to and including January 2, 
2018 is by Bid Opportunity 899-2015 Contractor. 

B. Be responsible for maintaining existing access to the snow dump, laydown and parking areas 
throughout the work of this Contract as shown in Appendix C and in accordance with E30.3 to 
E30.12 inclusive. 

1.11 WATER FOR CONSTRUCTION AND TESTING 

A. Obtain and pay for potable water required for construction purposes and leakage testing of 
liquid retaining structures.  

B. Use of plant effluent water for leakage testing will not be permitted. 
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1.12 LEAKAGE TESTING – PIPES 

A. For leakage testing of pipes, see Section 40 80 01, Piping Leakage Testing. 

1.13 PROTECTION OF EXISTING STRUCTURES AND PROPERTY 

A. The Contractor will be held fully responsible by The City for any damage to utilities, 
properties, shoring, buildings, homes or structures adjacent to or in the general area of the 
work, through settlement of ground, vibration or shock resulting from any cause relating to the 
work carried out under this Contract. Make good and repair such damage at own expense. 

B. Control of Vibrations: 
1. Control vibration levels during construction to prevent damage to concrete work, existing 

structures, equipment, and utilities. 
2. For existing structures, pipelines, and utilities, control vibration producing equipment to a 

maximum peak particular velocity to 50 mm/sec. 
3. Control use of vibration producing construction techniques or equipment so that the 

ground adjacent to concrete has a resultant peak particle velocity (P.P.V.) not exceeding 
the following limits: 

Age of Concrete 

(Hours) 

Maximum Permissible Resultant 

P.P.V. (mm/s) 

Less than 4 5 

4 to 60 10 

Over 60 50 
4. The City may retain the services of an independent inspection agency to monitor 

vibration effects. 
5. The Contract Administrator reserves the right to require additional restrictive limits for 

vibration control if recommended by the inspection agency. 

C. Sustain in their places and protect from direct or indirect injury, water and gas mains, public 
and private sewers and drains, conduits, cables, service pipes, poles, sidewalks, curbs, 
embankments, structures, equipment and other property in the vicinity of the work. 

D. Sustain and support structures that are uncovered, weakened, endangered, or threatened.  

E. Prevent dust and dirt from entering existing buildings or areas where equipment is stored or is 
operating. 

F. Prevent dust, water, or other deleterious substances from entering areas with existing 
electrical, heating ventilating, pumping, and other equipment. 

G. Where existing wall sections are removed or where pipes are installed through existing walls 
or where any dust-generating operation is necessary, provide a suitable temporary wall or 
enclosure suitably reinforced and sealed to prevent dust entering the existing area. When work 
is completed remove temporary dust control device and thoroughly clean all areas affected by 
the work. 
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1.14 PROTECTION OF EXISTING AND NEW STRUCTURES 

A. Be responsible for damage to utilities, property, buildings, or structures adjacent to or in the 
general area of the Works, through settlement of ground, vibration, shock, or changes to 
groundwater level resulting from any cause related to the Work carried out under this 
Contract. Make good and repair such damage at own expense. 

B. Unless noted otherwise, loads from construction activities will not be permitted on existing 
structures, unless a complete assessment is carried out and an assessment report sealed and 
signed by a professional engineer licensed in the Province of Manitoba is submitted and 
acceptable to the Contract Administrator. 

C. Where construction activities may impose loads onto existing structure, including but not 
limited to tower and mobile construction cranes, review structure for adequacy and provide 
protective measures as may be required to not cause damage to existing structure. 

D. Retain a professional engineer licensed in the Province of Manitoba to assess and report on 
adequacy of existing structures, and design of protective measures. Submit report and design 
of protective measures bearing seal and signature of responsible professional engineer for 
information. Report and design of protective measures will be reviewed by Contract 
Administrator for general arrangement and conformance with contract documents and possible 
interferences. 

1.15 PROTECTION AGAINST FREEZING 

A. Furnish necessary equipment and fuel for heating buildings and structures during construction. 
Maintain a minimum temperature of 13 degrees C in interior areas for mechanical, electrical, 
masonry, painting, and other work susceptible to frost damage. 

B. Drain pipelines in trench which may be left exposed in winter. Drain pipelines below concrete 
slabs or in areas too large to heat practicably. 

C. Refer to Divisions 03, 04, 09, 40 and 23 as applicable for detailed cold-weather procedures for 
cast-in-place concrete, masonry, finishes, mechanical work, and electrical work respectively. 

1.16 REMOVAL OF EXISTING GROUNDWATER WELLS 

A. Where existing groundwater wells or groundwater level monitoring wells, are located within 
the limits of construction and are to be removed, they are to be decommissioned by a well 
installer licensed in the Province of Manitoba. 

1.17 SMOKING IN DESIGNATED AREAS 

A. Smoking is not permitted on Site except in designated smoking areas. 
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1.18 WORKING HOURS 

A. General: 
1. The Work specified hereinafter will take place at the South End Water Pollution Control 

Centre, located at 100 Ed Spencer Drive, Winnipeg, MB, R2N 4G3.  
2. Work inside the operating facility will require operations to be present. The following 

working hours will be permitted: 
a. 8 hour shifts Monday through Friday, 7:30 a.m. to 4:00 p.m. 
b. No work is permitted on statutory holidays 

3. Additional hours for completing a phase of DCS Migration work that has commenced 
will be considered and will be subject to Contract Administrator approval      

4. Other schedule arrangements will be considered but must be planned in advance, 
reviewed a minimum two months ahead of the event, and confirmed two weeks ahead of 
the event.  

5. Exterior construction (outside of the operating facility) hours are not limited to plant 
operating hours; however, except as specified in subparagraph below, limit hours of 
operation to between 0700 and 1900 hours. Extended working hours may be permitted 
upon request from the Contractor and approved by the Contract Administrator. 

6. Weekend work will be permitted when necessary to achieve the contract milestone dates. 
Night work during the weekdays beyond 1900 hours will be permitted upon approval of 
the Contract Administrator. Refer to General Conditions for further details. 

7. Winter work identified in Section 01 52 10 Construction Sequencing between the months 
of November and February will require isolation of parts of the plant for extended 
periods and will be permitted by the Contract Administrator. The Contractor shall 
conduct the work as necessary to complete the identified work activities within the 
permitted time (i.e. November 1, 2018 to February 28, 2019, November 1, 2019 to 
February 28, 2020, and November 1, 2020 to February 28, 2021). Submit a detailed work 
plan and schedule as detailed in section 01 33 00, Submittal Procedures. 

B. Special Conditions, Shutdowns, or Tie-ins to Existing Plant 
1. Any required temporary shutdowns of services to the SEWPCC, tie- ins between the 

existing plant and new construction, or any other activity affecting normal plant operation 
to accommodate completion of the Work shall be planned well in advance and limited in 
duration and subject to the following conditions: 
a. Any Work requiring temporary shutdown of plant operations to complete shall be 

coordinated through the Contract Administrator and the operators of the SEWPCC a 
minimum of two (2) weeks in advance of the planned Work. 

b. Temporary shutdowns shall be no greater than 6 hours in duration in any given 
twenty-four (24) hour period. 

c. Temporary shutdowns for service tie-ins shall be scheduled during nonpeak plant 
operation hours, scheduled to begin at 0300 hours (or later when approved by the 
Contract Administrator) with normal plant operations scheduled to resume no later 
than 0900 hours. 

2. Submit a detailed work plan and schedule as detailed in section 01 33 00, Submittal 
Procedures. Detailed work plan shall include when City operations staff are to be present. 

3. All temporary works, including but not limited to structures, equipment, construction 
consumables, fluids, energy, special pumping and conveying of deviated flows etc. 
required for the execution of the Work are included in Contractor’s scope. 
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4. Costs shall be incidental to the Work. No additional payment will be made to the 
Contractor. 

1.19 FACILITY OPERATION REQUIREMENTS 

A. The facilities related to the Work are critical to the treatment of wastewater for the City of 
Winnipeg. Under no condition shall equipment or power be shut down without prior 
permission of the Contract Administrator. Similarly, coordination and approval are required 
prior to returning the equipment back into service. The Contractor is responsible for preparing 
shutdown schedules in conjunction with the Contract Administrator and The City. The 
Contractor shall work within the schedule and any procedures given, and shall advise the 
Contract Administrator of any issues or concerns, prior to performing the Work. 

B. The Work shall be scheduled and performed such that there is minimal disturbance to 
SEWPCC plant operation. 

C. The Contractor shall respond to and correct within a 24-hour period any construction related 
items or issues that lead to unplanned operational constraints on the Facility. 

D. Hot work shall end no less than one (1) hour prior to end of shift and area inspected prior to 
daily departure by the Contractor’s site supervisor and/or tradesman. 

E. Some of the Work will require shutdown of equipment. All equipment shutdown requirements 
require 14 days’ notice. Coordinate the work to minimize the amount of time that equipment 
shutdown will be required. In addition, the Contractor shall be flexible to work around specific 
City operational requirements. Specific requirements that the Contractor is required to adhere 
to include: 
1. All equipment will be isolated by the City personnel. 
2. Any electrical shutdowns affecting more than one branch circuit must be less than two 

hours in duration. Any longer shutdown which may be required must be coordinated with 
the Contract Administrator. 

3. In case of accidental equipment shutdown, the Contractor must notify the Contract 
Administrator and SEWPCC staff immediately for their corrective action. Under no 
circumstances shall the Contractor start or restart equipment. 

4. Other process and safety requirements, as identified by the City or Contract 
Administrator. 

F. It is possible that equipment failure within the SEWPCC, or another unforeseen condition, 
could cause an event where construction must be stopped immediately and equipment brought 
back online. The City, upon their sole discretion, may delay or stop the Work at any time, 
require the Contractor to return all or equipment into service as soon as possible, and 
reschedule the Work. 
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1.20 CONSTRUCTION TOWER CRANE (IF REQUIRED) 

A. Locate temporary construction tower crane at a location where it does not impose loading on 
existing facilities, including buried utilities.   

B. Design and provide foundation for construction tower crane independent of the structural 
foundation where possible. Where tower foundation is proposed to be located within the 
structural foot print, construct the foundation below the structural foundation. Provide design, 
details, and calculations, if requested, to demonstrate proposed details are at least equal to or 
greater than that detailed on contract documents, including but not limited to structural load 
capacity, water tightness, finish, and other properties.. 

C. Where proposed location of temporary construction tower crane also interferes with 
construction of other components of the structure above foundation level, provide working 
drawings of related proposed modifications and details for completion of structure following 
removal of tower crane. 

D. Submit shop drawings including but not limited to proposed location plan, foundation details, 
loading working drawings for other interferences, and inspection report, bearing seal and 
signature of responsible professional engineer registered in the Province of Manitoba for 
review by the Contract Administrator. 

E. Obtain and submit for information only the necessary inspections and permits prior to the 
erection of the tower crane. Monitor adjacent existing structures for movement as specified 
herein. 

PART 2  PRODUCTS (Not Used) 

PART 3  EXECUTION (Not Used) 

END OF SECTION 
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SECTION 01 35 29.01 

HEALTH AND SAFETY 

PART 1 GENERAL 

1.1 REFERENCES 

A. Manitoba Workplace Safety and Health Act and associated regulations. 

B. Applicable National Fire Protection Association Codes and Standards. 

C. City of Winnipeg Contractor Safety Health and Environment Orientation Plan - CD-PMPC-03 
(Appended to this section) 

1.2 CONSTRUCTION – SAFETY MEASURES 

A. The Contractor shall be designated as the “Prime Contractor” as defined by the Manitoba 
Workplace Safety and Health Act. 

B. Observe and enforce all construction safety measures required by code, Workers' 
Compensation Board, Manitoba Workplace Safety and Health, and all applicable statutes. 
Appoint a suitably qualified employee who has sole responsibility on-site on behalf of the 
Contractor, for compliance with the requirements and so advise the City in writing with copy 
to the Contract Administrator. 

C. In case of an emergency, the Contractor shall immediately contact the shift operator at 204-
479-5299 (7:00 AM to 4:30 PM) or the North End Water Pollution Control Centre Central 
Control Contact Number 204-986-4798 (4:30 PM to 7:00 AM). Secondary emergency contact 
number is 204-794-4468. 

D. Meet or exceed the latest revision of all local, federal, provincial laws, regulations, standards, 
and industry best practices relating to health and safety.   

E. Be solely responsible for safety of the Work under this Contract and for complying with and 
ensuring that every person on the Site complies with the requirements contained within the 
Contract documents and regulatory requirements. 

F. Perform the Work, or ensure that it is performed, in a manner to avoid risk of injury, security 
or damage to persons or property, adjacent property, or environment.  

G. Perform a health and safety pre-qualification of all lower-tiered subcontractors prior to 
contract award and only accept lower-tiered subcontractors that have demonstrated an ability 
to comply with health and safety requirements and are below industry average for incidents. 

H. Provide safe access, egress, and equipment in accordance with Occupational Health and 
Safety Regulations for entry into all areas by employees, subcontractors, the City, and the 
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Contract Administrator or representative. Where hazardous areas or confined space entry 
exists, implement procedures defined by the latest revision of the applicable regulations. 

I. Designate a qualified safety representative at the Project Site with responsibility for 
preventing accidents and implementing and supervising the Safety Plan and other safety 
programs.  The safety representative shall attend all project safety meetings, participate fully 
in all activities outlined in the Safety Plan and shall devote whatever time is necessary to 
perform such duties properly. Contractor’s safety representative shall provide Contract 
Administrator with requested information and shall have the authority to immediately correct 
safety deficiencies.   

J. Prior to the commencement of the Work, review and become fully familiarized with all local, 
provincial, and federal regulatory requirements and the following documentation:  
1. South End Water Pollution Control Centre site safety rules, emergency evacuation, spill 

response procedures, permits, and other applicable procedures. 
2. Contract Documents. 

K. In event of a conflict between any provisions of the various regulatory requirements, the most 
stringent provision shall govern. 

L. Ensure that all employees and subcontractors are competent, as prescribed by the applicable 
legislation, in performing the Work and have been trained accordingly.   

M. Prior to commencement of any Work, throughout the Work as required, and at the Contract 
Administrator’s request, make the following documentation available:  
1. A copy of the Contractor’s project specific Health and Safety Plan. 
2. Emergency response and evacuation procedures, including local contact names and 

numbers. 
3. Procedures in the event of a spill including local contact names and numbers. 
4. Training and orientation training records of employees or subcontractors. 
5. Applicable Material Safety Data Sheets. 

N. Provide and maintain first aid, hygiene, washrooms, potable water, and fire prevention 
equipment, at the Site in accordance with the applicable regulatory requirements.   

O. Establish, maintain, and mark clear paths of access and egress for routine and emergency 
personnel and vehicles. 

P. Erect signage acceptable to the Contract Administrator at all entry points to the Site 
identifying the name, address, and telephone number of the Contractor and to advise personnel 
and visitors entering the Site of the requirements respecting entry. 

Q. Ensure adequate coordination and communication between all parties on Site in regards to 
safety. 

R. In addition to the Manitoba Workplace Health and Safety Act and applicable Regulations 
reporting requirements, report all incidents, near misses, spills, environmental damage, and 
property damage to the City and Contract Administrator immediately.  An incident 
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investigation must be conducted and a copy of the complete report provided to the City and 
Contract Administrator within 24 hours. 

S. Provide a copy of all Ministry of Labour inspection reports, orders, and charges to the City 
and the Contract Administrator immediately. 

1.3 SPECIAL PROTECTION AND PRECAUTIONS 

A. Comply with the South End Water Pollution Control Centre Health and Safety Procedures 
where necessary. The City will provide facility orientation materials to the Contractor. Provide 
orientation training to all Contractor’s staff, subcontractors, Contract Administrator, and 
visitors on Site and maintain a record of this training. 

1.4 WORKPLACE HAZARDOUS MATERIALS INFORMATION SYSTEM 

A. Comply with applicable health and safety regulatory requirements, including but not limited to 
Workplace Hazardous Materials Information System (WHMIS) regulations.  

B. Maintain a copy of the current Material Safety Data Sheets (MSDSs) for all hazardous 
chemicals or substances brought onsite by Contractor or any lower-tiered subcontractors.  

C. If such materials or substances are part of any item requiring a shop drawing or other 
submittal, provide the MSDS with the submittal.  

D. Provide and maintain a copy of MSDSs to the City and Contract Administrator. 

1.5 DESIGNATED SUBSTANCES 

A. Designated substances may be present on Site.  Known designated substances will be noted in 
the Drawings, and Specifications, and in Appendix L – 2015 Asbestos Bulk Sampling Report 
(Pinchin, 2015).  Refer to Sections 02 82 11, 02 82 12 and 02 82 13 for instructions on 
asbestos abatement.  

B. If a designated substance which has not been identified in the Drawings and Specifications is 
located during the performance of the Work, stop Work in that area and immediately notify 
the Contract Administrator. 

1.6 MATERIAL HANDLING 

A. Store, stack, place, remove, and handle materials on Site in a stable and secure manner so as 
not to endanger the safety of personnel or cause damage to property. 

B. Secure materials which, by virtue of their configuration or weight, cannot be stored or stacked 
in a secure and stable manner, against tipping, collapse, or falling by use of appropriate 
bracing systems, structures, or equipment. 

C. Ensure that vehicles, construction machinery, and materials handling equipment are only 
operated on the Project by persons suitably qualified to do so. 
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1.7 CITY’S HEALTH AND SAFETY AUDITOR 

A. The Contractor acknowledges that the City may employ the services of an occupational health 
and safety auditor, an environmental inspector, or other authorized inspector knowledgeable in 
the local statutes, laws, or by laws for the purpose of conducting inspections of the Site.   

B. Grant the auditor, inspector, or any other inspector full and unimpeded access to the Site, at all 
times, and immediately comply with any direction issued by the auditor, inspector, the City, or 
any other inspector.  

C. This provision does not change the Contractor’s role and responsibility as the General 
Contractor.  The auditor is the City’s method for ensuring due diligence is exercised. 

D. The Contractor’s health and safety representative shall accompany the safety auditor on Site 
visits where requested. 

E. The safety auditor will report any observations made during inspections and audits and assign 
these to the Contractor. The Contractor will be granted access to these documents. It will be 
the responsibility of the Contractor to review these documents and take whatever action is 
necessary to fulfill its responsibility as the General Contractor. 

1.8 WORK IN HAZARDOUS AREAS 

A. Work in Confined Spaces: 
1. Work activities in confined spaces must be in accordance with the latest revision of the 

Occupational Health and Safety Act and applicable Regulations 

B. Hazardous Areas Classification in Existing Structures: 
1. The following areas in existing structures at the South End Water Pollution Control 

Centre for the purpose of this Contract are considered to be hazardous areas and 
classified as Class I Division 1 Group D locations per CSA C22.1, Canadian Electrical 
Code: 
a. Grit Building 

C. Hazardous Areas Classification in New Structures: 
1. Areas considered to be hazardous and classified as Class I Division I Group D or as Class 

I Division 2 Group D per CSA C22.1, Canadian Electrical Code are indicated on the 
Drawings. 

2. After start-up of operations, work performed in these locations must proceed in 
accordance with applicable regulatory requirements. 

1.9 FIRE PROTECTION 

A. Provide adequate supplementary fire protection facilities including but not limited to ample 
hand-operated 15 to 20 pound multipurpose dry chemical extinguishers in each facility. 
Provide temporary hose lines in areas where construction is in progress until the permanent 
fire protection is placed into service. Do not block hydrant hose connections and other fire 
fighting equipment by construction equipment and make readily accessible at all times. 
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B. Dispose of all combustible rubbish promptly and safely. Prompt disposal is particularly 
needed for material subject to spontaneous ignition such as oily waste and paint rags. 

C. Monitor and control probable ignition sources as necessary to prevent the threat of fire. 

D. Minimize hot work including but not limited to operations involving open flames, heat, or 
sparks such as brazing, cutting, grinding, soldering, and torching. If there is a practical and 
safer way to do the work without hot work, the alternative method shall be used. 

E. Hot work shall end no less than one (1) hour prior to end of shift and area inspected prior to 
daily departure by the Contractor's site supervisor and / or tradesman. 

1.10 EXPLOSION-PROOF CONSTRUCTION 

A. Certain areas may be designated on the Drawings as "explosion proof", "hazardous", or may 
be classified under CSA C22.1, Canadian Electrical Code. Where areas have such designation, 
provide explosion proof electrical equipment that meets the requirements of CSA C22.1, 
Canadian Electrical Code. 

B. In hazardous areas as defined above, provide intrinsically safe mechanical devices and 
equipment such as non-sparking aluminum wheels for fans, pneumatic operators for dampers 
and aluminum clappers for check valves on pipelines conveying gaseous fuels. 

C. Temporary structures such as fabrication shops, storage areas, and offices will not be 
permitted within existing facility structures unless approved by the Contract Administrator. 

PART 2 PRODUCTS (Not Used) 

PART 3 EXECUTION (Not Used) 

END OF SECTION 
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SECTION 01 41 00 

REGULATORY REQUIREMENTS 

PART 1 GENERAL 

1.1 SUBMITTALS 

A. Quality Control Submittals: Submit certificates from inspecting authorities for electrical work, 
pressure piping, and gas piping among others. 

1.2 APPLICABLE CODES 

A. Comply with the latest edition of the codes and standards referenced in Contract Documents 
and following statutes and codes and all amendments thereto: 
1. The Manitoba Nuisance Act 
2. The Public Health Act 
3. The Manitoba Building Code Act and Regulations. 
4. National Building Code of Canada. 
5. Occupational Health and Safety Act and Regulations for Construction Projects, covering 

safety, hazardous materials, and Workplace Hazardous Material Information. 
6. Manitoba Plumbing Code. 
7. Canadian Environmental Protection Act 
8. Canadian Electrical Code. 
9. Manitoba Workplace Safety and Health Act 

B. For purposes of the Manitoba Workplace Safety and Health Act, the Contractor will be 
designated the “Prime Contractor” and assumes the responsibility of the Prime Contractor as 
set out in the Act and its regulations. 

1.3 PERMITS, APPROVALS, AND LICENCES 

A. The City will obtain and pay only for the following permits and approvals: 
1. Excavation Permit 
2. Building Permit 

B. A copy of each approval or permit will be available at Contract Administrator’s office for 
review. Contractor shall examine the approvals and permits and conform to the requirements 
contained therein and such requirements are hereby made a part of these Contract documents 
as fully and completely as though the same were set forth herein. Failure to examine the 
approvals and permits will not relieve Contractor from compliance with the requirements 
stated therein. 

C. Apply for, obtain, and pay for all other permits, approvals, licences and governmental 
inspections required for the performance of the Work. 

D. Contract Administrator will provide Contractor with a clean set of Drawings and 
Specifications, as necessary, for each application. 
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E. Where electrical enclosures and panels do not have CSA labels, arrange for each such 
electrical enclosure or panel to be inspected by the electrical authority having jurisdiction. 

F. Arrange for all other regulatory inspections and final inspections required. 

G. The Contractor shall be solely responsible, without limitations, for any delays arising from the 
Contractor’s failure to plan for the required inspections and to ascertain the availability of the 
Permit/Approval/Licensing Inspectors to complete the required inspections for the Works 
under this Contract.  The related costs and expenses incurred by the Contractor shall be borne 
by the Contractor, with no change in the Contract Price and/or Contract Time. 

1.4 NOISE CONTROL ON-SITE 

A. Abide by all local ordinances. Adjust hours of operation accordingly.  

B. All plant and equipment supplied by the Contractor for use on the Work shall be effectively 
"sound-reduced" by means of silencers, mufflers, acoustic linings or shields or acoustic sheds 
or screens to a level of 85 decibels (dBA) measured outside the nearest occupied property or 
to the satisfaction of the Contract Administrator. 

1.5 DUST CONTROL ON-SITE 

A. Perform dust control measures to minimize dust generation. 

PART 2 PRODUCTS (Not Used) 

PART 3 EXECUTION (Not Used) 

END OF SECTION 
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SECTION 01 43 33 

CONTRACTOR FIELD SERVICES 

PART 1 GENERAL 

1.1 SUBMITTALS 

A. Submittals: 
1. Qualifications of Contractor’s Representative 
2. Contractor’s Certificate of Compliance 
3. Form 100: Certificate of Equipment Delivery 
4. Form 101: Certificate of Readiness to Install 
5. Functional and Performance Test Plans, including manufacturers’ startup forms and 

checklists 
6. Equipment Training Materials and Agendas as per Section 01 79 00 Demonstration and 

Training 
7. Form T-1: Certificate of Satisfactory Classroom Training, and Form T-2: Certificate of 

Satisfactory Field Training as per Section 01 79 00 Demonstration and Training 
8. Functional Testing results and Form 102: Certificate of Satisfactory Installation as per 

Section 01 91 14 Equipment Testing and Facility Startup 
9. Performance Test reports and Forms 103: Certificate of Equipment Satisfactory 

Performance, as per Section 01 91 14 Equipment Testing and Facility Startup 
10. Form 104: Certificate of Satisfactory Process Demonstration, and Form 105 Certificate of 

Satisfactory Process Performance as per Section 01 91 14 Equipment Testing and Facility 
Startup 

11. Form 106 Certificate of Overall Facility Performance Verification as per 
Section 01 91 14 Equipment Testing and Facility Startup 

1.2 REQUIRED FIELD SERVICES 

A. The Contractor shall provide authorized Manufacturer Representative field services to assist in 
the training, testing, startup and Commissioning of the process mechanical, building 
mechanical and electrical Work. All costs associated with providing Manufacturer 
Representative field services, including but not limited to travel, accommodations and meals, 
shall be borne by the Contractor. 

B. The Contractor shall provide field engineering services to measure quantities, layout the 
Work, confirm subsurface conditions, and record as-built conditions. 

1.3 QUALIFICATION OF MANUFACTURER’S REPRESENTATIVE 

A. Authorized Manufacturer’s Representative, factory trained, and experienced in the technical 
applications, installation, operation, and maintenance of respective equipment, subsystem, or 
system, with full authority by the equipment Manufacturer to issue the certifications required 
of the Manufacturer. Additional qualifications may be specified elsewhere. 
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B. Representative subject to acceptance by Contract Administrator. No substitute representatives 
will be allowed unless prior written approval by such has been given. 

1.4 SURVEY REFERENCE POINTS 

A. Existing base horizontal and vertical control points are designated on Drawings. 

B. Locate, confirm, and protect control points. Preserve permanent reference points during 
construction. 

C. Make no changes or relocations without prior written notice to the Contract Administrator. 

D. Report to the Contract Administrator when a reference point is lost or destroyed, or requires 
relocation because of necessary changes in grades or locations. 

E. Engage and pay for a Manitoba Land Surveyor to replace control points in accordance with 
the original survey control. 

1.5 SURVEY REFERENCE POINTS 

A. Establish lines and levels; locate and lay out by instrumentation (GPS, Total Station, etc.) 

B. Stake for excavation, grading, and backfill. 

C. Establish building elevations, equipment locations, road layout, pipe invert and centerline 
elevations. 

PART 2 PRODUCTS (Not Used) 

PART 3 EXECUTION  

3.1 CONTRACTOR’S CERTIFICATE OF COMPLIANCE 

A. A Contractor’s Certificate of Compliance, a copy of which is attached to this Section, shall be 
completed in full and submitted prior to shipment of product or material or execution of the 
services. 

B. Contract Administrator may permit use of certain materials or assemblies prior to sampling 
and testing if accompanied by accepted Certificate of Compliance. 

C. The form shall certify that the proposed product or material specified conforms to or exceeds 
specifications. Attach supporting reference data, affidavits, and certifications as appropriate. 

D. May reflect recent or previous test results on material or product, if acceptable to Contract 
Administrator. 
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3.2 FULFILLMENT OF SPECIFIED MINIMUM SERVICES 

A. Provide Manufacturers’ services when required by an individual Specification section, to meet 
the requirements of this Section. 

B. Where time is necessary in excess of that stated in the Specifications for Manufacturers’ 
services, or when a minimum time is not specified, the time required to perform the specified 
services shall be considered incidental. 

C. Schedule Manufacturer’ services to avoid conflict with other onsite testing or other 
Manufacturers’ onsite services. 

D. Determine, before scheduling services, that all conditions necessary to allow successful testing 
have been met. 

E. Only those days of service approved by Contract Administrator will be credited to fulfill the 
specified minimum services. 

F. When specified in individual specification sections, Contractor shall arrange for the 
Manufacturer’s onsite services to provide: 
1. Inspection and checking as required following delivery as warranted by Manufacturer 

and necessary to sign off on Certificate of Equipment Delivery Form 100. 
2. Instruction to the Contractor of the specific requirements related to equipment 

installation, and the Contractor and Manufacturer’s representative sign off on Certificate 
of Readiness to Install Form 101. 

3. Assistance during product (system, subsystem, or component) installation to include 
observation, guidance, instruction of Contractor’s assembly, erection, installation or 
application procedures. 

4. Revisiting the site as required to correct problems and until installation and operation are 
acceptable to Contract Administrator. 

5. Resolution of assembly or installation problems attributable to, or associated with, 
respective Manufacturer’s products and systems. 

6. Assistance during equipment Functional Testing and Performance Testing, as per 
Section 01 91 14 Equipment Testing and Facility Startup. 

7. Assistance during Unit Process and Facility Demonstration Testing and Performance 
Verification as per Section 01 91 14 Equipment Testing and Facility Startup. 

8. Training of the City’s personnel in the operation and maintenance of respective product 
as per Section 01 79 00 Demonstration and Training. 

9. Additional requirements may be specified elsewhere. 

3.3 MANUFACTURER’S CERTIFICATE OF COMPLIANCE 

A. When specified in individual Specification section, submit prior to shipment of product or 
material. 

B. Contract Administrator may permit use of certain materials or assemblies prior to sampling 
and testing if accompanied by accepted certification of compliance. 
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C. Signed by product Manufacturer certifying that product or material specified conforms to or 
exceeds specified. Attach supporting reference data, affidavits, and certifications as 
appropriate. 

D. May reflect recent or previous test results on material or product, if acceptable to Contract 
Administrator. 

3.4 FORM 100 CERTIFICATE OF EQUIPMENT DELIVERY 

A. When so specified, a FORM 100 CERTIFICATE OF EQUIPMENT DELIVERY, a copy of 
which is attached to this section, shall be completed and signed by the equipment 
Manufacturer's representative and the Contractor. 

B. Such form shall certify that the signing party is a duly authorized representative of the 
Manufacturer, is empowered by the Manufacturer to inspect the equipment to certify that the 
equipment was delivered to the Contractor in satisfactory condition, with no visible evidence 
of exterior damage or defects. 

3.5 FORM 101 CERTIFICATE OF READINESS TO INSTALL 

A. When so specified, a FORM 101 CERTIFICATE OF READINESS TO INSTALL, a copy of 
which is attached to this section, shall be completed and signed by the equipment 
Manufacturer's representative and the Contractor. 

B. Such form shall certify that the signing party is a duly authorized representative of the 
Manufacturer, is empowered by the Manufacturer to familiarize the Contractor with specific 
requirements related to equipment installation, and to verify that the Contractor understands 
the required installation procedures prior to equipment installation. 

3.6 TRAINING 

A. Refer to Section 01 79 00, Demonstration and Training. 

3.7 EQUIPMENT TESTING AND FACILITY STARTUP 

A. Refer to Section 01 91 14, Equipment Testing and Facility Startup. 

3.8 SUPPLEMENTS 

A. The supplements listed below, following “End of Section”, are part of this Specification. 
1. Contractor’s Certificate of Compliance 
2. Form 100: Certificate of Equipment Delivery 
3. Form 101: Certificate of Readiness to Install 

END OF SECTION
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CONTRACTOR’S CERTIFICATE OF COMPLIANCE 

CITY    PRODUCT, MATERIAL OR SERVICE 
SUBMITTED:  

PROJECT NAME:  

PROJECT NO:   

 

COMMENTS:   

  

  

  

  

  

 

Comments:  

  

  

  

  

I hereby certify that the above-referenced product, material, or service called for by the Contract for the 
named Project will be furnished in accordance with all applicable requirements. I further certify that the 
product, material, or service are of the quality specified and conform in all respects with the Contract 
requirements, and are in the quantity shown.  

Date of Execution:                                                               , 20___           

Contractor:   

By Contractor’s Authorized Representative (print):   

  

            (Authorized Signature) 
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Water and Waste Department • Service des eaux et des déchets 

 
 

Form 100 

CERTIFICATE OF EQUIPMENT DELIVERY 
 

We certify that the equipment listed below has been delivered into the care and custody of the 
Contractor. The equipment has been found to be in satisfactory condition. There is no visible 
evidence of exterior damage or defects. 
 

Project: SEWPCC Upgrading/Expansion Project 

Equipment Description:       

Equipment Supply Bid Opp. No.:  

Equipment Install Bid Opp. No.: 976-2016      

Equipment Tag No.:       

Specification Reference:       

 
 
 
 
 
 
 
 

              

Print Name                                               Signature  Date 

(Authorized Representative of Manufacturer)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   
 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 101 

CERTIFICATE OF READINESS TO INSTALL 
 

We have familiarized the installing contractor of the specific requirements related to the 
equipment listed below and am satisfied that the installing contractor understands the required 
installation procedures. 
 

Project: SEWPCC Upgrading/Expansion Project 

Equipment Description:       

Equipment Supply Bid Opp. No.:  

Equipment Install Bid Opp. No.: 976-2016      

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Manufacturer)   

 
We certify that we have received satisfactory installation instructions from the equipment 
Manufacturer/vendor. 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   
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SECTION 01 45 16.13 

CONTRACTOR QUALITY CONTROL 

PART 1 GENERAL 

1.1 INSPECTION 

A. Allow Contract Administrator access to Work. If part of Work is in preparation at locations 
other than place of Work, allow access to such Work whenever it is in progress. 

B. Give timely notice requesting inspection if Work is designated for special tests, inspections or 
approvals by Contract Administrator instructions. 

C. If Contractor covers or permits to be covered Work that has been designated for special tests, 
inspections or approvals before such is made, uncover such Work, have inspections or tests 
satisfactorily completed and make good such Work. 

D. Contractor Administrator may order part of Work to be examined if Work is suspected to not 
be in accordance with Contract Documents. If, upon examination such work is found not in 
accordance with Contract Documents, correct such Work and pay cost of examination and 
correction. If such Work is found in accordance with the Contract Documents, the City will 
pay cost of examination and replacement if necessary. 

1.2 QUALITY CONTROL 

A. The City will provide inspection services to perform the following routine quality control 
services, at no cost to the Contractor: 
1. Compaction of backfill. 
2. Pile installation 
3. Cast-in-place concrete items. 
4. Subgrade examination for load bearing capability if required. 

B. The City’s tests do not relieve Contractor of their own quality control. 

C. Contract Administrator may request samples at any reasonable time.  

D. Additional testing required to prove the adequacy of construction shall be at Contractor's 
expense, where the routine test shows the construction to be inadequate or where Contractor's 
materials and procedures have not been as specified or when work has proceeded without 
observation.  

E. Such additional testing or retesting will be performed by a testing agency approved by 
Contract Administrator. 
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1.3 PROCEDURES 

A. Notify Contract Administrator in advance of requirement for tests, in order that attendance 
arrangements can be made. 

B. Submit samples and/or materials required for testing, as specifically requested in 
specifications. Submit with reasonable promptness and in orderly sequence to not cause delays 
in Work. 

C. Provide labour and facilities to obtain and handle samples and materials on Site. Provide 
sufficient space to store and cure test samples. 

1.4 REJECTED WORK 

A. Remove deficient Work, whether result of poor workmanship, use of defective products or 
damage and whether incorporated in Work or not, which has been rejected by the Contract 
Administrator as failing to conform to Contract Documents. Replace or re-execute in 
accordance with Contract Documents. 

B. Make good other Contractor's work damaged by such removals or replacements promptly. 

1.5 REPORTS 

A. Submit one electronic (PDF) copy of inspection and test reports to Contract Administrator. 

1.6 TESTS AND MIX DESIGNS 

A. Furnish test results and mix designs as specified, and as requested by the Contract 
Administrator. 

PART 2 PRODUCTS (Not Used) 

PART 3 EXECUTION (Not Used) 

END OF SECTION 
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SECTION 01 50 00 

TEMPORARY FACILITIES AND CONTROLS 

PART 1 GENERAL 

1.1 SUBMITTALS 

A. Informational Submittals: 
1. Copies of permits and approvals for construction as required by Laws and Regulations 

and governing agencies. 
2. Temporary Utility Submittals: 

a. Electric power supply and distribution plans. 
3. Temporary Construction Submittals: 

a. Contractor’s field office, storage yard, and storage building plans, including gravel-
surfaced area. 

b. Staging area location plan. 
c. Traffic control and routing plans: As specified herein, and proposed revisions 

thereto. 
d. Plan for maintenance of existing plant operations. 
e. Tower crane location plan if a tower crane is to be used. 

4. Temporary Control Submittals: 
a. Noise control plan. 
b. Plan for disposal of waste materials and intended haul routes. 
c. Plan for sediment control and storm water management. 
d. Plan for dewatering and drainage. 

5. Submit shop drawings for temporary equipment in accordance with Section 01 33 00, 
Submittal Procedures. 

6. Submit operations and maintenance data for temporary equipment in accordance with 
Section 01 78 23, Operations and Maintenance Data, Submittal Procedures. 

1.2 MOBILIZATION 

A. Mobilization shall include, but not be limited to, these principal items: 
1. Obtaining required permits that are not obtained by the City. 
2. Moving Contractor’s field office and equipment required for first month operations onto 

Site. 
3. Installing temporary construction power, wiring, and lighting facilities. 
4. Providing onsite communication facilities, including telephones and internet. 
5. Providing onsite sanitary facilities and potable water facilities as specified and as 

required by governing agencies. 
6. Providing sedimentation and erosion control measures, including silt fencing and straw 

bale flow checks and the maintenance and repair (if necessary) of these facilities 
7. Posting Workplace Health and Safety Act required notices and establishing safety 

programs and procedures. 
8. Having Contractor’s superintendent at Site full time. 

B. Use area designated for Contractor’s temporary facilities as shown on Drawings. 
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1.3 ACCESS TO SITE 

A. The SEWPCC will be in operation during the course of the Work. The City has the process 
authority. Coordinate all access and construction activities that may affect facility operations 
with the City and the Contract Administrator. 

B. The Contractor will not be given keys for the existing facilities and will organize access with 
the Contract Administrator. 

1.4 CONTRACTOR’S OFFICE 

A. Accommodation for the Contractor’s office, plant, tools, equipment, and materials (including 
fuel) shall be the responsibility of the Contractor. Such accommodation at the Site shall be 
located after consultation with the Contract Administrator. The Contractor shall be responsible 
for the protection of its plant, tools, equipment, and materials stored on-site. Materials stored 
on the City’s premises shall be neatly stacked and protected from the weather. 

B. The Contractor shall confine their activities to the minimum area necessary for undertaking 
and completing the Work. Material and equipment storage areas shall be at locations 
acceptable to the Contract Administrator. 

C. The Contractor’s construction activities shall not encroach or enter onto private property 
without written consent from the owner of the property concerned. The Contractor shall 
provide the Contract Administrator with a copy of the written agreement with the property 
owner.  

1.5 SITE SECURITY 

A. The Contractor is responsible for all material and equipment related to the Contract stored on 
the Site. The City will not provide security forces to the plant Site. 

B. The Contractor shall ensure the operating plant is secure at the end of each shift to prevent 
unauthorized entry during off-work hours. Should securing the operating plant not be possible, 
the Contractor shall provide security personnel to prevent unauthorized entry during off-work 
hours at no additional cost to the City. 

C. The Contractor shall cover all openings at the end of the work shift to protect against weather 
and entry of wildlife. 

1.6 SCAFFOLDING 

A. Provide and maintain adequate scaffolding as required. Scaffolding is to be rigid, secure, and 
constructed to ensure adequate safety for workers. Erect without damage to the building or 
finishes. 

B. Scaffolding in accordance with CAN/CSA-S269.2. 
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1.7 GUARD RAILS AND BARRICADES 

A. Supply and install secure, rigid guardrails and barricades around deep excavations, open 
shafts, open stairwells, open edges of floors and roofs, and any other fall hazards. 

B. Provide as required by governing authorities. 

1.8 FIRST AID ROOM 

A. Provide and maintain on the site in a clean orderly condition, a completely equipped first aid 
room readily accessible at all times to everyone on the job site in accordance with Manitoba 
Workplace Safety and Health Act W210/MR217. 

B. Designate properly instructed employees to be in charge of first aid. At least one such 
employee shall always be available on site while work is in progress. 

C. Conspicuously post a telephone list for summoning aid, such as doctors, ambulance, and 
rescue squads. 

1.9 PROTECTION OF WORK AND PROPERTY 

A. Comply with the City’s requirements all other applicable health and safety rules for 
contractors while working on the City’s property. 

B. Provide and maintain suitable storage areas and storage buildings as required to protect 
products and equipment in accordance with Section 01 61 00 Common Product Requirements. 

C. Keep the Contract Administrator informed of serious onsite accidents and related claims. 

D. Traffic Control Plan: 
1. Prepare and submit a traffic control plan to be reviewed and accepted by the Contract 

Administrator. Changes to this plan shall be made only by written approval of the 
Contract Administrator. 

E. The Contractor shall be responsible for snow clearance operations for:  
1. Their designated access roads, parking, staging and laydown areas as shown on the Prime 

Contractor and Snow Clearing Requirements Drawing in Appendix C. 
2. All temporary roads within the Site as shown on the drawing in Appendix C. 
3. Provide snow removal as required to perform the work of the Contract. Perform snow 

removal promptly and efficiently by means of suitable equipment whenever necessary for 
safety, and as may be directed by the Contract Administrator. 

PART 2 PRODUCTS 

2.1 PROJECT SIGN 

A. Contractor shall obtain Contract Administrator approval for installation and location of 
Contractor signage.  
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B. Upon completion of the Work, the Contractor is responsible for the removal of the signboards 
and the return of the signboards to the location of origin.  No other signs or notices other than 
those required for the purposes of warning or indicating danger to the public in connection 
with their Work may be exhibited by the Contractor on the Site without the prior express 
approval of the Contract Administrator. 

2.2 TEMPORARY SCREENINGS AND GRIT HANDLING WORKS 

A. Temporary Conveyor 
1. Supply and install a temporary belt conveyor (conveyor will become the property of the 

City of Winnipeg) to transfer screenings from below the existing screenings collection 
clam to the new temporary grit/screenings bin, supplied by others. 

2. Install the temporary belt conveyor following construction of the new overhead door on 
the eastern wall of the existing Screen Building, construction of the new road access to 
the eastern overhead door, and prior to obstructing access to the existing southerly 
overhead door. 

3. Conveyor Equipment 
a. The conveyor equipment shall consist of conveyor belt pans, tracks and supports, 

take up and drive stations, and control panel. 
b. The centerline length of the conveyor(s) shall be approximately 4.59 m, with 0.66 m 

wide belt pans and shall travel at 6.71 m/min.   
c. Loading onto the conveyor(s) shall be distributed evenly and shall not exceed the 

design load capacity of 599 kg per hour. 
d. The conveyor(s) shall have a watertight modular conveying surface with a 20-degree 

troughed cross section at the outside of the belt width. 
e. Each modular conveying section shall have a convolution that permits the assembled 

belt to make continuous vertical, horizontal and helical turns that will flatten out as it 
goes over the drive station, and allows for continuous belt cleaning with a pre-
tensioned scraper bar. 

f. The modular belt pan section shall be reinforced with nonmetallic stiffeners molded 
into each modular belt section to achieve troughing.  

g. The conveyor(s) shall be designed in such a way that all moving parts of the system, 
except for the drive and tension station components will pass a single designated 
point along the conveying path which may be used for maintenance and/or service of 
the conveyor(s). 

h. All conveyor components including panels shall meet requirements of a Class I 
Division 1 or 2 Installation. 

4. Conveyor Belt and Chain 
a. The conveying surface will consist of individually replaceable modular belt pan 

sections molded of moldable plastic rubber (MPR).  The belt pans shall be fastened 
approximately every 200 mm and supported by a nylon attachment and two (2) 
durable enhanced, plastic guide (and wear) blocks bolted to a case hardened alloy 
steel chain.  

b. The chain shall have a minimum breaking strength of 155.7 kN (35,000 lb.). 
c. Each modular belt pan section will have a cleat like convolution at least 38 mm 

high, permanently molded into the rubber. The closed link alloy steel chain, with 
alternating horizontal and vertical links will allow for movement in two or more 
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directions.  The 100 mm pitch chain will be guided by the guide blocks bolted 
bilaterally to each vertical chain link.  

d. The belt pan attachments and guide blocks shall be shipped assembled on the chain. 
 The chain and guide blocks will operate in a UHMWPE track consisting of a base, 
two sides and two top containment angles.   

5. Tracks and Supports 
a. The structural frame of the conveyor system shall be structural I beam construction. 
b. The top and bottom flanges of the I beam shall have the UHMWPE track, with 

bilaterally positioned angles to contain the guide blocks as they are pulled through 
the track system by the steel chain. 

c. The structural I beam shall be fabricated from minimum 4 mm (1/8”) thick, 304 
stainless steel.  

d. The guide blocks shall stabilize the belt pan surface in the event of unbalanced 
material loading. 

e. The conveyor frame and the conveyor supports shall be structural steel conforming 
to ASTM A36. All shop welding shall conform to the latest standards of the 
American Welding Society. 

6. Drive Unit 
a. The fully assembled drive station shall consist of a 2 horsepower, 575VAC, 3Ph, 

60Hz, TEFC energy efficient motor, a durable corrosion resistant UHMW 
polyethylene sprocket, gear reducer, V belt, sheaves, and steel sprockets which in 
combination give the proper belt speed for the load indicated. 

b. A single chain drive between the reducer and the steel sprocket shaft shall be 
provided for further power and speed reduction. The belt drive sheaves shall be 
interchangeable in order to provide a different speed by means of other size sheaves. 
Directly coupled drive motor gear reducer combinations is not acceptable. 

c. A mechanical ratcheting clutch shall be incorporated into the drive design to prevent 
or mitigate damage to any of the drive components/drive structure. 

d. Any type of over-torque condition created by product overloading or jamming 
conditions shall cause the ratcheting clutch to release, isolating the power from the 
electric motor to the gearbox and other power transmission components. The torque 
setting is adjustable and shall be properly set at the factory for the conveyor 
application. 

7. Chain Tensioning Station 
a. The fully assembled tension station shall consist of a durable corrosion resistant 

UHMW polyethylene chain sprocket, a constant pressure spring loaded chain 
tensioner adjustable by a single ratchet, and track all fabricated and assembled in a 
structural frame ready for installation. 

8. Skirt Boards 
a. Conveyor vertical skirt boards shall be provided along the entire conveyor per 

dimensions shown on the drawings.  Skirts shall be 10 mm thick HDPE and shall be 
supported by brackets from the conveyor frame.  Brackets shall be made from 4 mm 
(1/8”) thick, 304 stainless steel. 

9. Drip Pans 
a. 16 gauge, galvanized steel sheet drip pans, with A36 steel support brackets, shall be 

provided below the conveyor and shall be sloped and piped to drain as indicated on 
the drawings. 
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10. Safety Stop Switch 
a. Flag arm safety pull cord switches on each side of the conveyor with orange 

protective coated cable running the entire length of the conveyor. 
b. NEMA 7 (Explosion Proof) single pole, double throw circuit. 

11. Zero Motion Speed Switch 
a. Located on the tension station, the zero speed sensor is to be hardwired to the 

conveyor control circuit. 
b. NEMA 7 (Explosion Proof), 10-second start delay. Electro Sensors SCP 1000 pre-

settable speed switch in an explosion proof housing with a PVC split collar magnet 
pulsar wrap, or approved equal in accordance with B8. 

12. Belt Scraper  
a. A pre-tensioned scraping mechanism, with a replaceable rubber blade and 

UHMWPE backing plate to continuously remove most material from the conveying 
surface shall be provided at the conveyor discharge. 

13. Hardware 
a. All nuts, bolts and washers shall be type 304 stainless steel. 

14. Factory Finish 
a. All mild steel fabricated components shall be hot dipped galvanized to ASTM 123-

892 specifications. 
b. All stainless steel components mill finish. 
c. All OEM supplied equipment w with their factory-applied finish. 

15. Control Panel 
a. Control Panel shall include, at a minimum, the following requirements: 

1) Class I Division 1 or 2 Installation Capability 
2) NEMA 7 Rated Wall-Mount Enclosure 
3) Main Circuit Breaker with Door-Interlocked Operating Handle 
4) Sprecher & Schuh PCS Series Softstarter Sized for 2HP 575VAC 3PH Incline 

Conveyor Motor 
5) Emergency Stop Pushbutton; Emergency Stop Fault Indicator Light 
6) Conveyor Hand-Off-Auto Selector Switch 
7) Conveyor Running Indicator Light; Motor Overload Fault Indicator Light 
8) Conveyor Zero Speed Fault Indicator Light; System Fault Reset Pushbutton 
9) Conveyor Auto Run Timer; Interface Relays & SCADA Status Contacts 
10) Run command external interface, as well as run and fault status contacts for 

connection to the plant DCS. 
11) Fused 120V Control Transformer; Terminal Blocks for Field Connections 
12) UL698B & CSA Listed Assembled Control Panel 
13) Modifications to the existing DCS for a run command signal, and run and fault 

status signals for the temporary conveyor to be performed by the City forces. 
All required power and automation wiring, and connections shall be provided 
by the Contractor in accordance with the Drawings and Specifications. 

16. Spare Parts 
a. One set of spare parts, consisting of 5 belt pans, 10 guide blocks, 5 chain 

attachments, and 2 rubber scraper blades. 
17. Acceptable Product: 

a. Pathwinder (P2) Conveyor manufactured by Serpentix Conveyor Corporation. 
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18. Fabrication and Installation 
a. All temporary conveyor equipment and associated Works shall be fabricated, 

assembled, erected, and placed in proper operating condition in full conformity with 
detailed drawings, specifications, engineering data, instructions, and 
recommendations furnished by the Manufacturer. Final assembly of the entire 
conveyor unit may require the cutting and re-drilling of some of the components, 
such as track sections, drip pans and covers in order to conform to any Site 
deviations.  This work shall be performed on Site by the Contractor. 

b. Installation of all parts shall be done by the Contractor in a workmanlike manner and 
in accordance with the detailed technical installation procedures supplied by the 
conveyor Manufacturer. It shall be the Contractor’s responsibility to handle, store, 
and install the conveyor operation mechanism and accessories in strict accordance 
with the Manufacturer’s drawings and recommendations. 

c. In order to minimize operational interruptions to the screenings and grit facilities, 
the Contractor shall pre-assemble the conveyor and equipment to the greatest extent 
possible. The Manufacturer shall provide inspection and Functional Testing of 
components, to the greatest extent possible, prior to locating the equipment in the 
Screen Building for final installation. 

d. Once assembled and verified, the City will temporarily stop the screenings and grit 
conveyance system, and remove the existing screenings and grit bin through the 
existing southerly overhead door in the Screen Building, and the Contractor shall 
relocate the fully assembled equipment into the building and complete the final 
connections, including all electrical and automation connections required. 

e. Following final installation of the conveyor, the City will install the new temporary 
screenings bin through the new overhead door on the eastern wall of the existing 
Screen Building. 

f. Temporary conveyor shall be installed to allow adequate space for the regular 
removal and replacement of the temporary bin. 

19. Equipment Testing and Facility Startup 
a. Contractor and Manufacturer shall complete the Functional Testing and the 

Performance Testing of the equipment, in accordance with Section 01 91 14, 
Equipment Testing and Facility Startup upon installation. Complete and sign Form 
102 and Form 103 upon successful completion if each tests. 

b. Demonstration Testing and Performance Verification of the temporary belt conveyor 
system, complete with bin filling, removal and replacement, shall be performed in 
accordance with Section 01 91 14, Equipment Testing and Facility Startup, and shall 
include operating the system, without faults for a period of at least 3 days, and at 
least 2 grit and screening removal cycles prior to permanent obstruction of the 
southerly overhead door. Complete and sign Form 104 and Form 105 upon 
successful completion of the Demonstration Testing and Performance Verification, 
respectively. 

c. The City will take over operation of the temporary conveyor and associated works 
after the successful completion of the site training, and of the Demonstration Testing 
and Performance Verification, and acceptance of the Operations and Maintenance 
Data. 

20. Training: The Contractor shall arrange for pre-startup and post startup training in 
accordance with Section 01 79 00, Demonstration and Training. 
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21. Contractor’s Field Services: 
a. Present at Site or classroom designated by the City, for minimum person days listed 

below, travel time excluded: 
1) 1 person day for pre-startup classroom or Site training. 
2) 1 person day for inspection prior to final installation, installation assistance, for 

functional and performance testing, and completion of Manufacturer’s 
Certificate of Proper Installation. 

3) 1 person days for post startup training of the City’s personnel.  
4) Training shall not commence until an accepted detailed lesson plan for each 

training activity has been reviewed by Contract Administrator. 

B. Temporary Mobile Waste Bins and Liners 
1. Following demolition of the existing screenings and grit belt conveyor, the Contractor 

shall be responsible for capturing and collecting screenings in temporary mobile waste 
bins, complete with leak-proof flexible intermediate bulk container (FIBC) bulk bag. 

2. The Contractor shall supply and install a hopper from each screen discharge to direct 
screenings into the mobile waste bins. 

3. Temporary Mobile Waste Bins 
a. Supply four (4) mobile waste bins with a maximum storage capacity of 1.1 m3 each.  
b. Mobile waste bins shall be supplied with castors to allow relocation and changeover 

of bins. 
c. Alternatively, the Contractor may supply four (4) mobile stainless steel bag carrier 

frames, designed to allow the FIBC to be removed by the existing overhead crane. 
Contractor shall submit bag carrier frame design to Contract Administrator for 
review prior to acceptance. 

4. FIBC Bulk Bags 
a. FIBC bulk bags shall be sized to match the dimensions of the Temporary mobile 

bins or bag carrier frames. 
b. FIBC bulk bags shall be waterproof, with lifting loops suitable to allow bag removal 

by the overhead crane. 
c. Minimum capacity of 6000 kg. 
d. MiniBulk 315-B or approved equal in accordance with B8. 

5. Contractor’s Field Services 
a. The Contractor shall be responsible for monitoring grit and screening levels in the 

bulk bags, transferring full bulk bags to the screenings bin using the existing 
overhead crane, and installing new empty bags in the mobile waste bins or frames 
for the duration of the new screen installation Work. 

b. Maximum allowable loading of the slab is 5kN/m2 as indicated on the Drawings.  
c. Maximum capacity of the overhead crane is 2000 kg. 

2.3 TEMPORARY RAS LINE WORKS 

A. The Contractor shall coordinate all temporary RAS related Works with the Contract 
Administrator and the City. 

B. Contractor shall supply and install a temporary Return Activated Sludge (RAS) line and 
pump, including are required fittings, valves, supports and thrust restraint, to facilitate 
Commissioning and changeover of the Biological Nutrient Removal (BNR or Bioreactors) 
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from the HPO. Any and all shutdowns required to install the Temporary RAS Line Works 
shall be coordinated with the Contract Administrator and the City in accordance with Section 
01 35 13, Special Project Provisions. 

C. Refer to Section 01 52 10, Construction Sequencing for additional details on anticipated 
bioreactor/HPO seeding and changeover sequencing. 

D. Refer to Temporary RAS Line Modifications Figure 1, Figure 2 and Figure 3 located in the 
Supplements of this Section for proposed routing, valving, and tie-in locations for the 
temporary RAS Line. Final routing to be coordinated in the field with City and the Contract 
Administrator. 

E. Where required, install tees, isolation valves and blind flanges on existing lines during the 
bypass of the secondary treatment, to minimize operational interruptions later on in the Work. 
Coordinate with the Contract Administrator and the City. 

F. Supply and install isolation valves as shown in Figure 1, Figure 2 and Figure 3 located in the 
Supplements of this Section, and as shown on the Drawings.  

G. The temporary RAS line and fittings shall meet the following minimum requirements: 
1. Minimum diameter: 450 mm 
2. Anticipated length: 160 m (approximate) 
3. Pressure Rating: 200 kPa 
4. Material: HDPE 
5. Hazen-Williams Coefficient (C) 120 or greater 
6. Process commodity: Return Activated Sludge (RAS) 

H. Temporary Clarifier 2 RAS Pump 
1. Horizontal split-case centrifugal pump to match existing RAS pumps P-S101, P-S102 and 

P-S103. 
2. Design Capacity: 20.7 ML/d at 7.6m TDH 
3. 1175 rpm 575V, 3Ph, 30kW Motor 
4. Supply and install a VFD locally to manually control the temporary RAS pump. Provide 

run and fault status signals back to the facility control system, including an alarm signal 
for when the pump is not running but the Secondary Clarifier associated with the pump is 
running. 

5. Contractor shall supply and install all required appurtenances for the proper installation 
and operation of the pump, including but not limited to equipment pad, drain lines, pipe 
connections, flanges and fittings, pressure gauges, isolation and check valves, panels, 
power and automation wiring and conduit, and spare parts and tools. 

6. In order to minimize operational interruptions, install the new pump suction line and 
suction isolation valve during the bypass of the secondary treatment. 

I. Contractor’s Field Services 
1. Contractor shall be responsible for supply, installation, and Commissioning of the 

temporary RAS line, valves and temporary clarifier 2 RAS pump. 
2. During the bioreactor seeding operation, the Contractor shall be responsible operation of 

the temporary RAS line, valves and temporary pump and associated works. 
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J. Following changeover of the temporary RAS line from feeding the bioreactors to feeding the 
HPO (Step 5 to Step 6), the temporary clarifier 2 RAS pump and associated works may be 
decommissioned, and operation of the temporary RAS line and valves may be handed over to 
the City. Refer to Section 01 52 10, Construction Sequencing for additional details on 
anticipated Bioreactor/HPO seeding and changeover.BNR (BIOREACTOR) SEEDING 
TEMPORARY WORKS 
1. The Contractor shall supply and install a temporary screen, transfer tank, and progressive 

cavity pump, associated equipment and hoses to screen and transfer the City-supplied 
waste activated sludge (WAS) from the hauling trucks to the aerated zone of the new 
bioreactors. All temporary equipment used for seeding the bioreactors shall remain the 
property of the Contractor and be removed from Site upon completion of seeding. 

2. The Contractor shall supply two (2) temporary submersible centrifugal pumps with 
associated equipment and hoses to transfer liquids between the bioreactor tanks to 
facilitate seeding. 

3. The screen, tank and pumps shall be installed such that the City sludge hauling trucks 
will be able to discharge the WAS by gravity into the screen, where it shall flow by 
gravity into the transfer tank. The anticipated truck discharge is 8" male quick coupler 
connection, with height from grade to centerline of charge of approximately 1125 mm. 
Contractor to confirm discharge elevation and connection size and type prior to 
installation of the screen and tank.  

4. In order to achieve gravity flow from truck discharge, through screen into tank, the 
Contractor may be required to install tank below grade, and supply and install suitable 
support system for screen assemble to prevent undue stresses and loads being applied to 
the transfer tank. 

5. The Contractor shall supply temporary power for the progressive cavity pump and for the 
submersible centrifugal pumps during operation. 

6. Coordinate installation location(s) in the field with Contract Administrator. 
7. Screen 

a. Perforated stainless steel plates 
1) 6 mm diameter holes with 4 mm spacing  
2) OSHA Catwalk 
3) Structural frame material: aluminum 
4) 200 mm (8 inch) Inlet Manifold, Centerline elevation: approximately 760 mm 

(29 13/16 in) above ground level 
5) 200 mm (8 inch) cam outlet 
6) Supply and install equipment support in accordance with Manufacturer’s 

recommendations. 
7) Supply screen cleaning tools as recommended by the Manufacturer. 
8) Acceptable Equipment: Screenco Systems Mega Screen, or approved equal in 

accordance with B8. 
9) Supply and install all necessary equipment, isolation valves, hoses, and fittings 

for a complete and operational system. 
8. Low-profile Tank 

a. Low profile polyethylene tank 
b. Minimum capacity: 7 m3 
c. Inlet diameter to match screen discharge 
d. Outlet diameter to match pump suction 
e. 100 mm air vent 
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9. Progressive Cavity Pump 
a. Capacity: 500 L/min at 5.5 m TDH 
b. Process commodity: Waste Activated Sludge (WAS), 30 g/L total solids mass 
c. Supply and install all necessary equipment, power supply, isolation valves, hoses, 

and fittings for a complete and operational system. 
10. Centrifugal Submersible Pumps 

a. Two (2) submersible centrifugal pumps  
b. Capacity: 30 m3/hr at 10 m TDH 
c. Power 1.5 kW (2HP) 
d. Process commodity: Waste Activated Sludge (WAS), 30 g/L total solids mass 
e. Supply and install all necessary equipment, power supply, isolation valves, hoses, 

and fittings for a complete and operational system. 
11. Contractor’s Field Services 

a. During seeding of the bioreactors the City will supply 2 to10 truckloads of WAS per 
day from the WEWPCC, depending on thickness of WAS received from the 
WEWPCC. Anticipated truck volume is 28 m3 each. The process is anticipated to 
take 6 to 11 days per bioreactor. 

b. Contractor shall be responsible for supply, installation, testing and Commissioning 
and operation of the temporary screen and pumps. 

c. During the seeding operation, the Contractor shall be responsible for receiving the 
City hauling trucks, screening the WAS, pumping the WAS to the Bioreactors, and 
cleaning the screened solids from the screen between truckloads. Contract 
Administrator will assist in coordinating WAS delivery. 

d. During transfer of WAS between bioreactor tanks, the Contractor shall be 
responsible for supplying, installing and operating the submersible pumps. 

2.4 TEMPORARY AUTOMATION WORK 

A. Provide temporary network architectures to allow for the required construction and 
Commissioning sequencing.  Maintain a redlined markup set of Drawings of the current 
network architectures throughout the entire construction process.  Provide temporary patching 
and cables as required.  See drawings 1-0102-ANET-AT01 to AT05 for proposed temporary 
fibre network architectures. 

B. Provide temporary wiring and relays in CP-S821 (FDP-S) for the inclusion of run and high 
torque signals from CM-S110 and CM-S120 prior to the DCS migration in the Secondary 
Clarifiers. 

C. Provide temporary connection of NGW-S944 to the existing Modicon MW-BM85-00 in CP-
S821 (FDP-S) for communication to the control system network prior to the UV building 
upgrades. 



SEWPCC UPGRADING/EXPANSION PROJECT 
BID OPPORTUNITY NO. 976-2016 

 
 

 
PW\WBG\474248.C4  Temporary Facilities and Controls 
5 Apr 2017 – Rev. 0  01 50 00 - 12 
  Issued for Construction 

2.5 TEMPORARY CONTROL SYSTEM LOGIC PROGRAMMING 

A. Provide temporary programming as required to facilitate the phased commissioning of the 
upgrades at the SEWPCC facility.  See A-0102-AELI-A022 for the signals associated with 
this programming.  Temporary programming is to include, but not be limited to: 
1. Monitoring of the existing 85 kW standby generator and associated equipment in the 

Service Building until the standby generator is decommissioned. 
2. Monitoring of the power meter signals for the existing main switchgear until the 

switchgear is fed from the new 12.47 kV switchgear. 
3. Secondary Clarifier flow control, RAS pumping and flow control, and associated valves 

and instrumentation to accommodate start up of the BNR system. The bioreactor 
transition will occur in six steps (refer to Section 01 52 10, Construction Sequencing for 
additional details on anticipated Bioreactor/HPO seeding and changeover): 
a. Steps 1 and 2 – Operate existing HPO with new Clarifiers 4 and 5 and existing 

Clarifier 1 
b. Step 3 – Operate existing HPO with Clarifiers 1, 4 and 5. Operate Bioreactor 1 with 

Clarifier 2. 
c. Step 4 – Operate existing HPO with Clarifiers 1, 4 and 5. Operate Bioreactors 1 and 

2 with Clarifier 2 and 3. 
d. Step 5 – Operate existing HPO with Clarifiers 1 and 4. Operate Bioreactors 1, 2 and 

3 with Clarifier 2, 3 and 5. 
e. Step 6 – Operate existing HPO with Clarifier 4. Operate Bioreactors 1, 2, and 3 with 

Clarifier 1, 2, 3, and 5. 
4. Monitoring and control for signals from the UV Building to the new Secondary Clarifier 

controller after the Secondary Clarifier DCS migration and prior to the UV Building 
upgrades being completed. 

5. Monitoring and control for signals for the Primary Clarifier sludge transfer pumps after 
the Primary Clarifier DCS migration and prior to the upgrades to these pumps is 
complete, if required. 

6. Monitoring and control for the signals for the Secondary Clarifier sludge 
loadout/recirculation pumps after the Secondary Clarifier DCS migration and prior to the 
upgrades to these pumps is complete, if required. 

7. Monitoring and control of the existing raw sewage pump P-G102, if required. 

B. Temporary programming required for the existing DCS to facilitate the transition of the plant 
processes will be completed by City forces.  Advise the City of all temporary programming 
required.  Coordinate with the Contract Administrator to allow ample time for the City to 
complete the programming.  Temporary programming will included, but not be limited to: 
1. Monitoring and control for the signals for the temporary grit and screenings conveyor. 
2. Modifications to allow operation of the existing screens with the existing conveyor 

removed. 
3. Automatic start up of Grit Tanks 3 and 4 for high influent flow to the plant once 

headworks upgrades have been complete and prior to the Headworks DCS migration. 
4. Modifications to the DCS displays as DCS gets migrated to the new control system.  See 

DCS Migration Plan document S0926-01CA-PLA-0001 for details. 
5. Modifications to the DCS for logic moving from one PCU to another to facilitate DCS 

migration procedure.  See DCS Migration Plan document S0926-01CA-PLA-0001 for 
details. 
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6. Modifications to the DCS for signals being rewired from the existing Reactor PCUs to 
the Secondary Clarifier PCUs, including thermal oxidizer and junction chamber exhaust 
fan signals. 

PART 3 EXECUTION 

3.1 TEMPORARY UTILITIES 

A. Power: 
1. Power requirements for this Contract shall be the responsibility of the Contractor. Supply 

and install all temporary electric power service, metering equipment, and pay all costs for 
the electric power used during the Work period. 

2. The City will not be responsible, or entertain any claims, for the delay of work resulting 
from power interruptions to the Site or loss of utility supply. 

3. The Contractor shall provide their own source of power (propane or other) for heating 
their construction trailers. Temporary electricity from the City is not available. 

B. Lighting:  
1. Provide temporary lighting to meet all applicable safety requirements to allow erection, 

application, or installation of materials and equipment, and observation or inspection of 
the Work. 

2. The Contractor shall secure all temporary lighting and wiring from damage, falling or 
tripping hazards. 

C. Heating, Cooling, and Ventilating: 
1. Provide as required to maintain adequate environmental conditions to facilitate progress 

of the Work, to meet specified minimum conditions for installation of materials, and to 
protect materials, equipment, and finishes from damage due to temperature or humidity. 
Costs for temporary heat shall be borne by the Contractor. 

2. Provide adequate forced air ventilation of enclosed areas to cure installed materials, to 
dispense humidity, and to prevent hazardous accumulations of dust, fumes, vapors, or 
gases. 

3. Pay all costs of installation, maintenance, operation, removal, and fuel consumed to 
execute the Work. 

4. Provide portable unit heaters, complete with controls, oil- or gas-fired, and suitably 
vented to outside as required for protection of health and property. 

5. If permanent natural gas piping is used for temporary heating units, do not modify or 
reroute gas piping without approval of utility company. Provide separate gas metering as 
required by utility. 

6. The Contractor shall provide 24-hour monitoring of temporary heating, cooling and 
ventilating equipment. 
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D. Water: 
1. Hydrant Water: 

a. Is available from nearby hydrants. Secure written permission for connection and use 
from the City and meet requirements for use. Notify fire department before 
obtaining water from fire hydrants.  

b. Use only special hydrant-operating wrenches to open hydrants. Make certain that 
hydrant valve is open full, since cracking the valve causes damage to the hydrant. 
Repair damaged hydrants and notify appropriate agency as quickly as possible. 
Hydrants shall be completely accessible to fire department at all times. 

2. Provide temporary facilities and piping required to bring water to point of use, and 
remove when no longer needed. Install an acceptable metering device and pay for water 
used at the City’s current rate.  

3. The Contractor shall provide hoses as required. The Contractor shall repair any damage 
caused during use of existing water outlets. 

E. Sanitary and Personnel Facilities: 
1. Provide and maintain facilities for Contractor’s employees and Subcontractors, in 

accordance with Manitoba Workplace Safety and Health Act W210/MR217. Service, 
clean, and maintain facilities and enclosures. 

2. Use of the City’s existing sanitary facilities by construction personnel will not be 
allowed. 

F. Communication Services: 
1. Supply onsite telephone and internet service for the sole use of the Contractor during 

construction. Pay costs of installation and monthly bills. Contractor shall reinstate service 
outages resulting from construction activities within one business day. 

G. Fire Protection:  
1. Supply and maintain on site adequate firefighting equipment capable of extinguishing 

incipient fires. Comply with applicable parts of National Fire Prevention Standard for 
Safeguarding Building Construction Operations (NFPA No. 241). 

3.2 PROTECTION OF WORK AND PROPERTY 

A. General: 
1. Perform Work within right-of-way and easements in a systematic manner that minimizes 

inconvenience to property owners and the public. 
2. No residence or business shall be cut off from vehicular traffic unless special 

arrangements have been made. 
3. Schedule the Work so construction will not interfere with irrigation of cultivated lands. 

Construction may proceed during irrigation season, provided Contractor constructs 
temporary irrigation ditches, turnouts, and miscellaneous structures acceptable to 
property owners. 

4. Maintain in continuous service all existing gas pipelines, underground power, telephone 
or communication cable, water mains, irrigation lines, sewers, poles and overhead power, 
and all other utilities encountered along line of the Work, unless other arrangements 
satisfactory to owners of said utilities have been made. 
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5. Where completion of the Work requires temporary or permanent removal and/or 
relocation of existing utility, coordinate all activities with owner of said utility and 
perform all work to their satisfaction. 

6. Protect, shore, brace, support, and maintain underground pipes, conduits, drains, and 
other underground utility construction uncovered or otherwise affected by construction 
operations. 

7. Keep fire hydrants and water control valves free from obstruction and available for use at 
all times. 

8. In areas where Contractor’s operations are adjacent to or near a utility, such as gas, 
telephone, television, electric power, water, sewer, or irrigation system, and such 
operations may cause damage or inconvenience, suspend operations until arrangements 
necessary for protection have been made by Contractor. 

9. Notify property owners and utility offices that may be affected by construction operation 
at least 2 days in advance. 
a. Before exposing a utility, obtain utility owner’s permission. Should service of utility 

be interrupted due to Contractor’s operation, notify proper authority immediately. 
Cooperate with said authority in restoring service as promptly as possible and bear 
costs incurred. 

10. Do not impair operation of existing sewer system. Prevent construction material, 
pavement, concrete, earth, volatile and corrosive wastes, and other debris from entering 
sewers, pump stations, or other sewer structures. 

11. Maintain original Site drainage wherever possible. 
12. Prevent dust and dirt from entering existing buildings or areas where equipment is stored 

or is operating. Prevent dust, water or other deleterious substances from entering areas 
with existing electrical, heating ventilating, pumping, and other equipment. 

B. Equipment Fueling: Designate area within working limits to be used exclusively for fueling 
construction equipment. Maintain apparatus on Site for cleanup of fuel spills. 

C. Equipment Cleaning: Keep construction equipment clean so that no debris is deposited on 
plant roadways or any public roadway. Contain construction debris in designated area within 
working limits. Dispose of debris off-site as specified. 

D. Trees and Plantings: 
1. Protect from damage and preserve trees, shrubs, and other plants outside limits of the 

Work and within limits of the Work, which are designated on the Drawings to remain 
undisturbed. 
a. Where practical, tunnel beneath trees when on or near line of trench. 
b. Employ hand excavation as necessary to prevent tree injury. 
c. Do not stockpile materials or permit traffic within drip lines of trees. 
d. Provide and maintain temporary barricades around trees. 
e. Cover temporarily exposed roots with wet burlap, and keep burlap moist until soil is 

replaced around roots. 
f. No trees, except those specifically shown on Drawings to be removed, shall be 

removed without written approval of the Contract Administrator. 
g. Dispose of removed trees in a legal manner off the Site. 
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2. In event of damage to bark, trunks, limbs, or roots of plants that are not designated for 
removal, treat damage by corrective pruning, bark tracing, application of a heavy coating 
of tree paint, and other accepted horticultural and tree surgery practices. 

3. Replace each plant that dies as a result of construction activities. 

E. Waterways: 
1. Keep ditches, culverts, and natural drainages continuously free of construction materials 

and debris. 

F. Dewatering: 
1. In accordance with requirements of Section 31 23 19.01, Dewatering construct, maintain, 

and operate sumps, pumps, or other temporary diversion and protection works. Furnish 
materials required, install, maintain, and operate necessary pumping and other equipment 
for the environmentally safe removal and disposal of water from the various parts of the 
Work. Maintain foundations and parts of the Work free from water. 

3.3 TEMPORARY CONTROLS 

A. Air Pollution Control: 
1. Minimize air pollution from construction operations. 
2. Burning of waste materials, rubbish, or other debris will not be permitted on or adjacent 

to Site. 
3. Conduct operations of dumping rock and of carrying rock away in trucks to cause a 

minimum of dust. Give unpaved streets, roads, detours, or haul roads used in construction 
area a dust-preventive treatment or periodically water to prevent dust. Strictly adhere to 
applicable environmental regulations for dust prevention. 

4. Provide and maintain temporary dust-tight partitions, bulkheads, or other protective 
devices during construction to permit normal operation of existing facilities. Construct 
partitions of plywood, insulating board, plastic sheets, or similar material. Construct 
partitions in such a manner that dust and dirt from demolition and cutting will not enter 
other parts of existing building or facilities. Remove temporary partitions as soon as need 
no longer exists. 

B. Water Pollution Control: 
1. Divert sanitary sewage and non-storm waste flow interfering with construction and 

requiring diversion to sanitary sewers. Do not cause or permit action to occur which 
would cause an overflow to existing waterway. 

2. Prior to commencing excavation and construction, obtain Contract Administrator’s 
agreement with detailed plans showing procedures intended to handle and dispose of 
sewage, groundwater, and stormwater flow, including dewatering pump discharges. 

3. Do not dispose of volatile wastes such as mineral spirits, oil, chemicals, or paint thinner 
in storm or sanitary drains. Disposal of wastes into streams or waterways is prohibited. 
Provide acceptable containers for collection and disposal of waste materials, debris, and 
rubbish. 
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C. Erosion, Sediment, and Flood Control: 
1. Provide, maintain, and operate temporary facilities to control erosion and sediment 

releases, and to protect the Work and existing facilities from flooding during construction 
period. 

2. Contractor shall take steps to prevent sediments from disturbed surfaces being 
transported by surface runoff to existing creeks or storm drainage systems. 

3. Silt fences, straw bales and rock flow check dams shall be placed as required and 
maintained in place. Any sediments collected shall be disposed off Site. Silt fences and 
straw bales shall be repaired or replaced as needed during Work and shall be removed 
when new surfaces have been placed and stabilized. 

3.4 ACCESS ROADS 

A. Construct access roads as necessary to access the Work. Submit alignments for new routes to 
Contract Administrator for review. 

B. Maintain drainage ways. Install and maintain culverts to allow water to flow beneath access 
roads. Provide corrosion-resistant culvert pipe of adequate strength to resist construction 
loads. 

C. Provide gravel, crushed rock, or other stabilization material to permit access by all motor 
vehicles at all times. 

D. Maintain road grade and crown to eliminate potholes, rutting, and other irregularities that 
restrict access. 

E. Upon completion of construction, leave access roads in condition suitable for future use by the 
City. Replace damaged or broken culverts with new culvert pipe of same diameter and 
material. 

3.5 PARKING AREAS 

A. Control vehicular parking to preclude interference with public traffic or parking, access by 
emergency vehicles, City’s operations, or construction operations. 

B. Contractor shall park in area designated by the Contract Administrator. No employee or 
equipment parking will be permitted on the City’s or the Contract Administrator’s parking 
areas. 

C. Upon completion of construction, leave parking areas in condition suitable for future use by 
the City. 

3.6 VEHICULAR TRAFFIC 

A. Conduct the Work to interfere as little as possible with public travel, whether vehicular or 
pedestrian. 
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3.7 CLEANING DURING CONSTRUCTION 

A. In accordance with General Conditions, as may be specified in Specification sections, and as 
required herein. 

B. Wet down exterior surfaces prior to sweeping to prevent blowing of dust and debris. At least 
weekly, sweep all floors (basins, tunnels, platforms, walkways, roof surfaces), and pick up all 
debris and dispose. 

C. Provide approved containers for collection and disposal of waste materials, debris, and 
rubbish. At least at weekly intervals, dispose of such waste materials, debris, and rubbish 
offsite. 

3.8 SUPPLEMENTS 

A. The Supplements listed below, following “End of Section”, are part of this Specification. 
1. Figure 1 – Temporary RAS Line Modifications 
2. Figure 2 – Temporary RAS Line Modifications  
3. Figure 3 – Temporary RAS Line Modifications 

END OF SECTION 
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SECTION 01 52 10 

CONSTRUCTION SEQUENCING 

PART 1 GENERAL 

1.1 SUBMITTALS 

A. The Contractor shall incorporate the specified sequence of construction into their progress 
schedule. The Contractor may propose an alternative sequence of construction to accelerate 
the construction schedule for review and approval by the Contract Administrator 

1.2 INTENT 

A. This Section includes construction sequencing constraints and a sequence of construction that 
will satisfy the constraints required in the execution of the Work. 

B. The sequence of construction described herein is general in nature and illustrates the design 
intent with respect to execution of the Work. Prepare and submit a proposed sequence of 
construction for review by the City and Contract Administrator. This review will serve to 
satisfy the City and Contract Administrator that all mandatory construction sequencing 
constraints have been properly addressed by Contractor in the proposed sequence of 
construction, but shall in no way absolve the Contractor of complete responsibility for 
execution of the Work in accordance with the requirements of the Contract Documents. 

C. The descriptions of construction activities as outlined in this Section are not intended to be 
comprehensive or all-inclusive. Many other construction activities and work components, 
although not specifically noted in this Section, are integral parts of the Work and shall be 
scheduled and completed by Contractor in accordance with the Contract Documents. 

D. The broad grouping of parts of the Work under phases, stages, or similar divisions in the 
sequence of construction is intended to illustrate the general sequence for execution of the 
Work as envisioned by Contract Administrator. Such grouping shall in no way absolve 
Contractor of complete responsibility for the construction means, methods, techniques, 
sequences, and procedures of construction, or the safety precautions and programs incidental 
thereto. 

1.3 COORDINATION 

A. The facility will be maintained in continuous operation without interruption throughout the 
duration of the Contract. Cooperate with the City and do not interfere unnecessarily with the 
day-to-day operations of the Facility. At all times provide the City with unhindered access to 
all portions of the Facility that are in operation. 

B. Coordinate the requirements of this Section with the other requirements of the Contract 
Documents.  
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1.4 SERVICES PROVIDED BY CONTRACTOR 

A. Provide all necessary temporary power, pumping facilities, pipes, valves, fittings, diversions, 
equipment, and temporary bulkhead systems as required during construction and changeover 
of process flows and materials from one tank, channel, pipe, process, or sewer to another. 

B. In general, place into service all new tankage, pumping facilities, electrical connections, 
piping, sewers, channels, and similar facilities before removing any existing parallel facilities 
from service. 

C. In general, the City will remove from service process units, tanks, sewers, channels, pipelines, 
and similar facilities only once, unless otherwise specified.  

1.5 SEQUENCE OF CONSTRUCTION 

A. The sequence of construction described herein is based on Contract Administrator’s 
knowledge of the design components of the Project and not on experience in the construction 
of such Work. Contract Administrator assumes no responsibility for the time required to 
construct the Work following the sequence of construction. 

B. Contractor may on their own initiative submit an alternate proposed sequence of construction 
to Contract Administrator for review. Such review shall in no way make Contract 
Administrator responsible for the time or costs required to construct the Work following 
Contractor’s alternate sequence of construction. 

C. For tie-ins to existing process units that require interruption to, or temporary shutdown of, 
processes or equipment, carefully plan and sequence such tie-ins well in advance for approval 
by the Contract Administrator and the City in accordance with Section 01 35 13 Special 
Project Procedures. Such tie-ins and connections may be subject to change by the City and the 
Contract Administrator due to weather conditions and higher than anticipated plant flows.  

D. Incorporate the construction constraints and sequence of construction in the Baseline and 
Current Schedules required in Section 01 32 00 Construction Progress Documentation 

E. Construct the Work in stages to allow for the City’s continuous occupancy and uninterrupted 
operation and maintenance of the existing facilities during construction. Be responsible for all 
temporary connections required to maintain the City’s operations. Unless specifically 
indicated otherwise, new systems or subsystems, as appropriate, must be placed into service 
before existing systems are taken out of service and made available for use by Contractor. 

F. Include in the sequence of construction and Baseline / Current Schedule operations requiring 
actions by the City, such as the redirection of flows, isolation or draining of tanks, channels, 
and pipelines, and short-term process and power outages. Submit written request for such 
scheduled operations to Contract Administrator a minimum of 14 Calendar days in advance, 
for consideration by the City and Contract Administrator, describing the reasons for, 
anticipated duration of, and areas affected by any process and power outages. Provide 
temporary means as required to maintain utilities such as power, gas, fuel oil, air, and water as 
appropriate to critical facility components if requested by the City and Contract Administrator. 
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G. For operations requiring action by the City, allow a reasonable time period in the Baseline / 
Current Schedule (minimum of 4 days unless noted otherwise) for the City to take out of 
service individual tanks or channels before to making them available to Contractor. 

H. Perform the work continuously and expeditiously during process and power outages, critical 
connections and changeovers, and as required to minimize interruption of the City’s 
operations. 

I. Coordinate the proposed work with the City and Contract Administrator prior to Unit Process 
shutdowns. Do not stop the work at the end of a normal working day under any circumstances 
if such action may cause a cessation of any Facility operating process. In such cases, remain 
on site until the necessary work is complete. 

J. Do not open or close valves, isolate pipes or channels, or take any other action that may affect 
the operation of new or existing facilities without written approval from the Contract 
Administrator. Give the City and Contract Administrator at least 14 Calendar days written 
notice of any activities that may affect the operations of the Facility. 

K. The sequence of construction describes in general the sequence of installation and 
Commissioning of major structures, processes, and equipment items. Where not otherwise 
specified, be responsible for determining which ancillary services, such as electrical, 
instrumentation, plumbing, drainage, heating, and ventilation are also required to be 
completed to permit Commissioning of the structures, processes, and equipment as described. 

L. Carefully examine the existing utility services at the Site to determine the difficulty of the 
work and the number and type of pipelines and cables required to be re-routed or protected 
from damage during construction of the work. 

M. Prior to making major tie-ins to existing process units and structures, demonstrate that the 
equipment installed in all new structures is fully functional and all other prerequisites required 
for the tie-in are met. Connections to existing works will not be permitted until all equipment 
in the new adjacent works operates to the satisfaction of Contract Administrator. No claim for 
delay will be entertained due to unsatisfactory operation of any equipment. 

1.6 MONITORING AND EMERGENCY RESPONSE 

A. Have the necessary resources, materials, personnel, and equipment readily available to provide 
continuous 24 hour per day, 7 day per week monitoring and emergency repair of sheeting, 
shoring, stop log installations, bypass pumping operations, and other such temporary systems 
that are used to control process flows where, in the opinion of the City or Contract 
Administrator, the failure of such temporary systems could adversely impact plant operations. 

B. Provide and operate temporary systems as required to contain and remove leakage through 
gates, valves, stop logs, and other such isolation devices that are used to accommodate 
scheduled construction activities. 
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1.7 ELECTRICAL AND TEMPORARY POWER 

A. To minimize the duration of shutdowns and keep the facility in continuous operation, 
maintain, to the maximum extent possible, existing electrical systems in operation while new 
electrical components are installed, or the existing systems are modified or replaced as 
required for the final electrical system configuration. Where this is not possible, provide 
temporary power in the form of overhead lines or portable generators at no additional cost to 
the City. 

B. Prior to commencement of the Work, provide and check all necessary temporary services 
required to ensure that the existing facility will operate in an uninterrupted fashion during the 
construction period. Make connections on an individual, rather than group, basis in order to 
minimize shutdowns. Prior to proceeding, provide a schedule with a written description of 
each operation for Contract Administrator’s review. 

1.8 FIRE PROTECTION 

A. Do not introduce combustibles into any facility until full fire protection is in service. 

B. Maintain existing fire protection systems, fire walls, fire doors, and other separations in 
service as long as possible. Notify Contract Administrator and the City in writing minimum 14 
days prior to disrupting or dismantling existing fire protection services. 

C. Place new fire protection systems in service as soon as possible and notify Contract 
Administrator upon completion of new fire protection services. 

PART 2 PRODUCTS 

2.1 GENERAL 

A. Unless specifically stated otherwise, provide all labour, materials, and equipment necessary to 
accomplish the work of this Section. 

PART 3 EXECUTION 

3.1 CONSTRAINTS 

A. Schedule and complete connections to existing services within the following time constraints: 
1. Shutdowns and the associated connection work shall be scheduled to begin at 0300 hours 

and normal plant operation will be scheduled to resume no later than 0900 hours. 

B. Seniuk Road is subject to seasonal road restrictions as defined by Manitoba Infrastructure 
(MI). Contractor shall coordinate the Work and or obtain approvals from MI to allow the 
Contractor to haul normal weights during restriction periods to minimize delay or disruption 
in the performance of the Work. 

C. Contractor shall maintain safe access to the Site at all times. 
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D. Take following construction and equipment delivery activities performed under separate 
contract into account when developing the Baseline Schedule, as described in Section 
01 32 00 Construction Progress Documentation: 
1. City-Supplied Equipment: Refer to 01 64 00 City-Supplied Equipment for anticipated 

delivery dates for High Rate Clarification equipment (Bid Opportunity 873-2013) and 
IFAS equipment delivery dates (Bid Opportunity 871-2013). 

2. Access to Bid Opportunity 899-2015 construction site: March 5, 2018. 

E. Existing plant facilities will remain in operation except as noted below: 
1. During the UV weir wall modification, the secondary treatment will need to be bypassed. 

To accomplish this, the HRC shall be Commissioned, including the completion of Form 
104 – Certificate of Process Satisfactory Demonstration, and will be used as a chemically 
enhanced primary treatment process for flows up to 270 ML/day during bypassing of 
secondary treatment during the UV weir wall modifications. 

F. Schedule and complete the following construction and Commissioning activities within the 
following time constraints: 
1. Inspection of HPO tank between November 1, 2017 and February 28, 2018. 
2. Supply and install Primary sludge nuclear density meter and Demonstration Test 

complete by March 31, 2018. 
3. Secondary clarifiers 1 & 2 supply and installation of clarifier mechanisms, electrical, 

instrumentation and control, and Demonstration Test shall be completed between 
November 1, 2018 and February 28, 2019; 

4. Supply and install screen inlet channel gates, supply and install new inlet channel 
aeration piping and concrete benching, and Demonstration Test between November 1, 
2018 and February 28, 2019; 

5. Tie-in grit influent channel from grit tanks 1 & 2, install concrete dividing wall, stop logs 
and gates, and Demonstration Test between November 1, 2018 and February 28, 2019; 

6. Supply and install grit tanks 1, 2, 3, and 4 influent channel air piping, diffusers, and 
channel modifications, and Demonstration Test between November 1, 2018 and February 
28, 2019; 

7. Supply and installation of the substation, electrical building, switchgear, diesel gensets, 
and Demonstration Tests complete by May 24, 2019; 

8. Supply and install all ductbanks complete by July 1, 2019; 
9. Supply and install grit and screenings handling building, including all equipment, new 

channel aeration blowers, electrical, instrumentation and control; and supply and install 
equipment, electrical, instrumentation and control for grit tanks 1 & 2; and 
Demonstration Tests complete by July 29, 2019; 

10. Grit Tanks 3 and 4 complete and commissioned by February 7, 2020; 
11. Supply and Install new screens, associated channel modifications, and Demonstration 

Test complete between November 1, 2019 and February 28, 2020; 
12. Supply and install clarifier mechanisms, bridges, mechanical equipment, electrical 

equipment, instrumentation and control, and Demonstration Tests for secondary clarifiers 
4 and 5 complete by July 10, 2019; 

13. Install City Supplied high rate clarification equipment and supply and install ancillary 
mechanical, electrical, instrumentation and control equipment, and building and 
architectural finishes for the high rate clarification building, and Demonstration Test 
complete by March 17, 2020; 
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14. Supply and install chemical building, mechanical, electrical, instrumentation and control 
equipment, architectural finishes, and Demonstration Test complete by March 17, 2020; 

15. Biological nutrient removal system including the supply and installation of blower and 
mixing equipment, piping, electrical, instrumentation and control, chemical feed 
equipment, architectural finishes for the bioreactor tanks and blower building, installation 
of City Supplied Equipment in the bioreactor tanks, and Demonstration Test using 
chemical addition for phosphorus removal complete by July 21, 2020 

16. Supply and install raw sewage pump #2, and associated piping, electrical, instrumentation 
and control work, and Demonstration Test complete between November 1, 2020, and 
February 28, 2021; 

17. Modify the existing HPO tanks for conversion to fermenters and biofilter. Modify the 
existing PSA building for conversion to thickening system. Modifications to the existing 
HPO tanks and PSA building shall not proceed until completion of 3.1.F.15. Supply and 
install all mechanical equipment, electrical, instrumentation and control equipment, and 
Demonstration Test with biological nutrient removal system without chemical addition 
for phosphorus removal complete by June 28, 2021. 

18. By-passing of the secondary treatment to complete the UV weir wall modifications (and) 
shall not exceed 20 working days. 

G. Construct and Commission the following portions of the work in the following sequences 
indicated to allow for the City’s continuous occupancy of the Facility and for uninterrupted 
operation during construction: 
1. Headworks (Facility Area G): 

a. New Grit and Screenings Building construction prerequisites: 
1) Relocate hydrant outside headworks area.   
2) Remove catch basin and 200 mm diameter sewer line under and to the east of 

New Grit and Screenings Building between manhole north-east of standby 
power building to manhole north-east of pump building. Provide temporary 
means to block pipe openings in manholes. 

3) Provide temporary means to pump sewage between remaining manholes.  
4) Reinforce roof of Grit Tanks 3 and 4.  
5) New overhead door in existing pump and screenings building installed and 

commissioned, and paved truck access road to the overhead door completed. 
6) Temporary screenings handling system, including but not limited to temporary 

conveyor and screenings bin installed and commissioned. 
b. New Grit and Screenings Building Commissioning prerequisites: 

1) Process commodities supplied from outside of the building area shall be 
connected and verified, including but not limited to flushing water, non-potable 
water. 

2) Building commodities supplied from outside of the building area shall be 
connected and verified, including but not limited to potable water, flushing 
water, and non-potable water. Glycol is available for heat recovery system. 

3) Grit vortex tanks 1 and 2, and grit channel modifications are complete and 
ready to commission. 

4) The following process tie-ins completed: 
a) Discharge piping from new grit slurry pumps to grit classifiers. 
b) Process drains from grit classifiers and washer/compactors to screens 

influent and effluent channel. 
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5) 66kV Substation and 12.47kV service installed and operating 
6) Electrical Building complete and operational 
7) New electrical infrastructure installed for the Grit and Screenings Building, 

including but not limited to lighting, and system ready to be energized. 
8) Overhead doors operational. 

c. Grit Tanks 1 and 2 Commissioning prerequisites: 
1) Process commodities supplied from outside of the building area shall be 

connected and verified, including but not limited to flushing water, non-potable 
water, and process air. 

2) Building commodities supplied from outside of the building area shall be 
connected and verified, including but not limited to  hot water and glycol 

3) New hot water pumps in Service Building commissioned. 
4) New channel air blowers ready to be commissioned. 
5) Process tie-ins for New Grit and Screening Building completed. 
6) Process tie-ins completed: 

a) New channel air blowers to air supply duct completed. 
b) Discharge piping from new grit slurry pumps to grit classifiers.  
c) Grit tanks 1 and 2 to grit influent and effluent channel tie-ins. 
d) Installation of dividing wall, gates, stop logs, and channel air piping and 

diffusers in the grit influent channel. 
e) Process drain from grit influent channel to header connecting to the inlet 

structure. 
f) Process drains from grit classifiers and washer/compactors to screens 

influent and effluent channel.  
7) New electrical infrastructure installed for the Grit Tanks 1 and 2 area, including 

but not limited to lighting, and system ready to be energized. 
8) Substation and 66 kV service installed and commissioned. 
9) Electrical Building complete and operational 

d. Grit Tanks 3 and 4 Commissioning Prerequisites:  
1) Process commodities supplied from outside of the building area shall be 

connected and verified, including but not limited to flushing water, non-potable 
water, and process air. 

2) New Grit and Screenings Building and Grit Tanks 1 and 2 commissioned. 
3) New channel air blowers commissioned. 
4) New grit blowers ready to be commissioned. 
5) The following process tie-ins completed: 

a) Suction piping from grit tanks 3 and 4 to new grit slurry pumps installed. 
b) Discharge piping from new grit slurry pumps to grit classifiers installed. 
c) Gates and channel air piping and diffusers in the effluent channel installed. 
d) Channel air piping and diffusers for the influent channel installed. 
e) New air supply ducting for the new grit blowers to the existing ducting.  
f) New grit blowers and new air discharge piping to tanks 3 and 4 installed. 

6) Electrical systems at the Grit and Screenings Building are operational, 
including but not limited to the power supplies/starters for grit slurry pumps.  

7) Grit blowers out of the existing grit electrical room G116 (MCC-G710, MCC-
G720) connected. 

e. Screen Installation Prerequisites: 
1) New Grit and Screenings Building, grit tanks 1, 2, 3 and 4 commissioned. 
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2) The following process tie-ins completed: 
a) Construction of sluice and sluice platform from new Grit and Screenings 

Building to screens room to support the new screens as required. 
b) New inlet gates in screen channels installed. 
c) New outlet stop logs for screen channel 4 installed. 
d) Temporary wiring for the existing screens complete, to allow the existing 

belt conveyor and wiring to be removed. 
e) Temporary screening collection bins and liners supplied. 
f) Removal of belt conveyor completed. 

3) Existing DCS logic modified so that the screens can operate without the 
conveyor. 

4) New electrical infrastructure is in place for the Grit and Screening Building and 
systems. 

f. Screen Commissioning Prerequisites: 
1) Process commodities supplied from outside of the building area shall be 

connected and verified, including but not limited to flushing water, non-potable 
water, and process air available. 

2) Building commodities supplied from outside of the building area shall be 
connected and verified, including but not limited to hot water, glycol 

3) Construct wall thickening and fill bypass weir opening in screen channel 4 
(prerequisite for the installation of screen no. 4). 

4) New bypass channel completed.  
5) The following process tie-ins completed, as required for each screen:  

a) Screen, air piping and diffusers installed. 
b) Bypass weirs and baffles installed. 
c) Extension of sluice and service platform completed. 
d) Temporary and permanent connections to sluice completed. 
e) Sluice water pumps installed and ready to operate. 
f) New bypass channel  (prerequisite for Commissioning screen no. 1) 

6) New electrical infrastructure is in place for the screens. 
g. Raw Sewage Pump No. 2 Commissioning Prerequisites: 

1) Not to be completed during the same winter season as the grit removal 
upgrades or the screens upgrades. 

2) Recycle loop shall be in place prior to removing pump 3 (P-G103) from 
service. 

3) Process commodities supplied from outside of the building area shall be 
connected and verified, including but not limited to non-potable water 

4) The following process tie-ins completed: 
a) Existing pump, suction valve, associated piping removed. 
b) New raw sewage pump and VFD installed. 
c) New influent pump suction piping/bell mouth, and suction isolation gate 

valve installed. 
d) Discharge piping, existing flowmeter, and piping to the wet well grit pump 

installed. 
e) Piping to existing raw sewage sampler completed. 

5) New electrical infrastructure is in place for the Grit and Screening building, and 
systems can be energized. 

6) Existing headworks DCS migration complete  
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2. Chemical Building and Electrical Building (Facility Area C): 
a. Commissioning of Chemical System Prerequisites (Mixed Polymer, Ferric Chloride, 

Sodium Hypochlorite, Sodium Hydroxide, Sodium Bisulphite): 
1) Process commodities supplied from outside of the building area shall be 

connected and verified, including but not limited to flushing water, non-potable 
water, and potable water. 

2) Building commodities supplied from outside of the building area shall be 
connected and verified, including but not limited to natural gas, non-potable 
water, and diesel fuel 

3) Building mechanical and electrical components commissioned. 
4) Chemical building and HRC will be commissioned concurrently. The HRC 

system must be ready to receive chemical prior to chemical systems sending 
chemicals. 

5) Delivery of Commissioning chemicals complete. 
6) Safety system commissioned (shower, eyewash, chemical ventilation, 

containment, alarms). 
7) Tie-ins of chemical lines to their respective process complete. 
8) New flushing water pump commissioned.  
9) New electrical and automation infrastructure is in place for the requisite process 

areas. 
b. Commissioning of Sodium Bisulphite Dispersion Pumps Prerequisites 

1) UV Disinfection upgrades complete. 
2) Tie-in of suction to the UV outfall chamber completed during shutdown for UV 

weir wall modifications. 
3. High Rate Clarification (HRC) (Facility Area K) 

a. High Rate Clarification (HRC) Commissioning Prerequisites: 
1) Process commodities supplied from outside of the building area shall be 

connected and verified, including but not limited to flushing water and non-
potable water. 

2) Building commodities supplied from outside of the building area shall be 
connected and verified, including but not limited to glycol, hot water, potable 
water, and non-potable water 

3) Building mechanical and electrical components commissioned.  
4) New screens have been commissioned  
5) Chemical system are ready to be commissioned with chemicals. 
6) The following process tie-ins completed:  

a) HRC influent and effluent channels completed and tie-ins complete. 
b) HRC waste sludge pipe to primary clarifiers completed and tie-ins 

complete. 
7) New electrical infrastructure installed in both the Electrical Building, and the 

HRC Electrical room. 
4. Ultraviolet Disinfection (UV) (Facility Area U): 

a. UV Construction Prerequisites: 
1) HRC commissioned and ready to operate so that the plant can bypass the 

secondary treatment during shutdown for construction of the weir wall 
extension in UV bypass channel.  

2) SBS dispersion pumps suction installed (not a prerequisite for UV but tie-in 
could be completed during this time) 
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b. UV Upgrades Commissioning Prerequisites: 
1) Building commodities supplied from outside of the building area shall be 

connected and verified, including but not limited to natural gas. 
2) Building mechanical and electrical components installed and commissioned. 
3) The following process tie-ins completed:  

a) New UV channels/equipment installed. 
b) Weir wall extension completed. 

4) New electrical infrastructure is installed in both the Secondary Clarifier 4 and 5 
electrical room and the UV electrical room. 

5. Primary Clarifiers (Facility Area P):  
a. New Primary Sludge Pumps Commissioning Prerequisites: 

1) New primary sludge pumps and VFDs installed 
2) Non-potable water shall be connected and verified 
3) Pump drains installed 
4) New electrical infrastructure is in place. 
5) Primary Clarifier DCS has been migrated 

b. Primary Clarifiers DCS Migration” 
1) HPO tanks have been decommissioned.  

6. Secondary Clarifiers (Facility Area S): 
a. Secondary Clarifiers Commissioning Prerequisites: 

1) Process commodities supplied from outside of the building area shall be 
connected and verified, including but not limited to flushing water and non-
potable water  

2) Building commodities supplied from outside of the building area shall be 
connected and verified, including but not limited to non-potable water, potable 
water, natural gas, and glycol  

3) Building mechanical and electrical components commissioned. 
4) Scum trough infrared heaters installed and ready to operate, if required to be 

used at the time of Commissioning.  
5) The following process tie-ins completed:  

a) New RAS pumps installed and tie-ins to existing RAS header completed 
b) Mixed liquor channel extension completed. 
c) Secondary Clarifier 4 and 5 influent and effluent drop shafts completed. 
d) New process drains from Secondary Clarifiers 4 and 5 to the header 

connecting to the inlet structure. 
e) Scum header to WAS sump and pipe cross connections between new scum 

header and existing scum headers 
6) New electrical infrastructure installed. 
7) Service Building DCS has been migrated.  

b. Secondary Clarifiers DCS Migration Prerequisites: 
1) Secondary Clarifiers 4 and 5 commissioned. 
2) Secondary Clarifiers 1, 2, and 3 are out of service.  

7. Bioreactors (Facility Area R)  
a. Bioreactor Commissioning Prerequisites: 

1) The Bioreactors shall not be commissioned until the UV weir wall modification 
is complete. 
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2) Process commodities supplied from outside of the building area shall be 
connected and verified, including but not limited to flushing water and process 
air  

3) Building commodities supplied from outside of the building area shall be 
connected and verified, including but not limited to non-potable water, potable 
water, natural gas, and glycol.  

4) Ferric chloride system ready to be Commissioned. 
5) Sodium hypochlorite ready to be Commissioned. 
6) Mixed polymer system ready to be Commissioned. 
7) New 6 mm perforated plate screens commissioned (required for IFAS). 
8) Process air blowers commissioned. 
9) IFAS media available. 
10) Temporary works for seeding with WAS from WEWPCC, as per as per 

01 50 00 Temporary Facilities and Controls. 
11) The following process tie-ins completed: 

a) Bioreactor influent and effluent channels completed. 
b) Temporary RAS line and pumping installed as per 01 50 00 Temporary 

Facilities and Controls. 
c) HPO operating with Secondary Clarifiers 1, 4 and 5. 

12) New process drains completed. 
13) New electrical infrastructure installed. 
14) DCS migration of existing Secondary Clarifiers completed. 

b. Anticipated Bioreactor Transition Sequencing Steps: 
1) Prerequisites: 

a) Complete Functional Testing and Performance Testing of equipment in 
Bioreactor area. 

2) Step 1: Operational transfer of Secondary Clarifiers 1, 4 and 5 to operation with 
HPO 
a) Secondary Clarifiers 1, 4, and 5 configured to operate with HPO tanks 

using the existing 750 mm diameter RAS line.  
b) Secondary Clarifiers 2 and 3 removed from service, drained, cleaned, and 

made available for operation with Bioreactor in subsequent steps. 
3) Step 2: Seeding of Bioreactor 1 

a) The aeration zone of Bioreactor 1 to be filled with screened (6 mm) WAS 
from the WEWPCC by the Contractor, and continuously aerated with 
process air.  

b) Transfer of primary effluent from the bioreactor bypass channel to aeration 
zone of Bioreactor 1 with a temporary pump. 

c) Installation of IFAS media to be coordinated with IFAS Supply 
Contractor. 

d) Estimated Duration: 10 days 
4) Step 3: Biomass growth phase of Bioreactor 1, seeding Bioreactor 2 

a) Secondary Clarifier 2 configured to operate with Bioreactor 1 and the 
temporary RAS line and temporary RAS pump. Operation and 
maintenance of the temporary RAS line and temporary RAS pump are the 
responsibility of the Contractor. 

b) Operation of Bioreactor 1 with ferric chloride addition for biological 
phosphorus removal. 
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c) The aeration zone of Bioreactor 2 to be filled with screened (6 mm) WAS 
from the WEWPCC by the Contractor, and continuously aerated with 
process air.  

d) Transfer the primary effluent from the bioreactor bypass channel to 
aeration zone of Bioreactor 2 with a temporary pump, as per 01 50 00 
Temporary Facilities and Controls. 

e) Installation of IFAS media to be coordinated with IFAS Supply 
Contractor. 

f) Estimated Duration: 20 days 
5) Step 4: Biomass growth phase of Bioreactor 1 and 2, seeding Bioreactor 3 

a) Continue operation of Bioreactor 1 with secondary clarifier 2. 
b) Configure Secondary Clarifier 3 and Bioreactor 2 to operate with 

Bioreactor 1, Secondary Clarifier 2 and the temporary RAS line works.  
c) Operation of Bioreactor 1 and 2 with ferric chloride addition for biological 

phosphorus removal. 
d) The aeration zone of Bioreactor 3 to be filled with screened (6 mm) WAS 

from the WEWPCC by the Contractor, and continuously aerated with 
process air.  

e) Transfer primary effluent from the bioreactor bypass channel to aeration 
zone of Bioreactor 3. 

f) Installation of IFAS media to be coordinated with IFAS Supply 
Contractor. 

g) Estimated Duration: 20 days 
6) Step 5: Biomass growth phase of Bioreactors 1, 2 and 3 

a) Continue operation of Bioreactor 1 and 2 with Secondary Clarifiers 2 and 
3. 

b) Secondary Clarifier 5 removed from service, drained and cleaned. 
Secondary Clarifier 5 and Bioreactor 3 configured to operate with 
Bioreactor 1 and 2, Secondary Clarifiers 2 and 3, and temporary RAS 
works. 

c) Operation of Bioreactors 1, 2, and 3 with ferric chloride addition for 
biological phosphorus removal.  

d) Estimated Duration: 10 days 
7) Step 6: Phase out of HPO operation 

a) Secondary Clarifiers 1 removed from service, drained and cleaned and 
made available for operation with Bioreactor. 

b) Shutdown RAS pumps, RAS header, and temporary RAS header to: 
(1) Re-configure temporary RAS line to feed HPO from Secondary 

Clarifier 4. 
(2) Decommission temporary RAS pump. 
(3) Complete permanent connection between existing 750 mm RAS 

header and new permanent Bioreactor RAS header.  
c) HPO operates with Secondary Clarifier 4, Bioreactor operates with 

Secondary Clarifiers 2, 3, 5 and 1 as required during phase out of HPO 
operation. 

d) HPO tanks removed from service, drained, and cleaned. 
e) Decommission HPO plant.  
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8. Odour Control (Facility Area T)  
a. Odour Control Unit Commissioning Prerequisites:  

1) Process commodities supplied from outside of the building area shall be 
connected and verified, including but not limited to glycol, natural gas, flushing 
water, potable water 

2) Building commodities supplied from outside of the building area shall be 
connected and verified, including but not limited to natural gas. 

3) Building mechanical and electrical components installed and commissioned. 
4) Independent process can be undertaken in parallel with other startup activities 

but startup must be completed before Commissioning sludge thickeners and 
fermenters. 

5) Validation of the biofilters shall not be completed until the sludge thickeners 
and fermenters have been commissioned. 

6) Process tie-ins of foul air ducts complete for:  
a) East and west wet well raw sewage pump station. 
b) Screen channels and screen influent channel. 
c) Grit influent and effluent channels. 
d) Existing grit tanks 3 and 4. 
e) Primary clarifier 1, 2, and 3 influent channels, scum hoppers, and launders. 
f) Sluice. 
g) Washer/Compactors. 
h) Grit classifiers. 
i) New grit tanks 1 and 2. 

7) RDTs installed and tie-ins completed. 
8) Primary sludge fermenters installed and tie-ins completed. 
9) New electrical infrastructure installed.  

9. Sludge Thickening (Facility Area D): 
a. Sludge Thickening Construction Prerequisites: 

1) Bioreactor operation is stable and performance has been verified. 
2) HPO tanks have been decommissioned.  

b. Waste Activated Sludge (WAS) Sludge Thickening Commissioning Prerequisites: 
1) Process commodities supplied from outside of the building area shall be 

connected and verified, including but not limited to flushing water and non-
potable water  

2) Building commodities supplied from outside of the building area shall be 
connected and verified, including but not limited to natural gas 

3) Building mechanical and electrical components installed and commissioned.  
4) Odour control units have been commissioned. 
5) WAS RDT polymer systems ready to be commissioned. 
6) Process tie-ins have been completed for:  

a) Thickened sludge pumps to sludge holding tanks completed. 
b) RDT filtrate tie-ins to primary clarifier influent channels and bioreactors 1, 

2, and 3 completed. 
c) Mixed liquor channel, RAS channel, and scum headers to new WAS sump 
d) WAS pumps switchover completed. 
e) SEWPCC thickened sludge tie-in to sludge holding tanks completed. 
f) New sludge transfer pumps installed. 
g) New process drains completed. 
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7) New electrical infrastructure installed. 
c. Fermented Sludge (FSL) Thickening Commissioning Prerequisites: 

1) Process commodities supplied from outside of the building area shall be 
connected and verified, including but not limited to flushing water and non-
potable water  

2) Building commodities supplied from outside of the building area shall be 
connected and verified, including but not limited to natural gas 

3) Building mechanical and electrical components installed and commissioned.  
4) Odour control units have been commissioned. 
5) Fermenters ready to be commissioned. 
6) RDT polymer systems ready to be commissioned. 
7) Process tie-ins have been completed for:  

a) HPO tanks converted into fermenters and thickeners. 
b) Thickened sludge pumps to sludge holding tanks completed. 
c) FSL RDT filtrate tie-ins to primary clarifier influent channels and 

bioreactors 1, 2, and 3 completed. 
d) SEWPCC thickened sludge tie-in to sludge holding tanks completed. 
e) New sludge transfer pumps installed. 
f) New process drains completed. 

8) New electrical infrastructure installed. 
10. Primary Sludge Fermentation (Facility Area D): 

a. Primary Sludge Fermentation Construction Prerequisites: 
1) Bioreactor operation is stable and performance has been verified. 
2) HPO tanks have been decommissioned.  

b. Primary Sludge Fermentation Commissioning Prerequisites: 
1) Process commodities supplied from outside of the building area shall be 

connected and verified, including but not limited to flushing water and non-
potable water. 

2) Building commodities supplied from outside of the building area shall be 
connected and verified, including but not limited to natural gas 

3) Building mechanical and electrical components installed and commissioned.  
4) Odour control units have been commissioned. 
5) Thickeners tested and ready for startup with fermented sludge. 
6) Process tie-ins completed for:  

a) HRC WAS line to fermenters. 
b) Primary sludge to fermenters. 
c) New process drains. 

7) New electrical infrastructure installed. 
11. Administration Building (Facility Area M)  

a. DCS Migration Prerequisites: 
1) Service Building, Headworks Area, Primary Clarifiers Area, and Secondary 

Clarifier Area DCS migration completed 
12. Service Building (Faclity Area B) 

a. New Hot Water Pumps Commissioning Prerequisites: 
1) Service Building DCS migration completed 
2) New electrical infrastructure installed.  
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3.2 SUGGESTED SEQUENCE OF CONSTRUCTION 

A. Refer to Figure 1 - Suggested Sequence of Construction located in the Supplements. 

3.3 SUPPLEMENTS 

A. The Supplements listed below, following “End of Section”, are part of this Specification. 
1. Figure 1 – Suggested Sequence of Construction. 

END OF SECTION 
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SECTION 01 61 00 

COMMON PRODUCT REQUIREMENTS 

PART 1 GENERAL 

1.1 REFERENCES 

A. Canadian Standards Association (CSA): 
1. C22.2 No. 100-04, Motors and Generators – Sixth Edition. 

B. Manufacturers Standardization Society of the Valves and Fitting Industry: 
1. SP-6, Standard Finishes for Contact of Pipe Flanges and Connecting – End Flanges of 

Valves and Fittings. 

C. National Building Code, with Manitoba Building Code amendments. 

1.2 DEFINITIONS 

A. Products: 
1. New items for incorporation in the Work, whether purchased by Contractor or the City 

for the Project, or taken from previously purchased stock and may also include existing 
materials or components required for reuse. 

2. Includes the terms material, equipment, machinery, components, subsystem, system, 
hardware, software, and terms of similar intent and is not intended to change meaning of 
such other terms used in Contract Documents, as those terms are self-explanatory and 
have well recognized meanings in construction industry. 

3. Items identified by Manufacturer’s product name, including make or model designation, 
indicated in Manufacturer’s published product literature, that is current as of the date of 
the Contract Documents. 

1.3 ENVIRONMENTAL REQUIREMENTS 

A. Provide equipment and devices installed outdoors or in unheated enclosures capable of 
continuous operation within an ambient temperature range of -45 degrees C to 45 degrees C, 
unless otherwise specified. 

1.4 PREPARATION FOR SHIPMENT 

A. When practical, factory assemble products. Mark or tag separate parts and assemblies to 
facilitate field assembly. Cover machined and unpainted parts that may be damaged by the 
elements with strippable protective coating. 

B. Package products to facilitate handling and protect from damage during shipping, handling, 
and storage. Mark or tag outside of each package or crate to indicate its purchase order 
number, bill of lading number, contents by name, name of Project and Contractor, equipment 
number, and approximate weight. Include complete packing list and bill of materials with each 
shipment. 
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C. Extra Materials, Special Tools, Test Equipment, and Expendables: 
1. Furnish as required by individual Specifications. 
2. Schedule: 

a. Ensure that shipment and delivery occurs concurrent with shipment of associated 
equipment. 

b. Transfer to the City shall occur immediately subsequent to Contractor’s acceptance 
of equipment from Supplier. 

3. Packaging and Shipment: 
a. Package and ship extra materials and special tools to avoid damage during long term 

storage in original cartons insofar as possible, or in appropriately sized, 
hinged-cover, wood, plastic, or metal box. 

b. Prominently displayed on each package, the following: 
1) Manufacturer’s part nomenclature and number, consistent with Operation and 

Maintenance Manual identification system. 
2) Applicable equipment description. 
3) Quantity of parts in package. 
4) Equipment manufacturer. 

4. Deliver materials to Site. 
5. Replace extra materials and special tools found to be damaged or otherwise inoperable at 

time of transfer to the City. 

D. Request a minimum 7-day advance notice of shipment from manufacturer. Upon receipt of 
manufacturer’s advance notice of shipment, promptly notify Contract Administrator of 
anticipated date and place of equipment arrival. 

E. Factory Test Results: Reviewed and accepted by Contract Administrator before product 
shipment as required in individual Specification sections. 

1.5 DELIVERY AND INSPECTION 

A. Deliver products in accordance with accepted current progress schedule and coordinate to 
avoid conflict with the Work and conditions at Site. Deliver anchor bolts and templates 
sufficiently early to permit setting prior to placement of structural concrete. 

B. Deliver products in undamaged condition, in manufacturer’s original container or packaging, 
with identifying labels intact and legible. Include on label, date of manufacture and shelf life, 
where applicable. Include ULC and CSA labels on products so specified. 

C. Unload products in accordance with manufacturer’s instructions for unloading or as specified. 
Record receipt of products at Site. Inspect for completeness and evidence of damage during 
shipment. 

D. Remove damaged products from Site and expedite delivery of identical new undamaged 
products, and remedy incomplete or lost products to provide that specified, so as not to delay 
progress of the Work. 
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1.6 HANDLING, STORAGE, AND PROTECTION 

A. Handle and store products in accordance with Manufacturer’s written instructions and in a 
manner to prevent damage. Store in approved storage yards, warehouses, or sheds provided in 
accordance with Section 01 50 00, Temporary Facilities and Controls. Provide Manufacturer’s 
recommended maintenance during storage, installation, and until products are accepted for use 
by the City. 

B. Arrange storage in a manner to provide easy access for inspection. Make periodic inspections 
of stored products to assure that products are maintained under specified conditions, and free 
from damage or deterioration. Keep running account of products in storage to facilitate 
inspection and to estimate progress payments for products delivered, but not installed in the 
Work. 

C. Store electrical, instrumentation, and control products, and equipment with bearings in 
weather-tight structures maintained above 15 degrees C. Protect electrical, instrumentation, 
and control products, and insulation against moisture, water, and dust damage. Connect and 
operate continuously all space heaters furnished in electrical equipment. 

D. Store fabricated products above ground on blocking or skids, and prevent soiling or staining. 
Store loose granular materials in well-drained area on solid surface to prevent mixing with 
foreign matter. Cover products that are subject to deterioration with impervious sheet 
coverings; provide adequate ventilation to avoid condensation. 

E. Store finished products that are ready for installation in dry and well-ventilated areas. Do not 
subject to extreme changes in temperature or humidity. 

F. Hazardous Materials: Prevent contamination of personnel, storage building, and Site. Meet 
requirements of product specification, codes, and manufacturer’s instructions. 

1.7 QUALITY 

A. Products, materials, equipment and articles incorporated in Work shall be new, not damaged 
or defective, and of best quality for purpose intended. If requested, furnish evidence as to type, 
source and quality of products provided. 

B. Defective products, whenever identified prior to completion of Work, will be rejected, 
regardless of previous inspections. Inspection does not relieve responsibility, but is precaution 
against oversight or error. Remove and replace defective products at own expense and be 
responsible for delays and expenses caused by rejection. Should disputes arise as to quality or 
fitness of products, decision rests strictly with the Contract Administrator based upon 
requirements of Contract Documents. 

C. Unless otherwise indicated in specifications, maintain uniformity of manufacture for any 
particular or like item throughout building. 

D. Permanent labels, trademarks and nameplates on products are not acceptable in prominent 
locations, except where required for operating instructions, or when located in mechanical or 
electrical rooms. 
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1.8 METRIC PROJECT 

A. Unless otherwise noted, this project has been designed and is to be constructed in the 
International System (SI) of Units metric system of measurements. 

B. During construction, when specified metric elements are unattainable at the time they are 
required to meet the construction schedule, the Contractor shall notify the Contract 
Administrator in writing and suggest alternative substitutions. Costs due to these substitutions 
shall be borne by the Contractor. 

1.9 MANUFACTURER’S INSTRUCTIONS 

A. Unless otherwise indicated in specifications, install or erect products in accordance with 
Manufacturer's instructions. Do not rely on labels or enclosures provided with products. 
Obtain written instructions directly from manufacturers. 

B. Notify the Contract Administrator in writing, of conflicts between specifications and 
Manufacturer's instructions, so that the Contract Administrator will establish the course of 
action.  

C. Improper installation or erection of products, due to failure in complying with these 
requirements, authorizes the Contract Administrator require removal and re-installation at no 
increase in Contract Price or Contract Time. 

PART 2 PRODUCTS 

2.1 GENERAL 

A. Provide manufacturer’s standard materials suitable for service conditions, unless otherwise 
specified in the individual Specifications. 

B. Where product specifications include a named manufacturer, with or without model number, 
and also include performance requirements, named manufacturer’s products must meet the 
performance specifications. 

C. Like items of products furnished and installed in the Work shall be end products of one 
manufacturer and of the same series or family of models to achieve standardization for 
appearance, operation and maintenance, spare parts and replacement, manufacturer’s services, 
and implement same or similar process instrumentation and control functions in same or 
similar manner. 

D. Do not use materials and equipment removed from existing premises, except as specifically 
permitted by Contract Documents. 

E. Provide interchangeable components of the same manufacturer, for similar components, unless 
otherwise specified. 
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F. Equipment, Components, Systems, and Subsystems: Design and manufacture with due regard 
for health and safety of operation, maintenance, and accessibility, durability of parts, and shall 
comply with applicable Workplace Safety and Health, provincial, and local health and safety 
regulations. 

G. Regulatory Requirement: Coating materials shall meet federal, provincial, and local 
requirements limiting the emission of volatile organic compounds and for worker exposure. 

H. Safety Guards: Provide for all belt or chain drives, fan blades, couplings, or other moving or 
rotary parts. Cover rotating part on all sides. Design for easy installation and removal. Use 
16-gauge or heavier; galvanized steel, aluminum coated steel, stainless steel, or hot-dip 
galvanized or aluminum coated 12 mm mesh expanded steel. Provide hot-dip galvanized or 
stainless steel accessories and supports, including bolts. For outdoors application, prevent 
entrance of rain and dripping water. Eliminate sharp edges with suitable borders neatly 
welded. 

I. Provide materials and equipment listed by ULC and CSA wherever standards have been 
established by that agency. 

J. Equipment Finish: 
1. Provide manufacturer’s standard finish and color, except where specific finish or color is 

indicated. 

K. Special Tools and Accessories: Furnish to the City, upon acceptance of equipment, all 
accessories required to place each item of equipment in full operation. These accessory items 
include, but are not limited to, adequate oil and grease (as required for first lubrication of 
equipment after field testing), light bulbs, fuses, hydrant wrenches, valve keys, handwheels, 
chain operators, special tools, and other spare parts as required for maintenance. 

L. Lubricants: 
1. Provide initial lubricant recommended by equipment manufacturer in sufficient quantity 

to fill lubricant reservoirs and to replace consumption during testing, startup, and 
operation until final acceptance by the City. 

2. Provide Canadian made lubricants readily available in Canada. To the extent possible, 
provide lubricants compatible with products currently used in the City’s maintenance 
operations. 

3. Furnish lubricants in original sealed containers, correctly identified as to brand and grade. 

M. Nameplates: 
1. Provide for all equipment and motors, securely mounted in a readily visible location. 
2. 16-gauge stainless steel with 6 mm high die-stamped inscriptions. 
3. Inscriptions to include the following as a minimum: 

a. Motors: In accordance with the requirements of C22.2 No. 100. 
b. Equipment: Model number, serial number, size, performance data at rated capacity, 

impeller diameter, speed, efficiency, and other pertinent data, as applicable. 
4. Data in SI metric units. 

N. Bolted Connections: Project bolt ends minimum 3 mm but not more than one bolt diameter 
beyond nut faces. 
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O. Flanges: Arrange with bolt holes straddling vertical centreline. Provide flanges finished in 
accordance with MSS SP-6. 

P. Bearings: Unless otherwise specified, provide bearings for rotating equipment suitable for 
ABMA B-10 life expectancy of minimum 100,000 working hours at rated conditions of 
service. 

2.2 FABRICATION AND MANUFACTURE 

A. General: 
1. Manufacture parts to North American standard sizes and gauges. 
2. Two or more items of the same type shall be identical, by the same manufacturer, and 

interchangeable. 
3. Design structural members for anticipated shock and vibratory loads. 
4. Modify standard products as necessary to meet performance Specifications. 

B. Lubrication System: 
1. Require no more than weekly attention during continuous operation. 
2. Convenient and accessible. Oil drains with bronze or stainless steel valves and fill-plugs 

easily accessible from the normal operating area or platform. Locate drains to allow 
convenient collection of oil during oil changes without removing equipment from its 
installed position. 

3. Provide constant-level oilers or oil level indicators for oil lubrication systems. 
4. For grease type bearings, which are not easily accessible, provide and install stainless 

steel tubing; protect and extend tubing to convenient location with suitable grease fitting. 

C. Equipment Base Plates: 
1. Common base plate for equipment and driver, fabricated from heavy cast iron or welded 

structural steel section minimum 13 mm thick. 
2. Provided with mounting plates minimum 19 mm thick for equipment and driver with 

mounting surfaces machined to average arithmetical roughness height of 3.0 microns 
maximum. 

3. Provided with grout holes, vent holes, and anchor bolt holes. 
4. For equipment where leakage or condensation may occur, equipped with drip lip or 

gutter, 25 mm NPT bossed drain connection at low point, and drain piping to building 
drainage system. 

2.3 SOURCE QUALITY CONTROL 

A. Where Specifications call for factory testing to be witnessed by Contract Administrator, notify 
Contract Administrator not less than 14 days prior to scheduled test date, unless otherwise 
specified. 

B. Calibration Instruments: Bear the seal of a reputable laboratory certifying instrument has been 
calibrated within the previous 12 months to a standard endorsed by the National Institute of 
Standards and Technology (NIST). 

C. Factory Tests: Perform in accordance with accepted test procedures and document successful 
completion. 
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PART 3 EXECUTION 

3.1 WORKMANSHIP 

A. Ensure Quality of Work is of highest standard, executed by workers experienced and skilled in 
respective duties for which they are employed. Immediately notify the Contract Administrator 
if required Work is such as to make it impractical to produce required results.  

B. Do not employ anyone unskilled in their required duties. The Contract Administrator reserves 
the right to require dismissal from Site, workers deemed incompetent or careless.  

C. Decisions as to standard or fitness of Quality of Work in cases of dispute rest solely with the 
Contract Administrator, whose decision is final. 

3.2 INSPECTION 

A. Inspect materials and equipment for signs of pitting, rust decay, or other deleterious effects of 
storage. Do not install material or equipment showing such effects. Remove damaged material 
or equipment from the Site and expedite delivery of identical new material or equipment. 
Delays to the Work resulting from material or equipment damage that necessitates 
procurement of new products will be considered delays within Contractor’s control. 

3.3 INSTALLATION 

A. Equipment Drawings show general locations of equipment, devices, and raceway, unless 
specifically dimensioned. 

B. No shimming between machined surfaces is allowed. 

C. Repaint painted surfaces that are damaged prior to equipment acceptance. 

D. Handle, install, connect, clean, condition, and adjust products in accordance with 
manufacturer’s instructions, and as may be specified. Retain a copy of manufacturers’ 
instruction at Site, available for review at all times. 

E. For material and equipment specifically indicated or specified to be reused in the Work: 
1. Use special care in removal, handling, storage, and reinstallation to assure proper 

function in the completed Work. 
2. Arrange for transportation, storage, and handling of products that require offsite storage, 

restoration, or renovation. Include costs for such Work in the Contract Price. 

3.4 FIELD FINISHING 

A. In accordance with Section 09 90 00, Painting and Coating and individual Specification 
sections. 

3.5 ADJUSTMENT AND CLEANING 

A. Perform required adjustments, tests, operation checks, and other startup activities. 
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3.6 LUBRICANTS 

A. Fill lubricant reservoirs and replace consumption during testing, startup, and operation prior to 
acceptance of equipment by the City. 

END OF SECTION 
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SECTION 01 64 00 

CITY-SUPPLIED EQUIPMENT 

PART 1 GENERAL 

1.1 CITY-SUPPLIED EQUIPMENT 

A. RFP 871-2013 - Free Moving Media, Screens, and Aeration System: 
1. Estimated date of arrival of Screens, Aeration system, and appurtenances: Between 

December 1, 2017 and January 31, 2018. 
2. Estimated date of arrival of Free Moving Media: Between February 1, 2018 and April 2, 

2018. 
3. Associated special services to be provided by the Supply Contractor: 

a. Installation manuals and guidance. 
b. Certification of proper installation. 
c. Functional testing assistance. 
d. Performance testing assistance. 
e. Training of City’s personnel. 

B. RFP 873-2013 – High Rate Clarification Equipment: 
1. Estimated date of arrival of all equipment except the bridge (bridge was installed under 

Bid Op 601-2015): Between December 1, 2017 and January 31, 2018. 
2. Associated special services to be provided by the Supply Contractor: 

a. Installation manuals and guidance. 
b. System Integration support. 
c. Certification of proper installation 
d. Functional testing assistance. 
e. Performance testing assistance 
f. Training of City’s personnel 

1.2 CITY STANDARDIZED PRODUCTS 

A. The City has entered into agreements with manufacturers to standardize equipment for the 
City of Winnipeg wastewater treatment facilities. The goods to be supplied and installed by 
the Contractor under the standardization contracts include: 
1. Control System and Motor Control Equipment – RFP 756-2013 
2. Electric Valve Actuators – RFP 331-2014 
3. Gas Detection Systems – RFP 123-2014 
4. Instrumentation – RFP 449-2014 

1.3 UNLOADING, STORAGE AND MAINTENANCE 

A. General: 
1. The Contractor shall have complete responsibility for unloading the City-Supplied 

Equipment. Unload product in accordance with the City supplied instructions, and as 
instructed by the Supply Contractor. 
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2. In cooperation with the Supply Contractor, the Contractor shall complete Form 100 – 
Certificate of Equipment Delivery. An example of this Form is appended as a supplement 
to this section. 

3. The Contractor shall provide Supply Contractor’s recommended maintenance during 
storage, installation, and until products are accepted for use by the City. 

B. Free Moving Media, Screens, and Aeration System: 
1. The Contractor shall follow the requirements laid out in Appendix L, Supply Contractor’s 

Handling, Storage and Installation Manual. 
2. Free Moving Media: 

a. The Contractor shall handle and store free moving media in accordance with Supply 
Contractor’s written instructions and in a manner to prevent damage.  

b. The free moving media will arrive on site in bags. The free moving media bags must 
not be stacked more than 2 bags high. 

c. The free moving media bags are UV light sensitive and must be protected from 
direct sunlight. 
1) If a cover is used to protect the free moving media bags, the cover must not be 

placed directly on the bags, but shall be placed such that air circulation 
maintained.   

1.4 SCHEDULING AND SEQUENCING 

A. Include sequencing constraints specified herein as part of Baseline schedule. 
1. Estimated date of arrival of Screens, Aeration system, and appurtenances: Between 

December 1, 2017 and January 31, 2018. 
2. Estimated date of arrival of Free Moving Media: Between February 1, 2018 and April 2, 

2018. 
3. Estimated date of arrival of all equipment except the bridge (bridge was installed under 

Bid Op 601-2015): Between December 1, 2017 and January 31, 2018. 

B. Contract Administrator will confirm delivery date with Contractor 10 Business Days prior to 
scheduled delivery, and within 24 hours of expected delivery time. 

PART 2 PRODUCTS (Not Used) 

PART 3 EXECUTION 

3.1 ROLES AND RESPONSIBILITIES 

A. Refer to the Responsibilities Matrix attached as a Supplement to this Section. 

3.2 INSTALLATION 

A. Install products in conformance with the City supplied shop drawings and installation 
instructions and as per Section 46 01 01, Installation of City Supplied Equipment. 

B. Supply and install all interconnecting structures and equipment as applicable. 
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C. In cooperation with the Supply Contractor, the Contractor shall complete Form 101 – 
Certificate of Readiness to Install and Form 102 – Certificate of Satisfactory Installation. 
Examples of these Forms are appended as supplements to this section. 

3.3 SUPPLEMENTS 

A. The Supplements listed below, following “End of Section”, are part of this Specification. 
1. Responsibilities Matrix 
2. Form 100 – Certificate of Equipment Delivery 
3. Form 101 – Certificate of Readiness to Install 
4. Form 102 – Certificate of Satisfactory Installation  

END OF SECTION 
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SECTION 01 64 00, CITY-SUPPLIED EQUIPMENT – SUPPLEMENT 
 

RESPONSIBILITIES MATRIX 
 
Item Description IFAS Supply 

Contractor 
HRC Supply 
Contractor 

Contractor Contract 
Administrator 

 ADMINISTRATION 
1 Insurances X X X X 
2 Performance Security X X X  
3 Overall SEWPCC Upgrading / 

Expansion project schedule 
  X X 

4 Schedule of Submittals X X   
5 HRC/IFAS system monthly status 

report 
X X   

6 Contract drawings for HRC & IFAS 
facility construction 

   X 

7 Submission of product samples X X   
8 Supply Contractor design data X X   
9 Supply Contractor’s instructions for 

equipment offloading and storage 
X X   

10 Supply Contractor’s instructions for 
equipment installation 

X X   

11 Material Safety Data Sheets X X   
12 Special tools lists X X   
13 Spare parts lists X X   
14 Ballast technical specification, if 

applicable 
 X   

15 Qualifications of Supply 
Contractor’s representative 

X X   

16 Training session recordings X X X  
17 O&M manuals X X   
18 Performance guarantees X X   
19 Warranty X X X  

 ENGINEERING AND DESIGN SERVICES 
20 Design support to Contract 

Administrator 
X X   

21 Development of final plant-wide 
P&IDs incorporating shop drawing 
P&IDs submitted by Contractor 

   X 

22 Review and validation of final plant-
wide P&IDs  

 X   

23 Programming support to System 
Integrator 

 X   

24 Engage engineer licensed in 
Manitoba for work required to be 
designed by an engineer 

X X   
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Item Description IFAS Supply 
Contractor 

HRC Supply 
Contractor 

Contractor Contract 
Administrator 

25 Shop Drawings including general 
arrangement drawings 

X Supply X   

26 “As-Built” shop drawings X X   
27 “As-Built” drawings for the 

constructed HRC & IFAS facilities 
  X  

28 Electrical single-line diagram    X 
29 Design of the HRC master control 

panel 
   X 

30 Control narrative / control 
philosophy 

 X (HRC)  X (IFAS) 

31 Post-disaster structure design 
certification 

 X   

 HRC EQUIPMENT SUPPLY AND DELIVERY 
32 Concrete tanks   X  
33 Mixers and motors  X   
34 Mixer support concrete slabs   X  
35 Sludge scraper assemblies and drives 

(circular or rectangular) 
 X   

36 Circular sludge scraper assembly 
support bridges with grating and 
handrails 

 X   

37 Rectangular sludge scraper access 
platforms 

  X  

38 Grating and handrail (other than for 
circular sludge scraper assembly 
support bridges) 

  X  

39 Lamella modules and supports  X   
40 Effluent troughs, weirs and supports  X   
41 Air scour blower with suction and 

discharge isolation valves 
 X   

42 Air scour flow control valves  X   
43 Air scour piping and supports below 

the lamella packs and air supply 
piping to the edge of the HRC tank 

 X   

44 Air supply piping beyond the HRC 
tank 

  X  

45 Recirculation pumps with suction 
and discharge isolation valves and 
discharge check valve (if 
recommended) 

 X   

46 Motorized cross-connection valves if 
shared standby recirculation pump 
configuration is used 

 X   

47 Recirculation piping   X  
48 Ballast (if applicable)  X   
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Item Description IFAS Supply 
Contractor 

HRC Supply 
Contractor 

Contractor Contract 
Administrator 

49 Ballast addition system including 
slurry control valves (if applicable) 

 X   

50 Ballast recovery system (if 
applicable) 

 X   

51 Ballast slurry and ballast/sludge 
piping 

  X  

52 Plant effluent water (W3) booster 
pump system (if required) 

  X  

53 Internal tank fabricated metal 
components such as transfer chutes, 
draft tubes, mixing tank baffles, 
polymer distribution ring, etc. 

 X   

54 Scum removal system  X   
55 Scum piping beyond the HRC tank   X  
56 Sludge wasting flow control valves 

(if applicable) 
 X   

57 Sludge sampling system (if required)  X   
58 Anchors and hardware  X   
59 Coagulant storage and metering 

system 
  X  

60 Polymer storage and metering 
system 

  X  

61 Alkalinity addition system   X  
62 Anti-foam system   X  
63 Sludge wasting and scum pumps   X  
64 HRC system inlet and outlet 

valves/gates 
  X  

65 Flow meters   X  
66 Pressure indicating transmitters   X  
67 Level indicating transmitters   X  
68 Sludge blanket indicators  X   
69 Turbidimeters  X   
70 pH meters  X   
71 Other interconnecting piping and 

connections to processes beyond the 
HRC 

  X  

72 Tank drain valves   X  
73 MCCs, VFDs, electrical panels, 

wires/cables and associated 
installation 

  X  

74 Supply of the HRC master control 
panel 

  X  

75 Fabrication of HRC equipment in 
accordance with approved shop 
drawings 

 X   
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Item Description IFAS Supply 
Contractor 

HRC Supply 
Contractor 

Contractor Contract 
Administrator 

76 Factory test and inspection reports 
and other QC documentation 

 X   

77 Contractor’s Certificate of 
Compliance with the specifications 

 X   

78 PLC programming of the HRC 
master control panel 

  X  

79 Participation in Factory Acceptance 
Testing of the HRC master control 
panel programming 

 X X X 

80 Equipment and spare parts delivery, 
f.o.b. Site 

 X   

81 Equipment offloading and storage   X  
82 Delivered equipment inspection and 

completion of Form 100 
 X   

 IFAS EQUIPMENT SUPPLY AND DELIVERY 
83 Concrete tanks   X  
84 Air flow control valves   X  
85 Air piping (headers, drop legs) and 

supports below the water surface and 
up to the edge of the BNR tanks 

X    

86 Air supply piping beyond the BNR 
tanks 

  X  

87 Air diffusers, fasteners, and supports X    
88 Media retention screens X    
89 Free Floating Plastic Media X    
90 Media addition system    X  
91 Anchors and hardware X    
92 Other interconnecting piping and 

connections to processes beyond the 
BNR 

  X  

93 Anoxic Zone Mixers   X  
94 Swing Zone Aeration System   X  
95 Internal Mixed Liquor Recycle 

Pumps 
  X  

96 Process Air Flow Control Valves   X  
97 Process Instrumentation and Control 

System 
  X  

98 Process Aeration Blower Systems   X  
99 Embedded Wall Castings   X  

100 MCCs, VFDs, electrical panels, 
wires/cables and associated 
installation 

  X  

101 Fabrication of equipment in 
accordance with approved shop 
drawings 

X    
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Item Description IFAS Supply 
Contractor 

HRC Supply 
Contractor 

Contractor Contract 
Administrator 

102 Contractor’s Certificate of 
Compliance with the specifications 

X    

103 Equipment delivery, f.o.b. Site X    
104 Equipment offloading and storage   X  
105 Delivered equipment inspection and 

completion of Form 100 
X  X X 

 SITE SERVICES 
106 Abide by City’s Health & Safety 

requirements 
X X X X 

107 Training of the Installation 
Contractor and completion of Form 
101 

X X   

108 Installation of all City-Supplied 
Equipment, materials and equipment 

  X  

109 Field welding, field assembly, field 
painting and coating, and coating 
touch-ups to field damaged finishes 

  X  

110 Supervision and inspection of 
installation and completion of Form 
102 

X X  X 

111 Development of approved training 
materials 

X X   

112 Training of City staff and 
completion of forms T-1 and T-2 

X X  X 

113 Performance Demonstration Plan X X   
114 Unit process startup forms X X   
115 Attendance at a HRC facility startup 

meeting 
 X X X 

116 Attendance at a BNR facility startup 
meeting 

X  X X 

117 Perform functional testing   X  
118 Functional testing support and 

completion of equipment test reports 
and completion of Form 103 

X X   

119 Management of performance testing, 
recording of any additional data and 
completion of Form 104 

X X   

120 Select an independent lab for 
performance test sample analysis. 

   X 

121 Conduct performance testing and 
furnish all needed samplers and 
temporary instruments 

  X  

122 Write and submit Performance Test 
Report 

X X   
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Item Description IFAS Supply 
Contractor 

HRC Supply 
Contractor 

Contractor Contract 
Administrator 

123 Pay for costs of functional and 
performance testing (except 
performance test sample analysis) 

  X  

124 Collect performance test samples, 
ship and pay for laboratory analysis 

 X  X 

 WARRANTY 
125 Replace defective City-Supplied 

Equipment during the warranty 
period 

X X   

126 Replace defective Contractor-
Supplied Equipment during the 
warranty period 

  X  
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Form 100 

CERTIFICATE OF EQUIPMENT DELIVERY 
 

We certify that the equipment listed below has been delivered into the care and custody of the 
Installation Contractor. The equipment has been found to be in satisfactory condition. There is 
no visible evidence of exterior damage or defects. 
 

Project: SEWPCC Upgrading/Expansion Project 

Equipment Description:       

Equipment Supply Bid Opp. No.:  

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 
 
 
 
 
 
 
 
 
 

              

Print Name                                               Signature  Date 

(Authorized Representative of Supply Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Installation Contractor)   
 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  
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Form 101 

CERTIFICATE OF READINESS TO INSTALL 
 

We have familiarized the installing contractor of the specific requirements related to the 
equipment listed below and am satisfied that the installing contractor understands the required 
installation procedures. 
 

Project: SEWPCC Upgrading/Expansion Project 

Equipment Description:       

Equipment Supply Bid Opp. No.:  

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Supply Contractor)   

 
We certify that we have received satisfactory installation instructions from the equipment 
manufacturer/vendor. 

              

Print Name                                               Signature  Date 

(Authorized Representative of Installation Contractor)   
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Form 102 

CERTIFICATE OF SATISFACTORY INSTALLATION 
 

We have completed our checks and inspection of the installation of our equipment as listed 
below and confirm that it is satisfactory and that any defects have been remedied except any as 
noted below. 
 

Project: SEWPCC Upgrading/Expansion Project 

Equipment Description:       

Equipment Supply Bid Opp. No.:  

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

Outstanding Defects:       

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

              

Print Name                                               Signature  Date 

(Authorized Representative of Supply Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Installation Contractor)   
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SECTION 01 77 00 

CLOSEOUT PROCEDURES 

PART 1 GENERAL 

1.1 SUBMITTALS 

A. Informational Submittals: 
1. Submit prior to application for final payment. 

a. As-Built Documents: As required in General Conditions. 
b. Reviewed Shop Drawings and Samples: As required in the General Conditions. 
c. Special Bonds, Special Guarantees, and Service Agreements. 
d. Releases or Waivers of Liens and Claims: As required in General Conditions. 
e. Extra Materials / Spare Parts: As required by individual Specification sections. 

1.2 AS-BUILT DOCUMENTS 

A. Quality Assurance: 
1. Furnish qualified and experienced person, whose duty and responsibility shall be to 

maintain as-built documents. 
2. Accuracy of Records: 

a. Coordinate changes within as-built documents, making legible and accurate entries 
on each sheet of Drawings and other documents where such entry is required to 
show change. 

b. Purpose of Project as-built documents is to document factual information regarding 
aspects of the Work, both concealed and visible, to enable future modification of the 
Work to proceed without lengthy and expensive site measurement, investigation, 
and examination. 

3. Make entries within 24 hours after receipt of information that a change in the Work has 
occurred. 

4. Prior to submitting each request for progress payment, request Contract Administrator’s 
review and approval of current status of as-built documents. Failure to properly maintain, 
update, and submit as-built documents may result in a deferral by Contract Administrator 
to recommend whole or any part of Contractor’s Application for Payment, either partial 
or final. 

PART 2 PRODUCTS (Not Used) 

PART 3 EXECUTION 

3.1 MAINTENANCE OF AS-BUILT DOCUMENTS 

A. General: 
1. Promptly following commencement, secure from Contract Administrator at no cost to 

Contractor, one complete set of Contract Documents. Drawings will be full size. 
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2. Delete Contract Administrator title block and seal from all documents. 
3. Label or stamp each as-built document with title, “AS-BUILT DOCUMENTS,” in neat 

large printed letters. 
4. Record information concurrently with construction progress and within 24 hours after 

receipt of information that change has occurred. Do not cover or conceal Work until 
required information is recorded. 

B. Preservation: 
1. Maintain documents in a clean, dry, legible condition and in good order. Do not use 

as-built documents for construction purposes. 
2. Make documents and Samples available at all times for observation by Contract 

Administrator. 

C. Making Entries on Drawings: 
1. Using an erasable colored pencil (not ink or indelible pencil), clearly describe change by 

graphic line and note as required. 
a. Color Coding: 

1) Green when showing information deleted from Drawings. 
2) Red when showing information added to Drawings. 
3) Blue and circled in blue to show notes. 

2. Date entries. 
3. Call attention to entry by “cloud” drawn around area or areas affected. 
4. Legibly mark to record actual changes made during construction, including, but not 

limited to: 
a. Depths of various elements of foundation in relation to finished first floor data if not 

shown or where depth differs from that shown. 
b. Horizontal and vertical locations of existing and new Underground Facilities and 

appurtenances, and other underground structures, equipment, or Work. Reference to 
at least two measurements to permanent surface improvements. 

c. Location of internal utilities and appurtenances concealed in the construction 
referenced to visible and accessible features of the structure. 

d. Locate existing facilities, piping, equipment, and items critical to the interface 
between existing physical conditions or construction and new construction. 

e. Changes made by Addenda and Field Orders, Work Change Directive, Change 
Order, Written Amendment, and Contract Administrator’s written interpretation and 
clarification using consistent symbols for each and showing appropriate document 
tracking number. 

5. Dimensions on Schematic Layouts: Show on as-built drawings, by dimension, the 
centerline of each run of items such as are described in previous subparagraph above. 
a. Clearly identify the item by accurate note such as “cast iron drain,” “galv. water,” 

and the like. 
b. Show, by symbol or note, vertical location of item (“under slab,” “in ceiling 

plenum,” “exposed,” and the like). 
c. Make identification so descriptive that it may be related reliably to Specifications. 
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3.2 FINAL CLEANING 

A. At completion of the Work or of a part thereof and immediately prior to Contractor’s request 
for Certificate of Substantial Performance; or if no certificate is issued, immediately prior to 
Contractor’s notice of completion, clean entire Site or parts thereof, as applicable. 
1. Leave the Work and adjacent areas affected in a cleaned condition satisfactory to The 

City and Contract Administrator. 
2. Remove grease, dirt, dust, paint or plaster splatter, stains, labels, fingerprints, and other 

foreign materials from exposed surfaces. 
3. Repair, patch, and touch up marred surfaces to specified finish and match adjacent 

surfaces. 
4. Clean all windows. 
5. Clean and wax wood, vinyl, or painted floors. 
6. Broom clean exterior paved driveways and parking areas. 
7. Hose clean sidewalks, loading areas, and others contiguous with principal structures. 
8. Rake clean all other surfaces. 
9. Remove snow and ice from access to buildings. 
10. Replace air-handling filters and clean ducts, blowers, and coils of ventilation units 

operated during construction. 
11. Leave water courses, gutters, and ditches open and clean. 

B. Use only cleaning materials recommended by manufacturer of surfaces to be cleaned. 

END OF SECTION 
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SECTION 01 78 23 

OPERATION AND MAINTENANCE DATA 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Detailed information for the preparation, submission, and Contract Administrator’s review of 
operations and maintenance (O&M) data, as required by individual Specification sections. 

1.2 DEFINITIONS 

A. Preliminary Data: Initial and subsequent submissions for Contract Administrator’s review. 

B. Final Data: Contract Administrator-accepted data, submitted as specified herein. 

C. Maintenance Operation: As used on Maintenance Summary Form is defined to mean any 
routine operation required to ensure satisfactory performance and longevity of equipment. 
Examples of typical maintenance operations include but are not limited to lubrication, belt 
tensioning, adjustment of pump packing glands, and routine adjustments. 

D. Instructional Manual: An organized compilation of operating and maintenance data including 
detailed technical information, documents and records describing operation and maintenance 
of individual systems, subsystems and components as specified in individual sections of this 
specification. 

1.3 SEQUENCING AND SCHEDULING 

A. Equipment and System Data: 
1. Preliminary Data:  

a. Do not submit until Shop Drawing for equipment or system has been reviewed and 
returned stamped “NO EXCEPTIONS TAKEN” or “EXCEPTIONS NOTED” by 
Contract Administrator. 

b. Submit prior to shipment date. 
2. Final Data:  

a. Submit Instructional Manual not less than 30 days prior to equipment or system field 
Functional Testing.  

b. Submit Compilation Formatted and Electronic Media Formatted data prior to 
Substantial Performance of Project. 

1.4 DATA FORMAT 

A. Preliminary Manual Format: 
1. Binder: Commercial quality, permanent, three-ring binders with durable plastic cover. 

a. Three hole punch data for binding and composition; arrange printing so that punched 
holes do not obliterate data 

2. Size: 8-1/2 inches by 11 inches, minimum. 
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3. Cover: Identify manual with typed or printed title “OPERATION AND 
MAINTENANCE DATA, VOLUME NO. ___ OF ___”,” and list: 
a. Project title. 
b. Contractor’s name, address, and telephone number. 
c. If entire volume covers equipment or system provided by one supplier include the 

following: 
1) Identity of general subject matter covered in manual. 
2) Identity of equipment number and Specification section. 

4. Provide each volume with title page and typed table of contents with consecutive page 
numbers. Place contents of entire set, identified by volume number, in each binder. 

5. Table of contents neatly typewritten, arranged in a systematic order: 
a. Include list of each product, indexed to content of each volume. 
b. Designate system or equipment for which it is intended. 
c. Identify each product by product name and other identifying numbers or symbols as 

set forth in Contract Documents. 
6. Section Dividers: 

a. Heavy, 80 pound cover weight, tabbed with numbered plastic index tabs. 
b. Fly-Leaf: 

1) For each separate product, or each piece of operating equipment, with typed 
description of product and major component parts of equipment. 

2) List with each product: 
a) Name, address, and telephone number of Subcontractor, supplier, installer, 

and maintenance contractor, as appropriate. 
b) Identify area of responsibility of each. 
c) Provide local source of supply for parts and replacement. 

3) Identity of separate structure as applicable. 
4) Maintenance Summary (Format in accordance with  paragraph 1.6.D)  

7. Assemble and bind material in same order as specified in the Contract Documents. 
8. Material shall be suitable for reproduction, with quality equal to original. 

B. Final Instructional Manual Format: 
1. Compile all Contract Administrator-accepted preliminary O&M data into a hard-copy, 

hard-bound set as detailed in Section B above and in electronic media format as described 
in paragraph C. 

C. Electronic Media Format:  
1. Portable Document Format (PDF): 

a. After all preliminary data has been found to be acceptable to Contract Administrator, 
upload electronic copies of O&M data to the City’s DMS (Aconex) in PDF format 
and in native file format as applicable 

b. Files to be exact duplicates of Contract Administrator-accepted preliminary data. 
Arrange by specification number and name. 

c. Files to be fully functional and viewable in most recent version of Adobe Acrobat. 
d. PDF files to be indexed and searchable. 
e. CD Cover: Identify with typed or printed title “OPERATION AND 

MAINTENANCE DATA, VOLUME NO. ___ OF ___”,” and list: 
1) Project title. 
2) Contractor’s name, address, and telephone number. 
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3) Identity of equipment number and Specification section. 

1.5 SUBMITTALS 

A. Informational: 
1. Data Outline: Submit an electronic copy of a detailed outline of proposed organization 

and contents of final data prior to preparation of preliminary data. 
2. Preliminary Data: 

a. Submit three (3) hard copies for Contract Administrator’s review. 
b. If data meets conditions of the Contract: 

1) One (1) copy will be returned to Contractor. 
2) One (1) copy will be forwarded to The City. 
3) One (1) copy will be retained in Contract Administrator’s file. 

c. If data does not meet conditions of the Contract: 
1) Two (2) copies will be returned to Contractor with Contract Administrator’s 

comments (on separate document) for revision. 
2) One (1) copy with comments will be retained in Contract Administrator’s file. 
3) Resubmit three (3) copies revised in accordance with Contract Administrator’s 

comments. 
3. Final Data: Submit six (6) hard copies in format(s) specified herein. 

1.6 DATA FOR SYSTEMS, SUBSYSTEM AND COMPONENTS 

A. Content For Each Unit (or Common Units) and System unless otherwise specified: 
1. Product Data: 

a. Include only those sheets that are pertinent to specific product. 
b. Clearly annotate each sheet to: 

1) Identify specific product(s) or part(s) installed. 
2) Identify data applicable to installation. 
3) Delete references to inapplicable information. 

c. Function, normal operating characteristics, and limiting conditions. 
d. Serial Numbers  
e. Performance curves, engineering data, nameplate data, and tests reports for all 

pumps. 
f. Complete nomenclature and commercial number of replaceable parts. 
g. Original manufacturer’s parts list, illustrations, detailed assembly drawings showing 

each part with part numbers and sequentially numbered parts list, and diagrams 
required for maintenance. 

h. Spare parts ordering instructions. 
i. Where applicable, identify installed spares and other provisions for future work 

(e.g., reserved panel space, unused components, wiring, terminals). 
2. As-installed, color-coded piping diagrams. 
3. Charts of valve tag numbers, with the location and function of each valve. 
4. Drawings: Supplement product data with Drawings as necessary to clearly illustrate: 

a. Format: 
1) Provide reinforced, punched, binder tab; bind in with text. 
2) Reduced to 8-1/2 inches by 11 inches, or 11 inches by 17 inches folded to 

8-1/2 inches by 11 inches. 
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3) Where reduction is impractical, fold and place in 8-1/2-inch by 11-inch 
envelopes bound in text. 

4) Identify Specification section and product on Drawings and envelopes. 
b. Relations of component parts of equipment and systems. 
c. Control and flow diagrams. 
d. Coordinate drawings with Project record documents to assure correct illustration of 

completed installation. 
5. Instructions and Procedures: Within text, as required to supplement product data. 

a. Format: 
1) Organize in consistent format under separate heading for each different 

procedure. 
2) Provide logical sequence of instructions for each procedure. 
3) Provide information sheet for The City’s personnel, including: 

a) Proper procedures in event of failure. 
b) Instances that might affect validity of guarantee or Bond. 

b. Installation Instructions: Including alignment, adjusting, calibrating, and checking. 
c. Operating Procedures: 

1) Startup, break-in, routine, and normal operating instructions. 
2) Test procedures and results of factory tests where specified. 
3) Regulation, control, stopping, and emergency instructions. 
4) Description of operation sequence by control manufacturer. 
5) Shutdown instructions for both short and extended duration. 
6) Summer and winter operating instructions, as applicable. 
7) Safety precautions. 
8) Special operating instructions. 

d. Maintenance and Overhaul Procedures: 
1) Routine maintenance. 
2) Guide to troubleshooting. 
3) Disassembly, removal, repair, reinstallation, and re-assembly. 

6. Guarantee, Bond, and Service Agreement: In accordance with Section 01 77 00, Closeout 
Procedures. 

B. Content for Each Electric or Electronic Item or System: 
1. Description of Unit and Component Parts: 

a. Function, normal operating characteristics, and limiting conditions. 
b. Performance curves, engineering data, nameplate data, and tests. 
c. Complete nomenclature and commercial number of replaceable parts. 
d. Interconnection wiring diagrams, including control and lighting systems. 

2. Circuit Directories of Panelboards: 
a. Electrical service. 
b. Controls. 
c. Communications. 

3. List of electrical relay settings, and control and alarm contact settings. 
4. Electrical interconnection wiring diagram, including control and lighting systems. 
5. As-installed control diagrams by control manufacturer. 
6. ISA S20 data sheets for all instruments. 
7. Operating Procedures: 

a. Routine and normal operating instructions. 
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b. Sequences required. 
c. Safety precautions. 
d. Special operating instructions. 

8. Maintenance Procedures: 
a. Routine maintenance. 
b. Guide to troubleshooting. 
c. Adjustment and checking. 
d. List of relay settings, control and alarm contact settings. 

9. Manufacturer’s printed operating and maintenance instructions. 
10. List of original manufacturer’s spare parts, manufacturer’s current prices, and 

recommended quantities to be maintained in storage. 

C. Content for Programmable Devices/Components/Sub-systems: 
1. The following requirements are minimum requirements applicable to programmable 

equipment such as VFDs, ASDs, microprocessor based devices, PLCs, Human-Machine-
Interfaces, computers, and other programmable devices. Additional requirements may be 
specified elsewhere. 

2. As-Constructed version of shop drawings. 
3. Functional description. 
4. Wiring details. 
5. Configuration Records; record of switch settings, program listings and parameter settings, 

after commissioning. 
6. Maintenance manuals. 
7. User guides, technical reference and programming manuals. 
8. CD-ROMs copies of: 

a. Manuals. 
b. Settings, databases and templates. Include both native format of files and ASCII-

exported version. 
c. Application programs. 

9. Cable and software for use on The City’s notebook computer for revising/downloading 
the settings and software. 

D. Maintenance Summary: 
1. Compile individual Maintenance Summary for each applicable equipment item, 

respective unit or system, and for components or sub-units. 
2. Format: 

a. Use Maintenance Summary Form bound with this section or electronic facsimile of 
such. 

b. Each Maintenance Summary may take as many pages as required. 
c. Use only 8-1/2-inch by 11-inch size paper. 
d. Complete using typewriter or electronic printing. Hand-written and hand-printed 

entries are will not be accepted. 
3. Include detailed lubrication instructions and diagrams showing points to be greased or 

oiled; recommend type, grade, and temperature range of lubricants and frequency of 
lubrication. 

4. Recommended Spare Parts: 
a. Data to be consistent with manufacturer’s bill of materials/parts list furnished in 

O&M manuals. 
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b. “Unit” is the unit of measure for ordering the part. 
c. “Quantity” is the number of units recommended. 
d. “Unit Cost” is the current purchase price. 

1.7 DATA FOR MATERIALS AND FINISHES 

A. Content for Architectural Products, Applied Materials, and Finishes: 
1. Manufacturer’s data, giving full information on products: 

a. Catalog number, size, and composition. 
b. Color and texture designations. 
c. Information required for reordering special-manufactured products. 

2. Instructions for Care and Maintenance: 
a. Manufacturer’s recommendation for types of cleaning agents and methods. 
b. Cautions against cleaning agents and methods that are detrimental to product. 
c. Recommended schedule for cleaning and maintenance. 

B. Content for Moisture Protection and Weather Exposed Products: 
1. Manufacturer’s data, giving full information on products: 

a. Applicable standards. 
b. Chemical composition. 
c. Details of installation. 

2. Instructions for inspection, maintenance, and repair. 

1.8 SUPPLEMENTS 

A. The supplements listed below, following “End of Section”, are part of this Specification. 
1. Forms: Maintenance Summary Form. 

PART 2 PRODUCTS (Not Used) 

PART 3 EXECUTION (Not Used) 

END OF SECTION 
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MAINTENANCE SUMMARY FORM 

PROJECT:  CONTRACT NO.:  

1. EQUIPMENT ITEM  

2. MANUFACTURER   

3. MODEL   

4. SERIAL NUMBER___________________________________________________________________ 

5. EQUIPMENT/TAG NUMBER(S)   

6. WEIGHT OF INDIVIDUAL COMPONENTS (OVER 45 KG)  

7. NAMEPLATE DATA (hp, voltage, speed, etc.)   

8. MANUFACTURER’S LOCAL REPRESENTATIVE   

a.  Name  Telephone No.   

b. Address   

9. MAINTENANCE REQUIREMENTS 

MAINTENANCE OPERATION 
COMMENTS FREQUENCY 

LUBRICANT 
(IF 
APPLICABLE) 

List briefly each maintenance operation required 
and refer to specific information in manufacturer’s 
standard maintenance manual, if applicable. 
(Reference to manufacturer’s catalog or sales 
literature is not acceptable.) 

List required 
frequency of each 
maintenance 
operation. 

Refer by symbol 
to lubricant 
required. 
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8. LUBRICANT LIST 

REFERENCE 
SYMBOL [SHELL] 

[STANDA
RD OIL] [GULF] [ARCO] 

APPROVED 
EQUAL IN 
ACCORDANCE 
WITH B8 

List symbols 
used in No. 7. 
above. 

List lubricants, as distributed by each manufacturer for the specific use 
recommended. 

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

9. RECOMMENDED SPARE PARTS FOR THE CITY’S INVENTORY. 

PART NO. DESCRIPTION UNIT QUANTITY UNIT COST 

     

     

     

     

     

     

Note: Identify parts provided by this Contract with two asterisks. 
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SECTION 01 79 00 

DEMONSTRATION AND TRAINING 

PART 1 GENERAL 

1.1 DESCRIPTION 

A. This section contains requirements for training the City staff, by persons retained by the 
Contractor specifically for the purpose of proper operation and maintenance of all equipment 
supplied and installed under this Contract, including City-Supplied Equipment. 

B. The Contract Administrator will develop the overall training plans for Unit Processes and 
Facility Areas with input from the Contractor, Manufacturers or vendors, and the City. The 
Contractor shall be responsible for providing qualified training instructors, classroom and field 
lesson plans as detailed in the Specifications and as described herein. 

C. The Contract Administrator will also coordinate the HRC and IFAS Supply Contractor 
training with the Contractor and the City. Training for HRC and IFAS will take place during 
the three (3) week period preceding their respective Functional Testing. 

D. Arrange for Manufacturers’ Representatives to supply detailed classroom and hands-on 
training to the City’s operations personnel, maintenance personnel, and select on-call 
personnel on operation and maintenance of specified product (system, subsystem, and 
component) and as may be required in applicable Specifications. 

E. The City will require training for at least two (2) shifts for each specified training session. 
Allow at least the minimum specified number of hours or days of training for each City staff 
shift for each specified product (system, subsystem, and component).  

F. To facilitate scheduling of the City personnel, the City may elect to divide sessions into 
operation-specific topics and maintenance-specific topics as applicable, to allow 
operations/on-call staff and maintenance staff to attend separately. The Contractor shall 
coordinate with the Contract Administrator and the City. 

G. Training will be scheduled at least four weeks in advance of the respective training sessions. 

H. Furnish trained, articulate personnel to coordinate and expedite training, to be present during 
training coordination meetings with the City and familiar with operation and maintenance 
manual information specified in Section 01 78 23, Operation and Maintenance Data. 

I. Training sessions to be conducted by qualified Manufacturers’ Representatives of the various 
equipment suppliers, with a minimum of two years’ experience. Manufacturers’ 
Representatives shall be familiar with facility operation and maintenance requirements as well 
as with specified equipment. 

J. The Contract Administrator has the authority to determine if the training is sufficient based on 
the lesson plan submitted by the Contractor. 
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K. Furnish complete training materials, to include operation and maintenance data, to be retained 
by each trainee. 

1.2 SUBMITTALS 

A. Submit the following information to the Contract Administrator 30 days prior to the first 
training session.  The material will be returned as either “NO EXCEPTIONS TAKEN”, 
“EXCEPTIONS NOTED” or “EXCEPTIONS NOTED - RESUBMIT”. 
1. Lesson plan and supplemental training manuals, handouts, visual aids and other reference 

material required for each training session. 
2. Submit proposed lesson plan not less than 21 days prior to scheduled training and revise 

as necessary for acceptance. 
3. Lesson Plan: When training of the City personnel is specified, prepare for each required 

course, a lesson plan containing but not limited to the following information: 
a. Title and objectives. 
b. Recommended types of attendees (e.g., managers, engineers, operators, 

maintenance). 
c. Course description and outline of course content. 
d. Format (e.g., lecture, self-study, demonstration, hands-on). 
e. Instruction materials and equipment requirements, including supplemental training 

manuals, handouts, visual aids and other reference material required for each 
training session. 

f. Resumes of instructors providing the training. 
4. Training Schedule: 

a. Submit not less than 21 calendar days prior to start of equipment installation and 
revise as necessary for acceptance. 

b. List specified equipment and systems that require training services and show: 
1) Respective manufacturer. 
2) Estimated dates for installation completion. 
3) Estimated training dates. 

c. Adjust schedule to ensure training of appropriate personnel as deemed necessary by 
the City, and to allow full participation by Manufacturers’ Representatives. Adjust 
schedule for interruptions in operability of equipment. 

d. Coordinate with Section 01 32 00, Construction Progress Documentation, and 
Section 01 91 14, Equipment Testing and Facility Start-up. 

e. Individual sessions shall not exceed 4 hours. A break should be incorporated into 
sessions that exceed 2 hours. Training session anticipated to exceed 4 hours can be 
assigned to multiple-sessions; however, no more than one 3-hour and one 4-hour 
sessions (7 hours total) may be delivered to the same participants in a single day. 
Two successive 4-hour sessions may be delivered to alternating shifts of attendees in 
a single day (i.e., one group of attendees in the morning, and a second group of 
attendees in the afternoon). Training sessions requiring more than 7 hours may be 
delivered on separate days. 

f. Classes shall not be scheduled concurrently. 

1.3 LOCATION AND TRAINING FACILITIES 

A. The City will provide the classroom training facilities. 
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B. Field training sessions shall take place at the equipment location. 

1.4 FORMAT AND CONTENT 

A. The training sessions shall be comprised of both classroom training and field training.  As a 
minimum, they shall cover the following topics for each item of equipment or system: 
1. Training will cover: 

a. Familiarization 
1) Safety 
2) Operation 
3) Troubleshooting 
4) Preventative and predictive maintenance 
5) Corrective maintenance 
6) Parts 
7) Local representation 

b. Classroom Training 
1) As a minimum, classroom equipment/system training must be completed prior 

to Functional Testing and will include: 
a) The specific equipment location in the plant and operational overview. Use 

slides and drawings to aid discussion. 
b) Purpose and function of the equipment/system. 
c) The operating theory of the equipment/system. 
d) Start-up, shutdown, normal operation and emergency operating 

procedures, including system integration and electrical interlocks, if any. 
e) Safety items, standard operation procedures (SOPs), and safe work 

procedures (SWPs) related to operation of the equipment.  
f) Routine and preventative and predictive maintenance 
g) Disassembly and assembly of equipment if applicable 
h) Normal and major repair procedures 
i) Inspection and troubleshooting procedures including the use applicable 

test instruments and the “pass” and “no pass” test instrument readings 
j) Calibration procedures 

2) The Contractor shall integrate a PCS Demonstration System into any classroom 
training course where: 
a) The content includes equipment monitoring and control via the HMI; 
b) The content includes alarming and alarm response; 
c) The content includes coordination of maintenance events and states to 

PCS/HMI status indications; or 
d) The use of the PCS Demonstration System would clarify and/or aid in the 

training of the Training Participants. 
e) Where use of the PCS Demonstration System is included in a training 

course, the Contractor shall: 
(1) Provide the PCS Demonstration System in accordance with the 

Specifications; 
(2) Make certain that the PCS Demonstration System in no way impacts 

the actual operating PCS or in any other way expose the PCS to any 
risk of inadvertent operation; and 
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(3) Provide a second projector and screen to display the HMI Operator 
Workstation to all participants. 

c. Field Training 
1) As a minimum, field equipment training for operations personnel shall include 

a) Identification of equipment: location of primary element; location of 
instrument readout; discussion on purpose, basic operation, and 
information interpretation. 

b) Discussion and demonstration of standard operating procedures, safe work 
procedure, and daily visual inspection of system operations. 

c) Discussion and demonstration of the preventative maintenance activities, 
and predictive maintenance activities where applicable. 

d) Discussion and demonstration of start-up and shutdown procedures. 
e) Demonstration of routine disassembly and assembly of equipment if 

applicable. 
f) Identification and review of safety items and demonstration of safety 

procedures, if feasible. 
g) Review of Contractor prepared Operation and Maintenance Manuals. 
h) Demonstration of operating parameter adjustment for optimized 

equipment/system operation. 

1.5 VIDEO RECORDING 

A. The Contractor shall notify all training providers that the training sessions will be videotaped. 

B. Supply video recording of instruction sessions, including manufacturers’ representatives’ 
hands-on equipment instruction and classroom sessions. 

C. Arrange for and carry the cost of videotaping one complete training session for each item of 
equipment and each system.  

D. The video record of training shall be provided in MPEG-4(.mp4) format.  The digital file must 
be named with course title and reference to the training plan. The files shall be fully indexed 
and cataloged with file labels stating equipment or system, classroom or field session, and date 
recorded. 

E. Videotaping shall be by a professional commercial videographer, experienced in shooting 
training videos, in both good and inclement weather. 

F. Video Format and Quality: 
1. Digital (MPEG-4), with sound. 
2. Video: 

a. Produce bright, sharp, and clear images with accurate colors, free of distortion and 
other forms of picture imperfections. 

b. Electronically, and accurately display the month, day, year, and time of day of the 
recording. 

3. Audio: 
a. Audio recorded during documentation shall be done clearly, precisely, and at a 

moderate pace. 
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G. Documentation: 
1. Digital Video Disc (DVD) Label: 

a. Tape number (numbered sequentially, beginning with 001). 
b. Project Name. 

1) Facility name; 
2) Process area and equipment 

H. The digital files shall be fully indexed and cataloged with file labels stating equipment or 
system, classroom or field session, and date recorded. 

I. Acceptable videographer is McNeill Media Creations (Don McNeill, (204) 224-2578, 
mmc@shaw.ca) or approved equal in accordance with B8. 

1.6 EQUIPMENT AND SYSTEMS FOR TRAINING 

A. Provide Training for the equipment and systems listed in the following table, and as otherwise 
Specified: 
 

Equipment / System 
Specification 

Reference 

Minimum Number of 
Person Days for 

Training, per Shift 

Temporary Conveyor 01 50 00 2 person days 
SBS-Modified Bituminous Membrane Roofing 07 52 16 1/2 person days 
Wet-Pipe Sprinkler Systems 21 13 13 1 person day 
Generator Fuel Oil System 23 11 10 1 1/2 person days 
HVAC Fans 23 34 00 2 person days 
Exhaust System and Stacks 23 51 01 1 1/2 person days 
Heat Exchanger 23 57 00 1 person day 
Air Handling Units 23 77 00 2 person days 
Unitary Air Conditioning Equipment 23 81 00 2 person days 
Terminal Heating and Cooling Units 23 82 00 2 person days 
Primary Switchgear Assembly to 15 kV 26 13 18 2 person days 
Low Voltage Switchgear 26 23 00 2 person days 
Motor Control Centre 26 24 19 3 person days 
Ground Fault Protection 26 28 18 2 person days 
Variable Frequency Drives 26 29 23 2 person days 
Diesel, Electric Generating Units (Liquid Cooled) 26 32 10 2 person days 
Static Uninterruptible Power Supply 26 33 53 4 hours/UPS system 
Active Harmonic Filter Power Factory Correction 26 35 33 2 person days 
Central Emergency Lighting System 26 52 02 2 person days 
Multiplex Fire Alarm Systems 28 31 02 1 person day 
Fabricated Slide Gates and Stop Logs 35 20 16.25 4 person days 
Instrumentation and Control Components 40 91 01 3 person days 
Programmable Logic Controller 40 95 33 8 person days 
Applications Software 40 96 00 30 person days 
Overhead and Gantry Cranes 41 22 13.13 2 person days 
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Equipment / System 
Specification 

Reference 

Minimum Number of 
Person Days for 

Training, per Shift 

Monorail Hoists 41 22 23.19 1 person day 
Steel Platform Truck Weigh Scales 41 24 40 2 person days 
Multistage Centrifugal Blowers 43 11 15.13 3 person days 
High Speed Turbo Blowers 43 11 15.15 3 person days 
Rotary Lobe Air Blowers 43 12 03 3 person days 
Screw Induced Flow Centrifugal Pumps 43 21 13.13 4 person days 
Horizontal Split-Case Centrifugal Pumps 43 21 13.16 2 person days 
Non-Clog Dry-Pit Centrifugal Pumps 43 21 13.19 6 person days 
Horizontal End Suction Centrifugal Pumps 43 21 13.23 4 person days 
Induced Flow (Recessed Impeller) Centrifugal Pumps 43 21 13.29 4 person days 
Submersible Axial Flow Pumps 43 21 38 1 person day 
Submersible Pumps 43 21 39.13 1 person day 
Chopper Pumps 43 21 39.16 1 person day 
Process Electric Water Heater 43 40 03 2 person days 
Biofilter Odour Control System 44 31 21 2 person days 
Rotary Lobe Pumps 44 42 56.14 4 person days 
Motorized Automatic Strainers 44 43 33 3 person days 
Screening Equipment 46 21 11 6 person days 
Vortex Grit Chamber Equipment 46 23 23 4 person days 
Cyclone Separator and Grit Washer 46 23 27 4 person days 
Dry Polymer Make Down and Feed Systems 46 33 33.03 Two ½ person 

days/polymer system 
Chemical Metering Diaphragm Pump Skids 46 33 42 1 person-day/chemical 

system 
Chemical Metering Gear Pump Skids 46 33 42.13 1 person-day/chemical 

system 
Submersible Mixers 46 41 23 4 person days 
Fermenter Mixers 46 41 24 7 person days 
Hydraulic Mixing Equipment 46 41 48 1 person day 
Secondary Clarifier Mechanism 46 43 16.13 4 person days 
Coarse Bubble Air Diffusers for Channels 46 51 21.13 2 person days 
Coarse Bubble Air Diffuser System for Tanks 46 51 21.16 4 person days 
UV Disinfection System 46 66 20 4 person days 
RDT Wash Water Boosting System 46 70 01 3 person days 
Rotary Drum Thickeners 46 71 33 6 person days 

1.7 TRAINING COMPLETION FORMS  

A. Form T-1 to be signed by the trainer, the Contract Administrator, and by a City Staff 
representative for each City shift when classroom training has been completed.  One (1) form 
is to be used for each item of equipment and each system for which training has been 
provided.  Once all classroom training sessions have been completed, Form T1 is to be 
submitted to the Contract Administrator. 
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B. Form T-2 to be signed by the trainer, the Contract Administrator, and by a City Staff 
representative for each City shift when field training has been completed.  One (1) form is to 
be used for each item of equipment and each system for which training has been provided.  
Once all field training sessions have been completed, Form T2 is to be submitted to the 
Contract Administrator. 

C. The supply of adequate training, including completion of Forms T-1 and T-2 is a required 
prerequisite for handover of equipment, Unit Processes and Facility Areas as appropriate to 
the City. 

1.8 SUPPLEMENT 

A. Supplements listed below, following “End of Section,” is a part of this Specification: 
1. Form T-1 Certificate of Satisfactory Classroom Training 
2. Form T-2 Certificate of Satisfactory Field Training 

PART 2 PRODUCTS (Not Used) 

PART 3 EXECUTION (Not Used) 

END OF SECTION 
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Water and Waste Department • Service des eaux et des déchets 

 

Form T-1 

CERTIFICATE OF SATISFACTORY CLASSROOM TRAINING 
 

We have completed classroom training in the operation and maintenance of the equipment as 
listed below. 

 

Project: SEWPCC Upgrading/Expansion Project 

Equipment Description:       

Equipment Supply Bid Opp. No.:  

Equipment Install Bid Opp. No.: 976-2016      

Equipment Tag No.:       

Specification Reference:       

List of Attendees: 

                  

              

Print Name                                               Signature  Date 

(Trainer)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City) 
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Water and Waste Department • Service des eaux et des déchets 

 

Form T-2 

CERTIFICATE OF SATISFACTORY FIELD TRAINING 
 

We have completed field training in the operation and maintenance of our equipment as listed 
below. 
 

Project: SEWPCC Upgrading/Expansion Project 

Equipment Description:       

Equipment Supply Bid Opp. No.:  

Equipment Install Bid Opp. No.: 976-2016      

Equipment Tag No.:       

Specification Reference:       

List of Attendees: 

            

 
 
 

 

      

              

Print Name                                               Signature  Date 

(Trainer)   

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City) 
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SECTION 01 91 14 

EQUIPMENT TESTING AND FACILITY STARTUP 

PART 1 GENERAL 

1.1 SUBMITTALS 

A. Informational Submittals: 
1. Completed Manufacturer’s Certificate of Proper Installation, and completed Form 102 – 

Certificate of Satisfactory Installation as required by individual Specification sections. 
Submit prior to beginning Facility Startup procedures. 

2. Testing: 
a. Functional Test, Performance Test. Demonstration Test, and Performance 

Verification plans, procedures, and log formats: Submit as part of Shop Drawing 
submittal for the respective piece of equipment.  

b. Functional Test, Performance Test, Demonstration Tests, and Performance 
Verification schedules: Submit at least 14 days prior to start of related testing.  

c. Unit Process, Facility Area and Facility startup and performance evaluation plans: 
Incorporated into the Project Commissioning Plan at least 21 days prior to 
commencement of respective startup and Demonstration Testing. 

3. Certification of calibration for testing equipment, when so specified. 
4. Documentation of HVAC systems balancing results, when so specified. 

1.2 COORDINATION WITH EXISTING SYSTEM SUBSYSTEM AND/OR COMPONENTS 

A. Commissioning of Unit Processes and Facility Areas and components must be coordinated 
with existing facilities as agreed upon by the Contract Administrator and the City. 

PART 2 PRODUCTS (Not Used) 

PART 3 EXECUTION 

3.1 GENERAL 

A. Contractor-supplied equipment: The Contractor shall be responsible for Functional Testing,  
Performance Testing, Demonstration Testing, and Performance Verification of equipment and 
or Unit Processes supplied under this Contract as described herein, and as required by the 
various equipment Specifications. 

B. City Supplied Equipment: The Contractor shall be responsible for Functional Testing, 
Performance Testing, Demonstration Testing, and Performance Verification of City-Supplied 
Equipment. Supply Contractor will assist the Contractor in performing the Functional and 
Performance Testing of this equipment as defined in Bid Opportunity 871-2013 and Bid 
Opportunity 873-2013.  
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C. The general sequence of Commissioning, testing and startup events is summarized by the 
following table, and in the Commissioing Structure flow chart included as a Supplement to 
this Section. Due to the phased nature of construction, this sequence of events will be further 
developed by the Commissioning Team to suit specific equipment, Unit Processes, Facility 
Areas, and critical events. 
 

Sequence Item Description 

A. Testing prior 
to Equipment 
Shipment 

1) Factory Acceptance Testing (FAT) completed when specified in 
individual Specification section 

2) Submit Manufacturer’s Certificate of Compliance when specified 
in individual Specification section 

B. Testing 
Prerequisites 

1) Functional Test and Performance Test Plans submitted and 
reviewed as part of Shop Drawing submittals 

2) Supply Contractor or Manufacturer’s Representative, Contract 
Administrator, and Contractor inspect equipment delivery 

3) Contractor accepts equipment delivery 

4) Supply Contractor or Manufacturer’s Representative, Contractor, 
and Contract Administrator complete Form 100 – Certificate of 
Equipment Delivery 

5) Contractor stores equipment on Site or in Contractor warehouse 

6) Supply Contractor or Manufacturers’ Representatives to provide 
installation instructions/training to Contractor 

7) Supply Contractor or Manufacturers Representative, and 
Contractor to complete Form 101 – Certificate of Readiness to Install 

8) Contractor to complete equipment installation and Unit Process 
and/or Facility Area construction 

9) Supply Contractor or Manufacturers Representative, and 
Contractor to submit O&M Instructional Manuals not less than 
30 days prior to Functional Testing 

10) Relevant Classroom Training has been completed, and Form T-1 
signed and submitted prior to equipment Functional Testing 

C. Functional 
Testing 

1) Supply Contractor or Manufacturers’ Representatives inspect 
installation 

2) Supply Contractor or Manufacturers’ Representatives, and 
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Sequence Item Description 
Contractor to complete Functional Testing of equipment 

3) Submit Manufacturer’s Certificate of Proper Installation Form 

4) Supply Contractor or Manufacturers’ Representatives, and 
Contractor complete and sign Form 102- Certificate of Satisfactory 
Installation 

D. Performance 
Testing 

1) Supply Contractor or Manufacturers’ Representatives to conduct 
all necessary checks prior to confirming equipment is ready to run 

2) Supply Contractor or Manufacturers’ Representatives, and 
Contractor begin equipment startup and Performance Testing process 

3) Supply Contractor and/or Manufacturers’ Representatives, and/or 
Contractor complete equipment field training of City staff prior to, or 
in conjunction with equipment Performance Testing, unless otherwise 
specified and complete and submit Form T-2 Certificate of 
Satisfactory Field Training for each piece of equipment specified. 

4) Supply Contractor or Manufacturers’ Representatives, and 
Contractor complete Performance Test on each piece of equipment as 
specified. 

5) Contractor shall complete equipment related deficiency items 
identified, and retest equipment as required. 

6) All required parties sign Form 103 – Certificate of Equipment 
Satisfactory Performance for each piece of equipment. 

7) Contractor submit completed Form(s) 103 – Certificate of 
Equipment Satisfactory Performance 

E. 
Demonstration 
Testing 

1) With assistance from the Commissioning Team, the Contractor 
shall complete Unit Process and Facility Area Classroom Training of 
City staff prior to Demonstration Testing and complete and submit 
Form T-1 Certificate of Satisfactory Classroom Training for each 
Unit Process, Facility Area required 

2) With assistance from the Commissioning Team, the Contrator shall 
complete Unit Process and Facility Area field training of City staff 
prior to, or in conjunction with Demonstration Testing and complete 
and submit Form T-2 Certificate of Satisfactory Field Training for 
each Unit Process, Facility Area required 

3) Unit Process, Facility Area and Facility Startup and Performance 
Evaluation Forms incorporated into the Project Commissioning Plan 
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Sequence Item Description 
prior to respective startup and Demonstration Testing 

4) The Contractor shall review the Demonstration Testing operational 
requirements (output and performance) with Contract Administrator 
and the City 

5) Contractor shall confirm required City staff is available 

6) Contractor shall review safety procedures as required with Contract 
Administrator and the City 

7) With assistance from the Commissioning Team, the Contractor 
shall commence Demonstration Testing of Unit Process or Facility 
Area (Contractor, Supply Contractor and/or Manufacturers’ 
Representatives operate equipment during Demonstration Testing, 
unless otherwise agreed to by the Commissioning Team, under the 
supervision and direction of the City) 

8) Contractor shall complete Performance Testing and sign-off Form 
104 – Certificate of Satisfactory Process Demonstration 

9) Contractor shall complete process related deficiency list items  

10) After Forms T-1, T-2, 100, 101, 102, 103 and 104 are completed, 
City to operate and maintain Unit Process and/or Facility Area 

F. Performance 
Verification 

1) Contractor shall review Performance Verification operational 
requirements (output & performance) with the Commissioning Team 

2) Contractor shall assist the Commissioning Team to commence 
Performance Verification of Unit Process or Facility Area 
(Contractor, Supply Contractor and/or Manufacturers’ 
Representatives operate equipment during Performance Verification, 
unless otherwise agreed to by the Commissioning Team, under the 
supervision and direction of the City) 

3) Contractor shall complete Performance Verification (may be 
conducted in conjunction with Demonstration Testing if flows and 
loading allow) 

4) Contractor shall complete and Submit process Startup and 
Performance Evaluation Forms 

5) Commissioning Team to sign and submit Form 105 – Certificate of 
Satisfactory Process Performance 

6) Contractor shall complete process related deficiency list items 
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Sequence Item Description 

G. Overall 
Facility 
Performance 
Verification 

1) Contractor shall verify that training, Demonstration Testing and 
Performance Verification Testing for all Unit Processes and Facility 
Areas have been completed, and all Forms T-1, T-2, 104, and 105 
have been signed and submitted 

2) Contractor shall review Overall Facility Performance Verification 
operational requirements (output & performance) with the 
Commissioning Team 

3) Commissioning Team to commence Overall Facility Performance 
Verification of Unit Process or Facility Area (City to operate 
equipment) 

4) Complete Overall Facility Performance Verification. 

5) Commissioning Team to sign and submit Form 106 – Certificate of 
Overall Facility Performance 

6) Contractor shall complete deficiency list items 

3.2 ROLES AND RESPONSIBILITIES 

A. Refer to the Responsibilities Matrix attached as a Supplement to this Section. 

B. Contractor’s Responsibilities: 
1. Designate and furnish one or more Contractor’s personnel to act as the Contractor’s 

testing and startup representative to coordinate and expedite Commissioning. 
a. Such person or persons shall be present during Commissioning meetings specified in 

Section 01 31 19, Project Meetings, and shall be available at all times during the 
equipment, process and facility testing and verification period(s). 

2. As part of the Commissioning Team, assist the City and Contract Administrator in 
developing the Project Commissioning Plan as required. 

3. Coordinate with and report directly to the Contract Administrator. 
4. Attend Commissioning meetings in Winnipeg, Manitoba. 
5. Meet with the Supply Contractors and Manufacturers’ Representatives and be trained on 

the installation of all equipment. Sign-off Form 101: Certificate of Readiness to Install. 
6. Maintenance of equipment and subsystems until hand-over to the City. 
7. List of all personnel who the Contractor plans to provide for Demonstration Testing and 

hand-over with information indicating their qualifications for this work. 
8. Operate and/or provide operating assistance of all equipment installed under this 

Contract, and with the assistance of the Supply Contractors and Manufacturers’ 
Representatives as required, to complete all testing (Functional, Performance, 
Demonstration) and Performance Verification. 

9. Liaise with the Supply Contractors and Manufacturers’ Representatives as required 
during installation and Functional Testing to ensure proper equipment installation, and 
sign-off Form 102: Certificate of Satisfactory Installation. 
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10. Correct all installation deficiencies as required by the Supply Contractors and 
Manufacturers’ Representatives. 

11. Red tag, lockout and maintain control of all power supplies, valves, etc., associated with 
the equipment being tested. 

12. Provide personnel representing the appropriate sub-contractors and equipment 
Manufacturers during training and Commissioning period as per the Current Schedule 
and Specifications, and as directed by the Contract Administrator. 

13. Operate all equipment under the direction of the Supply Contractors and Manufacturers’ 
Representatives as required during equipment Performance Testing. Issue and sign Form 
103: Certificate of Equipment Satisfactory Performance. 

14. Operate all equipment under the direction of the Supply Contractors and Manufacturers’ 
Representatives as required during process Demonstration Testing. Issue and sign Form 
104: Certificate of Satisfactory Process Demonstration. 

15. After completion of Form 104 and all related site Training, green tag, and turn over 
control of all power supplies, valves, etc., to the City and Contract Administrator. 

16. If Performance Verification is performed in conjunction with the process Demonstration 
Testing, operate all equipment under the direction of the Supply Contractors and 
Manufacturers’ Representatives as required during process Performance Verification. If 
Performance Verification is performed at a later date due to inadequate flows or loading 
at the time of Demonstration Testing, furnish Manufacturer’s Representative and provide 
operational support to the City as required. 

17. Issue and sign Form 105: Certificate of Satisfactory Process Performance. 
18. Furnish Manufacturer’s Representative and provide operational support to the City as 

required during Overall Facility Performance Verification. 
19. Issue and sign Form 106: Certificate of Overall Facility Performance Verification. 
20. Provide the Contract Administrator with red-lined as-built Drawings. 
21. Additional responsibilities as specified in other sections. 

C. The City Responsibilities: 
1. As part of the Commissioning Team, assist the Contractor and Contract Administrator in 

developing the Project Commissioning Plan as required. 
2. Provide water, power, and other items as required for testing and facility startup, unless 

otherwise indicated. The Contractor shall supply and install all chemicals, lubricants, and 
fuel required for the first fill. 

3. Operate Unit Processes and devices, with support of the Contractor and Manufacturer’s 
Representative as required during Performance Verification of Unit Processes and 
Facility Areas, if Performance Verification is performed separately from the 
Demonstration Testing. 

4. Operate Process Units and devices, with support of the Contractor, Supply Contractor 
and Manufacturer’s Representative as required during the Overall Facility Performance 
Verification. 

5. Provide labor and materials as required for sampling and laboratory analyses. Initial 
sampling and testing will be paid for by the City. Any required re-testing due to non-
compliance will be borne by the Contractor. 

6. Furnish Supply Contractor Representative(s) on City-Supplied equipment for assistance. 
7. Make available spare parts, special tools, and operation and maintenance information for 

City equipment, and City-Supplied equipment as applicable. 
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3.3 COMMISSIONING, STARTUP AND TESTING PLANS 

A. Project Commissioning Plan 
1. The Commissioning Team, including the Contractor, will develop a detailed Project 

Commissioning Plan at least ninety (90) Calendar Days prior to planned start of 
equipment Performance Testing. 

2. The Project Commissioning Plan will provide a description of the overall Commissioning 
requirements for the Work.  

3. The Project Commissioning Plan will include the following descriptions and 
requirements as they relate to Commissioning:  
a. Makeup of the Commissioning Team and the responsibilities of the various 

stakeholders. 
b. Detailed schedule of events, including but not limited to the schedule and durations 

for completion of testing of all component parts of the system. 
c. Facility Areas of the plant and their respective functions. 
d. Treatment objectives including regulatory requirements. 
e. Required startup sequence of the various upgrades to bring the upgraded SEWPCC 

into full operations. 
f. General construction completion sequence needed to support the startup sequence. 
g. Testing and startup phases that will need to occur to facilitate the overall startup 

sequence. 
h. Sampling and analytical program for tests necessary to verify compliance with 

specified performance criteria. 
i. Procedures for system tie-ins that will need to be executed to facilitate the 

integration of the new and existing plant systems. 
j. Workplace Health and Safety Plan. 
k. Chemical handling procedures and responsibilities. 
l. Contingency plans in the event of a process malfunction. 
m. Drawings and sketches as required to illustrate the planned sequence of events. 
n. Commissioning procedures and supporting documents appended to the Plan and also 

found in other parts of the specification documents. 
o. Training plans and schedule for training provided to the City by the Contractor, 

Supply Contractors, Manufacturers, and Contract Administrator. 
p. Elements required for temporary operations to enable continuous plant operation 

during construction and Commissioning. 
4. A copy of the Project Commissioning Plan document has been included in Appendix AA. 

The attached Project Commissioning Plan is a work in progress, and was developed by 
the Contract Administrator and the City based on information known at the completion of 
the detailed design. 

5. The Contractor shall be familiar with and remain current with the Project Commissioning 
Plan, and use the document in coordination with the Specifications and Drawings to 
support the Commissioning. 

6. As part of the Commissioning Team, the Contractor shall assist the Contract 
Administrator and the City in updating and developing the Project Commissioning Plan 
based on the execution of the Work, and the specific materials, means and methods that 
the Contractor intends to employ. 

7. The Contractor shall, during the execution of the Work, supply information and 
documentation to the Contract Administrator as may be required to update the Project 
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Commissioning Plan to be consistent with the actual project execution at no extra cost to 
the City. 

8. The Project Commissioning Plan or specific components, which the Commissioning 
Team will collaboratively update based on the specific materials, means and methods that 
the Contractor intends to employ will serve to define the Contractor’s scope of work for 
the Commissioning and startup of the SEWPCC, and shall be adopted by the Contractor 
as part of the overall Contract at no extra cost to the City. 

3.4 EQUIPMENT TESTING 

A. Preparation: 
1. General: 

a. Complete installation of each unit and related processes before testing, including all 
related Manufacturer’s Representative services. 

b. Furnish qualified Manufacturer’s Representatives, when required by individual 
Specification sections, to assist in testing. 

c. Obtain from Manufacturer’s Representative the Manufacturer’s Certificate of Proper 
Installation Form, and signed Form 102 – Certificate of Satisfactory Installation in 
accordance with Section 01 43 33, Contractor’s Field Services, as specified by 
individual Specification sections. 

d. Notify the City, Contract Administrator, and Manufacturer’s Representative in 
writing at least 14 days prior to scheduled date of testing. 

e. Schedule equipment testing and facility startup meetings to discuss test schedule, 
plan of test, materials, chemicals and liquids required, facilities operations interface, 
and City involvement. 

f. Provide temporary valves, gauges, piping, test equipment and other materials and 
equipment required to conduct testing. 

g. Provide written documentation of Functional Test and Performance Test results on 
Contractor’s form for each piece of equipment tested. Provide space on form for 
Contract Administrator’s signature verifying that testing has been completed as per 
specification. 

B. Functional Test: 
1. Conduct as specified in individual Specification sections. 
2. Provide written test report form for each item of equipment to be tested, to include the 

minimum information: 
a. Owner/Project Name. 
b. Equipment or item tested. 
c. Date and time of test. 
d. Type of test performed (Functional or Performance). 
e. Test conditions. 
f. Test results. 
g. Signature space for Contractor, Manufacturer’s Representative and Contract 

Administrator representatives. 
3. An example of the Functional Test plan form is appended at the end of this section. 
4. For specific requirements for the testing and Commissioning of electrical and automation 

systems, refer to the following Sections, and incorporate requirements defined therein 
into the procedures described in this Section as and where appropriate. 
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a. 26 08 05 Acceptance Testing – Electrical 
b. 40 99 92 Automation Testing and Commissioning. 

5. Prior to Functional Testing, the following conditions shall be met for that particular piece 
of equipment or sub-system: 
a. O&M Instructional Manuals have been completed and submitted not less than 

30 days prior to Functional Testing, in accordance with Section 01 78 23 Operation 
and Maintenance Data. 

b. Construction completed as necessary to provide working equipment, systems and 
subsystems, with safety features in working order. 

c. Equipment, piping, electrical wiring, and instrumentations are installed. 
d. All gearboxes, bearings, etc. have been checked for first fill of oil to manufacturer’s 

recommended level. 
e. Water containing structures shall have passed a water tightness test. Leakage tests 

and piping hydraulic tests completed and any leaks repaired. 
f. Tagging, signage, pipe labels, panel identification, and wiring identification have 

been completed to the extent necessary to identify items being testing. 
g. Safety devices and equipment are installed, fully functional, adjusted, and tested 

including the operation and setting of safety valves. 
h. Inspection, checking, and adjustment as required for product (system, subsystem, or 

component) to function as warranted by Manufacturer in accordance with the 
Specification and Drawings. 

i. Electrical system installation checks have been completed including all specified 
electrical equipment and cable tests and grounding system tests 

j. Automation system installation checks have been completed, including I/O checks 
and individual loop tests.  Instrument calibration and scaling will be performed 
where applicable. 

k. Mechanical/civil checks : equipment location & fixing alignment, tagging, gland 
packing & lubrication, pipe support inspections, tank hydrostatic tests, pattern tests, 
rotation tests.  

l. Pipework installation & pressure tests.  
m. Painting & insulation inspection records. 
n. Cleaning, rinsing, and flushing of pipework 
o. Calibrate testing equipment in accordance with Manufacturer’s instructions. 
p. Turn rotating equipment by hand when possible, and safe to do so, to confirm that 

equipment is not bound. 
q. Open and close valves by hand and operate other devices to check for binding, 

interference, or improper functioning. 
r. Adjust clearances and torque. 
s. Balance HVAC systems, measuring airflow (L/s) static pressure, and component 

pressure losses in coordination with the requirements specified in individual 
sections. 

6. Ready-to-test determination will be by Contract Administrator based at least on the 
following: 
a. Notification by Contractor of equipment readiness for testing. 
b. Acceptable testing plan. 
c. Acceptable Operation and Maintenance Manuals. 
d. Receipt of Manufacturer’s Certificate of Proper Installation. 
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e. Adequate completion of Work adjacent to, or interfacing with, equipment to be 
tested, including items to be supplied by the City. 

f. Availability and acceptability of Manufacturer’s Representative, when specified, to 
assist in testing of respective equipment. 

g. Satisfactory fulfillment of other specified Manufacturers’ responsibilities. 
h. Equipment and electrical tagging complete. 
i. Delivery of all spare parts and special tools.  

7. Form 102 Certificate of Satisfactory Installation: 
a. Form 102 Certificate of Satisfactory Installation shall be completed and signed by 

the equipment Manufacturer's Representative and the Contractor. Such form shall 
certify that the signing party is a duly authorized representative of the Manufacturer, 
is empowered by the Manufacturer to inspect, approve, and operate their equipment 
and is authorized to make recommendations required to assure that the equipment is 
installation has been completed satisfactorily and that any defects have been 
remedied prior to equipment Performance Testing. 

b. When, in Contract Administrator’s opinion, equipment meets functional 
requirements specified, such equipment will be accepted for purposes of advancing 
to Performance Testing phase, if so required by individual Specification sections. 
Such acceptance will be evidenced by Contract Administrator’s signature on the 
Equipment Test Report and on Form 102 – Certificate of Satisfactory Installation, a 
copy of which is attached to this section. 

C. Performance Testing: 
1. Conduct as specified in individual Specification sections. 
2. Notify Contract Administrator at least 14 days prior to scheduled date of test. 
3. Performance Testing shall not commence until equipment has been approved by Contract 

Administrator as having satisfied Functional Test requirements specified, and Form 102 – 
Certificate of Satisfactory Installation had been signed by all required parties. 

4. Follow approved testing plan and detailed procedures specified. 
5. Source and type of fluid, gas, or solid for testing shall be as specified. 
6. Unless otherwise indicated, supply all labor, materials, and supplies for conducting the 

test and taking all Samples and performance measurements. 
7. Prepare performance test report summarizing test method and results. 
8. Unless otherwise specified, equipment performance tests shall consist of a minimum of 

one (1) hour of continuous operation of the equipment while meeting its specified 
operating criteria. 

9. When, in Contract Administrator’s opinion, equipment meets performance requirements 
specified, such equipment will be accepted as conforming to Contract requirements. Such 
acceptance will be evidenced by Contract Administrator’s signature on the Equipment 
Test Report and completion of Form 103 – Certificate of Satisfactory Performance. 

10. Complete and sign Form 103 – Certificate of Equipment Satisfactory Performance upon 
satisfactory completion of each equipment Performance Test.  

3.5 PROCESS DEMONSTRATION AND PERFORMANCE VERIFICATION 

A. General: 
1. In order to facilitate continuous operation of the SEWPCC Facility and staging of the 

Work, Demonstration Testing and Performance Verification of the Unit Processes and 
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Facility Areas will occur in a staged manner, as described in 01 52 10 Construction 
Sequencing. 

2. Demonstration Testing and Performance Verification plans and evaluation criteria will be 
developed collaboratively by the Commissioning Team. 

3. Contractor, Supply Contractor and/or Manufacturers’ Representatives shall operate 
equipment during Demonstration Testing and Performance Verification, unless otherwise 
agreed to by the Commissioning Team, under the supervision and direction of the City. 

4. Sequence startup of each piece of equipment and each sub-process to the point that the 
complete process area is operational for evaluation of Unit Process and Facility Area 
performance. 

5. Include City-Supplied Equipment. 
6. Provide Subcontractor and equipment Manufacturers’ staff as specified, and adequate to 

prevent delays. 
7. Schedule ongoing Work so as not to interfere with or delay the completion of Process 

Demonstration and Performance Verification Testing. 
8. Copies of Form 104 and Form 105 are included as Supplements to this Section. These 

Supplements contain Form 104s and Form 105s specific to a number of critical Unit 
Processes and Facility Areas. Additional Form 104s and 105s may be required. 

B. Demonstration Testing: 
1. The Demonstration Testing is intended to demonstrate the reliable operation of the 

individual Unit Processes and Facility Areas.  
2. The Demonstration Test shall comprise of running the identified Facility Area and/or 

Unit Process continuously for a minimum of 3-days at pre-determined operating 
conditions without interruption, or as otherwise specified.  

3. Contractor, Supply Contractor and/or Manufacturers’ Representatives shall operate 
equipment during Demonstration Testing, unless otherwise agreed to by the 
Commissioning Team, under the supervision and direction of the City. 

4. Equipment must be accepted by Contract Administrator as having met requirements of 
specified Functional and Performance Testing prior to the Demonstration Testing. 

5. Demonstrate proper operation of required interfaces within and between individual Unit 
Processes. 

6. Demonstration Testing of any Unit Process or Facility Area shall be considered complete 
when, in opinion of Contract Administrator, Unit Process or Facility Area has operated in 
the manner intended for 3 (three) continuous days without significant interruption, unless 
otherwise specified. This period is in addition to training, Functional, or Performance 
Testing periods specified elsewhere. 
a. Significant Interruption: May include any of the following events: 

1) Failure of Contractor to provide and maintain qualified onsite personnel as 
scheduled. 

2) Failure to meet specified performance for more than 2 (two) consecutive hours. 
3) Failure of any critical equipment or unit process that is not satisfactorily 

corrected within five (5) hours after failure. 
4) Failure of any noncritical equipment or unit process that is not satisfactorily 

corrected within eight (8) hours after failure. 
5) As determined by Contract Administrator. 

b. A significant interruption will require Demonstration Test then in progress to be 
stopped and restarted after corrections are made. 
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7. Verify that each unit process is capable of performing its intended function(s), including 
fully automatic and computerized operation.  

8. When, in the Contract Administrator’s opinion, the Demonstration Test has been 
completed successfully, such Unit Process or Process Area will be accepted as 
conforming to Contract requirements. Upon such acceptance, Form 104 – Certificate of 
Satisfactory Process Demonstration shall be signed by all required parties, and the City 
will take over operation and maintenance of the identified Unit Process or Facility Area. 

9. After the Unit Process or Facility Area is operating, complete, Performance Testing of 
those items of equipment not previously tested, where agreed upon by Contract 
Administrator. 

C. Performance Verification 
1. Performance Verification is intended to demonstrate that the individual Unit Processes 

and Facility Areas meet the intended design hydraulic and treatment requirements.  
2. The Performance Verification shall comprise of running the identified Facility Area 

and/or Unit Process between their specified minimum and maximum operating conditions 
over a 1-day period, or as otherwise specified, when flows and load conditions allow (e.g. 
low temperatures, high flows, and rain storm events).  

3. Evaluate the full capabilities of the Unit Process and Facility Areas, including, but not 
limited to the performance of the computer system. 

4. Contractor, Supply Contractor and/or Manufacturers’ Representatives shall operate 
equipment during Performance Verification, unless otherwise agreed to by the 
Commissioning Team, under the supervision and direction of the City. 

5. The Performance Verification may take place in conjunction with the Demonstration 
Test, if conditions and flows allow.  

6. Upon successful completion of each Performance Verification, a copy of Form 105 – 
Certificate of Satisfactory Process Performance shall be signed by all required parties. 

D. Overall Facility Performance Verification 
1. Following the acceptance of all Unit Process and Facility Area Performance Verification 

testing, the SEWPCC will undergo the 30-day Overall Facility Performance Verification.  
2. The Overall Facility Performance Verification will be performed under guidance of the 

Commissioning Team, which includes the Contractor. 
3. The purpose of the Over Facility Performance Verification is to demonstrate and confirm 

that all new equipment, Unit Processes, subsystems and/or components function with all 
existing Facility Areas in accordance with the Drawings and Specifications. 

4. Conduct a performance evaluation for the purpose of evaluating the full capabilities of 
the overall Facility, and performance of the computer system to verify that all Unit 
Processes are operable and under control of the computer system. 

5. The Overall Facility Performance Verification shall comprise of successfully running the 
SEWPCC for a minimum of 30-days consecutively. Successful completion of the Overall 
Facility Performance Verification is a requirement for issuance of Substantial 
Performance. 

6. Upon successful completion of the Overall Facility Performance Verification, a copy of 
Form 106 – Certificate of Satisfactory Overall Facility Performance shall be signed by all 
required parties. 
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3.6 SUPPLEMENT 

A. Supplements listed below, following “End of Section,” are a part of this Specification: 
1. Commissioning Structure 
2. Responsibilities Matrix 
3. Example of Functional (or Performance) Test Plan Form 
4. Form 102 Certificate of Satisfactory Installation 
5. Form 103 Certificate of Equipment Satisfactory Performance 
6. Form 104(s) Certificate(s) of Satisfactory Process Demonstration 
7. Form 105(s) Certificate(s) of Satisfactory Process Performance 
8. Form 106 Certificate of Overall Facility Performance Verification 

END OF SECTION 
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Commissioning Structure 
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01 91 14 EQUIPMENT TESTING AND FACILITY STARTUP – SUPPLEMENT 
 

RESPONSIBILITIES MATRIX 
 

Item Description IFAS Supply 
Contractor 

HRC Supply 
Contractor 

Manufacturer Contractor Contract 
Administrator 

The City 

ADMINISTRATION 
1 Insurances X X  X X  
2 Performance Security X X  X   
3 Overall SEWPCC 

Upgrading / Expansion 
project schedule 

   X X  

4 Schedule of Submittals X X  X   
5 Submission of product 

samples 
X X X X   

6 Supply instructions for 
equipment offloading and 
storage 

X X X    

7 Supply instruction to 
Contractor for equipment 
installation 

X X X    

8 Material Safety Data 
Sheets 

X X X X   

9 Special tools lists X X X X   
10 Spare parts lists X X X X   
11 Qualifications of  

representative 
X X X    

12 Training session recordings X X X X   
13 O&M manuals X X X X   
14 Performance guarantees X X X X   
15 Warranty X X X X   
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Item Description IFAS Supply 
Contractor 

HRC Supply 
Contractor 

Manufacturer Contractor Contract 
Administrator 

The City 

EQUIPMENT SUPPLY AND DELIVERY 
16 Participation in Factory 

Acceptance Testing and 
reporting 

 X X X X  

17 Equipment and spare parts 
delivery, f.o.b. Site 

X X X X   

18 Equipment offloading and 
storage 

   X   

19 Delivered equipment 
inspection and completion 
of Form 100 

X X X X   

SITE SERVICES 
20 Abide by City’s Health & 

Safety requirements 
X X X X X X 

21 Training of the Installation 
Contractor and completion 
of Form 101 

X X X X   

22 Installation of all materials 
and equipment 

   X   

23 Field welding, field 
assembly, field painting 
and coating, and coating 
touch-ups to field damaged 
finishes 

   X   

24 Development of Project 
Commissioning Plan 

   X X X 

25 Supervision and inspection 
of installation 

X X X X X  

26 Development of approved 
training materials for 
equipment 

X X X X   
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Item Description IFAS Supply 
Contractor 

HRC Supply 
Contractor 

Manufacturer Contractor Contract 
Administrator 

The City 

27 Development of approved 
training materials for 
Facility, Facility Areas, and 
Unit Processes 

   X X X 

28 Classroom Training of City 
staff and completion of 
forms T-1. 

X X X X X X 

29 Development of Functional 
and Performance Test 
Plans 

X X X X X X 

30 Attendance at a pre-startup 
meetings 

X X X X X X 

31 Perform Functional 
Testing, and completion of 
Form 102 

X X X X X  

32 Pay for costs of Functional 
and Performance Testing 
(except sampling and 
sample analysis) 

   X   

33 Collect test samples, ship 
and pay for laboratory 
analysis 

     X 

34 Field Training of City staff 
and completion of forms T-
2. 

X X X X X X 

35 Perform equipment 
Performance Testing, 
completion of equipment 
test reports and completion 
of Form 103 

X X X X X X 
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Item Description IFAS Supply 
Contractor 

HRC Supply 
Contractor 

Manufacturer Contractor Contract 
Administrator 

The City 

36 Write and submit 
Performance Test Report 

X X X X X X 

37 Perform process 
Demonstration Testing, 
completion of equipment 
test reports and completion 
of Form 104 

X X X X X X 

38 Perform process 
Performance Verification 
Testing, and completion of 
reports and of Form 105 

X X X X X X 

39 Write and submit 
Performance Verification 
Reports 

X X X X X  

40 Perform Overall Facility 
Performance Verification 
testing, and completion of 
reports and of Form 106 

   X X X 

WARRANTY 
41 Replace defective City-

Supplied Equipment during 
the warranty period 

X X     

42 Replace defective 
Contractor-Supplied 
Equipment during the 
warranty period 

  X X   
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EXAMPLE of FUNCTIONAL (or PERFORMANCE) 
TEST PLAN FORM 
OWNER:  

 
 
PROJECT: 

 
Unit Process Description: (Include description and equipment number of all equipment and devices): 

  

  

  

  
 
Startup Procedure (Describe procedure for sequential startup and evaluation, including valves to be 
opened/closed, order of equipment startup, etc.): 

  

  

  

  

  
 
Startup Requirements (Water, power, chemicals, etc.):  

  

  
 
Evaluation Comments:  

  

  
 
Contractor Certification that Unit Process is capable of performing its intended function(s), including 
fully automatic operation: 
 
Firm Name:  
 
Startup Representative:  
         (Authorized Signature) 
 

 
Date:                                    , 20       
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Water and Waste Department • Service des eaux et des déchets 

 

Form 102 

CERTIFICATE OF SATISFACTORY INSTALLATION 
 

We have completed our checks and inspection of the installation of our equipment as listed 
below and confirm that it is satisfactory and that any defects have been remedied except any as 
noted below. 
 

Project: SEWPCC Upgrading/Expansion Project 

Equipment Description:       

Equipment Supply Bid Opp. No.:  

Equipment Install Bid Opp. No.: 976-2016      

Equipment Tag No.:       

Specification Reference:       

Outstanding Defects:       

 
  
 
 
 
 
 
 
 
 
 

              

Print Name                                               Signature  Date 

(Authorized Representative of Manufacturer)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   
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Water and Waste Department • Service des eaux et des déchets 

 

Form 103 

CERTIFICATE OF EQUIPMENT SATISFACTORY PERFORMANCE 
 

We certify that the equipment listed below has been continuously operated for a minimum of 
one (1) consecutive hour and that the equipment operates satisfactorily and meets its specified 
operating criteria. No defects in the equipment were found and as such are classified as 
“conforming”. 

 

Project: SEWPCC Upgrading/Expansion Project 

Equipment Description:       

Equipment Supply Bid Opp. No.:  

Equipment Install Bid Opp. No.: 976-2016      

Equipment Tag No.:       

Specification Reference:       

 
 
 
 
 
 
 

              

Print Name                                               Signature  Date 

(Authorized representative of Manufacturer)   

 

              

Print Name                                               Signature  Date 

 (Authorized representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized representative of Contract Administrator) 
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Water and Waste Department • Service des eaux et des déchets 

 

Form 104 

CERTIFICATE OF SATISFACTORY PROCESS DEMONSTRATION 
 

We certify that the process system listed below has been continuously operated for a minimum 
of three (3) consecutive days and tested as per the Specifications using process fluid and that 
the process meets its Demonstration Testing criteria. No defects in the process system were 
found and as such are classified as “conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Temporary Grit and Screenings Handling (Conveyor, 
overhead door, etc.) 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 104 

CERTIFICATE OF SATISFACTORY PROCESS DEMONSTRATION 
 

We certify that the process system listed below has been continuously operated for a minimum 
of three (3) consecutive days and tested as per the Specifications using process fluid and that 
the process meets its Demonstration Testing criteria. No defects in the process system were 
found and as such are classified as “conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: New Primary Sludge Microwave Density Meter 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 104 

CERTIFICATE OF SATISFACTORY PROCESS DEMONSTRATION 
 

We certify that the process system listed below has been continuously operated for a minimum 
of three (3) consecutive days and tested as per the Specifications using process fluid and that 
the process meets its Demonstration Testing criteria. No defects in the process system were 
found and as such are classified as “conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Clarifiers 1 & 2 Upgrades 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 104 

CERTIFICATE OF SATISFACTORY PROCESS DEMONSTRATION 
 

We certify that the process system listed below has been continuously operated for a minimum 
of three (3) consecutive days and tested as per the Specifications using process fluid and that 
the process meets its Demonstration Testing criteria. No defects in the process system were 
found and as such are classified as “conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Screen Inlet Channel (Gates, aeration piping, concrete 
benching, etc.) 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 104 

CERTIFICATE OF SATISFACTORY PROCESS DEMONSTRATION 
 

We certify that the process system listed below has been continuously operated for a minimum 
of three (3) consecutive days and tested as per the Specifications using process fluid and that 
the process meets its Demonstration Testing criteria. No defects in the process system were 
found and as such are classified as “conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Tie-in grit influent channel from grit tanks 1 & 2 (stop logs, 
gates, etc.) 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 104 

CERTIFICATE OF SATISFACTORY PROCESS DEMONSTRATION 
 

We certify that the process system listed below has been continuously operated for a minimum 
of three (3) consecutive days and tested as per the Specifications using process fluid and that 
the process meets its Demonstration Testing criteria. No defects in the process system were 
found and as such are classified as “conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Grit Channel Aeration Blowers, and Channel Modifications 
(Influent channel air piping, diffusers, and channel dividing 
wall, etc.) 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 104 

CERTIFICATE OF SATISFACTORY PROCESS DEMONSTRATION 
 

We certify that the process system listed below has been continuously operated for a minimum 
of three (3) consecutive days and tested as per the Specifications using process fluid and that 
the process meets its Demonstration Testing criteria. No defects in the process system were 
found and as such are classified as “conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Grit Tanks 1 & 2 and Grit Handling System 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 104 

CERTIFICATE OF SATISFACTORY PROCESS DEMONSTRATION 
 

We certify that the process system listed below has been continuously operated for a minimum 
of three (3) consecutive days and tested as per the Specifications using process fluid and that 
the process meets its Demonstration Testing criteria. No defects in the process system were 
found and as such are classified as “conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Screens, Screenings Conveyance & Handling System 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  



  SEWPCC UPGRADING/EXPANSION PROJECT 
  BID OPPORTUNITY NO. 976-2016 

 
PW\WBG\474248.C4  Equipment Testing and Facility Startup 
5 Apr 2017 – Rev. 0  01 91 14 Supplement - 12 
  Issued for Construction 

 
 
 
 
 
 

Water and Waste Department • Service des eaux et des déchets 

 

Form 104 

CERTIFICATE OF SATISFACTORY PROCESS DEMONSTRATION 
 

We certify that the process system listed below has been continuously operated for a minimum 
of three (3) consecutive days and tested as per the Specifications using process fluid and that 
the process meets its Demonstration Testing criteria. No defects in the process system were 
found and as such are classified as “conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Secondary Clarifiers 4 & 5 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 104 

CERTIFICATE OF SATISFACTORY PROCESS DEMONSTRATION 
 

We certify that the process system listed below has been continuously operated for a minimum 
of three (3) consecutive days and tested as per the Specifications using process fluid and that 
the process meets its Demonstration Testing criteria. No defects in the process system were 
found and as such are classified as “conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Chemical System and Building 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 104 

CERTIFICATE OF SATISFACTORY PROCESS DEMONSTRATION 
 

We certify that the process system listed below has been continuously operated for a minimum 
of three (3) consecutive days and tested as per the Specifications using process fluid and that 
the process meets its Demonstration Testing criteria. No defects in the process system were 
found and as such are classified as “conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Electrical Building, Equipment and Substation 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 104 

CERTIFICATE OF SATISFACTORY PROCESS DEMONSTRATION 
 

We certify that the process system listed below has been continuously operated for a minimum 
of three (3) consecutive days and tested as per the Specifications using process fluid and that 
the process meets its Demonstration Testing criteria. No defects in the process system were 
found and as such are classified as “conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: High Rate Clarification System and Facility Area 

Equipment Supply Bid Opp. No.: 873-2013 

Equipment Install Bid Opp. No.: 976-2016      

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 104 

CERTIFICATE OF SATISFACTORY PROCESS DEMONSTRATION 
 

We certify that the process system listed below has been continuously operated for a minimum 
of three (3) consecutive days and tested as per the Specifications using process fluid and that 
the process meets its Demonstration Testing criteria. No defects in the process system were 
found and as such are classified as “conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Ultraviolet Disinfection System and Facility Area 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 104 

CERTIFICATE OF SATISFACTORY PROCESS DEMONSTRATION 
 

We certify that the process system listed below has been continuously operated for a minimum 
of three (3) consecutive days and tested as per the Specifications using process fluid and that 
the process meets its Demonstration Testing criteria. No defects in the process system were 
found and as such are classified as “conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Biological Nutrient Removal (chem. P-removal) & Blower 
Building (Facility Area R) 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 104 

CERTIFICATE OF SATISFACTORY PROCESS DEMONSTRATION 
 

We certify that the process system listed below has been continuously operated for a minimum 
of three (3) consecutive days and tested as per the Specifications using process fluid and that 
the process meets its Demonstration Testing criteria. No defects in the process system were 
found and as such are classified as “conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Odour Control System 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  



  SEWPCC UPGRADING/EXPANSION PROJECT 
  BID OPPORTUNITY NO. 976-2016 

 
PW\WBG\474248.C4  Equipment Testing and Facility Startup 
5 Apr 2017 – Rev. 0  01 91 14 Supplement - 19 
  Issued for Construction 

 
 
 
 
 
 

Water and Waste Department • Service des eaux et des déchets 

 

Form 104 

CERTIFICATE OF SATISFACTORY PROCESS DEMONSTRATION 
 

We certify that the process system listed below has been continuously operated for a minimum 
of three (3) consecutive days and tested as per the Specifications using process fluid and that 
the process meets its Demonstration Testing criteria. No defects in the process system were 
found and as such are classified as “conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Sludge Thickening System 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 104 

CERTIFICATE OF SATISFACTORY PROCESS DEMONSTRATION 
 

We certify that the process system listed below has been continuously operated for a minimum 
of three (3) consecutive days and tested as per the Specifications using process fluid and that 
the process meets its Demonstration Testing criteria. No defects in the process system were 
found and as such are classified as “conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Fermentation System 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 104 

CERTIFICATE OF SATISFACTORY PROCESS DEMONSTRATION 
 

We certify that the process system listed below has been continuously operated for a minimum 
of three (3) consecutive days and tested as per the Specifications using process fluid and that 
the process meets its Demonstration Testing criteria. No defects in the process system were 
found and as such are classified as “conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Raw sewage pump #2 and recycle loop on pump #1 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 104 

CERTIFICATE OF SATISFACTORY PROCESS DEMONSTRATION 
 

We certify that the process system listed below has been continuously operated for a minimum 
of three (3) consecutive days and tested as per the Specifications using process fluid and that 
the process meets its Demonstration Testing criteria. No defects in the process system were 
found and as such are classified as “conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Bio-P phosphorus removal (Bioreactor system without 
chemical addition for P-removal) 

Equipment Supply Bid Opp. No.: 871-2013 

Equipment Install Bid Opp. No.: 976-2016      

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 104 

CERTIFICATE OF SATISFACTORY PROCESS DEMONSTRATION 
 

We certify that the process system listed below has been continuously operated for a minimum 
of three (3) consecutive days and tested as per the Specifications using process fluid and that 
the process meets its Demonstration Testing criteria. No defects in the process system were 
found and as such are classified as “conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description:       

Equipment Supply Bid Opp. No.:  

Equipment Install Bid Opp. No.: 976-2016      

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 105 

CERTIFICATE OF SATISFACTORY PROCESS PERFORMANCE 
 

We certify that the process system listed below has been continuously operated and tested as 
per the Specifications using process fluid and that the equipment meets its Performance 
Verification criteria. No defects in the process system were found and as such are classified as 
“conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Temporary Grit and Screenings Handling (Conveyor, 
overhead door, etc.) 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 105 

CERTIFICATE OF SATISFACTORY PROCESS PERFORMANCE 
 

We certify that the process system listed below has been continuously operated and tested as 
per the Specifications using process fluid and that the equipment meets its Performance 
Verification criteria. No defects in the process system were found and as such are classified as 
“conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: New Primary Sludge Microwave Density Meter 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 105 

CERTIFICATE OF SATISFACTORY PROCESS PERFORMANCE 
 

We certify that the process system listed below has been continuously operated and tested as 
per the Specifications using process fluid and that the equipment meets its Performance 
Verification criteria. No defects in the process system were found and as such are classified as 
“conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Clarifiers 1 & 2 Upgrades 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 105 

CERTIFICATE OF SATISFACTORY PROCESS PERFORMANCE 
 

We certify that the process system listed below has been continuously operated and tested as 
per the Specifications using process fluid and that the equipment meets its Performance 
Verification criteria. No defects in the process system were found and as such are classified as 
“conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Screen Inlet Channel (Gates, aeration piping, concrete 
benching, etc.) 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 105 

CERTIFICATE OF SATISFACTORY PROCESS PERFORMANCE 
 

We certify that the process system listed below has been continuously operated and tested as 
per the Specifications using process fluid and that the equipment meets its Performance 
Verification criteria. No defects in the process system were found and as such are classified as 
“conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Tie-in grit influent channel from grit tanks 1 & 2 (stop logs, 
gates, etc.) 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 105 

CERTIFICATE OF SATISFACTORY PROCESS PERFORMANCE 
 

We certify that the process system listed below has been continuously operated and tested as 
per the Specifications using process fluid and that the equipment meets its Performance 
Verification criteria. No defects in the process system were found and as such are classified as 
“conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Grit Channel Aeration Blowers, and Channel Modifications 
(Influent channel air piping, diffusers, and channel dividing 
wall, etc.) 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 105 

CERTIFICATE OF SATISFACTORY PROCESS PERFORMANCE 
 

We certify that the process system listed below has been continuously operated and tested as 
per the Specifications using process fluid and that the equipment meets its Performance 
Verification criteria. No defects in the process system were found and as such are classified as 
“conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Grit Tanks 1 & 2 and Grit Handling System 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 105 

CERTIFICATE OF SATISFACTORY PROCESS PERFORMANCE 
 

We certify that the process system listed below has been continuously operated and tested as 
per the Specifications using process fluid and that the equipment meets its Performance 
Verification criteria. No defects in the process system were found and as such are classified as 
“conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Screens, Screenings Conveyance & Handling System 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 105 

CERTIFICATE OF SATISFACTORY PROCESS PERFORMANCE 
 

We certify that the process system listed below has been continuously operated and tested as 
per the Specifications using process fluid and that the equipment meets its Performance 
Verification criteria. No defects in the process system were found and as such are classified as 
“conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Secondary Clarifiers 4 & 5 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 105 

CERTIFICATE OF SATISFACTORY PROCESS PERFORMANCE 
 

We certify that the process system listed below has been continuously operated and tested as 
per the Specifications using process fluid and that the equipment meets its Performance 
Verification criteria. No defects in the process system were found and as such are classified as 
“conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Chemical System and Building 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 105 

CERTIFICATE OF SATISFACTORY PROCESS PERFORMANCE 
 

We certify that the process system listed below has been continuously operated and tested as 
per the Specifications using process fluid and that the equipment meets its Performance 
Verification criteria. No defects in the process system were found and as such are classified as 
“conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Electrical Building, Equipment and Substation 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 105 

CERTIFICATE OF SATISFACTORY PROCESS PERFORMANCE 
 

We certify that the process system listed below has been continuously operated and tested as 
per the Specifications using process fluid and that the equipment meets its Performance 
Verification criteria. No defects in the process system were found and as such are classified as 
“conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: High Rate Clarification System and Facility Area 

Equipment Supply Bid Opp. No.: 873-2013 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 105 

CERTIFICATE OF SATISFACTORY PROCESS PERFORMANCE 
 

We certify that the process system listed below has been continuously operated and tested as 
per the Specifications using process fluid and that the equipment meets its Performance 
Verification criteria. No defects in the process system were found and as such are classified as 
“conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Ultraviolet Disinfection System and Facility Area 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 105 

CERTIFICATE OF SATISFACTORY PROCESS PERFORMANCE 
 

We certify that the process system listed below has been continuously operated and tested as 
per the Specifications using process fluid and that the equipment meets its Performance 
Verification criteria. No defects in the process system were found and as such are classified as 
“conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Biological Nutrient Removal (chem. P-removal) & Blower 
Building (Facility Area R) 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 105 

CERTIFICATE OF SATISFACTORY PROCESS PERFORMANCE 
 

We certify that the process system listed below has been continuously operated and tested as 
per the Specifications using process fluid and that the equipment meets its Performance 
Verification criteria. No defects in the process system were found and as such are classified as 
“conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Odour Control System 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 105 

CERTIFICATE OF SATISFACTORY PROCESS PERFORMANCE 
 

We certify that the process system listed below has been continuously operated and tested as 
per the Specifications using process fluid and that the equipment meets its Performance 
Verification criteria. No defects in the process system were found and as such are classified as 
“conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Sludge Thickening System 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 105 

CERTIFICATE OF SATISFACTORY PROCESS PERFORMANCE 
 

We certify that the process system listed below has been continuously operated and tested as 
per the Specifications using process fluid and that the equipment meets its Performance 
Verification criteria. No defects in the process system were found and as such are classified as 
“conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Fermentation System 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 105 

CERTIFICATE OF SATISFACTORY PROCESS PERFORMANCE 
 

We certify that the process system listed below has been continuously operated and tested as 
per the Specifications using process fluid and that the equipment meets its Performance 
Verification criteria. No defects in the process system were found and as such are classified as 
“conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Raw sewage pump #2 and recycle loop on pump #1 

Equipment Supply Bid Opp. No.: 976-2016 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Form 105 

CERTIFICATE OF SATISFACTORY PROCESS PERFORMANCE 
 

We certify that the process system listed below has been continuously operated and tested as 
per the Specifications using process fluid and that the equipment meets its Performance 
Verification criteria. No defects in the process system were found and as such are classified as 
“conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: Bio-P phosphorus removal (Bioreactor system without 
chemical addition for P-removal) 

Equipment Supply Bid Opp. No.: 871-2013 

Equipment Install Bid Opp. No.: 976-2016 

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Water and Waste Department • Service des eaux et des déchets 

 

Form 105 

CERTIFICATE OF SATISFACTORY PROCESS PERFORMANCE 
 

We certify that the process system listed below has been continuously operated and tested as 
per the Specifications using process fluid and that the equipment meets its Performance 
Verification criteria. No defects in the process system were found and as such are classified as 
“conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description:       

Equipment Supply Bid Opp. No.:  

Equipment Install Bid Opp. No.: 976-2016      

Equipment Tag No.:       

Specification Reference:       

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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Form 106 

CERTIFICATE OF OVERALL FACILITY PERFORMANCE VERIFICATION 
 

We certify that the process system listed below has been continuously operated and tested as 
per the Specifications using process fluid and that the equipment meets its Performance 
Verification criteria. No defects in the process system were found and as such are classified as 
“conforming”. 
 

Project: SEWPCC Upgrading/Expansion Project 

Process/Facility Description: SEWPCC      

 

 

 

 

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contractor)   

 

              

Print Name                                               Signature  Date 

(Authorized Representative of Contract Administrator)  

 

              

Print Name                                               Signature  Date 

(Authorized Representative of City)  
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