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1. GENERAL 

.1 The City has entered into an equipment supply contract based on the Bid Opportunity 
described in Part D. Installation of City Supplied Equipment is the responsibility of this 
Contractor. 

.2 The City Supplied Equipment will be delivered to and stored at the Site. The Contractor 
shall offload and accept equipment delivery. 

.3 The Contractor shall be responsible for all equipment at the City Warehouse. 

.4 The Contractor shall ensure that he is fully informed of precautions to be taken in the 
unloading of equipment and its subsequent storage including any required maintenance, and 
shall provide care and custody of the City Supplied equipment during the performance of the 
Work. 

.5 All forms referred to in this Section (Form 100, 101, 102 and 103) will be initiated by the 
Supply Contractor to be completed by the Contractor as detailed below. 

.6 Prior to accepting any of the equipment to be supplied by a Supply Contractor, the 
Contractor shall inspect the equipment.  A representative from each of the following groups 
will be in attendance at the time of pick-up and delivery:  the Supply Contractor, Contractor, 
and Contract Administrator.  A duly executed Form 100 – Certificate of Equipment Delivery 
shall be completed.  Any minor damage identified during the inspection shall be repaired as 
per the Supply Contractor’s instructions at the Supply Contractor’s cost.  Any severe damage 
will be grounds for rejection of the equipment.  The severely damaged equipment will be 
replaced at the Supply Contractor’s cost.  The Contractor shall accept the equipment and 
assume risk and responsibility for the equipment and fill out Form 100 - Certificate of 
Equipment Delivery.   

.7 If the Contractor's inspection reveals any deficiencies in the equipment, then these shall be 
noted in writing prior to the Contractor accepting the equipment.  Only deficiencies noted 
and documented in the foregoing manner will be deemed not the responsibility of the 
Contractor. 

.8 The Contractor shall be responsible for the installation of City Supplied Equipment in 
addition to all equipment supplied under this Contract.  City Supplied Equipment shall be 
installed in accordance with the Supply Contractor’s installation instructions. 

.9 For the purposes of Form 100, the Supply Contractor will be the Manufacturer. 

2. SUPERVISION OF INSTALLATION, START-UP, COMMISSIONING, AND FIELD 
TESTING 

.1 For City Supplied Equipment, each Supply Contractor will provide the services of a 
qualified representative to assist in the installation, start-up, and performance testing of all of 
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the equipment.  The Contractor shall refer to Sections 01650 – Equipment Installation.  The 
services to be performed by the Supply Contractors are as follows: 

.1 Prior to the Contractor beginning the installation, the Supply Contractor will provide to 
the Contractor instructions and advice regarding the detailed requirements for the 
equipment installation.  The Supply Contractor will be required to provide a Certificate 
of Readiness to Install, Form 101.  The Contractor shall be required to sign Form 101 to 
acknowledge that he has received adequate instruction.  During installation, if the 
Contractor has additional questions regarding installation requirements or procedures, 
he shall contact the Supply Contractor, with the assistance of the Contract 
Administrator, as required.  No additional compensation to the Contractor based on 
claims of inadequate training from a Supply Contractor will be entertained should he 
install equipment improperly. 

.2 Following the completion of the installation, the Supply Contractor will inspect the 
installation of the equipment to verify that it has been installed in accordance with the 
Supply Contractor’s requirements.  The Supply Contractor will be required to provide a 
Certificate of Satisfactory Installation, Form 102.  If any deficiencies in the installation 
exist at the time of inspection, these shall be noted on Form 102 by the Supply 
Contractor.  The Contractor shall be responsible for the prompt correction of these 
deficiencies prior to performance testing of the equipment. 

.3 The Contractor shall assist the Supply Contractor in Performance Verification of the 
equipment.   

.4 The Supply Contractor for City Supplied Equipment has been contracted to provide site 
visits for inspection of installation and to take primary responsibility for operating City 
Supplied Equipment as required for Performance Verification. 

.2 The Contract Administrator will be responsible for the Project Master Schedule and will 
coordinate the services to be provided.  The Contract Administrator will provide the 
Contractor at least twenty one (21) days advance notice of when the Supply Contractor's 
services will be provided. 

3. OPERATION AND PERFORMANCE VERIFICATION 

.1 Equipment shall be subjected to a demonstration, running test, and performance tests after 
the installation has been verified and any identified deficiencies have been remedied. 

.2 Inform the Contract Administrator at least twenty one (21) days in advance of conducting 
the tests and arrange for the attendance of the Supply Contractor.  The tests may be 
concurrent with the inspection of satisfactory installation if mutually agreed by the 
Contractor and the Contract Administrator. 

.3 The Supply Contractor will conduct all necessary checks to equipment and if necessary, 
advise the Contractor of any further checking, flushing, cleaning, or other work needed prior 
to confirming the equipment is ready to run. 
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.4 The Contractor shall then operate the equipment for at least one (1) hour to demonstrate to 
himself the operation of the equipment and any required ancillary services.  Any remedial 
measures required to ensure satisfactory operation shall be promptly undertaken. 

.5 Demonstration: 

.1 The Contractor shall notify the Contract Administrator of his readiness to have the 
Supply Contractor demonstrate the operation of the equipment.  The Contract 
Administrator shall attend, as expeditiously as possible. 

.2 The Supply Contractor will demonstrate that the equipment is properly installed.  
Alignment, piping connections, electrical connections, etc. will be checked and if 
appropriate, code certifications provided.  In accordance with the terms of the Supply 
Contract, the Supply Contractor will complete a checklist in the presence of the 
Contract Administrator and the Contractor in order to demonstrate that the City 
Supplied Equipment is properly installed. 

.6 Running Test:  The Supply Contractor will perform running tests in accordance with the 
requirements of this Contract. 

.1 Switchgear: 

.1 The Contractor shall energize the 5kV Switchgear as required to support the 
running tests.  Upon successful completion of the running tests, the equipment will 
be operated by the Contract Administrator to supply power to the WTP and 
associated works. 

.2 Generators: 

.1 The Contractor shall operate all ancillary equipment supplied and installed under 
this Contract, as required to support the running tests. 

.2 The Supply Contractor will operate the generators, fully loaded, using load banks 
as required, for a period of three days during the summer of 2007. 

.7 Performance Tests: 

.1 The Supply Contractor is solely responsible for conducting performance tests. 

.8 All water, chemicals, temporary power (except portable generators), heating, or any other 
ancillary services required to complete the initial demonstration, running test and 
performance tests are the responsibility of the City. 

.9 Should the initial demonstration, running test or performance tests reveal any defects, then 
those defects shall be promptly rectified and the demonstration, running tests, and / or 
performance tests shall be repeated to the satisfaction of the Contract Administrator.  
Additional costs incurred by the Contractor, the Contract Administrator, or the City, due to 
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repeat demonstration, running tests, and/or performance tests shall be the responsibility of 
the Contractor or Supply Contractor as determined by the Contract Administrator. 

.10 On successful completion of the demonstration, running test, and performance tests, Form 
103 – Certificate of Equipment Satisfactory Performance attached to Section 01650 will be 
signed by the Supply Contractor, the Contractor, and the Contract Administrator. 

.11 The Contractor shall affix to the tested equipment a 100 mm by 200 mm card reading 
"Operable Condition - Do Not Operate without Contractor's Permission." stenciled on in 
large black letters. 

END OF SECTION 
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