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052

U-239-2016-C2-GE-

Member

WIEBE

D.B.

22480

17/01/09

WAVERLEY STREET UNDERPASS AT CN MILE 3.89 RIVERS SUB

CONTRACT 2: UNDERPASS STRUCTURE, RAILWORKS,

ROADWORKS, LAND DRAINAGE SEWER, PUMPING STATION

AND LANDSCAPING WORKS

C2-GE-

0 ISSUED FOR TENDER 17/01/09 DBW
CONSTRUCTION STAGING

PHASE IV - STAGE 1 (3 OF 3)

051

051

051

PHASE IV - STAGE 1 NOTES:

SUGGESTED SCHEDULE

 2 MONTHS (PHASE IV - STAGE 1 AND 2)

 SEPTEMBER TO OCTOBER (2019)

MAJOR CONSTRUCTION ACTIVITIES

1. REMOVE SIGNALIZED CROSSING EQUIPMENT (BY

OTHERS)

2. REMOVE CROSSING SURFACES AND APPROACHES

(BY OTHERS)

3. REMOVE DETOUR ROADWAY AND RESTORE LANDS

4. CONSTRUCT ALL LANES AT WAVERLEY AND TAYLOR

INTERSECTION

5. CONSTRUCT ALL LANES AT WAVERLEY AND

WILKES/HURST INTERSECTION

6. RESTORE CONDO ASSOCIATION BOULEVARD AND

FENCE

7. CONSTRUCTION OF WEST CN SERVICE

ROAD/PUMPING STATION ACCESS ROAD AND

NEARBY SIDEWALKS

8. RESTORE 1360 TAYLOR WEST PARKING STALLS

9. REMOVE TEMPORARY DETOUR MEDIANS

10. CONSTRUCTION OF CONCRETE BUS PAD

11. REPAIR AND REPAVE ENTRANCE LOOP AT 45 HURST

WAY IF NECESSARY (SEE PHASE II - STAGE 1)

12. REPAVE AREAS OF REH-FIT CENTRE PARKING LOT

AFFECTED BY DETOUR

13. REMOVAL OF TEMPORARY FENCE AND INSTALLATION

OF FINAL FENCE

14. RECONSTRUCTION OF BERM

TRAFFIC AND PEDESTRIAN CONTROL

 LANE AT A TIME CONSTRUCTION

 PEDESTRIANS ON EAST SIDE PATHWAYS OF

WAVERLEY AND SOUTH SIDE SIDEWALK OF TAYLOR

 TAYLOR AVENUE TRAFFIC WEST OF WAVERLEY TO

BE MINIMUM ONE LANE IN EACH DIRECTION

 THE FOLLOWING STREETS MUST HAVE TWO

THROUGH LANES OPEN DURING THE SPECIFIED

WEEKDAY PEAK PERIOD:

 (7:00 - 9:00 & 15:30 - 17:30) NORTHBOUND

WAVERLEY BETWEEN VICTOR LEWIS AND

UNDERPASS

 (15:30 - 17:30) SOUTHBOUND WAVERLEY

BETWEEN TAYLOR AND VICTOR LEWIS

ACTIVE RAILWAY

INACTIVE RAILWAY

SHOOFLY CONSTRUCTION

PERMANENT RAILWAY CONSTRUCTION

MAJOR UNDERGROUNDS CONSTRUCTION

EXISTING PROPERTY LINE

PROPOSED PROPERTY LINE

CONSTRUCTION EASEMENT

TEMPORARY ROADWAY CONSTRUCTION

TEMPORARY MEDIAN CONSTRUCTION

PERMANENT ROADWAY CONSTRUCTION

PERMANENT MEDIAN CONSTRUCTION

TEMPORARY SIDEWALK/MUP CONSTRUCTION

PERMANENT SIDEWALK/MUP CONSTRUCTION

BRIDGE CONSTRUCTION

CONTRACTOR LAYDOWN AREA - ACCESS

CONTRACTOR LAYDOWN AREA - NO ACCESS

LEGEND - CONSTRUCTION STAGING

VEHICULAR TRAFFIC

PEDESTRIAN/CYCLIST

TRAFFIC

LANE CLOSED

SIDEWALK CLOSED

TEMPORARY

CROSSING SIGNALS

X

X

M
A

T
C

H
L

I
N

E
:
S

E
E

 
S

H
E

E
T

 
C

2
-
G

E
-
0
5
0

MATCHLINE: SEE SHEET C2-GE-050

LANE AT A TIME CONSTRUCTION

ONLY ONE SUB-STAGE SHOWN

1 ADDENDUM #1 17/01/25 DBW

1

2 ADDENDUM #2 17/02/03 DBW

2
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