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U-239-2016-C2-GE-

Member

WIEBE

D.B.

22480

17/01/09

WAVERLEY STREET UNDERPASS AT CN MILE 3.89 RIVERS SUB

CONTRACT 2: UNDERPASS STRUCTURE, RAILWORKS,

ROADWORKS, LAND DRAINAGE SEWER, PUMPING STATION

AND LANDSCAPING WORKS

C2-GE-

0 ISSUED FOR TENDER 17/01/09 DBW
CONSTRUCTION STAGING

PHASE IV - STAGE 2 (1 OF 1)

052

052

052

PHASE IV - STAGE 2 NOTES:

SUGGESTED SCHEDULE

 2 MONTHS (PHASE IV - STAGE 1 AND 2)

 SEPTEMBER TO OCTOBER (2019)

MAJOR CONSTRUCTION ACTIVITIES

1. FINAL LIFT OF ASPHALT TO COVER MOST

CONSTRUCTION JOINTS DUE TO PIECEMEAL

CONSTRUCTION IN PRIOR STAGES

2. COMPLETE MEDIAN CONSTRUCTION ON TAYLOR

TRAFFIC AND PEDESTRIAN CONTROL

 LANE AT A TIME CONSTRUCTION

 DURING WILKES INTERSECTION PAVING

OPERATIONS, EAST/WEST TRAFFIC MAY BE FORCED

TO TURN RIGHT AND NORTHBOUND AND

SOUTHBOUND LEFT TURNS MAY BE PROHIBITED

 THE FOLLOWING STREET MUST HAVE TWO THROUGH

LANES OPEN DURING THE SPECIFIED WEEKDAY

PEAK PERIOD:

 (7:00 - 9:00) EASTBOUND TAYLOR BETWEEN

WAVERLEY AND CAMBRIDGE

ACTIVE RAILWAY

INACTIVE RAILWAY

SHOOFLY CONSTRUCTION

PERMANENT RAILWAY CONSTRUCTION

MAJOR UNDERGROUNDS CONSTRUCTION

EXISTING PROPERTY LINE

PROPOSED PROPERTY LINE

CONSTRUCTION EASEMENT

TEMPORARY ROADWAY CONSTRUCTION

TEMPORARY MEDIAN CONSTRUCTION

PERMANENT ROADWAY CONSTRUCTION

PERMANENT MEDIAN CONSTRUCTION

TEMPORARY SIDEWALK/MUP CONSTRUCTION

PERMANENT SIDEWALK/MUP CONSTRUCTION

BRIDGE CONSTRUCTION

CONTRACTOR LAYDOWN AREA - ACCESS

CONTRACTOR LAYDOWN AREA - NO ACCESS

LEGEND - CONSTRUCTION STAGING

VEHICULAR TRAFFIC

PEDESTRIAN/CYCLIST

TRAFFIC

LANE CLOSED

SIDEWALK CLOSED

TEMPORARY

CROSSING SIGNALS

X

X

1 ADDENDUM #1 17/01/25 DBW

1 2

2 ADDENDUM #2 17/02/03 DBW
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