
Project Initiation

January 2016

Submit Report to WASP* 
for approval

Spring 2018

Construction of 
New Antenna System

Spring/Summer 
2019

Decomissioning of 
Existing Antenna System 

2019

Information Session

February 2018


