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PART A – BID SUBMISSION 

Replace:  6-2018 Bid Submission with 6-2018 Addendum 2 - Bid Submission.  The following is a 
summary of changes incorporated in the replacement Bid Submission: 

 Form B(R1): Add Items: No. A.70; A.72 i); A.72 ii); B.3i); B.20 i); B.23; B.25 i); B.25 ii); B.25 iii); B.25 
iv); B.26 i); B.28; B.29 i); B.29 ii); B.30; B.31; B.41 i); B.41 ii); C.48 i); D.60 i); and D.60 ii). 

  Revise Items: No. A.72; B.41; C.48; D.14 i); and D.60. 

 

 Form G2(R1): Revised Standby Letter of Credit date to June 18, 2018 

PART B – BIDDING PROCEDURES 

Revise: B2.1 to read: The Submission Deadline is 12:00 noon Winnipeg time, April 4, 2018. 

PART D – SUPPLEMENTAL CONDITIONS 

Revise: D17.1 (e) to read: Manitoba Hydro Street Lighting – removal of existing overhead poles, installation of new 
street lights on Notre Dame Avenue from Princess Street to Portage Avenue and Garry 
Street from Ellice Avenue to Assiniboine Avenue, and installation of conduit and 
associated wiring; recabling of existing bases for Stittsville lights on Notre Dame Avenue 
from Princess Street to Portage Avenue and installation of bases for pedestrian level 
lighting on Garry Street from Ellice Avenue to Assiniboine Avenue; 

Revise: D17.1 (g) to read: Watermain Renewal Contract on Albert Street from Notre Dame Avenue to McDermot 
Avenue –  Contact Ray Offman (KGS Group) at (204)896-1209. Work to commence once 
areaway abandonment detailed in 17.1 (n) has been completed; 

Revise: D17.1 (n) to read: 235 Notre Dame Areaway abandonment (anticipated to be completed in 2018) - Contact 
Zeb Medeiros (JC Paving Ltd.) at (204)798-1805;  

Revise: D17.1 (s) to read: Manitoba Hydro Underground Power – 3 Manhole roof rebuilds on Notre Dame Avenue 
between King Street and Portage Avenue, MH-97, MH-ND-14 and MH-100, work is 
anticipated to be completed prior to the commencement of 6-2018 construction. 
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6-2018 ADDENDUM 2  

CITY OF WINNIPEG DOWNTOWN BIKE LANE SYSTEM AND STREET 
IMPROVEMENT, 2018-2019 PAVEMENT RENEWALS  

 ISSUED: March 27, 2018  
BY: T. Findlay, P.Eng. 

URGENT 
PLEASE FORWARD THIS DOCUMENT TO 
WHOEVER IS IN POSSESSION OF THE BID 
OPPORTUNITY 
 

TELEPHONE NO.  204 928-8438 
 
THIS ADDENDUM SHALL BE INCORPORATED 
INTO THE BID OPPORTUNITY AND SHALL 
FORM A PART OF THE CONTRACT 
DOCUMENTS 
Template Version: A20160708 

 

 
Please note the following and attached changes, corrections, additions, deletions, information and/or instructions 
in connection with the Bid Opportunity, and be governed accordingly.  Failure to acknowledge receipt of this 
Addendum in Paragraph 10 of Form A: Bid may render your Bid non-responsive. 
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Revise: D18.2.1 (b) (iv) Stage 1C and Stage 2B may be delayed until end of Phase 1 or until the 2019 
construction season during Phase 2 depending on the completion of the St. Charles 
Hotel areaway abandonment (235 Notre Dame Avenue) and the completion of the Notre 
Dame Avenue Watermain Renewal, see D17 for details.  No work to commence on Stage 
1C or Stage 2B until failed areaway at 235 Notre Dame Avenue is abandoned by owner 
and the Notre Dame Avenue Watermain Renewal is completed. 

Add: D27.2 Further to C12, the final payment releasing the holdback required by The Builders’ Liens 
Act shall not be issued until the certificate of Total Performance has been issued, there 
will be no seasonal release of holdback for the completion of Phase I. 

PART E – SPECIFICATIONS 

Revise: E5.1.4 to read: During Phase I (Stage 1A) – Notre Dame Avenue Reconstruction from Adelaide Street to 
Portage Avenue maintain a minimum of two lanes of traffic westbound on Notre Dame 
Avenue, extend closure across Portage intersection onto Fort Street as per “Manual of 
Temporary Traffic Control on City Streets – City of Winnipeg” requirements.  Maintain the 
existing bike lane along the north curb from Portage Avenue to Arthur Street as per 
existing painted sharrows.  Maintain 2 lanes of southbound traffic in the east half of the 
Princess Street and Notre Dame Avenue intersection.  Stage construction of the Notre 
Dame Avenue and King Street intersection to maintain a minimum of 2 lanes of traffic on 
King Street northbound.  Maintain a minimum of 1 lane for left turns off of Smith Street 
northbound onto Notre Dame Avenue westbound.  Maintain left turns off of Notre Dame 
Avenue westbound onto Donald Street. Maintain truck traffic for right turns off of 
westbound Portage Avenue onto westbound Notre Dame Avenue. When no work is 
being performed on site, non-essential lane closures will not be permitted.  Left turns off 
Notre Dame Avenue westbound to Garry Street southbound will not be permitted during 
Stage 1A, 1B or 1C. Phase I (Stage 1A) is required to be completed simultaneously with 
the Donald Street Reconstruction as discussed in D17. See drawing CT-03 for additional 
staging details. 

Revise: E5.1.5 to read: During Phase I (Stage 1B) – Notre Dame Avenue Reconstruction from Adelaide Street to 
Portage Avenue maintain a minimum of two lanes of traffic westbound on Notre Dame 
Avenue, extend closure across Portage intersection onto Fort Street as per “Manual of 
Temporary Traffic Control on City Streets – City of Winnipeg” requirements.  Maintain the 
existing bike lane along the north curb from Portage Avenue to Arthur Street as per 
existing painted sharrows.  Maintain 2 lanes of southbound traffic in the west half of the 
Princess Street and Notre Dame Avenue intersection.  Maintain a minimum of 1 lane for 
left turns off of Smith Street northbound onto Notre Dame Avenue westbound.  Maintain 
left turns off of Notre Dame Avenue westbound onto Donald Street. Maintain truck traffic 
for right turns off of westbound Portage Avenue onto westbound Notre Dame Avenue. 
When no work is being performed on site, non-essential lane closures will not be 
permitted.  Left turns off Notre Dame Avenue westbound to Garry Street southbound will 
not be permitted during Stage 1A, 1B or 1C. Phase I (Stage 1B) cannot commence until 
the completion of the Donald Street Reconstruction as discussed in D17. See drawing 
CT-03 for additional staging details. 

Revise: E5.1.6 to read: During Phase I (Stage 1C) – Notre Dame Avenue Reconstruction from Adelaide Street to 
Portage Avenue maintain a minimum of two lanes of traffic westbound on Notre Dame 
Avenue, extend closure across Portage intersection onto Fort Street as per “Manual of 
Temporary Traffic Control on City Streets – City of Winnipeg” requirements.  Maintain the 
existing bike lane along the north curb from Portage Avenue to Arthur Street as per 
existing painted sharrows.  Maintain 2 lanes of southbound traffic in the Princess Street 
and Notre Dame Avenue intersection.  Maintain a minimum of 2 lane for left turns off of 
Smith Street northbound onto Notre Dame Avenue. Maintain left turns off of Notre Dame 
Avenue westbound onto Donald Street. Re-route truck traffic turning right off of 
southbound Portage Avenue onto westbound Notre Dame Avenue to Smith Street. When 
no work is being performed on site, non-essential lane closures will not be permitted.  
Left turns off Notre Dame Avenue westbound to Garry Street southbound will not be 
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permitted during Stag1A, 1B or 1C. Phase I (Stage 1C) cannot commence until the 
completion of the areaway construction at 235 Notre Dame Avenue as discussed in D17. 
See drawing CT-03 for additional staging details. 

Revise: E5.1.7 to read: During Phase I (Stage 2A) – Notre Dame Avenue Reconstruction from Adelaide Street to 
Portage Avenue maintain a minimum of two lanes of traffic westbound on Notre Dame 
Avenue, extend closure across Portage intersection onto Fort Street as per “Manual of 
Temporary Traffic Control on City Streets – City of Winnipeg” requirements. Maintain 
temporary bike lane along sidewalk and south curb from Portage Avenue to Albert Street.  
Stage construction of the Princess Street and Notre Dame intersection to maintain right 
turns off of southbound Princess Street onto westbound Notre Dame Avenue and a 
minimum of 2 lanes of southbound vehicle traffic and 1 lane of bicycle traffic, across 
Notre Dame Avenue.  Stage construction of the Notre Dame Avenue and King Street 
intersection to maintain a minimum of 2 lanes of traffic on King Street northbound.  Stage 
construction of Arthur Street and Notre Dame Avenue intersection to maintain a minimum 
of 1 lane for left turns off of Arthur Street southbound onto Garry Street and 1 lane for 
right turns off of southbound Arthur Street onto westbound Notre Dame Avenue. Re-route 
truck traffic turning right off of westbound Portage Avenue onto westbound Notre Dame 
Avenue to Smith Street. When no work is being performed on site, non-essential lane 
closures will not be permitted.  See drawing CT-04 for additional staging details.  

Revise: E20.2.1 to read: The Green Bike Lane Treatment shall be Cycle Grip MMAX by Ennis-Flint color to be EF 
Bike Lane Green, PumaTrack MMA Cold Applied Surface Treatment by HITEX 
International Group color to meet MUTCD requirements or equivalent, in accordance with 
B6 as approved by the Contract Administrator.  A link to the manufacturer’s specifications 
is provided:  

  Cycle Grip MMAX: 
www.ennisflintamericas.com/downloads/dl/file/id/83/product/945/product_data_sheet_cyc
legripmmax.pdf 

  PumaTrack MMA Cold Applied Surface Treatment: 
https://www.hitexinternational.com/wp-
content/uploads/2017/03/Hitex_PumaTrack_Website.pdf 

Revise: E20.7.3 to read: Supply and Installation of Green Bike Lane Treatment shall be measured on an area 
basis and will be paid for at the contract Unit Price per square metre for “Supply and 
Installation of Green Bike Lane Treatment” supplied and installed in accordance with this 
specification and accepted and measured by the Contract Administrator.  The payment 
item will vary based on the surface type that the “Supply and Installation of Green Bike 
Lane Treatment” is installed on including “New Asphalt”, “Existing Asphalt”, “New 
Concrete” and “Existing Concrete”. 

Revise: E24.1.1 to read: This Specification covers all operations relating to the removal, refurbishment and 
reinstallation of the existing Stittsville decorative light standards on Notre Dame Avenue, 
existing bases/adaptor plates for Stittsville lights to remain. 

Delete: E24.6 

Delete: E24.6.1 

Delete: E24.6.2 

Delete: E24.6.3 

 

Revise: E24.7.1 to read: The Contractor shall supply all new galvanized assembly hardware (including but not 
limited to nuts, bolts and washers), for re-assembly of the refurbished Stittsville lights and 
mounting of the refurbished light to the existing bases. 
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Delete: E24.8 

Delete: E24.8.1 

Revise: E24.9.2 to read: The Contractor shall be responsible for complete removal of the all existing Stittsville 
bases not being re-used. 

Add: E24.9.4 The Contractor shall exercise caution during removal of the Stittsville Lights from the 
existing bases/adaptor plates and during removal of exiting sidewalk within the vicinity of 
the bases.  Any damage occurring to the bases or to the threads of the bases during the 
removal of the Stittsville Lights and surrounding sidewalk shall be repaired at the 
contractor’s expense to the satisfaction of the Contract Administrator. 

Delete: E24.12 

Delete: E24.12.1 

Revise: E24.13.1 to read: Once the refurbishment of the Stittsville Light standards is complete, re-install the lights 
on the existing adaptor plates and bases.  Manitoba Hydro will install the wiring between 
bases.  Contractor to coordinate re-installation of lights with Manitoba Hydro. 

Revise: E24.14.2 to read: Removal, Refurbishment and Reinstallation of Stittsville Lights shall be measured on a 
unit basis and will be paid for at the contract Unit Price for “Removal, Refurbishment and 
Reinstallation of Stittsville Lights” for each Stittsvile light removed, refurbished, accepted 
and re-installed on the existing concrete bases.  Removal of existing bases not being 
reused, powder coating, supply and installation of conductors, light sockets, 
assembly/mounting hardware and supply and installation of new globes will be included 
in the “Removal, Refurbishment and Reinstallation of Stittsville Lights” and no separate 
payment will be made. 

Revise: E27.2.1 to read: Bollards supplied and installed shall meet the requirements of the US State Department 
and US Defense Department K12 rating (or ASTM F2656/F2656M M50/P1) rating (or 
better).  Permanent stainless steel covers shall also be supplied for installation over the 
bollards and shall conform to AISI Type 316 stainless steel with a minimum thickness of 
3.5mm. 

Revise: E34.11 to read: Tree Guards to be Basic Steel Tree Guard BTG60-18Dia2B, 457mm (18”) diameter x 
1.5m (60”) height as manufactured by Iron Age Designs (Northstar Industries: Crystal 
Mandley – (905) 668-9174), or equal as approved by the Contract Administrator, in 
accordance with B6. Finish to be powder coated, colour to be Special Rust Texture – 
BR47. 

 

DRAWINGS 

Replace: 6-2018_Drawing_P-3495-40-R0 with 6-2018_Addendum_2 Drawing_P-3495-40-R1 
 

APPENDICES 

Delete: Appendix_B 

 


