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NOTES

1. MAINTAIN A MINIMUM OF ONE LANE OF TRAFFIC EACH DIRECTION AND PEDESTRIAN ACCESS AT ALL TIMES DURING CONSTRUCTION.

2. INTERSECTING STREETS AND PRIVATE APPROACH ACCESS SHALL BE MAINTAINED AT ALL TIMES.

3. CONSTRUCTION STAGING IN ACCORDANCE WITH THE LATEST EDITION OF THE CITY OF WINNIPEG "MANUAL OF TEMPORARY TRAFFIC CONTROL ON CITY

STREETS".

4. MAINTAIN EXISTING DRAINAGE AND INSTALL PROPOSED DRAINAGE APPURTENANCES AS REQUIRED DURING THE APPROPRIATE STAGES AND AS

DIRECTED BY THE CONTRACT ADMINISTRATOR.

5. TO FACILITATE LDS INSTALLATION, SAWCUT EXISTING PAVEMENT (FULL DEPTH) PRIOR TO REMOVAL.

6. CONSTRUCT TEMPORARY ASPHALT PAVEMENT AND RAMPS AS REQUIRED TO FACILITATE THE CONSTRUCTION STAGING.  THE TEMPORARY ASPHALT

PAVEMENT SHALL CONSIST OF 75mm - TYPE 1A ASPHALTIC CONCRETE PAVEMENT AND 300mm BASE COURSE.

7. LEFT TURN LANE WIDTH TO BE PARTIALLY EXCAVATED AND PERMANENT SUB-BASE / BASE STRUCTURE INSTALLED, IN ADDITION TO THE THROUGH

LANES, WHILE MAINTAINING REQUIRED TRAFFIC (TO AVOID UNDERMINING OF PAVEMENT IN SUBSEQUENT STAGES).

8. SAWCUT EXISTING PAVEMENT FULL DEPTH PRIOR TO REMOVAL TO ENSURE INTEGRITY OF REMAINING PAVEMENT LEFT OPEN TO TRAFFIC.

9. PROPOSED SIDEWALKS TO BE CONSTRUCTED FOLLOWING CONSTRUCTION OF MAIN LANES.

10. STAGE 1A TO BE CARRIED OUT TO MINIMIZE THE CONSTRUCTION TIME TO FACILITATE THE REOPENING OF THE APPROACH.

STAGE 1 - TRAFFIC

STAGE 1 - TEMP PAVEMENT

STAGE 1 - CONSTRUCTION

STAGE 2 - TRAFFIC

STAGE 2 - TEMP PAVEMENT

STAGE 2 - CONSTRUCTION

STAGE 2 - SIDEWALK

STAGE 1 - SIDEWALK
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CITY OF WINNIPEG

ST. JAMES STREET

RECONSTRUCTION

STAGING - STAGE 1 - 2

ST.JAMES STREET

FIGURE S-01

TEMPORARY PAVEMENT (MEDIAN

OPENING)TO BE CONSTRUCTED PRIOR

TO STAGE 1 CONCRETE WORKS TO

FACILITATE LEFT TURN TO THE BRICK

SCALE:  1:800 (22"x34")

0 20 40m

SCALE:  1:800 (22"x34")

0 20 40m

STAGE 1

STAGE 2

LEGEND

CONNECTION TO SEWER  TO BE

COMPLETED PRIOR TO STAGE 1

TEMPORARY RAMPING (COMPLETED AFTER MILLING)

TO BE CONSTRUCTED PRIOR TO STAGE 1 CONCRETE

WORKS

RELOCATE HYDRANT AND

WATERMAIN RELOCATION

STAGE 1A

SEE NOTE 10
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