**Project Launch**  
**January 2017**

**Phase 1 Engagement:**  
- Online Survey One  
- Coffee Shop Exchange  
- Public Workshop One  
- Warming Hut  
- Stakeholder meetings  
**January – February 2018**

**Incorporate Feedback Into Design Options**  
**March 2018**

**Develop Cycling Connections and Bridge Design Options**  
**March 2018**

**Public Engagement Summary – Phase 1**  
**March 2018**

**Process Feedback**  
**June 2018**

**Choose and Finalize Recommended Functional Design of Cycling Connections + Preliminary Design of Bridge**  
**Summer 2018**

**Submit Recommended Preliminary Design of Bridge and Functional Design of Walk Bike Connections**  
**Summer/Fall 2018**

**Public Engagement Report**  
**Summer/Fall 2018**

**Council Review of Recommended Design**