

2011 Bridges Projects

Location	From Or At	Work/Description	Start Date	Completion Date	Comments
Arlington St Overpass	Arlington St between Logan and Dufferin	Bridge surface repair works. One week closure required.	TBD (July or August)	Complete	
Arlington St Overpass	Arlington St between Logan and Dufferin	Structural Steel Repairs not requiring and lane closures on the bridge.	April 2011	Complete	
Disraeli Bridge and Overpass	Disraeli Freeway	Miscellaneous sidewalk and curb repairs.	As required		
Disraeli Bridges Project	Disraeli Freeway from Main to Hespeler	Reconstruction of the river bridge and overpass and roadway under the DBFM.	November 2010	October 2012	
Elm Park Bridge	Riverdale Ave over Red River	Superstructure Repair Works. No lane closures required.	August 2011	June 8, 2012	
Kildonan Bridge over Red River	Chief Peguis Trail over Red River	Replace expansion joint seals. Requires single lane closures outside of weekday afternoon rush hours.	TBD	Complete	
Kildonan Bridge over Red River	Chief Peguis Trail over Red River	Replace pedestrian lamp standards. Single lane closures outside of rush hour.	TBD	Complete	
Louise Bridge over Red River	Higgins Ave to Stadacona St	Refurbish bridge bearings. One week bridge closure.	TBD (July or August)	Complete	
Maryland Bridge Southbound over Assiniboine River	Academy Road to Sherbrook over Assiniboine River	Deck Sealing. Single lane closures outside of weekday rush hours.		Work Deferred	
Osborne Bridge	Osborne from Broadway to River Ave	Rehabilitation of Bridge and Roadway. Lane closures between April and October each year.	April 2011	October 2012	
Pembina Highway Bridge over LaSalle River	Pembina Highway south of rue de Trappistes.	Replace pedestrian lamp standards. Single lane closures outside of rush hour.	TBD	Complete	
Pioneer Greenway Pedestrian Overpass	Chief Peguis Trail west of Gateway Rd	New Pedestrian Bridge over new portion of Chief Peguis Trail	August 2011	December, 2011	
Portage Ave Culvert at Truro Creek	Portage Ave east of Albany St	Install new concrete culvert adjacent to the existing culvert by trenchless method. Single lane closures required.	TBD	March 2012	
Portage Ave Overpass at Route 90	Portage Ave over Route 90	Replace pedestrian stairways at the northeast and southeast corners of the bridge. Single lane closures outside of rush hour.	September 2011	December, 2011	
Rothesay St Overpass	Chief Peguis Trail at Rothesay Ave	New Bridge over new portion of Chief Peguis Trail	May 2011	December, 2011	
Route 90 Underpass North of Logan Ave	Route 90 northbound, north of Logan Ave	Slope restoration. Single lane closure required.	TBD	Complete	
St. Vital Bridge over Red River	Between Osborne and Dunkirk	Concrete traffic barrier repairs. Single lane closures outside of weekday rush hours.	TBD	Work Deferred	
St. Vital Bridge over Red River	Between Osborne and Dunkirk	Deck Sealing Repairs. Single lane closures outside of weekday rush hours.	September 2011	Complete	
Nairn Ave Overpass		Deck and Deck Sealing Repairs	September 2011	Complete	
Fermor Ave Overpass	Seine River	Deck and Deck Sealing Repairs	September 2011	Complete	
Empress Overpass	Over Portage Ave	Deck and Deck Sealing Repairs	September 2011	Complete	