



132-2006 ADDENDUM 1

ALEXANDER/BANNATYNE COMBINED SEWER RELIEF CONTRACT 2A

URGENT

**PLEASE FORWARD THIS DOCUMENT TO
WHOEVER IS IN POSSESSION OF THE BID
OPPORTUNITY**

ISSUED: March 17, 2006
BY: Andrew Nagy
TELEPHONE NO. (204) 284-0580

**THIS ADDENDUM SHALL BE INCORPORATED
INTO THE BID OPPORTUNITY AND SHALL
FORM A PART OF THE CONTRACT
DOCUMENTS**

Template Version: A20050506

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid Opportunity, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A (R1): Bid may render your Bid non-responsive.

PART A – BID SUBMISSION

Replace: 132-2006 Bid Submission with 132-2006 Addendum 1 - Bid Submission. The following is a summary of changes incorporated in the replacement Bid Submission:

- Form A(R1): Revise time period in Paragraph 11.
- Form G1(R1): Revise time period for expiry of Agreement to Bond.
- Form G2(R1): Revise expiry date on Page 2 of 2.

PART D – SUPPLEMENTAL CONDITIONS

- Revise: D13.3(c) to read: Aqueduct Undercrossing – Sherbrook St. at Pacific Ave. (not prior to May 31, 2006).
- Revise: D13.3(c)(iv) to read: Commencement of Phase 1 Excavation (not prior to May 31, 2006).
- Revise: D13.3(c)(v) to read: Commencement of Phase 2 Excavation (not prior to June 7, 2006).
- Revised D15.1(c) to read: The Bidder shall note that portions of the Work underneath the Aqueduct can only be carried out during the time periods of June 7, 2006 to June 15, 2006, unless amended as specified in D15.1(a). The Contractor shall note the following restrictions applicable during this period:
- Revise D16.1(a) to read: Phase 1 excavation by June 7, 2006.
- Revised D16.1(b) to read: Complete Aqueduct Undercrossing by June 15, 2006.