



# 110-2022 ADDENDUM 1

## 2022 LOCAL AND INDUSTRIAL STREET RENEWAL PROGRAM: BERRY ST AND PARKVIEW ST

### **URGENT**

**PLEASE FORWARD THIS DOCUMENT TO WHOEVER IS IN POSSESSION OF THE BID/PROPOSAL**

ISSUED: March 1, 2022  
BY: Thomas Findlay  
TELEPHONE NO. 204 928-8431

**THIS ADDENDUM SHALL BE INCORPORATED INTO THE BID/PROPOSAL AND SHALL FORM A PART OF THE CONTRACT DOCUMENTS**

Template Version: A20160708

**Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid/Proposal, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid/Proposal may render your Bid/Proposal non-responsive.**

### **FORM B: PRICES**

Replace: 110-2022 Form B: Prices with 110-2022 Addendum 1 - Form B: Prices. The following is a summary of changes incorporated in the replacement Bid/Proposal Submission:

Form B(R1): Add Items No. F.27 to F.30 inclusive. Renumber remaining items.

### **PART D – SUPPLEMENTAL CONDITIONS**

- Revise: D18.1.4 to read: Berry Street Stage 2 between Ness Avenue and Silver Avenue shall commence once Parkview Street Construction and Berry Street Stage 1 Construction is within 10 Working Days of completion of all construction works as determined by the Contract Administrator.
- Revise: D18.1.5 to read: Berry Street Stage 3 between Silver Avenue and St. Matthews Avenue shall commence once Berry Street Stage 2 Construction is within 10 Working Days of completion of all construction works as determined by the Contract Administrator. Work on Stage 3 adjacent to Stevenson-Britannia School shall not commence before June 27<sup>th</sup>, 2022.
- Revise: D18.1.6 to read: Berry Street Stage 4 between St. Matthews Avenue and Ellice Avenue shall commence once Berry Street Stage 3 Construction is within 10 Working Days of completion of all construction works as determined by the Contract Administrator.
- Revise: D19.1 to read: The Contractor shall achieve Substantial Performance within Seventy (70) consecutive Working Days of the commencement of the Work as specified in D14.
- Revise: D20.1 to read: The Contractor shall achieve Total Performance within Seventy-five (75) consecutive Working Days of the commencement of the Work as specified in D14.