



286-2023 ADDENDUM 2

REQUEST FOR PROPOSAL PROFESSIONAL CONSULTING SERVICES FOR PRELIMINARY DESIGN OF SOLAR PV MICROGRID AND ENERGY MANAGEMENT SYSTEM AT 600 BRANDON AVENUE

URGENT

**PLEASE FORWARD THIS DOCUMENT TO
WHOEVER IS IN POSSESSION OF THE
BID/PROPOSAL**

ISSUED: May 11, 2023
BY: Erin Cooke
TELEPHONE NO. 204 226-3557

**THIS ADDENDUM SHALL BE INCORPORATED
INTO THE BID/PROPOSAL AND SHALL FORM
A PART OF THE CONTRACT DOCUMENTS**

Template Version: Add 2021-03-05

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid/Proposal, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid/Proposal may render your Bid/Proposal non-responsive.

PART D – SUPPLEMENTAL CONDITIONS

Replace D11 with:

D11 SUPPLY CHAIN DISRUPTION SCHEDULE DELAYS

- D11.1** The City acknowledges that the schedule for this Contract may be impacted by Supply Chain Disruption. Commencement and progress of the Services shall be performed by the Consultant with due consideration to delivery requirements and schedule identified in the Contract, in close consultation with the Consulting Contract Administrator.
- D11.2** If the Consultant is delayed in the performance of the Services by reason of the Supply Chain Disruption, the Services schedule may be adjusted by a period of time equal to the time lost due to such delay and costs related to such delay will be determined as identified herein.
- D11.3** A minimum of seven (7) Calendar Days prior to the commencement of Services, the Consultant shall declare whether a Supply Chain Disruption will affect the start date. The Consultant shall provide sufficient evidence that the delay is directly related to a Supply Chain Disruption, including but not limited to evidence related to availability of staff, ordering of Material or Goods, production and/or manufacturing schedules or availability of staff as appropriate.
- D11.4** For any delay related to Supply Chain Disruption and identified after Services have commenced, the Consultant shall within seven (7) Calendar Days of becoming aware of the anticipated delay declare the additional delay and shall provide sufficient evidence as indicated in D11.3. Failure to provide this notice will result in no additional time delays being considered by the City.
- D11.6** Any time or cost implications as a result of Supply Chain Disruption and in accordance with the above, as confirmed by the Consulting Contract Administrator, shall be documented in accordance with C8.