



**GENERAL NOTES**

- CONTRACTOR IS RESPONSIBLE FOR ALL CONSTRUCTION SIGNING AND BARRICADES WITHIN THE AREA UNDER CONSTRUCTION WITH THE EXCEPTION OF ITEMS NOTED IN NOTE 2.
- THE CITY OF WINNIPEG IS RESPONSIBLE FOR TRAFFIC CONTROL ON OSBORNE STREET WHICH SHALL INCLUDE INSTALLATION OF POLY POST LANE DELINEATION BETWEEN NORTHBOUND AND SOUTHBOUND LANES, CLOSURE OF LANES NORTH OF BROADWAY AND SOUTH OF RIVER, TURNING RESTRICTIONS ON BROADWAY, ROSLYN AND RIVER, ALL REGULATORY SIGNAGE, TRAFFIC SIGNAL MODIFICATIONS (TEMPORARY SIGNAL POLES AND INDICATORS), AND SWITCHING OF REVERSIBLE LANES SIGNAGE AND LANE DELINEATION ON OSBORNE FOR A.M., P.M. RECONFIGURATION.
- MAINTAIN ACCESS FOR EMERGENCY VEHICLES TO MOSTYN PL.
- MAINTAIN ACCESS TO ALL BUS STOPS.
- MAINTAIN AT LEAST ONE PEDESTRIAN CROSSING OF OSBORNE AT EACH SIDE STREET (BROADWAY, ROSLYN AND RIVER).
- QUADGUARD (MODEL NUMBER CZ 2403P) TO BE SUPPLIED AND INSTALLED BY CONTRACTOR ACCORDING TO MANUFACTURERS SPECIFICATIONS. THE CONTRACTOR SHALL REMOVE THE QUADGUARD AFTER PHASE 1C AND DELIVER TO CITY OF WINNIPEG YARDS.
- CITY OF WINNIPEG TO SUPPLY CONCRETE MEDIAN BARRIER, TRITON BARRIER AND TRITON TRANSITION BARRIER. CONTRACTOR TO INSTALL (INCLUDING FILLING TRITON WITH WATER) AND MAINTAIN FOR DURATION OF PROJECT. RETURN ALL BARRIERS TO CITY OF WINNIPEG YARDS AT PROJECT COMPLETION.

**TRAFFIC CONTROL AND CONSTRUCTION PHASE 1C: FALL 2011 TO SPRING 2012**

**TRAFFIC CONTROL**

- A. CLOSURES AND RESTRICTIONS:**  
 - OSBORNE S.B RESTRICTED TO TWO LANES FROM JUST NORTH OF MOSTYN TO JUST NORTH OF ROSLYN.  
 - PEDESTRIAN TRAFFIC OPEN WEST AND EAST SIDEWALK.  
**B. PATH UNDER BRIDGE OPEN.**

**MAJOR CONSTRUCTION ACTIVITIES**

- ABUTMENT AND APPROACH SLAB CONSTRUCTION IN FALL
- NO CONSTRUCTION DURING WINTER.



**LEGEND**

NORTHBOUND TRAVEL LANE		POLY POSTS	
SOUTHBOUND TRAVEL LANE		PERMANENT MEDIAN BARRIER	
NORTHBOUND AM SOUTHBOUND PM TRAVEL LANE		QUADGUARD	
CONSTRUCTION AREA		LANE CLOSURE	
LANE AT A TIME CONSTRUCTION			

B.M. 35-076 (N: 5527196 E: 633022.129) ELEV. 232.401	
DESIGNED BY: RTP	CHECKED BY: DBW
DRAWN BY: PMW	APPROVED BY: DPK
HOR. SCALE: 1 : 500	RELEASED FOR CONSTRUCTION DATE
VERTICAL:	DATE 2011.02.18
NO. REVISIONS	DATE BY

<b>DILLON CONSULTING</b>	
DESIGNED BY: RTP	CHECKED BY: DBW
DRAWN BY: PMW	APPROVED BY: DPK
HOR. SCALE: 1 : 500	RELEASED FOR CONSTRUCTION DATE
VERTICAL:	DATE 2011.02.18
NO. REVISIONS	DATE BY

CONSULTANT DRAWING NO.	092530
------------------------	--------

<b>THE CITY OF WINNIPEG</b> PUBLIC WORKS DEPARTMENT ENGINEERING DIVISION	
<b>OSBORNE STREET BRIDGE</b> REHABILITATION & RELATED WORKS	CITY DRAWING NUMBER B109-11-134 SHEET 129 OF 131
TRAFFIC STAGING - PHASE 1C	
129	