



382-2015 ADDENDUM 02

REQUEST FOR PROPOSAL FOR PROFESSIONAL CONSULTING SERVICES FOR THE WEST END SEWAGE TREATMENT PLANT (WEWPCC) RETURN ACTIVATED SLUDGE AND FLUSHING WATER PIPE REPLACEMENT PROJECT

ISSUED: May 29, 2015
BY: Bronwyn Jones, P.Eng.
TELEPHONE NO. (204) 986-8664

URGENT

PLEASE FORWARD THIS DOCUMENT TO WHOEVER IS IN POSSESSION OF THE REQUEST FOR PROPOSAL

THIS ADDENDUM SHALL BE INCORPORATED INTO THE REQUEST FOR PROPOSAL AND SHALL FORM A PART OF THE CONTRACT DOCUMENTS

Template Version: Ar20150105

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Request for Proposal, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 9 of Form A: Proposal may render your Proposal non-responsive.

PART B – BIDDING PROCEDURES

Revise: B13.4 to read: The Proponent's schedule should include critical dates for review and approval processes by the City and other organizations anticipated during the design and tendering phases of the Project. Reasonable times should be allowed for completion of these processes.

B13.4.1 The schedule shall include the following minimum time periods for the RAS scope of work.

- (a) Draft Preliminary Design Report: 10 Calendar Days
- (b) Draft Detailed Design Package: 10 Calendar Days
- (c) Detailed Design Package: 10 Calendar Days
- (d) The period between posting the Bid-Opportunity document and the award to the successful contractor may take up to six (6) weeks.

B13.4.2 The schedule shall include the following minimum time periods for the FW scope of work.

- (a) Draft Preliminary Design Report: 3 weeks
- (b) Draft Detailed Design Package: 3 weeks
- (c) Detailed Design Package: 3 weeks
- (d) The period between posting the Bid-Opportunity document and the award to the successful contractor may take up to nine (9) weeks.

Revise: B13.2 to read: The timing of RAS replacement construction work is a critical element of this project. Construction can only be undertaken from October 1, 2015 to February 29, 2016 inclusive. Substantial Performance of the RAS replacement pipe construction must occur on or before February 29, 2016. In order to meet this timeline, the consultant shall prioritize the completion of the design of the RAS replacement works and Bid-Opportunity for construction before the design and construction for the FW pipe replacement. Proponents shall indicate this in their proposal

PART D – SUPPLEMENTAL CONDITIONS

- Add: D4.4.1 The WEWPCC is not connected to any domestic utility water network and there are no groundwater wells that service the plant.
- Add: D4.7 Process and Instrumentation drawings relevant to the RAS and FW pipe replacement are attached as Appendix M. All plant P&ID drawings will be made available to the successful proponent upon award.
- Revise: D10.3 to read: The City intends to award this Contract by July 10, 2015.
- Delete: D11.1 (a) RAS Bid-Opportunity posted on Materials Management website no later than August 17, 2015.

Appendices

- Add: Appendix M – P&ID Drawings