



LEGEND:
 NEW CONSTRUCTION

WINTER SHUTDOWN (NO CONSTRUCTION WORKS) - 2 LANES OPEN EACH WAY
 1:50

- NOTES:**
1. THE INTENT OF THIS DRAWING IS TO SHOW THE INTENDED CONSTRUCTION STAGING FOR THE PROPOSED BRIDGE WORKS.
 2. BRIDGE WORKS STAGING DRAWINGS TO BE READ IN CONJUNCTION WITH ROADWORKS STAGING DRAWINGS SHEET GE-010 TO GE-021

WINTER SHUTDOWN (2018 - 2019)
 MAINTAIN WESTBOUND TRAFFIC OVER NEWLY REHABILITATED STAGE 1 BRIDGE AND EASTBOUND BRIDGE TRAFFIC OVER SOUTH PORTION OF EXISTING BRIDGE.

G:\CAD\175932\Drawings\Structural\BRIDGE\175932-BRIDGE-CON-CS-STAGING 2.dwg

APEGM
 Certificate of Authorization
 Dillon Consulting Limited (MB)
 No. 1789 Date: 2018/02/09

NO.	REVISIONS	DATE	BY
0	ISSUED FOR TENDER	18/02/09	DRA

DESIGNED BY	DRA	CHECKED BY	SSR
DRAWN BY	NBG	APPROVED BY	MBL
HOR. SCALE	AS SHOWN	RELEASED FOR CONSTRUCTION	
VERTICAL	AS SHOWN		
DATE	2018/02/09	DATE	

ENGINEER'S SEAL
 PROVINCE OF MANITOBA
D.R.C. AMORIM
 Member
 33215
 REGISTERED PROFESSIONAL ENGINEER
 CONSULTANT PROJECT NUMBER
 17-5932

THE CITY OF WINNIPEG
 PUBLIC WORKS DEPARTMENT
Winnipeg
FERMOR AVENUE BRIDGE OVER SEINE RIVER
 BRIDGE RE-HABILITATION, PEDESTRIAN-CYCLIST UNDERPASS STRUCTURE AND ROADWORKS FROM ST. ANNE'S ROAD TO ARCHIBALD STREET
 CITY DRAWING NUMBER
 B-118-2017-CS-011
 SHEET
 011 OF 100
 CONSULTANT DRAWING NUMBER
 CS - 011
 BRIDGE CONSTRUCTION STAGING
 2 OF 4