

Alley Projects Final
November 23, 2011

Street name	From	To	Street Type	Start Date	Completion Date	Comments
Academy Rd South Alley	Centennial St	Beaverbrook St	Alley	September 26, 2011	Complete	
Ashburn/Valour Alley	Wolever Ave	St. Matthews Ave	Alley	August 16, 2011	Complete	
Charles St/Main St Alley	St John's Ave	Anderson Ave	Alley	August 25, 2011	Complete	
Downing/Dominion Alley	Sargent Park Pl	Wellington Ave	Alley	August 16, 2011	Complete	
Garfield/Sherburn Alley	Sargent Ave	Wellington Ave	Alley	August 16, 2011	Complete	
Inkster Blvd South Alley	Arlington St	Parr St	Alley	September 19, 2011	October 14, 2011	
McMillan/Dorchester Alley	Harrow St	Guelph St	Alley	October 10, 2011	2012	
Stradbrook North Alley	Wilmot Pl	Nassau St N	Alley	Week of October 17, 2012	2012	Sewer work to be completed in 2011
Westminster/Purcell Alley	Walnut St	Maryland St	Alley	September 27, 2011	2012	Second half to be completed in 2012
Wilmot/Nassau Alley	Sradbrook North Alley	River Ave	Alley	Week of October 17, 2012	2012	Pavement to be completed in 2012
Fifth Ave./Carriere Ave. Alley	St. Mary's Rd. East Alley	Rue Des Meurons	Local Improvement Alley	Week of October 25	2012	Underground completed 2011 Pavement to be completed Spring 2012
Glenlawn Ave./Sunset Blvd. Alley	Glenlawn Ave.	St. Mary's Rd. West Alley	Local Improvement Alley	Week of September 26	4 to 5 weeks	Substantially completed Nov 14th, seasonal work to be completed next Spring. (boulevards, joint seal)
Lawndale/Ferndale Alley	Lyndale Drive Alley	Coniston Street	Granular Lane	October 4, 2011	3 weeks	Substantially completed October 28, 2012
Oakdean/Sunnyside Alley	Assiniboine Avenue	Emo Avenue	Granular Lane	October 4, 2011	3 weeks	Substantially completed October 21, 2011
Shelley/Kirkfield Alley	McBey Avenue	Portage South Alley	Granular Lane	October 3, 2011	3 weeks	Substantially completed October 21, 2011