# PART D SUPPLEMENTAL CONDITIONS

#### **PART D - SUPPLEMENTAL CONDITIONS**

#### **GENERAL**

#### D1. GENERAL CONDITIONS

- D1.1 In addition to the *General Conditions for Construction Contracts*, these Supplemental Conditions are applicable to the Work of the Contract.
- D1.2 The General Conditions are amended by striking out "The City of Winnipeg Act" wherever it appears in the General Conditions and substituting "The City of Winnipeg Charter".
- D1.3 The General Conditions are amended by striking out "Tender Package" wherever it appears in the General Conditions and substituting "Bid Opportunity".
- D1.4 The General Conditions are amended by striking out "Tender Submission" wherever it appears in the General Conditions and substituting "Bid Submission".
- D1.5 The General Conditions are amended by deleting GC:6.16 and GC:6.17. The City of Winnipeg is now within the jurisdiction of the Manitoba Ombudsman pursuant to The Ombudsman Act.

#### D2. SCOPE OF WORK

- D2.1 The Work to be done under the Contract shall consist of storm relief sewers in the Strathmillan/Moorgate Combined Sewer Districts in accordance with the applicable Specifications and Drawings.
- D2.2 The major components of the Work are as follows:
  - (a) Construction of approximately 2400 m of land drainage sewers ranging in size from 250mm to 900mm diameter by trenchless methods.
  - (b) Abandonment of existing catchbasin connections to the combined sewers.
  - (c) Rehabilitation of existing catchbasins and installation of new catchbasins and connections to the land drainage sewers.
  - (d) Surface restorations and related works.

#### D3. DEFINITIONS

- D3.1 When used in this Bid Opportunity:
  - (a) "Maintenance for Establishment" means scheduled maintenance in accordance with the terms and definitions of this contract sufficient to ensure that the sod has taken and shows evidence of live growth.

#### D4. CONTRACT ADMINISTRATOR

D4.1 The Contract Administrator is UMA Engineering Ltd., represented by:

Frank Iwanchuk Senior Project Coordinator 1479 Buffalo Place, Winnipeg, Manitoba R3T 1L7

Telephone No. (204) 284-0580 Facsimile No. (204) 475-3646

D4.2 At the pre-construction meeting, Mr. Iwanchuk will identify additional personnel representing the Contract Administrator and their respective roles and responsibilities for the Work.

#### D5. CONTRACTOR'S SUPERVISOR

D5.1 At the pre-construction meeting, the Contractor shall identify his designated supervisor and any additional personnel representing the Contractor and their respective roles and responsibilities for the Work.

#### D6. NOTICES

- D6.1 Except as provided for in GC:23.2.2, all notices, requests, nominations, proposals, consents, approvals, statements, authorizations, documents or other communications to the Contractor shall be sent to the address or facsimile number identified by the Contractor in Paragraph 2 of Form A: Bid.
- D6.2 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations, documents or other communications to the City, except as expressly otherwise required in D6.3, D6.4 or elsewhere in the Contract, shall be sent to the attention of the Contract Administrator at the address or facsimile number identified in D4.1.
- D6.3 All notices of appeal to the Chief Administrative Officer shall be sent to the attention of the Chief Financial Officer at the following address or facsimile number:

The City of Winnipeg Chief Administrative Officer Secretariat Administration Building, 3rd Floor 510 Main Street Winnipeg MB R3B 1B9

Facsimile No.: (204) 949-1174

D6.4 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations, documents or other communications required to be submitted or returned to the City Solicitor shall be sent to the following address or facsimile number:

The City of Winnipeg Corporate Services Department Legal Services Division 185 King Street, 3rd Floor Winnipeg MB R3B 1J1

Facsimile No.: (204) 947-9155

#### D7. FURNISHING OF DOCUMENTS

D7.1 Upon award of the Contract, the Contractor will be provided with five (5) complete sets of the Bid Opportunity. If the Contractor requires additional sets of the Bid Opportunity, they will be supplied to him at cost.

#### **SUBMISSIONS**

#### D8. PERFORMANCE SECURITY

D8.1 The Contractor shall provide and maintain performance security until the expiration of the warranty period in the form of:

- (a) a performance bond of a company registered to conduct the business of a surety in Manitoba, in the form attached to these Supplemental Conditions (Form H1: Performance Bond), in the amount of fifty percent (50%) of the Contract Price; or
- (b) an irrevocable standby letter of credit issued by a bank or other financial institution registered to conduct business in Manitoba and drawn on a branch located in Manitoba, in the form attached to these Supplemental Conditions (Form H2: Irrevocable Standby Letter of Credit), in the amount of fifty percent (50%) of the Contract Price; or
- (c) a certified cheque or draft payable to "The City of Winnipeg", drawn on a bank or other financial institution registered to conduct business in Manitoba, in the amount of fifty percent (50%) of the Contract Price.
- D8.2 If the bid security provided in his Bid Submission was not a certified cheque or draft pursuant to B11.1(c), the Contractor shall provide the City Solicitor with the required performance security within seven (7) Calendar Days of notification of the award of the Contract by way of letter of intent and prior to the commencement of any Work on the Site but in no event later than the date specified in GC:4.1 for the return of the executed Contract.

#### D9. INSURANCE

- D9.1 The Contractor shall provide and maintain the following insurance coverage:
  - (a) commercial general liability insurance, in the amount of at least two million dollars (\$2,000,000.00) all inclusive, with The City of Winnipeg and UMA Engineering Ltd. being added as an additional insured, with a cross-liability clause, such liability policy to also contain a contractual liability, an unlicensed motor vehicle liability and a products and completed operations endorsement to remain in place at all times during the performance of the Work and throughout the warranty period;
  - (b) automobile liability insurance for owned and non-owned automobiles used for or in connection with the Work in the amount of at least two million dollars (\$2,000,000.00) at all times during the performance of the Work and until the date of Total Performance:
- D9.2 Deductibles shall be borne by the Contractor.
- D9.3 The Contractor shall provide the City Solicitor with a certified true copy or a certificate of insurance of each policy, in a form satisfactory to the City Solicitor, at least two (2) Business Days prior to the commencement of any Work on the Site but in no event later than the date specified in GC:4.1 for the return of the executed Contract.
- D9.4 The Contractor shall not cancel, materially alter, or cause each policy to lapse without providing at least fifteen (15) Calendar Days prior written notice to the Contract Administrator.

#### D10. SUBCONTRACTOR LIST

D10.1 The Contractor shall provide the Contract Administrator with a complete list of the Subcontractors whom the Contractor proposes to engage (Form J: Subcontractor List) at least two (2) Business Days prior to the commencement of any Work on the Site but in no event later than the date specified in GC:4.1 for the return of the executed Contract.

#### D11. DETAILED WORK SCHEDULE

- D11.1 The Contractor shall provide the Contract Administrator with a detailed work schedule at least two (2) Business Days prior to the commencement of any Work on the Site but in no event later than the date specified in GC:4.1 for the return of the executed Contract.
- D11.2 The detailed work schedule shall consist of the following:

- (a) a critical path method (C.P.M.) schedule for the Work;
- (b) a Gantt chart for the Work based on the C.P.M. schedule all acceptable to the Contract Administrator.
- D11.3 Further to D11.2(a), the C.P.M. schedule shall clearly identify the start and completion dates of all of the following activities/tasks making up the Work as well as showing those activities/tasks on the critical path:
  - (a) Commencement Date:
  - (b) Land drainage sewers and appurtenances on:
    - (i) Strathmillan Road Lodge Ave. to Ness Ave.
    - (ii) Ness Avenue Strathmillan Rd. to Lane E. of Davidson St. including Davidson St.
    - (iii) Lodge Avenue Strathmillan Rd. to Whytewold Rd. including Vernon Rd., Lane E. of Vernon Rd., and Whytewold Rd.
    - (iv) Bruce Avenue Strathmillan Rd. to Whytewold Rd.
    - (v) Bruce Avenue Strathmillan Rd. to McLaughlin Ave. including McLaughlin Ave. (W. Leg) and Lane W. of McLaughlin Ave.
    - (vi) Olive Street at Ness Avenue
  - (c) Surface restorations:
    - (i) Pavement
    - (ii) Sodding
  - (d) Substantial Performance; and
  - (e) Total Performance.
- D11.4 Further to D11.2(b), the Gantt chart shall show the time on a weekly basis, required to carry out the Work of each trade, or specification division. The time shall be on the horizontal axis, and the type of trade shall be on the vertical axis.

#### D12. SECURITY CLEARANCE

- D12.1 Criminal Record Search Certificate
- D12.1.1 Prior to the commencement of any Work, and if during the term of the Contract additional or replacement individuals are proposed to perform Work, the Contractor shall provide the Contract Administrator with a Criminal Record Search Certificate, obtained not earlier than one (1) year prior to the Submission Deadline, or a certified true copy thereof for each individual proposed to perform Work within City facilities or on private property.
- D12.1.2 Any Criminal Record Search Certificate obtained thereby will be deemed valid for the duration of the Contract subject to a repeated records search as hereinafter specified.
- D12.1.3 Notwithstanding the foregoing, at any time during the term of the Contract, the City may, at its sole discretion and acting reasonably, require an updated Criminal Record Search. Any individual who fails to provide a Criminal Record Search Certificate as a result of a repeated Criminal Record Search shall not be permitted to continue to perform Work under the Contract.
- D12.1.4 No individual for whom a Criminal Record Search Certificate is not provided, or for whom a Criminal Record Search Certificate indicates any convictions or pending charges related to property offences or crimes against another individual, will be permitted to perform any Work within City facilities or on private property.

#### **SCHEDULE OF WORK**

#### D13. COMMENCEMENT

- D13.1 The Contractor shall not commence any Work until he is in receipt of a letter of intent from the Award Authority authorizing the commencement of the Work.
- D13.2 The Contractor shall not commence any Work on the Site until:
  - (a) the Contract Administrator has confirmed receipt and approval of:
    - evidence that the Contractor is in good standing under The Corporations Act (Manitoba), or properly registered under The Business Names Registration Act (Manitoba), or otherwise properly registered, licensed or permitted by law to carry on business in Manitoba;
    - (ii) evidence of the workers compensation coverage specified in GC:6.14;
    - (iii) the performance security specified in D8;
    - (iv) evidence of the insurance specified in D9;
    - (v) the Subcontractor list specified in D10;
    - (vi) the detailed work schedule specified in D11; and
    - (vii) the security clearances specified in D12.1.1.
  - (b) the Contractor has attended a pre-construction meeting with the Contract Administrator, or the Contract Administrator has waived the requirement for a pre-construction meeting.
- D13.3 The Contractor shall not commence the Work on the Site before May 24, 2004.
- D13.4 The City intends to award this Contract by May 19, 2004.

#### D14. WORKING DAYS

- D14.1 Further to GC:1.1(gg), the Contract Administrator's determination of whether or not atmospheric and Site conditions are such that a Working Day is deemed to have elapsed may be based at one time on one type of work while at another time a Working Day may be based on another type of work. When more than one type of major work is involved, the quantity of equipment that must be able to work in order to meet the requirements of a Working Day may vary considerably from that specified in the General Conditions.
- D14.2 In the event that incidental work is behind schedule which, in the opinion of the Contract Administrator, should have been or could have been carried out by the Contractor in conjunction with or immediately following work of a major type, the City hereby reserves the right to charge Working Days on the incidental work until such time as it is up to schedule.
- D14.3 When the major type of work involves restoration of the site to the condition it was prior to rainfall, Working Days shall <u>not</u> be charged.
- D14.4 The Contract Administrator will furnish the Contractor with a daily record for each major type of work showing various information concerning the equipment, the time it worked, could have worked and Working Days charged. This report is to be signed each day by an authorized representative of the Contractor.

#### D15. SEQUENCE OF CONSTRUCTION

D15.1 The Contractor shall coordinate his schedule with others working in the Strathmillan and Moorgate Combined Sewer Districts. In the event that the installation of MH.5 (by others) on Strathmillan Road is not complete at the commencement of this contract, the contractor shall

commence Work at the next upstream manhole and complete the section to MH.5 at a later date.

#### D16. SUBSTANTIAL PERFORMANCE

- D16.1 The Contractor shall achieve Substantial Performance within seventy (70) consecutive Working Days of the commencement of the Work as specified in D13.
- D16.2 When the Contractor considers the Work to be substantially performed, the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract Administrator for purposes of verifying Substantial Performance. Any defects or deficiencies in the Work noted during that inspection shall be remedied by the Contractor at the earliest possible instance and the Contract Administrator notified so that the Work can be reinspected.
- D16.3 The date on which the Work has been certified by the Contract Administrator as being substantially performed to the requirements of the Contract through the issue of a certificate of Substantial Performance is the date on which Substantial Performance has been achieved.

#### D17. TOTAL PERFORMANCE

- D17.1 The Contractor shall achieve Total Performance within eighty (80) consecutive Working Days of the commencement of the Work as specified in D13.
- D17.2 When the Contractor or the Contract Administrator considers the Work to be totally performed, the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract Administrator for purposes of verifying Total Performance. Any defects or deficiencies in the Work noted during that inspection shall be remedied by the Contractor at the earliest possible instance and the Contract Administrator notified so that the Work can be reinspected.
- D17.3 The date on which the Work has been certified by the Contract Administrator as being totally performed to the requirements of the Contract through the issue of a certificate of Total Performance is the date on which Total Performance has been achieved.

#### D18. LIQUIDATED DAMAGES

- D18.1 If the Contractor fails to achieve Substantial Performance or Total Performance in accordance with the Contract by the days fixed herein for same, the Contractor shall pay the City the following amounts per Working Day for each and every Working Day following the days fixed herein for same during which such failure continues:
  - (a) Substantial Performance one thousand five hundred dollars (\$1,500.00);
  - (b) Total Performance five hundred dollars (\$500.00)
- D18.2 The amounts specified for liquidated damages in D18.1 are based on a genuine pre-estimate of the City's losses in the event that the Contractor does not achieve critical stages, Substantial Performance or Total Performance by the days fixed herein for same.
- D18.3 The City may reduce any payment to the Contractor by the amount of any liquidated damages assessed.

#### D19. SCHEDULED MAINTENANCE

- D19.1 The Contractor shall perform the following scheduled maintenance in the manner and within the time periods required by the Specifications:
  - (a) Sodding as specified in CW-3510.

D19.2 Determination of Substantial Performance and Total Performance shall be exclusive of scheduled maintenance identified herein. All scheduled maintenance shall be completed prior to the expiration of the warranty period. Where the scheduled maintenance cannot be completed during the warranty period, the warranty period shall be extended for such period of time as it takes the Contractor to complete the scheduled maintenance.

#### **CONTROL OF WORK**

#### D20. JOB MEETINGS

- D20.1 Regular weekly job meetings will be held at the Site. These meetings shall be attended by a minimum of one representative of the Contract Administrator, one representative of the City and one representative of the Contractor. Each representative shall be a responsible person capable of expressing the position of the Contract Administrator, the City and the Contractor respectively on any matter discussed at the meeting including the Work schedule and the need to make any revisions to the Work schedule. The progress of the Work will be reviewed at each of these meetings.
- D20.2 The Contract Administrator reserves the right to cancel any job meeting or call additional job meetings whenever he deems it necessary.

#### D21. PRIME CONTRACTOR – THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA)

D21.1 Further to GC:6.26, the Contractor shall be the Prime Contractor and shall serve as, and have the duties of the Prime Contractor in accordance with The Workplace Safety and Health Act (Manitoba).

#### D22. TRAFFIC CONTROL AND MANAGEMENT

- D22.1 Further to Section 3.7 of CW 1130 of the General Requirements the Contractor shall be responsible to redirect and maintain traffic with appropriate signing in accordance with The City of Winnipeg, "Manual of Temporary Traffic Control in Work Areas on City Streets at all times during construction as follows.
  - (a) Ness Avenue maintain one lane of traffic in each direction at all times.
  - (b) Residential Streets maintain one lane of traffic at all times.
  - (c) Intersecting street and private approach access shall be maintained at all times.
- D22.2 Further to Section 3.6 of CW 1130 of the General Requirements, the Contractor shall maintain safe pedestrian crossing at intersections at all times. If possible, only one pedestrian crossing at an intersection is to be blocked by construction at any one time. If more than one pedestrian crossing is blocked by construction at an intersection at the same time the Contractor shall provide flag persons to safely escort pedestrians across the intersection. The Contractor shall leave pedestrian crossing locations safe and free of equipment that may hamper pedestrians when no construction activities are being performed at a particular crossing location.
- D22.3 The Contractor shall not park company or private vehicles inside the barricaded Work zone in a manner that will block sightlines for vehicles and pedestrians approaching and crossing intersections.

#### D23. WATER USED ON CITY OF WINNIPEG PROJECTS

D23.1 Further to Section 3.7 of CW 1120, charges incurred for the permits and water meters shall be paid for by the Contractor when taken out. The Contractor shall forward the invoice to the Contract Administrator for reimbursement. The billing for water usage sent to the Contractor

shall be forwarded to the Contract Administrator for payment. The Bid Opportunity number shall be noted on each permit.

#### D24. CONFINED SPACE ENTRY

- D24.1 The Contractor's attention is drawn to the Province of Manitoba Workplace Safety and Health Act ("the Act"), and the Regulations and Guidelines there-under pertaining to Confined Entry Work, and in particular the requirements for conducting hazard/risk assessments and providing personal protective equipment (PPE).
- D24.2 The Contractor shall provide Supplied air Breathing Apparatus conforming to the requirements of the Act, Regulations and Guidelines for the use of the Contract Administrator where confined entry is required to allow for inspection of the Work.

# FORM H1: PERFORMANCE BOND (See D8)

# 

STRATHMILLAN/MOORGATE COMBINED SEWER RELIEF CONTRACT 5

which is by reference made part hereof and is hereinafter referred to as the "Contract".

NOW THEREFORE the condition of the above obligation is such that if the Principal shall:

- (a) carry out and perform the Contract and every part thereof in the manner and within the times set forth in the Contract and in accordance with the terms and conditions specified in the Contract;
- (b) perform the Work in a good, proper, workmanlike manner;

BID OPPORTUNITY NO. 140-2004

- (c) make all the payments whether to the Obligee or to others as therein provided:
- (d) in every other respect comply with the conditions and perform the covenants contained in the Contract; and
- (e) indemnify and save harmless the Obligee against and from all loss, costs, damages, claims, and demands of every description as set forth in the Contract, and from all penalties, assessments, claims, actions for loss, damages or compensation whether arising under "The Workers Compensation Act", or any other Act or otherwise arising out of or in any way connected with the performance or non-performance of the Contract or any part thereof during the term of the Contract and the warranty period provided for therein;

THEN THIS OBLIGATION SHALL BE VOID, but otherwise shall remain in full force and effect. The Surety shall not, however, be liable for a greater sum than the sum specified above.

AND IT IS HEREBY DECLARED AND AGREED that the Surety shall be liable as Principal, and that nothing of any kind or matter whatsoever that will not discharge the Principal shall operate as a discharge or release of liability of the Surety, any law or usage relating to the liability of Sureties to the contrary notwithstanding.

## FORM H2: IRREVOCABLE STANDBY LETTER OF CREDIT (PERFORMANCE SECURITY) (See D8)

(Date)	
Corpo Legal 185 K	y of Winnipeg ate Services Department ervices Division g Street, 3rd Floor eg MB R3B 1J1
RE:	PERFORMANCE SECURITY - 140-2004
	STRATHMILLAN/MOORGATE COMBINED SEWER RELIEF CONTRACT 5
Pursu	nt to the request of and for the account of our customer,
(Name	Contractor)
(Addres	of Contractor)
	REBY ESTABLISH in your favour our irrevocable Standby Letter of Credit for a sum not exceeding ggregate
	Canadian dollars.
demai Letter payme	andby Letter of Credit may be drawn on by you at any time and from time to time upon writter of for payment made upon us by you. It is understood that we are obligated under this Standby of Credit for the payment of monies only and we hereby agree that we shall honour your demand for the without inquiring whether you have a right as between yourself and our customer to make such and without recognizing any claim of our customer or objection by the customer to payment by us.
	ount of this Standby Letter of Credit may be reduced from time to time only by amounts drawn upor u or by formal notice in writing given to us by you if you desire such reduction or are willing that it be
Partia	drawings are permitted.
	gage with you that all demands for payment made within the terms and currency of this Standby f Credit will be duly honoured if presented to us at:
(Addres	
and w	confirm and hereby undertake to ensure that all demands for payment will be duly honoured by us.

All demands for payment shall specifically state that they are drawn under this Standby Letter of Credit.			
Subject to the condition hereinafter set forth, this Standby Letter of Credit will expire on			
(Date)			

It is a condition of this Standby Letter of Credit that it shall be deemed to be automatically extended from year to year without amendment from the present or any future expiry date, unless at least 30 days prior to the present or any future expiry date, we notify you in writing that we elect not to consider this Standby Letter of Credit to be renewable for any additional period.

This Standby Letter of Credit may not be revoked or amended without your prior written approval.

This credit is subject to the Uniform Customs and Practice for Documentary Credit (1993 Revision), International Chamber of Commerce Publication Number 500.

Name	e of bank or financial institution)
Per:	
	(Authorized Signing Officer)
⊃er:	
	(Authorized Signing Officer)

### FORM J: SUBCONTRACTOR LIST

(See D10)

## STRATHMILLAN/MOORGATE COMBINED SEWER RELIEF CONTRACT 5

<u>Name</u>	Address