PART D SUPPLEMENTAL CONDITIONS

PART D - SUPPLEMENTAL CONDITIONS

GENERAL

D1. GENERAL CONDITIONS

- D1.1 In addition to the General Conditions for Construction Contracts, these Supplemental Conditions are applicable to the Work of the Contract.
- D1.2 The General Conditions are amended by striking out "The City of Winnipeg Act" wherever it appears in the General Conditions and substituting "The City of Winnipeg Charter".
- D1.3 The General Conditions are amended by striking out "Tender Package" wherever it appears in the General Conditions and substituting "Bid Opportunity".
- D1.4 The General Conditions are amended by striking out "Tender Submission" wherever it appears in the General Conditions and substituting "Bid Submission".
- D1.5 The General Conditions are amended by deleting GC:6.16 and G.C:6.17.

 The City of Winnipeg is now within the jurisdiction of the Manitoba Ombudsman pursuant to The Ombudsman Act.

D2. SCOPE OF WORK

- D2.1 The Work to be done under the Contract shall consist of two parts:
 - (a) Part 1 City Funded Work
 - (b) Part 2 Provincially Funded Work.

Part 1 - City Funded Work

- D2.2 Part 1 City Funded Work shall consist of:
 - (a) Pavement Reconstruction
 - (i) Burrows Avenue W/B between McGregor Street and Arlington Street
 - (b) Pavement Rehabilitation
 - (i) McAdam Avenue between Main Street and Aikins Street

Part 2 - Provincially Funded Work

- D2.3 Part 2 Provincially Funded Work shall consist of:
 - (a) Crack and Seating of Existing Concrete Pavement
 - (i) Semple Avenue between Main Street and Scotia Street
 - (b) Pavement Rehabilitation
 - (i) Euclid Avenue between Granville Street and Sutherland Avenue
- D2.4 Bidders are advised that the City currently has no approved funding in the Capital Budget for Part 2 of the Work, but is anticipating receiving notification about funding from the Province of Manitoba by late May 2004. Part 2 of the Work is contingent upon the Province approving sufficient funding.
- D2.4.1 Further to GC:7.1, if notice of sufficient funding is not received, the City shall have the right to eliminate all or any portion of Part 2, and the Contract Price will be reduced accordingly.
- D2.4.2 Further to GC 7.5, GC 7.5.1, and GC 7.6, a reduction in the Contract Price pursuant to D2.4.1 shall not be considered in calculating the aggregate reduction in the Contract Price for purposes of GC:7.5.

- D2.4.3 If all or any portion of Part 2 is eliminated pursuant to D2.4.1, the time periods stipulated in D15 for Substantial Performance of the Work and in D16 for Total Performance of the Work will be reduced proportionally by the Contract Administrator acting reasonably.
- D2.5 The major components of the Work are as follows:
 - (a) Pavement Reconstruction
 - (i) Remove existing pavement
 - (ii) Excavation
 - (iii) Installation of subdrains
 - (iv) Compaction of existing sub-grade
 - (v) Installation of curb and gutter inlets and connection pipe
 - (vi) Placement of separation/reinforcement fabric
 - (vii) Placement of sub-base and base course materials
 - (viii) Adjustment of existing manholes and catch basins
 - (ix) Construct 200mm concrete pavement (Reinforced)
 - (x) Construct 180mm barrier curb (separate)
 - (xi) Renewal of existing sidewalk
 - (xii) Boulevard restoration
 - (b) Crack and Seating of Existing Concrete Pavement
 - (i) Partial depth saw cutting for curb and gutter
 - (ii) Crack and seat existing pavement
 - (iii) Remove existing pavement for curb and gutter
 - (iv) Complete sidewalk renewal
 - (v) Replace existing catch basin frames and covers
 - (vi) Curb and gutter renewal
 - (vii) Partial slab patching
 - (viii) Pavement patching
 - (ix) Complete curb renewal at intersections
 - (x) Placement asphalt overlay complete with moisture / stress absorption fabric (0-50mm Depth)
 - (xi) Boulevard restoration
 - (c) Pavement Rehabilitation
 - (i) Planing of existing asphalt pavement
 - (ii) Full-depth partial slab patches
 - (iii) Renewal of existing curb
 - (iv) Complete curb renewal at intersections
 - (v) Adjust of drainage inlets and manholes
 - (vi) Full slab replacement (150mm Concrete pavement reinforced)
 - (vii) Boulevard restoration

D3. CONTRACT ADMINISTRATOR

D3.1 The Contract Administrator is KGS Group, represented by:

Bryan Henry C.E.T. Senior Engineering Technologist 3rd Floor - 865 Waverley Street

Telephone No. (204) 896-1209 Facsimile No. (204) 896-0754

D3.2 At the pre-construction meeting, Bryan Henry will identify additional personnel representing the Contract Administrator and their respective roles and responsibilities for the Work.

D4. CONTRACTOR'S SUPERVISOR

- D4.1 At the pre-construction meeting, the Contractor shall identify his designated supervisor and any additional personnel representing the Contractor and their respective roles and responsibilities for the Work.
- D4.2 At least two (2) business days prior to the commencement of any Work on the site, the Contractor shall provide the Contract Administrator with a phone number where the supervisor identified in D4.1 or an alternate can be contacted 24 hours a day to respond to an emergency.

D5. NOTICES

- D5.1 Except as provided for in GC:23.2.2, all notices, requests, nominations, proposals, consents, approvals, statements, authorizations, documents or other communications to the Contractor shall be sent to the address or facsimile number identified by the Contractor in Paragraph 2 of Form A: Bid.
- D5.2 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations, documents or other communications to the City, except as expressly otherwise required in D5.3, D5.4 or elsewhere in the Contract, shall be sent to the attention of the Contract Administrator at the address or facsimile number identified in D3.1.
- D5.3 All notices of appeal to the Chief Administrative Officer shall be sent to the attention of the Chief Financial Officer at the following address or facsimile number:

The City of Winnipeg Chief Administrative Officer Secretariat Administration Building, 3rd Floor 510 Main Street Winnipeg MB R3B 1B9

Facsimile No.: (204) 949-1174

D5.4 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations, documents or other communications required to be submitted or returned to the City Solicitor shall be sent to the following address or facsimile number:

The City of Winnipeg Corporate Services Department Legal Services Division 185 King Street, 3rd Floor Winnipeg MB R3B 1J1

Facsimile No.: (204) 947-9155

D6. FURNISHING OF DOCUMENTS

D6.1 Upon award of the Contract, the Contractor will be provided with five (5) complete sets of the Bid Opportunity. If the Contractor requires additional sets of the Bid Opportunity, they will be supplied to him at cost.

SUBMISSIONS

D7. PERFORMANCE SECURITY

- D7.1 The Contractor shall provide and maintain performance security until the expiration of the warranty period in the form of:
 - (a) a performance bond of a company registered to conduct the business of a surety in Manitoba, in the form attached to these Supplemental Conditions (Form H1: Performance Bond), in the amount of fifty percent (50%) of the Contract Price; or
 - (b) an irrevocable standby letter of credit issued by a bank or other financial institution registered to conduct business in Manitoba and drawn on a branch located in Manitoba, in the form attached to these Supplemental Conditions (Form H2: Irrevocable Standby Letter of Credit), in the amount of fifty percent (50%) of the Contract Price; or
 - (c) a certified cheque or draft payable to "The City of Winnipeg", drawn on a bank or other financial institution registered to conduct business in Manitoba, in the amount of fifty percent (50%) of the Contract Price.
- D7.2 If the bid security provided in his Bid Submission was not a certified cheque or draft pursuant to B11.1(c), the Contractor shall provide the City Solicitor with the required performance security within seven (7) Calendar Days of notification of the award of the Contract by way of letter of intent and prior to the commencement of any Work on the Site and in no event later than the date specified in the GC:4.1 for the return of the executed Contract.

D8. INSURANCE

- D8.1 The Contractor shall provide and maintain the following insurance coverage:
 - (a) commercial general liability insurance, in the amount of at least two million dollars (\$2,000,000.00) all inclusive, with The City of Winnipeg being named as an additional insured, with a cross-liability clause, such liability policy to also contain a contractual liability, an unlicensed motor vehicle liability and a completed operations endorsement to remain in place at all times during the performance of the Work and throughout the warranty period;
 - (b) automobile liability insurance for owned and non-owned automobiles used for or in connection with the Work in the amount of at least two million dollars (\$2,000,000.00) at all times during the performance of the Work and until the date of Total Performance;
- D8.2 Deductibles shall be borne by the Contractor.
- D8.3 The Contractor shall provide the City Solicitor with a certified true copy or a certificate of insurance of each policy, in a form satisfactory to the City Solicitor, at least two (2) Business Days prior to the commencement of any Work on the Site but in no event later than the date specified in the GC:4.1 for the return of the executed Contract.
- D8.4 The Contractor shall not cancel, materially alter, or cause each policy to lapse without providing at least fifteen (15) Calendar Days prior written notice to the Contract Administrator.

D9. SUBCONTRACTOR LIST

D9.1 The Contractor shall provide the Contract Administrator with a complete list of the Subcontractors whom the Contractor proposes to engage (Form J: Subcontractor List) at or prior to a pre-construction meeting, or at least two (2) Business Days prior to the commencement of any Work on the Site but in no event later than the date specified in the GC:4.1 for the return of the executed Contract.

D10. EQUIPMENT LIST

D10.1 The Contractor shall provide the Contract Administrator with a complete list of the equipment which the Contractor proposes to utilize (Form K: Equipment List) at or prior to a preconstruction meeting, or at least two (2) Business Days prior to the commencement of any Work on the Site but in no event later than the date specified in the GC:4.1 for the return of the executed Contract.

D11. DETAILED WORK SCHEDULE

- D11.1 The Contractor shall provide the Contract Administrator with a detailed work schedule (Form L: Detailed Work Schedule) at least two (2) Business Days prior to the commencement of any Work on the Site but in no event later than the date specified in GC:4.1 for the return of the executed Contract.
- D11.2 If, prior to submitting the Detailed Work Schedule, the Contractor does not receive notification pursuant to **D12.4** that all or some portion of Part 2 of the Work may be commenced, he shall complete Form L: Detailed Work Schedule for only Part 1 of the Work assuming that, if all of Part 2 is eliminated, the time periods stipulated in D15 for Substantial Performance of the Work and in D16 for Total Performance of the Work will be reduced by twenty (20) Working Days
- D11.3 If, after submitting the Detailed Work Schedule, the Contractor receives notification that all or any portion of Part 2 of the Work may be commenced, he shall submit a revised Detailed Work Schedule no later than two (2) Business Days from receipt of the notification.

SCHEDULE OF WORK

D12. COMMENCEMENT

- D12.1 The Contractor shall not commence any Work until he is in receipt of a letter of intent from the Award Authority authorizing the commencement of the Work.
- D12.2 The Contractor shall not commence any Work on the Site until:
 - (a) the Contract Administrator has confirmed receipt and approval of:
 - evidence that the Contractor is in good standing under The Corporations Act (Manitoba), or properly registered under The Business Names Registration Act (Manitoba), or otherwise properly registered, licensed or permitted by law to carry on business in Manitoba;
 - (ii) evidence of the workers compensation coverage specified in GC:6.14;
 - (iii) the performance security specified in D7;
 - (iv) evidence of the insurance specified in D8;
 - (v) the Subcontractor list specified in D9;
 - (vi) the equipment list specified in D10;
 - (vii) the detailed work schedule specified in D11; and
 - (viii) the twenty-four (24) hour emergency response phone number specified in D4.2.

- (b) the Contractor has attended a pre-construction meeting with the Contract Administrator, or the Contract Administrator has waived the requirement for a pre-construction meeting.
- D12.3 The Contractor shall commence the Work on the Site within seven (7) Working Days of receipt of the letter of intent.
- D12.4 The Contractor shall not commence Part 2 of the Work as described in D2 and identified in Form B: Prices, unless prior to July 31, 2004, he has received notification from the Contract Administrator that the City has received notice of sufficient funding from the Province.

D13. WORKING DAYS

- D13.1 Further to GC:1.1(gg);
- D13.1.1 The Contract Administrator will determine daily if a Working Day has elapsed and will record his assessment. On a weekly basis the Contract Administrator will provide the Contractor with a record of the Working Days assessed for the preceding week. The Contractor shall sign each report signifying that he agrees with the Contract Administrator's determination of the Working Days assessed for the report period.
- D13.1.2 Work done to restore the Site to a condition suitable for Work, shall not be considered "work" as defined in the definition of a Working Day.

D14. RESTRICTED WORK HOURS

- D14.1 Further to clause 3.10 of CW 1130, the Contractor shall require written permission 48 hours in advance from the Contract Administrator for any work to be performed between 2000 hours and 0700 hours, or on Saturdays, Sundays, Statutory Holidays and or Civic Holidays.
- D14.2 The following work hour restrictions shall also apply:
 - (a) In acordance with the Manual of Temporary Traffic Control, Sections 2.03, 2.04, 2.05 and 2.06, should the Traffic Management Branch of the Public Works Department require that work on Regional Streets be carried out at night or on Sundays or on public holidays, where permitted by the City of Winnipeg Police Department, or that work be restricted or suspended during peak traffic hours, no additional compensation will be considered to meet these requirements.

D15. SUBSTANTIAL PERFORMANCE

- D15.1 The Contractor shall achieve Substantial Performance within fifty-five (55) consecutive Working Days of the commencement of the Work as specified in D12.
- D15.2 When the Contractor considers the Work to be substantially performed, the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract Administrator for purposes of verifying Substantial Performance. Any defects or deficiencies in the Work noted during that inspection shall be remedied by the Contractor at the earliest possible instance and the Contract Administrator notified so that the Work can be re-inspected.
- D15.3 The date on which the Work has been certified by the Contract Administrator as being substantially performed to the requirements of the Contract through the issue of a certificate of Substantial Performance is the date on which Substantial Performance has been achieved.

D16. TOTAL PERFORMANCE

D16.1 The Contractor shall achieve Total Performance within sixty (60) consecutive Working Days of the commencement of the Work as specified in D12.

- D16.2 When the Contractor or the Contract Administrator considers the Work to be totally performed, the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract Administrator for purposes of verifying Total Performance. Any defects or deficiencies in the Work noted during that inspection shall be remedied by the Contractor at the earliest possible instance and the Contract Administrator notified so that the Work can be re-inspected.
- D16.3 The date on which the Work has been certified by the Contract Administrator as being totally performed to the requirements of the Contract through the issue of a certificate of Total Performance is the date on which Total Performance has been achieved.

D17. LIQUIDATED DAMAGES

- D17.1 If the Contractor fails to achieve Substantial Performance in accordance with the Contract by the day fixed herein for Substantial Performance, the Contractor shall pay the City one-thousand dollars (\$1000) per Working Day or each and every Working Day following the day fixed herein for Substantial Performance during which such failure continues.
- D17.2 The amount specified for liquidated damages in D17.1 is based on a genuine pre-estimate of the City's losses in the event that the Contractor does not achieve Substantial Performance by the day fixed herein for same.
- D17.3 The City may reduce any payment to the Contractor by the amount of any liquidated damages assessed.

D18. SCHEDULED MAINTENANCE

- D18.1 The Contractor shall perform the following scheduled maintenance in the manner and within the time periods required by the Specifications:
 - (a) Sodding as specified in CW 3510-R7;
 - (b) Seeding as specified in CW 3520-R5;
- D18.2 Determination of Substantial Performance and Total Performance shall be exclusive of scheduled maintenance identified herein. All scheduled maintenance shall be completed prior to the expiration of the warranty period. Where the scheduled maintenance cannot be completed during the warranty period, the warranty period shall be extended for such period of time as it takes the Contractor to complete the scheduled maintenance.

CONTROL OF WORK

D19. JOB MEETINGS

- D19.1 Regular weekly job meetings will be held at the Site. These meetings shall be attended by a minimum of one representative of the Contract Administrator, one representative of the City and one representative of the Contractor. Each representative shall be a responsible person capable of expressing the position of the Contract Administrator, the City and the Contractor respectively on any matter discussed at the meeting including the Work schedule and the need to make any revisions to the Work schedule. The progress of the Work will be reviewed at each of these meetings.
- D19.2 The Contract Administrator reserves the right to cancel any job meeting or call additional job meetings whenever he deems it necessary.

D20. PRIME CONTRACTOR - THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA)

D20.1 Further to GC:6.26, the Contractor shall be the Prime Contractor and shall serve as, and have the duties of the Prime Contractor in accordance with The Workplace Safety and Health Act (Manitoba).

WARRANTY

D21. WARRANTY

D21.1 Notwithstanding GC:13.2, the warranty period shall begin on the date of Total Performance and shall expire two (2) years thereafter unless extended pursuant to GC:13.2.1 or GC:13.2.2, in which case it shall expire when provided for thereunder.

FORM H1: PERFORMANCE BOND

(See D7)

I	K	1	V	(٦	۱/	V	Δ	ı	1	٨	1	F	N	П	R	٧	<i>,</i> -	т	Н	F	C	\F	=	P	R	F	C	١F	١.	ď	T	2	Т	н	Δ	т

(hereinafter called the "Principal"), and	
(hereinafter called the "Surety"), are held and firmly bound unto THE CITY OF WINNIPEG (herein called the "Obligee"), in the sum of	, nafter
dollars (\$)
of lawful money of Canada to be paid to the Obligee, or its successors or assigns, for the payment of visual times are successors or assigns, for the payment of visual times are successors assigns, jointly and severally, firmly by these presents.	
WHEREAS the Principal has entered into a written contract with the Obligee dated the	
day of , 20 , for:	
BID OPPURTUNITY NO. 194-2004	

PROVINCE OF MANITOBA/CITY OF WINNIPEG 2004 RESIDENTIAL STREET RENEWALS

PART 1 - BURROWS AVE & MCADAM ST

PART 2 - EUCLID AVE & SEMPLE AVE

which is by reference made part hereof and is hereinafter referred to as the "Contract".

NOW THEREFORE the condition of the above obligation is such that if the Principal shall:

- (a) carry out and perform the Contract and every part thereof in the manner and within the times set forth in the Contract and in accordance with the terms and conditions specified in the Contract:
- (b) perform the Work in a good, proper, workmanlike manner;
- (c) make all the payments whether to the Obligee or to others as therein provided;
- (d) in every other respect comply with the conditions and perform the covenants contained in the Contract; and
- (e) indemnify and save harmless the Obligee against and from all loss, costs, damages, claims, and demands of every description as set forth in the Contract, and from all penalties, assessments, claims, actions for loss, damages or compensation whether arising under "The Workers Compensation Act", or any other Act or otherwise arising out of or in any way connected with the performance or non-performance of the Contract or any part thereof during the term of the Contract and the warranty period provided for therein;

THEN THIS OBLIGATION SHALL BE VOID, but otherwise shall remain in full force and effect. The Surety shall not, however, be liable for a greater sum than the sum specified above.

AND IT IS HEREBY DECLARED AND AGREED that the Surety shall be liable as Principal, and that nothing of any kind or matter whatsoever that will not discharge the Principal shall operate as a discharge or release of liability of the Surety, any law or usage relating to the liability of Sureties to the contrary notwithstanding.

FORM H2: IRREVOCABLE STANDBY LETTER OF CREDIT (PERFORMANCE SECURITY)

(See D7)

(Date)	
The City of Winnipeg Corporate Services Department Legal Services Division 185 King Street, 3rd Floor Winnipeg MB R3B 1J1	
RE: PERFORMANCE SECURITY – 194-2004	
PROVINCE OF MANITOBA/CITY OF WINNIPEG 2004 RESIDENTIAL STREET RENEWA PART 1 - BURROWS AVE & MCADAM ST PART 2 - EUCLID AVE & SEMPLE AVE	LS
Pursuant to the request of and for the account of our customer,	
(Name of Contractor)	,
(Address of Contractor) WE HEREBY ESTABLISH in your favour our irrevocable Standby Letter of Credit for a sum not e in the aggregate	exceeding
Canadiar	n dollars.
This Standby Letter of Credit may be drawn on by you at any time and from time to time upon demand for payment made upon us by you. It is understood that we are obligated under this Letter of Credit for the payment of monies only and we hereby agree that we shall honour your depayment without inquiring whether you have a right as between yourself and our customer to make demand and without recognizing any claim of our customer or objection by the customer to payment	Standby emand for ake such
The amount of this Standby Letter of Credit may be reduced from time to time only by amounts dra it by you or by formal notice in writing given to us by you if you desire such reduction or are willing made.	
Partial drawings are permitted.	
We engage with you that all demands for payment made within the terms and currency of this Letter of Credit will be duly honoured if presented to us at:	Standby
(Address)	
and we confirm and hereby undertake to ensure that all demands for payment will be duly honoure	ed by us.

All demands for payment shall specifically state that they are drawn under this Standby Letter of Credit.
Subject to the condition hereinafter set forth, this Standby Letter of Credit will expire on
(Date)

It is a condition of this Standby Letter of Credit that it shall be deemed to be automatically extended from year to year without amendment from the present or any future expiry date, unless at least 30 days prior to the present or any future expiry date, we notify you in writing that we elect not to consider this Standby Letter of Credit to be renewable for any additional period.

This Standby Letter of Credit may not be revoked or amended without your prior written approval.

This credit is subject to the Uniform Customs and Practice for Documentary Credit (1993 Revision), International Chamber of Commerce Publication Number 500.

Name	of bank or financial institution)
⊃er:	
	(Authorized Signing Officer)
⊃er:	
	(Authorized Signing Officer)

FORM J: SUBCONTRACTOR LIST (See D9)

PROVINCE OF MANITOBA/CITY OF WINNIPEG 2004 RESIDENTIAL STREET RENEWALS PART 1 - BURROWS AVE & MCADAM ST PART 2 - EUCLID AVE & SEMPLE AVE

Portion of the Work	<u>Name</u>	Address
SURFACE WORKS:		
Supply of Materials:		
Concrete		
Asphalt		
Base Course & Sub-Base		
Sod/ Seed		
Geotextile Fabric		
Installation/Placement:		
Concrete		
Asphalt		
Base		
UNDERGROUND WORKS:		
Supply of Materials:		
Curb & Gutter Inlets		
Curb & Gutter Frames & Covers		
Connecting Pipe		
Sub drain Pipe		
Installation/Placement:		
Curb & Gutter Inlets		
Curb & Gutter Frames and Covers		
Connecting Pipe		
Sub drain Pipe		

Portion of the Work	<u>Name</u>	<u>Address</u>	
OTHERS:			

FORM K: EQUIPMENT (See D10)

PROVINCE OF MANITOBA/CITY OF WINNIPEG 2004 RESIDENTIAL STREET RENEWALS PART 1 - BURROWS AVE & MCADAM ST

PART 2 - EUCLID AVE & SEMPLE AVE

1. Category/type:	Excavation and Backfilling	
Make/Model/Year:		Serial No.:
Registered owner:		
Make/Model/Year:		Serial No.:
Registered owner:		
Make/Model/Year:		Serial No.:
Registered owner:		
2. Category/type: Make/Model/Year:	Compaction and Grading	Serial No.:
Registered owner:		
Make/Model/Year:		Serial No.:
Registered owner:		
Make/Model/Year:		Serial No.:
Registered owner:		
3. Category/type:	Paving Equipment	
Make/Model/Year:		Serial No.:
Registered owner:		
Make/Model/Year:		Serial No.:
Registered owner:		
Make/Model/Year:		Serial No.:
Registered owner:		

FORM K: EQUIPMENT

(See **D10**)

PROVINCE OF MANITOBA/CITY OF WINNIPEG 2004 RESIDENTIAL STREET RENEWALS PART 1 - BURROWS AVE & MCADAM ST

PART 2 - EUCLID AVE & SEMPLE AVE

4. Category/type:	Single Axle Roller (Crack and Seating	ng)
Make/Model/Year:		Serial No.:
Registered owner:		
Make/Model/Year:		Serial No.:
Registered owner:		
Make/Model/Year:		Serial No.:
Registered owner:		
5. Category/type:	Traffic Control	
Make/Model/Year:		Serial No.:
Registered owner:		
Make/Model/Year:		Serial No.:
Registered owner:		
Make/Model/Year:		Serial No.:
Registered owner:		
6. Category/type:	Miscellaneous	
Make/Model/Year:		Serial No.:
Registered owner:		
Make/Model/Year:		Serial No.:
Registered owner:		
Make/Model/Year:		Serial No.:
Registered owner:		

FORM L: DETAILED WORK SCHEDULE

(See **D11**)

PROVINCE OF MANITOBA/CITY OF WINNIPEG 2004 RESIDENTIAL STREET RENEWALS PART 1 - BURROWS AVE & MCADAM ST

PART 2 - EUCLID AVE & SEMPLE AVE

For each item of Work, indicate the cumulative percentage proposition is achieved.	osed	to be									00%	
Items of Work	_	_				od in						
PART 1 CITY FUNDED WORK	0	5	10	15	20	25	30	35	40	45	50	55
Burrows Avenue (McGregor St. to Arlington St.)												
Sub base & Base Construction												
Concrete Works												
Asphalt Pavement Construction												
Landscaping												
McAdam Avenue (Main St. to Aikins St.)												
Replacement of Catch Basin Frames and Covers												
Adjustment of Existing Manholes & Catch Basins												
Concrete Curb & Gutter & Sidewalk Renewal												
Asphalt Planing & Patching & Paving												
Landscaping												
PART 2 PROVINCIALLY FUNDED WORK												
Euclid Avenue (Grandville St. to Sutherland Ave.)												
Replacement of Catch Basin Frames and Covers												
Adjustment of Existing Manholes & Catch Basins												
Concrete Curb & Gutter & Sidewalk Renewal												
Asphalt Planing & Patching & Paving												
Landscaping												
Semple Avenue (Main St. to Scotia St.)												
Replacement of Catch Basin Frames and Covers												

FORM L: DETAILED WORK SCHEDULE

(See **D11**)
PROVINCE OF MANITOBA/CITY OF WINNIPEG 2004 RESIDENTIAL STREET RENEWALS PART 1 - BURROWS AVE & MCADAM ST

PART 2 - EUCLID AVE & SEMPLE AVE

For each item of Work, indicate the cumulative percentage proposed to be completed by the end of each time period until 100% completion is achieved.

Items of Work	Time Period in Working Days													
	0	5	10	15	20	25	30	35	40	45	50	55		
Adjustment of Existing Manholes & Catch Basins														
Concrete Curb & Gutter & Sidewalk Renewal														
Crack Seating & Paving														
Landscaping														