PART D SUPPLEMENTAL CONDITIONS

PART D - SUPPLEMENTAL CONDITIONS

GENERAL

D1. GENERAL CONDITIONS

- D1.1 In addition to the *General Conditions for Construction Contracts*, these Supplemental Conditions are applicable to the Work of the Contract.
- D1.2 The General Conditions are amended by striking out "The City of Winnipeg Act" wherever it appears in the General Conditions and substituting "The City of Winnipeg Charter".
- D1.3 The General Conditions are amended by striking out "Tender Package" wherever it appears in the General Conditions and substituting "Bid Opportunity".
- D1.4 The General Conditions are amended by striking out "Tender Submission" wherever it appears in the General Conditions and substituting "Bid Submission".
- D1.5 The General Conditions are amended by deleting GC:6.16 and GC:6.17. The City of Winnipeg is now within the jurisdiction of the Manitoba Ombudsman pursuant to The Ombudsman Act.

D2. SCOPE OF WORK

- D2.1 The Work to be done under the Contract shall consist of full segment replacement of combined sewers, watermain renewal, and surface restoration
- D2.2 The major components of the Work are as follows:
 - (a) Full segment replacement of combined sewers in various locations;
 - (b) Offline watermain renewal on Sherbrook Street;
 - (c) Surface restoration and clean up of construction locations.

D3. CONTRACT ADMINISTRATOR

D3.1 The Contract Administrator is:

Mr. Stacy Cournoyer, E.I.T. Project Coordinator 1500 Plessis Road Winnipeg, MB R2C 5G6

Telephone No. (204) 986-2142 Facsimile No. (204) 222-2168

D3.2 At the pre-construction meeting, the Contract Administrator will identify additional personnel representing the Contract Administrator and their respective roles and responsibilities for the Work.

D4. CONTRACTOR'S SUPERVISOR

D4.1 At the pre-construction meeting, the Contractor shall identify his designated supervisor and any additional personnel representing the Contractor and their respective roles and responsibilities for the Work.

D5. NOTICES

- D5.1 Except as provided for in GC:23.2.2, all notices, requests, nominations, proposals, consents, approvals, statements, authorizations, documents or other communications to the Contractor shall be sent to the address or facsimile number identified by the Contractor in Paragraph 2 of Form A: Bid.
- D5.2 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations, documents or other communications to the City, except as expressly otherwise required in D5.3, D5.4 or elsewhere in the Contract, shall be sent to the attention of the Contract Administrator at the address or facsimile number identified in D3.1.
- D5.3 All notices of appeal to the Chief Administrative Officer shall be sent to the attention of the Chief Financial Officer at the following address or facsimile number:

The City of Winnipeg Chief Administrative Officer Secretariat Administration Building, 3rd Floor 510 Main Street Winnipeg MB R3B 1B9

Facsimile No.: (204) 949-1174

D5.4 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations, documents or other communications required to be submitted or returned to the City Solicitor shall be sent to the following address or facsimile number:

The City of Winnipeg Corporate Services Department Legal Services Division 185 King Street, 3rd Floor Winnipeg MB R3B 1J1

Facsimile No.: (204) 947-9155

D6. FURNISHING OF DOCUMENTS

D6.1 Upon award of the Contract, the Contractor will be provided with five (5) complete sets of the Bid Opportunity. If the Contractor requires additional sets of the Bid Opportunity, they will be supplied to him at cost.

SUBMISSIONS

D7. PERFORMANCE SECURITY

- D7.1 The Contractor shall provide and maintain performance security until the expiration of the warranty period in the form of:
 - (a) a performance bond of a company registered to conduct the business of a surety in Manitoba, in the form attached to these Supplemental Conditions (Form H1: Performance Bond), in the amount of fifty percent (50%) of the Contract Price; or
 - (b) an irrevocable standby letter of credit issued by a bank or other financial institution registered to conduct business in Manitoba and drawn on a branch located in Manitoba, in the form attached to these Supplemental Conditions (Form H2: Irrevocable Standby Letter of Credit), in the amount of fifty percent (50%) of the Contract Price; or
 - (c) a certified cheque or draft payable to "The City of Winnipeg", drawn on a bank or other financial institution registered to conduct business in Manitoba, in the amount of fifty percent (50%) of the Contract Price.

D7.2 If the bid security provided in his Bid Submission was not a certified cheque or draft pursuant to B11.1(c), the Contractor shall provide the City Solicitor with the required performance security within seven (7) Calendar Days of notification of the award of the Contract by way of letter of intent and prior to the commencement of any Work on the Site but in no event later than the date specified in GC:4.1 for the return of the executed Contract.

D8. INSURANCE

- D8.1 The Contractor shall provide and maintain the following insurance coverage:
 - (a) commercial general liability insurance, in the amount of at least two million dollars (\$2,000,000.00) all inclusive, with The City of Winnipeg being added as an additional insured, with a cross-liability clause, such liability policy to also contain a contractual liability, an unlicensed motor vehicle liability and a products and completed operations endorsement to remain in place at all times during the performance of the Work and throughout the warranty period;
 - (b) automobile liability insurance for owned and non-owned automobiles used for or in connection with the Work in the amount of at least two million dollars (\$2,000,000.00) at all times during the performance of the Work and until the date of Total Performance;
- D8.2 Deductibles shall be borne by the Contractor.
- D8.3 The Contractor shall provide the City Solicitor with a certified true copy or a certificate of insurance of each policy, in a form satisfactory to the City Solicitor, at least two (2) Business Days prior to the commencement of any Work on the Site but in no event later than the date specified in GC:4.1 for the return of the executed Contract.
- D8.4 The Contractor shall not cancel, materially alter, or cause each policy to lapse without providing at least fifteen (15) Calendar Days prior written notice to the Contract Administrator.

D9. SUBCONTRACTOR LIST

D9.1 The Contractor shall provide the Contract Administrator with a complete list of the Subcontractors whom the Contractor proposes to engage (Form J: Subcontractor List) at least two (2) Business Days prior to the commencement of any Work on the Site but in no event later than the date specified in GC:4.1 for the return of the executed Contract.

D10. EQUIPMENT LIST

D10.1 The Contractor shall provide the Contract Administrator with a complete list of the equipment which the Contractor proposes to utilize (Form K: Equipment List) at least two (2) Business Days prior to the commencement of any Work on the Site but in no event later than the date specified in GC:4.1 for the return of the executed Contract.

D11. DETAILED WORK SCHEDULE

- D11.1 The Contractor shall provide the Contract Administrator with a detailed work schedule at least two (2) Business Days prior to the commencement of any Work on the Site but in no event later than the date specified in GC:4.1 for the return of the executed Contract.
- D11.2 The detailed work schedule shall consist of the following:
 - (a) a Gantt chart for the Work based on the C.P.M. schedule all acceptable to the Contract Administrator.

- D11.3 Further to D11.2(a), the C.P.M. schedule shall clearly identify the start and completion dates of all of the following activities/tasks making up the Work as well as showing those activities/tasks on the critical path:
- D11.4 Further to D11.2(a), the Gantt chart shall show the time on a weekly basis, required to carry out the Work at each location. The time shall be on the horizontal axis, and the Work at each location shall be on the vertical axis.

D12. SECURITY CLEARANCE

- D12.1 Criminal Record Search Certificate
- D12.1.1 Prior to the commencement of any Work, and if during the term of the Contract additional or replacement individuals are proposed to perform Work, the Contractor shall provide the Contract Administrator with a Criminal Record Search Certificate, obtained not earlier than one (1) year prior to the Submission Deadline, or a certified true copy thereof for each individual proposed to perform Work within City facilities or on private property.
- D12.1.2 Any Criminal Record Search Certificate obtained thereby will be deemed valid for the duration of the Contract subject to a repeated records search as hereinafter specified.
- D12.1.3 Notwithstanding the foregoing, at any time during the term of the Contract, the City may, at its sole discretion and acting reasonably, require an updated Criminal Record Search. Any individual who fails to provide a Criminal Record Search Certificate as a result of a repeated Criminal Record Search shall not be permitted to continue to perform Work under the Contract.
- D12.1.4 No individual for whom a Criminal Record Search Certificate is not provided, or for whom a Criminal Record Search Certificate indicates any convictions or pending charges related to property offences or crimes against another individual, will be permitted to perform any Work within City facilities or on private property.

SCHEDULE OF WORK

D13. COMMENCEMENT

- D13.1 The Contractor shall not commence any Work until he is in receipt of a letter of intent from the Award Authority authorizing the commencement of the Work.
- D13.2 The Contractor shall not commence any Work on the Site until:
 - (a) the Contract Administrator has confirmed receipt and approval of:
 - (i) evidence that the Contractor is in good standing under The Corporations Act (Manitoba), or properly registered under The Business Names Registration Act (Manitoba), or otherwise properly registered, licensed or permitted by law to carry on business in Manitoba;
 - (ii) evidence of the workers compensation coverage specified in GC:6.14;
 - (iii) the performance security specified in D7;
 - (iv) evidence of the insurance specified in D8;
 - (v) the Subcontractor list specified in D9;
 - (vi) the equipment list specified in D10;
 - (vii) the detailed work schedule specified in D11; and
 - (viii) the security clearances specified in D12.
- D13.3 The Contractor shall commence the Work on the Site within seven (7) Working Days of receipt of the letter of intent.

D14. WORKING DAYS

- D14.1 Further to GC:1.1(gg), the Contract Administrator's determination of whether or not atmospheric and Site conditions are such that a Working Day is deemed to have elapsed may be based at one time on one type of work while at another time a Working Day may be based on another type of work. When more than one type of major work is involved, the quantity of equipment that must be able to work in order to meet the requirements of a Working Day may vary considerably from that specified in the General Conditions.
- D14.2 In the event that incidental work is behind schedule which, in the opinion of the Contract Administrator, should have been or could have been carried out by the Contractor in conjunction with or immediately following work of a major type, the City hereby reserves the right to charge Working Days on the incidental work until such time as it is up to schedule.
- D14.3 When the major type of work involves restoration of the site to the condition it was prior to rainfall, Working Days shall not be charged.
- D14.4 The Contract Administrator will furnish the Contractor with a daily record for each major type of work showing various information concerning the equipment, the time it worked, could have worked and Working Days charged. This report is to be signed each day by an authorized representative of the Contractor.

D15. CRITICAL STAGES

- D15.1 The Contractor shall achieve critical stages of the Work in accordance with the following requirements:
 - (a) Sherbrook watermain renewal and associated pavement restoration completed prior to October 15, 2004.

D16. SUBSTANTIAL PERFORMANCE

- D16.1 The Contractor shall achieve Substantial Performance within SIXTY (60) consecutive Working Days of the commencement of the Work as specified in D13.
- D16.2 When the Contractor considers the Work to be substantially performed, the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract Administrator for purposes of verifying Substantial Performance. Any defects or deficiencies in the Work noted during that inspection shall be remedied by the Contractor at the earliest possible instance and the Contract Administrator notified so that the Work can be reinspected.
- D16.3 The date on which the Work has been certified by the Contract Administrator as being substantially performed to the requirements of the Contract through the issue of a certificate of Substantial Performance is the date on which Substantial Performance has been achieved.

D17. TOTAL PERFORMANCE

- D17.1 The Contractor shall achieve Total Performance within SEVENTY (70) consecutive Working Days of the commencement of the Work as specified in D13.
- D17.2 When the Contractor or the Contract Administrator considers the Work to be totally performed, the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract Administrator for purposes of verifying Total Performance. Any defects or deficiencies in the Work noted during that inspection shall be remedied by the Contractor at the earliest possible instance and the Contract Administrator notified so that the Work can be reinspected.

D17.3 The date on which the Work has been certified by the Contract Administrator as being totally performed to the requirements of the Contract through the issue of a certificate of Total Performance is the date on which Total Performance has been achieved.

D18. LIQUIDATED DAMAGES

- D18.1 If the Contractor fails to achieve Substantial Performance in accordance with the Contract by the day fixed herein for Substantial Performance, the Contractor shall pay the City six-hundred dollars (\$600.00) per Working Day for each and every Working Day following the day fixed herein for Substantial Performance during which such failure continues.
- D18.2 The amount specified for liquidated damages in D18.1 is based on a genuine pre-estimate of the City's losses in the event that the Contractor does not achieve Substantial Performance by the day fixed herein for same.
- D18.3 The City may reduce any payment to the Contractor by the amount of any liquidated damages assessed.

D19. SCHEDULED MAINTENANCE

- D19.1 The Contractor shall perform the following scheduled maintenance in the manner and within the time periods required by the Specifications:
 - (a) Landscape maintenance as specified in CW 3510.
- D19.2 Determination of Substantial Performance and Total Performance shall be exclusive of scheduled maintenance identified herein. All scheduled maintenance shall be completed prior to the expiration of the warranty period. Where the scheduled maintenance cannot be completed during the warranty period, the warranty period shall be extended for such period of time as it takes the Contractor to complete the scheduled maintenance.

CONTROL OF WORK

D20. JOB MEETINGS

- D20.1 Regular weekly job meetings will be held at the Site. These meetings shall be attended by a minimum of one representative of the Contract Administrator, one representative of the City and one representative of the Contractor. Each representative shall be a responsible person capable of expressing the position of the Contract Administrator, the City and the Contractor respectively on any matter discussed at the meeting including the Work schedule and the need to make any revisions to the Work schedule. The progress of the Work will be reviewed at each of these meetings.
- D20.2 The Contract Administrator reserves the right to cancel any job meeting or call additional job meetings whenever he deems it necessary.

D21. TRAFFIC CONTROL AND MAINTENANCE OF ACCESS

- D21.1 Traffic control shall be carried out in accordance with Section 3.7 of CW 1130 of the General Requirements.
- D21.2 Further to D 21.1, should the Contract Administrator require that Work on Regional Streets be carried out at night, on Sundays, on public holidays or that Work be restricted or suspended during peak traffic hours, the Contractor shall comply without additional compensation being considered to meet these requirements.

- D21.3 Regional Streets in this Contract are:
 - (a) Sherbrook Street WMR Sherbrook Street and Broadway
 - (b) Woodrow Avenue CSR Maryland Street
 - (c) Inkster Boulevard CSR Inkster Boulevard
- D21.4 Traffic control during construction shall be as follows:
 - (a) Sherbrook Street
 - (i) Maintain at least two lanes of traffic at all times. No parking in east curb lane.
 - (b) Broadway
 - (i) Maintain one lane of traffic in each direction, at all times. No left turns from eastbound Broadway onto Sherbrook Street.
 - (c) Maryland Street
 - (i) Maintain at least two lanes of traffic at all times.
 - (d) Inkster Boulevard
 - (i) Maintain at least one lane of traffic in each direction, at all times.
 - (e) Anderson Avenue, Ruby Avenue, Lenore Avenue, Machray Avenue, and Sherburn Street
 - Maintain one lane of traffic with street signed as "Road Closed Local Access Only".
- D21.5 Construction activities on Regional Streets shall be restricted to the closed lanes between 07:00 to 09:00 hours and 15:30 to 17:30 hours Monday to Friday and other hours as directed by the Contract Administrator.
- D21.6 The Contractor will have access to the open lanes of traffic during non-restricted hours provided flag persons are used in accordance with Section 3.12 of The City of Winnipeg, "Manual of Temporary Traffic Control in Work Areas on City Streets" to maintain traffic safety.
- D21.7 Further to Section 3.6 of CW 1130 of the General Requirements, the Contractor shall maintain safe pedestrian crossing at intersections at all times. If possible, only one pedestrian crossing at an intersection is to be blocked by construction at any one time. If more than one pedestrian crossing is blocked by construction at an intersection at the same time the Contractor shall provide flag persons to safely escort pedestrians across the intersection. The Contractor shall leave pedestrian crossing locations safe and free of equipment that may hamper pedestrians when no construction activities are being performed at a particular crossing location.
- D21.8 The Contractor shall not park company or private vehicles inside the barricaded work zone in a manner that will block sightlines for vehicles and pedestrians approaching and crossing intersections.

D22. CONFINED SPACE ENTRY SAFETY

- D22.1 The Contractor's attention is drawn to the Province of Manitoba Workplace Safety and Health Act ("the Act"), and the Regulations and Guidelines thereunder pertaining to confined entry work, and in particular the requirements for conducting hazard/risk assessments and providing personal protective equipment (PPE).
- D22.2 The Contractor shall provide supplied air breathing apparatus conforming to the requirements of the Act, Regulation and Guidelines for the use of the Contract Administrator where confined entry is required to allow for inspection of the work.

D23. PRIME CONTRACTOR – THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA)

D23.1 Further to GC:6.26, the Contractor shall be the Prime Contractor and shall serve as, and have the duties of the Prime Contractor in accordance with The Workplace Safety and Health Act (Manitoba).

MEASUREMENT AND PAYMENT

D24. WATER USED ON CITY OF WINNIPEG CONSTRUCTION PROJECTS

D24.1 Further to Section 3.7 of CW 1120, charges incurred for the permit and water meters shall be paid for by the Contractor when taken out. The Contractor shall forward the invoice to the Contract Administrator for reimbursement. The billing for water usage sent to the Contractor shall be forwarded to the Contract Administrator for payment. The Bid Opportunity number shall be noted on each permit.

FORM H1: PERFORMANCE BOND (See D7)

(hereinafter called the "Principal"), and		

called the "Obligee"), in the sum of

dollars (\$. .)

(hereinafter called the "Surety"), are held and firmly bound unto THE CITY OF WINNIPEG (hereinafter

of lawful money of Canada to be paid to the Obligee, or its successors or assigns, for the payment of which sum the Principal and the Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS the Principal has entered into a written contract with the Obligee dated the

day or , zo , ror

KNOW ALL MEN BY THESE PRESENTS THAT

BID OPPORTUNITY NO. 405-2004

2004 COMBINED SEWER RENEWALS AND ASSOCIATED WORKS - CONTRACT NO. 18

which is by reference made part hereof and is hereinafter referred to as the "Contract".

NOW THEREFORE the condition of the above obligation is such that if the Principal shall:

- (a) carry out and perform the Contract and every part thereof in the manner and within the times set forth in the Contract and in accordance with the terms and conditions specified in the Contract;
- (b) perform the Work in a good, proper, workmanlike manner;
- (c) make all the payments whether to the Obligee or to others as therein provided:
- (d) in every other respect comply with the conditions and perform the covenants contained in the Contract; and
- (e) indemnify and save harmless the Obligee against and from all loss, costs, damages, claims, and demands of every description as set forth in the Contract, and from all penalties, assessments, claims, actions for loss, damages or compensation whether arising under "The Workers Compensation Act", or any other Act or otherwise arising out of or in any way connected with the performance or non-performance of the Contract or any part thereof during the term of the Contract and the warranty period provided for therein;

THEN THIS OBLIGATION SHALL BE VOID, but otherwise shall remain in full force and effect. The Surety shall not, however, be liable for a greater sum than the sum specified above.

AND IT IS HEREBY DECLARED AND AGREED that the Surety shall be liable as Principal, and that nothing of any kind or matter whatsoever that will not discharge the Principal shall operate as a discharge or release of liability of the Surety, any law or usage relating to the liability of Sureties to the contrary notwithstanding.

IN WITNESS WHEREOF the Prin	cipal and Surety have signed and sealed this bond t	he
day of	, 20	
SIGNED AND SEALED in the presence of: (Witness)	(Name of Principal) Per: Per:	
	(Name of Surety) By: (Attorney-in-Fact)	(Seal)

FORM H2: IRREVOCABLE STANDBY LETTER OF CREDIT (PERFORMANCE SECURITY)

(See D7)

(Date)	
Corpo Legal 185 K	v of Winnipeg Ate Services Department Bervices Division By Street, 3rd Floor By MB R3B 1J1
RE:	PERFORMANCE SECURITY - 405-2004
	2004 COMBINED SEWER RENEWALS AND ASSOCIATED WORKS – CONTRACT NO. 18
Pursu	nt to the request of and for the account of our customer,
(Name	Contractor)
(Addres	of Contractor)
	REBY ESTABLISH in your favour our irrevocable Standby Letter of Credit for a sum not exceeding ggregate
	Canadian dollars.
dema Letter payme	andby Letter of Credit may be drawn on by you at any time and from time to time upon writter of for payment made upon us by you. It is understood that we are obligated under this Standby of Credit for the payment of monies only and we hereby agree that we shall honour your demand four twithout inquiring whether you have a right as between yourself and our customer to make such and without recognizing any claim of our customer or objection by the customer to payment by us.
	ount of this Standby Letter of Credit may be reduced from time to time only by amounts drawn upor u or by formal notice in writing given to us by you if you desire such reduction or are willing that it be
Partia	drawings are permitted.
	age with you that all demands for payment made within the terms and currency of this Standby f Credit will be duly honoured if presented to us at:
(Addres	
and w	confirm and hereby undertake to ensure that all demands for payment will be duly honoured by us.

FORM J: SUBCONTRACTOR LIST

(See D9)

2004 COMBINED SEWER RENEWALS AND ASSOCIATED WORKS - CONTRACT NO. 18

<u>Name</u>	Address
·	

FORM K: EQUIPMENT (See D10)

2004 COMBINED SEWER RENEWALS AND ASSOCIATED WORKS - CONTRACT NO. 18

1. Category/type:	
Make/Model/Year:	Serial No.:
Registered owner:	
Make/Model/Year:	Serial No.:
Registered owner:	
Make/Model/Year:	Serial No.:
Registered owner:	
2. Category/type:	
Make/Model/Year:	Serial No.:
Registered owner:	
Make/Model/Year:	Serial No.:
Registered owner:	
Make/Model/Year:	Serial No.:
Registered owner:	
3. Category/type:	
Make/Model/Year:	Serial No.:
Registered owner:	
Make/Model/Year:	Serial No.:
Registered owner:	
Make/Model/Year:	Serial No.:
Registered owner:	

FORM K: EQUIPMENT

(See D10)

2004 COMBINED SEWER RENEWALS AND ASSOCIATED WORKS - CONTRACT NO. 18

4. Category/type:	
Make/Model/Year:	Serial No.:
Registered owner:	
Make/Model/Year:	Serial No.:
Registered owner:	
Make/Model/Year:	Serial No.:
Registered owner:	
5. Category/type:	
Make/Model/Year:	Serial No.:
Registered owner:	
Make/Model/Year:	Serial No.:
Registered owner:	
Make/Model/Year:	Serial No.:
Registered owner:	
6. Category/type:	
Make/Model/Year:	Serial No.:
Registered owner:	
Make/Model/Year:	Serial No.:
Registered owner:	
Make/Model/Year:	Serial No.:
Registered owner:	