



LEGEND:

-  TRAFFIC FLOW
-  EXCAVATION AND BASE REQUIRED

NOTES:

1. MAINTAIN A MINIMUM OF TWO LANES OF TRAFFIC AT ALL TIMES DURING CONSTRUCTION. IF REQUIRED TO FACILITATE CONSTRUCTION, THE CONTRACTOR WILL BE PERMITTED TO REDUCE FORT STREET TO 1 LANE OPEN TO TRAFFIC ON WEEKENDS (SATURDAY & SUNDAY) AND DURING THE WEEK (MONDAY TO FRIDAY) BETWEEN 6pm AND 6am.
2. INTERSECTING STREETS AND PRIVATE APPROACH ACCESS SHALL BE MAINTAINED AT ALL TIMES.
3. CONSTRUCTION STAGING IN ACCORDANCE WITH THE 2011 EDITION OF THE CITY OF WINNIPEG "MANUAL OF TEMPORARY TRAFFIC CONTROL IN WORK AREAS ON CITY STREETS".
4. MAINTAIN EXISTING DRAINAGE AND INSTALL PROPOSED DRAINAGE APPURTENANCES AS REQUIRED DURING THE APPROPRIATE STAGES AND AS DIRECTED BY THE CONTRACT ADMINISTRATOR.
5. TO FACILITATE LDS INSTALLATION, SAWCUT EXISTING PAVEMENT (FULL DEPTH) PRIOR TO REMOVAL.
6. CONSTRUCT TEMPORARY ASPHALT PAVEMENT AND RAMPS AS REQUIRED TO FACILITATE THE CONSTRUCTION STAGING. THE TEMPORARY ASPHALT PAVEMENT SHALL CONSIST OF 75mm - TYPE 1A ASPHALTIC CONCRETE PAVEMENT.
7. MAINTAIN PEDESTRIAN ACCESS TO ALL BUSINESSES.
8. ERECT AND MAINTAIN FENCE BETWEEN PEDESTRIANS AND CONSTRUCTION AREAS.

METRIC
 WHOLE NUMBERS INDICATE MILLIMETRES
 DECIMALIZED NUMBERS INDICATE METRES



2012 REGIONAL & LOCAL STREETS PROGRAM
 FORT ST RECONSTRUCTION & STREETSCAPING
 GRAHAM AV TO PORTAGE AV
CONSTRUCTION STAGING - STAGE 2C
 BID OPPORTUNITY 250-2012

SCALE
 1:1000

DATE
 June 7, 2012

FIGURE NO.
06