



260-2016 ADDENDUM 1

2016 LOCAL STREETS RENEWAL PROGRAM – ROTHESAY STREET, MCLEOD AVENUE, MANHATTAN AVENUE AND VARIOUS OTHER LOCATIONS

URGENT

**PLEASE FORWARD THIS DOCUMENT TO
WHOEVER IS IN POSSESSION OF THE BID
OPPORTUNITY**

ISSUED: April 1, 2016
BY: Joel Piwniuk
TELEPHONE NO. 204 943-3178 e.3808

**THIS ADDENDUM SHALL BE INCORPORATED
INTO THE BID OPPORTUNITY AND SHALL
FORM A PART OF THE CONTRACT
DOCUMENTS**

Template Version: A20150806

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions in connection with the Bid Opportunity, and be governed accordingly. Failure to acknowledge receipt of this Addendum in Paragraph 10 of Form A: Bid may render your Bid non-responsive.

PART D – SUPPLEMENTAL CONDITIONS

- Revise: D17.1 (a) to read: Contractor TBD – Rothesay Street is anticipated to have a watermain renewal for completion by Mid-Summer 2016. KGS is the Contract Administrator for this work, but a Contractor has not yet been determined to complete the work.
- Revise: D18.1.1 to read: Construction activity on Rothesay Street shall be coordinated with a watermain renewal to be completed by others. This work is anticipated to be completed by Mid-Summer 2016. Construction activity may take place concurrently with the watermain renewal work.
- Revise: D21.1 to read: The Contractor shall achieve Total Performance within Seventy (70) consecutive Working Days of the commencement of the Work as specified in D14.

Page numbering on some forms may be changed as a result.

PART E – SPECIFICATIONS

- Revise: E5.1.1 to read: The Contractor shall schedule construction activities to meet the following:
- (a) Rothesay Street will have one northbound lane maintained during construction.
 - (b) McLeod Avenue will have one westbound lane maintained during construction.