
City of W
innipeg

CAPITAL BUDGET
ADOPTED

2011

Adopted by Council - February 22, 2011

2012 - 2016 Five Year Forecast



 

 
 
 

 
The City of Winnipeg 

 
 

2011 
 Adopted Capital Budget 

 
and 

 
2012 to 2016 

Five Year Forecast 
 

 
Adopted by Council on February 22, 2011 

 
 



2011 ADOPTED CAPITAL BUDGET ii  2012 TO 2016 FIVE-YEAR FORECAST 
 

 
 
 
 

To obtain copies of this document, please contact: 
 

The City of Winnipeg 
 Winnipeg, Manitoba 

R3B 1B9 
 

Telephone Number:  311 
 

Toll Free : 1-877-311-4WPG(4974) 
 
 
 
 
 
 
 
 
 
 
 

Prepared by Corporate Finance, 
The City of Winnipeg 

 
 

City of Winnipeg website:  www.winnipeg.ca 
 
 
 
 
 
 

    
 

 



2011 ADOPTED CAPITAL BUDGET iii  2012 TO 2016 FIVE-YEAR FORECAST 

 

Table of Contents 

 

  

Overview ..................................................................................... Section 1 

Capital Projects Summary .......................................................... Section 2 

Capital Projects Detail ................................................................ Section 3 

Service Based View ..................................................................... Section 4 

Appendices .................................................................................. Section 5 

Appendix 1:  City of Winnipeg Profile  ...................................................... 5-1 

Appendix 2:  Cost Estimation Classification System ................................... 5-8 

Appendix 3:  Capital Priority Rating System  ........................................... 5-10 

Appendix 4:  Public Private Partnership Payments ................................... 5-12 

Appendix 5: Historical Analysis of Borrowing Authority Financing           
Sources, Application of Funds  ........................................... 5-13 

Appendix 6:  Statement of Current and Authorized Debenture Debt ......... 5-17 
 

 

 
 
 
 
 
 
 



 
 
 

The City of Winnipeg 
 
 

 
Overview 
 
 

2011  
Adopted Capital Budget 
 
and 
 

2012 to 2016 
Five Year Forecast 
 
Adopted by Council on February 22, 2011 



2011 Adopted 
Capital 
Budget

and
 

               2012 to 2016
Five Year

Capital Forecast

2011 A
D

O
PTED

 C
A

PITA
L B

U
D

G
ET

1
2012 TO

 2016 FIVE YEA
R

 FO
R

EC
A

ST



2011 CAPITAL BUDGET 
PROCESS

The City’s first Capital Budget public consultations December 6th

and December 9th

Infrastructure Funding Council
Comprehensive Asset Management Initiative
Standing Policy Committee Review and Council debate and 
adoption
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2011 CAPITAL BUDGET 
CONTEXT

Multi-year view
Challenged by aging infrastructure and an 
infrastructure deficit
Capital construction inflation not as high as in the 
recent past
Government Partnerships

2011 A
D

O
PTED

 C
A

PITA
L B

U
D

G
ET

3
2012 TO

 2016 FIVE YEA
R

 FO
R

EC
A

ST



HIGHLIGHTS

6 Year Capital investment plan of $2.2 billion:
• Commitment to the redevelopment of Assiniboine Park 

through the Assiniboine Park Conservancy - $57.7 million
• Public Safety - $161.6 million including the new Police 

Headquarters and the Fire Paramedic facilities 
replacement plan

$370.1 million in 2011
• PPP Canada funding of $22.3 million for Chief Peguis 

Trail
• University of Winnipeg - Soccer Complex - $2 million

Cash to Capital $67.5 million in 2011 and growing annually 
by $2 million
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AREAS OF MAJOR 
CAPITAL INVESTMENT

$905.7 million for sewage 
disposal projects
$422.4 million for roads and 
bridges
$210.2 million for parks, 
community infrastructure and 
amenities
$171.5 million for the water 
system
$161.8 million for the transit 
system
$161.6 million for public safety 
infrastructure
$81.9 million for land drainage 
and flood control
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COMPREHENSIVE ASSET MANAGEMENT

Three Key Concepts
Continuously delivering 
established levels of service

At an acceptable level of risk

Reduce the lifecycle costs              
of owning, operating and 
maintaining infrastructure 
assets

Use Business Approaches
Define asset requirements

Use business case 
evaluations

Incorporate risk and 
prioritization
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COMPREHENSIVE ASSET MANAGEMENT 
BENEFITS

Lower overall cost of asset ownership over time

(capital and operating costs)

Improved asset reliability and asset effective life

Better allocation of scarce resources through risk 
management

Improved coordination over the asset life cycle

Improved asset knowledge management and use of 
data to drive decision making
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CAPITAL FINANCING
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Millions   of  $

2011 Adopted  $370.1 million
2010 Adopted  $439.4 million

Sewer & Water Charges, 
Reserves, Frontage Levies

Provincial Funding

P3 Authorizations and 
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* Federal Funding

* Cash to Capital
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Debt
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CITY OF WINNIPEG NET DEBT PER CAPITA 
at December 31st

Forecasted

•Debenture debt and P3 obligations included

•Other Entities included in 2009 and subsequent years
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CREDIT RATING
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OVERVIEW 

2011 ADOPTED CAPITAL BUDGET        12             2012 TO 2016 FIVE YEAR FORECAST 

 
 

 
On February 22, 2011 Council adopted the following recommendations: 
 
1.        A. That the 2011 Capital Budget totalling $370,114,000 requiring borrowing 

authority of up to $78,952,000, as tabled at the Executive Policy 
Committee meeting on January 21, 2011, and amended by 
Recommendation No. 2, be approved. 

 
           B. That the 2012 to 2016 Five Year Capital Forecast as tabled at the 

Executive Policy Committee meeting on January 21, 2011, and amended 
by Recommendation No. 2, be approved in principle. 

 
2. That up to $1 million in funding be allocated each year from the $3 million 

Granular Roadway Improvements project account for sub-cutting and adding 
gravel to unimproved gravel back-lanes in need of repair. 

 
3. That the cash to capital contribution be as follows: 
 

Year $ Millions 
2011 67.478 
2012 69.478 
2013 71.478 
2014 73.478 
2015 75.478 
2016 77.478 

 
4. That all other transfers to/from reserves and other funds outlined in the Capital 

Budget be approved. 
 
5. That the expenditure of $9.409 million be authorized for the Transit Building 

Replacement/Refurbishment in 2011 or prior to the adoption of the 2012 Capital 
Budget as a first charge, in accordance with Subsection 288(2) of The City of 
Winnipeg Charter to allow for timely contract award and capital work. 

 
6. That the expenditure of $800,000 be authorized for the Assiniboine Park 

Conservancy – Capital Development Plan in 2011 or prior to the adoption of the 
2012 Capital Budget as a first charge, in accordance with Subsection 288(2) of 
The City of Winnipeg Charter to allow for timely contract award and capital work. 

 
 
 
 

Council Adoption of the 2011 Capital Budget 



           OVERVIEW 

 2011 ADOPTED CAPITAL BUDGET        13                  2012 TO 2016 FIVE YEAR FORECAST 

 
 
7. That the Director of Legal Services and City Solicitor be requested to submit the 

necessary borrowing by-law directly to Council. 
 
8. That the Proper Officers of the City be authorized to do all things necessary to 

implement the foregoing, including the execution of any documents related 
thereto. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



The City of Winnipeg

CAPITAL PROJECTS SUMMARY

Adopted by Council on February 22, 2011

and

2012 to 2016
Five Year Forecast

2011
Adopted Capital Budget

 



Notes:
1. Capital budget amounts are estimates only and are subject to materials management 

policy (e.g. tenders, bids, and contract awards including Public Private Partnership 
proposals).

2. In the attached Capital Projects Listing, tax supported capital projects are financed by 
cash to capital unless another funding source is disclosed for the project.  In addition, 
the Manitoba Winnipeg Infrastructure Program and Provincial funding for Road 
Improvements financing amounts are not all allocated to individual capital projects.  
These unallocated financing amounts will offset cash to capital requirements.

3. The Public Service uses the Association for the Advancement of Cost Engineering 
(AACE) International Classification system for capital budget estimate purposes for all 
non-scalable projects.  Capital estimates for non-scalable projects contained in this 
budget document are supported by a class 4 or 5 estimate, unless specifically noted.
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CAPITAL PROJECTS SUMMARY
(in Thousands of $) 2011-2016

BUDGET 6 YEAR
2011 2012 2013 2014 2015 2016 TOTAL

SUMMARY OF CAPITAL PROGRAM  
 
Public Works 119,241 73,874 63,241 68,078 68,761 64,166 457,361
Local Improvements 3,000 3,000 3,000 3,000 3,000 15,000
Water and Waste 6,098 10,240 17,725 15,298 16,450 16,058 81,869
Community Services & Community Incentive Grants 13,831 21,711 17,892 15,673 18,855 22,388 110,350
Winnipeg Police Service 99,539 7,990 12,924 16,215 5,236 800 142,704
Fire Paramedic Service 5,000 858 5,000 8,000 18,858
Planning, Property and Development 5,864 5,550 5,284 5,798 5,460 5,877 33,833
City Clerks 650 650 650 700 500 3,150
Corporate Support Services 4,284 2,273 1,788 2,207 2,328 1,876 14,756
Assessment and Taxation 500 750 500 1,750
Other Projects 7,899 100 150 8,149
Sub-Total Tax Supported General 257,406 125,888 127,654 127,827 126,340 122,665 887,780

Municipal Accommodations 8,885 7,679 8,905 8,665 8,835 8,252 51,221
Transit 28,113 25,009 28,085 29,269 22,287 29,021 161,784
Total Tax Supported Including Transit and Municipal Accommodations 294,404 158,576 164,644 165,761 157,462 159,938 1,100,785

UTILITIES
Waterworks System 27,570 29,485 33,570 24,160 21,300 35,450 171,535
Sewage Disposal System 47,590 222,300 280,250 182,350 99,850 73,400 905,740
Solid Waste Disposal System 400 24,300 3,700 1,530 1,370 1,410 32,710
Total Utilities 75,560 276,085 317,520 208,040 122,520 110,260 1,109,985
SPECIAL OPERATING AGENCIES
Winnipeg Golf Services 150 150 300
Total Special Operating Agencies 150 150 300

TOTAL CAPITAL PROGRAM 370,114 434,811 482,164 373,801 279,982 270,198 2,211,070

ADOPTED BY COUNCIL FEBRUARY 22, 2011

FORECAST
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CAPITAL PROJECTS SUMMARY
(in Thousands of $) 2011-2016

BUDGET 6 YEAR
2011 2012 2013 2014 2015 2016 TOTAL

ADOPTED BY COUNCIL FEBRUARY 22, 2011

FORECAST

SUMMARY OF FINANCING SOURCES
Cash to Capital 67,478 69,478 71,478 73,478 75,478 77,478 434,868
Public Private Partnership Annual Service/Financing Payments (10,913) (25,636) (33,011) (33,011) (33,011) (33,012) (168,594)
Reserves:

- Transit Bus Replacement 9,036 8,196 7,466 7,466 7,466 7,466 47,096
- Rapid Transit Infrastructure 4,242 4,242
- Watermain Renewal 13,500 14,000 15,000 16,000 17,000 17,000 92,500
- Sewer System Rehabilitation 13,500 18,200 25,900 25,600 26,400 27,200 136,800
- Environmental 7,300 25,549 20,759 21,320 21,323 17,200 113,451
- Land Operating 29,935 29,935
- Golf Course 173 173 23 23 23 415
- Economic Development Investment 450 500 700 1,100 1,600 4,350
- General Purpose (Repayment) (4,358) (4,358)

Interim Financing (Repayment) 10,266 (29,935) (19,669)
Contributions from Other Levels of Government:

- Federal Gas Tax 40,450 41,050 40,450 40,450 40,450 40,450 243,300
- Veterans Affairs Canada 100 100 100 100 100 100 600
- PPP Canada Inc. - Federal Funding 22,300 22,300
- Manitoba Winnipeg Infrastructure Program 16,366 16,866 16,170 16,166 16,666 16,666 98,900
- Building Manitoba Fund 10,840 10,840 10,840 10,840 10,840 10,840 65,040
- Provincial Government Funding 2,667 2,666 5,333
- Provincial Funding for Road Improvements 25,000 25,000 25,000 25,000 25,000 25,000 150,000

Other Funders:
- Developers 295 500 1,375 500 500 500 3,670

Proceeds from Glacial and Sand Gravel 7,602 7,602
Retained Earnings - Transit 450 2,143 2,593
Retained Earnings - Utilities 41,560 41,285 68,620 45,440 43,120 59,160 299,185
Debt 67,652 183,901 211,994 123,729 27,527 2,550 617,353
Transfers from Other Capital Accounts 2,958 2,958
TOTAL FINANCING SOURCES 348,914 434,811 482,164 373,801 279,982 270,198 2,189,870

Public Private Partnership Authorization 21,200 21,200

TOTAL CAPITAL PROGRAM 370,114 434,811 482,164 373,801 279,982 270,198 2,211,070
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CAPITAL PROJECTS SUMMARY
(in Thousands of $) 2011-2016

BUDGET 6 YEAR
2011 2012 2013 2014 2015 2016 TOTAL

ADOPTED BY COUNCIL FEBRUARY 22, 2011

FORECAST

FINANCING SOURCES
TAX SUPPORTED
Cash to Capital 67,501 69,501 71,501 73,501 75,501 77,478 434,983
Public Private Partnership Annual Service/Financing Payments (10,913) (25,636) (33,011) (33,011) (33,011) (33,012) (168,594)
Reserves:
- Transit Bus Replacement 9,036 8,196 7,466 7,466 7,466 7,466 47,096
- Rapid Transit Infrastructure 4,242 4,242
- Economic Development Investment 450 500 700 1,100 1,600 4,350
- General Purpose (Repayment) (4,358) (4,358)
- Sewer System Rehabilitation 300 4,300 11,300 10,300 10,300 10,300 46,800
- Land Operating 29,935 29,935
Interim Financing (Repayment) 10,266 (29,935) (19,669)
Contributions from Other Levels of Government:
- Federal Gas Tax 40,450 41,050 40,450 40,450 40,450 40,450 243,300
- Veterans Affairs Canada 100 100 100 100 100 100 600
- PPP Canada Inc. - Federal Funding 22,300 22,300
- Manitoba Winnipeg Infrastructure Program 16,366 16,866 16,170 16,166 16,666 16,666 98,900
- Building Manitoba Fund 10,840 10,840 10,840 10,840 10,840 10,840 65,040
- Provincial Government Funding 2,667 2,666 5,333
- Provincial Funding for Road Improvements 25,000 25,000 25,000 25,000 25,000 25,000 150,000
Other Funders:
- Developers 295 500 1,375 500 500 500 3,670
Proceeds from Glacial and Sand Gravel 7,602 7,602
Debt 67,652 2,550 13,453 13,749 2,550 2,550 102,504
Retained Earnings - Transit 450 2,143 2,593
Transfers from Other Capital Accounts 2,958 2,958
Total Tax Supported Including Transit and Municipal Accommodations 273,204 158,576 164,644 165,761 157,462 159,938 1,079,585

Public Private Partnership Authorization 21,200 21,200

TOTAL TAX SUPPORTED PROGRAM 294,404 158,576 164,644 165,761 157,462 159,938 1,100,785
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CAPITAL PROJECTS SUMMARY
(in Thousands of $) 2011-2016

BUDGET 6 YEAR
2011 2012 2013 2014 2015 2016 TOTAL

ADOPTED BY COUNCIL FEBRUARY 22, 2011

FORECAST

UTILITIES
Reserves:
- Sewer System Rehabilitation 13,200 13,900 14,600 15,300 16,100 16,900 90,000
- Watermain Renewal 13,500 14,000 15,000 16,000 17,000 17,000 92,500
- Environmental 7,300 25,549 20,759 21,320 21,323 17,200 113,451
Retained Earnings - Utilities 41,560 41,285 68,620 45,440 43,120 59,160 299,185
Debt 181,351 198,541 109,980 24,977 514,849
TOTAL UTILITIES 75,560 276,085 317,520 208,040 122,520 110,260 1,109,985
SPECIAL OPERATING AGENCIES
- Cash to Capital (23) (23) (23) (23) (23) (115)
- Golf Course Reserve 173 173 23 23 23 415
TOTAL SPECIAL OPERATING AGENCIES 150 150 300

TOTAL FINANCING SOURCES 370,114 434,811 482,164 373,801 279,982 270,198 2,211,070

C
A

PITA
L PR

O
JEC

TS SU
M

M
A

R
Y

2011 A
D

O
PTED

 C
A

PITA
L B

U
D

G
ET

2-4
2012 TO

 2016 FIVE YEA
R

 FO
R

EC
A

ST



CAPITAL PROJECTS SUMMARY
(in Thousands of $) DETAIL 2011-2016

PAGE BUDGET 6 YEAR
NO. 2011 2012 2013 2014 2015 2016 TOTAL

ADOPTED BY COUNCIL FEBRUARY 22, 2011

FORECAST

CAPITAL PROJECTS LISTING

PUBLIC WORKS
Active Transportation Facilities
Recreational Walkways and Bike Paths - Various Locations

- Cash to Capital 500 500 500 500 500 500 3,000
- Provincial Funding for Road Improvements 500 500

Total Recreational Walkways and Bike Paths - Various Locations 3-1 1,000 500 500 500 500 500 3,500
New Regional Sidewalks 3-2 250 250 250 250 250 250 1,500
Active Transportation Corridors 3-3 500 500 500 500 500 500 3,000
Active Transportation Project - Infrastructure Stimulus Fund - Approved by Council on 
December 15, 2010

- Transfer from Departmental Non-specified Capital Account - (First charge on 
2011 Capital Budget) 2,000 2,000
- Transfer from Kenaston Underpass Project 958 958

Total Active Transportation Project - Infrastructure Stimulus Fund 3-4 2,958 2,958

Total Active Transportation Facilities 4,708 1,250 1,250 1,250 1,250 1,250 10,958

Regional Streets
Street Improvements
Traffic Signals Enhancement 3-5 2,300 2,300 4,600
Developer Payback - Various Locations

- Cash to Capital 2,305 9,000 2,000 13,305
- Developer Funding 295 295

Total Developer Payback - Various Locations 3-6 2,600 9,000 2,000 13,600
Tuxedo Yards Development

- Economic Development Investment Reserve 450 500 700 1,100 1,600 4,350
- Provincial Government Funding 2,667 2,666 5,333

Total Tuxedo Yards Development 3-7 3,117 3,166 700 1,100 1,600 9,683
Kenaston Blvd - Academy Road to Taylor Avenue 3-8 100 100 100 100 100 100 600
Traffic Engineering Improvements - Various Locations - First Charge on 2011 Capital 
Budget for Pedestrian Half Signal - Osborne Street and Wardlaw Avenue $111,300 
(Council July 21, 2010)

3-9 1,950 1,050 1,150 1,250 1,250 1,250 7,900

Total Street Improvements 10,067 15,616 3,250 2,050 2,450 2,950 36,383
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CAPITAL PROJECTS SUMMARY
(in Thousands of $) DETAIL 2011-2016

PAGE BUDGET 6 YEAR
NO. 2011 2012 2013 2014 2015 2016 TOTAL

ADOPTED BY COUNCIL FEBRUARY 22, 2011

FORECAST

Regional and Local Streets 
- Cash to Capital 13,570 5,968 19,929 26,532 24,194 28,473 118,666
- Interim Financing (Repayment) (4,150) (4,150)
- Federal Gas Tax 26,026 15,355 9,355 9,355 9,355 9,355 78,801
- Provincial Funding for Road Improvements 500 500
- Provincial Building Manitoba Fund - Roads 7,000 7,000 7,000 7,000 7,000 7,000 42,000

Total Regional and Local Streets 3-10 42,946 28,323 36,284 42,887 40,549 44,828 235,817

Waterway Crossings and Grade Separations
Sturgeon Road Bridge (Sturgeon Creek)

- Cash to Capital 266 5,744 6,010
- Provincial Funding for Road Improvements 267 5,733 6,000

Total Sturgeon Road Bridge (Sturgeon Creek) 3-12 533 11,477 12,010
Osborne Street Bridge (Assiniboine River) - First charge on 2011 Capital Budget 
$10,100,000 and 2012 Capital Budget $7,255,000 (Council January 26, 2011)

- Cash to Capital 6,712 4,121 10,833
- Provincial Funding for Road Improvements 3,388 3,134 6,522

Total Osborne Street Bridge (Assiniboine River) 3-13 10,100 7,255 17,355
Waverley Street / CN Mainline Grade Separation 3-14 1,000 1,000
Louise Bridge (Red River) 3-15 2,581 2,000 4,581
CPR Yards Functional Crossing Study - between McPhillips Street and Main Street 3-16 1,500 1,500
Fermor Avenue Bridge (Seine River) 3-17 500 500
Saskatchewan Avenue Culvert (Sturgeon Creek) 3-18 1,000 1,000
Pembina Highway Underpass

- Cash to Capital 650 3,500 3,150 7,300
- Provincial Funding for Road Improvements 650 3,500 2,850 7,000

Total Pembina Highway Underpass 3-19 1,300 7,000 6,000 14,300
St. James Street Bridge (Omand's Creek) 3-20 200 1,961 2,161
Ness Avenue Culvert (Sturgeon Creek) 3-21 1,000 2,000 8,000 11,000
Portage Avenue Bridge (Sturgeon Creek) 3-22 500 500 5,000 6,000
Saskatchewan Avenue Bridge (Omand's Creek) 3-23 500 2,000 2,500
Lyndale Drive - Retaining Wall Rehabilitation 3-24 500 500 3,000 4,000
Osborne Street Underpass 3-25 2,500 2,500
Waterway Crossing and Grade Separations - Annual Program - First Charge on 2011 
Capital Budget for Waterway Crossings and Grade Separations Annual Program - 
Structure Rehabilitation - Portage Avenue at Truro Creek $800,000
(Council December 15, 2010)

3-26 3,000 2,000 2,000 2,000 2,000 3,000 14,000
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CAPITAL PROJECTS SUMMARY
(in Thousands of $) DETAIL 2011-2016

PAGE BUDGET 6 YEAR
NO. 2011 2012 2013 2014 2015 2016 TOTAL

ADOPTED BY COUNCIL FEBRUARY 22, 2011

FORECAST

Disraeli Bridge and Overpass Facility
- Federal Gas Tax 6,100 13,800 19,800 19,800 19,800 19,800 99,100
- Encumbrance Toward Commissioning Payment (6,100) (6,100) (12,200)
- Public Private Partnership Annual Service/Financing Payments (7,700) (19,800) (19,800) (19,800) (19,800) (86,900)

Total Disraeli Bridge and Overpass Facility 3-27
Charleswood Bridge 

- Cash to Capital 1,478 1,478 1,478 1,478 1,478 1,478 8,868
- Public Private Partnership Lease Payments (1,478) (1,478) (1,478) (1,478) (1,478) (1,478) (8,868)

Total Charleswood Bridge 3-29
Total Waterway Crossings and Grade Separations 14,933 22,432 16,542 16,000 17,000 7,500 94,407

New Transportation Facilities
Chief Peguis Trail - Henderson Highway to Lagimodiere Blvd - First Charge on 2011 
Capital Budget for Chief Peguis Trail right of way - Amber Trails Subdivision 
(Council July 21, 2010)

- Public Private Partnership 21,200 21,200
- Cash to Capital 2,000 2,869 2,869 2,869 2,869 2,869 16,345
- PPP Canada Inc. - Federal Funding 22,300 22,300
- Federal Gas Tax 2,444 5,415 5,415 5,415 5,415 5,415 29,519
- Public Private Partnership Annual Service/Financing Payments (2,444) (8,284) (8,284) (8,284) (8,284) (8,284) (43,864)
- External Debt (11,300) (11,300)

Total Chief Peguis Trail - Henderson Highway to Lagimodiere Blvd 3-30 34,200 34,200
Waverley West Arterial Roads Project 3-32 3,400 3,400

Total New Transportation Facilities 37,600 37,600

Other Streets Projects
Asset Management System - Various Divisions 3-34 492 549 405 405 1,851
Land Drainage Sewers - Regional / Local Streets 3-35 150 150 150 150 150 150 900
Land Acquisition - Transportation Right of Way 3-36 300 300 300 300 300 300 1,800
Sand / Salt Storage Facility 3-37 600 600
City-Wide Accessibility Program 3-38 350 350 350 350 350 350 2,100

Total Other Streets Projects 1,292 1,949 1,205 1,205 800 800 7,251

TOTAL STREETS PROJECTS 111,546 69,570 58,531 63,392 62,049 57,328 422,416
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CAPITAL PROJECTS SUMMARY
(in Thousands of $) DETAIL 2011-2016

PAGE BUDGET 6 YEAR
NO. 2011 2012 2013 2014 2015 2016 TOTAL

ADOPTED BY COUNCIL FEBRUARY 22, 2011

FORECAST

Parks and Open Space
Reforestation - Improvements 3-39 383 387 383 383 383 383 2,302
Athletic Fields - Improvements 3-40 200 200 200 124 200 924
Parks - Improvements 3-41 712 617 677 653 655 655 3,969
Multi-Use Recreation Sites - Parking Lot Renewals 3-42 1,500 1,500
Regional & Community Parks - Buildings 3-43 1,150 2,150 3,300
Playground Structures 3-44 1,750 1,800 1,800 1,800 1,800 1,800 10,750
Hardsurface Upgrading (formerly Pathway/Roadway/Tennis Court Upgrading) 3-45 150 150 150 450
Boat Launch and Dock - Reconstruction 3-46 500 500
Community Park Amenities 3-47 1,500 1,500 1,500 1,500 1,500 1,500 9,000
Insect Control - Information System 3-48 1,250 1,250
Insect Control - Replace 3 Grey Street Operations Building 3-49 1,000 1,000
Total Parks and Open Space 7,695 4,304 4,710 4,686 6,712 6,838 34,945

TOTAL PUBLIC WORKS 119,241 73,874 63,241 68,078 68,761 64,166 457,361

LOCAL IMPROVEMENTS - Ongoing Program
- Cash to Capital 450 450 450 450 450 2,250
- External Debt 2,550 2,550 2,550 2,550 2,550 12,750

TOTAL LOCAL IMPROVEMENTS 3-50 3,000 3,000 3,000 3,000 3,000 15,000
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CAPITAL PROJECTS SUMMARY
(in Thousands of $) DETAIL 2011-2016

PAGE BUDGET 6 YEAR
NO. 2011 2012 2013 2014 2015 2016 TOTAL

ADOPTED BY COUNCIL FEBRUARY 22, 2011

FORECAST

COMMUNITY SERVICES
Community Incentive Grant Program 3-51 1,508 1,538 1,569 1,600 1,632 1,665 9,512
Library Shelving and Furniture Replacement Program 3-52 200 200 200 200 200 200 1,200
Library Replacement - Various 3-53 1,000 5,500 4,000 2,000 3,000 5,000 20,500
Renovate and Refurbish Various Library Branches Program 3-54 500 500 1,000 800 500 3,300
Library Technology Upgrade and Replacement 3-55 500 500 500 1,500
Recreational Facility Safety & Accessibility Improvements 3-56 400 400 500 500 600 2,400
Library Signage, Safety and Accessibility 3-57 200 200 200 200 200 1,000
Business Application Systems 3-58 250 250
Recreation Equipment Program - New Facilities 3-59 400 400
Technology Upgrade and Replacement 3-60 250 250
Mobile Library Service Vehicle 3-61 650 650
Recreation Facility Replacement - Various 3-62 2,750 2,800 2,600 8,150
Recreation Refurbishment and Redevelopment 3-63 1,000 1,000 1,500 3,500
Assiniboine Park Conservancy (APC) - Upgrades and Improvements 

- Cash to Capital 4,021 5,123 5,123 5,123 5,123 5,123 29,636
- Proceeds from Glacial and Sand Gravel 1,102 1,102

Total Assiniboine Park Conservancy (APC) - Upgrades and Improvements 3-64 5,123 5,123 5,123 5,123 5,123 5,123 30,738
Assiniboine Park Conservancy (APC) - Capital Development Plan 

- Cash to Capital 4,500 4,500 4,500 4,500 4,500 22,500
- Proceeds from Glacial Sand and Gravel 4,500 4,500

Total Assiniboine Park Conservancy (APC) - Capital Development Plan 3-65 4,500 4,500 4,500 4,500 4,500 4,500 27,000

TOTAL COMMUNITY SERVICES 13,831 21,711 17,892 15,673 18,855 22,388 110,350
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CAPITAL PROJECTS SUMMARY
(in Thousands of $) DETAIL 2011-2016

PAGE BUDGET 6 YEAR
NO. 2011 2012 2013 2014 2015 2016 TOTAL

ADOPTED BY COUNCIL FEBRUARY 22, 2011

FORECAST

WINNIPEG POLICE  SERVICE
Winnipeg Police Service Communications Systems 3-66 3,390 3,390
Automated Fingerprint Identification System (AFIS) Replacement 3-67 179 321 500
Mobile Laptops 3-68 1,200 1,200
Officer Mobile Video System 3-69 1,000 1,000
Radio Upgrade for Districts 3 and 4 3-70 500 500
Computer Assisted Dispatch 3-71 1,800 1,800
Police Division's Systems Upgrades 3-72 5,016 2,436 300 7,752
West Station Information Technology Requirements 3-74 500 500
North Station Information Technology Requirements 3-75 500 500
Aerial Support Unit

- Interim Financing (Repayment) (3,492) (3,492)
- General Purpose Reserve 3,492 3,492

Total Aerial Support Unit 3-76
Police Building Replacement

- Cash to Capital 891 6,174 3,449 3,449 3,449 3,450 20,862
- Public Private Partnership Lease Payments (891) (2,074) (3,449) (3,449) (3,449) (3,450) (16,762)

Total Police Building Replacement 3-77 4,100 4,100
Winnipeg Police Headquarters

- Interim Financing (Repayment) 20,408 (29,935) (9,527)
- Land Operating Reserve 29,935 29,935
- External Debt 78,952 78,952

Total Winnipeg Police Headquarters 3-78 99,360 99,360
Police Headquarters - Other

- External Debt 3-79 10,903 11,199 22,102

TOTAL WINNIPEG POLICE SERVICE 99,539 7,990 12,924 16,215 5,236 800 142,704

FIRE PARAMEDIC SERVICE
Facilities Replacement and Relocation Program 3-80 5,000 858 3,000 4,000 12,858
Replacement Radio System 3-81 2,000 4,000 6,000

TOTAL FIRE PARAMEDIC SERVICE 5,000 858 5,000 8,000 18,858
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CAPITAL PROJECTS SUMMARY
(in Thousands of $) DETAIL 2011-2016

PAGE BUDGET 6 YEAR
NO. 2011 2012 2013 2014 2015 2016 TOTAL

ADOPTED BY COUNCIL FEBRUARY 22, 2011

FORECAST

PLANNING, PROPERTY AND DEVELOPMENT
Computer Automation 3-82 200 200 200 200 800
Riverbank Greenway Programs 3-83 403 400 381 400 400 443 2,427
Cemeteries - Improvements

- Cash to Capital 300 200 200 200 260 232 1,392
- Veterans Affairs Canada 100 100 100 100 100 100 600

Total Cemeteries - Improvements 3-84 400 300 300 300 360 332 1,992
Downtown Enhancement Program 3-85 400 400 400 400 400 400 2,400
Community and Neighborhood Main Streets 
(formerly Image Route Enhancements / Streetscaping)

3-86 400 400 400 400 1,600

Public Art Strategy 3-87 500 500 500 500 500 500 3,000
Land Acquisition for General Unspecified Purposes 3-89 300 300 300 300 300 300 1,800
Developer Payback 3-90 261 250 203 298 202 1,214
Riverbank Stabilization - Physical Asset Protection

- Cash to Capital 1,000 1,000 1,000 1,000 4,000
- Manitoba Winnipeg Infrastructure Program (MWIP) 1,000 1,000 2,000

Total Riverbank Stabilization - Physical Asset Protection 3-91 1,000 1,000 1,000 1,000 1,000 1,000 6,000
Building Communities Initiative II

- Cash to Capital 1,000 1,000 1,000 1,000 1,250 1,050 6,300
- Manitoba Winnipeg Infrastructure Program (MWIP) 1,000 1,000 1,000 1,000 1,250 1,050 6,300

Total Building Communities Initiative II 3-93 2,000 2,000 2,000 2,000 2,500 2,100 12,600

TOTAL PLANNING, PROPERTY AND DEVELOPMENT 5,864 5,550 5,284 5,798 5,460 5,877 33,833 C
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CAPITAL PROJECTS SUMMARY
(in Thousands of $) DETAIL 2011-2016

PAGE BUDGET 6 YEAR
NO. 2011 2012 2013 2014 2015 2016 TOTAL

ADOPTED BY COUNCIL FEBRUARY 22, 2011

FORECAST

MUNICIPAL ACCOMMODATIONS
General Building Renovation and Refurbishing 3-94 500 500 500 500 500 500 3,000
Accommodation Facilities 3-95 1,100 1,100 2,200 1,830 2,100 1,820 10,150
Fire/Life Safety/Regulatory Upgrades 3-96 525 549 525 1,125 725 625 4,074
Energy Conservation 3-97 200 150 200 100 100 750
Civic Centre Car Park Tunnel 3-98 200 100 300
Tenant Improvement Prepayment - Major Department 3-99 500 200 200 900
Historic Buildings 3-100 200 200 200 200 200 1,000
Generator Set Replacement and Upgrades 3-101 800 200 1,000
Security/Building Automation System Initiatives 3-102 125 125 225 225 225 140 1,065
Community Centres - Refurbishing and Improvements - First Charge on 2011 Capital 
Budget for Expansion/Renovation of the Lindenwoods Community Centre,  $410,000 
(Council July 21, 2010)

3-103 910 500 500 700 700 700 4,010

Arenas 3-104 525 525 525 525 525 525 3,150
Indoor Aquatic Facilities 3-105 2,240 2,530 2,530 2,530 2,530 2,530 14,890
Outdoor Aquatic Facilities 3-106 350 350 350 330 330 350 2,060
Community Facilities 3-107 410 200 200 200 200 200 1,410
Building Asset / Work Management Program 3-108 100 100 100 200 200 162 862
UFF - Hockey Pen Light Standard Replacement 3-109 100 100 100 100 100 100 600
Recreation and Leisure Facilities
- Cash to Capital 8,000 8,000
- General Purpose Reserve (Repayment) (8,000) (8,000)
Total Recreation and Leisure Facilities 3-110
University of Winnipeg - Soccer Complex
- Proceeds from Glacial Sand and Gravel 3-111 2,000 2,000

TOTAL MUNICIPAL ACCOMMODATIONS 8,885 7,679 8,905 8,665 8,835 8,252 51,221
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CAPITAL PROJECTS SUMMARY
(in Thousands of $) DETAIL 2011-2016

PAGE BUDGET 6 YEAR
NO. 2011 2012 2013 2014 2015 2016 TOTAL

ADOPTED BY COUNCIL FEBRUARY 22, 2011

FORECAST

CITY CLERKS
Corporate Records Centre 3-112 150 150
Election Systems 3-113 150 200 350
City Archives 3-114 500 500 500 500 500 2,500
Manitoba Children's Museum Capital Renewal Project

- General Purpose Reserve 3-115 100 100
Le Cercle Moliére Theatre Facility

- General Purpose Reserve 3-116 50 50
TOTAL CITY CLERKS 650 650 650 700 500 3,150

CORPORATE SUPPORT SERVICES
Time and Labour 3-117 500 500
Consolidated Data Warehouse / Business Intelligence 3-118 925 169 153 218 203 1,668
Communications Network Infrastructure 3-119 638 593 277 541 566 553 3,168
Network Computing Initiatives 3-120 211 213 213 212 212 212 1,273
E-Government 3-121 310 467 629 655 603 573 3,237
PeopleSoft  Upgrade 3-122 1,500 1,000 200 2,700
311 Renewal 3-123 300 646 729 335 2,010
Asset Management Program 3-124 200 200

TOTAL CORPORATE SUPPORT SERVICES 4,284 2,273 1,788 2,207 2,328 1,876 14,756

ASSESSMENT AND TAXATION
Assessment Automation 3-125 500 750 500 1,750

OTHER PROJECTS
Capital Investment Fund 3-126 7,899 150 8,049
Asset Management Initiative 3-127 100 100

TOTAL OTHER PROJECTS 7,899 100 150 8,149
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CAPITAL PROJECTS SUMMARY
(in Thousands of $) DETAIL 2011-2016

PAGE BUDGET 6 YEAR
NO. 2011 2012 2013 2014 2015 2016 TOTAL

ADOPTED BY COUNCIL FEBRUARY 22, 2011

FORECAST

TRANSIT
Fare Collection System

- Cash to Capital 4,639 4,639
- Manitoba Winnipeg Infrastructure Program (MWIP) 231 231
- Interim Financing (Repayment) (2,500) (2,500)

Total Fare Collection System 3-128 2,370 2,370
Innovative Transit Program 3-129 800 800 800 800 1,000 4,200
Transit Building Replacement / Refurbishment

- Cash to Capital 1,413 2,929 4,820 5,689 14,851
- Federal Gas Tax/Interest 5,880 6,480 5,880 5,880 2,940 4,171 31,231

Total Transit Building Replacement / Refurbishment 3-130 7,293 9,409 10,700 11,569 2,940 4,171 46,082
Transit Buses

- Cash to Capital 882 421 5,279 5,594 4,301 10,835 27,312
- Transit Bus Replacement Reserve 9,036 8,196 7,466 7,466 7,466 7,466 47,096
- Rapid Transit Infrastructure Reserve 4,242 4,242
- Provincial Building Manitoba Fund 3,840 3,840 3,840 3,840 3,840 3,840 23,040
- Federal Gas Tax 2,940 1,709 4,649
- Retained Earnings 350 2,043 2,393

Total Transit Buses 3-131 18,350 14,500 16,585 16,900 18,547 23,850 108,732
Asset Management Program

- Cash to Capital 200 200
- Retained Earnings 100 100 200

Total Asset Management Program 3-132 100 300 400

TOTAL TRANSIT 28,113 25,009 28,085 29,269 22,287 29,021 161,784
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CAPITAL PROJECTS SUMMARY
(in Thousands of $) DETAIL 2011-2016

PAGE BUDGET 6 YEAR
NO. 2011 2012 2013 2014 2015 2016 TOTAL

ADOPTED BY COUNCIL FEBRUARY 22, 2011

FORECAST

WATER & WASTE - TAX SUPPORTED
Land Drainage and Flood Control 
Financed by Cash to Capital:
Stormwater Retention Basin Rehabilitation 3-133 200 400 400 1,000
Flood Pumping Station Rehabilitation 3-134 1,000 1,000 1,000 1,000 1,000 1,000 6,000
Land Drainage and Combined Sewers Outfall Gate Structures 3-135 1,350 1,100 1,500 1,500 5,450
Floodplain Management 3-136 100 200 100 100 500
Seine River Waterway Acquisition 3-137 150 150 150 150 150 150 900
Primary Dike Upgrading 3-138 1,348 1,890 300 948 900 1,000 6,386
Land Drainage Safety Upgrading Program 3-139 100 100 200
Land Drainage Asset Management Strategy 3-140 200 200
Land Drainage Utility Study and Implementation 3-141 500 500
Permanent Flood Pumping Stations 3-142 250 250
Flood Manual Upgrades 3-143 900 500 1,400
Land Drainage Supervisory Control and Data Acquisition (SCADA) System 3-144 100 100 100 100 400
Outfall  Rehabilitation 3-145 1,550 1,750 1,300 1,200 1,200 1,508 8,508

Financed by Sewer System Rehabilitation Reserve:
Combined Sewer Flood Relief 3-146 4,000 11,000 10,000 10,000 10,000 45,000
Flood Relief Sewers - Separate 3-147 300 300 300 300 300 300 1,800
Financed by Developer Capacity Charges:
Development Agreement Paybacks 3-148 500 500 500 500 500 2,500
Fernbank Avenue Land Drainage Sewer 3-149 875 875

TOTAL WATER AND WASTE - TAX SUPPORTED 6,098 10,240 17,725 15,298 16,450 16,058 81,869
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CAPITAL PROJECTS SUMMARY
(in Thousands of $) DETAIL 2011-2016

PAGE BUDGET 6 YEAR
NO. 2011 2012 2013 2014 2015 2016 TOTAL

ADOPTED BY COUNCIL FEBRUARY 22, 2011

FORECAST

WATER WORKS SYSTEM
Financed by Waterworks Retained Earnings:
Saskatchewan Avenue Watermain 3-150 3,900 3,900
Water Supervisory Control and Data Acquisition (SCADA) Upgrade 3-151 1,800 2,900 4,700
Shoal Lake Intake Chloramination Facility 3-152 2,000 2,000
General Water Infrastructure Rehabilitation 3-153 300 300 500 500 1,000 2,600
Waverley West Feedermain 3-154 6,800 6,800
Feedermain Condition Assessment and Rehabilitation 3-155 500 500 500 1,000 1,000 1,000 4,500
Water Utility Asset Management Strategy 3-156 200 200
Water Supply Valve Installation / Replacement Program 3-157 750 750 750 750 750 750 4,500
Hurst Pumping Station Building - Structural Repairs 3-158 900 900
Chlorination Decommission at Regional Pump Stations 3-159 115 115
Deacon Chemical Feed Facility Upgrading 3-160 1,000 1,000
Regional Pumping Stations Structural Upgrades 3-161 500 500
Wilkes Reservoir "B" Pit Upgrades/Rehabilitation 3-162 600 600
Regional Pumping Stations Reliability Upgrades 3-163 1,000 1,000 1,000 1,000 4,000
Waterworks System Security Upgrades 3-164 850 500 500 500 500 150 3,000
Regulatory Assessment of Water System Infrastructure and Water Supply Sources 3-165 610 610
Shoal Lake Aqueduct Asset Preservation 3-166 700 1,300 1,000 1,000 4,000
Aqueduct Bridging Structure at Deacon 3-167 600 600
Deacon Reservoir Cell Rehabilitation Project (formerly Deacon Reservoir Box Culvert 
Rehabilitation and Embankment Repairs)

3-168 1,400 750 2,150

Deacon Booster Pumping Station Suction Header Divider Valve 3-169 1,200 1,200
Foundation Drainage Improvements for Deacon Booster Pumping Station 3-170 250 250
Water Works By-law 504/73 Revision 3-171 175 175
Envrionmental Services Laboratory Facility Upgrading - NEWPCC 
(formerly Laboratory Facility Upgrades - NEWPCC)

3-172 110 110

Deacon Site Flood Protection 3-173 500 500
Tache Booster Pumping Station 3-174 500 3,000 1,800 5,300
Water Treatment Research and Process Optimization Facility 3-175 100 650 750
Branch Aqueduct Condition Assessment and Rehabilitation 3-176 500 500 1,000 2,000
Water Services Division Operations Accreditation 3-177 500 500
Water Treatment Plant Upgrading 3-178 10,000 10,000
Ultraviolet Light Disinfection Upgrade/Rehabilitation 3-179 4,000 4,000
Water Service Line Asset Management and Rehabilitation Strategy 3-180 500 500 550 550 2,100
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CAPITAL PROJECTS SUMMARY
(in Thousands of $) DETAIL 2011-2016

PAGE BUDGET 6 YEAR
NO. 2011 2012 2013 2014 2015 2016 TOTAL

ADOPTED BY COUNCIL FEBRUARY 22, 2011

FORECAST

WATER WORKS SYSTEM (continued)
Aqueduct Information Management System 3-181 200 200
McPhillips Reservoir Slope Stabilization 3-182 120 120
Public Water Outlets 3-183 500 500
Customer Information and Services System (CISS) - Interfaces, Payment Processing 
and Optimizations

3-184 1,680 1,680

Meter Infrastructure Program 3-185 355 2,520 2,875
Customer Service Upgrade to Telephony Communications System 3-186 100 100
Total Financed by Waterworks Retained Earnings 14,070 15,485 18,570 8,160 4,300 18,450 79,035
Watermain Renewals

- Watermain Renewal Reserve 3-187 13,500 14,000 15,000 16,000 17,000 17,000 92,500

TOTAL WATERWORKS SYSTEM (Utility Supported) 27,570 29,485 33,570 24,160 21,300 35,450 171,535

SEWAGE DISPOSAL SYSTEM
Sewage Disposal System - Regional
Financed by Sewage Disposal System Retained Earnings:
Lift Stations Upgrading 3-188 2,000 2,000 750 750 750 750 7,000
Inflow / Infiltration / Cross-Connection Study and Mitigation 3-189 500 500 3,000 4,000
Sewer System Isolation in Areas Protected by Secondary Dikes 3-190 500 1,000 1,000 2,500
Raw Sewage Pump Replacement - NEWPCC 3-191 5,450 9,300 14,750
Upgrading External Power Supply - NEWPCC 3-192 1,000 5,000 4,000 15,000 25,000
Hauled Liquid Waste Acceptance Facility - Wastewater Pollution Control Centres 3-193 2,800 3,000 5,800
Re-Roofing at Water Pollution Control Centres 3-194 400 400 400 1,200
Centrifuge Replacement - NEWPCC 3-195 1,500 8,000 9,500
River Crossings Monitoring and Rehabilitation 3-196 1,300 1,300 1,300 1,300 1,300 1,300 7,800
Water Pollution Control Centre Reliability Upgrades 3-197 5,000 5,000 5,000 5,000 20,000
Wastewater System Security Upgrades 3-198 500 500 500 500 500 2,500
Traffic Safety Upgrades - NEWPCC 3-199 2,450 2,450
Holding Tanks Restoration - NEWPCC 3-200 2,550 2,550 5,100
Primary Clarifier Covers - NEWPCC 3-201 500 25,000 25,500
Wastewater Utility Asset Management Strategy 3-202 200 200
New Discharge Chamber - NEWPCC 3-203 5,000 10,000 15,000
New Surgewell - NEWPCC 3-204 4,000 9,000 13,000
Grit Handling Upgrades - NEWPCC 3-205 2,400 4,900 6,600 5,000 18,900
Cockburn Lift Station Upgrades to Facilitate Fort Rouge Yards Development (formerly 
Cockburn & Jesse Lift Stations Upgrades to Facilitate Fort Rouge Yards 
Development)

3-206 300 2,000 2,300
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CAPITAL PROJECTS SUMMARY
(in Thousands of $) DETAIL 2011-2016

PAGE BUDGET 6 YEAR
NO. 2011 2012 2013 2014 2015 2016 TOTAL

ADOPTED BY COUNCIL FEBRUARY 22, 2011

FORECAST

SEWAGE DISPOSAL SYSTEM (continued)
Envrionmental Services Laboratory Facility Upgrading - NEWPCC
(formerly Laboratory Facility Upgrades - NEWPCC)

3-207 110 110

Fernbank Interceptor 3-208 8,000 8,000
Warde Interceptor Extension 3-209 3,200 3,200
Customer Information and Services System (CISS) - Interfaces, Payment Processing 
and Optimizations

3-210 1,680 1,680

Sewer Service Line Asset Management and Rehabilitation Strategy 3-211 500 500 550 1,550
Digester Rehabilitation Project - NEWPCC 3-212 5,000 1,000 1,000 1,000 1,000 9,000
Distributed Control System (DCS) & Human Machine Interface (HMI) upgrades at 
Water Pollution Control Centres (WPCCs)

3-213 3,000 1,000 1,000 5,000

Grit Tank Refurbishment - SEWPCC 3-214 250 250
Centralized Facilities Renovation 3-215 150 150
552 Plinguet Wastewater Services Garage Structural Rehabilitation 3-216 400 400
Customer Service Upgrade to Telephony Communications System 3-217 100 100
Secondary Clarifier Refurbishment - NEWPCC 3-218 100 300 300 300 1,000
Total Financed by Sewage Disposal Retained Earnings 27,090 25,000 48,350 35,750 37,450 39,300 212,940
Environmental Impact Statement and Public Hearings 
     - Environmental Reserve 3-219 200 200 100 100 100 700
Combined Sewer Overflow (CSO) Management Strategy & Miscellaneous Mitigation

- Environmental Reserve 3-220 4,100 16,200 17,200 16,200 16,200 17,200 87,100
Biosolids - Alternative Disposal Delivery & Management System

- Environmental Reserve 3,000 9,149 3,459 5,020 5,023 25,651
- External Debt 7,851 46,541 44,980 24,977 124,349

Total Biosolids - Alternative Disposal Delivery & Management System 3-221 3,000 17,000 50,000 50,000 30,000 150,000
Nutrient Removal - NEWPCC

- External Debt 3-222 150,000 150,000 65,000 365,000

Total Sewage Disposal System - Regional 34,390 208,400 265,650 167,050 83,750 56,500 815,740
Sewer Renewal

- Sewer System Rehabilitation Reserve 3-223 13,200 13,900 14,600 15,300 16,100 16,900 90,000

TOTAL SEWAGE DISPOSAL SYSTEM 47,590 222,300 280,250 182,350 99,850 73,400 905,740
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CAPITAL PROJECTS SUMMARY
(in Thousands of $) DETAIL 2011-2016

PAGE BUDGET 6 YEAR
NO. 2011 2012 2013 2014 2015 2016 TOTAL

ADOPTED BY COUNCIL FEBRUARY 22, 2011

FORECAST

SOLID WASTE DISPOSAL SYSTEM
Summit Landfill Closure / Post-Closure

- Retained Earnings 3-224 400 400 400 1,200
Miscellaneous Land Acquisition

- Retained Earnings 3-225 200 200
Landfill Cell Excavation

- Retained Earnings 3-226 1,300 1,330 1,370 1,410 5,410
Summit Landfill Leachate Collection Assessment

- Retained Earnings 3-227 200 200
Closed Landfills Disposition Study

- Retained Earnings 3-228 200 200
Provision for Implementation of the Waste Management Strategy

- External Debt 3-229 23,500 2,000 25,500

TOTAL SOLID WASTE DISPOSAL SYSTEM 400 24,300 3,700 1,530 1,370 1,410 32,710

SPECIAL OPERATING AGENCIES

WINNIPEG GOLF SERVICES
Golf Course Improvements

- Cash to Capital (23) (23) (23) (23) (23) (115)
- Golf Course Reserve 173 173 23 23 23 415

TOTAL WINNIPEG GOLF SERVICES 3-230 150 150 300

TOTAL SPECIAL OPERATING AGENCIES 150 150 300
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Notes:   

1.  Capital budget amounts are estimates only and are subject to materials management policy 
(e.g. tenders, bids, and contract awards including Public Private Partnership proposals). 

    
2.  In the attached Capital Projects Listing, tax supported capital projects are financed by cash to 

capital unless another funding source is disclosed for the project.  In addition, the Manitoba 
Winnipeg Infrastructure Program and Provincial funding for Road Improvements financing 
amounts are not all allocated to individual capital projects.  These unallocated financing 
amounts will offset cash to capital requirements. 

    
3.  The Public Service uses the Association for the Advancement of Cost Engineering (AACE) 

International Classification system for capital budget estimate purposes for all non-scalable 
projects.  Capital estimates for non-scalable projects contained in this budget document are 
supported by a class 4 or 5 estimate, unless specifically noted. 

    
 



2011 ADOPTED CAPITAL BUDGET 3-1 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Program for the construction of new recreational walkways and bike paths facilities where no walkway or cycle facility presently exists, and 
where the provision of such a facility is warranted.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Recreational Walkways and Bike Paths - Various Locations

Department: Public Works Capital Priority Rating: 3 - 4
Project: 183200XX11 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 1,000 500 500 500 500 500 2,500 3,500
Financed by:

Cash to Capital 500 500 500 500 500 500 2,500 3,000
Provincial Funding for Road 
Improvements 3,700 500 - 500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 925 500 500 500 500 500 75 3,500
Financed by:

Cash to Capital 425 500 500 500 500 500 75 3,000
Provincial Funding for Road Improvements 500 500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 56 30 30
Less:

Operating expenditures increase/(decrease) 5 8 10
Debt and finance charges increase 40 88

SURPLUS/(DEFICIT) 51 (18) (68)



PUBLIC WORKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-2 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Annual program for the construction of new sidewalks on regional streets where none presently exist and where provision is warranted.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: New Regional Sidewalks

Department: Public Works Capital Priority Rating: 3 - 4
Project: 183200XX11 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 250 250 250 250 250 250 1,250 1,500
Financed by:

Cash to Capital 250 250 250 250 250 250 1,250 1,500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 213 250 250 250 250 250 37 1,500
Financed by:

Cash to Capital 213 250 250 250 250 250 37 1,500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 13 15 15
Less:

Operating expenditures increase/(decrease) 1 2 3
Debt and finance charges increase 20 44

SURPLUS/(DEFICIT) 12 (7) (32)



2011 ADOPTED CAPITAL BUDGET 3-3 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Marking of  "sharrows" symbol on the road and associated signage.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Active Transportation Corridors

Department: Public Works Capital Priority Rating: 3 - 4
Project: 183200XX11 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 500 500 500 500 500 500 2,500 3,000
Financed by:

Cash to Capital 500 500 500 500 500 500 2,500 3,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 425 500 500 500 500 500 75 3,000
Financed by:

Cash to Capital 425 500 500 500 500 500 75 3,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 26 30 30
Less:

Operating expenditures increase/(decrease) 133 266 399
Debt and finance charges increase 40 88

SURPLUS/(DEFICIT) (107) (276) (457)



PUBLIC WORKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-4 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

To complete the projects for the joint Federal-Provincial-City investments to Winnipeg's Active Transportation facilities as approved by 
Council on December 15, 2010.

Project Name: Active Transportation Project - Infrastructure Stimulus Fund

Department: Public Works Capital Priority Rating: 3 - 4
Project: 183200XX10 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 20,413 2,958 - - - - - - 2,958
Financed by:

Cash to Capital 6,805 - -
Provincial Government Funding 6,804 - -
Infrastructure Stimulus Fund 6,804 - -
Transfer from Departmental 
Non-specified Capital Account 2,000 - 2,000
Transfer from Kenaston Underpass 
Project 958 - 958

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 2,514 444 - - - - - 2,958
Financed by:

Transfer from Departmental Non-specified 
Capital Account 1,700 300 2,000
Transfer from Kenaston Underpass Project 814 144 958

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 50 9
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 239 282

SURPLUS/(DEFICIT) 50 (230) (282)



2011 ADOPTED CAPITAL BUDGET 3-5 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

A program whose main goal is to improve the movement of people and goods using the transportation system by improving the 
coordination of traffic signals along major corridors in the City.

- Increases existing system capacity by providing full monitoring capability of local controller operations.
- Provides a multi-protocol communications system that allows for the use of the existing field equipment as well as for the future 

procurement of different controller types from different manufacturers.
- Provides capacity for future system expansion.
- Upgrades remaining electro-mechanical signal controllers to full electronic technology.
- Minimizes on-going communications costs by using standard low speed communications circuits (both wireline and wireless) with up to 32 

intersections per circuit, and maximizing the use of local intersection control equipment for both local and coordinated operations (and as 
a backup in the event of a communications failure).

Project Name: Traffic Signals Enhancement

Department: Public Works Capital Priority Rating: 3 - 4
Project: 183400XX11 Service: Transportation Planning and Traffic Management

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 7,400 2,300 2,300 - - - - 2,300 4,600
Financed by:

Cash to Capital 2,300 2,300 2,300 4,600

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,955 2,300 345 - - - - 4,600
Financed by:

Cash to Capital 1,955 2,300 345 4,600

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 117 138 21
Less:

Operating expenditures increase/(decrease) 10 20 30
Debt and finance charges increase 186 405

SURPLUS/(DEFICIT) 107 (68) (414)



PUBLIC WORKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-6 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

A development agreement payback is the required funding to enable the City to fulfill a Council approved contractual obligation for certain 
works constructed by the developer within the right-of-way.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

** Supported by class estimates ranging from 1 to 4, see Appendix # 2.

Project Name: Developer Payback - Various Locations

Department: Public Works Capital Priority Rating: 2 - 3
Project: 180700xx11 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 ** 2013 2014 2015 2016
Project Costs ($000's) N/A * 2,600 9,000 2,000 - - - 11,000 13,600
Financed by:

Cash to Capital 2,305 9,000 2,000 11,000 13,305
Developer Funding 295 - 295

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 2,600 9,000 2,000 - - - - 13,600
Financed by:

Cash to Capital 2,305 9,000 2,000 13,305
Developer Funding 295 295

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 78 270 60
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 219 1,076

SURPLUS/(DEFICIT) 78 51 (1,016)

Funds will be allocated to: 2011 2012 2013 2014 2015 2016 Total
Lagimodiere Boulevard & Warde Avenue 
intersection 500 500
Waverley Street twinning Tim Sale to northern 
limit of Ladco property  2,100 2,100

Plessis Road twinning 9,000 9,000

Bison Drive & Waverley Street intersection 2,000 2,000

2,600 9,000 2,000 - - - 13,600



2011 ADOPTED CAPITAL BUDGET 3-7 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

On March 25, 2009, Council approved the recommendations contained in the "Tuxedo Yards Redevelopment" report and directed the 
Public Service to enter into a Strategic Economic Agreement with the Developer for the development of 1.5 million square feet of mixed-use 
commercial development at the southwest and northwest quadrants of Sterling Lyon Parkway and Kenaston Boulevard.  Pursuant to this 
Agreement, the Developer is responsible for the financing of all costs (estimated total of $26.5 million) of off-site infrastructure and 
servicing, any acquisitions of land required and of relocating Manitoba Hydro services located in City right-of-ways.  Further, the Developer 
is entitled to recover from the City $14 million of such costs (plus interest) subject to the conditions outlined in the Strategic Economic 
Agreement.

The Agreement also includes provisions regarding the responsibility of the Developer for the acquisition of certain lands (to a maximum of 
$450,000) and the construction and/or modification of certain railway crossings (to a maximum of $500,000).  The Agreement provides that 
these costs will be funded by the City of Winnipeg and deducted from the $14 million entitled to be recovered by the Developer.

On September 14, 2009, the City of Winnipeg (City) and the Province of Manitoba (Province) entered into the "Manitoba - Winnipeg Offsite 
Infrastructure Funding Agreement" whereby the Province will provide $8 million in funding, payable in equal instalments from 2010 to 2012, 
to the City. The City will in turn pay the Developer the equivalent amount upon receipt of payment from the Province.

Amounts budgeted from 2014 onward represent repayment to the Developer of the $14 million City contribution plus interest and are 
equivalent to estimated incremental municipal realty taxes to be generated by the development.

Project Name: Tuxedo Yards Development

Department: Public Works Capital Priority Rating: 3 - 4
Project: 18xxxxxxxx Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 2,667 3,117 3,166 - 700 1,100 1,600 6,566 9,683
Financed by:

Economic Development Investment 
Reserve 450 500 700 1,100 1,600 3,900 4,350
Provincial Government Funding 2,667 2,667 2,666 2,666 5,333

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 3,117 3,166 - 700 1,100 1,600 12,361 22,044
Financed by:

Economic Development Investment Reserve 450 500 700 1,100 1,600 12,361 16,711
Provincial Government Funding 2,667 2,666 5,333

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 9
Less:

Operating expenditures increase/(decrease) 70 90 90
Debt and finance charges increase 29 29

SURPLUS/(DEFICIT) (61) (119) (119)



PUBLIC WORKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-8 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The estimate includes funding for the provision of maintenance of the roadway until the facility is reconstructed.  On April 19, 1995, Council 
approved the expenditure of $100,000 annually until the construction of the permanent rehabilitation.

Project Name: Kenaston Boulevard - Academy Road to Taylor Avenue

Department: Public Works Capital Priority Rating: 3 - 4
Project: 1803000601 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 2,900 100 100 100 100 100 100 500 600
Financed by:

Cash to Capital 100 100 100 100 100 100 500 600

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 85 100 100 100 100 100 15 600
Financed by:

Cash to Capital 85 100 100 100 100 100 15 600

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 5 6 6
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 8 18

SURPLUS/(DEFICIT) 5 (2) (12)
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2011 ADOPTED CAPITAL BUDGET 3-9 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This is an annual program which includes city-wide installation of:

- new traffic control signals and pedestrian corridors,
- audible pedestrian signals,
- roadside safety improvements,
- traffic calming measures,
- miscellaneous geometric improvements,
- traffic sign replacements,
- railway crossing safety improvements,
- traffic signals system enhancement program.

Funding in 2011 will allow for the completion of a number of high priority intersection geometric improvements.

On July 21, 2010 Council approved a first call on the 2011 Budget in the amount of $111,300 for the replacement of the pedestrian corridor 
at Osborne and Wardlaw with a half signal.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Traffic Engineering Improvements - Various Locations

Department: Public Works Capital Priority Rating: 3 - 4
Project: 183100xx11 Service: Transportation Planning and Traffic Management

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 1,950 1,050 1,150 1,250 1,250 1,250 5,950 7,900
Financed by:

Cash to Capital 1,950 1,050 1,150 1,250 1,250 1,250 5,950 7,900

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,658 1,185 1,135 1,235 1,250 1,250 187 7,900
Financed by:

Cash to Capital 1,658 1,185 1,135 1,235 1,250 1,250 187 7,900

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 99 71 68
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 158 271

SURPLUS/(DEFICIT) 99 (87) (203)



PUBLIC WORKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-10 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Regional and Local Streets program includes the renewal and reconstruction of the City's streets, sidewalks, lanes, and recreational 
walkways/paths.  The purpose of this program is to maintain the level of service, structural integrity, and rideability of the transportation 
infrastructure network.  

On February 22, 2011, Council approved that up to $1 million in funding be allocated each year from the $3 million Granular Roadway 
Improvements project account for sub-cutting and adding gravel to unimproved gravel back-lanes in need of repair.

See next page for program details.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Regional and Local Streets

Department: Public Works Capital Priority Rating: 3 - 4
Project: 180400xx11 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 42,946 28,323 36,284 42,887 40,549 44,828 192,871 235,817
Financed by:

Cash to Capital 13,570 5,968 19,929 26,532 24,194 28,473 105,096 118,666
Interim Financing (Repayment) (4,150) - (4,150)
Federal Gas Tax 26,026 15,355 9,355 9,355 9,355 9,355 52,775 78,801
Provincial Building Manitoba Fund - 
Roads 7,000 7,000 7,000 7,000 7,000 7,000 35,000 42,000
Provincial Funding for Road 
Improvements 500 - 500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 40,911 29,463 34,190 41,897 40,900 44,186 4,270 235,817
Financed by:

Cash to Capital 11,535 7,108 17,835 25,542 24,545 27,831 4,270 118,666
Interim Financing (Repayment) (4,150) (4,150)
Federal Gas Tax 26,026 15,355 9,355 9,355 9,355 9,355 78,801
Provincial Building Manitoba Fund - Roads 7,000 7,000 7,000 7,000 7,000 7,000 42,000
Provincial Funding for Road Improvements 500 500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 2,455 1,768 2,051
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 703 1,380

SURPLUS/(DEFICIT) 2,455 1,065 671



2011 ADOPTED CAPITAL BUDGET 3-11 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Future projects in Regional and Local Street Renewals                                                     Authorization

Note:  Any surplus funds will automatically be transferred to the following years Regional and Local Streets Program Budget.

Program includes the following (all figures in 000's): 2011 2012 2013 2014 2015 2016  Total
Regional Sidewalk and Curb Renewals:
Sidewalk and Curb Renewals - Regional Streets 500 500 500 500 500 500 3,000
Sidewalk and Curb Renewals - Downtown Regional Streets 500 500 500 500 500 500 3,000
Regional Paving of Granular Shoulders:
Paving of Granular Shoulders - Regional Streets 250 250 250 250 250 250 1,500
Regional Accessibility Improvements:
Detectable Warning Surface Tiles - Regional Streets 100 100 100 100 100 100 600
Regional Major Rehabilitation Works:
Corydon Avenue - Cambridge Street to Kenaston Boulevard 600 700 500 500 500 500 3,300
Logan Avenue - Trinity to McPhillips 4,410 4,410
King Edward SB  - Dublin to Saskatchewan 1,840 1,840
Dugald Road WB - Plessis to Mazenod 2,120 2,120
Bison Drive and Pembina Hwy - Intersection Improvements  3,710 3,710
Dugald Road WB - Mazenod to Lagimodiere 2,100 2,100
Fort Street - Graham to Portage 1,200 1,200
Pembina Hwy SB - University Cres. to Markham Rd. 5,150 5,150
Ness Ave. - 150 meters west of Conway to Whytewold Rd. 3,000 3,000
St James St. - Sargent to Wellington 1,380 1,380
McGillivray EB  - Irene to Pembina 1,640 1,640
Regional Mill and Fill Rehabilitation Works:
Mc Phillips St NB - Notre Dame to Logan 580 580
Route 90 NB - Dublin to Pacific 720 720
Pembina Hwy NB - Bishop Grandin to Crescent Drive 2,720 2,720
Portage Ave WB - Cavalier to David 460 460
Portage Ave EB - Woodhaven to Lake 495 495
Portage Ave EB - Sharp to Woodlawn 230 230
St. Anne's Rd NB - Beliveau to Fermor 775 775
Keewatin St SB - Selkirk to Hekla 130 130
St. Mary's Road - Eugenie to Tache 350 350
Portage Ave WB - Aldine to Sturgeon 885 885
Mc Phillips St SB - Logan to Notre Dame 670 670
Lagimodiere Blvd NB - Fermor to Cottonwood 950 950
Century St NB - Wellington to Saskatchewan 375 375
McPhillips St NB - Selkirk to Redwood 460 460
McPhillips St SB - Redwood to Selkirk 460 460
St Anne's Rd -  Fermor to Lavalee 975 975
Lagimodiere Blvd NB - Cottonwood to Maginot 1,250 1,250
Main St SB - Smithfield to Inkster 370 370
Regional Street Renewals - Annual Program - Various 
locations to be identified. 6 93 99 21,387 19,049 23,328 63,962
Granular Roadway Improvements 3,000 3,000 3,000 3,000 3,000 3,000 18,000
Lane Renewals - Various Locations 2,750 2,750 2,750 2,750 2,750 2,750 16,500
Sidewalk Renewals on Local Streets - Various Locations 400 400 400 400 400 400 2,400
Local Street Renewals - Various Locations 12,000 10,000 10,000 10,000 10,000 10,000 62,000
Local Thin Bituminous Overlay (TBO) 2,000 3,000 3,000 3,000 3,000 3,000 17,000
Recreational Walkways and Bike Pathway Renewals 950 500 500 500 500 500 3,450
Grassie Boulevard and Molson Street - Roundabout  1,700 1,700
Total Regional and Local Streets Program 42,946 28,323 36,284 42,887 40,549 44,828 235,817



PUBLIC WORKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-12 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Construct a new bridge to replace existing deteriorated structure.  The new structure will eliminate truck load restrictions and allow for a 
linear pedestrian pathway along Sturgeon Creek underneath the bridge.  Preliminary engineering design in 2010 (previous budgets), 
detailed design in 2011, with construction in 2012.

Project Name: Sturgeon Road Bridge (Sturgeon Creek)

Department: Public Works Capital Priority Rating: 3 - 4
Project: 1805000210 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 1,000 533 11,477 - - - - 11,477 12,010
Financed by:

Cash to Capital 500 266 5,744 5,744 6,010
Provincial Funding for Road 
Improvements 500 267 5,733 5,733 6,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 453 9,835 1,722 - - - - 12,010
Financed by:

Cash to Capital 226 4,922 862 6,010
Provincial Funding for Road Improvements 227 4,913 860 6,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 27 590 103
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 43 979

SURPLUS/(DEFICIT) 27 547 (876)
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2011 ADOPTED CAPITAL BUDGET 3-13 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Full rehabilitation of the bridge including roadside safety improvements, rehabilition and widening of roadway from River to Broadway, with 
active transportation facilities.  Preliminary engineering design in 2009, detailed engineering design in 2010 with construction over a two-
year period in 2011 and 2012.

On January 26, 2011,  Council approved a first charge on the 2011 Capital Budget in the amount of $10,100,000 and a first charge on the 
2012 Capital Budget in the amount of $7,255,000.

** Supported by class estimate 3, see Appendix # 2.

Project Name: Osborne Street Bridge (Assiniboine River)

Department: Public Works Capital Priority Rating: 3 - 4
Project: 1805000209 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted 

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 ** 2013 2014 2015 2016
Project Costs ($000's) 1,355 10,100 7,255 - - - - 7,255 17,355
Financed by:

Cash to Capital 677 6,712 4,121 4,121 10,833
Provincial Funding for Road 
Improvements 678 3,388 3,134 3,134 6,522

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 9,093 7,644 618 - - - - 17,355
Financed by:

Cash to Capital 5,705 4,510 618 10,833
Provincial Funding for Road Improvements 3,388 3,134 6,522

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 546 459 37
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 543 972

SURPLUS/(DEFICIT) 546 (84) (935)



PUBLIC WORKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-14 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

2012 - Includes conceptual engineering, study, and public consultation.

Project Name: Waverley Street / CN Mainline Grade Separation

Department: Public Works Capital Priority Rating: 3 - 4
Project: 180500xx12 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - 1,000 - - - - 1,000 1,000
Financed by:

Cash to Capital 1,000 1,000 1,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 850 150 - - - - 1,000
Financed by:

Cash to Capital 850 150 1,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 51 9
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 81

SURPLUS/(DEFICIT) - 51 (72)
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2011 ADOPTED CAPITAL BUDGET 3-15 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

2013 - Project budget shown is to undertake conceptual design, preliminary design, public consultation, and property acquisition. 2015 - 
Engineering detailed design.  Options for the potential rehabilitation or replacement will be considered.  If a new four lane replacement 
bridge on its current alignment is required the total estimated project budget is $100,000,000 assuming construction is undertaken in 2016 
and 2017.

Project Name: Louise Bridge (Red River)

Department: Public Works Capital Priority Rating: 3 - 4
Project: 180500xx13 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - 2,581 - 2,000 - 4,581 4,581
Financed by:

Cash to Capital 2,581 2,000 4,581 4,581

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 2,194 387 1,700 300 - 4,581
Financed by:

Cash to Capital 2,194 387 1,700 300 4,581

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 132
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - 132
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PUBLIC WORKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-16 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Arlington Street Overpass is nearing the end of its useable service life.  Within 10 years the Overpass will have to be replaced, undergo 
major reconstruction or be decommissioned with enhancements to other routes.  The purpose of this study is to develop a cost effective 
functional plan to be implemented within the 10-year time frame.  The study will include transportation planning, structural evaluation, 
conceptual design and public consultation.  Budget allocation is based on a Class 4 estimate.

Project Name: CPR Yards Functional Crossing Study - between McPhillips Street and 
Main Street

Department: Public Works Capital Priority Rating: 3 - 4
Project: 180500xxx13 Service: Transportation Planning and Traffic Management

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - 1,500 - - - 1,500 1,500
Financed by:

Cash to Capital 1,500 1,500 1,500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 1,500 - - - - 1,500
Financed by:

Cash to Capital 1,500 1,500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 90
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - 90



2011 ADOPTED CAPITAL BUDGET 3-17 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Bridge rehabilitation with preliminary design in 2016, detailed design in 2017 and construction in 2018.

Project Name: Fermor Avenue Bridge (Seine River)

Department: Public Works Capital Priority Rating: 3 - 4
Project: 180500xx16 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - - - - 500 500 500
Financed by:

Cash to Capital 500 500 500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - - - 425 75 500
Financed by:

Cash to Capital 425 75 500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



PUBLIC WORKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-18 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Replace existing culvert structure with a new bridge.  Undertake preliminary engineering in 2016, detailed engineering in 2017, and 
construction in 2018.

Project Name: Saskatchewan Avenue Culvert (Sturgeon Creek)

Department: Public Works Capital Priority Rating: 3 - 4
Project: 180500xx16 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - - - - 1,000 1,000 1,000
Financed by:

Cash to Capital 1,000 1,000 1,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - - - 850 150 1,000
Financed by:

Cash to Capital 850 150 1,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-19 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Preliminary engineering in 2011.  2013 & 2014 - Widen northbound to 3 lanes.  Construct pedestrian/active transportation access through 
the CN Rail Embankment.  Improve land drainage/pumping and reconstruct pavement in both directions.

Project Name: Pembina Highway Underpass

Department: Public Works Capital Priority Rating: 3 - 4
Project: 180500xx11 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 1,300 - 7,000 6,000 - - 13,000 14,300
Financed by:

Cash to Capital 650 3,500 3,150 6,650 7,300
Provincial Funding for Road 
Improvements 650 3,500 2,850 6,350 7,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,203 98 6,475 6,053 471 - - 14,300
Financed by:

Cash to Capital 553 98 2,975 3,203 471 7,300
Provincial Funding for Road Improvements 650 3,500 2,850 7,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 72 6 389
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 53 62

SURPLUS/(DEFICIT) 72 (47) 327
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PUBLIC WORKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-20 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

2012 - Preliminary engineering design.  2013 - Detailed design and construction to undertake full rehabilitation and safety improvements.

Project Name: St. James Street Bridge (Omand's Creek)

Department: Public Works Capital Priority Rating: 3 - 4
Project: 180500xx12 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - 200 1,961 - - - 2,161 2,161
Financed by:

Cash to Capital 200 1,961 2,161 2,161

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 170 1,697 294 - - - 2,161
Financed by:

Cash to Capital 170 1,697 294 2,161

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 10 102
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 16

SURPLUS/(DEFICIT) - 10 86

ST. JAMES STREET BRIDGE      OMAND'S CREEK

OMANDS CREEK

BANGOR AVENUE

DUBLIN AVENUE

ST
. J

A
M

ES
 S

T
R
EE

T



2011 ADOPTED CAPITAL BUDGET 3-21 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Replace existing structure with a new bridge.  Undertake preliminary engineering in 2013, detailed engineering in 2014, and construction in 
2015.

Project Name: Ness Avenue Culvert (Sturgeon Creek)

Department: Public Works Capital Priority Rating: 3 - 4
Project: 180500xx13 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - 1,000 2,000 8,000 - 11,000 11,000
Financed by:

Cash to Capital 1,000 2,000 8,000 11,000 11,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 850 1,850 7,100 1,200 - 11,000
Financed by:

Cash to Capital 850 1,850 7,100 1,200 11,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 51
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - 51
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PUBLIC WORKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-22 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Full bridge rehabilitation with a total budget requirement of $6,000,000.  2012 - Preliminary Design $500,000; 2013 - Detailed Design 
$500,000; 2014 - Construction $5,000,000.

Project Name: Portage Avenue Bridge (Sturgeon Creek)

Department: Public Works Capital Priority Rating: 3 - 4
Project: 180500xx12 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - 500 500 5,000 - - 6,000 6,000
Financed by:

Cash to Capital 500 500 5,000 6,000 6,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 425 500 4,325 750 - - 6,000
Financed by:

Cash to Capital 425 500 4,325 750 6,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 26 30
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 40

SURPLUS/(DEFICIT) - 26 (10)



2011 ADOPTED CAPITAL BUDGET 3-23 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Bridge replacement with a total budget requirement of $2,500,000.  Preliminary/detailed engineering in 2014 budgeted for $500,000 and 
construction in 2015 budgeted for $2,000,000.

Project Name: Saskatchewan Avenue Bridge (Omand's Creek)

Department: Public Works Capital Priority Rating: 3 - 4
Project: 180500xx14 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - - 500 2,000 - 2,500 2,500
Financed by:

Cash to Capital 500 2,000 2,500 2,500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - 425 1,775 300 - 2,500
Financed by:

Cash to Capital 425 1,775 300 2,500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



PUBLIC WORKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-24 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This retaining wall forms part of the Lyndale Drive primary dyke system between Monck Avenue and Gauvin Street. The total estimated 
budget requirement is $4,000,000 with $500,000 in 2014 for preliminary design, $500,000 in 2015 for detailed design, and $3,000,000 in 
2016 for construction. 

Project Name: Lyndale Drive - Retaining Wall Rehabilitation

Department: Public Works Capital Priority Rating: 3 - 4
Project: 180500xx14 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - - 500 500 3,000 4,000 4,000
Financed by:

Cash to Capital 500 500 3,000 4,000 4,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - 425 500 2,625 450 4,000
Financed by:

Cash to Capital 425 500 2,625 450 4,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-25 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

2015 - Project budget shown is to undertake conceptual study/design, preliminary design, and public consultation.   Estimated project 
construction budget of $70,000,000 for potential reconstruction/widening assuming work is undertaken in 2018 and 2019.

Project Name: Osborne Street Underpass

Department: Public Works Capital Priority Rating: 3 - 4
Project: 180500xx15 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - - - 2,500 - 2,500 2,500
Financed by:

Cash to Capital 2,500 2,500 2,500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - - 2,125 375 - 2,500
Financed by:

Cash to Capital 2,125 375 2,500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



PUBLIC WORKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-26 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Annual program to carry out preventative maintenance, major repairs, improvements, or replacement to existing bridges, subways, 
overpasses, culverts, and related bridge infrastructure ensuring continued and continuous services of these facilities to the maximum 
practical extent.

Additional funding is required in 2011 to undertake an urgent major culvert replacement complete with slope stability that is threatening 
Pembina Highway (Beaujoulais Coulee) near Ducharme Avenue.  This work will be coordinated with Water & Waste Department to include 
a flood control structure.  The estimated budget allocation for this work is $1,500,000 based on a Class 4 estimate.  The additional funding 
will allow a minimum program of bridge maintenance of the remaining bridge infrastructure. Annual program to carry out preventative 
maintenance, major repairs, improvements, or replacement to existing bridges, subways, overpasses, culverts, and related bridge 
infrastructure ensuring continued and continuous services of these facilities to the maximum practical extent.

On December 15, 2010 Council approved a first call on the 2011 Budget in the amount of $800,000 for the Structure Rehabilitation - 
Portage Avenue at Truro Creek.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Waterway Crossing and Grade Separations - Annual Program

Department: Public Works Capital Priority Rating: 3 - 4
Project: 1805000111 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 3,000 2,000 2,000 2,000 2,000 3,000 11,000 14,000
Financed by:

Cash to Capital 3,000 2,000 2,000 2,000 2,000 3,000 11,000 14,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 2,550 2,150 2,000 2,000 2,000 2,850 450 14,000
Financed by:

Cash to Capital 2,550 2,150 2,000 2,000 2,000 2,850 450 14,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 153 129 120
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 243 447

SURPLUS/(DEFICIT) 153 (114) (327)



2011 ADOPTED CAPITAL BUDGET 3-27 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

In 2010, Plenary Roads Winnipeg (PRW) was awarded the contract to design, build, finance and maintain the Disraeli Bridge and Overpass 
Facility.  The bridges will be replaced with entirely new structures that have a design life of 75 years.  The project includes a separate, new 
Active Transportation bridge crossing the Red River.

The bridges are designed to accommodate future expansion to six lanes, should that option be pursued.  A minimum of four lanes will 
remain open throughout construction during all peak travel times (Monday to Friday 6 am to 6 pm). Construction will commence when all 
regulatory approvals are obtained and the new bridges will be open to traffic in the fall of 2012.

The City will make a down payment of $75 million to PRW when the new bridges are open to traffic.  After opening to traffic, the City will 
make monthly payments to PRW over the 30 year term of the contract to cover the remaining capital cost of the works as well as the 
maintenance of the facility.  Payments to PRW are based on performance and payments are reduced where the City’s performance 
specifications are not met.

The City’s $75 million commissioning payment will be financed by cash from the Encumbrance Toward Commissioning Payment with the 
balance being funded by debt.  Both the payments to PRW and payments on the debt will be funded by Federal Gas Tax.  Maximum annual 
payments total $19.8 million per year for the first 10 years after commissioning, decreasing to $14.8 million per year for the final 20 years of 
the maintenance term.

Council has approved a by-law authorizing up to $75 million in external debt for this project.  The Public Service will seek to minimize 
external debt to the extent that internal financing may be available.

Project Name: Disraeli Bridge and Overpass Facility

Department: Public Works Capital Priority Rating: 3 - 4
Project: 1805000208 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 195,000 - - - - - - - -
Financed by:

Public Private Partnership 101,211 - -
Upfront Project Costs
Cash to Capital 18,789 - -
Future Payments
Federal Gas Tax 6,100 6,100 13,800 19,800 19,800 19,800 19,800 93,000 99,100
Encumbrance Toward 
Commissioning Payment (6,100) (6,100) (6,100) (6,100) (12,200)
Public Private Partnership
Annual Service/Financing Payments (7,700) (19,800) (19,800) (19,800) (19,800) (86,900) (86,900)
External Debt 75,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 6,100 13,800 19,800 19,800 19,800 19,800 401,000 500,100
Financed by:

Federal Gas Tax 6,100 13,800 19,800 19,800 19,800 19,800 401,000 500,100

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease) (98)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - 98



PUBLIC WORKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-28 2012 TO 2016 FIVE YEAR FORECAST

Disraeli Bridge and Overpass Facility (continued): 

HIGGINS AVENUE

SUTHERLAND     AVENUE

TALBOT
HESPELER AVEN

UE

DISRAELI

MAIN STREET

HENDERSON  HIGHWAY

DISRAELI   OVERPASS DISRAELI   BRIDGE

FREEWAY

AVENUE

N

R
E

D
 R

IV
E

R



2011 ADOPTED CAPITAL BUDGET 3-29 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Charleswood Bridge was constructed in 1994 and 1995 along with the roadworks between Roblin Boulevard and Ness Avenue.

The bridge portion of the project was undertaken as a public-private partnership, with lease payments extending until 2024.

Note:  Cash flow beyond 2016 equals payments to 2024.

Project Name: Charleswood Bridge

Department: Public Works Capital Priority Rating: 3 - 4
Project: 180500XX11 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - - - - - - -
Financed by:

Cash to Capital 1,478 1,478 1,478 1,478 1,478 1,478 7,390 8,868
Public Private Partnership Lease 
Payments (1,478) (1,478) (1,478) (1,478) (1,478) (1,478) (7,390) (8,868)

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,478 1,478 1,478 1,478 1,478 1,478 11,824 20,692
Financed by:

Cash to Capital - See Note 1,478 1,478 1,478 1,478 1,478 1,478 11,824 20,692

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -
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PUBLIC WORKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-30 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This project was approved by Council on July 21, 2010.

In 2010, DBF2 Ltd. was awarded the contract to design, build, finance and maintain the Chief Peguis Trail Extension from Henderson 
Highway to Lagimodiere Boulevard.  The project includes a grade separation at Rothesay as well as a separate new Active Transportation 
bridge crossing Chief Peguis Trail at Raleigh/Gateway.  Construction has commenced and the facility is scheduled to be open to traffic in 
the fall of 2012.

The City will make $20 million in milestone payments to DBF2 Ltd., beginning at 51% construction completion.  The City will make an 
additional payment of $30 million to DBF2 Ltd. when the new faciltiy is open to traffic.  After opening to traffic, the City will make monthly 
payments to DBF2 Ltd. over the 30 year term of the contract to cover the remaining capital cost of the works as well as maintenance of the 
facility.  Payments to DBF2 Ltd. are based on performance and payments are reduced where the City's performance specifications are not 
met.  Most maintenance activities are the responsibility of DBF2 Ltd., however, certain day to day operating activities have been retained by 
the City due to cost effectiveness.

The City's $50 million in payments to DBF2 Ltd will be financed by funding from PPP Canada Inc., the Province of Manitoba and debt.  PPP 
Canada Inc.'s funding is based on 25% of eligible expenditures (maximum $25 million) and as such, may vary slightly from budget.  
External Debt will be adjusted once PPP Canada Inc. funding has been finallly determined.

Project Name: Chief Peguis Trail - Henderson Highway to Lagimodiere Boulevard

Department: Public Works Capital Priority Rating: 3 - 4
Project: 1801000107 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 74,300 34,200 - - - - - - 34,200
Financed by:

Public Private Partnership 30,000 21,200 - 21,200
PPP Canada Inc. - Federal Funding 22,300 - 22,300
Provincial Funding for Road 
Improvements 9,000 - -
Cash to Capital 5,300 2,000 - 2,000
Future Payments
Cash to Capital 2,869 2,869 2,869 2,869 2,869 14,345 14,345
Federal Gas Tax 2,444 5,415 5,415 5,415 5,415 5,415 27,075 29,519
Public Private Partnership
Annual Service/Financing Payments (2,444) (8,284) (8,284) (8,284) (8,284) (8,284) (41,420) (43,864)
External Debt 30,000 (11,300) (11,300)

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 4,444 8,284 8,284 8,284 8,284 8,284 204,656 250,520
Financed by:

Cash to Capital 2,000 2,869 2,869 2,869 2,869 2,869 71,725 88,070
Federal Gas Tax 2,444 5,415 5,415 5,415 5,415 5,415 132,931 162,450

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease) 50 200
Debt and finance charges increase 230 560

SURPLUS/(DEFICIT) - (280) (760)



2011 ADOPTED CAPITAL BUDGET 3-31 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Chief Peguis Trail (continued): 

It should be noted that in the prior year's Capital Budget, $2 million per year for 30 years was held in the Capital Investment Fund for this 
project.  This balance was formally transferred by Council on July 21, 2010.

In a letter from the Provincial Minister of Local Government dated July 13, 2010, a total of $9 million in 2010 Road Improvement funding 
has been committed for the extension of Chief Peguis Trail from Henderson Highway to Lagimodiere Boulevard.  As such, this funding has 
been included in Previous Budgets to reflect this commitment.
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PUBLIC WORKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-32 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

On September 13, 2009, $54.7 million was announced  in joint Federal-Provincial-City funding for the Waverley West Arterial Roads 
Project.  The investment will allow for future economic growth in this area, decrease commute times and improve safety for motorists.  
Funding is made available under the Building Canada Fund - Major Infrastructure component, part of Canada’s Economic Action Plan.

The project includes; the intersection of Kenaston and Bishop Grandin with a partial grade separation, the extension of Kenaston as a four 
lane arterial roadway from Bishop Grandin to PTH 100, an at grade intersection of the proposed Kenaston and PTH 100, the addition of two 
new lanes on the existing Waverley and the rehabilitation of the two existing lanes to connect with the four lane arterial roadway to the 
north, a new four lane section of Waverley that creates a realignment of the existing street in a westerly direction to the proposed Kenaston 
Blvd, a new at grade intersection of the new Kenaston and the realigned Waverley Street, the decomissioning of the at grade intersection of 
Waverley and PTH 100, and a new 2 lane section of Waverley south of PTH 100 to the new intersection of Kenaston and PTH 100.  

Funds adopted in the 2009 Capital Budget for the Kenaston Boulevard extension and Bishop Grandin intersection have been transferred to 
this project.

Project Name: Waverley West Arterial Roads Project

Department: Public Works Capital Priority Rating: 3 - 4
Project: 1803000110 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 51,300 3,400 - - - - - - 3,400
Financed by:

Cash to Capital 10,567 3,400 - 3,400
Transfer from Prior Authorization 7,500 - -
Building Canada Funding 18,233 - -
Provincial Government Funding 15,000 - -

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 2,890 510 - - - - - 3,400
Financed by:

Cash to Capital 2,890 510 3,400

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 58 10
Less:

Operating expenditures increase/(decrease) 70 145
Debt and finance charges increase 275 324

SURPLUS/(DEFICIT) 58 (335) (469)



2011 ADOPTED CAPITAL BUDGET 3-33 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Waverley West (continued): 



PUBLIC WORKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-34 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The asset management program being implemented in the Public Works Department is centered on the application of quality management 
principles to the operation, maintenance, and renewal of infrastructure.  A primary objective is the development and implementation of 
methodologies to preserve the infrastructure and to identify the funding necessary for the long term preservation of the assets.

An objective of the asset management program is to extend this systematic structural quality management approach to all the infrastructure 
under the Public Works Department responsibility.  Funds are required  to implement new or maintain existing asset management 
programs.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Asset Management System - Various Divisions

Department: Public Works Capital Priority Rating: 3 - 4
Project: 181200xx11 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 492 549 405 405 - - 1,359 1,851
Financed by:

Cash to Capital 492 549 405 405 1,359 1,851

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 418 540 427 405 61 - - 1,851
Financed by:

Cash to Capital 418 540 427 405 61 1,851

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 13 16 13
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 40 91

SURPLUS/(DEFICIT) 13 (24) (78)

Funds will be allocated to: 2011 2012 2013 2014 2015 2016 Total

Traffic Signals Branch, Transportation Division 50 100 50 50 250
Traffic Services Branch, Streets Maintenance 
Division 25 50 25 25 125

Asset Management Branch, Engineering Division 100 100 100 100 400
Park Services Operational Support Branch, Parks 
& Open Spaces Division 317 299 230 230 1,076

492 549 405 405 - - 1,851



2011 ADOPTED CAPITAL BUDGET 3-35 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Land drainage sewers and catch basins required for Local Improvement projects and other miscellaneous drainage improvements.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Land Drainage Sewers - Regional / Local Streets

Department: Public Works Capital Priority Rating: 2 - 3
Project: 181300xx11 Service: Land Drainage and Flood Control

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 150 150 150 150 150 150 750 900
Financed by:

Cash to Capital 150 150 150 150 150 150 750 900

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 128 150 150 150 150 150 22 900
Financed by:

Cash to Capital 128 150 150 150 150 150 22 900

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 4 5 5
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 12 26

SURPLUS/(DEFICIT) 4 (7) (21)



PUBLIC WORKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-36 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Allowance for the acquisition of land for future transportation rights-of-way not included in any specific capital project within the given year's 
capital program.  To allow for eventual implementation of proposed regional streets transportation plans by acquiring rights-of-way when 
the necessary land becomes available or when non-compatible private development is proposed on the land that will be required.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Land Acquisition - Transportation Right of Way

Department: Public Works Capital Priority Rating: 3 - 4
Project: 183400xx11 Service: Transportation Planning and Traffic Management

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 300 300 300 300 300 300 1,500 1,800
Financed by:

Cash to Capital 300 300 300 300 300 300 1,500 1,800

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 300 300 300 300 300 300 - 1,800
Financed by:

Cash to Capital 300 300 300 300 300 300 1,800

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 9 9 9
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 29 57

SURPLUS/(DEFICIT) 9 (20) (48)



2011 ADOPTED CAPITAL BUDGET 3-37 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The facility will be constructed in conjunction with the Public Works east yards development.  It will store salt and treated sand for use in 
snow and ice control.  Recent guidelines for the environmental management of road salt use recommends that road authorities across 
Canada increase protection for materials exposed to wind or precipitation in order to minimize loss of salt to the environment.  Previous 
budget includes $500,000 that was an authorized transfer in 2007 to the St. Anne's Road streets project.

Project Name: Sand / Salt Storage Facility

Department: Public Works Capital Priority Rating: 3 - 2
Project: 1815000107 Service: Roadway Snow Removal and Ice Control

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 1,900 - 600 - - - - 600 600
Financed by:

Cash to Capital 600 600 600

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 600 - - - - - 600
Financed by:

Cash to Capital 600 600

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 18
Less:

Operating expenditures increase/(decrease) 1
Debt and finance charges increase 57

SURPLUS/(DEFICIT) - 18 (58)



PUBLIC WORKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-38 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Funding to address accessibility issues (Executive Policy Committee recommendation adopted by Council September 25, 2002).

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: City-Wide Accessibility Program

Department: Public Works Capital Priority Rating: 2 - 3
Project: 181400xx11 Service: Neighbourhood Revitalization

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A* 350 350 350 350 350 350 1,750 2,100
Financed by:

Cash to Capital 350 350 350 350 350 350 1,750 2,100

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 298 350 350 350 350 350 52 2,100
Financed by:

Cash to Capital 298 350 350 350 350 350 52 2,100

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 9 11 11
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 28 62

SURPLUS/(DEFICIT) 9 (17) (51)



2011 ADOPTED CAPITAL BUDGET 3-39 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Sustainable urban forest management program may include tree replacement, tree pruning, improvement of tree vaults, grates or wells, 
and inventory along City boulevards, plazas, and parks.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Reforestation - Improvements

Department: Public Works Capital Priority Rating: 1 - 4
Project: 185000xx11 Service: Parks and Urban Forestry

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 383 387 383 383 383 383 1,919 2,302
Financed by:

Cash to Capital 383 387 383 383 383 383 1,919 2,302

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 326 386 384 383 383 383 57 2,302
Financed by:

Cash to Capital 326 386 384 383 383 383 57 2,302

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 20 23 23
Less:

Operating expenditures increase/(decrease) 25 25 25
Debt and finance charges increase 31 68

SURPLUS/(DEFICIT) (5) (33) (70)



PUBLIC WORKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-40 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Athletic field improvements in areas requiring grading, sodding, seeding, irrigation and/or drainage improvements, replacement of 
backstops, goal posts, and other related park works as required on a site-by-site basis:

On April 27, 2011, Council approved that the 2010 program budget for Athletic Fields - Improvements  be increased from $200,000 to 
$300,000 to reflect the approval of $100,000 in funding through the Recreational Infrastructure Canada Program.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Athletic Fields - Improvements

Department: Public Works Capital Priority Rating: 1 - 4
Project: 185200xx11 Service: Parks and Urban Forestry

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 200 - 200 200 124 200 724 924
Financed by:

Cash to Capital 200 200 200 124 200 724 924

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 200 - 200 200 124 200 924
Financed by:

Cash to Capital 200 200 200 124 200 924

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 12 12
Less:

Operating expenditures increase/(decrease) 10 10 20
Debt and finance charges increase 19 19

SURPLUS/(DEFICIT) 2 (29) (27)

Funds will be allocated to: 2011 2012 2013 2014 2015 2016 Total

St Vital Park - premier soccer pitch 200 200

Athletic Field Upgrading - Various 200 200 124 200 724

200 - 200 200 124 200 924



2011 ADOPTED CAPITAL BUDGET 3-41 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Refurbishment and/or improvements to various parks to repair aging park infrastructure and related amenities:

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Parks - Improvements

Department: Public Works Capital Priority Rating: 1 - 4
Project: 185300xx11 Service: Parks and Urban Forestry

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 712 617 677 653 655 655 3,257 3,969
Financed by:

Cash to Capital 712 617 677 653 655 655 3,257 3,969

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 605 631 668 657 655 655 98 3,969
Financed by:

Cash to Capital 605 631 668 657 655 655 98 3,969

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 36 38 40
Less:

Operating expenditures increase/(decrease) 61 81 127
Debt and finance charges increase 58 118

SURPLUS/(DEFICIT) (25) (101) (205)

Funds will be allocated to: 2011 2012 2013 2014 2015 2016 Total
HarbourView Park -  repairs to play area, bollards 
and horseshoe grounds 112 112

Lawn Bowling - various locations 150 150
Harbour View Rec Center - Master plan and 
engineering study for sea wall and courtyard /
building foundations 200 200
Kildonan Park and Rainbow Stage - replace 
seating 617 617

City Hall court yard tree well cover replacement 250 250

Various locations 677 653 655 655 2,640

712 617 677 653 655 655 3,969



PUBLIC WORKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-42 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The reconstruction of these parking lots will include new granular base, drainage components, and asphalt surfacing.

Marg Edey Park - $675,000

Anderson Park - $375,000

Legion Memorial - $450,000

Project Name: Multi-Use Recreation Sites - Parking Lot Renewals

Department: Public Works Capital Priority Rating: 1 - 4
Project: 185300xx11 Service: Parks and Urban Forestry

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 1,500 - - - - - - 1,500
Financed by:

Cash to Capital 1,500 - 1,500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,275 225 - - - - - 1,500
Financed by:

Cash to Capital 1,275 225 1,500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 77 14
Less:

Operating expenditures increase/(decrease) 61 81 127
Debt and finance charges increase 121 143

SURPLUS/(DEFICIT) 16 (188) (270)



2011 ADOPTED CAPITAL BUDGET 3-43 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Refurbishment and replacement of aging park buildings:

Project Name: Regional & Community Parks - Buildings

Department: Public Works Capital Priority Rating: 1 - 4
Project: 185300xx11 Service: Parks and Urban Forestry

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 1,150 - - - - 2,150 2,150 3,300
Financed by:

Cash to Capital 1,150 2,150 2,150 3,300

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 978 173 - - - 1,828 321 3,300
Financed by:

Cash to Capital 978 173 1,828 321 3,300

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 59 10
Less:

Operating expenditures increase/(decrease) 61 61 61
Debt and finance charges increase 93 110

SURPLUS/(DEFICIT) (2) (144) (171)

Funds will be allocated to: 2011 2012 2013 2014 2015 2016 Total
St Vital Park - Duck pond shelter complete 
building refurbishment 1,000 1,000
St Vital Park - Administration Building & Garage 
design/study 150 150
La Barriere Park - Washroom/Warm-up Building 
complete refurbishment 500 500

Kildonan Park - Rainbow Stage refurbishment 1,650 1,650

1,150 - - - - 2,150 3,300



PUBLIC WORKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-44 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This program replaces one playground per ward per year.

On April 27, 2011, Council approved that the 2010 program budget for Playground Structures be increased from $1,800,000 to $2,675,000 
to reflect the approval of $875,000 in funding through the Recreational Infrastructure Canada Program.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Playground Structures

Department: Public Works Capital Priority Rating: 1 - 4
Project: 185500xx11 Service: Parks and Urban Forestry

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 1,750 1,800 1,800 1,800 1,800 1,800 9,000 10,750
Financed by:

Cash to Capital 1,750 1,800 1,800 1,800 1,800 1,800 9,000 10,750

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,488 1,793 1,800 1,800 1,800 1,800 269 10,750
Financed by:

Cash to Capital 1,488 1,793 1,800 1,800 1,800 1,800 269 10,750

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 89 108 108
Less:

Operating expenditures increase/(decrease) 88 176 264
Debt and finance charges increase 142 312

SURPLUS/(DEFICIT) 1 (210) (468)



2011 ADOPTED CAPITAL BUDGET 3-45 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Upgrading of plazas, pathways, roadways, tennis courts, basketball courts and skate board parks at various parks locations.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Hardsurface Upgrading

Department: Public Works Capital Priority Rating: 1 - 4
Project: 185600xx12 Service: Parks and Urban Forestry

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * - - 150 150 - 150 450 450
Financed by:

Cash to Capital 150 150 150 450 450

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 128 150 23 128 21 450
Financed by:

Cash to Capital 128 150 23 128 21 450

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 8
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - 8



PUBLIC WORKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-46 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Funds will be allocated to the St Vital Park boat launch. Project includes; installation of concrete launch, rip-rap armoured banks, dock 
mounts, floating docks, safety signage, gates, parking, and lighting.

Project Name: Boat Launch and Dock - Reconstruction

Department: Public Works Capital Priority Rating: 1 - 4
Project: 185600xx11 Service: Parks and Urban Forestry

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 500 - - - - - - 500
Financed by:

Cash to Capital 500 - 500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 425 75 - - - - - 500
Financed by:

Cash to Capital 425 75 500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 26 5
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 40 48

SURPLUS/(DEFICIT) 26 (35) (48)



2011 ADOPTED CAPITAL BUDGET 3-47 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Refurbishment and replacement of park amenities in the Parks & Open Space Division's inventory at various locations.  Amenities may 
include items such as park signage, park furniture, fencing, lighting, paths, hard surfacing, vegetation, play equipment, and athletic 
facilities.

On April 27, 2011, Council approved that the 2010 program budget for Community Park Amenities be increased from $1,475,000 to 
$1,725,000 to reflect the approval of $250,000 in funding through the Recreational Infrastructure Canada Program.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Community Park Amenities

Department: Public Works Capital Priority Rating: 1 - 4
Project: 185700xx11 Service: Parks and Urban Forestry

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 1,500 1,500 1,500 1,500 1,500 1,500 7,500 9,000
Financed by:

Cash to Capital 1,500 1,500 1,500 1,500 1,500 1,500 7,500 9,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,275 1,500 1,500 1,500 1,500 1,500 225 9,000
Financed by:

Cash to Capital 1,275 1,500 1,500 1,500 1,500 1,500 225 9,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 77 90 90
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 121 264

SURPLUS/(DEFICIT) 77 (31) (174)



PUBLIC WORKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-48 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This project will create a totally integrated Insect Control information system that includes: dispatch, inventory control, billing, tracking & 
reporting, larviciding and fogging.  This system will enable Insect Control to more effectively coordinate their fogging and larviciding 
programs and use their products in a more efficient manner.  The current system is comprised of disparate applications that have been 
created over the last 5-10 years.  It is anticipated that since Insect Control is a very unique function, no "off the shelf" software will be 
available, therefore it will need to be custom built.

Project Name: Insect Control - Information System

Department: Public Works Capital Priority Rating: 1 - 4
Project: 185800XX13 Service: Insect Control

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - - - 1,250 - 1,250 1,250
Financed by:

Cash to Capital 1,250 1,250 1,250

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - - 1,063 187 - 1,250
Financed by:

Cash to Capital 1,063 187 1,250

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-49 2012 TO 2016 FIVE YEAR FORECAST

PUBLIC WORKS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Insect Control Operations Building at 3 Grey Street requires replacement.  The existing building is very old and no longer meets the 
increased size and scope of today's insect control service delivery demands.

Project Name: Insect Control - Replace 3 Grey Street Operations Building

Department: Public Works Capital Priority Rating: 1 - 4
Project: 185800XX13 Service: Insect Control

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - - - 1,000 - 1,000 1,000
Financed by:

Cash to Capital 1,000 1,000 1,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - - 850 150 - 1,000
Financed by:

Cash to Capital 850 150 1,000

NET  OPERATING IMPACT 2010 2011 2012
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



ASSESSMENT AND TAXATION - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-50 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Local Improvement Capital Projects are those which are financed partly by a direct levy on the properties benefited. The program is 
governed by Local Improvements By-Law No. 98/72 and is subject to advertising and subsequent approval by the majority of ratepayers 
involved.  The types of expenditure generally falling within this category are:  paving of local streets and lanes; sidewalk and boulevard 
construction; installation of new watermains and sewers; ornamental street lighting and lane lighting.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Local Improvements - Ongoing Program

Department: Assessment and 
Taxation

Capital Priority Rating: 2 - 3

Project: 1420000111 Service: Roadway Construction and Maintenance

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * - 3,000 3,000 3,000 3,000 3,000 15,000 15,000
Financed by:

Cash to Capital 450 450 450 450 450 2,250 2,250
External Debt 2,550 2,550 2,550 2,550 2,550 12,750 12,750

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 2,550 3,000 3,000 3,000 3,000 450 15,000
Financed by:

Cash to Capital 383 450 450 450 450 67 2,250
External Debt 2,167 2,550 2,550 2,550 2,550 383 12,750

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 154 180
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 83 340

SURPLUS/(DEFICIT) - 71 (160)



COMMUNITY SERVICES - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-51 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Community Incentive Grant Program, established by Council on March 6, 1985, was designed to encourage non-profit community 
recreation and sport organizations to undertake capital projects which would result in long-term benefits to the community at large in terms 
of improved service and facilities. On July 23, 2003, Council adopted expanded criteria for the Program.

On January 25, 2007, Council, with approval of the 2007 - 2012 five year Capital budget program, approved a 2% annual increase to the 
Community Incentive Grant Program.  The Forecast assumes the continuation of this 2% increase each year.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Community Incentive Grant Program

Department: Community Services Capital Priority Rating: 1 - 1
Project: 62510001yy Service: Neighbourhood Revitalization

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 1,508 1,538 1,569 1,600 1,632 1,665 8,004 9,512
Financed by:

Cash to Capital 1,508 1,538 1,569 1,600 1,632 1,665 8,004 9,512

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,508 1,538 1,569 1,600 1,632 1,665 - 9,512
Financed by:

Cash to Capital 1,508 1,538 1,569 1,600 1,632 1,665 9,512

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 45 194 341

SURPLUS/(DEFICIT) (45) (194) (341)



2011 ADOPTED CAPITAL BUDGET 3-52 2012 TO 2016 FIVE YEAR FORECAST

COMMUNITY SERVICES - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Continued capital funding is required to replace aging library shelving and furniture that cannot be accommodated within the existing 
operating budget.  The average age of Winnipeg's branch libraries is approximately 45 years old.  Much of the furniture and shelving dates 
from the original opening of those facilities.  The furniture and shelving needs to be replaced, in some cases for safety reasons, in order to 
ensure that library facilities remain safe, accessible and welcoming spaces for the changing needs of library users.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Library Shelving and Furniture Replacement Program

Department: Community Services Capital Priority Rating: 1 - 2
Project: 62110005yy Service: Libraries

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 200 200 200 200 200 200 1,000 1,200
Financed by:

Cash to Capital 200 200 200 200 200 200 1,000 1,200

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 200 200 200 200 200 200 - 1,200
Financed by:

Cash to Capital 200 200 200 200 200 200 1,200

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 6 26 45

SURPLUS/(DEFICIT) (6) (26) (45)



COMMUNITY SERVICES - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-53 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Project funds are necessary to replace and furnish modern, safe, and accessible libraries that are able to accommodate the changing 
needs of library users.  Funding allocated in 2009 will be used in conjunction with 2011 funds for expenses related to the architectural 
design of the new library facility as part of a multi-use complex that will see the amalgamation of two existing libraries into one new facility. 
Construction on this amalgamation is expected to occur in 2012. The new library facility would open in early 2013. Accommodations costs, 
inclusive of debt and finance charges, relative to construction of the new facility in 2012, are estimated to increase based on 2009 data at 
approx. $275,000. Details will be further confirmed with Municipal Accommodations during the preparation of the 2012 - 2014 budget and 
will be incorporated into the operating budget at that time.

Funding for 2013 - 2016 are for future library projects that could include, but are not limited to, amalgamations, joint use facilities, libraries 
located in multi-use recreation and leisure facilities, and stand alone library facilities either as replacements for existing facilities or net new 
library facilities to the City (as per Recreation Leisure & Library Facility Policy).

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: Library Replacement - Various

Department: Community Services Capital Priority Rating: 1 - 2
Project: 62130001yy Service: Libraries

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 ** 2013 2014 2015 2016
Project Costs ($000's) 1,000 1,000 5,500 4,000 2,000 3,000 5,000 19,500 20,500
Financed by:

Cash to Capital 1,000 5,500 4,000 2,000 3,000 5,000 19,500 20,500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,000 5,500 4,000 2,000 3,000 5,000 - 20,500
Financed by:

Cash to Capital 1,000 5,500 4,000 2,000 3,000 5,000 20,500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease) 275 275
Debt and finance charges increase 30 274 749

SURPLUS/(DEFICIT) (30) (549) (1,024)



2011 ADOPTED CAPITAL BUDGET 3-54 2012 TO 2016 FIVE YEAR FORECAST

COMMUNITY SERVICES - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This capital program is required to support ongoing renovations of existing library branches that cannot be supported within the existing 
library operating budget.  The average age of Winnipeg's branch libraries is approximately 45 years old.  Improvements to facilities will 
include replacing carpeting, flooring, painting, energy efficient improvements such as lighting and water conservation initiatives, furnishings, 
counters and workstation replacements that incorporate ergonomic design and universal design principles.  In addition, funding will be used 
for undertaking minor and major construction projects in order to improve library facilities to meet the changing needs of library users.

The 2010 renovate and refurbish funds were combined with 2008 funds to undertake major renovation projects at the Louis Riel, 
Henderson and Osborne Libraries. In addition smaller projects were undertaken at St. Boniface, Munroe, Cornish, Fort Garry, and 
Millennium.

If sufficient funds exist, in 2014, the plan is for a major renovation of one or two existing branches in partnership with the Winnipeg Library 
Foundation.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Renovate and Refurbish Various Library Branches Program

Department: Community Services Capital Priority Rating: 1 - 2
Project: 621xxxxxyy Service: Libraries

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 500 500 1,000 800 - 500 2,800 3,300
Financed by:

Cash to Capital 500 500 1,000 800 500 2,800 3,300

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 500 500 1,000 800 - 500 - 3,300
Financed by:

Cash to Capital 500 500 1,000 800 500 3,300

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 15 64 128

SURPLUS/(DEFICIT) (15) (64) (128)



COMMUNITY SERVICES - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-55 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

By 2014 the Library Reserve will be near depletion.  Annual capital funds of $500,000 will be required to upgrade and replace staff and 
public access personal computers as well as to support the continued upgrade, replacement and implementation of information technology 
initiatives throughout the library system.

Project Name: Library Technology Upgrade and Replacement

Department: Community Services Capital Priority Rating: 1 - 2
Project: 621xxxxxyy Service: Libraries

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 200 - - - 500 500 500 1,500 1,500
Financed by:

Cash to Capital 500 500 500 1,500 1,500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - 500 500 500 - 1,500
Financed by:

Cash to Capital 500 500 500 1,500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-56 2012 TO 2016 FIVE YEAR FORECAST

COMMUNITY SERVICES - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This capital project will help address workplace and public safety, health, and accessibility issues that are not part of the current service 
level agreement with Building Services.

Each year a portion of the funds will be utilized for installation of security systems, fitness equipment replacement, and facility amenities 
and accessibility projects within 13 indoor pools and 9 major recreation centres based upon established priorities.

New demands require security for staff while performing their duties and increased surveillance of non-staffed space within our buildings, 
both for patron safety and theft prevention within and immediately outside of aquatic and recreation facilities.

The heavy use of fitness equipment and customer demands requires that a program of equipment replacement is implemented to ensure 
safety and meet contemporary needs.

Recreation facility amenities must be refurbished to meet public health and safety standards, regulation, and to enhance facilities to meet 
the needs of the public including accessibility (washrooms, change rooms, signage, public entranceways, etc.) and accessible family 
amenities (specialty change rooms).

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Recreational Facility Safety & Accessibility Improvements

Department: Community Services Capital Priority Rating: 1 - 2
Project: 625000001yy Service: Recreation

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * - 400 400 500 500 600 2,400 2,400
Financed by:

Cash to Capital 400 400 500 500 600 2,400 2,400

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 400 400 500 500 600 - 2,400
Financed by:

Cash to Capital 400 400 500 500 600 2,400

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 13 51

SURPLUS/(DEFICIT) - (13) (51)



COMMUNITY SERVICES - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-57 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Capital funding is required to address three areas: 1. Signage needs on the exterior and interiors of library facilities, including electronic 
signs, for promotion of services and programs, are required to make libraries more visible to the community.  2. Safety issues need to be 
addressed in many libraries including upgrading lighting, installing video monitoring technology, regular landscape maintenance, and other 
building upgrades are required to ensure that libraries remain safe and welcoming to the community and deter vandalism and graffiti.  3. 
Accessibility issues need to be addressed including adding exterior ramps, upgrading public and staff washrooms, improving wayfinding 
signage, and installing life safety apparatus to meet the needs of persons with disabilities.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Library Signage, Safety and Accessibility

Department: Community Services Capital Priority Rating: 1 - 2
Project: 621xxxxxyy Service: Libraries

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * - 200 200 200 200 200 1,000 1,000
Financed by:

Cash to Capital 200 200 200 200 200 1,000 1,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 200 200 200 200 200 - 1,000
Financed by:

Cash to Capital 200 200 200 200 200 1,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 7 26

SURPLUS/(DEFICIT) - (7) (26)



2011 ADOPTED CAPITAL BUDGET 3-58 2012 TO 2016 FIVE YEAR FORECAST

COMMUNITY SERVICES - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Capital funding is required for the upgrade and/or implementation of business application systems within the Community Services 
Department and/or City as a whole (e.g., Class, Amanda, E-Cash) to improve the delivery of public services.  These systems will be 
designed to introduce new technologies, to integrate with other departmental and corporate systems, and to incorporate web services to 
customers where possible.  This project will provide more convenient, efficient and cost-effective public service.

Project Name: Business Application Systems

Department: Community Services Capital Priority Rating: 1 - 2
Project: 626xxxxxyy Service: Recreation

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - 250 - - - 250 250
Financed by:

Cash to Capital 250 250 250

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 250 - - - - 250
Financed by:

Cash to Capital 250 250

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 8

SURPLUS/(DEFICIT) - - (8)



COMMUNITY SERVICES - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-59 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Capital funding is required to purchase recreation equipment to meet the program needs of patrons in new and/or expanded facilities.  This 
capital request coincides with the longer term plan of building new, refurbishing, expanding, and/or improving recreation facilities with the 
"Recreation Facility Replacement - Various" capital project.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Recreation Equipment Program - New Facilities

Department: Community Services Capital Priority Rating: 1 - 2
Project: 62510001yy Service: Recreation

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * - - - - 400 - 400 400
Financed by:

Cash to Capital 400 400 400

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - - 400 - - 400
Financed by:

Cash to Capital 400 400

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-60 2012 TO 2016 FIVE YEAR FORECAST

COMMUNITY SERVICES - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Capital funding is required in order to maintain life cycle replacement schedules of existing hardware as the Computer Replacement 
Reserve will be depleted in 2014.

Project Name: Technology Upgrade and Replacement

Department: Community Services Capital Priority Rating: 1 - 2
Project: 62xxxxxxyy Service: Recreation

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - - 250 - - 250 250
Financed by:

Cash to Capital 250 250 250

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - 250 - - - 250
Financed by:

Cash to Capital 250 250

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



COMMUNITY SERVICES - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-61 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Capital funding is required to purchase a new mobile library vehicle in order to expand library outreach services to inner city, high risk 
neighbourhoods. The vehicle purchased would be a walk-on vehicle that would be equipped with shelving for collections, space for 
programming and public access computers to provide access to information and conduct library functions. The Library Services Division 
will work in conjunction with Fleet Management to purchase the appropriate vehicle for this specialized service. The vehicle may be 
purchased from out of province because of the specialized nature of the vehicle.

Annual operating funds will be required for the mobile van service including staffing, start up collection, program supplies, three Public 
Access Computers, and  vehicle operating costs including insurance, licensing, gas, other consumable charges, etc.

Project Name: Mobile Library Service Vehicle

Department: Community Services Capital Priority Rating: 1 - 2
Project: 621xxxxxyy Service: Libraries

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - 650 - - - 650 650
Financed by:

Cash to Capital 650 650 650

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 650 - - - - 650
Financed by:

Cash to Capital 650 650

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease) 150
Debt and finance charges increase 21

SURPLUS/(DEFICIT) - - (171)



2011 ADOPTED CAPITAL BUDGET 3-62 2012 TO 2016 FIVE YEAR FORECAST

COMMUNITY SERVICES - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Old infrastructure - During the 1950's, 60's and 70's, the City experienced significant growth with corresponding new infrastructure being 
built as a result of the baby boomer generation.  Much of this infrastructure is 40 to 60 years old and requires renewal.

These project funds are necessary for new infrastructure to service growth and to replace existing aging infrastructure to meet citizen 
demand for contemporary recreational amenities.  Replacement of existing facilities may result in consolidation or closing of existing 
facilities to meet the requirements in the Recreation Leisure and Library Facility Policy approved by Council on May 18, 2005.  The City is 
working towards the consolidation of facilities in all future developments with a focus on developing multi-use facilities (e.g. libraries, water 
amenities, fitness, skateboard parks, basketball courts, arenas).

The funds requested in 2010 and 2012 are proposed for a new multi-use facility and are required to supplement the capital funding 
included in the Library Replacement capital request.  The total of $3.250 million includes costs for the demolition of existing structures, 
design and construction of the facility, and parking lot development.  Construction is expected to occur in 2012.  Any net utility savings (e.g. 
heat, electricity, water, repairs and maintenance) that may accrue from a new building will be determined and incorporated into the 2012 - 
2014 budget submission.

Funding in 2015 - 2016 are for future projects that could include joint use facilities, mulit-use recreation and leisure facilities, and stand 
alone facilities where a business case can be made (Recreation, Leisure & Library Facility Policy).

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: Recreation Facility Replacement - Various

Department: Community Services Capital Priority Rating: 1 - 2
Project: 62510001yy Service: Recreation

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012** 2013 2014 2015 2016
Project Costs ($000's) 500 - 2,750 - - 2,800 2,600 8,150 8,150
Financed by:

Cash to Capital 2,750 2,800 2,600 8,150 8,150

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 2,750 - - 2,800 2,600 - 8,150
Financed by:

Cash to Capital 2,750 2,800 2,600 8,150

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 89 262

SURPLUS/(DEFICIT) - (89) (262)



COMMUNITY SERVICES - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-63 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Project funds are necessary to refurbish and redevelop existing recreation and aquatic facilities to become more modern, safe, and 
accessible and to accommodate the changing needs of recreation users.  Funding requested in 2011 will be partially used to consult and 
design future year's priority projects.

Funding for 2012 - 2016 are for future recreation and aquatic projects that could include, but are not limited to, amalgamations, joint use 
facilities, multi-use recreation and leisure facilities, and stand alone recreation and aquatic facilities either as replacements for existing 
facilities or net new library facilities to the City (as per Recreation Leisure & Library Facility Policy).

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.  The first year of funding for this 
program is 2011.

Project Name: Recreation Refurbishment & Redevelopment

Department: Community Services Capital Priority Rating: 1 - 2
Project: 62510002yy Service: Recreation

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 1,000 1,000 - - - 1,500 2,500 3,500
Financed by:

Cash to Capital 1,000 1,000 1,500 2,500 3,500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,000 1,000 - - - 1,500 - 3,500
Financed by:

Cash to Capital 1,000 1,000 1,500 3,500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 30 128 190

SURPLUS/(DEFICIT) (30) (128) (190)



2011 ADOPTED CAPITAL BUDGET 3-64 2012 TO 2016 FIVE YEAR FORECAST

COMMUNITY SERVICES - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

These capital dollars represent the City's ongoing commitment to Assiniboine Park building repairs, upgrades and park improvements.

The first year of funding for this project was 2010.

The release of capital funds is subject to annual explanation and submission of projected cash flow needs to the Public Service.

As this project is a capital grant, it is exempt from the following overhead: 1% administration, 2% interest charges.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Assiniboine Park Conservancy (APC) - Upgrades and Improvements

Department: Community Services Capital Priority Rating: 1 - 2
Project: 62300001yy Service: Arts, Entertainment and Culture

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 5,123 5,123 5,123 5,123 5,123 5,123 25,615 30,738
Financed by:

Cash to Capital 4,021 5,123 5,123 5,123 5,123 5,123 25,615 29,636
Proceeds from Glacial Sand and 
Gravel 1,102 1,102

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 5,123 5,123 5,123 5,123 5,123 5,123 - 30,738
Financed by:

Cash to Capital 4,021 5,123 5,123 5,123 5,123 5,123 29,636
Proceeds from Glacial Sand and Gravel 1,102 1,102

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 154 654 1,142

SURPLUS/(DEFICIT) (154) (654) (1,142)



COMMUNITY SERVICES - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-65 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

These capital dollars represent the City's ongoing commitment to the Assiniboine Park Conservancy - Capital Development Plan which is 
subject to a maximum contribution of 25% of the total capital costs outlined in a Council approved Ten-Year Capital Development Plan 
(2010 - 2019) for Assiniboine Park.  APC is required to obtain matching funds from private sector donations and senior government 
contributions.

Based upon a Council approved Development Plan, APC will submit on an annual basis its request for the City's contribution for the 
following funding year's development plan project(s).  APC will include detailed information on planned projects including total costs and 
other funding sources.

As Development Plans are completed, or require revision as time progresses, APC will develop and present new and amended 
Development Plans for Council approval.

In 2010 (the first year for this capital project), $2.849 million was provided towards the Nature Playground and Duck Pond expansion 
project.

As this project is a capital grant, it is exempt from the following overhead: 1% administration, 2% interest charges.

Project Name: Assiniboine Park Conservancy (APC) - Capital Development Plan

Department: Community Services Capital Priority Rating: 1 - 2
Project: 62300002yy Service: Arts, Entertainment and Culture

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 2,849 4,500 4,500 4,500 4,500 4,500 4,500 22,500 27,000
Financed by:

Cash to Capital 4,500 4,500 4,500 4,500 4,500 22,500 22,500
Proceeds from Glacial Sand and 
Gravel 4,500 - 4,500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 4,500 4,500 4,500 4,500 4,500 4,500 - 27,000
Financed by:

Cash to Capital 4,500 4,500 4,500 4,500 4,500 22,500
Proceeds from Glacial Sand and Gravel 4,500 4,500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 135 428 428

SURPLUS/(DEFICIT) (135) (428) (428)



WINNIPEG POLICE SERVICE - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-66 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Technological changes in wireless technology, 911 issues, Voice over Internet Protocol (VoIP), deaf teletype, and data networks require 
replacement of outdated systems and equipment.  This project represents:

1.  A change from the current Winnipeg Police Service (WPS) wireless data network to a Mesh Network Solution;

2.  Replacement of the existing phone system;

3.  Miscellaneous upgrades related to the 911 alternate site.  Legislation requires the WPS to provide an alternate communication backup 
site to ensure continued service should equipment fail during an emergency.  Specifically, legislation requires that every Public Safety 
Answering Point (PSAP) service must have a facility that (a) has a risk assessment carried out in accordance with guidelines approved by 
the Minister; and (b) can, within one hour, be operational as a PSAP facility to the extent of 80% of the capacity of the PSAP service's 
primary PSAP facility.

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: Winnipeg Police Service Communications Systems

Department: Winnipeg Police Service Capital Priority Rating: 3 - 3
Project: 22xxxxxxyy Service: Police Response

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 ** 2013 2014 2015 2016
Project Costs ($000's) - - 3,390 - - - - 3,390 3,390
Financed by:

Cash to Capital 3,390 3,390 3,390

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 3,390 - - - - - 3,390
Financed by:

Cash to Capital 3,390 3,390

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-67 2012 TO 2016 FIVE YEAR FORECAST

WINNIPEG POLICE SERVICE - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

A new Automated Fingerprint Identification System (AFIS) was installed in late 2007.  Life expectancy of the equipment is approximately 5 
years after which time the system hardware may become obsolete and subject to reduced and/or withdrawn maintenance support.  If 
available, maintenance will be more costly as the system ages.

** Supported by Class 1 estimate, see Appendix # 2.

Project Name: Automated Fingerprint Identification System (AFIS) Replacement

Department: Winnipeg Police Service Capital Priority Rating: 3 - 3
Project: 2200000711 Service: Police Response

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

 **

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 ** 2014 2015 2016
Project Costs ($000's) - 179 - 321 - - - 321 500
Financed by:

Cash to Capital 179 321 321 500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 179 - 321 - - - - 500
Financed by:

Cash to Capital 179 321 500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WINNIPEG POLICE SERVICE - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-68 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The mobile laptop technology in cruiser cars needs to be replaced every 5 to 6 years due to the obsolescence of this equipment and the 
harsh environment to which they are subjected. Currently there are about 200 mobile laptops in general patrol cars at a cost of $5,000 each. 
Additional costs are for modem upgrades, brackets and mounting equipment used to attach the laptops to the vehicles.  Ergonomically 
placed laptop computers are critical for prevention of back injuries to police officers.

Project Name: Mobile Laptops

Department: Winnipeg Police Service Capital Priority Rating: 3 - 3
Project: 22xxxxxxyy Service: Police Response

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - 1,200 - - - 1,200 1,200
Financed by:

Cash to Capital 1,200 1,200 1,200

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 1,200 - - - - 1,200
Financed by:

Cash to Capital 1,200 1,200

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-69 2012 TO 2016 FIVE YEAR FORECAST

WINNIPEG POLICE SERVICE - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

With increasing demands for capturing information when dealing with the public, it appears that at the moment the best way to accomplish 
this is through an officer mobile video system. The mobile system would be attached to an officer and record all audio and video for a 
particular interaction. It is estimated that $1,000,000 would be required to outfit approximately 800 officers with this equipment along with 
storage equipment to archive and maintain the data.  It is expected that technology will progress in this area to provide better alternatives 
when the purchase date arrives.

Project Name: Officer Mobile Video System

Department: Winnipeg Police Service Capital Priority Rating: 3 - 3
Project: 22xxxxxxyy Service: Police Response

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - - - 1,000 - 1,000 1,000
Financed by:

Cash to Capital 1,000 1,000 1,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - - 1,000 - - 1,000
Financed by:

Cash to Capital 1,000 1,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WINNIPEG POLICE SERVICE - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-70 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Police Service conducted an upgrade on a majority of its radios in 2008 and 2009.  This submission requests funding to replace radios 
in District 3 and 4 which were the first ones replaced.

Project Name: Radio Upgrade for Districts 3 and 4

Department: Winnipeg Police Service Capital Priority Rating: 3 - 3
Project: 22xxxxxxyy Service: Police Response

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - - - - 500 500 500
Financed by:

Cash to Capital 500 500 500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - - - 500 - 500
Financed by:

Cash to Capital 500 500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-71 2012 TO 2016 FIVE YEAR FORECAST

WINNIPEG POLICE SERVICE - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The main Police Service information and communication system will have been in operation for 10 years and at the end of its life cycle.  
This submission proposes to replace the system.

Project Name: Computer Assisted Dispatch

Department: Winnipeg Police Service Capital Priority Rating: 3 - 3
Project: 22xxxxxxyy Service: Police Response

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - - - 1,800 - 1,800 1,800
Financed by:

Cash to Capital 1,800 1,800 1,800

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - - 1,800 - - 1,800
Financed by:

Cash to Capital 1,800 1,800

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WINNIPEG POLICE SERVICE - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-72 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

See description on following page.

Project Name: Police Division's Systems Upgrades

Department: Winnipeg Police Service Capital Priority Rating: 3 - 3
Project: 22xxxxxxyy Service: Police Response

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - - 5,016 2,436 300 7,752 7,752
Financed by:

Cash to Capital 5,016 2,436 300 7,752 7,752

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - 5,016 2,436 300 - 7,752
Financed by:

Cash to Capital 5,016 2,436 300 7,752

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-73 2012 TO 2016 FIVE YEAR FORECAST

WINNIPEG POLICE SERVICE - GENERAL CAPITAL FUND

The Police Service has identified a number of long term information upgrades required including:

In 000s 2011 2012 2013 2014 2015 2016 Total

Independent Internet Access 100 100

Email Exchange Storage 100 100
Document and Management System for Human 
Resources 150 150

Work Order and Service Desk Tracking System 66 66

Intelligence Led Reporting 500 500

Remedy Replacement Support 60 60
Replacement of Crime Analysis System to help 
determine trends in crime activities 660 660

Integrated Child Exploitation System Software 500 500

Case Tracking System for Major Crimes 150 150

Electronic Collision Reporting System 150 150
Blackberry Bez and Niche Service Wide 
Implementation 268 268

Tracking Software 21 21
Digital Interview rooms - previously approved and 
budgeted 523 523

Comm Centre - Alternate site

PC and monitor replacement  - Alternate site   100 

Replace alternate site Audio Logger                   80 

Call check replacement alternate site                 80 

Alternate site - Consoles,Furniture, etc.            268 528 528

Comm Centre - New Building 414 414

ITSD requirements for headquarters 993 993
Management, Storage and Archival of Police 
Information 750 750

Computer Upgrades

Desktop Software Upgrade                             254 

Virtual Server Upgrade                                   268 

Firewall Upgrade                                            161 
Replacement of DS4700 
Storage Area Network                                    400 1,083 1,083

Comm Centre - Main Site

Upgrade consoles main site                              100 

Replace monitors main Communication Centre 60 

Replace Main site Audio Logger                        80 

Communication centre chair replacements         25 

Console UPS & Battery Replacement main site 10 275 275
Canadian Police Information Centre replacement 
of authentication software (original 
implementation 2009 ) 161 161

East District station upgrade 300 300

- - - 5,016 2,436 300 7,752



WINNIPEG POLICE SERVICE - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-74 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

West Station Information Technology requirements.

** Supported by Class 1 estimate, see Appendix # 2

Project Name: West Station Information Technology Requirements

Department: Winnipeg Police Service Capital Priority Rating: 3 - 3
Project: 22xxxxxxyy Service: Police Response

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 ** 2013 2014 2015 2016
Project Costs ($000's) - - 500 - - - - 500 500
Financed by:

Cash to Capital 500 500 500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 500 - - - - - 500
Financed by:

Cash to Capital 500 500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-75 2012 TO 2016 FIVE YEAR FORECAST

WINNIPEG POLICE SERVICE - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

New District 3 (North Station) Information Technology requirements.

** Supported by Class 1 estimate, see Appendix # 2

Project Name: North Station Information Technology Requirements

Department: Winnipeg Police Service Capital Priority Rating: 3 - 3
Project: 22xxxxxxyy Service: Police Response

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 ** 2014 2015 2016
Project Costs ($000's) - - - 500 - - - 500 500
Financed by:

Cash to Capital 500 500 500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 500 - - - - 500
Financed by:

Cash to Capital 500 500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WINNIPEG POLICE SERVICE - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-76 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

On January 27, 2010, Council approved the establishment of a Winnipeg Police Service Flight Operations Unit (Helicopter) subject to 
approval of new incremental funding from the Province of Manitoba for all ongoing annual operating costs, estimated at $1.3 million in 2010 
plus cost increases thereafter. 

Additional positions were required and have been included in the operating budget estimate noted above. The initial capital cost to 
purchase the helicopter, a hangar to house the unit, and all related operational equipment is estimated to be $3.492 million.  

The purchase of a Police helicopter will produce tangible and intangible benefits to the Police Service and to the citizens of Winnipeg. 
Benefits of acquiring a helicopter include pursuit management and related liability reduction, increased public safety, officer safety, higher 
clearance rates, freeing up of other ‘on the ground’ resources and the ability of the aerial support to serve as a ‘force multiplier’ (a tool that 
allows 1 officer to accomplish the work of many).

Project Name: Aerial Support Unit

Department: Winnipeg Police Service Capital Priority Rating: 3 - 3
Project: 2200000510 Service: Police Response

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 3,492 - - - - - - - -
Financed by:

Interim Financing (Repayment) 3,492 (3,492) - (3,492)
General Purpose Reserve 3,492 - 3,492

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - - - - - -
Financed by:

Interim Financing (Repayment) (3,492) (3,492)
General Purpose Reserve 3,492 3,492

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 1,348 1,393 1,390
Less:

Operating expenditures increase/(decrease) 1,348 1,393 1,390
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-77 2012 TO 2016 FIVE YEAR FORECAST

WINNIPEG POLICE SERVICE - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The 2010 Adopted Capital Budget and 2011 to 2015 Five-Year Forecast approved by Council on December 15, 2009 included estimated 
budget required to procure two district stations including, potentially, property and purchasing the necessary furniture and special 
equipment needed at each station.

On July 18, 2007, Council approved the award of a public-private partnership (P3) contract for the development and operation of the East 
District Police Station based on a 30-year lease term.

The above estimates have been prepared by the Public Service based on the P3 contract for the East District Police Station.  Costs include 
estimated procurement, furniture, and special equipment, plus construction inflation and timelines for the development of the West and 
North District Police Stations.

The above annual cash flow estimates represent lease payments and include technical maintenance, but not utility and other operating 
maintenance expenses. This capital detail sheet was prepared by Planning, Property and Development.

* Note: "Previous Budget" amount was reduced from $56.721 million in 2010 due to a closing of prior year funding of $2.828 million.

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: Police Building Replacement

Department: Winnipeg Police Service Capital Priority Rating: 3 - 3+2
Project: 633100xx10 Service: Police Response

AUTHORIZATION
Previous 
Budgets *

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 ** 2013 2014 2015 2016
Project Costs ($000's) 53,893 - 4,100 - - - - 4,100 4,100
Financed by:

Cash to Capital 891 6,174 3,449 3,449 3,449 3,450 19,971 20,862
Public Private Partnership Lease 
Payments (891) (2,074) (3,449) (3,449) (3,449) (3,450) (15,871) (16,762)

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 891 6,174 3,449 3,449 3,449 3,450 108,898 129,760
Financed by:

Cash to Capital 891 6,174 3,449 3,449 3,449 3,450 108,898 129,760

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 44
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase/(decrease) 143

SURPLUS/(DEFICIT) - 44 (143)



WINNIPEG POLICE SERVICE - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-78 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

On November 25, 2009, Council approved the purchase of the Canada Post Building (266 Graham Avenue) at a purchase price of 
$29,250,000 and that $20,408,000 available from previously approved capital budgets relating to Public Safety Building Recladding/Police 
Headquarters capital projects as well as interim financing of $9,527,000 to be provided by the City from internal cash flow from the Equity 
in Capital Assets Fund be used to finance the purchase.

The portion of 266 Graham Ave. known as the Winnipeg Mail Processing Plant (WMPP) is to be redeveloped for the consolidation of 
certain Winnipeg Police Service (WPS) operations at an estimated cost of $105 million.

The budget for the $105 million redevelopment includes $20,408,000 from the Land Operating Reserve Fund, $5,640,000 in internal 
financing (cash-to-capital) and $78,952,000 in external financing.

Approval by the Chief Administrative Officer is required prior to any contract award.

Project Name: Winnipeg Police Headquarters

Department: Winnipeg Police Service Capital Priority Rating: 3 - 3
Project: 63xx00xx11 Service: Police Response

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 35,640 99,360 - - - - - - 99,360
Financed by:

Cash to Capital 26,113 - -
Interim Financing / (Repayment) 9,527 20,408 (29,935) (29,935) (9,527)
Land Operating Reserve 29,935 29,935 29,935
External Debt 78,952 - 78,952

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 24,000 36,180 36,180 3,000 - - - 99,360
Financed by:

Interim Financing (Repayment) 20,408 (29,935) (9,527)
Land Operating Reserve 29,935 29,935
External Debt 3,592 36,180 36,180 3,000 78,952

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 498
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase/(decrease) 480 1,907 4,939

SURPLUS/(DEFICIT) 18 (1,907) (4,939)



2011 ADOPTED CAPITAL BUDGET 3-79 2012 TO 2016 FIVE YEAR FORECAST

WINNIPEG POLICE SERVICE - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This project consists of a number of improvements to and/or consolidation of various Winnipeg Police Service units’ facilities.  These 
improvements will address the operating requirements of a modern police force in a metropolitan area the size of the City of Winnipeg. 
Areas impacted include, the Evidence Control Unit, the Technological Crimes / Identification Unit, the Street Crime Unit, and the Central 
Processing Unit. These significant aspects of the Service require updated modern facilities to maximize operating processes. A number of 
other operating units will also be impacted by this consolidation.

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: Police Headquarters - Other

Department: Winnipeg Police Service Capital Priority Rating: 3 - 3
Project: 22xxxxxxyy Service: Police Response

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 ** 2014 2015 2016
Project Costs ($000's) - - - 10,903 11,199 - - 22,102 22,102
Financed by:

External Debt 10,903 11,199 22,102 22,102

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 10,903 11,199 - - - 22,102
Financed by:

External Debt 10,903 11,199 22,102

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



FIRE PARAMEDIC SERVICE - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-80 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This project represents the Winnipeg Fire Paramedic Service (WFPS) program for facility replacement, relocation and improvements.

To deal with an infrastructure deficit identified in 2008, the WFPS proposed a two phase approach, with Phase I identifying stations most in 
need of improvement.  Phase I was approved in 2010 and was funded from existing capital authorizations and CMHC loans.

Phase II is provided in this set of forecasted expenditures as follows:

2013/2014

Station # 15 relocation (presently at 1083 Autumnwood Drive)

Station # 19 relocation (presently at  320 Whytewold Road)

2015/2016

Station  # 13 relocation (presently at 700 Lilac Street)

New Station (Waverley West Development)

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Facilities Replacement and Relocation Program

Department: Fire Paramedic Service Capital Priority Rating: 3 - 3
Project: 21000011yy Service: Fire and Rescue Response

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * - - 5,000 858 3,000 4,000 12,858 12,858
Financed by:

Cash to Capital 5,000 858 3,000 4,000 12,858 12,858

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 2,500 3,358 1,500 3,500 2,000 12,858
Financed by:

Cash to Capital 2,500 3,358 1,500 3,500 2,000 12,858

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 50

SURPLUS/(DEFICIT) - - (50)



2011 ADOPTED CAPITAL BUDGET 3-81 2012 TO 2016 FIVE YEAR FORECAST

FIRE PARAMEDIC SERVICE - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Winnipeg Fire Paramedic Service (WFPS) currently operates over 400 radios on the Fleetnet Radio Systems (FRS).  The existing 
vendor will not support the system past 2014, and it is unknown what will replace the FRS across the Province after that.  System 
redevelopment to support the radio system is estimated at $6.0 million, which is to be completed in two phases in 2015/2016.

Project Name: Replacement Radio System

Department: Fire Paramedic Service Capital Priority Rating: 3 - 3
Project: 21000014yy Service: Fire and Rescue Response

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - - - 2,000 4,000 6,000 6,000
Financed by:

Cash to Capital 2,000 4,000 6,000 6,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - - 2,000 4,000 - 6,000
Financed by:

Cash to Capital 2,000 4,000 6,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



PLANNING PROPERTY AND DEVELOPMENT - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-82 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This is an on going office automation program.  Its primary goals are to deliver cost-effective solutions that provide convenient customer 
service to our citizens and to improve organizational efficiencies.  We can achieve these goals through expansion of online services, office/
workflow automation, re-engineering of legacy systems, electronic documents management, and systems integration (e.g. database 
synchronization) between our own applications and those of other departments.

It is anticipated that maintaining and improving a solid technological framework can provide the basis for organization improvements that 
increase efficiency and reliability.  In order to improve service delivery, we strive to make information more accessible, streamline 
workflows, and reduce any duplication of efforts.  It can also be argued that some initiatives such as electronic document submissions are 
not only citizen-friendly but environmentally responsible as well.

A general program of ongoing system improvement is suggested and is seen as reasonable to ensure the continued longevity and viability 
of the City's investment in office automation.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Computer Automation

Department: Planning, Property and 
Development

Capital Priority Rating: 3 - 3

Project: 6361000411 Service: Property Asset Management

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 200 - 200 200 - 200 600 800
Financed by:

Cash to Capital 200 200 200 200 600 800

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 200 - 200 200 - 200 - 800
Financed by:

Cash to Capital 200 200 200 200 800

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 6 6
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 19 19

SURPLUS/(DEFICIT) 6 (19) (13)



2011 ADOPTED CAPITAL BUDGET 3-83 2012 TO 2016 FIVE YEAR FORECAST

PLANNING PROPERTY AND DEVELOPMENT - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This program supports the acquisition of riverbank lands for the City’s linear parkway system and promotes the use of the City's rivers and 
riverbanks by facilitating public access to rivers and riverbank lands and encouraging the use of Winnipeg rivers for transportation and 
recreation through the provision of boat launches, docks, pathways, and other accessibility improvements.

Funds provided are for implementation according to the prioritized river segments adopted by Council as opportunities present themselves 
and as needs dictate.  The current top six priority parkways include North Winnipeg, South Winnipeg, Kildonan, Boni-Vital , North 
Assiniboine, and South Assiniboine, in no particular order.

2011 Proposed Projects:

Boni-Vital Parkway- Winnipeg Canoe Club Connection

South Assiniboine Parkway - Gerald Lynch Park River Access & Dock Improvements

Seine River Greenway - Shorehill to Creek Bend Road Connections

North Assiniboine Parkway - River access project- Construction in Fall 2010/ Spring 2011

North Winnipeg Parkway - Redwood to St. John's Park Connection

Project Name: Riverbank Greenway Programs

Department: Planning, Property and 
Development

Capital Priority Rating: 1 - 2

Project: 6351300111 Service: Parks and Urban Forestry

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 1,921 403 400 381 400 400 443 2,024 2,427
Financed by:

Cash to Capital 403 400 381 400 400 443 2,024 2,427

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 403 400 381 400 400 443 - 2,427
Financed by:

Cash to Capital 403 400 381 400 400 443 2,427

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 12 12 11
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 38 76

SURPLUS/(DEFICIT) 12 (26) (65)



PLANNING PROPERTY AND DEVELOPMENT - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-84 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The funds are required to supplement funding being received from Veterans Affairs Canada (VAC) under a joint funding project to renovate 
the Brookside Cemetery.  VAC have so far invested $60k in 2007, $120k in 2008, $200k in 2009, $100k in 2010 and a discussion of $100k 
average for further years to complete the project; further funding is promised but not guaranteed for the next 10 years.

In addition, the Capital funds are required for the purchase and installation of columbaria and other cremation interment facilities at City 
cemeteries.  In the past the investment in columbaria units has generated revenues in excess of 200% of the investment sum.  The 
Transcona  Cemetery needs to have installed a cremation garden that will assist in increasing revenues and also the Chapel building is 
decaying and becoming unsafe, so requires renovation and to include indoor columbaria to generate reveue in support of the cost of 
funding the building renovation.

Project Name: Cemeteries - Improvements

Department: Planning, Property and 
Development

Capital Priority Rating: 1 - 3

Project: 6322100111 Service: Cemeteries

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 2,216 400 300 300 300 360 332 1,592 1,992
Financed by:

Cash to Capital 300 200 200 200 260 232 1,092 1,392
Veterans Affairs Canada 100 100 100 100 100 100 500 600

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 400 300 300 300 360 332 - 1,992
Financed by:

Cash to Capital 300 200 200 200 260 232 1,392
Veterans Affairs Canada 100 100 100 100 100 100 600

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 9 6 6
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 29 48

SURPLUS/(DEFICIT) 9 (23) (42)



2011 ADOPTED CAPITAL BUDGET 3-85 2012 TO 2016 FIVE YEAR FORECAST

PLANNING PROPERTY AND DEVELOPMENT - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Program objective is the functional and aesthetic improvements and required upgrades to public spaces and streetscapes in the 
Downtown and Exchange District National Heritage Site.  The funds  enhance accessibility, safety, comfort and urban design quality of 
pedestrian environments and fulfill the commitment to the "Downtown First" philosophy. The Downtown Winnipeg Urban Design Guidelines 
provide the guiding principles to support design and enhance the liveability of Winnipeg's Downtown Urban environment.

The program supports and develops ongoing partnership opportunities for future Public / Private development and redevelopment 
partnerships and projects such as: Old Market Square, Broadway, Hydro Tower, Millennium Library Park, Bonnycastle Park and the 
Assiniboine River walk. Projects have traditionally relied on and/or leveraged other partnership opportunities and have supported private 
redevelopments.

These public open space and streetscape improvements are over and above and exclusive of work assumed by the Public Works, Transit, 
and Water and Waste Departments who are responsible for existing infrastructure such as curbs, street and sidewalk repairs, street trees, 
planters, boulevards, required maintenance and accessibility standards.

Priorities in 2011-2016 include but are not limited to: Old Market Square Phase III; Manitoba Hydro Precinct; Bonnycastle Park and 
Assiniboine River walk; Air Canada Park; Downtown and Exchange District Pedestrian Facilities Enhancements; East Exchange including 
Manitoba Sports Federation Streetscaping; Broadway; and the Edmonton Street Pedestrian Corridor.

After adoption of the 2010 Capital Budget, Council approved (January 27, 2010), a new capital project "Old Market Square 
Redevelopment" with a total budget of $1.25 million from the Downtown Enhancement Program, the Government of Canada, Centre 
Venture Development Corporation and the Winnipeg Foundation was approved and is noted in previous capital.

Council also approved (February 24, 2010) an amendment to 2009 Downtown Enhancement Capital Program Budget by transferring 
$217,500 from the Planning, Property and Development Department's Non-specified Capital Account to the 2009 Downtown Enhancement 
program in order to complete the Waterfront Drive Public Art project.  Accordingly, the Previous Budgets amount has been restated.

The Millennium Library Park has been the recipient of $575,000 for Public Art from the Cultural Capital of Canada Public Art program.  
Additional phases of the Park will be funded by the Winnipeg Library Foundation fundraising efforts for a kiosk, southeast plaza, the event 
plaza and stage.

Project Name: Downtown Enhancement Program

Department: Planning, Property and 
Development

Capital Priority Rating: 2 - 3

Project: 6351800111 Service: City Beautification

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 3,418 400 400 400 400 400 400 2,000 2,400
Financed by:

Cash to Capital 400 400 400 400 400 400 2,000 2,400

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 400 400 400 400 400 400 - 2,400
Financed by:

Cash to Capital 400 400 400 400 400 400 2,400

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 12 12 12
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 38 76

SURPLUS/(DEFICIT) 12 (26) (64)



PLANNING PROPERTY AND DEVELOPMENT - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-86 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The work focuses on the Business Improvement Zones (outside the Downtown), designated image routes and neighbourhood main 
streets.  The funds will be utilized to initiate, partner and implement streetscape initiatives, enhance accessibility, safety, comfort and urban 
design quality of pedestrian environments.  These enhancements are over and above and exclusive of work assumed by the Public Works 
Department that includes curb, street and sidewalk repairs, and the required maintenance of existing infrastructure including shrub, tree 
and turf replacement.

This enhancement program will continue in consultation and collaboration with the Winnipeg BIZ Association and in partnership with the 
private sector to achieve the goal statements of:  supporting Community and Neighbourhoods Main Streets (BIZ's) and providing anchors 
for neighbourhoods and character districts; providing a vibrant environment for both businesses and residents to enhance the image and 
vitality of our neighbourhoods and our city; ensuring the renewal and sustainment of the infrastructure which creates a sense of place and 
destination in and along Business Improvement Zones and of Image Routes.

This enhancement program takes the form of decorative medians, pedestrian lighting, banner poles, special entry nodes, special pavement 
treatments, character signage, plants, trees and site furnishings.

The City of Winnipeg, through the enhancement program, will work with the proponents by having a three phase approach including: 
Conceptual planning and design development in Phase 1; and a two-year Phase 2 and Phase 3 for tender and construction to allow 
complementary and partnership funding. The program aligns to have up to three partnered projects moving forward at any given time.

2011 - St. James Village BIZ (Major Project Revitalization), West Broadway BIZ (Major Project Revitalization), Osborne Village BIZ 
(Concept Plan Development), Grosvenor Square Street Elements Maintenance upkeep

2012 - St. James Village BIZ (Major Project Revitalization), West Broadway BIZ (Major Project Revitalization), Osborne South BIZ 
(Concept Plan), Old St Vital BIZ (Concept Plan Development), BIZ Zones--Rapid Transit Stations connectivity strategy

2013 - Osborne Village BIZ (Major Project Revitalization), Norwood Grove BIZ (Concept Plan Development)

*  N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Community and Neighbourhood Main Streets (BIZ Areas, 
Streetscaping, Placemaking)

Department: Planning, Property and 
Development

Capital Priority Rating: 2 - 3

Project: 6351241511 Service: City Beautification

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 400 400 - 400 - 400 1,200 1,600
Financed by:

Cash to Capital 400 400 400 400 1,200 1,600

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 400 400 - 400 - 400 - 1,600
Financed by:

Cash to Capital 400 400 400 400 1,600

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 12 12
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 38 76

SURPLUS/(DEFICIT) 12 (26) (76)



2011 ADOPTED CAPITAL BUDGET 3-87 2012 TO 2016 FIVE YEAR FORECAST

PLANNING PROPERTY AND DEVELOPMENT - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

On September 24, 2003, Council approved in principle the Public Art Policy of the Mayor's Task Force on Public Art in Winnipeg and 
directed that the Chief Administrative Officer work in conjunction with WAC (Winnipeg Arts Council) to develop the necessary procedures 
for implementing the direction of the policy, including but not limited to those areas relating to governance and funding.  Council adopted a 
Public Art Policy on October 27, 2004.

Projects underway:

- United Way/Winnipeg Arts Council Public Art Project for UW’s new building

- WITH ART Projects: Eritrean Community; Dorchester House; Resource Assistance for Youth; Unitarian Church Food Bank

- Artist-in-Residence in Community Gardens and Portage Planters

- Central Park

- Osborne Bridge Rehabilitation

- Library Literary Fence

- Cultural Capital Public Art Project

Project Name: Public Art Strategy

Department: Planning, Property and 
Development

Capital Priority Rating: 1 - 1

Project: 6351400711 Service: City Beautification

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 3,100 500 500 500 500 500 500 2,500 3,000
Financed by:

Cash to Capital 500 500 500 500 500 500 2,500 3,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 500 500 500 500 500 500 - 3,000
Financed by:

Cash to Capital 500 500 500 500 500 500 3,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 15 15 15
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 48 95

SURPLUS/(DEFICIT) 15 (33) (80)



PLANNING PROPERTY AND DEVELOPMENT - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-88 2012 TO 2016 FIVE YEAR FORECAST

Public Art Strategy (continued):

Projects implemented:

- WITH ART Projects: Immigrant and Refugee Community Organization of Manitoba; Manitoba Urban Native Housing Association; 
Maternity Care Action Network; Spence Neighbourhood Association; Elwick Community Centre

- Artist-in-Residence Projects: City Archives “Souvenirs”; Living Prairie Museum “lost_landscape”; St. Boniface Museum”ìReliquary/
Reliquaire”

- Vimy Ridge Memorial Park “Table of Contents”

- Millennium Library “Untitled” and “The Illumination”

- Downtown BIZ Bike Rack Collaboration

- Assiniboine Park Sculpture "Agassiz Ice"

- Exchange District BIZ Poster Board Collaboration

- Bishop Grandin Greenway “land/mark”

- University of Winnipeg Transit Project “City.Block.Stop”

- Maison des artistes “Monument”



2011 ADOPTED CAPITAL BUDGET 3-89 2012 TO 2016 FIVE YEAR FORECAST

PLANNING PROPERTY AND DEVELOPMENT - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

General provision for the annual acquisition of land for purposes other than regional streets and riverbank property.  This provides for the 
acquisition of properties which are unforeseen at this time.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Land Acquisition for General Unspecified Purposes

Department: Planning, Property and 
Development

Capital Priority Rating: 3 - 2+2

Project: 6321100111 Service: Property Asset Management

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 300 300 300 300 300 300 1,500 1,800
Financed by:

Cash to Capital 300 300 300 300 300 300 1,500 1,800

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 300 300 300 300 300 300 - 1,800
Financed by:

Cash to Capital 300 300 300 300 300 300 1,800

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 9 9 9
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 29 57

SURPLUS/(DEFICIT) 9 (20) (48)



PLANNING PROPERTY AND DEVELOPMENT - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-90 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The City of Winnipeg is legally obligated through the approved Development Agreement Parameters to provide payback on older 
Developer Agreements based on the approved 48/52% split on the development of park costs.  The funding formula is that the City of 
Winnipeg contributes 52% to the park development costs.  Additionally, these funds will cover provision of basic amenities that are more 
cost-effective and practical to install at the time of initial development (such as pathways, lighting, tree planting) particularly for linear park 
developments.

Applications from some of the outstanding (older) agreements are now being received due to the current build out.

Calculations based on industry consultation and the actual reviewed costs of works as they are completed each calendar year. Capital 
requirements are updated on an ongoing basis.

Project Name: Developer Payback

Department: Planning, Property and 
Development

Capital Priority Rating: 1 - 1

Project: 6351000211 Service: Parks and Urban Forestry

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 734 261 250 203 298 - 202 953 1,214
Financed by:

Cash to Capital 261 250 203 298 202 953 1,214

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 261 250 203 298 - 202 - 1,214
Financed by:

Cash to Capital 261 250 203 298 202 1,214

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 8 7 6
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 25 49

SURPLUS/(DEFICIT) 8 (18) (43)



2011 ADOPTED CAPITAL BUDGET 3-91 2012 TO 2016 FIVE YEAR FORECAST

PLANNING PROPERTY AND DEVELOPMENT - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

In 2000, the Riverbank Stability Characterization Study identified stability conditions of 106 km of City owned riverbank property which 
comprises approximately 45% of all such property within The City of Winnipeg.  Inasmuch as costs to effectively stabilize all City owned 
river and creek banks requires a significant funding commitment of $80 million (2000 dollars), "first phase" priority sites were established in 
the report for purposes of the City implementing stabilization along the most critical sections of riverbank.  Four priority sites have been 
stabilized to date, namely, Annabella Street to May Street (2003), St. John's Park (2006), Bunn's Creek (2006) and St. Vital Park (2008) at 
a total cost of approximately $4.0 million.

Project Name: Riverbank Stabilization - Physical Asset Protection

Department: Planning, Property and 
Development

Capital Priority Rating: 3 - 4

Project: 6351300211 Service: Parks and Urban Forestry

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 5,800 1,000 1,000 1,000 1,000 1,000 1,000 5,000 6,000
Financed by:

Cash to Capital 1,900 1,000 1,000 1,000 1,000 4,000 4,000
Manitoba Winnipeg Infrastructure 
Program (MWIP) 3,900 1,000 1,000 1,000 2,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,000 1,000 1,000 1,000 1,000 1,000 - 6,000
Financed by:

Cash to Capital 1,000 1,000 1,000 1,000 4,000
Manitoba Winnipeg Infrastructure Program 
(MWIP) 1,000 1,000 2,000

Revenue increase/(decrease) 29 29 29
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 95 190

SURPLUS/(DEFICIT) 29 (66) (161)



PLANNING PROPERTY AND DEVELOPMENT - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-92 2012 TO 2016 FIVE YEAR FORECAST

Riverbank Stabilization (continued):

The Planning, Property & Development Department, in collaboration with the University of Manitoba, developed a Geographic Information 
System (GIS) Riverbank Asset Management System which systematically updated the priority sites listing in 2009 for all City owned 
riverbank property based on assigned engineering attributes as follows:

Site Amount

Red River - Churchill Park (Montague to Cockburn)                             2,620,000

Red River - King's Park (Outside Bend)                                  2,770,000

Red River - Guay Park                 1,110,000

Red River - King's Park                                        1,460,000

Red River - Minnetonka at River Road 430,000

Red River - River to Rivergate 1,780,000

Red River - Canoe Club 3,570,000

Red River - St. Mary's at Perimeter 3,610,000

Red River - Crescent Park 1,010,000

Red River - St. Vital Cemetery 2,100,000

Red River - Glasgow to Brandon 1,040,000

Red River - Lyndale Drive 1,650,000

Total: 23,150,000



2011 ADOPTED CAPITAL BUDGET 3-93 2012 TO 2016 FIVE YEAR FORECAST

PLANNING PROPERTY AND DEVELOPMENT - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Building Communities Initiative II (BCI) is a capital expenditure program that invests in community infrastructure in Winnipeg's 
neighbourhoods.  The program's goals are to improve living conditions in Winnipeg's neighbourhoods where capital improvements in parks, 
community facilities, municipal infrastructure, and crime prevention initiatives will have lasting, long-term benefits to the neighbourhood and 
the larger urban community.

A two Phase $20 million "Building Communities II" Agreement between the City of Winnipeg and Province of Manitoba was executed on 
May 27, 2010.

Approved Capital funding to 2010 ($9.5 million) reflects commitments to BCI II- Phase One (2010-2012) projects, including 21 approved 
projects and 18 endorsed projects by BCI Policy Committee as at May 25, 2010.

* Amount has been adjusted to reflect previous funding for BCI I and has been reduced $400,000 as a result of December 16, 2008 Council 
Recommendation.

Project Name: Building Communities Initiative II

Department: Planning, Property and 
Development

Capital Priority Rating: 2 - 4

Project: 6351200011 Service: Neighbourhood Revitalization

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 9,500 * 2,000 2,000 2,000 2,000 2,500 2,100 10,600 12,600
Financed by:

Cash to Capital 1,000 1,000 1,000 1,000 1,250 1,050 5,300 6,300
Manitoba Winnipeg Infrastructure 
Program (MWIP) 1,000 1,000 1,000 1,000 1,250 1,050 5,300 6,300

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 2,000 2,000 2,000 2,000 2,500 2,100 - 12,600
Financed by:

Cash to Capital 1,000 1,000 1,000 1,000 1,250 1,050 6,300
Manitoba Winnipeg Infrastructure Program 
(MWIP) 1,000 1,000 1,000 1,000 1,250 1,050 6,300

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 29 29 29
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 95 190

SURPLUS/(DEFICIT) 29 (66) (161)



MUNICIPAL ACCOMMODATIONS

2011 ADOPTED CAPITAL BUDGET 3-94 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This is an ongoing program to fund small corporate moves, minor interior renovations, and other miscellaneous projects for which no other 
separate financing is available.  Fundamental to productivity gain:  for corporate renovations, moves, etc. which facilitate client changes/
activities.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: General Building Renovation and Refurbishing

Department: Municipal 
Accommodations

Capital Priority Rating: 3 - 3

Project: 633100002yy Service: Property Asset Management

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 500 500 500 500 500 500 2,500 3,000
Financed by:

Cash to Capital 500 500 500 500 500 500 2,500 3,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 500 500 500 500 500 500 - 3,000
Financed by:

Cash to Capital 500 500 500 500 500 500 3,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 15 15 15
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 48 95

SURPLUS/(DEFICIT) 15 (33) (80)



2011 ADOPTED CAPITAL BUDGET 3-95 2012 TO 2016 FIVE YEAR FORECAST

MUNICIPAL ACCOMMODATIONS

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This program is for refurbishment and/or improvements to various Accommodations facilities and includes interior, accessibility, elevator, 
escalator, heating, ventilation, air conditioning, electrical, plumbing, parking lot, building envelope and structural improvements.  

Projects for 2011 include the following:

Accessibility improvements - 510 Main Street, 20 Westgate, 500 Salter and various sites

Elevator Refurbishment - 510 Main Street

Parking lot refurbishment - 130 Allard, 700 Assiniboine Park Dr., 2546 McPhillips and various sites

Roof Refurbishment - 1360 Pembina and various sites

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Accommodation Facilities

Department: Municipal 
Accommodations

Capital Priority Rating: 3 - 2+2

Project: 63310006yy Service: Property Asset Management

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 1,100 1,100 2,200 1,830 2,100 1,820 9,050 10,150
Financed by:

Cash to Capital 1,100 1,100 2,200 1,830 2,100 1,820 9,050 10,150

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,100 1,100 2,200 1,830 2,100 1,820 - 10,150
Financed by:

Cash to Capital 1,100 1,100 2,200 1,830 2,100 1,820 10,150

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 32 32 64
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 105 209

SURPLUS/(DEFICIT) 32 (73) (145)



MUNICIPAL ACCOMMODATIONS

2011 ADOPTED CAPITAL BUDGET 3-96 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This project is for Fire/Life Safety/Regulatory Requirements which includes upgrading/replacement of fire safety systems, emergency 
lighting, regulatory upgrades, asbestos and other hazardous material abatement as identified through the Asset Management program for 
various facilities to meet the requirements of Fire/Building Codes and changing Government Regulations.  Facilities include all recreation 
facilities and accommodation facilities.

Projects for 2011 include the following:

Fire alarm/gas detection upgrades various facilities

Asbestos abatement various facilities

Miscellaneous projects

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Fire/Life Safety/Regulatory Upgrades

Department: Municipal 
Accommodations

Capital Priority Rating: 3 - 4

Project: 63310004yy Service: Property Asset Management

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A  * 525 549 525 1,125 725 625 3,549 4,074
Financed by:

Cash to Capital 525 549 525 1,125 725 625 3,549 4,074

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 525 549 525 1,125 725 625 - 4,074
Financed by:

Cash to Capital 525 549 525 1,125 725 625 4,074

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 15 16 15
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 50 102

SURPLUS/(DEFICIT) 15 (34) (87)



2011 ADOPTED CAPITAL BUDGET 3-97 2012 TO 2016 FIVE YEAR FORECAST

MUNICIPAL ACCOMMODATIONS

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This is part of a continuing initiative to reduce energy consumption.

Optimizes operational savings.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Energy Conservation

Department: Municipal 
Accommodations

Capital Priority Rating: 3 - 4

Project: 63310006yy Service: Property Asset Management

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * - 200 150 200 100 100 750 750
Financed by:

Cash to Capital 200 150 200 100 100 750 750

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 200 150 200 100 100 - 750
Financed by:

Cash to Capital 200 150 200 100 100 750

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 4 6
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 14

SURPLUS/(DEFICIT) - 4 (8)



MUNICIPAL ACCOMMODATIONS

2011 ADOPTED CAPITAL BUDGET 3-98 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Structural repairs, waterproofing, and restoration to the underground tunnel between the Car Park and the Civic Centre are required.  The 
estimate contained for 2012 provides for the associated engineering costs only.

Major structural repairs will be required.

Project Name: Civic Centre Car Park Tunnel

Department: Municipal 
Accommodations

Capital Priority Rating: 3 - 3

Project: 63310001yy Service: Property Asset Management

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 200 - 200 - - - 100 300 300
Financed by:

Cash to Capital 200 100 300 300

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 200 - - - 100 - 300
Financed by:

Cash to Capital 200 100 300

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 6
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 19

SURPLUS/(DEFICIT) - 6 (19)



2011 ADOPTED CAPITAL BUDGET 3-99 2012 TO 2016 FIVE YEAR FORECAST

MUNICIPAL ACCOMMODATIONS

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Funds set aside for replacement of depreciated tenant improvements.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Tenant Improvement Prepayment - Major Department

Department: Municipal 
Accommodations

Capital Priority Rating: 3 - 4

Project: 63310023yy Service: Property Asset Management

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * - 500 - - 200 200 900 900
Financed by:

Cash to Capital 500 200 200 900 900

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 500 - - 200 200 - 900
Financed by:

Cash to Capital 500 200 200 900

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 15
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 48

SURPLUS/(DEFICIT) - 15 (48)



MUNICIPAL ACCOMMODATIONS

2011 ADOPTED CAPITAL BUDGET 3-100 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The City of Winnipeg has a substantial inventory of historic buildings that are steadily deteriorating.  This program will provide for structural 
planning and remediation of further deterioration.

Major structural repairs may be required.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Historic Buildings

Department: Municipal 
Accommodations

Capital Priority Rating: 3 - 2

Project: 63310007yy Service: Heritage Conservation

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * - 200 200 200 200 200 1,000 1,000
Financed by:

Cash to Capital 200 200 200 200 200 1,000 1,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 200 200 200 200 200 - 1,000
Financed by:

Cash to Capital 200 200 200 200 200 1,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 6 6
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 19

SURPLUS/(DEFICIT) - 6 (13)



2011 ADOPTED CAPITAL BUDGET 3-101 2012 TO 2016 FIVE YEAR FORECAST

MUNICIPAL ACCOMMODATIONS

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The existing emergency generator sets in a number of accommodations facilities are coming to the end of their useful life.

Maintenance costs are rising and there is a possibility of existing generators not functioning as intended in future power outages.

Present Building Codes require additional equipment, needed for fire and life safety purposes, to be supplied with backup power from a 
generator.

Mission critical operations within these facilities require backup power which exceeds the capacity of existing generator sets.

Building occupants are requesting backup power for their information technology operations which existing generator sets are not able to 
provide.

Project Name: Generator Set Replacement and Upgrades

Department: Municipal 
Accommodations

Capital Priority Rating: 3 - 4+2

Project: 63xxxxxxyy Service: Property Asset Management

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - 800 - 200 - 1,000 1,000
Financed by:

Cash to Capital 800 200 1,000 1,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 800 - 200 - - 1,000
Financed by:

Cash to Capital 800 200 1,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 24
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - 24



MUNICIPAL ACCOMMODATIONS

2011 ADOPTED CAPITAL BUDGET 3-102 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Security/Building Automation systems include: HVAC controls, security systems  and building access and monitoring systems.

Security has been noted as an ongoing concern within all facilities.  Enhanced security will reflect the evolving risk management needs to 
protect City staff and property from potential injury and loss and reduce legal liability. Possible upgrades may include security system 
improvements, system upgrades, access control and surveillance systems.

Present HVAC controls in buildings are aging and require replacement or upgrading to current standards. Up to date building HVAC 
controls are required for occupant comfort and contribute to reductions in energy consumption.

Project Name: Security/Building Automation System Initiatives

Department: Municipal 
Accommodations

Capital Priority Rating: 3 - 4+2

Project: 63310026yy Service: Property Asset Management

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 700 125 125 225 225 225 140 940 1,065
Financed by:

Cash to Capital 125 125 225 225 225 140 940 1,065

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 125 125 225 225 225 140 - 1,065
Financed by:

Cash to Capital 125 125 225 225 225 140 1,065

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 3 3 6
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 12 24

SURPLUS/(DEFICIT) 3 (9) (18)



2011 ADOPTED CAPITAL BUDGET 3-103 2012 TO 2016 FIVE YEAR FORECAST

MUNICIPAL ACCOMMODATIONS

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This program is for refurbishment and improvements of Community Centres (CC).

Projects for 2011 include the following:

On April 27, 2011 Council adopted a report to consolidate $410,000 from the 2011 Community Centre Refurbishment and 
Improvement program with additional funding of $2.34 million to establish a $2.75 million “Linden Woods Community Centre 
(LWCC) Gymnasium Project” budget.  The additional funding consisted of $1.15 million from the City of Winnipeg, $961,011 
from the Recretional Infrastructure Canada (RINC) program and $228,989 from LWCC.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Community Centres - Refurbishing and Improvements

Department: Municipal 
Accommodations

Capital Priority Rating: 1 - 4

Project: 63900001yy Service: Recreation

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 910 500 500 700 700 700 3,100 4,010
Financed by:

Cash to Capital 910 500 500 700 700 700 3,100 4,010

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 910 500 500 700 700 700 - 4,010
Financed by:

Cash to Capital 910 500 500 700 700 700 4,010

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 27 15 15
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 87 134

SURPLUS/(DEFICIT) 27 (72) (119)

Roofing / Building Envelope / Structural Upgrades: West Kildonan CC, Richmond Kings CC, Oxford Heights CC 250
Parking Lot / Site Drainage / Hard Surface Building Access Upgrades: Dakota CC, Richmond Kings CC 250
Expansion/renovation of Lindenwoods CC 410
Total 910



MUNICIPAL ACCOMMODATIONS

2011 ADOPTED CAPITAL BUDGET 3-104 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This program is for refurbishment and/or improvements to various indoor arenas including ice plant component replacement, interior 
improvements, heating, ventilation and electrical improvements, replacements of rink components, building envelope and structural 
improvements.  

Projects for 2011 include the following:

Roof Replacement - Maginot arena

Glue Lam Beam Repairs - Terry Sawchuk arena

Refurbishments - various arenas

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Arenas

Department: Municipal 
Accommodations

Capital Priority Rating: 1 - 4

Project: 63910001yy Service: Recreation

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 525 525 525 525 525 525 2,625 3,150
Financed by:

Cash to Capital 525 525 525 525 525 525 2,625 3,150

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 525 525 525 525 525 525 - 3,150
Financed by:

Cash to Capital 525 525 525 525 525 525 3,150

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 15 15 15
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 50 100

SURPLUS/(DEFICIT) 15 (35) (85)



2011 ADOPTED CAPITAL BUDGET 3-105 2012 TO 2016 FIVE YEAR FORECAST

MUNICIPAL ACCOMMODATIONS

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This program is for refurbishment and replacement of deteriorated building components/systems to selected aquatic facilities due to safety 
issues and aging building systems.  

Projects for 2011 include the following:

Accessibility upgrades - Margaret Grant, Elmwood-Kildonan, Pan-Am

Replace tile on deck - Margaret Grant

Pool Tank refurbishment - Seven Oaks and Elmwood Kildonan

DE Filter tank repairs - St. James Centennial

Main entrance replacements, doors C/W card access, new enclosure - Elmwood Kildonan, Seven Oaks, Transcona Centennial

Carpet, Sports flooring, tile refurbishment - various locations

Parking lot refurbishment - Design complete - Elmwood Kildonan

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Indoor Aquatic Facilities

Department: Municipal 
Accommodations

Capital Priority Rating: 1 - 4

Project: 63920001yy Service: Recreation

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 2,240 2,530 2,530 2,530 2,530 2,530 12,650 14,890
Financed by:

Cash to Capital 2,240 2,530 2,530 2,530 2,530 2,530 12,650 14,890

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 2,240 2,530 2,530 2,530 2,530 2,530 - 14,890
Financed by:

Cash to Capital 2,240 2,530 2,530 2,530 2,530 2,530 14,890

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 19 74 74
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 233 474

SURPLUS/(DEFICIT) 19 (159) (400)



MUNICIPAL ACCOMMODATIONS

2011 ADOPTED CAPITAL BUDGET 3-106 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This program is for refurbishing/improvements to various outdoor facilities including wading pool basins, slide components, outdoor 
swimming pool tanks, mechanical systems and pool decks required due to aging building infrastructure. 

Projects for 2011 include the following:

Security and building automation installation and upgrades - Kildonan Park, Transcona, Westdale and Freighthouse

Roof replacement - various facilities

Wading pool refurbishment - various

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Outdoor Aquatic Facilities

Department: Municipal 
Accommodations

Capital Priority Rating: 1 - 4

Project: 63930001yy Service: Recreation

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 350 350 350 330 330 350 1,710 2,060
Financed by:

Cash to Capital 350 350 350 330 330 350 1,710 2,060

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 350 350 350 330 330 350 - 2,060
Financed by:

Cash to Capital 350 350 350 330 330 350 2,060

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 10 10 10
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 33 67

SURPLUS/(DEFICIT) 10 (23) (57)



2011 ADOPTED CAPITAL BUDGET 3-107 2012 TO 2016 FIVE YEAR FORECAST

MUNICIPAL ACCOMMODATIONS

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This program is for refurbishment and/or replacement of building components and systems to meet safety and health concerns and correct 
deteriorating infrastructure at shops, leisure centres, etc.

Projects for 2011 include the following:

625 Osborne - continued building system refurbishment

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Community Facilities

Department: Municipal 
Accommodations

Capital Priority Rating: 1 - 4

Project: 63940001yy Service: Recreation

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 410 200 200 200 200 200 1,000 1,410
Financed by:

Cash to Capital 410 200 200 200 200 200 1,000 1,410

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 410 200 200 200 200 200 - 1,410
Financed by:

Cash to Capital 410 200 200 200 200 200 1,410

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 6 6 6
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 19 38

SURPLUS/(DEFICIT) 6 (13) (32)



MUNICIPAL ACCOMMODATIONS

2011 ADOPTED CAPITAL BUDGET 3-108 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The City Auditor presented the Public Works Asset Management Audit - Part 2 Facilities Maintenance in June 2006.  The Audit made a 
number of recommendations relative to the development of an asset management/work management program and linking to other division/
corporate programs.  This funding provides for the ongoing program of building assessment/inspection to ensure building condition data is 
current, and ongoing improvements to the division's work management program.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Building Asset / Work Management Program

Department: Municipal 
Accommodations

Capital Priority Rating: 3 - 4

Project: 63900010yy Service: Property Asset Management

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A* 100 100 100 200 200 162 762 862
Financed by:

Cash to Capital 100 100 100 200 200 162 762 862

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 100 100 100 200 200 162 - 862
Financed by:

Cash to Capital 100 100 100 200 200 162 862

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 3 3 3
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 10 19

SURPLUS/(DEFICIT) 3 (7) (16)



2011 ADOPTED CAPITAL BUDGET 3-109 2012 TO 2016 FIVE YEAR FORECAST

MUNICIPAL ACCOMMODATIONS

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The replacement of hockey pen light standards at various locations has been determined to be the City's responsibility under the Universal 
Funding Formula (UFF) with the Community Centres.  As such, this program is intended to replace hockey pen light standards and bases 
in consideration of workplace safety and health issues, utilization of such hockey pens, number of pens at the specific site, and the 
Recreation and Leisure Facilities (RALF) policy context.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: UFF - Hockey Pen Light Standard Replacement

Department: Municipal 
Accommodations

Capital Priority Rating: 1 - 4

Project: 63900020yy Service: Recreation

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A* 100 100 100 100 100 100 500 600
Financed by:

Cash to Capital 100 100 100 100 100 100 500 600

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 100 100 100 100 100 100 - 600
Financed by:

Cash to Capital 100 100 100 100 100 100 600

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 3 3 3
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 10 19

SURPLUS/(DEFICIT) 3 (7) (16)



MUNICIPAL ACCOMMODATIONS

2011 ADOPTED CAPITAL BUDGET 3-110 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

On June 29, 2005, Council approved $43 million for recreation and leisure facilities.  The City's Recreation and Leisure Facilities Policy was 
adopted on May 18, 2005.  The timelines for projects were finalized each year through the capital budget process considering priorities, 
project readiness, and financial/operational capacity.

Funds are allocated to the Community Centre Investment Fund as well as administration and overhead charges.

Project Name: Recreation and Leisure Facilities

Department: Municipal 
Accommodations

Capital Priority Rating: 1 - 4

Project: 63990001yy Service: Recreation

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 43,760 - - - - - - - -
Financed by:

Cash to Capital 8,000 - 8,000
General Purpose Reserve 
(Repayment) (8,000) - (8,000)

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - - - - -
Financed by:

Cash to Capital 8,000 8,000
General Purpose Reserve (Repayment) (8,000) (8,000)

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 160
Less:

Operating expenditures increase/(decrease) 486 486
Debt and finance charges increase

SURPLUS/(DEFICIT) (326) (486) -



2011 ADOPTED CAPITAL BUDGET 3-111 2012 TO 2016 FIVE YEAR FORECAST

MUNICIPAL ACCOMMODATIONS

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This $2 million grant represents a contribution by the City of Winnipeg toward the cost of an indoor soccer field to be included in a new 
recreation facility located at the University of Winnipeg.  

The new recreation facility is to be constructed alongside Spence Street between the Duckworth Centre and the new bus loop near Portage 
Avenue (Spence Street Promenade).

As this project is a Capital grant it is exempt from the 1% administration overhead charge.  The 2% short-term interest charge is also not 
applicable as the funding source is other than cash-to-capital.

Project Name: University of Winnipeg - Soccer Complex

Department: Municipal 
Accommodations

Capital Priority Rating: 3 - 4

Project: 63900010yy Service: Property Asset Management

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 2,000 - - - - - - 2,000
Financed by:

Capital Grant - Proceeds from 
Glacial Sand and Gravel 2,000 - 2,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 2,000 - - - - - - 2,000
Financed by:

Capital Grant - Proceeds from Glacial Sand and 
Gravel 2,000 2,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



CITY CLERKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-112 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The City Clerk's Department has a corporate responsibility for records management services and archives as outlined in the City of 
Winnipeg Charter.  To date, temporary record storage has taken place at 380 William Avenue.  The facility is now at maximum capacity, 
forcing departments to utilize private records storage centers. Departments are bound by by-law to keep records for a specific period of 
time.

In order to provide a more centralized and more cost effective records management storage services, the City Clerk's Department will 
renovate a portion of a city owned warehouse at 311 Ross Avenue to accommodate records storage.  The area will remain a warehouse 
but requires some repairs to floors and walls, upgraded lighting and security, and installation of shelving.  The records center opened in 
August of 2007.

Ongoing upgrades are expected at the 5-year mark to meet anticipated demand for corporate records.  These will include a review with 
departments on practices, procedures and charge backs.  Expansion of storage capabilities will be undertaken, especially in the area of 
oversized and specialty records.

** Supported by Class 1 estimate, see Appendix # 2.

Project Name: Corporate Records Centre

Department: City Clerks Capital Priority Rating: 5 - 4
Project: 0400000912 Service: Council Services

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 ** 2013 2014 2015 2016
Project Costs ($000's) 575 - 150 - - - - 150 150
Financed by:

Cash to Capital 150 150 150

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 150 - - - - - 150
Financed by:

Cash to Capital 150 150

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 5 14

SURPLUS/(DEFICIT) - (5) (14)



2011 ADOPTED CAPITAL BUDGET 3-113 2012 TO 2016 FIVE YEAR FORECAST

CITY CLERKS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

In accordance with the Department's statutory responsibility to compile a List of Electors and convene elections, every four years the 
Department ensures the renewal of equipment and systems used in Election processes.

As some of the systems are only used every 4 years, they require either extensive renovations or complete rewrites to allow them to 
function with changed systems, networks and databases.  In the past, this has involved corporate mainframes and a large number of staff 
hours.  For the 2010 Election the City Clerk's Department ensured systems were operational using in-house resources and contract 
personnel, and by purchasing ready made systems from election partners such as our voting machine partner Election Systems and 
Software and our voters list partners Elections Canada and Elections Manitoba.

Systems which will need to be upgraded / revitalized for the 2014 Election include the List of Electors system, GIS mapping systems, 
election night reporting systems and web sites, especially those utilizing the Internet for more effective communication with candidates, 
media and the public.

A similar effort will be required for the 2018 election.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Election Systems

Department: City Clerks Capital Priority Rating: 5 - 4
Project: 0400000511 Service: Council Services

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * - - 150 200 - - 350 350
Financed by:

Cash to Capital 150 200 350 350

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 150 200 - - - 350
Financed by:

Cash to Capital 150 200 350

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 5

SURPLUS/(DEFICIT) - - (5)



CITY CLERKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-114 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The City Archives, located at 380 William Avenue, was opened as the City's first library in the early 20th century. The building currently 
serves as a repository for storage of the City's historical information and has done so since 1977. The structure was designated a heritage 
building in 1984.  Protected elements include the front rooms on the first and second floors, the building exterior and the iron fence 
surrounding the property.

The building until recently acted as the City's record centre.  Deflection of second floor beams and a potential for collapse have resulted in 
much of the records storage / weight being removed from the second floor of the building and transferred to 311 Ross. A consultant's report 
has identified several issues with the building including the need to address the load bearing capacity of the second floor, ensuring 
appropriate repairs to the Tyndall Stone facade, ensure adequate waterproofing for the roof and foundation, as well repair / replacement of 
windows. Also identified are a lack of fire suppression systems and lack of wheelchair ramps in the building. These issues will be 
addressed over a series of years based on priority with the final year of funding being 2015.

The most pressing immediate need is repair of the iron fence surrounding the property.  Due to the historic designation of the property and 
the fence, the fence needs to be rebuilt in the same manner as existing, rather than simply be removed or rebuilt in wood.

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: City Archives

Department: City Clerks Capital Priority Rating: 5 - 4
Project: 0400000111 Service: Council Services

AUTHORIZATION
Previous 
Budgets

2011 
Adopted 

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 ** 2013 ** 2014 2015 2016
Project Costs ($000's) 500 500 500 500 500 500 - 2,000 2,500
Financed by:

Cash to Capital 500 500 500 500 500 2,000 2,500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 500 500 500 500 500 - - 2,500
Financed by:

Cash to Capital 500 500 500 500 500 2,500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 15 90 143

SURPLUS/(DEFICIT) (15) (90) (143)



2011 ADOPTED CAPITAL BUDGET 3-115 2012 TO 2016 FIVE YEAR FORECAST

CITY CLERKS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This grant of $100,000 is to be provided to the Manitoba Children's Museum to support their capital renewal project.

Project plans for renewal include:

- a new Welcome Centre, providing upgraded admission amenities, as well as providing needed safety and security for the youngest 
visitors and serving as a gathering place;

- 12 innovative, creative, multi-level galleries in an holistic environment, offering open-ended play and discovery opportunities;
- a fully dedicated toddler area to meet the needs of our youngest and most treasured adventurers; and
- a multi-functional Arts and Exhibition Centre for travelling exhibits, special events, performances and rentals along with three educational 

classrooms for programs and workshops.

As this is a capital grant, it is exempt from the following overheads, 1% administration and 2% interest charges.

** Supported by Class 1 estimate, see Appendix # 2.

Project Name: Manitoba Children's Museum Capital Renewal Project

Department: City Clerks Capital Priority Rating: 1 - 4
Project: 0400001311 Service: Arts, Entertainment and Culture

AUTHORIZATION
Previous 
Budgets

2011 
Adopted 

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 100 - - - - - - 100
Financed by:

General Purpose Reserve 100 - 100

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 100 - - - - - - 100
Financed by:

General Purpose Reserve 100 100

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



CITY CLERKS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-116 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This grant of $50,000 is to be provided to Le Cercle Molière to support the construction of a new 19,000 square foot theatre facility.

The new theatre will be designed for small audiences of up to 125 people.  With maximum flexibility in mind, non-fixed seating and 
platforms will be designed to allow unorthodox stage configurations as required by each production. State-of-the-art acoustic, lighting and 
sound systems will provide the infrastructure for a new era of exploration and artistic excellence.

As this is a capital grant, it is exempt from the following overheads, 1% administration and 2% interest charges.

** Supported by Class 1 estimate, see Appendix # 2.

Project Name: Le Cercle Molière Theatre Facility

Department: City Clerks Capital Priority Rating: 1 - 4
Project: 0400001411 Service: Arts, Entertainment and Culture

AUTHORIZATION
Previous 
Budgets

2011 
Adopted 

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 50 - - - - - - 50
Financed by:

General Purpose Reserve 50 - 50

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 50 - - - - - - 50
Financed by:

General Purpose Reserve 50 50

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-117 2012 TO 2016 FIVE YEAR FORECAST

CORPORATE SUPPORT SERVICES - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Capital funding is required for a business review, development and implementation of a Consolidated Time and Labour Model for the City of 
Winnipeg.  The review will identify opportunities for improvement of current systems, identify applications that can be consolidated and 
improve operating processes and procedures. Recommendations and project implementation will provide system improvements, increase 
economy, efficiency and effectiveness related to the recording and reporting of time and labour through centralization of this function.

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: Time and Labour

Department: Corporate Support 
Services

Capital Priority Rating: 5 - 4

Project: 3459000011 Service: Organizational Support Services

AUTHORIZATION
Previous 
Budgets

2011 
Adopted 

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 250 500 - - - - - - 500
Financed by:

Cash to Capital 500 - 500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 500 - - - - - - 500
Financed by:

Cash to Capital 500 500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 15 45 48

SURPLUS/(DEFICIT) (15) (45) (48)



CORPORATE SUPPORT SERVICES - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-118 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The ability to accurately and consistently report data from many applications is becoming increasingly important. The Data Warehouse/
Business Intelligence initiative will provide the base from which many application systems and their data can be brought together to provide 
reporting capability as the City moves toward a more service based view of its operation.

Included in this program is a project to build a single repository of data to enable the City's systems to link with the Provincial system for the 
sharing of common Business Identification Numbers.  This starts the process of consolidating all business data in the city, resulting in cost-
savings and efficiencies. The initiative to a common Business Identification Number satisfies the Red Tape Commission's recommendation 
number 6.1 - Standardized Business numbers.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Consolidated Data Warehouse / Business Intelligence

Department: Corporate Support 
Services

Capital Priority Rating: 2 - 3

Project: 3456000011 Service: Organizational Support Services

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 925 - 169 153 218 203 743 1,668
Financed by:

Cash to Capital 925 169 153 218 203 743 1,668

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 925 - 169 153 218 203 - 1,668
Financed by:

Cash to Capital 925 169 153 218 203 1,668

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 28 83 93

SURPLUS/(DEFICIT) (28) (83) (93)



2011 ADOPTED CAPITAL BUDGET 3-119 2012 TO 2016 FIVE YEAR FORECAST

CORPORATE SUPPORT SERVICES - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Communications Network Infrastructure is the implementation and enhancement of the backbone network infrastructure which connects 
the decentralized computers in Civic Departments.  This is a high speed infrastructure to enable the sharing and distribution of corporate 
information across departments with more management, control, flexibility, and ease of use at the department level.  Information could be 
processed and stored on lower cost computers in or for departments and made accessible city-wide through the network infrastructure.  
The infrastructure would extend the availability of applications such as e-mail and internet to all departments.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Communications Network Infrastructure

Department: Corporate Support 
Services

Capital Priority Rating: 2 - 4

Project: 3401000011 Service: Organizational Support Services

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 638 593 277 541 566 553 2,530 3,168
Financed by:

Cash to Capital 638 593 277 541 566 553 2,530 3,168

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 481 557 470 541 566 553 - 3,168
Financed by:

Cash to Capital 481 557 470 541 566 553 3,168

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 14 60 113

SURPLUS/(DEFICIT) (14) (60) (113)



CORPORATE SUPPORT SERVICES - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-120 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Network Computing Initiatives are emerging multi-tiered infrastructure, internet/intranet servers and other similar network based computing 
technologies that are required to implement both corporate and departmental initiatives in support of shared quality customer information 
services. Specific initiatives include hardware, software, and physical facilities protecting the City's networks and key systems from single 
site disasters, security products to address the ever growing computer virus and "spam" outbreaks, and re-organization assistance to 
efficiently manage new environment paradigms.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Network Computing Initiatives

Department: Corporate Support 
Services

Capital Priority Rating: 3 - 4

Project: 3402000011 Service: Organizational Support Services

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 211 213 213 212 212 212 1,062 1,273
Financed by:

Cash to Capital 211 213 213 212 212 212 1,062 1,273

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 211 213 213 212 212 212 - 1,273
Financed by:

Cash to Capital 211 213 213 212 212 212 1,273

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 6 25 47

SURPLUS/(DEFICIT) (6) (25) (47)



2011 ADOPTED CAPITAL BUDGET 3-121 2012 TO 2016 FIVE YEAR FORECAST

CORPORATE SUPPORT SERVICES - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

E-Government supports projects that use information technology to support the provision of e-government services.  It covers a broad 
spectrum of initiatives that typically fall into two main categories:  1. Providing better service to citizens (i.e. 24 X 7, self-service options); 
and 2. Providing services more efficiently and effectively, translates into productivity gains and reduced costs.  These funds will be used to 
provide applications to improve the City's Internet site and to provide better and new electronic services to citizens.  In addition, the funds 
will be used to purchase software to support the development of citizen self-service applications on the web.  This software includes 
content management software, portal software, and single sign-on and authentication software.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: E-Government

Department: Corporate Support 
Services

Capital Priority Rating: 2 - 3

Project: 3453000011 Service: Organizational Support Services

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 310 467 629 655 603 573 2,927 3,237
Financed by:

Cash to Capital 310 467 629 655 603 573 2,927 3,237

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 310 467 100 1,184 603 573 - 3,237
Financed by:

Cash to Capital 310 467 100 1,184 603 573 3,237

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 9 42 77

SURPLUS/(DEFICIT) (9) (42) (77)



CORPORATE SUPPORT SERVICES - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-122 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The City is committed to renewing its PeopleSoft investment every four years to take advantage of new functionality and remain current 
with supplier's support.

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: PeopleSoft Upgrade

Department: Corporate Support 
Services

Capital Priority Rating: 2 - 3

Project: 3455000011 Service: Organizational Support Services

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 ** 2013 ** 2014 2015 2016
Project Costs ($000's) - 1,500 1,000 200 - - - 1,200 2,700
Financed by:

Cash to Capital 1,500 1,000 200 1,200 2,700

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,500 1,000 200 - - - - 2,700
Financed by:

Cash to Capital 1,500 1,000 200 2,700

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 48 180 267

SURPLUS/(DEFICIT) (48) (180) (267)



2011 ADOPTED CAPITAL BUDGET 3-123 2012 TO 2016 FIVE YEAR FORECAST

CORPORATE SUPPORT SERVICES - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The City is committed to renewing its Call Center application investment every five years to take advantage of new functionality and remain 
current with supplier's support.  The City is expected to significantly change the customer relationship management and telephone software 
applications in 2014 - 2015.

Project Name: 311 Renewal

Department: Corporate Support 
Services

Capital Priority Rating: 2 - 2

Project: 3457000013 Service: Organizational Support Services

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - 300 646 729 335 2,010 2,010
Financed by:

Cash to Capital 300 646 729 335 2,010 2,010

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 300 646 729 335 - 2,010
Financed by:

Cash to Capital 300 646 729 335 2,010

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 9

SURPLUS/(DEFICIT) - - (9)



CORPORATE SUPPORT SERVICES - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-124 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

As noted in Recommendation #10 of the Report on Redesigning the City of Winnipeg's Internal Services accepted by the Senior 
Management Team July 14th, 2010, the City is planning to move forward with a standard tool to record and manage its information 
technology assets.  Capital expenditures that provide long lasting benefit to the City would include software, hardware, conversion effort 
from existing multi-source systems, and a temporary secondment or consulting efforts.  

The City's implementation of a Computer Work Management System for the Communication Systems Branch by leveraging the City’s 
existing investment in Maximo, will provide a more efficient and accurate tool to help manage the complex inventory of telecommunication 
components and work orders from various city departments including Winnipeg Police Service.

** Supported by class 3 estimate, see Appendix # 2.

Project Name: Asset Management Program

Department: Corporate Support 
Services

Capital Priority Rating: 2 - 2

Project: 34XXXXXXXX Service: Organizational Support Services

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 200 - - - - - - 200
Financed by:

Cash to Capital 200 - 200

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 200 - - - - - - 200
Financed by:

Cash to Capital 200 200

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 6 18 19

SURPLUS/(DEFICIT) (6) (18) (19)



2011 ADOPTED CAPITAL BUDGET 3-125 2012 TO 2016 FIVE YEAR FORECAST

ASSESSMENT AND TAXATION - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Assessment Automation project generally includes initiatives focused on improving the efficiency and the effectiveness of the 
assessment and taxation functions through the appropriate use of automation.  Funding in 2012 is to complete the NeoCAMA project for 
the upgrade of our core valuation system (CAMA or Computer-Aided Mass Appraisal).  The CAMA system is used to capture and maintain 
detailed sales, financial, and physical characteristic information about all properties and businesses in the City of Winnipeg. The 
information is used to calculate fair and equitable assessed values for all properties and businesses. These assessed values are then used 
to calculate the yearly municipal, school and business taxes, as well as tax adjustments throughout the year.

The funding in 2015-16 is for further system upgrades and rehabilitation to the Manta system and other key assessment and taxation 
systems including electronic document and record management, quality systems, acquisition of property images including high resolution 
aerial images, and integration of PADIView with other key applications.  The Manta system includes the tax billing information and accounts 
receivable for all properties in the City of Winnipeg.  This system is integral to the annual tax billing process and is used in all taxation 
processes including realty and business tax billings, accounts receivable, Tax Instalment Payment Plan, Local Improvements, Tax Sale, 
and customer service.  The Manta program is now eleven years old in 2010.  It is prudent to budget funding in future years to review the 
sustainability of the current system and prepare for replacement/rehabilitation.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Assessment Automation

Department: Assessment & Taxation Capital Priority Rating: 3 - 3
Project: 1400000111 Service: Assessment, Taxation and Corporate

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * - 500 - - 750 500 1,750 1,750
Financed by:

Cash to Capital 500 750 500 1,750 1,750

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 500 - - 750 500 - 1,750
Financed by:

Cash to Capital 500 750 500 1,750

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 48

SURPLUS/(DEFICIT) - - (48)



OTHER PROJECTS - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-126 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Funding to support various projects/initiatives including those delivered under alternative delivery methods, including the design, build, 
finance, maintain approach.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Capital Investment Fund

Department: Corporate Capital Priority Rating: 3 - 2
Project: 1200000111 Service: Assessment, Taxation and Corporate

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 7,899 - 150 - - - 150 8,049
Financed by:

Cash to Capital 7,899 150 150 8,049

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 7,899 - 150 - - - - 8,049
Financed by:

Cash to Capital 7,899 150 8,049

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-127 2012 TO 2016 FIVE YEAR FORECAST

OTHER PROJECTS - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Asset Management Program will ensure departments are following leading practices in asset management.  The benefits include 
freeing up limited capital budget funds and shifting funds to highest priority areas based on life cycle costing, risk and triple bottom line 
approaches.

Project Name: Asset Management Initiative

Department: Corporate Finance Capital Priority Rating: 3 - 1
Project: 120000xx12 Service: Assessment, Taxation and Corporate

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - 100 - - - - 100 100
Financed by:

Cash to Capital 100 100 100

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 100 - - - - - 100
Financed by:

Cash to Capital 100 100

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 10

SURPLUS/(DEFICIT) - - (10)



TRANSIT - TRANSIT SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-128 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The existing fare collection system is many decades old and limits flexibility in the type of fares that can be offered to passengers.  A review 
has been conducted on the best options suited for the City's public transit system.  This capital project will authorize capital investments 
that may include replacing existing fareboxes with automatic validating electronic fareboxes equipped with integrated electronic fare card 
readers.  This type of farebox would collect, secure, reliably count and report all fare payments.  The electronic fare card reader will allow 
more extensive use of prepaid fares and provide a better defense against potential counterfeiting of passes, tickets and the misuse of 
transfers.

Estimated useful life - Twenty years.

Project Name: Fare Collection System

Department: Transit Capital Priority Rating: 3 - 4
Project: 4230001409 Service: Public Transit

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 12,870 2,370 - - - - - - 2,370
Financed by:

Cash to Capital 3,601 4,639 - 4,639
Manitoba Winnipeg Infrastructure 
Program (MWIP) 6,769 231 - 231
Interim Financing (Repayment) 2,500 (2,500) - (2,500)

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 2,370 - - - - - - 2,370
Financed by:

Cash to Capital 4,639 4,639
Manitoba Winnipeg Infrastructure Program 
(MWIP) 231 231
Interim Financing (Repayment) (2,500) (2,500)

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 66
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 421 438

SURPLUS/(DEFICIT) 66 (421) (438)



2011 ADOPTED CAPITAL BUDGET 3-129 2012 TO 2016 FIVE YEAR FORECAST

TRANSIT - TRANSIT SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Innovative Transit Program provides for various projects which are not normally funded through the operating budget or other areas of 
the capital budget.  Various projects such as transit terminals at shopping centres, passenger shelters, improved waiting amenities at major 
bus stops, park and ride lots, bus priority measures, handi-transit trip confirmation system, automated transit scheduling system, and the 
Winnipeg Transit internet site provide an enduring benefit to the department and have been funded under this program.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Innovative Transit Program

Department: Transit Capital Priority Rating: 3 - 2
Project: 423000xxyy Service: Public Transit

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * - 800 800 800 800 1,000 4,200 4,200
Financed by:

Cash to Capital 800 800 800 800 1,000 4,200 4,200

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 800 800 800 800 1,000 - 4,200
Financed by:

Cash to Capital 800 800 800 800 1,000 4,200

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 24 24
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 114

SURPLUS/(DEFICIT) - 24 (90)



TRANSIT - TRANSIT SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-130 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Transit's operations are housed out of two primary facilities, the Fort Rouge complex and the North Main garage.  These facilities are 
approximately 40 and 80 years old respectively and are operating at close to their effective capacities.  A study of the Transit's facility 
requirements completed in 2009 indicates that these existing facilities will not support the fleet and operations necessary to meet 
increasing service demands in the near and long term.  The department funds the maintenance of its facilities through the operating 
budget.  However, many of the structural, mechanical and electrical systems in the existing facilities are past their design and economic 
lives and significant capital funding is required to bring the facilities up to acceptable standards.

This multi-year capital project will address both the issues of refurbishing and/or replacing the existing facilities to address age and 
condition issues and adding and/or expanding facilities to meet space requirements in the near and long term.  In addition to garage 
facilities, this may include consolidation of off-site operational groups to the campus through the renovation of existing space or the 
construction and/or procurement of new areas.

Estimated useful life - Dependent on the specific projects approved.

Project Name: Transit Building Replacement / Refurbishment

Department: Transit Capital Priority Rating: 3 - 2
Project: 4210000310 Service: Public Transit

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 5,980 7,293 9,409 10,700 11,569 2,940 4,171 38,789 46,082
Financed by:

Cash to Capital (2,900) 1,413 2,929 4,820 5,689 13,438 14,851
Manitoba Winnipeg Infrastructure 
Program (MWIP) 3,000 - -
Federal Gas Tax 5,880 5,880 6,480 5,880 5,880 2,940 4,171 25,351 31,231

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 12,812 3,890 10,700 11,569 2,940 3,696 475 46,082
Financed by:

Cash to Capital 4,342 4,820 5,689 14,851
Federal Gas Tax 8,470 3,890 5,880 5,880 2,940 3,696 475 31,231

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 187 96
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 394 410

SURPLUS/(DEFICIT) 187 (394) (314)



2011 ADOPTED CAPITAL BUDGET 3-131 2012 TO 2016 FIVE YEAR FORECAST

TRANSIT - TRANSIT SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This project is for the ongoing purchase of new low-floor urban transit buses and for the replacement of buses that have reached the end of 
their useful life.

Estimated useful life - 18 years

Note:  Any surplus funds will automatically be transferred to the following year's Transit Buses program budget.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: Transit Buses

Department: Transit Capital Priority Rating: 3 - 4
Project: 421000xxyy Service: Public Transit

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 ** 2013 ** 2014 2015 2016
Project Costs ($000's) N/A * 18,350 14,500 16,585 16,900 18,547 23,850 90,382 108,732
Financed by:

Cash to Capital 882 421 5,279 5,594 4,301 10,835 26,430 27,312
Transit Bus Replacement Reserve 9,036 8,196 7,466 7,466 7,466 7,466 38,060 47,096
Rapid Transit Infrastructure Reserve 4,242 - 4,242
Provincial Building Manitoba Fund 3,840 3,840 3,840 3,840 3,840 3,840 19,200 23,040
Federal Gas Tax 2,940 1,709 4,649 4,649
Retained earnings 350 2,043 2,043 2,393

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 18,350 14,500 16,585 16,900 18,547 23,850 108,732
Financed by:

Cash to Capital 882 421 5,279 5,594 4,301 10,835 27,312
Transit Bus Replacement Reserve 9,036 8,196 7,466 7,466 7,466 7,466 47,096
Rapid Transit Infrastructure Reserve 4,242 4,242
Provincial Building Manitoba Fund 3,840 3,840 3,840 3,840 3,840 3,840 23,040
Federal Gas Tax 2,940 1,709 4,649
Retained earnings 350 2,043 2,393

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 116 108
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 80

SURPLUS/(DEFICIT) - 116 28



TRANSIT - TRANSIT SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-132 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The asset management program in the Transit department is part of the city-wide initiative to improve how assets are managed.  Specific 
initiatives will involve defining our asset level of service, asset business processes, and a risk and prioritization framework. The funding 
provides for the initial consulting costs of the project as well as the initial purchase of an asset management information system.

Project Name: Asset Management Program

Department: Transit Capital Priority Rating: 3 -1
Project: 420000xxyy Service: Public Transit

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 100 300 - - - - 300 400
Financed by:

Cash to Capital 200 200 200
Retained earnings 100 100 100 200

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 100 300 - - - - - 400
Financed by:

Cash to Capital 200 200
Retained earnings 100 100 200

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease) 1 7
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 28

SURPLUS/(DEFICIT) 1 7 (28)



2011 ADOPTED CAPITAL BUDGET 3-133 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This is an annual program of carrying out repairs or improvements to shorelines and facilities of existing stormwater retention basins 
including, but not limited to, rock revetment, gate chambers and piping, fountains, and maintenance equipment launching ramps.  
Rehabilitation and/or upgrading of the retention basins will reduce annual maintenance problems and improve safety.

There are currently 93 stormwater retention basins under the City's jurisdiction.  At the current level of funding and depending on the level 
of work required, 2 to 4 basins are rehabilitated every two years.  As the basins age, they will require a higher level of maintenance, and 
thus future funding levels and prioritization of work will have to be reviewed in order to continue this program of asset preservation.

The expected life of this asset is 25 years.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Stormwater Retention Basin Rehabilitation

Department: Water and Waste Capital Priority Rating: 3 - 2
Project: 20750001yy Service: Land Drainage and Flood Control

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A* 200 - 400 - 400 - 800 1,000
Financed by:

Cash to Capital 200 400 400 800 1,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 200 - 400 - 400 - - 1,000
Financed by:

Cash to Capital 200 400 400 1,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 6 18 31

SURPLUS/(DEFICIT) (6) (18) (31)



WATER AND WASTE - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-134 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

In a 2007 report on the adequacy and operation of the 34 regional flood pumping stations, it is estimated that $22.7 million in upgrades will 
be required.  Near-term expenditures (i.e., next 10 years) have been estimated at $14.5 million, and long term (next 11-50 years) are 
identified to cost $8.2 million.  These upgrades improve overall station reliability during high river levels and rainfall events.  Funding for this 
project also includes an annual program for carrying out major repairs, upgrades and/or improvements to the flood pumping stations, and 
associated outfall pipes and gates.  Upgrades and/or improvements include changes to:  ventilation, electrical, mechanical, structural, and 
architectural components.  All stations will be upgraded for remote monitoring which is critical during flood and rainfall events.

Formerly, under the 1990 "Clean and Beautiful Winnipeg" initiative, several flood pumping stations had been identified for aesthetic 
improvements.

The expected life of this asset is 50 years.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Flood Pumping Station Rehabilitation

Department: Water and Waste Capital Priority Rating: 3 - 3
Project: 20765001yy Service: Land Drainage and Flood Control

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A* 1,000 1,000 1,000 1,000 1,000 1,000 5,000 6,000
Financed by:

Cash to Capital 1,000 1,000 1,000 1,000 1,000 1,000 5,000 6,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,000 1,000 1,000 1,000 1,000 1,000 - 6,000
Financed by:

Cash to Capital 1,000 1,000 1,000 1,000 1,000 1,000 6,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 30 123 218

SURPLUS/(DEFICIT) (30) (123) (218)



2011 ADOPTED CAPITAL BUDGET 3-135 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This is a project to install flap gates and positive sliding gates within concrete gate structures on outfall sewers where these facilities do not 
currently exist or the existing facilities are inadequate or substandard.  Under high river level (flood) conditions, the river water backs up into 
the land drainage and combined sewer systems.  In some low lying areas there is a potential for river water to inundate roadways and 
adjacent properties.  The presence of river water in the sewer also greatly reduces the capacity of the system during a rainfall or snow melt 
event.  Subsequent to the 1997 flood event, 70 outfall locations were identified as requiring gates.

To date 39 locations have been addressed, leaving 31 locations yet to be completed.

The expected life of this asset is 50 years.

Project Name: Land Drainage and Combined Sewers Outfall Gate Structures

Department: Water and Waste Capital Priority Rating: 3 - 3
Project: 20785002yy Service: Land Drainage and Flood Control

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 12,150 1,350 - 1,100 - 1,500 1,500 4,100 5,450
Financed by:

Cash to Capital 1,350 1,100 1,500 1,500 4,100 5,450

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,350 - 1,100 - 1,500 1,500 - 5,450
Financed by:

Cash to Capital 1,350 1,100 1,500 1,500 5,450

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 41 122 158

SURPLUS/(DEFICIT) (41) (122) (158)



WATER AND WASTE - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-136 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This project will investigate and implement programs, policies and legislation to:

1) Protect and ensure permanency of current and future secondary dike installation;
2) Prevent construction of new structures interfering with secondary dikes and within unprotected areas subjected to frequent high river 

levels;
3) Purchase and remove existing structures from the floodplain; and
4) Investigate a process and develop guidelines to control or prevent improvements/re-developments at unprotected private properties with 

potential acquisition of such high risk properties starting in 2007.

In April 2007, Council approved a program to raise the level of flood protection for low-lying properties below 20 ft James Avenue where it 
could be demonstrated the cost of providing sandbags exceeded the cost of a permanent flood works.  In this program, the level of flood 
protection would be raised to 22.5 ft James Avenue and thereby avoid the need to sandbag for most floods.  If all eligible properties 
participate, the cost of this program could be $880,000 and the City could avoid the sandbagging cost of approximately $2,000,000. Up 
until July 2010, 14 properties have been flood protected under this program.

The implementation of such programs could take place over a minimum of 5 to 10 years at a cost of $10 million.

Project Name: Floodplain Management

Department: Water and Waste Capital Priority Rating: 3 - 3
Project: 20700004yy Service: Land Drainage and Flood Control

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 1,223 100 200 - 100 - 100 400 500
Financed by:

Cash to Capital 100 200 100 100 400 500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 100 200 - 100 - 100 - 500
Financed by:

Cash to Capital 100 200 100 100 500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 3 16 28

SURPLUS/(DEFICIT) (3) (16) (28)



2011 ADOPTED CAPITAL BUDGET 3-137 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The purchase of Seine River Waterway lands is a Council adopted policy to provide long term economical regional drainage and to manage 
the floodplain.  The floodplain lands were originally delineated in 1980 and are required to accommodate flow along the Seine River from a 
100-year summer storm.  They are typically purchased at the time of subdivision, made possible from funds collected through the Seine 
River Waterway Charge applied to all subdivision and rezoning applications within the Seine River watershed within City limits.  
Development of lands adjacent to the Seine River will occur faster than the development of lands further from the Seine River.  Therefore, 
the funding required to purchase floodplain lands will exceed the funding collected from the Waterway Charge.

Project Name: Seine River Waterway Acquisition

Department: Water and Waste Capital Priority Rating: 3 - 3
Project: 20800001yy Service: Land Drainage and Flood Control

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 1,049 150 150 150 150 150 150 750 900
Financed by:

Cash to Capital 150 150 150 150 150 150 750 900

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 150 150 150 150 150 150 - 900
Financed by:

Cash to Capital 150 150 150 150 150 150 900

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 18 33

SURPLUS/(DEFICIT) - (18) (33)



WATER AND WASTE - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-138 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The 1997 flood identified that in the south-end of the City the primary dikes were too low due to higher flows on the upstream portion of the 
Red River, and in the north-end of the City the dikes were too low due to backwater effects from the Floodway.  In 1997 these deficiencies 
were addressed by constructing temporary clay dikes.  The current level of proposed funding will begin to address these areas.

To provide 1 in 700 year flood protection, the level proposed with the Floodway Expansion will require a further raise of the City's primary 
dike system to deal with additional backwater effects from the expanded Floodway.  The estimated cost to undertake this additional work is 
in the range of $400 million (2009 dollars) and represents the cost for raises to the primary dikes and associated bank stability 
improvements.  The recently released Clean Environment Commission (CEC) report on the Floodway Expansion made a "non-licensing" 
recommendation that the City complete permanent raising of their primary dikes by 2015 and that all levels of government work 
cooperatively on the financing of these improvements.

There are a number of major drains that flow through the primary dike system.  In 1997, Baldry Creek (Fort Richmond) and Beaujolais 
Coulee (St Norbert) had to be coffer dammed off to isolate these systems from the Red River.  Water and Waste Department has been 
working with Public Works on a culvert replacement project on the Beaujolais Coulee on Pembina Hwy which would involve adding a gate 
chamber  to their project.  The gate chamber and fixed tractor-driven pumps are estimated to cost $3.2 million. This work would be 
scheduled to be done in 2012.

Until permanent works are completed, the City will rely on temporary raises to its primary dikes on an as-required basis.

Project Name: Primary Dike Upgrading

Department: Water and Waste Capital Priority Rating: 3 - 3
Project: 20700014yy Service: Land Drainage and Flood Control

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 727 1,348 1,890 300 948 900 1,000 5,038 6,386
Financed by:

Cash to Capital 1,348 1,890 300 948 900 1,000 5,038 6,386

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,348 1,890 300 948 900 1,000 - 6,386
Financed by:

Cash to Capital 1,348 1,890 300 948 900 1,000 6,386

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 183 311

SURPLUS/(DEFICIT) - (183) (311)



2011 ADOPTED CAPITAL BUDGET 3-139 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The purpose of this program is to reconstruct or upgrade miscellaneous components of the existing land drainage system to conform with 
the City of Winnipeg Drainage Safety Guidelines.  Specific projects have been identified and prioritized as part of the Open Channel 
Drainage Inventory and Safety Review Study.

The expected life of the assets is 75 years.

Project Name: Land Drainage Safety Upgrading Program

Department: Water and Waste Capital Priority Rating: 3 - 3
Project: 20700013yy Service: Land Drainage and Flood Control

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 640 - 100 - 100 - - 200 200
Financed by:

Cash to Capital 100 100 200 200

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 100 - 100 - - - 200
Financed by:

Cash to Capital 100 100 200

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 3 10

SURPLUS/(DEFICIT) - (3) (10)



WATER AND WASTE - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-140 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Asset management principles are being utilized for various sections in the Water and Waste Department.  An asset management strategy 
is required to define goals, objectives, and strategies for the development and maintenance of a consistent and effective asset 
management program involving all functions of the land drainage service.  The asset management strategy will identify, prioritize, and 
establish the future direction of condition assessments, establish deterioration/life cycles for components, and recommend rehabilitation, 
maintenance, and associated financial requirements.

Project Name: Land Drainage Asset Management Strategy

Department: Water and Waste Capital Priority Rating: 3 - 2
Project: 20700016yy Service: Land Drainage and Flood Control

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - 200 - - - 200 200
Financed by:

Cash to Capital 200 200 200

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 200 - - - - 200
Financed by:

Cash to Capital 200 200

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 7

SURPLUS/(DEFICIT) - - (7)



2011 ADOPTED CAPITAL BUDGET 3-141 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The funding is required to study the feasibility of implementing a new Land Drainage Utility.  The capital budget established in 2006 has 
been canceled and re-budgeted for 2013.

Project Name: Land Drainage Utility Study and Implementation

Department: Water and Waste Capital Priority Rating: 3 - 3
Project: 20700016yy Service: Land Drainage and Flood Control

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - 500 - - - 500 500
Financed by:

Cash to Capital 500 500 500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 500 - - - - 500
Financed by:

Cash to Capital 500 500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 16

SURPLUS/(DEFICIT) - - (16)



WATER AND WASTE - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-142 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

During high water events, the City places temporary pumps to dewater the sewer system during rainfall/snowmelt events.  These 
temporary pumps require continuous monitoring during a high water event.

This program will involve replacing some of the temporary pump locations that need to be placed every year with permanent submersible 
pumps.  Costs include modifications to site, pumps and cost of providing appropriate power at site.

The expected life of the assets is 50 years.

Project Name: Permanent Flood Pumping Stations

Department: Water and Waste Capital Priority Rating: 3 - 3
Project: 20700023yy Service: Land Drainage and Flood Control

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 200 - 250 - - - - 250 250
Financed by:

Cash to Capital 250 250 250

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 250 - - - - - 250
Financed by:

Cash to Capital 250 250

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease) 5 5
Debt and finance charges increase - 8 24

SURPLUS/(DEFICIT) - (13) (29)



2011 ADOPTED CAPITAL BUDGET 3-143 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The City of Winnipeg’s Geographic Information System based Flood Manual was developed in the 2000 to 2003 timeframe and has proven 
invaluable in fighting a number of floods since then.  The upper bound of the Flood Manual calculations is a water level comparable to 1997 
flood or 24.5 ft James Avenue.  Based on the current Floodway Operating Rules, levels in the City could exceed 24.5 ft James Avenue for 
floods slightly larger than a 1 in 100 year flood.

Preliminary analysis indicates that the Flood Manual should be extended to calculate flood activities up to 27.0 ft James Avenue.  The City 
will consult with the Manitoba Water Stewardship on an appropriate upper bound.  The second upgrade is to upgrade the old VB6 software 
that runs the Flood Manual.  This needs to be done as VB6 software is no longer supported.

Project Name: Flood Manual Upgrades

Department: Water and Waste Capital Priority Rating: 3 - 3
Project: 20700013yy Service: Land Drainage and Flood Control

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - - 900 500 - 1,400 1,400
Financed by:

Cash to Capital 900 500 1,400 1,400

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - 900 500 - - 1,400
Financed by:

Cash to Capital 900 500 1,400

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-144 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The City currently has continuous water level monitoring from 8 gauges on the Red and Assiniboine Rivers.  During flood or significant 
rainfall events surveyors are sent out to monitor water levels at other key river sites and on critical stormwater retention basins throughout 
the City.

Installation of a monitoring system allows for monitoring of water levels during a flood event and post-event assessments of the 
performance of the lake sites.  A total of 14 sites have been identified.  The first phase of the program is to develop installation concepts 
and cost estimates for each of the sites, and the second phase will be installation of gauges based on overall priority.

Project Name: Land Drainage Supervisory Control and Data Acquisition (SCADA) 
System

Department: Water and Waste Capital Priority Rating: 3 - 2
Project: 20700024yy Service: Land Drainage and Flood Control

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 100 100 100 100 - - 300 400
Financed by:

Cash to Capital 100 100 100 100 300 400

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 100 100 100 100 - - - 400
Financed by:

Cash to Capital 100 100 100 100 400

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease) 25 25 25
Debt and finance charges increase 3 12 22

SURPLUS/(DEFICIT) (28) (37) (47)



2011 ADOPTED CAPITAL BUDGET 3-145 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Funding is for rehabilitation of sewer outfalls, repair to piping, and correction of riverbank instability.  A condition assessment was 
completed in 1998 to provide a prioritization of repairs for outfalls throughout the City.  Outfall repairs will focus on the outfalls that require 
most immediate attention, some of which experienced damage from the high river elevations and ice flows experienced during the 1996 
and 1997 floods.  Originally 55 high-priority sites were identified requiring attention.  Since then, 5 more sites have been added for a total of 
60 sites.

The expected life of this asset is 50 years.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Outfall Rehabilitation

Department: Water and Waste Capital Priority Rating: 3 - 4
Project: 20780001yy Service: Land Drainage and Flood Control

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A* 1,550 1,750 1,300 1,200 1,200 1,508 6,958 8,508
Financed by:

Cash to Capital 1,550 1,750 1,300 1,200 1,200 1,508 6,958 8,508

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,550 1,750 1,300 1,200 1,200 1,508 - 8,508
Financed by:

Cash to Capital 1,550 1,750 1,300 1,200 1,200 1,508 8,508

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 47 197 349

SURPLUS/(DEFICIT) (47) (197) (349)



WATER AND WASTE - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-146 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This program, which was approved by Council on October 21, 1987, provides for basement flood relief to combined sewered areas.  Funds 
will be used for the planning, design, and construction of sewer relief works.  Also, a portion of the funds will be used for sewer flow and 
meteorological monitoring in advance of design as well as public communication and education on basement flood protection.

There are 42 combined sewer districts in Winnipeg.  Currently, 28 combined sewer districts have been relieved. At present, 2 combined 
sewer districts are being relieved, another 2 are being considered for partial separation and an additional district will be studied for future 
relief. Planning for the relief work is also coordinated with the upcoming Combined Sewer Overflow program and the Sewer Rehabilitation 
program.  The cost for the remainder of the program is $246 million and at current funding rates will require over 20 years to complete.  The 
benefit to cost ratio of the outstanding work is 3.8 to 1; meaning for every dollar spent on sewer relief works, $3.8 dollars are saved in 
reduced flood damages.

The expected life of this asset is over 50 years.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Combined Sewer Flood Relief

Department: Water and Waste Capital Priority Rating: 3 - 4
Project: 20710001yy Service: Land Drainage and Flood Control

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A* - 4,000 11,000 10,000 10,000 10,000 45,000 45,000
Financed by:

Sewer System Rehabilitation 
Reserve 4,000 11,000 10,000 10,000 10,000 45,000 45,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 4,000 11,000 10,000 10,000 10,000 - 45,000
Financed by:

Sewer System Rehabilitation Reserve 4,000 11,000 10,000 10,000 10,000 45,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-147 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Basement flooding has become an issue in some separate sewered areas as in combined sewered areas.  A parallel relief sewer program 
in separate areas is necessary.  Prior to any works proceeding, a planning study will be undertaken to identify City-wide priorities, as well as 
allow for sewer flow and meteorological monitoring in advance of a conceptual and detailed design.

The expected life of this asset is over 50 years.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Flood Relief Sewers - Separate

Department: Water and Waste Capital Priority Rating: 3 - 4
Project: 20720001yy Service: Land Drainage and Flood Control

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A* 300 300 300 300 300 300 1,500 1,800
Financed by:

Sewer System Rehabilitation 
Reserve 300 300 300 300 300 300 1,500 1,800

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 300 300 300 300 300 300 - 1,800
Financed by:

Sewer System Rehabilitation Reserve 300 300 300 300 300 300 1,800

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-148 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The provision for development agreement payback is an allowance for the City to repay developers who bridge finance the installation of 
oversized land drainage services at a time when City capital funding is not provided.  The policy guideline for bridge financing was defined 
in the previous version of the Development Agreement Parameters and was again incorporated in the most recent version of the 
Parameters which was adopted by Council on June 21, 1989.

Funds budgeted will provide the following paybacks: 

The expected life of this asset is over 50 years.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Development Agreement Paybacks

Department: Water and Waste Capital Priority Rating: 3 - 2
Project: 20770001yy Service: Land Drainage and Flood Control

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A* - 500 500 500 500 500 2,500 2,500
Financed by:

Developer Capacity Charges 500 500 500 500 500 2,500 2,500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 500 500 500 500 500 - 2,500
Financed by:

Developer Capacity Charges 500 500 500 500 500 2,500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -

2012 DASZ 30/05 - Bridgewood Estates Inc./Perfanick 500,000
2013 DASZ 10/10 - North Grassie Properties/Starlight Village                                 500,000
2014 DASZ 1/06 - MHRC/Waverley West                       500,000
2015 DASZ 14/94 - Genstar/Prairie Crossing 500,000
2016 DASZ 56/85 - Inksbrook Industrial Park 500,000



2011 ADOPTED CAPITAL BUDGET 3-149 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - GENERAL CAPITAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges
This project includes construction of a 1,350 mm diameter land drainage sewer on Fernbank Avenue from approximately 65 metres west of 
Main Street to Rivergrove Drive.  The sewer will provide a permanent outlet for the Riverbend Subdivision retention basin and an outlet for
the undeveloped lands west of the CPR Winnipeg Beach Subdivision rail line.  These lands include the Public Works Department's snow 
dump site north of Fernbank Avenue.  The expected life of this asset is 75 years.

Project Name: Fernbank Avenue Land Drainage Sewer

Department: Water and Waste Capital Priority Rating: 3 - 3
Project: 20820001yy Service: Land Drainage and Flood Control

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - 875 - - - 875 875
Financed by:

Developer Capacity Charges 875 875 875

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 875 - - - - 875
Financed by:

Developer Capacity Charges 875 875

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - WATERWORKS SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-150 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Urban development of the lands within the City and west of the Perimeter Highway (PTH 101) will require an extension of the water 
distribution system to provide a looped supply.  The funds included are to provide for a watermain between Cavalier Drive and a point 500 
metres west of PTH 101 on Saskatchewan Avenue.  It is expected that watermains required within the development lands to complete the 
loop will be oversized by developers.  The expected life of this asset is over 50 years.

Project Name: Saskatchewan Avenue Watermain

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 5 - 3

Project: 20135001yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - 3,900 - - - 3,900 3,900
Financed by:

Retained Earnings 3,900 3,900 3,900

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 3,900 - - - - 3,900
Financed by:

Retained Earnings 3,900 3,900

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-151 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - WATERWORKS SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Supervisory Control and Data Acquisition (SCADA) system controls and monitors the operation of the Drinking Water Treatment Plant 
and the Regional Water Supply and Distribution System.  The automated control system is comprised of specialized computer hardware 
and software, remote communications, instrumentation, and Programmable Logic Controls (PLC).  A SCADA system assessment and 
upgrading are required to ensure timely replacement of dated hardware and software.  The SCADA system is essential for the supply, 
water treatment process control and distribution of drinking water.

The PLCs currently in use at the three regional pumping stations (McPhillips, MacLean, and Hurst), Tache and Deacon Booster Pumping 
Stations, and Shoal Lake Intake were installed in 1992 and will no longer be serviced or supported by the manufacturer as of December 31, 
2011.  Upgrading the water supply system's PLCs at this time will allow for the review of the control software to optimize the operation of the 
system.

Concurrent with the PLC replacement, the controller logic language will be updated along with additional electrical upgrades to enhance 
operational reliability.

The expected life of this asset is 10 years but will depend on the technical advancement in the process automation field.

Project Name: Water Supervisory Control and Data Acquisition (SCADA) Upgrade

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 5 - 4

Project: 20050002yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 1,800 2,900 - - - - 2,900 4,700
Financed by:

Retained Earnings 1,800 2,900 2,900 4,700

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,800 2,900 - - - - - 4,700
Financed by:

Retained Earnings 1,800 2,900 4,700

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease) 15 15 15
Debt and finance charges increase

SURPLUS/(DEFICIT) (15) (15) (15)



WATER AND WASTE - WATERWORKS SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-152 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The first phase of the project will be a study to review alternate forms of treatment and/or disinfection for the Shoal Lake Aqueduct and 
distribution system to meet the operational, public health, and safety goals.  Presently, chlorine is used at the intake for disinfection, slime 
control in the aqueduct and zebra mussel control.  This results in high levels of disinfection by-products being formed.  The water treatment 
plant must be operational prior to replacing the strong disinfection advantages of chlorine.  The Water Treatment Project Risk Management 
process identified viable alternatives to gas chlorine to reduce risk.  Given the consequences associated with security, transportation, and 
containment of gas chlorine, an alternative form of chlorination will be investigated.

The expected life of this asset is 25 years.

Project Name: Shoal Lake Intake Chloramination Facility

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 5 - 4

Project: 20120003yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 300 - 2,000 - - - - 2,000 2,000
Financed by:

Retained Earnings 2,000 2,000 2,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 2,000 - - - - - 2,000
Financed by:

Retained Earnings 2,000 2,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-153 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - WATERWORKS SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Many components in the water supply and distribution systems have been in service for many years and are reaching the end of their 
functional lives.  These components are critical elements of the infrastructure and their failure would result in disruption of service and 
costly emergency repairs.  This project will address the need to rehabilitate the water supply and distribution systems, in order to maintain 
the water system reliability and conformance with current building codes and health regulations.  This will be an on-going project with 
additional funding being included in future years.

The scope of work will be varied and will be prioritized based on the urgency and cost effectiveness identified through condition 
assessment studies, available rehabilitation techniques, and research into innovative rehabilitation measures.  Infrastructure to be 
assessed and rehabilitated under this project includes, but is not limited to, reservoirs, pumping stations, feedermains, valves, electrical 
and mechanical systems, control systems, chemical systems, related building structures, and security.

Life expectancy will vary with each asset, however, a range of 10 to 50 years is expected.

Project Name: General Water Infrastructure Rehabilitation

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 5 - 4

Project: 20010026yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - 300 300 500 500 1,000 2,600 2,600
Financed by:

Retained Earnings 300 300 500 500 1,000 2,600 2,600

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 300 300 500 500 1,000 - 2,600
Financed by:

Retained Earnings 300 300 500 500 1,000 2,600

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - WATERWORKS SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-154 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Urban development of the lands within the City west of Waverley Street, north and south of Cadboro Road will require an extension of the 
existing feedermain system to provide water service and fire protection to developments in this area.  The funds included are for Phase 2 of 
the feedermain extension.  Phase 2 will continue south down the proposed Kenaston Blvd extension.  The expected life of the asset is over 
50 years.

Project Name: Waverley West Feedermain

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 5 - 3

Project: 20040009yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 3,400 - - 6,800 - - - 6,800 6,800
Financed by:

Retained Earnings 6,800 6,800 6,800

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 6,800 - - - - 6,800
Financed by:

Retained Earnings 6,800 6,800

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-155 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - WATERWORKS SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The feedermains are specialized pipes which are unique in size, materials, construction techniques, and failure.  The majority of 
feedermains were installed in the 1960's and require inspection, testing, and maintenance to preserve the asset.  Future funds will be 
identified as part of the first phase of this project.

The expected life of this asset is 50 years.

Project Name: Feedermain Condition Assessment and Rehabilitation

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 5 - 3

Project: 20040007yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 300 500 500 500 1,000 1,000 1,000 4,000 4,500
Financed by:

Retained Earnings 500 500 500 1,000 1,000 1,000 4,000 4,500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 500 500 500 1,000 1,000 1,000 - 4,500
Financed by:

Retained Earnings 500 500 500 1,000 1,000 1,000 4,500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - WATERWORKS SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-156 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Asset management principles are being utilized for various projects in the water utility.  However, development of an asset management 
strategy is required to define goals, objectives, and strategies for the development and maintenance of a consistent and effective asset 
management program involving all functions of the water utility.  The asset management strategy will identify, prioritize, and establish the 
future direction of condition assessments, establish deterioration/life cycles for components, and recommend rehabilitation, maintenance, 
and associated financial requirements.

Project Name: Water Utility Asset Management Strategy

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 5 - 2

Project: 20010006yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 240 - 200 - - - - 200 200
Financed by:

Retained Earnings 200 200 200

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 200 - - - - - 200
Financed by:

Retained Earnings 200 200

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-157 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - WATERWORKS SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The water supply valves are critical elements used to control the distribution of water from the source through the feedermain pipes.  The 
scope of the work will vary with site-specific conditions.  This program will include installation of valves and piping at new or existing 
locations to improve service reliability and reduce environmental risk.  The program will also include replacement of valves, operators, 
Supervisory Control and Data Acquisition (SCADA) control equipment, related pipe connections, valve chambers, structural assessments, 
and restoration works.  This is an ongoing program with additional funding being included in future years.

Life expectancy will vary between 20 and 50 years.

Project Name: Water Supply Valve Installation / Replacement Program

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 5 - 4

Project: 201400xxyy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 5,038 750 750 750 750 750 750 3,750 4,500
Financed by:

Retained Earnings 750 750 750 750 750 750 3,750 4,500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 750 750 750 750 750 750 - 4,500
Financed by:

Retained Earnings 750 750 750 750 750 750 4,500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - WATERWORKS SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-158 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

There are structural defects noted on the precast concrete panels at the Hurst Pumping Station.  Noted defects include deterioration of the 
copings (exposing reinforcing steel), cracked panels, deterioration of ribs on the panels, and the deterioration of the caulking joints in 
several locations.  These conditions may lead to water penetration into the building envelope.  A structural review of these conditions is 
required to determine rehabilitation or replacement costs.  The capital budget established in 2006 has been canceled and re-budgeted for 
2010 and 2011.

The expected life of the asset is 50 years.

Project Name: Hurst Pumping Station Building - Structural Repairs

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 5 - 4

Project: 20050007yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 200 900 - - - - - - 900
Financed by:

Retained Earnings 900 - 900

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 900 - - - - - - 900
Financed by:

Retained Earnings 900 900

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-159 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - WATERWORKS SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The existing chlorine disinfection facilities within the three Regional Pumping facilities will be studied to determine if they can be 
decommissioned now that the new drinking water treatment plant has been successfully commissioned.  The proposed works at McPhillips, 
Hurst, and MacLean pump stations may include the removal of gas chlorine and the decommissioning of the related chlorination systems.

Project Name: Chlorination Decommission at Regional Pump Stations

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 5 - 4

Project: 20050011yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - 115 - - - - 115 115
Financed by:

Retained Earnings 115 115 115

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 115 - - - - - 115
Financed by:

Retained Earnings 115 115

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - WATERWORKS SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-160 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Deacon Chemical Feed Building contains chemical storage and injection equipment to treat the City's drinking water with fluoride and 
orthophosphate.  Prior to upgrading the orthophosphate treatment equipment, an engineering study will be performed to review the need 
for orthophosphate and alternate chemicals to orthophosphate taking into consideration the enhanced water quality from the new drinking 
water treatment plant.  Given the corrosive nature of such chemicals, the chemical pumps, piping, and related monitoring and control 
equipment will require upgrading and replacement by 2011.

Prior to upgrading the fluoride feed system an engineering study will be carried out to access the flexibility of the fluoride feed system to 
meet future target dose rates.

The expected life of this asset is 20 years.

Project Name: Deacon Chemical Feed Facility Upgrading

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 5 - 4

Project: 20025002yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 400 1,000 - - - - - - 1,000
Financed by:

Retained Earnings 1,000 - 1,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,000 - - - - - - 1,000
Financed by:

Retained Earnings 1,000 1,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-161 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - WATERWORKS SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The McPhillips, Hurst, and MacLean pumping stations provide the final pumping to deliver water to the Water Utility customers.  The pump 
stations were constructed in the early 1960's.  It is anticipated that the building structures will require upgrading to ensure the uninterrupted 
operation of these pumping facilities.  A preliminary assessment will be conducted in 2012 with future funding requirements to be identified 
in the report.

The expected life of these assets is 50 years.

Project Name: Regional Pumping Stations Structural Upgrades

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 5 - 4

Project: 20050012yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - 500 - - - - 500 500
Financed by:

Retained Earnings 500 500 500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 500 - - - - - 500
Financed by:

Retained Earnings 500 500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - WATERWORKS SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-162 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Wilkes Reservoir "B" Pit, constructed in the early 1960's, is one of two critical inlet control structures for controlling the flow of water 
into the Wilkes Reservoir.  The "B" pit improvement works will address the employee safety requirements, egress requirements, valve 
replacement, structural/foundation repairs, electrical upgrades, and improve the site/groundwater drainage.

The project name has changed from Safety Upgrades - Wilkes Reservoir "B" Pit to Wilkes Reservoir "B" Pit Upgrades/Rehabilitation to 
align with the scope of work required.

The expected life of this asset is 50 years.

Project Name: Wilkes Reservoir "B" Pit Upgrades/Rehabilitation

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 5 - 4

Project: 20110002yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 600 - - - - - - 600
Financed by:

Retained Earnings 600 - 600

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 600 - - - - - - 600
Financed by:

Retained Earnings 600 600

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-163 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - WATERWORKS SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The electrical power supply is the primary source of energy to drive the pumps in the drinking water pump stations.  Electrical power 
disruptions have caused the electric pumps to shut down, for protection purposes, which results in reduced water service.  A Water 
Pumping Station Power Reliability Study was completed and recommended a number of electrical and control improvements to reduce the 
effects of electrical power disruptions.  The recommended improvements will be completed in phases according to priority.

The expected life of this asset is 20 years.

Project Name: Regional Pumping Stations Reliability Upgrades

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 5 - 4

Project: 20050003yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 1,000 1,000 1,000 1,000 - - 3,000 4,000
Financed by:

Retained Earnings 1,000 1,000 1,000 1,000 3,000 4,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,000 1,000 1,000 1,000 - - - 4,000
Financed by:

Retained Earnings 1,000 1,000 1,000 1,000 4,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - WATERWORKS SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-164 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The waterworks system is made up of complex infrastructure that delivers water from Shoal Lake to Winnipeg homes and businesses.  
Operating the waterworks system is subject to legislation including the Drinking Water Safety Act, Public Health Act, Operator Certification 
Regulations, Workplace Safety and Health Act, and Environment Act.  Safeguarding our infrastructure from accidental or intentional 
damage or destruction is critical to drinking water quality and public health.  Funding is required for increased security measures to 
adequately protect the waterworks system.

Project Name: Waterworks System Security Upgrades

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 5 - 2

Project: 20010015yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 1,700 850 500 500 500 500 150 2,150 3,000
Financed by:

Retained Earnings 850 500 500 500 500 150 2,150 3,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 850 500 500 500 500 150 - 3,000
Financed by:

Retained Earnings 850 500 500 500 500 150 3,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease) 15 15 15
Debt and finance charges increase

SURPLUS/(DEFICIT) (15) (15) (15)



2011 ADOPTED CAPITAL BUDGET 3-165 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - WATERWORKS SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

A drinking water system Infrastructure Assessment study is required under the Provincial Drinking Water Safety Act.  The objective of the 
report is to carry out an onsite evaluation to identify, analyze, and mitigate any potential adverse health risks and environmental impacts 
associated with the water system in a "source to tap" methodology.  This work will also determine whether the water system's source, 
facilities, equipment, and operations are effective in producing safe drinking water, and meet the regulations in force.

Infrastructure assessment reports are required on a 5-year reporting frequency.

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: Regulatory Assessment of Water System Infrastructure and Water 
Supply Sources

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 5 - 2

Project: 20010007yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014** 2015 2016
Project Costs ($000's) 750 - - - 610 - - 610 610
Financed by:

Retained Earnings 610 610 610

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - 610 - - - 610
Financed by:

Retained Earnings 610 610

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - WATERWORKS SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-166 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Shoal Lake Aqueduct, which has been in continuous service since 1919, delivers water to Winnipeg from Shoal Lake, a distance of 
156 kilometres (97 miles).  A comprehensive condition and rehabilitation of the Aqueduct commenced in 1988 and was substantially 
completed in 2004.  While the Aqueduct rehabilitation project has resulted in an increase of the Aqueduct's service life by 50 years, on-
going monitoring and inspection programs will identify future works.

Works which have been identified include the rehabilitation of drainage siphons crossing the Aqueduct, replacement of corroded boathouse 
access doors and broken Aqueduct vent pipes, re-establishment of a boathouse in proximity of the Whitemouth River and condition 
inspection and cleaning of the Aqueduct underdrain.

During the rehabilitation of the Aqueduct, an inventory of specialized and costly inspection and maintenance equipment was assembled 
which will continue to be utilized in the ongoing inspection and maintenance of the Aqueduct.  This equipment requires a dedicated and 
secure storage facility to ensure its functionality and availability.

The expected life of this asset is 50 years.

Project Name: Shoal Lake Aqueduct Asset Preservation

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 5 - 3

Project: 20030006yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 2,388 700 1,300 - - 1,000 1,000 3,300 4,000
Financed by:

Retained Earnings 700 1,300 1,000 1,000 3,300 4,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 700 1,300 - - 1,000 1,000 - 4,000
Financed by:

Retained Earnings 700 1,300 1,000 1,000 4,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-167 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - WATERWORKS SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Greater Winnipeg Water District (GWWD) rail line crosses the Shoal Lake Aqueduct at the Deacon Reservoir site.  A buried timber 
bridging structure was constructed, as part of the original construction work, to protect the aqueduct from the rail traffic loading.  An 
engineering assessment of the bridging structure and aqueduct have been performed and recommended that the bridging structure be 
replaced as the current structure has failed and no longer offers the required protection to the aqueduct.

The expected life of this asset is 50 years.

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: Aqueduct Bridging Structure at Deacon

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 3 - 2

Project: 20060004yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 100 600 - - - - - - 600
Financed by:

Retained Earnings 600 - 600

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 600 - - - - - - 600
Financed by:

Retained Earnings 600 600

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - WATERWORKS SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-168 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Deacon Reservoir cells were constructed of clay material between 1972 and 1996 and rise approximately six metres above the natural 
prairie.  The cells have a total storage volume of 8,400 megalitres which is sufficient to supply the City of Winnipeg with water for 28 days.  
The cells are used to supplement the water supply when the daily water demand exceeds the capacity of the Shoal Lake Aqueduct.  The 
cells also provide a water supply to the City when the Shoal Lake Aqueduct is annually shut down for inspection and maintenance.

There are two precast concrete box culvert pipes that cross under PTH 207 which convey water from Cell No. 2 into Cell No. 1.  The box 
culvert joints have a history of leaking and a number of joint repair methods have been undertaken in the past with minimal success.  The 
joint leakage is a safety issue during the winter months as the water will flood the ditches and roadway.  Also this leakage over a long 
period of time could compromise the stability of the cell dikes in proximity of the box culvert pipes.  Both box culvert pipes will be repaired 
by installing a structural liner.

On top of the cell dikes exists a three metre wide road which is used for inspection, maintenance, water sampling and security purposes.  
The total length of the cell roads is 9.5 kilometres.  Over time the roads have developed a number of localized failures from water 
accumulation which requires repair before the roads become impassable and the cell dikes start to soften thereby increasing the risk for a 
catastrophic dike failure.  The road rehabilitation will include excavation, recompaction of the clay dike, regrading the dike crown and 
placement of road gravel.

There is a significant growth of vegetation (shrubs and trees) growing on the top of the cell dikes between the edge of the road and the 
granite rip-rap protecting the inner slopes of the cell dikes.  There is also some growth within the rip-rap.  A similar growth was removed 
approximately 15 years ago.  The removal of the vegetation is required because the roots could compromise the dike integrity and the 
foliage will interfere with the security system monitoring cameras and its decay will cause water quality issues.  Removal of the vegetation 
will be labour intensive because of its proximity to the water and the rip-rap.

The expected life of this asset is 50 years.

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: Deacon Reservoir Cell Rehabilitation Project

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 3 - 2

Project: 20110001yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012** 2013 2014 2015 2016
Project Costs ($000's) 800 1,400 750 - - - - 750 2,150
Financed by:

Retained Earnings 1,400 750 750 2,150

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,400 750 - - - - - 2,150
Financed by:

Retained Earnings 1,400 750 2,150

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-169 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - WATERWORKS SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Deacon Booster Pumping Station suction header pipe has been identified as a single point of potential failure for the supply of treated 
water to the City.  The work will include the installation of a valve in the mid point on the suction header to effectively divide the suction 
header.  This will permit a continuous supply of water to the City in the event a leak occurs on this suction header.

The expected life of this asset is 50 years.

Project Name: Deacon Booster Pumping Station Suction Header Divider Valve

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 3 - 2

Project: 20050009yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 100 1,200 - - - - - - 1,200
Financed by:

Retained Earnings 1,200 - 1,200

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,200 - - - - - - 1,200
Financed by:

Retained Earnings 1,200 1,200

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - WATERWORKS SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-170 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

As part of a risk management assessment, the Deacon Booster Pumping Station foundation drainage system was identified as high risk 
due to internal flooding from excessive foundation water.  The pump floor is approximately nine meters below grade.  With the construction 
of the new water treatment plant, the Deacon Booster Pumping Station must be operated continuously to deliver drinking water to the City 
of Winnipeg.  The foundation drainage improvement and potential automation of valves to control the flow of water will reduce the risk of 
flooding the electrical pumps.

The expected life of this asset is over 50 years.

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: Foundation Drainage Improvements for Deacon Booster Pumping 
Station

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 3 - 2

Project: 20050010yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 250 - - - - - - 250
Financed by:

Retained Earnings 250 - 250

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 250 - - - - - - 250
Financed by:

Retained Earnings 250 250

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-171 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - WATERWORKS SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Water Works By-law No. 504/73 relates to the Water Works Utility, the fixing of water rates and the billing and collection thereof.  This 
by-law was originally passed by Council November 7, 1973.  Each year amendments are passed to reflect the new water and sewer rates.  
The structure and language in the by-law has become dated.  Amendments have occurred to clarify terms, liability or cross connection 
control provisions based on the original by-law structure.  The Water Works By-law will be written taking into account a review of the by-
laws in other jurisdictions, plain language format and better alignment with current operation policies.

The expected life of this asset is 25 years.

** Supported by Class 3 estimate, see Appendix #2.

Project Name: Water Works By-law 504/73 Revision

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 3 - 2

Project: 20010024yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 175 - - - - - - 175
Financed by:

Retained Earnings 175 - 175

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 175 - - - - - - 175
Financed by:

Retained Earnings 175 175

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - WATERWORKS SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-172 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Environmental Standards Division Laboratory is an ISO accredited (for analytical and calibration laboratories, ISO 17025) laboratory 
located at the North End Water Pollution Control Centre (NEWPCC).  The existing laboratory space is insufficient with the addition of new 
staff to conduct laboratory work for the new water treatment plant and the additional wastewater systems.  There is a storage room at the 
NEWPCC of approximately 49 m2 (530 ft2) that is available to be upgraded/converted to laboratory space.

The upgrade of this space includes a new  heating, ventilating and air conditioning (HVAC) system to control air quality, new workstations 
and bench space and a new sample reception/preparation area.  The cost identified also includes removal of the old duct work and other 
existing devices, upgrade to existing plumbing and new installation of new laboratory fume hoods, odour control canopies and incubators.

The expected life for this facility is approximately 20 years.

The funding for this project is split 50/50 between the Waterworks System Fund and the Sewage Disposal System Fund.

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: Environmental Services Laboratory  Facility Upgrading - North End 
Water Pollution Control Centre (NEWPCC)

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 3 - 2

Project: 20010022yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 150 110 - - - - - - 110
Financed by:

Retained Earnings 110 - 110

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 110 - - - - - - 110
Financed by:

Retained Earnings 110 110

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-173 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - WATERWORKS SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Deacon site ditch drainage system has experienced overland flooding in the past due to high water levels in the drain discharging into 
the floodway during the 1997 flood.  With the expanded floodway and the increased water levels additional flood protection measures must 
be installed to protect the new Water Treatment Plant and related onsite buildings.

The expected life of this asset is over 50 years.

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: Deacon Site Flood Protection

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 3 - 2

Project: 20025005yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012** 2013 2014 2015 2016
Project Costs ($000's) - - 500 - - - - 500 500
Financed by:

Retained Earnings 500 500 500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 300 200 - - - - 500
Financed by:

Retained Earnings 300 200 500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - WATERWORKS SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-174 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Tache Booster Pumping Station on the Branch 1 Aqueduct was constructed in 1950 in order to develop the full capacity of the 
aqueduct.  A study identified a number of required upgrading to the pumping station and the aqueduct surge tower adjacent to the station.  
The work includes replacing the pump motors, upgrading the station electrical, heating and ventilation systems, upgrading the foundation 
and roof structures, and a reconfiguration of the valving and piping between the pumping station and the surge tower.  Also, aesthetic, 
fencing and landscaping upgrades to the site and facilities will be undertaken to coincide and assimilate with the proposed residential 
redevelopment of the surround area.

The capital budget established in 2006 has been cancelled and re-budgeted for 2012 to 2014.

The expected life of this rehabilitation asset is 50 years.

Project Name: Tache Booster Pumping Station

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 3 - 2

Project: 20050006yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - 500 3,000 1,800 - - 5,300 5,300
Financed by:

Retained Earnings 500 3,000 1,800 5,300 5,300

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 500 3,000 1,800 - - - 5,300
Financed by:

Retained Earnings 500 3,000 1,800 5,300

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-175 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - WATERWORKS SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The water treatment research and process optimization facility will be constructed to facilitate ongoing water treatment research and 
optimization of the existing water treatment process.  This will be a small scale model replicating the water treatment process.

As new chemicals become available or existing chemicals become unavailable or existing chemical prices rise such that they become cost 
prohibitive; alternative chemicals can be pilot tested in this facility to ensure the water quality will meet the regulatory license requirements.  
In the future as drinking water quality regulations become more stringent new water treatment processes can be studied and validated on 
the  water supply prior to committing to a large capital expansion to the water treatment plant.  Other benefits are:  filter media and 
absorption evaluations, operator training and education, and testing of emerging treatment technologies that become cost effective.  The 
water treatment plant has space dedicated for this facility.

The expected life of this asset is 25 years.

Project Name: Water Treatment Research and Process Optimization Facility

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 3 - 2

Project: 20025006yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 100 650 - - - - 650 750
Financed by:

Retained Earnings 100 650 650 750

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 100 650 - - - - - 750
Financed by:

Retained Earnings 100 650 750

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - WATERWORKS SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-176 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Branch I, II and Interconnection aqueducts are specialized pipes which are unique in size, materials, construction techniques and 
failure.

The Branch I aqueduct was installed in 1918 and has an established inspection and maintenance program, however, the Branch II and 
interconnection aqueducts were installed between 1959 and 1963 and will require specialized inspection, testing, and maintenance to 
preserve the asset.

The expected life of this asset is 50 years.

Project Name: Branch Aqueduct Condition Assessment and Rehabilitation

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 3 - 2

Project: 20030005yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - 500 500 1,000 - - 2,000 2,000
Financed by:

Retained Earnings 500 500 1,000 2,000 2,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 500 500 1,000 - - - 2,000
Financed by:

Retained Earnings 500 500 1,000 2,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-177 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - WATERWORKS SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Water Services Division has a strategic goal to become certified under an ISO or similar certification program to enhance customer 
service and manage risk.  Additional benefits of becoming certified are:  improved cost effectiveness, environmental compliance, reduced 
hazard liabilities and promotion of best management practices.  The Utility has the opportunity to demonstrate to their customers a 
commitment to environmentally safe processes, regulatory compliance, and environmental stewardship.

The expected life of this asset is 20 years.

Project Name: Water Services Division Operations Accreditation

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 3 - 2

Project: 20010005yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - 500 - - - 500 500
Financed by:

Retained Earnings 500 500 500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 500 - - - - 500
Financed by:

Retained Earnings 500 500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - WATERWORKS SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-178 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The drinking water treatment plant is the single source of treated water for the City of Winnipeg.  The water treatment processes are made 
up of pumps, valves, piping, custom designed mechanical components, compressors, blowers, chemical handling and metering 
equipment, electronic measurement and control equipment, switch gears, variable speed drives, transformers and related equipment.  Due 
to the corrosive properties of the chemicals and acids, the mechanical equipment will have to be rebuilt or replaced to ensure the provision 
of treated water for the City of Winnipeg.

The expected life of this asset is 5 to 20 years.

Project Name: Water Treatment Plant Upgrading

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 5 - 4

Project: 200250xxyy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - - - - 10,000 10,000 10,000
Financed by:

Retained Earnings 10,000 10,000 10,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - - - 1,000 9,000 10,000
Financed by:

Retained Earnings 1,000 9,000 10,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-179 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - WATERWORKS SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The ultraviolet light disinfection system is an integral pathogen barrier in the drinking water treatment process.  The process treats the 
water by emitting ultraviolet light into the water.  There is a significant amount of rejection heat generated by the electrical and mechanical 
systems which degrade the equipment.  Typically the ballasts, transformers, bulbs, quartz sleeves and mechanical wiper systems all must 
be serviced and replaced at regular intervals to maintain the reliable operation of this treatment system.

The expected life of this asset is 5 to 20 years.

Project Name: Ultraviolet Light Disinfection Upgrade/Rehabilitation

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 5 - 4

Project: 20025004yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - - - - 4,000 4,000 4,000
Financed by:

Retained Earnings 4,000 4,000 4,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - - - 4,000 - 4,000
Financed by:

Retained Earnings 4,000 4,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - WATERWORKS SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-180 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Several issues related to the failure of residential water service lines within City right-of-ways have been identified.  The issues identified 
include the freezing of water services during extreme cold weather, the premature failure of polybutylene water services and the failure of 
older lead water services resulting in the temporary loss of water service to the customer.

The program will include the review and replacement of problem water services.

The expected life of this asset is 75 years.

Project Name: Water Service Line Asset Management and Rehabilitation Strategy

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 3 - 2

Project: 20010023yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - 500 500 550 550 2,100 2,100
Financed by:

Retained Earnings 500 500 550 550 2,100 2,100

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 500 500 550 550 - 2,100
Financed by:

Retained Earnings 500 500 550 550 2,100

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-181 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - WATERWORKS SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The  Aqueduct Information Management System is an electronic data base of Shoal Lake Aqueduct related information developed as part 
of the Shoal Lake Aqueduct Rehabilitation Program.  The current system is at the end of its useful life.  In order to preserve the data base a 
new system is to be developed.

The expected life of this asset is 10 years.

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: Aqueduct Information Management System

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 3 - 4

Project: 20030010yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013** 2014 2015 2016
Project Costs ($000's) - - - 200 - - - 200 200
Financed by:

Retained Earnings 200 200 200

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 200 - - - - 200
Financed by:

Retained Earnings 200 200

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - WATERWORKS SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-182 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The west cell of the McPhillips reservoir parallels the back lane along Gallagher Avenue.  A portion of the existing earthen side slope of the 
reservoir cell has failed.  Geotechnical analysis and remediation works are required to correct the slope failure to prevent earth from the 
slope from encroaching on the back lane.

The expected life of this asset is 50 years.

Project Name: McPhillips Reservoir Slope Stabilization

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 3 - 2

Project: 20110003yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - 120 - - - 120 120
Financed by:

Retained Earnings 120 120 120

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 120 - - - - 120
Financed by:

Retained Earnings 120 120

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-183 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - WATERWORKS SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

There are three public drinking water outlets in the City providing truck filling services for contractors or homeowners hauling water.  Funds 
are required to perform an assessment of water sales, a review of the public water outlet locations, safety upgrades, and rehabilitation or 
decommissioning works.  In some locations structural and mechanical repairs are required to maintain this service.  Future funds may be 
required following the recommendations of the study.

Life expectancy will vary between 20 and 50 years.

Project Name: Public Water Outlets

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 3 - 3

Project: 20010017yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - - 500 - - 500 500
Financed by:

Retained Earnings 500 500 500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - 500 - - - 500
Financed by:

Retained Earnings 500 500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - WATERWORKS SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-184 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Customer Information and Services System (CISS) - Interfaces, Payment Processing and Optimizations project includes implementing 
functionality of the Oracle Customer Care and Billing (CCB) system.  Some components include upgrading the cashiering system to 
interface with a new payment processing system and capturing image and documentation of customer bill payments.  The enhanced CCB 
will provide the avenue for increased customer service regarding bill and payment opportunities and functionality.

The project will prepare CCB for interfacing to the other primary department systems, such as Geographic Information System (GIS), so 
that an integral view of customer, work and asset information is available for better decision making.  This will provide for more efficient 
routing for meter reading and maintenance, work routes for field crews and customer notification on water and sewer issues.

The CISS Project included $10 million (split between the Waterworks System Fund and the Sewage Disposal System Fund) for replacing 
the legacy mainframe system with the new web based CCB system.  In order to mitigate risk and ensure a successful project, only the base 
system functionality was first implemented.

The funding for this project is split 50/50 between the Waterworks System Fund and the Sewage Disposal System Fund.

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: Customer Information and Services System (CISS) - Interfaces, 
Payment Processing and Optimizations

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 5 - 2

Project: 20100002yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 1,680 - - - - - - 1,680
Financed by:

Retained Earnings 1,680 - 1,680

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,680 - - - - - - 1,680
Financed by:

Retained Earnings 1,680 1,680

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-185 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - WATERWORKS SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The project includes two segments: (1) 2011 - The development of a Business Case that will drive the selection and implementation plans 
for the metering technology, and  (2) the completion of a 12-month testing period (2012-2013) followed by an assessment period.  The 
business case will identify costs associated with water meters with encoder registers, meter interface units (radio frequency devices that 
communicate meter information to data collector units), data collector units, meter data management system (hardware/software) and 
meter installation service. Full system implementation is planned over a minimum of a three year period (2014 - 2016).  Costs for advanced 
metering technology are estimated to be up to $75 million.

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: Meter Infrastructure Program

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 3 - 1

Project: 20010025yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012** 2013 2014 2015 2016
Project Costs ($000's) - 355 2,520 - - - - 2,520 2,875
Financed by:

Retained Earnings 355 2,520 2,520 2,875

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 355 2,520 - - - - - 2,875
Financed by:

Retained Earnings 355 2,520 2,875

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - WATERWORKS SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-186 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

An upgrade is required to the telephony system used for the Water Bill Inquiry Line (986-2455), which was originally purchased in 1997.  
This upgrade will provide enhanced functionality for the Water Bill Inquiry Line, including skills-based routing, enhanced reporting and 
statistics, scheduling optimization, and enhanced monitoring, recording and coaching capacity.  It will ensure that the Water and Waste 
Department can more effectively use its resources to provide quality customer service in a more reliable environment.

The Department plans to upgrade to the same system currently being used by the 311 Contact Centre and the Handi-Transit Contact 
Centre to optimize resources, as 24/7 system support has already been established within the organization, and a training and back-up 
facility is already located at 510 Main Street.  Although the new system will be more robust and effective, it is expected that annual 
operating expenses will remain the same as those currently being incurred.

The funding for this project is split 50/50 between the Waterworks System Fund and the Sewage Disposal System Fund.

** Supported by Class 1 estimate, see Appendix # 2.

Project Name: Customer Service Upgrade to Telephony Communications System

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 3 - 3

Project: 20100005yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 100 - - - - - - 100
Financed by:

Retained Earnings 100 - 100

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 100 - - - - - - 100
Financed by:

Retained Earnings 100 100

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-187 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - WATERWORKS SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This project is a continuing program to replace and/or rehabilitate deteriorating watermain infrastructure.  Funding is used for watermain 
replacement, cathodic protection, valve and hydrant replacement/rehabilitation, correction of dead end mains, upgrading of substandard 
mains, watermain studies, assessments, and hydraulic improvements for fire protection purposes.  Additional funding has been added to 
the program due to the escalation in construction costs and an increase in the number of watermains requiring replacement/rehabilitation.  
The expected remaining life of each rehabilitated watermain ranges from 20 to 80 years, depending on the rehabilitation technology and the 
asset condition.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Watermain Renewals

Department: Water and Waste - 
Waterworks System

Capital Priority Rating: 5 - 2

Project: 20130001yy Service: Water

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A* 13,500 14,000 15,000 16,000 17,000 17,000 79,000 92,500
Financed by:

Watermain Renewal Reserve 13,500 14,000 15,000 16,000 17,000 17,000 79,000 92,500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 13,500 14,000 15,000 16,000 17,000 17,000 - 92,500
Financed by:

Watermain Renewal Reserve 13,500 14,000 15,000 16,000 17,000 17,000 92,500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-188 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This project is part of a continuing program for mitigating hydraulic, structural, safety, odour, aesthetic problems, and capacity assessments 
as required for the 95 lift stations and associated forcemains, gate chambers, and related works in the sewage collection system.  For 
maximum effectiveness the program must be on a planned and continuous basis.

The program will include a condition assessment of all lift stations to establish future funding requirements.

The expected life of this asset is 50 years.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Lift Stations Upgrading

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 4

Project: 20350001yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A* 2,000 2,000 750 750 750 750 5,000 7,000
Financed by:

Retained Earnings 2,000 2,000 750 750 750 750 5,000 7,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 2,000 2,000 750 750 750 750 - 7,000
Financed by:

Retained Earnings 2,000 2,000 750 750 750 750 7,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-189 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This project involves locating and identifying sources of extraneous inflow and infiltration (I&I) entering the wastewater sewer system, and 
implementing mitigative measures to reduce the I&I such that wet weather flows to wastewater treatment plants are minimized, basement 
flood protection is improved during high river levels and emergency discharges are minimized.

Extraneous inflows from groundwater, snowmelt, and rainfall events place an additional stress on the wastewater treatment plants that can 
result in reduced life expectancy of equipment and/or accelerate the need for wastewater treatment plant expansion.  Minimizing 
extraneous inflows will reduce these additional stresses, prolong equipment life, and postpone facility expansion.  Areas of the City will also 
be identified where land drainage sewer system cross-connections may exist with the wastewater sewer system that can be significant 
sources of I&I under high river levels or wet weather.

In addition to this, as of 1990, new homes are required to have sump pumps and pits to collect foundation drainage and then discharge this 
clean water onto the home owners land.  The intent was to remove this large source of extraneous flow from reaching the wastewater 
treatment plants.  It has been found, however, that some home owners have illegally connected sump pumps to their wastewater sewer 
service. Areas where large sources of extraneous I&I are suspected will be investigated. Appropriate technical measures including public 
education and communication will be initiated to rectify this situation.

The expected life of this asset is 50 years.

Project Name: Inflow / Infiltration / Cross-Connection Study and Mitigation

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 3 - 3

Project: 20410001yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 2,793 - - 500 500 3,000 - 4,000 4,000
Financed by:

Retained Earnings 500 500 3,000 4,000 4,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 500 500 1,500 1,500 - 4,000
Financed by:

Retained Earnings 500 500 1,500 1,500 4,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-190 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This project involves isolating the sewer system in areas protected by secondary dikes from the remainder of the sewer system behind the 
primary dikes.  This will involve one of three types of work for different locations:

1.  Installation of gate valves on the house sewer connection;
2.  Installation of sump pits and pumps and backwater valves in each property; or,
3.  Installation of parallel sewer mains in streets.

The purpose of installing these works is to prevent complete flooding of a sewer district behind a primary dike should a secondary dike 
breach occur and flood the properties between the secondary and primary dikes.

The expected life of this asset is 50 years.

Project Name: Sewer System Isolation in Areas Protected by Secondary Dikes

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 3 - 3

Project: 20300002yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 500 1,000 1,000 - - - 2,000 2,500
Financed by:

Retained Earnings 500 1,000 1,000 2,000 2,500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 500 1,000 1,000 - - - - 2,500
Financed by:

Retained Earnings 500 1,000 1,000 2,500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-191 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Raw sewage pumping is an essential operation at the NEWPCC. The largest and oldest raw sewage pumps at the NEWPCC (pumps 
labeled as MP2, MP3, MP4 and MP6) were installed in 1965 and are each rated at 700 horsepower with a pumping capacity of 188 
megalitres per day (ML/d).  While these pumps have been maintained in good condition, repairs are becoming more difficult to complete.  
Parts are difficult to obtain and may have to be custom fabricated.  The variable speed drives on pumps MP2 and MP4 are considered 
obsolete.  Variable speed drives allow for more efficient pumping to pace the flows received at the NEWPCC.

Funding through to 2011 will be for: conceptual design pertaining to replacement of all six raw sewage pumps; functional and detailed 
design, contract administration, and additional services pertaining to immediate replacement of pumps MP4 and MP5; and a supply and 
installation contract for two variable speed pump/motor/drive assemblies and associated equipment and services for pumps MP4 and MP5.

Funding in 2014 will be for engineering and supply and delivery contracts for pumps MP2, MP3 and MP6.

The scope and cost for these upgrades will be reviewed and updated as engineering proceeds through the design and implementation 
phases.

The expected life of the pumps is 25 years.  The expected life of the HVAC and Electrical systems is 15 years.

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: Raw Sewage Pump Replacement - North End Water Pollution Control 
Centre (NEWPCC)

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 3

Project: 2031xx10yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 6,150 5,450 - - 9,300 - - 9,300 14,750
Financed by:

Retained Earnings 5,450 9,300 9,300 14,750

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 5,450 - - 9,300 - - - 14,750
Financed by:

Retained Earnings 5,450 9,300 14,750

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-192 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The NEWPCC currently has two separate electrical power supply lines which are both capable of powering the entire NEWPCC facility.  In 
the event of a power failure to one supply, the plant will continue to operate on the other supply.

When any additional treatment processes are added to the plant, this redundant power supply will be not be capable of powering the plant 
independently due to the increase power load demands.

The biological nutrient reduction processes must be implemented by December 2014 and will increase the plant power requirement 
beyond the current capacity of either of the two supplies.  In anticipation of nutrient removal at the NEWPCC the existing power supplies 
must be assessed and upgraded.  The estimated cost of this upgrade is $10,000,000.

The NEWPCC also requires stand-by power generation to keep critical plant processes such as controls, ventilation and partial treatment 
operating during power interuptions.  Funding has been added to 2016 for this installation.

The life expectancy of this asset is 50 years.

Project Name: Upgrading External Power Supply - North End Water Pollution Control 
Centre (NEWPCC)

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 2

Project: 2031xx23yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 1,000 5,000 4,000 - - 15,000 24,000 25,000
Financed by:

Retained Earnings 1,000 5,000 4,000 15,000 24,000 25,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,000 5,000 4,000 - - 15,000 - 25,000
Financed by:

Retained Earnings 1,000 5,000 4,000 15,000 25,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-193 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The West End Water Pollution Control Centre (WEWPCC) accepted waste from septic haulers as a disposal facility at the Perimeter Road 
Pumping Station.  The design consultants for the WEWPCC Biological Nutrient Removal facility have recommended that this practice be 
stopped.  On December 1, 2005, the Standing Policy Committee on Infrastructure Renewal and Public Works concurred with the 
recommendation.  As of July 1, 2007, septage was no longer accepted at the WEWPCC and the septage receiving facility at the WEWPCC 
was closed.  This project is to provide increased capacity at the other two facilities (North and South End Water Pollution Control Centres).

The name of this project has been revised from Septage Acceptance Facility - Wastewater Pollution Control Centres to Hauled Liquid 
Waste Acceptance Facility - Wastewater Pollution Control Centres.  The funding in 2008 and 2009 will be used to design and construct 
upgraded hauled liquid waste acceptance facilities at the North End Water Pollution Control Centres and include provisions for landfill 
leachate acceptance at the NEWPCC. Construction of this part of the project commenced in 2010.

Due to timing of design, tendering, construction and increased budget costs, the tendering and contruction of the South End Water 
Pollution Control Centre Hauled Liquid Waste Facility is anticipated to start in 2011.

To improve truck entry and exit security within the NEWPCC it is proposed to add an additional receiving/handling facility to the NEWPCC 
Hauled Liquid Waste Acceptance Facility in 2012 that will receive sludge from SEWPCC and WEWPCC.  This facility will then maintain all 
truck traffic outside the secure fenced perimeter of the NEWPCC.

The expected life of the structures is 50 years, the expected life of electrical and mechanical components is 25 years, and the expected life 
for computer related systems is 10 years.

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: Hauled Liquid Waste Acceptance Facility - Wastewater Pollution 
Control Centres

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 3

Project: 20340009yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 8,000 2,800 3,000 - - - - 3,000 5,800
Financed by:

Retained Earnings 2,800 3,000 3,000 5,800

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 2,800 3,000 - - - - - 5,800
Financed by:

Retained Earnings 2,800 3,000 5,800

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-194 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Various Water Pollution Control Centre buildings require re-roofing because the existing roofing has exceeded their functional life and are 
in need of frequent repair and servicing.   Mechanical equipment and controls contained in these facilities require that the superstructures 
be adequately maintained to protect its components.  Re-roofing in a timely and proactive manner will maximize the functional life of the 
facilities, protect the mechanical and control components contained in the facilities, and prevent structural damage to the facilities as a 
result of water leakage undergoing freeze-thaw cycles.  The funding for this ongoing program includes engineering, design, and re-roofing 
construction.

The expected life of this asset is 30 years.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Re-Roofing at Water Pollution Control Centres

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 2

Project: 20300010yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A * 400 - 400 - 400 - 800 1,200
Financed by:

Retained Earnings 400 400 400 800 1,200

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 400 - 400 - 400 - - 1,200
Financed by:

Retained Earnings 400 400 400 1,200

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-195 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The centrifuge units de-water digested sludge produced as a residual of wastewater treatment processes.  Sludge residuals from the South 
End and the West End Water Pollution Control Centres is processed at NEWPCC. There are 6 units that are subject to intense mechanical 
wear, have been in operation since 1990, and are failing with increasing frequency.  For construction, operation, and maintenance reasons, 
these units must be identical to each other, and as such must be purchased over 2 years at maximum.

The life expectancy of this asset is 15 years.

Project Name: Centrifuge Replacement - North End Water Pollution Control Centre 
(NEWPCC)

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 4

Project: 2031xx24yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - 1,500 8,000 - - - 9,500 9,500
Financed by:

Retained Earnings 1,500 8,000 9,500 9,500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 1,500 8,000 - - - - 9,500
Financed by:

Retained Earnings 1,500 8,000 9,500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-196 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This project is for the rehabilitation and/or replacement of forcemain river crossings and for the installation of leak detection equipment on 
the existing waterway crossings.

The Department has completed a risk assessment of all river crossings in order to determine a prioritization plan to upgrade and replace 
any at risk river crossings as required by Environmental Licences issued by the Province of Manitoba for the wastewater collection system 
in the City of Winnipeg.

These funds will also be used to install continuous leak detection monitoring equipment at all river crossings as required by the Provincial 
Environmental License.  The Department is currently undertaking a pilot program to evaluate and determine methods to meet this 
requirement.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: River Crossings Monitoring and Rehabilitation

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 4

Project: 20360007yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A* 1,300 1,300 1,300 1,300 1,300 1,300 6,500 7,800
Financed by:

Retained Earnings 1,300 1,300 1,300 1,300 1,300 1,300 6,500 7,800

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,300 1,300 1,300 1,300 1,300 1,300 - 7,800
Financed by:

Retained Earnings 1,300 1,300 1,300 1,300 1,300 1,300 7,800

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-197 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

A risk and criticality assessment of the City's three water pollution control centres has been undertaken.  The assessment outline required 
improvements to the existing systems to increase their reliability.  The program will address the improvements which affect mechanical, 
electrical, and structural components at all three water pollution control centres.

The expected life of the structure upgrades is 50 years and the expected life of the electrical and mechanical components is 25 years.

Project Name: Water Pollution Control Centre Reliability Upgrades

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 4

Project: 20300005yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 19,358 - - 5,000 5,000 5,000 5,000 20,000 20,000
Financed by:

Retained Earnings 5,000 5,000 5,000 5,000 20,000 20,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 5,000 5,000 5,000 5,000 - 20,000
Financed by:

Retained Earnings 5,000 5,000 5,000 5,000 20,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-198 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The wastewater system is made up of complex infrastructure of sewers and pumping stations that convey sewage from Winnipeg homes 
and businesses to one of three wastewater treatment plants.

Operating the wastewater system is subject to legislation including City By-Laws, the Public Health Act, Operator Certification Regulations, 
Workplace Safety and Health Act and the Environment Act.

Safeguarding our infrastructure from accidental or intentional damage or destruction is critical to protecting public health and safety, 
preserving the environment and ensuring economic stability.

Funding is required for increased security measures to adequately protect the wastewater system.

The scope and cost of these security measures are preliminary at this time and will be reviewed and updated through the audit (expected 
completion by the end of 2010), design and implementation phases.

Project Name: Wastewater System Security Upgrades

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 2

Project: 20300015yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 500 - 500 500 500 500 500 2,500 2,500
Financed by:

Retained Earnings 500 500 500 500 500 2,500 2,500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 500 500 500 500 500 - 2,500
Financed by:

Retained Earnings 500 500 500 500 500 2,500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease) 15 15
Debt and finance charges increase

SURPLUS/(DEFICIT) - (15) (15)



2011 ADOPTED CAPITAL BUDGET 3-199 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The 1990 dewatering expansion at NEWPCC considered the need for traffic lights on Main Street at the exit due to the increase in large 
truck traffic and the safety concerns associated therewith, but this did not proceed at that time.  Since then, large truck traffic at NEWPCC 
has increased over time from 20 - 25 large trucks/day to upwards of 100-150, with considerable increases in large leachate and liquid 
sludge trucks, construction trucks, as well as septage trucks and delivery/staff and contractor vehicles associated with plant expansions 
which are currently underway (in addition to the 100 large trucks/day).  Meanwhile, the Chief Peguis bridge and surrounding developments 
have resulted in large increases in vehicular traffic on Main Street.

Over time, construction traffic will be replaced and exceeded by more septage trucks due to the closing of a West End receiving facility, by 
chemical delivery trucks due to treatment processes under construction, and by sludge trucks due to expansions at the City's other plants 
now underway.  A traffic expert consultant assignment is urgently required to assess and develop alternatives and consult with authorities 
and obtain any needed approvals, followed by construction works (traffic lights, ramps, roadways, R/R crossings, access, etc.) to alleviate 
traffic safety issues both with on-site traffic and ingress/egress at Main Street.

The expected life of this asset is over 50 years.

Project Name: Traffic Safety Upgrades - North End Water Pollution Control Centre 
(NEWPCC)

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 3

Project: 2031xx19yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 200 - - 2,450 - - - 2,450 2,450
Financed by:

Retained Earnings 2,450 2,450 2,450

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 2,450 - - - - 2,450
Financed by:

Retained Earnings 2,450 2,450

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-200 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The four original digesters at the NEWPCC, built in the mid 1930's, are now used as digested sludge holding tanks, and are essential to the 
operation of the digested sludge dewatering facility, which serves all three of the City's wastewater treatment plants.  The interior concrete 
walls are subject to corrosive gases and the interior wall and ceiling have deteriorated to the point where reinforcing steel is exposed in 
some areas.  Assessment by qualified experts has been carried out.  The recommended rehabilitation includes surface preparation, 
application of a sealant and/or coating and installation of anodes to assure continued functionality of these tanks and avoid the expense of 
complete rebuilding.

The expected life of this asset is over 50 years.

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: Holding Tanks Restoration - North End Water Pollution Control Centre 
(NEWPCC)

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 2

Project: 2031xx20yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 100 2,550 - 2,550 - - - 2,550 5,100
Financed by:

Retained Earnings 2,550 2,550 2,550 5,100

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 2,550 - 2,550 - - - - 5,100
Financed by:

Retained Earnings 2,550 2,550 5,100

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-201 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The three uncovered primary clarifiers at the NEWPCC have been identified as one of the remaining untreated odour sources at the site.  
The original Primary Clarifier Cover project, first introduced into the 1992 Capital Budget Estimates forecast was set up to implement a 
cover/ventilation system which would facilitate year round maintenance and operational flexibility and provide odour control capability.  The 
project scope of work and the budget were expanded to include replacement of the clarifier sweep mechanisms which was completed in 
early 2010.

The work now required on the NEWPCC Clarifiers is composed of the design and installation of clarifier covers and their ancillary 
equipment.  The budget originally established for work required for the Clarifier Covers was developed in 2003.  Recent construction cost 
increases averaging 15% per year, a better understanding of the required work and changes to the National Building Code have resulted in 
a new estimated cost of $25,500,000.

The expected life of this asset is over 50 years.

Project Name: Primary Clarifier Covers - North End Water Pollution Control Centre 
(NEWPCC)

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 3

Project: 2031xx08yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - 500 - 25,000 - 25,500 25,500
Financed by:

Retained Earnings 500 25,000 25,500 25,500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 500 - 25,000 - - 25,500
Financed by:

Retained Earnings 500 25,000 25,500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-202 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Asset management principles are being utilized for various projects in the wastewater utility.  Development of an asset management 
strategy is required to define goals, objectives and strategies for the development and maintenance of a consistent and effective asset 
management program involving all functions of the wastewater utility.  The asset management strategy will identify, prioritize and establish 
the future direction of condition assessments, establish deterioration / life cycles for components, and recommend rehabilitation, 
maintenance, and associated financial requirements.

The expected life of this asset is over 50 years.

Project Name: Wastewater Utility Asset Management Strategy

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 2

Project: 20300006yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 400 - - 200 - - - 200 200
Financed by:

Retained Earnings 200 200 200

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 200 - - - - 200
Financed by:

Retained Earnings 200 200

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-203 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The discharge chamber and related appurtenances were part of a major plant expansion in 1963.  Due to age, wear, and the corrosive 
environment, extensive deterioration of this asset is evident. Funding in 2009 was for an engineering assessment on the condition and 
capacity of the discharge chamber and the conduit from the discharge chamber to the grit building. Funding in 2013 and 2014 will be for the 
design and construction of a second discharge chamber and will be dependent on the outcome of the condition assessment.

Estimates for rehabilitation of these chambers are preliminary at this time and will be revised as engineering assessment proceeds.

The expected life of the structure is 50 years and the expected life of the mechanical and electrical components is 25 years.

Project Name: New Discharge Chamber - North End Water Pollution Control Centre 
(NEWPCC)

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 3

Project: 20310021yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 500 - - 5,000 10,000 - - 15,000 15,000
Financed by:

Retained Earnings 5,000 10,000 15,000 15,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 5,000 10,000 - - - 15,000
Financed by:

Retained Earnings 5,000 10,000 15,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-204 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The surgewell and related appurtenances were part of the original plant construction in 1936.  Due to age, wear, and the corrosive 
environment, extensive deterioration of this asset is evident.  In addition to constructing a new surgewell, consideration will be given to 
upgrading the on-site interceptors and pump suction header system to improve control of raw sewage inflows and provide redundancy for 
the plant inflow systems.

The expected life of the structure is 50 years and the expected life of the mechanical and electrical components is 25 years.

Project Name: New Surgewell - North End Water Pollution Control Centre (NEWPCC)

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 3

Project: 20310009yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 1,000 - 4,000 9,000 - - - 13,000 13,000
Financed by:

Retained Earnings 4,000 9,000 13,000 13,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 4,000 9,000 - - - - 13,000
Financed by:

Retained Earnings 4,000 9,000 13,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-205 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Funds included are for the engineering and construction of a new grit collection and handling system in the Grit Removal building at the 
NEWPCC.  Phase 1 of this project involved tank geometry and air flow system upgrades in 2008.  Phases 2 and 3 will include supply and 
installation of a grit collection, removal and classification systems into the four grit tanks, and Phase 4 will include the replacement of the 
grit conveyor system.

The expected life of the structure is 50 years and the expected life of the electrical and mechanical components is 25 years.

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: Grit Handling Upgrades - North End Water Pollution Control Centre 
(NEWPCC)

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 3

Project: 20310002yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012** 2013 2014 2015 2016
Project Costs ($000's) - - 2,400 4,900 6,600 - 5,000 18,900 18,900
Financed by:

Retained Earnings 2,400 4,900 6,600 5,000 18,900 18,900

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 2,400 4,900 6,600 - 5,000 - 18,900
Financed by:

Retained Earnings 2,400 4,900 6,600 5,000 18,900

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-206 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The existing Cockburn combined sewer lift station is at its operating capacity. The proposed Bus Rapid Transit (BRT) and Fort Rouge Yards 
(FRY) Development will result in additional dry and wet weather flows to this station. To safely convey all dry weather flows to the 
wastewater treatment plants without risk of dry weather overflows, and maintaining sufficient wet weather flow capacity to protect against 
basement flooding, the station will require significant structural, mechanical and electrical upgrades.

The expected life of the structure is 50 years, and 25 years for the electrical and mechanical components.

Project Name: Cockburn Lift Station Upgrades to Facilitate Fort Rouge Yards 
Development

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 4

Project: 20350004yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 300 2,000 - - - - 2,000 2,300
Financed by:

Retained Earnings 300 2,000 2,000 2,300

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 300 2,000 - - - - - 2,300
Financed by:

Retained Earnings 300 2,000 2,300

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-207 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Environmental Standards Division Laboratory is an ISO accredited (for analytical and calibration laboratories, ISO 17025) laboratory 
located at the North End Water Pollution Control Centre (NEWPCC).  The existing laboratory space is insufficient with the addition of new 
staff to conduct laboratory work for the new water treatment plant and the additional wastewater systems.  There is a storage room at the 
NEWPCC of approximately 49 m2 (530 ft2) that is available to be upgraded/converted to laboratory space.

The upgrade of this space includes a new  heating, ventilating and air conditioning (HVAC) system to control air quality, new workstations 
and bench space and a new sample reception/preparation area.  The cost identified also includes removal of the old duct work and other 
existing devices, upgrade to existing plumbing and new installation of new laboratory fume hoods, odour control canopies and incubators.

The expected life for this facility is approximately 20 years.

The funding for this project is split 50/50 between the Waterworks System Fund and the Sewage Disposal System Fund.

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: Environmental Services Laboratory  Facility Upgrading - North End 
Water Pollution Control Centre (NEWPCC)

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 3 - 2

Project: 20300022yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 150 110 - - - - - - 110
Financed by:

Retained Earnings 110 - 110

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 110 - - - - - - 110
Financed by:

Retained Earnings 110 110

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-208 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This project includes construction of an interceptor sewer to service lands in future developments in the Northeast sector of the City of 
Winnipeg, west of the Riverbend Subdivision and east of McPhillips Avenue.

The expected life of this asset is 75 years.

Project Name: Fernbank Interceptor

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 2

Project: 20370011yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - - - - 8,000 8,000 8,000
Financed by:

Retained Earnings 8,000 8,000 8,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - - - 8,000 - 8,000
Financed by:

Retained Earnings 8,000 8,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-209 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This project includes the construction of an interceptor sewer to service lands in future developments in the Southeast sector of the City of 
Winnipeg, east of the existing Royalwoods subdivision.

The expected life of this asset is 75 years.

Project Name: Warde Interceptor Extension

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 2

Project: 20370005yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - - - - 3,200 3,200 3,200
Financed by:

Retained Earnings 3,200 3,200 3,200

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - - - 3,200 - 3,200
Financed by:

Retained Earnings 3,200 3,200

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-210 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Customer Information and Services System (CISS) - Interfaces, Payment Processing and Optimizations project includes implementing 
functionality of the Oracle Customer Care and Billing (CCB) system.  Some components include upgrading the cashiering system to 
interface with a new payment processing system and capturing image and documentation of customer bill payments.  The enhanced CCB 
will provide the avenue for increased customer service regarding bill and payment opportunities and functionality.

The project will prepare CCB for interfacing to the other primary department systems, such as Geographic Information System (GIS), so 
that an integral view of customer, work and asset information is available for better decision making.  This will provide for more efficient 
routing for meter reading and maintenance, work routes for field crews and customer notification on water and sewer issues.

The CISS Project included $10 million (split between the Waterworks System Fund and the Sewage Disposal System Fund) for replacing 
the legacy mainframe system with the new web based CCB system.  In order to mitigate risk and ensure a successful project, only the base 
system functionality was first implemented.

The funding for this project is split 50/50 between the Waterworks System Fund and the Sewage Disposal System Fund.

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: Customer Information and Services System (CISS) - Interfaces, 
Payment Processing and Optimizations

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 2

Project: 2040000211 Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 1,680 - - - - - - 1,680
Financed by:

Retained Earnings 1,680 - 1,680

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 1,680 - - - - - - 1,680
Financed by:

Retained Earnings 1,680 1,680

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-211 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Currently under Schedule B of the Sewer By-Law the City bears the repair and/or replacement costs, under certain conditions for a private 
wastewater sewer service within the public right-of-way.  Many wastewater sewer services are failing due to age and material properties.

The program will include the review and replacement of problem sewer services within the public right-of-way.

The expected life of this asset is approximately 75 years.

Project Name: Sewer Service Line Asset Management and Rehabilitation Strategy

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 4

Project: 20300023yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - - - 500 500 550 1,550 1,550
Financed by:

Retained Earnings 500 500 550 1,550 1,550

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - 500 500 550 - 1,550
Financed by:

Retained Earnings 500 500 550 1,550

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-212 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The NEWPCC has six anaerobic digesters, five of which are required for sludge treatment at maximum flows.  In November 2009, Digester 
#11 suffered a process upset which resulted in damage to the roof structure and process equipment.  The project scope will be defined in 
upcoming months and will include engineering analysis, roof repairs, piping system upgrades and process upgrades.

Upgrades to the remaining digesters will be implemented as quickly as possible to protect them from possible foaming problems to ensure 
their safe and reliable operation.  Estimates are very preliminary at this time and will be refined as engineering assessments and designs 
proceed.

The life expectancy of the structure is 50 years.  The life expectancy of the electrical and mechanical components is 20 years.

Project Name: Digester Rehabilitation Project - North End Water Pollution Control 
Centre (NEWPCC)

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 4

Project: 20310025yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 5,000 1,000 1,000 1,000 1,000 - 4,000 9,000
Financed by:

Retained Earnings 5,000 1,000 1,000 1,000 1,000 4,000 9,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 5,000 1,000 1,000 1,000 1,000 - - 9,000
Financed by:

Retained Earnings 5,000 1,000 1,000 1,000 1,000 9,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-213 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Water and Waste Department's three Water Pollution Control Centres (WPCC) utilize an ABB Infi90 Distributed Control System (DCS) 
with an ABB Process Control View (PCV) Human Machine Interface (HMI).  It is an intricate network of specialized computers that monitor 
thousands of sensors throughout the plants and controls the treatment processes by making calculations and adjustments prescribed by 
operators and process control analysts using the HMI.  This hardware was purchased between 1998 and 2003.

PCV is an older software package that runs on an operating system which gives rise to significant hardware compatibility issues in the 
event of replacement of existing computers.  Newer computers require newer software drivers, which are not available in the current 
versions of the software that the Department owns.  It is therefore not feasible to simply replace the existing computers as new computers 
will not be compatible with the existing software.

The purpose of this project is to implement immediate upgrades to the WPCCs' DCS and HMI systems to ensure that they remain 
operational and viable.

The expected life of this asset is 15 years.

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: Distributed Control System (DCS) & Human Machine Interface (HMI) 
upgrades at Water Pollutions Control Centres (WPCCs)

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 4

Project: 20400005yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total
2012

**
2013

** 2014 2015 2016
Project Costs ($000's) - 3,000 1,000 1,000 - - - 2,000 5,000
Financed by:

Retained Earnings 3,000 1,000 1,000 2,000 5,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 3,000 1,000 1,000 - - - - 5,000
Financed by:

Retained Earnings 3,000 1,000 1,000 5,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-214 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The grit removal system at the SEWPCC was part of the original plant construction in 1974.  The mechanical portion of this system has 
reached the end of its functional life and needs to be replaced.  The work of this project will require the replacement of the pipes, valves 
and controls of the aeration components in the grit tanks.

The expected life is 25 years.

Project Name: Grit Tank Refurbishment - South End Water Pollution Control Centre 
(SEWPCC)

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 3

Project: 20320008yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 250 - - - - - - 250
Financed by:

Retained Earnings 250 - 250

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 250 - - - - - - 250
Financed by:

Retained Earnings 250 250

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-215 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Water and Waste Department has identified organizational changes that will support the future expanded operations of both water and 
wastewater operations.  The changes include transferring responsibility for local sewer services from the Water Services Division to the 
Wastewater Services Division which has been done.

Currently, the local water and sewer staff remain located in the same building.  There may be significant efficiencies in amalgamating local 
sewer and regional sewer staff into one location and the establishment of mechanical, electrical and civil maintenance capability.

To identify the business case for this a facilities study will have to be undertaken.  The recommendations from the study will then be 
implemented.

The life expectancy of this asset is 30 years.

Project Name: Centralized Facilities Renovation

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 2 - 2

Project: 20300011yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 150 - - - - - - 150
Financed by:

Retained Earnings 150 - 150

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 150 - - - - - - 150
Financed by:

Retained Earnings 150 150

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-216 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The Wastewater Services garage building requires various building upgrades to the superstructure as the existing building has exceeded 
its functional life and is in need of repairs and servicing which may include improvements to the heating and ventilation system, electrical 
upgrades, insulation upgrades, etc.  Equipment and materials contained in these facilities require that the superstructures be adequately 
maintained to protect its components.

Building upgrades in a timely and proactive manner will maximize the functional life of the facilities, protect the equipment and materials 
contained in the facilities, and prevent structural damage to the facilities as a result of water leakage undergoing freeze-thaw cycles.  The 
funding for this program includes engineering, design, and re-roofing construction.

The expected life of this asset is 30 years.

Project Name: 552 Plinguet Wastewater Services Garage Structural Rehabilitation

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 3 - 2

Project: 20300014yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 400 - - - - - - 400
Financed by:

Retained Earnings 400 - 400

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 400 - - - - - - 400
Financed by:

Retained Earnings 400 400

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-217 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

An upgrade is required to the telephony system used for the Water Bill Inquiry Line (986-2455), which was originally purchased in 1997.  
This upgrade will provide enhanced functionality for the Water Bill Inquiry Line, including skills-based routing, enhanced reporting and 
statistics, scheduling optimization, and enhanced monitoring, recording and coaching capacity.  It will ensure that the Water and Waste 
Department can more effectively use its resources to provide quality customer service in a more reliable environment.

The Department plans to upgrade to the same system currently being used by the 311 Contact Centre and the Handi-Transit Contact 
Centre to optimize resources, as 24/7 system support has already been established within the organization, and a training and back-up 
facility is already located at 510 Main Street.  Although the new system will be more robust and effective, it is expected that annual 
operating expenses will remain the same as those currently being incurred.

The funding for this project is split 50/50 between the Waterworks System Fund and the Sewage Disposal System Fund.

* * Supported by Class 1 estimate, see Appendix # 2.

Project Name: Customer Service Upgrade to Telephony Communications System

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 3 - 3

Project: 20400005yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

**

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 100 - - - - - - 100
Financed by:

Retained Earnings 100 - 100

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 100 - - - - - - 100
Financed by:

Retained Earnings 100 100

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-218 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The ten circular secondary clarifiers at the NEWPCC were constructed in 1963.  Over the years the concrete launders, aluminum weir 
plates and the clarifier mechanism guide plates have required periodical maintenance to keep them functioning.  At this time the concrete 
and metal parts of these components require more substantial repairs.  This project will require an engineering assessment to establish the 
work program followed by a three-year repair program.

The expected life is 50 years.

Project Name: Secondary Clarifier Refurbishment - North End Water Pollution 
Control Centre (NEWPCC)

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 2

Project: 20310003yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - 100 300 300 300 - - 900 1,000
Financed by:

Retained Earnings 100 300 300 300 900 1,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 100 300 300 300 - - - 1,000
Financed by:

Retained Earnings 100 300 300 300 1,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-219 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Upon completion of the 2003 regulatory hearings of the Clean Environment Commission (CEC), it has been recommended and the 
Province has adopted that further regulatory reviews be undertaken in two (2) years and then every three (3) years thereafter.

Ongoing works to satisfy regulatory requirements will require documentation, monitoring, and support to demonstrate that the successful 
implementation of projects relating to the CEC recommendations, required as a condition of tripartite funding, are meeting compliance 
conditions.

Budgeted funds are for environmental assessment related studies/reports, public participation, regulatory liaison, site-specific 
assessments, monitoring and analysis, and future representation at hearings expected to the 2015 horizon.

Project Name: Environmental Impact Statement and Public Hearings

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 4

Project: 2034xx03yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 1,316 200 200 100 100 100 - 500 700
Financed by:

Environmental Reserve 200 200 100 100 100 500 700

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 200 200 100 100 100 - - 700
Financed by:

Environmental Reserve 200 200 100 100 100 700

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-220 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

It is the intent to create a multi-year combined sewer mitigation program that integrates with other major sewer programs, including:

- Basement flooding relief

- Sewer Condition Assessment and Condition Upgrading

- Pollution Control Centre Upgrading Programs

A Combined Sewer Overflow Master Implementation Plan will develop specific strategies for implementation that meet regulatory 
compliance.  The plan will consider:  2003 CEC Hearings recommendations;  Manitoba Conservation Guidance and Priorities; Canadian 
Council of Ministers on the Environment (CCME) Municipal Effluent Strategy Guidelines; consistency with prevailing international practice; 
understanding of benefits and costs; fiscal responsibility and environmental stewardship; initiation of near-term actions to reduce CSO's; 
and confirmation of long-range control program.

The Clean Environment Commission (CEC) has recommended that the City reduce the number of overflows to the local rivers within a 20 
to 25 year timeframe.

Funds budgeted are for the development of a CSO Master Implementation plan, technical and economic analyses, program development, 
staging of mitigation works, annual monitoring programs, pilot studies, land acquisition, integration with other major sewer programs, 
overflow monitoring and reporting, and initiation and implementation of control measures, including SCADA (Supervisory Control and Data 
Acquisition).

As more CSO's are diverted to the wastewater treatment plants, additional treatment will need to be added to process the wet weather 
flows to meet effluent limits set in Environment Act Licences issued for each plant.

The expected life of the sewers is 50 years, mechanical components is 25 years and SCADA system is 10 years.

Project Name: Combined Sewer Overflow (CSO) Management Strategy & 
Miscellaneous Mitigation

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 2

Project: 20380001yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 32,068 4,100 16,200 17,200 16,200 16,200 17,200 83,000 87,100
Financed by:

Environmental Reserve 4,100 16,200 17,200 16,200 16,200 17,200 83,000 87,100

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 4,100 16,200 17,200 16,200 16,200 17,200 - 87,100
Financed by:

Environmental Reserve 4,100 16,200 17,200 16,200 16,200 17,200 87,100

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease) 260 610 710
Debt and finance charges increase

SURPLUS/(DEFICIT) (260) (610) (710)



2011 ADOPTED CAPITAL BUDGET 3-221 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The City of Winnipeg has reviewed its land application practices of biosolids relative to regulation requirements, emerging requirements 
associated with nutrient management regulations, changes to quantity and quality from upgraded wastewater treatment plants, and risk 
and criticality assessments done at all three plants.  The City will have to implement an alternate biosolids management program as a result 
of the Provincial Nutrient Management Regulation.

The current WINGRO management program will need to be modified to satisfy the Regulation and will require significant capital investment 
and transition time to implement the required changes.  A recently completed Biosolids Master Plan Study identified potential options, costs 
and timeframes to implement a new biosolids management program to comply with the Nutrient Management Regulations.  Funds included 
are for engineering design and construction of an alternative to the existing WINGRO program.

The City of Winnipeg will be implementing an alternative project delivery method for the Nutrient Removal/Expansion project for the 
SEWPCC and NEWPCC, as well as an alternative Biosolids Management Program.  As such, the Capital Budget needs and cash flow may 
need to be altered in the future, depending on how the projects are delivered.

The expected life of the facility is 50 years and the expected life of the mechanical components is 25 years.

Project Name: Biosolids - Alternative Disposal Delivery & Management System

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 3

Project: 20310004yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 6,644 3,000 17,000 50,000 50,000 30,000 - 147,000 150,000
Financed by:

Environmental Reserve 3,000 9,149 3,459 5,020 5,023 22,651 25,651
External Debt 7,851 46,541 44,980 24,977 124,349 124,349

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 3,000 17,000 50,000 50,000 30,000 - - 150,000
Financed by:

Environmental Reserve 3,000 9,149 3,459 5,020 5,023 25,651
External Debt 7,851 46,541 44,980 24,977 124,349

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

2011 ADOPTED CAPITAL BUDGET 3-222 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Upon completion of the 2003 Clean Environment Commission Regulatory Hearings regarding the review of the wastewater treatment 
plants, it was learned that nutrient control for all three Pollution Control Centres is a high priority for the Province of Manitoba.  The main 
concerns relate to excess nutrients (nitrogen (N) and phosphorus (P)) introduced to Lake Winnipeg contributing to undesirable blooms of 
blue-green algae.

Environment Act Licences have been issued for all three plants requiring a final effluent with total P and N concentrations of about 1 mg/L 
and 15 mg/L, respectively.  The upgrade requirements for ammonia and/or nutrient reduction at the wastewater treatment plants must be 
considered jointly.  The implementation of a nutrient removal (NR) process will require a major plant expansion and double the size of the 
current facility.  Due to the timing and magnitude of the costs, a portion of the project will need to be debt financed if it is to be implemented 
within the next ten years.

The impact of changes in sludge quantity and quality resulting from a NR process upgrades will have a large impact on solids handling and 
land applications.  The addition of wet weather treatment processes associated with combined sewer overflow (CSO) control must be 
considered in the overall NR process design and operation effluent disinfection for wet weather.

The required funding is based on meeting expected effluent limits on a rolling 30 day average basis.  These limits are contained in an 
Environment Act License issued for this facility.  Funding is being requested to allow for completion of the plant expansion by December 
2014.  Additional funds may be required and will be identified in succeeding years capital budgets.

The current funding requirement is based on planning level assessments and are subject to a great deal of uncertainty.  These funding 
requirements will be updated as engineering progresses.

The City of Winnipeg will be implementing an alternative project delivery method for the Nutrient Removal/Expansion project for the 
SEWPCC and NEWPCC, as well as an alternative Biosoilds Management Program.  As such, the Capital Budget needs and cash flow may 
need to be altered in the future, depending on how the projects are delivered.

The expected life of the structures is 50 years, the expected life of electrical and mechanical components is 25 years, and the expected life 
for computer related systems is 10 years.

Project Name: Nutrient Removal - North End Water Pollution Control Centre 
(NEWPCC)

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 4

Project: 20310013yy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 35,500 - 150,000 150,000 65,000 - - 365,000 365,000
Financed by:

External Debt 150,000 150,000 65,000 365,000 365,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 150,000 150,000 65,000 - - - 365,000
Financed by:

External Debt 150,000 150,000 65,000 365,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-223 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - SEWAGE DISPOSAL SYSTEM FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This project is a continuing program to replace and/or rehabilitate sewer infrastructure.  Funds will be utilized to rehabilitate or replace 
combined, separate wastewater and land drainage sewers.  Sewers will be replaced or rehabilitated using appropriate technologies, based 
on condition assessment determined through video inspection.  A portion of the funding will be used for condition assessment.  Additional 
funding has been added to the program due to the increased number of sewer mains requiring replacement/rehabilitation.  The expected 
remaining life of each rehabilitated sewer ranges from 20 to 100 years, depending on the rehabilitation technology and the asset condition.

* N/A - No amounts have been included in the "Previous Budgets" due to this project's on-going nature.

Project Name: Sewer Renewal

Department: Water and Waste - 
Sewage Disposal

Capital Priority Rating: 5 - 2

Project: 2039xxxxyy Service: Wastewater

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) N/A* 13,200 13,900 14,600 15,300 16,100 16,900 76,800 90,000
Financed by:

Sewer System Rehabilitation 
Reserve 13,200 13,900 14,600 15,300 16,100 16,900 76,800 90,000

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 13,200 13,900 14,600 15,300 16,100 16,900 - 90,000
Financed by:

Sewer System Rehabilitation Reserve 13,200 13,900 14,600 15,300 16,100 16,900 90,000

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - SOLID WASTE DISPOSAL FUND

2011 ADOPTED CAPITAL BUDGET 3-224 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

In compliance with the closure/post closure plan for the former Summit Road landfill site, there is a requirement to apply additional final 
cover over the site and to carry out final grading, drainage control, and vegetative cover.  The additional cover and grading/drainage 
control, and vegetative cover will restrict infiltration of precipitation into the site reducing leachate (landfill liquids) production.  This reduces 
the amount of leachate that needs to be pumped and treated from this site.  There is also a requirement to secure this site from 
unauthorized access.  The costs identified include acquiring fill for final cover, grading/drainage control, fencing, plantings, and signage, 
including associated engineering.

The expected life of this facility is 50 years.

Project Name: Summit Landfill Closure / Post-Closure

Department: Water and Waste - Solid 
Waste Disposal

Capital Priority Rating: 3 - 2

Project: 20630001yy Service: Solid Waste Collection & Disposal

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 1,126 400 400 400 - - - 800 1,200
Financed by:

Retained Earnings 400 400 400 800 1,200

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 400 400 400 - - - - 1,200
Financed by:

Retained Earnings 400 400 400 1,200

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-225 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - SOLID WASTE DISPOSAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

With the 34 closed landfills in the City, there are occasions when there is a benefit to acquiring lands in proximity of these sites to provide 
additional buffer zones to minimize any impacts on adjacent private lands.  There are also occasions when acquiring land would be 
beneficial to long term control, use, drainage works, or rehabilitation of a site.  The cost identified includes the cost of acquiring land with 
associated administration costs.

Project Name: Miscellaneous Land Acquisition

Department: Water and Waste - Solid 
Waste Disposal

Capital Priority Rating: 3 - 2

Project: 20610001yy Service: Solid Waste Collection & Disposal

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 450 - - - 200 - - 200 200
Financed by:

Retained Earnings 200 200 200

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - - 200 - - - 200
Financed by:

Retained Earnings 200 200

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - SOLID WASTE DISPOSAL FUND

2011 ADOPTED CAPITAL BUDGET 3-226 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The remaining capacity at the Brady Road Landfill is approximately 100-150 years. The funding identified provides for annual cell 
excavations and related works to accommodate lateral expansion of the landfill. This involves excavating a below ground cell, constructing 
a natural clay or artificial liner and a leachate (landfill liquids) collection system at the base of the excavation. Filling with refuse then 
progresses within the cell in layers until the design height above ground has been achieved, by which time the next cell has been prepared. 
This is planned as an annual program.

The cost identified includes the cost of excavating and stockpiling excavated soil, constructing the liner, and installation of the leachate 
collection system, including associated engineering.

The expected life of this facility is 50 years.

Project Name: Landfill Cell Excavation

Department: Water and Waste - Solid 
Waste Disposal

Capital Priority Rating: 3 - 4

Project: 20620004yyyy Service: Solid Waste Collection & Disposal

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 2,875 - - 1,300 1,330 1,370 1,410 5,410 5,410
Financed by:

Retained Earnings 1,300 1,330 1,370 1,410 5,410 5,410

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - - 1,300 1,330 1,370 1,410 - 5,410
Financed by:

Retained Earnings 1,300 1,330 1,370 1,410 5,410

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-227 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - SOLID WASTE DISPOSAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The existing leachate collection system at the former Summit Road Landfill site is over 20 years old.  Similar leachate collection systems 
have been subjected to clogging problems in the past.  It is important to keep this system functioning effectively to be able to keep leachate 
levels down and contained, therefore an assessment is required to determine the effectiveness of the system at the Summit Road Landfill.  
The funding proposed for 2012 will involve retaining an engineering consultant to conduct investigations at the site and provide a report on 
the condition of the leachate collection system and any rehabilitation work required.  Funding for any rehabilitation work required as a result 
of the investigations will be included in future budgets.

Project Name: Summit Landfill Leachate Collection Assessment

Department: Water and Waste - Solid 
Waste Disposal

Capital Priority Rating: 3 - 3

Project: 20630002yy Service: Solid Waste Collection and Disposal

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - 200 - - - - 200 200
Financed by:

Retained Earnings 200 200 200

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 200 - - - - - 200
Financed by:

Retained Earnings 200 200

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



WATER AND WASTE - SOLID WASTE DISPOSAL FUND

2011 ADOPTED CAPITAL BUDGET 3-228 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

The funding identified provides for an update of the 1993 study, which examined the disposition of the 34 closed landfills in Winnipeg, 
regarding landfill gas, groundwater and surface water contamination risk, and leachate (landfill liquids) conditions. In addition, this project 
would examine potential opportunities for beneficial end use of presently unused sites and the cost/benefit of removing the refuse and 
restoring candidate sites to near natural conditions.

Project Name: Closed Landfills Disposition Study

Department: Water and Waste - Solid 
Waste Disposal

Capital Priority Rating: 3 - 2

Project: 20600003yy Service: Solid Waste Collection and Disposal

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) - - 200 - - - - 200 200
Financed by:

Retained Earnings 200 200 200

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 200 - - - - - 200
Financed by:

Retained Earnings 200 200

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -



2011 ADOPTED CAPITAL BUDGET 3-229 2012 TO 2016 FIVE YEAR FORECAST

WATER AND WASTE - SOLID WASTE DISPOSAL FUND

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

This project is dependent on the outcome of the Comprehensive Waste Management Strategy under preparation, as approved by Council 
on June 23, 2010.

** Supported by Class 3 estimate, see Appendix # 2.

Project Name: Provision for Implementation of the Waste Management Strategy

Department: Water and Waste - Solid 
Waste Disposal

Capital Priority Rating: 3 - 2

Project: 20650007yy Service: Solid Waste Collection and Disposal

AUTHORIZATION
Previous 
Budgets

2011 
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012** 2013 2014 2015 2016
Project Costs ($000's) - - 23,500 2,000 - - - 25,500 25,500
Financed by:

External Debt 23,500 2,000 25,500 25,500

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) - 23,500 2,000 - - - - 25,500
Financed by:

External Debt 23,500 2,000 25,500

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase 1,065 1,000

SURPLUS/(DEFICIT) - (1,065) (1,000)



WINNIPEG GOLF SERVICES - GENERAL CAPITAL FUND

2011 ADOPTED CAPITAL BUDGET 3-230 2012 TO 2016 FIVE YEAR FORECAST

Note: Net Operating Impact = Revenue - Operating expenditures - Debt and finance charges

Capital improvements consist of refurbishment and/or replacement of greens, tee boxes and fairways as well as reforestation, equipment 
purchases and improvements to land drainage, irrigation systems and clubhouse facilities.

Project Name: Golf Course Improvements

Department: Winnipeg Golf Services Capital Priority Rating: 1 - 3
Project: 639xxxxx10 Service: Golf Services (SOA)

AUTHORIZATION
Previous 
Budgets

2011
Adopted

FORECAST Five-Year 
Forecast 

Total
Six-Year 

Total2012 2013 2014 2015 2016
Project Costs ($000's) 415 150 150 - - - - 150 300
Financed by:

Cash to Capital 115 (23) (23) (23) (23) (23) (92) (115)
Golf Course Reserve 300 173 173 23 23 23 242 415

CASH FLOW 2011 2012 2013 2014 2015 2016
Beyond 

2016 Total
Project Costs ($000's) 150 150 - - - - - 300
Financed by:

Cash to Capital (23) (23) (23) (23) (23) (115)
Golf Course Reserve 173 173 23 23 23 415

NET  OPERATING IMPACT 2011 2012 2013
Revenue increase/(decrease)
Less:

Operating expenditures increase/(decrease)
Debt and finance charges increase

SURPLUS/(DEFICIT) - - -
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CAPITAL PROJECTS SUMMARY
SERVICED BASED VIEW BUDGET 2011-2016

(in Thousands of $) 2011 2012 2013 2014 2015 2016 TOTAL

INFRASTRUCTURE RENEWAL AND PUBLIC WORKS
Roadway Construction and Maintenance 106,496 67,820 58,081 64,342 62,999 58,278 418,016
Transportation Planning and Traffic Management 4,550 3,650 2,950 1,550 1,550 1,550 15,800
Roadway Snow Removal and Ice Control 600 600
City Beautification 1,300 1,300 900 1,300 900 1,300 7,000
Land Drainage and Flood Control 6,248 10,390 17,875 15,448 16,600 16,208 82,769
Parks and Urban Forestry 9,359 5,954 6,294 6,384 5,862 8,483 42,336
Public Transit 28,113 25,009 28,085 29,269 22,287 29,021 161,784
Water 27,570 29,485 33,570 24,160 21,300 35,450 171,535
Wastewater 47,590 222,300 280,250 182,350 99,850 73,400 905,740
Solid Waste Collection & Disposal 400 24,300 3,700 1,530 1,370 1,410 32,710
Total Infrastructure Renewal and Public Works 231,626 390,808 431,705 326,333 232,718 225,100 1,838,290
PROTECTION AND COMMUNITY SERVICES
Police Response 99,539 7,990 12,924 16,215 5,236 800 142,704
Fire and Rescue Response 5,000 858 5,000 8,000 18,858
Recreation 5,535 8,355 4,855 5,135 8,085 9,105 41,070
Golf Services (SOA) 150 150 300
Libraries 1,700 6,400 6,050 3,700 3,900 6,400 28,150
Arts, Entertainment and Culture 9,773 9,623 9,623 9,623 9,623 9,623 57,888
Insect Control 2,250 2,250
Total Protection and Community Services 116,697 32,518 38,452 35,531 34,094 33,928 291,220
PROPERTY AND DEVELOPMENT
Neighbourhood Revitalization 3,858 3,888 3,919 3,950 4,482 4,115 24,212
Heritage Conservation 200 200 200 200 200 1,000
Cemeteries 400 300 300 300 360 332 1,992
Property Asset Management - Tax Supported 500 300 500 500 300 500 2,600
Property Asset Management - Municipal Accommodations 4,350 3,274 4,500 4,080 4,250 3,647 24,101
Total Property and Development 9,108 7,962 9,419 9,030 9,592 8,794 53,905
EXECUTIVE POLICY
Organizational Support Services 4,284 2,273 1,788 2,207 2,328 1,876 14,756
Assessment, Taxation and Corporate 7,899 600 150 750 500 9,899
Council Services 500 650 650 700 500 3,000
Total Executive Policy 12,683 3,523 2,588 2,907 3,578 2,376 27,655
TOTAL CAPITAL PROGRAM 370,114 434,811 482,164 373,801 279,982 270,198 2,211,070

FORECAST
ADOPTED BY COUNCIL FEBRUARY 22, 2011
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CAPITAL PROJECTS SUMMARY DETAIL
SERVICED BASED VIEW PAGE BUDGET 2011-2016

(in Thousands of $) NO. 2011 2012 2013 2014 2015 2016 TOTAL

FORECAST
ADOPTED BY COUNCIL FEBRUARY 22, 2011

CAPITAL PROJECTS LISTING 
INFRASTRUCTURE RENEWAL AND PUBLIC WORKS
Roadway Construction and Maintenance
Public Works
Recreational Walkways and Bike Paths - Various Locations 3-1 1,000 500 500 500 500 500 3,500
New Regional Sidewalks 3-2 250 250 250 250 250 250 1,500
Active Transportation Corridors 3-3 500 500 500 500 500 500 3,000
Active Transportation Project - Infrastructure Stimulus Fund - Approved by 
Council on December 15, 2010

3-4 2,958 2,958

Developer Payback - Various Locations 3-6 2,600 9,000 2,000 13,600
Tuxedo Yards Development 3-7 3,117 3,166 700 1,100 1,600 9,683
Kenaston Blvd - Academy Road to Taylor Avenue 3-8 100 100 100 100 100 100 600
Regional and Local Streets 3-10 42,946 28,323 36,284 42,887 40,549 44,828 235,817
Sturgeon Road Bridge (Sturgeon Creek) 3-12 533 11,477 12,010
Osborne Street Bridge (Assiniboine River) - First charge on 2011 Capital 
Budget $10,100,000 and 2012 Capital Budget $7,255,000 (Council January 
26, 2011)

3-13 10,100 7,255 17,355

Waverley Street / CN Mainline Grade Separation 3-14 1,000 1,000
Louise Bridge (Red River) 3-15 2,581 2,000 4,581
Fermor Avenue Bridge (Seine River) 3-17 500 500
Saskatchewan Avenue Culvert (Sturgeon Creek) 3-18 1,000 1,000
Pembina Highway Underpass 3-19 1,300 7,000 6,000 14,300
St. James Street Bridge (Omand's Creek) 3-20 200 1,961 2,161
Ness Avenue Culvert (Sturgeon Creek) 3-21 1,000 2,000 8,000 11,000
Portage Avenue Bridge (Sturgeon Creek) 3-22 500 500 5,000 6,000
Saskatchewan Avenue Bridge (Omand's Creek) 3-23 500 2,000 2,500
Lyndale Drive - Retaining Wall Rehabilitation 3-24 500 500 3,000 4,000
Osborne Street Underpass 3-25 2,500 2,500
Waterway Crossing and Grade Separations - Annual Program - First 
Charge on 2011 Capital Budget for Waterway Crossings and Grade 
Separations Annual Program - Structure Rehabilitation - Portage Avenue at 
Truro Creek $800,000 (Council December 15, 2010)

3-26 3,000 2,000 2,000 2,000 2,000 3,000 14,000

Chief Peguis Trail - Henderson Highway to Lagimodiere Blvd - First Charge 
on 2011 Capital Budget for Chief Peguis Trail right of way - Amber Trails 
Subdivision (Council July 21, 2010)

3-30 34,200 34,200

Waverley West Arterial Roads Project 3-32 3,400 3,400
Asset Management System - Various Divisions 3-34 492 549 405 405 1,851

Assessment and Taxation
Local Improvements - Ongoing Program 3-50 3,000 3,000 3,000 3,000 3,000 15,000

Total Roadway Construction and Maintenance 106,496 67,820 58,081 64,342 62,999 58,278 418,016
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CAPITAL PROJECTS SUMMARY DETAIL
SERVICED BASED VIEW PAGE BUDGET 2011-2016

(in Thousands of $) NO. 2011 2012 2013 2014 2015 2016 TOTAL

FORECAST
ADOPTED BY COUNCIL FEBRUARY 22, 2011

Transportation Planning and Traffic Management
Public Works
Traffic Signals Enhancement 3-5 2,300 2,300 4,600
Traffic Engineering Improvements - Various Locations - First Charge on 
2011 Capital Budget for Pedestrian Half Signal - Osborne Street and 
Wardlaw Avenue $111,300 (Council July 21, 2010)

3-9 1,950 1,050 1,150 1,250 1,250 1,250 7,900

CPR Yards Functional Crossing Study - between McPhillips Street and 
Main Street

3-16 1,500 1,500

Land Acquisition - Transportation Right of Way 3-36 300 300 300 300 300 300 1,800

Total Transportation Planning and Traffic Management 4,550 3,650 2,950 1,550 1,550 1,550 15,800

Roadway Snow Removal and Ice Control
Public Works
Sand / Salt Storage Facility 3-37 600 600

Total Roadway Snow Removal and Ice Control 600 600

City Beautification
Planning, Property and Development
Downtown Enhancement Program 3-85 400 400 400 400 400 400 2,400
Community and Neighborhood Main Streets 
(formerly Image Route Enhancements / Streetscaping)

3-86 400 400 400 400 1,600

Public Art Strategy 3-87 500 500 500 500 500 500 3,000

Total City Beautification 1,300 1,300 900 1,300 900 1,300 7,000
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CAPITAL PROJECTS SUMMARY DETAIL
SERVICED BASED VIEW PAGE BUDGET 2011-2016

(in Thousands of $) NO. 2011 2012 2013 2014 2015 2016 TOTAL

FORECAST
ADOPTED BY COUNCIL FEBRUARY 22, 2011

Land Drainage and Flood Control
Public Works
Land Drainage Sewers - Regional / Local Streets 3-35 150 150 150 150 150 150 900

Water and Waste
Stormwater Retention Basin Rehabilitation 3-133 200 400 400 1,000
Flood Pumping Station Rehabilitation 3-134 1,000 1,000 1,000 1,000 1,000 1,000 6,000
Land Drainage and Combined Sewers Outfall Gate Structures 3-135 1,350 1,100 1,500 1,500 5,450
Floodplain Management 3-136 100 200 100 100 500
Seine River Waterway Acquisition 3-137 150 150 150 150 150 150 900
Primary Dike Upgrading 3-138 1,348 1,890 300 948 900 1,000 6,386
Land Drainage Safety Upgrading Program 3-139 100 100 200
Land Drainage Asset Management Strategy 3-140 200 200
Land Drainage Utility Study and Implementation 3-141 500 500
Permanent Flood Pumping Stations 3-142 250 250
Flood Manual Upgrades 3-143 900 500 1,400
Land Drainage Supervisory Control and Data Acquisition (SCADA) System 3-144 100 100 100 100 400
Outfall  Rehabilitation 3-145 1,550 1,750 1,300 1,200 1,200 1,508 8,508
Combined Sewer Flood Relief 3-146 4,000 11,000 10,000 10,000 10,000 45,000
Flood Relief Sewers - Separate 3-147 300 300 300 300 300 300 1,800
Development Agreement Paybacks 3-148 500 500 500 500 500 2,500
Fernbank Avenue Land Drainage Sewer 3-149 875 875

Total Land Drainage and Flood Control 6,248 10,390 17,875 15,448 16,600 16,208 82,769
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CAPITAL PROJECTS SUMMARY DETAIL
SERVICED BASED VIEW PAGE BUDGET 2011-2016

(in Thousands of $) NO. 2011 2012 2013 2014 2015 2016 TOTAL

FORECAST
ADOPTED BY COUNCIL FEBRUARY 22, 2011

Parks and Urban Forestry
Public Works
Reforestation - Improvements 3-39 383 387 383 383 383 383 2,302
Athletic Fields - Improvements 3-40 200 200 200 124 200 924
Parks - Improvements 3-41 712 617 677 653 655 655 3,969
Multi-Use Recreation Sites - Parking Lot Renewals 3-42 1,500 1,500
Regional & Community Parks - Buildings 3-43 1,150 2,150 3,300
Playground Structures 3-44 1,750 1,800 1,800 1,800 1,800 1,800 10,750
Hardsurface Upgrading (formerly Pathway/Roadway/Tennis Court 
Upgrading)

3-45 150 150 150 450

Boat Launch and Dock - Reconstruction 3-46 500 500
Community Park Amenities 3-47 1,500 1,500 1,500 1,500 1,500 1,500 9,000

Planning, Property and Development
Riverbank Greenway Programs 3-83 403 400 381 400 400 443 2,427
Developer Payback 3-90 261 250 203 298 202 1,214
Riverbank Stabilization - Physical Asset Protection 3-91 1,000 1,000 1,000 1,000 1,000 1,000 6,000

Total Parks and Urban Forestry 9,359 5,954 6,294 6,384 5,862 8,483 42,336

Public Transit
Transit
Fare Collection System 3-128 2,370 2,370
Innovative Transit Program 3-129 800 800 800 800 1,000 4,200
Transit Building Replacement / Refurbishment 3-130 7,293 9,409 10,700 11,569 2,940 4,171 46,082
Transit Buses 3-131 18,350 14,500 16,585 16,900 18,547 23,850 108,732
Asset Management Program 3-132 100 300 400

Total Public Transit 28,113 25,009 28,085 29,269 22,287 29,021 161,784
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CAPITAL PROJECTS SUMMARY DETAIL
SERVICED BASED VIEW PAGE BUDGET 2011-2016

(in Thousands of $) NO. 2011 2012 2013 2014 2015 2016 TOTAL

FORECAST
ADOPTED BY COUNCIL FEBRUARY 22, 2011

Water
Water and Waste - Waterworks System
Saskatchewan Avenue Watermain 3-150 3,900 3,900
Water Supervisory Control and Data Acquisition (SCADA) Upgrade 3-151 1,800 2,900 4,700
Shoal Lake Intake Chloramination Facility 3-152 2,000 2,000
General Water Infrastructure Rehabilitation 3-153 300 300 500 500 1,000 2,600
Waverley West Feedermain 3-154 6,800 6,800
Feedermain Condition Assessment and Rehabilitation 3-155 500 500 500 1,000 1,000 1,000 4,500
Water Utility Asset Management Strategy 3-156 200 200
Water Supply Valve Installation / Replacement Program 3-157 750 750 750 750 750 750 4,500
Hurst Pumping Station Building - Structural Repairs 3-158 900 900
Chlorination Decommission at Regional Pump Stations 3-159 115 115
Deacon Chemical Feed Facility Upgrading 3-160 1,000 1,000
Regional Pumping Stations Structural Upgrades 3-161 500 500
Wilkes Reservoir "B" Pit Upgrades/Rehabilitation 3-162 600 600
Regional Pumping Stations Reliability Upgrades 3-163 1,000 1,000 1,000 1,000 4,000
Waterworks System Security Upgrades 3-164 850 500 500 500 500 150 3,000
Regulatory Assessment of Water System Infrastructure and Water Supply 
Sources

3-165 610 610

Shoal Lake Aqueduct Asset Preservation 3-166 700 1,300 1,000 1,000 4,000
Aqueduct Bridging Structure at Deacon 3-167 600 600
Deacon Reservoir Cell Rehabilitation Project (formerly Deacon Reservoir 
Box Culvert Rehabilitation and Embankment Repairs)

3-168 1,400 750 2,150

Deacon Booster Pumping Station Suction Header Divider Valve 3-169 1,200 1,200
Foundation Drainage Improvements for Deacon Booster Pumping Station 3-170 250 250
Water Works By-law 504/73 Revision 3-171 175 175
Envrionmental Services Laboratory Facility Upgrading - NEWPCC 
(formerly Laboratory Facility Upgrades - NEWPCC)

3-172 110 110

Deacon Site Flood Protection 3-173 500 500
Tache Booster Pumping Station 3-174 500 3,000 1,800 5,300
Water Treatment Research and Process Optimization Facility 3-175 100 650 750
Branch Aqueduct Condition Assessment and Rehabilitation 3-176 500 500 1,000 2,000
Water Services Division Operations Accreditation 3-177 500 500
Water Treatment Plant Upgrading 3-178 10,000 10,000
Ultraviolet Light Disinfection Upgrade/Rehabilitation 3-179 4,000 4,000
Water Service Line Asset Management and Rehabilitation Strategy 3-180 500 500 550 550 2,100
Aqueduct Information Management System 3-181 200 200
McPhillips Reservoir Slope Stabilization 3-182 120 120
Public Water Outlets 3-183 500 500
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CAPITAL PROJECTS SUMMARY DETAIL
SERVICED BASED VIEW PAGE BUDGET 2011-2016

(in Thousands of $) NO. 2011 2012 2013 2014 2015 2016 TOTAL

FORECAST
ADOPTED BY COUNCIL FEBRUARY 22, 2011

Water (continued)
Customer Information and Services System (CISS) - Interfaces, Payment 
Processing and Optimizations

3-184 1,680 1,680

Meter Infrastructure Program 3-185 355 2,520 2,875
Customer Service Upgrade to Telephony Communications System 3-186 100 100
Watermain Renewals 3-187 13,500 14,000 15,000 16,000 17,000 17,000 92,500

Total Water 27,570 29,485 33,570 24,160 21,300 35,450 171,535

Wastewater
Water and Waste - Sewage Disposal
Lift Stations Upgrading 3-188 2,000 2,000 750 750 750 750 7,000
Inflow / Infiltration / Cross-Connection Study and Mitigation 3-189 500 500 3,000 4,000
Sewer System Isolation in Areas Protected by Secondary Dikes 3-190 500 1,000 1,000 2,500
Raw Sewage Pump Replacement - NEWPCC 3-191 5,450 9,300 14,750
Upgrading External Power Supply - NEWPCC 3-192 1,000 5,000 4,000 15,000 25,000
Hauled Liquid Waste Acceptance Facility - Wastewater Pollution Control 
Centres

3-193 2,800 3,000 5,800

Re-Roofing at Water Pollution Control Centres 3-194 400 400 400 1,200
Centrifuge Replacement - NEWPCC 3-195 1,500 8,000 9,500
River Crossings Monitoring and Rehabilitation 3-196 1,300 1,300 1,300 1,300 1,300 1,300 7,800
Water Pollution Control Centre Reliability Upgrades 3-197 5,000 5,000 5,000 5,000 20,000
Wastewater System Security Upgrades 3-198 500 500 500 500 500 2,500
Traffic Safety Upgrades - NEWPCC 3-199 2,450 2,450
Holding Tanks Restoration - NEWPCC 3-200 2,550 2,550 5,100
Primary Clarifier Covers - NEWPCC 3-201 500 25,000 25,500
Wastewater Utility Asset Management Strategy 3-202 200 200
New Discharge Chamber - NEWPCC 3-203 5,000 10,000 15,000
New Surgewell - NEWPCC 3-204 4,000 9,000 13,000
Grit Handling Upgrades - NEWPCC 3-205 2,400 4,900 6,600 5,000 18,900
Cockburn Lift Station Upgrades to Facilitate Fort Rouge Yards 
Development (formerly Cockburn & Jesse Lift Stations Upgrades to 
Facilitate Fort Rouge Yards Development)

3-206 300 2,000 2,300

Envrionmental Services Laboratory Facility Upgrading - NEWPCC
(formerly Laboratory Facility Upgrades - NEWPCC)

3-207 110 110

Fernbank Interceptor 3-208 8,000 8,000
Warde Interceptor Extension 3-209 3,200 3,200
Customer Information and Services System (CISS) - Interfaces, Payment 
Processing and Optimizations

3-210 1,680 1,680

Sewer Service Line Asset Management and Rehabilitation Strategy 3-211 500 500 550 1,550
Digester Rehabilitation Project - NEWPCC 3-212 5,000 1,000 1,000 1,000 1,000 9,000
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CAPITAL PROJECTS SUMMARY DETAIL
SERVICED BASED VIEW PAGE BUDGET 2011-2016

(in Thousands of $) NO. 2011 2012 2013 2014 2015 2016 TOTAL

FORECAST
ADOPTED BY COUNCIL FEBRUARY 22, 2011

Wastewater (continued)
Distributed Control System (DCS) & Human Machine Interface (HMI) 
upgrades at Water Pollution Control Centres (WPCCs)

3-213 3,000 1,000 1,000 5,000

Grit Tank Refurbishment - SEWPCC 3-214 250 250
Centralized Facilities Renovation 3-215 150 150
552 Plinguet Wastewater Services Garage Structural Rehabilitation 3-216 400 400
Customer Service Upgrade to Telephony Communications System 3-217 100 100
Secondary Clarifier Refurbishment - NEWPCC 3-218 100 300 300 300 1,000
Environmental Impact Statement and Public Hearings 3-219 200 200 100 100 100 700
Combined Sewer Overflow (CSO) Management Strategy & Miscellaneous 
Mitigation

3-220 4,100 16,200 17,200 16,200 16,200 17,200 87,100

Biosolids - Alternative Disposal Delivery & Management System 3-221 3,000 17,000 50,000 50,000 30,000 150,000
Nutrient Removal - NEWPCC 3-222 150,000 150,000 65,000 365,000
Sewer Renewal 3-223 13,200 13,900 14,600 15,300 16,100 16,900 90,000

Total Wastewater 47,590 222,300 280,250 182,350 99,850 73,400 905,740

Solid Waste Collection & Disposal
Water and Waste - Solid Waste Disposal
Summit Landfill Closure / Post-Closure 3-224 400 400 400 1,200
Miscellaneous Land Acquisition 3-225 200 200
Landfill Cell Excavation 3-226 1,300 1,330 1,370 1,410 5,410
Summit Landfill Leachate Collection Assessment 3-227 200 200
Closed Landfills Disposition Study 3-228 200 200
Provision for Implementation of the Waste Management Strategy 3-229 23,500 2,000 25,500

Total Solid Waste Collection & Disposal 400 24,300 3,700 1,530 1,370 1,410 32,710

TOTAL INFRASTRUCTURE RENEWAL AND PUBLIC WORKS 231,626 390,808 431,705 326,333 232,718 225,100 1,838,290
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CAPITAL PROJECTS SUMMARY DETAIL
SERVICED BASED VIEW PAGE BUDGET 2011-2016

(in Thousands of $) NO. 2011 2012 2013 2014 2015 2016 TOTAL

FORECAST
ADOPTED BY COUNCIL FEBRUARY 22, 2011

PROTECTION AND COMMUNITY SERVICES
Police Response
Winnipeg Police Service
Winnipeg Police Service Communications Systems 3-66 3,390 3,390
Automated Fingerprint Identification System (AFIS) Replacement 3-67 179 321 500
Mobile Laptops 3-68 1,200 1,200
Officer Mobile Video System 3-69 1,000 1,000
Radio Upgrade for Districts 3 and 4 3-70 500 500
Computer Assisted Dispatch 3-71 1,800 1,800
Police Division's Systems Upgrades 3-72 5,016 2,436 300 7,752
West Station Information Technology Requirements 3-74 500 500
North Station Information Technology Requirements 3-75 500 500
Police Building Replacement 3-77 4,100 4,100
Winnipeg Police Headquarters 3-78 99,360 99,360
Police Headquarters - Other 3-79 10,903 11,199 22,102

Total Police Response 99,539 7,990 12,924 16,215 5,236 800 142,704

Fire and Rescue Response
Fire Paramedic Service
Facilities Replacement and Relocation Program 3-80 5,000 858 3,000 4,000 12,858
Replacement Radio System 3-81 2,000 4,000 6,000

Total Fire and Rescue Response 5,000 858 5,000 8,000 18,858
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CAPITAL PROJECTS SUMMARY DETAIL
SERVICED BASED VIEW PAGE BUDGET 2011-2016

(in Thousands of $) NO. 2011 2012 2013 2014 2015 2016 TOTAL

FORECAST
ADOPTED BY COUNCIL FEBRUARY 22, 2011

Recreation
Community Services
Recreational Facility Safety & Accessibility Improvements 3-56 400 400 500 500 600 2,400
Business Application Systems 3-58 250 250
Recreation Equipment Program - New Facilities 3-59 400 400
Technology Upgrade and Replacement 3-60 250 250
Recreation Facility Replacement - Various 3-62 2,750 2,800 2,600 8,150
Recreation Refurbishment and Redevelopment 3-63 1,000 1,000 1,500 3,500

Municipal Accommodations
Community Centres - Refurbishing and Improvements - First Charge on 
2011 Capital Budget for Expansion/Renovation of the Lindenwoods 
Community Centre,  $410,000 (Council July 21, 2010)

3-103 910 500 500 700 700 700 4,010

Arenas 3-104 525 525 525 525 525 525 3,150
Indoor Aquatic Facilities 3-105 2,240 2,530 2,530 2,530 2,530 2,530 14,890
Outdoor Aquatic Facilities 3-106 350 350 350 330 330 350 2,060
Community Facilities 3-107 410 200 200 200 200 200 1,410
UFF - Hockey Pen Light Standard Replacement 3-109 100 100 100 100 100 100 600

Total Recreation 5,535 8,355 4,855 5,135 8,085 9,105 41,070

Golf Services (SOA)
Winnipeg Golf Services 
Golf Course Improvements 3-230 150 150 300

Total Golf Services (SOA) 150 150 300

Libraries
Community Services
Library Shelving and Furniture Replacement Program 3-52 200 200 200 200 200 200 1,200
Library Replacement - Various 3-53 1,000 5,500 4,000 2,000 3,000 5,000 20,500
Renovate and Refurbish Various Library Branches Program 3-54 500 500 1,000 800 500 3,300
Library Technology Upgrade and Replacement 3-55 500 500 500 1,500
Library Signage, Safety and Accessibility 3-57 200 200 200 200 200 1,000
Mobile Library Service Vehicle 3-61 650 650

Total Libraries 1,700 6,400 6,050 3,700 3,900 6,400 28,150
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CAPITAL PROJECTS SUMMARY DETAIL
SERVICED BASED VIEW PAGE BUDGET 2011-2016

(in Thousands of $) NO. 2011 2012 2013 2014 2015 2016 TOTAL

FORECAST
ADOPTED BY COUNCIL FEBRUARY 22, 2011

Arts, Entertainment and Culture
Community Services
Assiniboine Park Conservancy (APC) - Upgrades and Improvements 3-64 5,123 5,123 5,123 5,123 5,123 5,123 30,738
Assiniboine Park Conservancy (APC) - Capital Development Plan 3-65 4,500 4,500 4,500 4,500 4,500 4,500 27,000

City Clerks
Manitoba Children's Museum Capital Renewal Project 3-115 100 100
Le Cercle Moliére Theatre Facility 3-116 50 50

Total Arts, Entertainment and Culture 9,773 9,623 9,623 9,623 9,623 9,623 57,888

Insect Control
Public Works
Insect Control - Information System 3-48 1,250 1,250
Insect Control - Replace 3 Grey Street Operations Building 3-49 1,000 1,000

Total Insect Control 2,250 2,250

TOTAL PROTECTION AND COMMUNITY SERVICES 116,697 32,518 38,452 35,531 34,094 33,928 291,220

PROPERTY AND DEVELOPMENT
Neighbourhood Revitalization
Public Works
City-Wide Accessibility Program 3-38 350 350 350 350 350 350 2,100

Community Services
Community Incentive Grant Program 3-51 1,508 1,538 1,569 1,600 1,632 1,665 9,512

Planning, Property and Development
Building Communities Initiative II 3-93 2,000 2,000 2,000 2,000 2,500 2,100 12,600

Total Neighourhood Revitalization 3,858 3,888 3,919 3,950 4,482 4,115 24,212

Heritage Conservation
Municipal Accommodations
Historic Buildings 3-100 200 200 200 200 200 1,000

Total Heritage Conservation 200 200 200 200 200 1,000
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CAPITAL PROJECTS SUMMARY DETAIL
SERVICED BASED VIEW PAGE BUDGET 2011-2016

(in Thousands of $) NO. 2011 2012 2013 2014 2015 2016 TOTAL

FORECAST
ADOPTED BY COUNCIL FEBRUARY 22, 2011

Cemeteries
Planning, Property and Development
Cemeteries - Improvements 3-84 400 300 300 300 360 332 1,992

Total Cemeteries 400 300 300 300 360 332 1,992

Property Asset Management - Tax Supported
Planning, Property and Development
Computer Automation 3-82 200 200 200 200 800
Land Acquisition for General Unspecified Purposes 3-89 300 300 300 300 300 300 1,800

Total Property Asset Management - Tax Supported 500 300 500 500 300 500 2,600

Property Asset Management - Municipal Accommodations
Municipal Accommodations
General Building Renovation and Refurbishing 3-94 500 500 500 500 500 500 3,000
Accommodation Facilities 3-95 1,100 1,100 2,200 1,830 2,100 1,820 10,150
Fire/Life Safety/Regulatory Upgrades 3-96 525 549 525 1,125 725 625 4,074
Energy Conservation 3-97 200 150 200 100 100 750
Civic Centre Car Park Tunnel 3-98 200 100 300
Tenant Improvement Prepayment - Major Department 3-99 500 200 200 900
Generator Set Replacement and Upgrades 3-101 800 200 1,000
Security/Building Automation System Initiatives 3-102 125 125 225 225 225 140 1,065
Building Asset / Work Management Program 3-108 100 100 100 200 200 162 862
University of Winnipeg - Soccer Complex 3-111 2,000 2,000

Total Property Asset Management - Municipal Accommodations 4,350 3,274 4,500 4,080 4,250 3,647 24,101

TOTAL PROPERTY AND DEVELOPMENT 9,108 7,962 9,419 9,030 9,592 8,794 53,905
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CAPITAL PROJECTS SUMMARY DETAIL
SERVICED BASED VIEW PAGE BUDGET 2011-2016

(in Thousands of $) NO. 2011 2012 2013 2014 2015 2016 TOTAL

FORECAST
ADOPTED BY COUNCIL FEBRUARY 22, 2011

EXECUTIVE POLICY
Organizational Support Services
Corporate Support Services
Time and Labour 3-117 500 500
Consolidated Data Warehouse / Business Intelligence 3-118 925 169 153 218 203 1,668
Communications Network Infrastructure 3-119 638 593 277 541 566 553 3,168
Network Computing Initiatives 3-120 211 213 213 212 212 212 1,273
E-Government 3-121 310 467 629 655 603 573 3,237
PeopleSoft  Upgrade 3-122 1,500 1,000 200 2,700
311 Renewal 3-123 300 646 729 335 2,010
Asset Management Program 3-124 200 200

Total Organizational Services 4,284 2,273 1,788 2,207 2,328 1,876 14,756

Assessment, Taxation and Corporate
Assessment and Taxation
Assessment Automation 3-125 500 750 500 1,750

Corporate
Capital Investment Fund 3-126 7,899 150 8,049
Asset Management Initiative 3-127 100 100

Total Assessment, Taxation and Corporate 7,899 600 150 750 500 9,899

Council Services
City Clerks
Corporate Records Centre 3-112 150 150
Election Systems 3-113 150 200 350
City Archives 3-114 500 500 500 500 500 2,500

Total Council Services 500 650 650 700 500 3,000

TOTAL EXECUTIVE POLICY 12,683 3,523 2,588 2,907 3,578 2,376 27,655

TOTAL CAPITAL PROGRAM - SERVICE BASED VIEW 370,114 434,811 482,164 373,801 279,982 270,198 2,211,070
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Appendix 1: City of Winnipeg Profile 
Winnipeg is the vibrant capital of Manitoba, located at the geographical centre of North America.  Richly 
steeped in history, Winnipeg’s multicultural birthplace is marked at the junction of the Red and the 
Assiniboine Rivers, now a green urban oasis known as The Forks.  Recognized as the 2010 Culture Capital 
of Canada, Winnipeg is a mid-sized city of over 740,000 culturally diverse people, who bring a 
cosmopolitan, international flair to the city, as well as a warm welcoming spirit.  The city’s diverse cultural 
make-up shines brightly thought its globally inspired cuisine, wide array of world-class arts, culture and 
festivals, many one-of-a-kind shops and trendy boutique, and widespread opportunity to experience the 
wonders of nature and breathtaking prairie scenery throughout  the seasons. 
 
Source:  Tourism Winnipeg – 2011 Visitor’s Guide 

http://www.tourismwinnipeg.com/about-tourism-winnipeg
 

 
The following are “Winnipeg Fast Facts”. 
 
LOCATION 
 
Winnipeg lies at the geographic centre of North America.  Winnipeg is the capital city of Manitoba, a 
resource-rich province of 1.2 million people bordered by Ontario to the east, Saskatchewan to the west, and 
North Dakota and Minnesota to the south. The city is just 100 km (62 miles) from the United States border 
and is the major Canadian centre closest to Mexico. 
 
Winnipeg’s history is the tale of a prime meeting place at the junction of two rivers – the north-flowing Red 
and the east-flowing Assiniboine. Winnipeg is a welcoming gateway, a centre of commerce and trade, a 
centre for arts and culture, with a rich history and growing economic opportunity. 
 
DIVERSITY 
 
Winnipeg has the most diverse economy of major cities in Canada. Key industries include: transportation 
and distribution, aerospace, agribusiness, finance and insurance, life sciences and biotechnology, 
information and communications technology, media, tourism, electric power, apparel, furniture and advanced 
manufacturing. 
 
Winnipeg is also one of the most culturally diverse cities anywhere. Some 100 languages are represented in 
the region and Winnipeg is well known for its cultural achievements and flourishing arts scene. 
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AREA 
Total Area in City ........................462 sq. km (178 sq. mi.) 
Riverbank Frontage ................................178 km (111 mi.) 
Source: City of Winnipeg 
 
POPULATION 
Total Population of Census Metropolitan Area (2009) 
............................................................................. 742,408 
 
Population by Age Group 
17 and Under ...................................................... 155,472 
Age 18-24 ............................................................. 76,447 
Age 25-64 ............................................................408,688 
Age 65-74 ..............................................................49,282 
Age 75 and over ................................................... 52,519 
Median Age ................................................................. 38 
 
Source: Statistics Canada 
 
 
CLIMATE 
Average Summer Temperature .............. 25.4ºC (77.7ºF) 
Average Winter Temperature .................. -12.9ºC (8.8ºF) 
Average Annual Precipitation ....................51.4cm (20.2”) 
Average Annual Rainfall ........................... 41.6cm (16.4”) 
Average Annual Snowfall ........................110.6cm (43.5”) 
 
Winnipeg has 2,372 hours of sunshine on average per 
year, among the highest of Canadian cities, and 2,727 
hours of clear skies on average per year, the highest of 
all Canadian cities. 
 
Source: Environment Canada 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ROAD DISTANCE (in kilometers: 1km = 0.62 
mile) 
 
Brandon, MB…………………….…………….200 
Kenora, ON……………………………………205 
Grand Forks, ND……………...……………...231 
Fargo, ND………………..…………………....350 
Regina, SK…………..………….……………..576 
Thunder Bay, ON……..………………………702 
Minneapolis, MN……..……………………….723 
Saskatoon, SK..............................................798 
Edmonton, AB............................................1,313 
Kansas City, MO……..………….…...……..1,315 
Calgary, AB................................................1,326 
Chicago, IL……………………….……..……1,361 
Denver, CO……………………….….………1,847 
Toronto, ON……………………….…….…..2,079 
Dallas, TX…………………………..………..2,145 
Ottawa, ON……………………………..……2,171 
Montreal, QC……………………………..….2,291 
Vancouver, BC……………………………....2,372 
Washington, DC……………………………..2,496 
Quebec City, QC…………………………….2,535 
New York, NY……………………………......2,659 
Los Angles, CA……………………………....3,330 
Halifax, NS……………………………………3,463 
 
Source: Culture, Heritage & Tourism, Province of 
Manitoba 
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HOUSING 
Average House Price Comparison (2009) 
 
Winnipeg, MB ......................................................$207,232 
Calgary, AB .........................................................$384,103 
Edmonton, AB .................................................... $320,361 
Halifax, NS ......................................................... $239,540 
Regina, SK...........................................................$243,552 
Ottawa, ON .........................................................$303,700 
Toronto, ON ........................................................$392,235 
Vancouver, BC ................................................... $580,971 
 
Source: Canadian Real Estate Association 
 
Average Two Bedroom Apartment Rent (2009) 
 
Winnipeg, MB ............................................................ $809 
Calgary, AB ............................................................ $1,099 
Edmonton, AB .........................................................$1,015 
Halifax, NS ................................................................ $877 
Montreal, QC ............................................................. $669 
Ottawa, ON ............................................................. $1,028 
Toronto, ON ............................................................ $1,096 
Vancouver, BC ....................................................... $1,169 
 
Source: Canada Mortgage and Housing Corporation 
 
UTILITIES 
 
Electric and Gas: Manitoba Hydro 
Water: City of Winnipeg 
 
COMMUNICATION SERVICES 
 
Newspapers: Daily & Sunday: 2 Weekly: 5 
 
Radio Stations: 24 
 
Television Stations: CBC, CKY, Global, Citytv, 
Aboriginal Peoples Television Network, JoyTV 
 
Telephone Service: MTS Communications Inc., Shaw 
 
Long Distance Services: MTS, Shaw, AT&T, Primus, 
Sprint, Telus 
 
Mail Service: Canada Post, Purolator, Federal Express, 
UPS, Loomis 
 
 
 
 
 
 
 
 

 
RECREATION 
Park Sites .............................................. 937 
Park Area................................. 10,000 acres 
Golf Courses............................................ 26 
Indoor  Arenas.......................................... 30 
Curling Rinks ........................................... 20 
Indoor Swimming Pools.............................13 
Recreation Centres ....................................9 
Libraries ....................................................20 
 
SPORTS & ENTERTAINMENT 
Canadian Football League Team  
(Winnipeg Blue Bombers) 
American Hockey League Team  
(Manitoba Moose) 
Northern Baseball League Team  
(Winnipeg Goldeyes) 
Race Track 
Casinos 
Riverboat Tours 
MTS Centre (seats 15,015) 
Canad Inns Stadium (seats 29,000) 
Winnipeg Convention Centre 
Royal Winnipeg Ballet 
Winnipeg Symphony Orchestra 
IMAX Theatre 
Performing Arts Organizations 
Museums 
Galleries 
Arts Education Facilities 
Assiniboine Park Zoo 
Amusement Parks 
Water Slides 
Community Centres 
 
Source: City of Winnipeg, Film and Cultural Affairs 
 
MEDICAL CARE 
Hospitals..................................................... 9 
Number of Beds................................... 2,979 
Personal Care Homes .............................. 41 
Medical Doctors (in Manitoba)............. 2,074 
Dentists................................................... 400 
Doctors of Chiropractic .......................... 226 
 
EDUCATION 
Post-Secondary Enrolment (2008/09) 
University of Manitoba......................... 26,156 
University of Winnipeg........................... 9,181 
Collége universitaire de Saint – Boniface..877 
Red River College .............................. 11,244 
Canadian Mennonite University................ 686 
 
Source: Council on Post-Secondary Education 
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GROSS DOMESTIC PRODUCT 
Winnipeg CMA (2009) (2002 $) ...................... $25.0 billion 
Source: Conference Board of Canada Metropolitan Outlook, 
Spring 2010 
 
EMPLOYMENT BY INDUSTRY 
WINNIPEG CMA 
 
Employed Labour Force, by Industry  
(2009, in thousands) 

All industries ..........................................................395.6 
 

Goods-producing sector ..........................................70.1 
  Primary.....................................................................2.6 
  Utilities.….................................................................4.4 
  Construction.........................................................  22.8 
  Manufacturing........................................................40.3 

 
Services-producing sector ......................................325.5 
  Trade...................................................................... 59.6 
  Transportation and warehousing............................27.3 
  Finance, insurance, real estate and leasing...........28.6 
  Professional, scientific and technical services....... 20.5 
  Business, building and other support services…....15.4 
  Educational services...............................................33.3 
  Health care and social assistance......................... 51.8 
  Information, culture and recreation........................ 18.4 
  Accommodation and food services ........................24.4 
  Other services.........................................................18.9 
  Public administration...............................................27.2 

Source: Statistics Canada, Labour Force Historical Review 2009 
 
UNEMPLOYMENT RATE 
Winnipeg (2010) .........................................................5.4% 
Canada (2010) ...........................................................8.0% 

Source: Statistics Canada 
 
RETAIL AND INCOME DATA 
Retail Sales (2009) ...........................................$9.4 billion 
Source: Conference Board of Canada 
 
AVERAGE EARNINGS 
Median Family Income, Canada (2006).................$63,600 
Median Family Income, Winnipeg (2006)..............$64,700 
Source: Statistics Canada 
 
TOURISM 
Annual Visitors to Winnipeg ...............................2.6 million 
Overnight Visitor Expenditures (2008) ............$483 million 
Source: Statistics Canada, Research Resolutions &  
Consulting Ltd. 
 
Total Hotel & Motel Rooms ......................................6,200 
Winnipeg Convention Centre (total floor space) 
………………………………………………..>160,000 sq. ft. 

LARGE CORPORATIONS BASED IN 
WINNIPEG 
Great-West Lifeco Inc...................Insurance 
Canadian Wheat Board ...........Agribusiness 
Cargill Ltd. ................................Agribusiness 
James Richardson & Sons.....Conglomerate 
CanWest Global Communications…..Media 
Manitoba Hydro-Electric Board ...........Utility 
IGM Financial Inc. ...........................Finance 
Wawanesa Mutual Insurance Co,..Insurance 
Manitoba Telecom Services Inc. 
…………………….……Telecommunications 
North West Company Fund ..........Merchant 
New Flyer Industries Inc. .......Manufacturing 
Manitoba Public Insurance Corp. ..Insurance 
Paterson GlobalFoods Inc….....Agribusiness 
Manitoba Lotteries Corp. ..........Amusement 
Ridley Inc. ................................Agribusiness 
Manitoba Liquor Control Commission..Retail 
Centra Gas Manitoba Ltd………...........Utility 
Winpak Ltd. ............................Manufacturing 
Boeing Canada Inc. ................Manufacturing 
Princess Group Inc......................Automative 
Bison Transport Inc. ...............Transportation 
WGI Westman Group Inc. .......Manufacturing 
Buhler Industries Inc. ...............Manufacturing 
Arctic Glacier Income Fund .....Manufacturing 
Cangene ……………………...........Biopharma 
Ag Growth International Inc......Manufacturing 
Boyd Group Income Fund .................Service 
Exchange Industrial Income Fund 
……….…………………………...Manufactuing  
Pollard Holdings LP ...........................Printing 
Manitoba Pork Marketing Co-op..Agribusiness 
Empire Industries......................Manufacturing 
Assiniboine Credit Union Ltd …..........Finance 
Source: from Financial Post Business FP500, June 
2009 
 
INDUSTRIAL SPACE 
Winnipeg has 12 fully serviced industrial parks 
collectively representing over 2,000 acres of 
space. 
Average Net Rent (warehouse per sq ft).$4.00 
Industrial Vacancy Rate ............................5% 
Source: Colliers International 
 
COMMERCIAL/INDUSTRIAL LEASE RATES 
Downtown Office Space 
Class “A” net average rent $16.85 per sq. ft;  
vacancy rate 7.50% 
Class “B” net average rent $13.93 per sq. ft;  
vacancy rate 7.7% 
Class “C” net average rent $10.34 per sq. ft;  
vacancy rate 6.6% 
Source: Cushman Wakefield LePage 
 
VALUE OF BUILDING PERMITS 
Winnipeg (2009) .................... $929.6 million 
Source: Statistics Canada 
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TRANSPORTATION 
 
Major Highway Systems 
• No. 1 Trans Canada (east-west) direct connection to all 
  major urban centres in Canada 
• Manitoba No. 75 South to connect with U.S. Interstate 
   No. 29 and Minnesota No. 94 (Border crossing: 
Emerson) 
• Manitoba No. 59 to connect with Minnesota No. 59 and 
   U.S. #2 (Border Crossing: Tolstoi) 
 
Motor Freight Service 
Winnipeg is serviced by over 30 motor freight carriers. 
Having developed and maintained its position as a 
transportation centre, Winnipeg is the headquarters for 
eight of the top ranking interprovincial general freight 
carriers: 
 
Arnold Bros. Transport Ltd.  
Bison Transport Services Ltd. 
Kleysen Transport Ltd.                   
Paul’s Hauling Ltd. 
Purolator Courier       
Reimer Express Lines Ltd.                                          
TransX Ltd.          
Winnipeg Motor Express Inc. 
 
In addition, Canadian Pacific Railway and Canadian 
National Railway operate intermodal terminals in 
Winnipeg. 
 
Source: Manitoba Highways & Government Services 
 
Water Transportation 
• Port of Churchill provides Manitoba direct access to the 
sea 
• Αssiniboine River – navigable for recreation 
• Red River – navigable for recreation 
 

 
 
Air Service 
The Winnipeg James A. Richardson International Airport 
(YWG), operated by the Winnipeg Airports Authority Inc. 
is the only international airport between Toronto and 
Calgary capable of handling large freighter aircraft. 
YWG is competitively positioned as a 24-hour airport 
and serves over 3.5 million passengers, 140,000 aircraft 
movements, and handles nearly 160,000 metric tonnes 
of cargo annually. 
 
Airlines operating out of Winnipeg James A. Richardson 
International Airport: 
 
Passenger Carriers 
Air Canada   Air Transat 
Air West Aviation  Bearskin Airlines 
Calm Air   Fast Air 
First Air   Innotech-Execaire 
Keystone Air Service     Kivalliq Air   
Northway Aviation         Northwest Airlines  
Perimeter Aviation         Skyservice Airlines  
Sunwing Airlines            United Airlines 
Wasaya Airways            West Wind Aviation 
WestJet Airlines    
 
Air Cargo Carriers 
Air Canada Cargo  Bearskin Airlines 
Calm Air Cargo   Cargojet Canada 
FedEx    First Air 
Northwest Cargo  Perimeter 
Purolator   UPS 
Volga-Dnepr Airlines  WestJet Cargo 
 
Source: Winnipeg Airports Authority Inc. 
 
TRADE 
Total Merchandise Exports: 
From Province of Manitoba (2009) ......... $10.5 billion 
To the United States (2008) ..................... $7.0 billion 
 
Source: Statistics Canada Trade Data Online 

  
    
Source:  Economic Development Winnipeg website 

http://www.economicdevelopmentwinnipeg.com 
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Appendix 2: Cost Estimation Classification System 
 

 
    
Class 5  Typical estimate methodology is judgment and not predicted 

precisely.  
(Concept Screening)  

Level of Project Definition   0 to 2%  Expected Accuracy High: +30% to 
+100%  
Low: -20% to -50%  

 
Typical estimate methodology primarily judgment.  Class 4  (Concept Study or Feasibility)  

Level of Project Definition   1 to 15%  Expected Accuracy High: +20% to +50% 
Low: -15% to -30%  

 
Typical estimate methodology is a mixture of deterministic and 
judgment but primarily judgmental.  Class 3  
(Budget Authorization or Control)  

Level of Project Definition   10 to 40%  Expected Accuracy High: +10% to +30% 
Low: -10% to -20%  

 
Typical estimate methodology is primarily deterministic.  Class 2  (Control or bid/tender)  

Level of Project Definition   30 to 70%  Expected Accuracy High: +5% to +20%  
Low: -5% to -15%  

 
Typical estimate methodology is deterministic.  Class 1  (Check Estimate or bid / tender)  

Level of Project Definition   50 to 100%  Expected 
Accuracy  

High: +3% to +15%  
Low: -3% to -10%  

Based on Association for the Advancement of Cost Engineering (AACE) 
International Recommended Practice No. 17R-97 Cost Estimating Classification 
System. 
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 Appendix 3: Capital Priority Rating System 
The purpose of the Priority System is to provide a set of criteria by which proposed spending 
programs can be ranked in order of priority on a City-wide basis over the whole range of City 
functions and activities. 
 
The System recognizes two basic factors, namely, priority of function (priority grouping) and degree 
of priority (sub-group rating). 
 

 Priority Points 

Priority Groupings Main Sub 

A. Vital Services 
Those basic elements of essential services which are vital to the day 
to day domestic, industrial, and commercial life of the City.  Capital 
expenditures within this group would be related to: 
 

1. Sewage Disposal Collection System and treatment facilities. 
2. Water aqueduct reservoirs, pumping stations and trunk 

feedermains 

5  

B. Essential Services 
Those basic services characterized by a high degree of public 
necessity, convenience and safety.  Capital expenditures within this 
group would be related to: 
 

1. Public Transportation 
2. Fire and Police Protection 
3. Garbage Collection and Disposal 
4. Regional Street System 
5. Land Drainage 

 
 

3  
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 Priority Points 

Priority Groupings Main Sub 

C. 
 
 
 
 
 
 
 
 
 

Standard Services 
Those services which would reasonably be expected to be provided 
to all citizens of the City for their convenience and in accordance 
with generally accepted standards.  Capital expenditures within this 
group would be related to: 
 

1. Residential Street and Lane Construction (Local 
Improvements or other). 

 

2  

D. Desirable Services 
Those services having an aesthetic social, cultural, educational or 
entertainment value.  Capital expenditures within this group would 
be related to: 
 

1. Parks and Related Facilities 
2. Recreational Facilities 
3. Libraries 
4. Museums 

1  

 Sub-Group Rating 
Could cause a serious imminent disruption of service (should be 
done without undue delay). 
 
Would extend or complete the expected usefulness and/or reliability 
of a facility (should not be delayed for more than 1 year). 
 
Would improve a facility which is at present sub-standard or 
approaching a high degree of obsolescence (should not be delayed 
for more than 2 years) 
 
Would qualify as a minimum sustaining program - desirable but not 
absolutely essential (could be delayed for 3 years or more). 
 

  
4 
 
 
3 
 
 
2 
 
 
 
1 

Note: A bonus of up to 2 points may be added to any of the subcategories 
1 to 4 for projects that clearly contribute specifically to the City’s 
declared development objectives. 
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Appendix 4: Public Private Partnership 
Payments as a Percentage of Cash 
to Capital/Gas Tax 

 
 
(In thousands of dollars) 2011 2012 2013 2014 2015 2016
Public Private Partnership Payments:
1 Charleswood Bridge 1,478       1,478       1,478       1,478       1,478       1,478       
2 Police Building Replacement 891          2,074       3,449       3,449       3,449       3,450       
3 Disraeli Bridge and Overpass Facility 7,700       19,800     19,800     19,800     19,800     
4 Chief Peguis Trail - Henderson to Lagimodiere 2,444       8,284       8,284       8,284       8,284       8,284       
Total 4,813       19,536     33,011     33,011     33,011     33,012     
Less Manitoba Winnipeg Infrastructure Fund (2010 - 2019) -               -               (5,000)      (5,000)      (5,000)      (5,000)      
Net Public Private Partnership Payments 4,813     19,536   28,011   28,011    28,011     28,012   

Financing Sources:
1 Cash to Capital 67,478     69,478     71,478     73,478     75,478     77,478     
2 Federal Gas Tax 40,450     41,050     40,450     40,450     40,450     40,450     
Total Cash to Capital and Gas Tax 107,928 110,528 111,928 113,928  115,928   117,928 

Payments as a Percentage of Cash to Capital and 
Gas Tax

4.46% 17.68% 25.03% 24.59% 24.16% 23.75%

Notes:

1 Public Private Partnership Payments include Annual Service/financing payments.

2

3 Estimated amounts for planned Public Private Partnerships are subject to change based on the final procurement process.

The Province of Manitoba announced an additional $53.3 million over a ten-year period for roads funding to the City of 
Winnipeg, amending its contribution to the City under the Manitoba-Winnipeg Infrastructure Fund. 
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Appendix 5: Historical Analysis of Borrowing 
Authority, Financing Sources, 
Application of Funds 

FINANCING SOURCES

20061 20072 32008 2009 2010 2011
CAPITAL AUTHORIZATIONS

General (including Transit and 
Municipal Accommodations).

161,185$  285,113$  300,658$  320,183$  281,440$  294,404$  

Local Improvements. 5,729        2,569        3,794        9,777        -                -                
Utilities. 140,669    139,641    116,647    146,529    157,675    75,560      
Special Operating Agencies. -                -                -                -                415           150           

TOTAL CAPITAL PROGRAM 307,583    427,323    421,099    476,489    439,530    370,114   

LESS AVAILABLE FINANCING
Cash to Capital. 56,000      59,478      61,078      63,478      65,478      67,478      

Reserves / Other City Funding. 36,383      59,384      51,542      49,481      43,292      53,756      
Retained Earnings. 23,500      29,120      52,120      37,989      29,567      42,010      

Provincial Funding. 22,020      44,786      51,506      46,506      81,460      54,873      
Federal Funding. 37,640      41,273      20,514      42,029      66,687      62,850      
Provincial / Federal Funding. 31,798      5,713        5,187        59,246      21,539      -                
Public Private Partnerships. -                107,905    126,895    3,734        8,711        21,200      
Other. 6,682        5,413        11,569      25,716      17,073      295           
TOTAL AVAILABLE FUNDING 214,023    353,072    380,411    328,179    333,807    302,462    

93,560      74,251      40,688      148,310    105,723    67,652      

81,300      69,138      37,200      50,715      75,723      -                

12,260$    5,113$      3,488$      97,595$    30,000$    67,652$    

1 - 3 See Page 5-16 for note details.

LESS BORROWING AUTHORITY 
REQUIRED FOR UTILITIES
BORROWING AUTHORITY REQUIRED 
FOR TAX SUPPORTED

BORROWING AUTHORITY REQUIRED 
FOR THE CAPITAL PROGRAM

(in Thousands of $)
Adopted Capital Budgets

Capital expenditures are funded from many sources besides debt.  The following is a breakdown by the major 
categories for adopted capital budgets for 2006 to 2011.
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FINANCING 

20061 2 32007 2008 2009 2010 2011

FINANCING SOURCES OTHER THAN DEBT:

-               -               -               -               -               2,667        
-               1,280        -               -               -               -               

Sub-total Provincial Funding 22,020      44,786      51,506      46,506      81,460      54,873      
137,903$  192,768$  216,246$  197,454$  219,797$  218,117$  

(in Thousands of $)

The following information itemizes all the sources of financing for adopted capital budgets for 2006 to 2011.

Provincial Payment for Gap in Transit Gas Tax Formula.

Reserves / Other City Funding:
56,000$    59,478$    61,078$    63,478$    65,478$    67,478$    

-               (1,478)      (1,838)      (2,369)      (8,469)      (10,913)    

(3,544)      (916)         8,077        2,342        1,978        10,266      
Watermain Renewal Reserve. 6,800        7,000        7,000        7,000        12,000      13,500      
Aqueduct Renewal Reserve. -               -               -               300           -               -               
Water Treatment Reserve. 16,000      8,500        -               -               -               -               
Sewer System Rehabilitation Reserve. -               15,080      12,600      12,600      19,000      13,500      
Rapid Transit Infrastructure Reserve. -               -               -               2,750        -               4,242        
Transit Bus Replacement Reserve. 7,160        5,885        6,098        7,920        5,976        9,036        
Environmental Reserve. (4,007)      6,420        7,727        11,450      8,100        7,300        

275           -               -               -               35             -               
Land Operating Reserve. -               2,737        973           -               440           -               
General Purpose Reserve / (Repayment). 2,770        3,373        2,482        (12)           -               (4,358)      
Golf Course Reserve. -               -               -               -               300           173           
Economic Development Investment Reserve. -               -               -               -               -               450           
Proceeds from Glacial Sand and Gravel. -               -               -               -               2,732        7,602        
Communications Account. 650           -               -               -               -               -               
Frontage Levy - local streets and sidewalks. 19,580      -               -               -               -               -               
Frontage Levy - Land Drainage. -               7,500        7,500        7,500        1,100        -               

(6,808)      (3,417)      -               -               -               -               
(14,390)    7,600        923           -               -               

-               
Red River Community Centre. 478           -               -               -               -               -               
Transfers from Other Capital Accounts. -               -               -               -                              100               2,958        
Transfers from other authorized projects. 11,419      1,100        -               -               -                                  

36,383      59,384      51,542      49,481      43,292      53,756   

Rtained Earnings:
Transit. -               -               -               -               -               450           
Waterworks System. 5,125        7,675        13,545      15,082      8,625        14,070      
Sewage Disposal System. 17,775      20,945      38,173      20,907      18,975      27,090      
Solid Waste Disposal System. 600           500           402           2,000        1,967        400           
Sub-total Retained Earnings 23,500      29,120      52,120      37,989      29,567      42,010      

Provincial Funding:
11,670      11,666      11,666      10,666      18,766      16,366      

Regional and Local Streets. 6,510        7,000        7,000        7,000        7,000        7,000        
Transit - Regular Transit Buses. 3,840        3,840        3,840        3,840        3,840        3,840        

-               -               -               -               6,804        -               
15,000      -               

-               -               -               -               4,450        -               
-               -               -               -               100           -               
-               -               -               -               500           -               
-               21,000      29,000      25,000      25,000      25,000      

Sub-total Reserves/Other City Funding

Transcona Centennial Square. 

Brady Landfill Gas Capture Project.

Active Transportation Project.

Provincial Funding for Road Improvements.

Cash to Capital 

Interim Financing / (Repayment).

Contributions in Lieu of Land Dedication Reserve.

Federation of Canadian Municipalities Loan (repayment).
Transfer from Sewage Utility (prior years' authorized 
external debt).

Public Private Partnership Annual Service/ Financing 
Payments.

Waverley West Arterial Roads Project.

Manitoba Winnipeg Infrastructure Program.
Building Manitoba Fund

Tuxedo Yards Development.

1 - 3 See Page 5-16 for note details.

Street Sweepings Recycling Program Implementation.
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FINANCING (continued)

20061 20072 20083 2009 2010 2011
Federal Funding:

Federal Gas Tax. 23,280      16,413      20,514      41,029      40,450      40,450      
14,360      24,860      -               1,000        1,000        -               

Veterans Affairs Canada. -               -               -               -               150           100           
Recreational Infrastructure Fund. -               -               -               -               50             -               
Infrastructure Stimulus Fund. -               -               -               -               6,804        -               
Building Canada Fund. -               -               -               -               18,233      -               
PPP Canada Inc. - Federal funding. -               -               -               -               -               22,300      
Sub-total Federal Funding 37,640      41,273      20,514      42,029      66,687      62,850      

Provincial / Federal Funding:

Canada / Manitoba Infrastructure Projects.
Rapid Transit Corridor (Phase 1) -               -               -               35,000      -               -               

Canada Strategic Infrastructure Fund
Centrate Nutrient Reduction Treatment - NEWPCC. 13,778      -               -               -               -               -               
Effluent Disinfection and Nutrient Removal - 
WEWPCC.

14,187      -               -               -               -               -               

Effluent Disinfection and Nutrient Removal - 
SEWPCC.

-               -               -               20,608      -               -               

Nutrient Removal/Expansion - SEWPCC. -               -               -               -               18,427      -               
Recreation and Leisure Facilities. -               5,125        5,125        3,638        3,112        -               
Kenaston Underpass. 3,000        -               -               -               -               -               

833           588           62             -               -               -               

Sub-total Provincial/Federal Funding 31,798      5,713        5,187        59,246      21,539      -               

Other:
-               107,905    126,895    3,734        8,711        21,200      

3,357        5,413        1,069        2,056        -               295           
325           -               -               -               -               -               

3,000        -               -               -               -               -               
Prior Years' Surplus/Authorization. -               -               10,500      23,660      17,073      -               

6,682        5,413        11,569      25,716      17,073      295           

214,023    353,072    380,411    328,179    333,807    302,462    

DEBT:
Local Improvement. 5,452        1,696        3,488        7,845        -               -               
Federation of Canadian Municipalities Loan. 6,808        3,417        -               -               -               -               
Public Works - Chief Peguis Trail. -               -               -               -               30,000      (11,300)    
Winnipeg Police Headquarters. -               -               -               -               -               78,952      
Tax Supported - Transit. -               -               -               89,750      -               -               
Total Tax Supported. 12,260      5,113        3,488        97,595      30,000      67,652      
Utilities. 81,300      69,138      37,200      50,715      75,723      -               

TOTAL DEBT 93,560      74,251      40,688      148,310    105,723    67,652      
TOTAL CAPITAL PROGRAM 307,583$  427,323$  421,099$  476,489$  439,530$  370,114$  

Sub-total Other 

Federation of Canadian Municipalities Grant.

Public Private Partnerships.

1 - 3 See Page 5-16 for note details.

TOTAL FINANCING SOURCES OTHER THAN DEBT

Red River Community Centre Funding.
Developer Capacity Charges/Developers.

Winsmart - Urban Transportation Showcase.

Government of Canada (Bill C-66)/Public Transit Capital 
Trust Funds.
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APPLICATION OF FUNDS

20061 20072 20083 2009 2010  2011
TAX SUPPORTED CAPITAL
Public Works

- Streets 61,599$        156,693$      179,833$      96,690$        187,465$      111,546$      
- Parks & Open Spaces 1,033            3,383            5,233            4,883            4,666            7,695            

Land Drainage and Flood Control4 6,098            
- Regional 12,700          16,100          14,195          11,350          11,300          -                    
- Residential 11,524          550               500               750               600               -                    

Winnipeg Police Service
- Winnipeg Police Headquarters -                    -                    -                    -                    -                    99,360          

     - Canine Unit Facility 6 -                    -                    -                    -                    1,250            -                    
- Other -                    20,655          34,353          11,696          9,161                  179               

Fire Paramedic Service 1,720            -                    1,792            -                    2,800            -                    
Corporate Support Services 4,996            2,325            1,518            583               2,640            4,284            
Community Services

- Special Projects 2,243            2,835            2,421            6,559            3,984            2,508            
- Libraries 611               689               1,250            -                    500               1,700            
- Assiniboine Park Conservancy 7,972            9,623            

- Building Communities -                    400               2,000            -                    2,000            2,000            
 - Other 4,100            5,350            3,628            5,344            5,965            3,864            

 - Civic Accommodations 8,769            12,909          5,806            7,167            6,400            -                    
- Building Services 18,263          16,870          21,990          6,700            4,675            -                    

8,885            
Special Projects - Various Departments 2,075            4,446            9,424            3,749            2,150            8,549            
Transit 31,552          41,908          16,715          164,712        27,912          28,113          

161,185        285,113        300,658        320,183        281,440        294,404        

Local Improvements 5,729            2,569            3,794            9,777            -                    -                    

Total Tax Supported Capital 166,914        287,682        304,452        329,960        281,340        294,404        

UTILITIES CAPITAL
Waterworks System 109,485        84,675          20,545          22,382          20,625          27,570          
Sewage Disposal System

- Regional 29,194          39,386          83,100          106,547        112,075        34,390          
- Residential 1,260            15,080          12,600          15,600          12,600          13,200          

Solid Waste Utility 730               500               402               2,000            12,375          400               

Total Utilities Capital 140,669        139,641        116,647        146,529        157,675        75,560          

SPECIAL OPERATING AGENCIES CAPITAL
Winnipeg Golf Services -                    -                    -                    -                    415               150               

-                    -                    -                    -                    415               150               
TOTAL CAPITAL PROGRAM 307,583$      427,323$      421,099$      476,489$      439,530$      370,114$      

Notes:
1

2

3

4

5
6

Civic Accommodations and Building Services have been amalgamated into a new division - Municipal Accommodations.

Budget as adopted by Council on February 21, 2006.  No revisions made to reflect Council's March 21, 2006 decisions to 
increase cash to capital for 2006 to $56.5 million, nor to increase authorization for Regional and Local Streets by $1 million to 
reflect the tabling of the Provincial Budget.

Revised to reflect January 24, 2007 Council decision to increase the Wastewater Renewal Program by $3 million.

Revised to reflect December 15, 2010 Council decision to create a new capital project for Canine Unit facility and that funding 
for this project be transferred from: (a) $850,000 from the Police Radio 2010 capital budget; (b) $300,000 from the Police 
Priority Dispatch system 2010 capital project; and (c) $100,000 from the Winnipeg Police Service unspecified Capital Account.

Revised to reflect March 26, 2008 Council decision to reduce the previously adopted 2008 capital program and the internal 
financing requirement by $400,000.
Commencing in the 2011 Capital Budget, Land Drainage and Flood Control projects are no longer segregated into regional 
and residential.

The following information, organized by department, provides a historical analysis of adopted capital budgets for 2006 to 2011.

Planning, Property and Development

- Planning, Property and Development

Municipal Accommodations5

(in Thousands of $)

Total Tax Supported Capital Excluding Local 
Improvements

Total Special Operating Agencies Capital
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Appendix 6: Statement of Current and 

Authorized Debenture Debt 

The following information provides an overview of the City’s authorized net debt as at December 31, 
2010. The City issues both Sinking Fund and Serial or Instalment debentures for funding capital 
expenditures. On a consolidated basis, the City includes mortgages and bank loans incurred by wholly-
owned corporations of the City, as well as public private partnership obligations and capital lease 
obligations, as outstanding debt of the City. The schedule below relates only to debenture debt for the 
City’s tax-supported, utility operations, Transit and Municipal Accommodations Funds. 
 
Beginning in 1998, the City adopted capital budgets that did not require the issuance of new tax 
supported debt (with the exception of local improvement costs to be repaid by taxpayers). As a result, 
the level of net tax-supported debt has decreased by $328 million since 1998.  
 
From 2009 forward Council has approved tax supported borrowing authority to address the City’s 
infrastructure deficit.  The infrastructure deficit represents the cost to raise the average condition of the 
City’s infrastructure assets to an appropriate asset management condition.  The cost to improve the 
City’s infrastructure assets to average condition has been estimated at $3.5 billion growing to $7.4 billion 
over the next ten years.   
 
Council adopted The City of Winnipeg Debt Management Policy to provide guidance surrounding debt 
financing and management decisions.  The City recognized that the foundation of any well-managed 
debt program is a comprehensive debt policy.  This Policy sets forth the parameters for issuing debt and 
managing outstanding debt and provides guidance to decision makers regarding the timing and purposes 
for which debt may be issued and the types of debt and structural features that may be 
incorporated.

Debenture Debt (In Thousands of $)
Tax-

Supported

Utility 
Operations and 

Other Funds
Combined 

Total

Gross Debenture Debt as at December 31, 2009 246,186         325,749               571,935          

Less: Equity in Sinking Fund (91,983)          (106,740)              (198,723)         

Net Debt 154,203         219,009               373,212          

Unallocated Sinking Fund Surplus (301)               -                       (301)                

Net Debenture Debt as at December 31, 2009 153,902         219,009               372,911          

Debt Maturing during 2010 (16,645)          (3,286)                  (19,931)           

Sinking Fund Incremental Change during 2010 (6,806)            (12,857)                (19,663)           

New Debt Issued in 2010 -                 60,000                 60,000            

Net Debt Outstanding as at December 31, 2010 130,451         262,866               393,317          

Outstanding Borrowing Authorization 215,127         248,224               463,351          

New Borrowing authorized in 2011 Capital Budget 78,952           78,952            

Total Authorized Net Debt 424,530         511,090               935,620          

Note:  Does not include debt incurred or authorized for the City’s Special Operating Agencies, capital lease 
obligations, debt incurred by Winnipeg Enterprises Corporation and Winnipeg Housing Rehabilitation 

Corporation.  

The City issued $60.0 million in debt in 2010 to finance Transit for construction of the Southwest Rapid 
Transit Corridor – Phase 1. 

New borrowing of $78.952 million was authorized in the 2011 Capital Budget for construction of the 
Police Headquarters. 
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