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PART B - BIDDING PROCEDURES

B1.

Bl.1

B2.

B2.1
B2.2

B2.3

B3.

B3.1

B3.2

B3.3

B3.4

B3.5

B3.6

B4.

B4.1

B4.2

B4.3

CONTRACT TITLE

2016 SEWER RENEWALS BY CIPP LINING, CONTRACT 3

SUBMISSION DEADLINE
The Submission Deadline is 12:00 noon Winnipeg time, May 3, 2017.

Bids determined by the Manager of Materials to have been received later than the Submission
Deadline will not be accepted and will be returned upon request.

The Contract Administrator or the Manager of Materials may extend the Submission Deadline
by issuing an addendum at any time prior to the time and date specified in B2.1.

SITE INVESTIGATION

Further to C3.1, the Contract Administrator or an authorized representative will be available at
the Barker Pumping Station Site at the intersection of Barker Blvd and Barker Blvd, Winnipeg at
9:00am on April 25, 2017 to provide Bidders access to the Site.

Proponents attending the investigation are required to register for the Site Investigation at least
48 hrs prior by contacting the Contract Administrator listed in D4.

The Bidder shall not be entitled to rely on any information or interpretation received at the Site
investigation unless that information or interpretation is the Bidder’s direct observation, or is
provided by the Contract Administrator in writing.

Although attendance at the Site investigation is not mandatory, the City strongly suggests that
Proponents attend.

The Bidder is advised that the Barker Pumping Station is a confined space with the potential to
contain hydrogen sulphide gas as per E3. Persons wishing to enter these structures will be
required to supply all necessary personal protective safety equipment, including body harness,
hard hat, safety boots, gas detector, supplied air breathing apparatus, and lighting. The City of
Winnipeg will provide a retrieval hoist and surface lighting. Personnel attending the Site and
intending to enter Confined Spaces shall provide evidence to the contract Administrator of
confined space training in accordance with Manitoba legislation and their individual company

policy.

The Bidder is advised that video inspections of all sewers (and manholes where available)
included in this Contract are available from the Contract Administrator. The corresponding
inspection condition coding reports are also available. Refer to E9.5.8.

ENQUIRIES
All enquiries shall be directed to the Contract Administrator identified in D3.2(a).1.

If the Bidder finds errors, discrepancies or omissions in the Bid Opportunity, or is unsure of the
meaning or intent of any provision therein, the Bidder shall notify the Contract Administrator of
the error, discrepancy or omission, or request a clarification as to the meaning or intent of the
provision at least five (5) Business Days prior to the Submission Deadline.

Responses to enquiries which, in the sole judgment of the Contract Administrator, require a
correction to or a clarification of the Bid Opportunity will be provided by the Contract
Administrator to all Bidders by issuing an addendum.
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B4.4

B4.5

B5.

B5.1

B5.2

B6.

B6.1

B6.2

B6.2.1

B6.2.2

B6.3

B7.
B7.1

B7.2

B7.3

B7.4

Responses to enquiries which, in the sole judgment of the Contract Administrator, do not
require a correction to or a clarification of the Bid Opportunity will be provided by the Contract
Administrator only to the Bidder who made the enquiry.

The Bidder shall not be entitled to rely on any response or interpretation received pursuant to
B4 unless that response or interpretation is provided by the Contract Administrator in writing.

CONFIDENTIALITY

Information provided to a Bidder by the City or acquired by a Bidder by way of further enquiries
or through investigation is confidential. Such information shall not be used or disclosed in any
way without the prior written authorization of the Contract Administrator. The use and
disclosure of the confidential information shall not apply to information which:

(a) was known to the Bidder before receipt hereof; or

(b) becomes publicly known other than through the Bidder; or

(c) is disclosed pursuant to the requirements of a governmental authority or judicial order.
The Bidder shall not make any statement of fact or opinion regarding any aspect of the Bid

Opportunity to the media or any member of the public without the prior written authorization of
the Contract Administrator.

ADDENDA

The Contract Administrator may, at any time prior to the Submission Deadline, issue addenda
correcting errors, discrepancies or omissions in the Bid Opportunity, or clarifying the meaning or
intent of any provision therein.

The Contract Administrator will issue each addendum at least two (2) Business Days prior to the
Submission Deadline, or provide at least two (2) Business Days by extending the Submission
Deadline.

Addenda will be available on the Bid Opportunities page at The City of Winnipeg,
Corporate Finance, Materials Management Division website at
http://www.winnipeg.ca/matmgt/bidopp.asp

The Bidder is responsible for ensuring that he/she has received all addenda and is advised
to check the Materials Management Division website for addenda regularly and shortly
before the Submission Deadline, as may be amended by addendum.

The Bidder shall acknowledge receipt of each addendum in Paragraph 10 of Form A: Bid.
Failure to acknowledge receipt of an addendum may render a Bid non-responsive.

SUBSTITUTES
The Work is based on the Plant, Materials and methods specified in the Bid Opportunity.

Substitutions shall not be allowed unless application has been made to and prior approval has
been granted by the Contract Administrator in writing.

Requests for approval of a substitute will not be considered unless received in writing by the
Contract Administrator at least five (5) Business Days prior to the Submission Deadline.

The Bidder shall ensure that any and all requests for approval of a substitute:

(a) provide sufficient information and details to enable the Contract Administrator to determine
the acceptability of the Plant, Material or method as either an approved equal or
alternative;

(b) identify any and all changes required in the applicable Work, and all changes to any other
Work, which would become necessary to accommodate the substitute;


http://www.winnipeg.ca/matmgt/bidopp.asp
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B7.5

B7.6

B7.6.1

B7.7

B7.8

B7.9

B8.

B8.1

B8.2

B8.3

B8.4

(c) identify any anticipated cost or time savings that may be associated with the substitute;

(d) certify that, in the case of a request for approval as an approved equal, the substitute will
fully perform the functions called for by the general design, be of equal or superior
substance to that specified, is suited to the same use and capable of performing the same
function as that specified and can be incorporated into the Work, strictly in accordance with
the proposed work schedule and the dates specified in the Supplemental Conditions for
Substantial Performance and Total Performance;

(e) certify that, in the case of a request for approval as an approved alternative, the substitute
will adequately perform the functions called for by the general design, be similar in
substance to that specified, is suited to the same use and capable of performing the same
function as that specified and can be incorporated into the Work, strictly in accordance with
the proposed work schedule and the dates specified in the Supplemental Conditions for
Substantial Performance and Total Performance.

The Contract Administrator, after assessing the request for approval of a substitute, may in
his/her sole discretion grant approval for the use of a substitute as an “approved equal’ or as
an “approved alternative”, or may refuse to grant approval of the substitute.

The Contract Administrator will provide a response in writing, at least two (2) Business Days
prior to the Submission Deadline, to the Bidder who requested approval of the substitute.

The Contract Administrator will issue an Addendum, disclosing the approved materials,
equipment, methods and products to all potential Bidders. The Bidder requesting and
obtaining the approval of a substitute shall be responsible for disseminating information
regarding the approval to any person or persons he/she wishes to inform.

If the Contract Administrator approves a substitute as an “approved equal’, any Bidder may use
the approved equal in place of the specified item.

If the Contract Administrator approves a substitute as an “approved alternative”, any Bidder
bidding that approved alternative may base his/her Total Bid Price upon the specified item but
may also indicate an alternative price based upon the approved alternative. Such alternatives
will be evaluated in accordance with B17.

No later claim by the Contractor for an addition to the Total Bid Price because of any other
changes in the Work necessitated by the use of an approved equal or an approved alternative
will be considered.

BID COMPONENTS

The Bid shall consist of the following components:
(a) Form A: Bid;
(b) Form B: Prices;
(c) Bid Security
() Form G1: Bid Bond and Agreement to Bond, or

Form G2: Irrevocable Standby Letter of Credit and Undertaking, or
a certified cheque or draft;

Further to B8.1, the Bidder should include the written correspondence from the Contract
Administrator approving a substitute in accordance with B7.

All components of the Bid shall be fully completed or provided, and submitted by the Bidder no
later than the Submission Deadline, with all required entries made clearly and completely, to
constitute a responsive Bid.

The Bid shall be submitted enclosed and sealed in an envelope clearly marked with the Bid
Opportunity number and the Bidder's name and address.
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B8.4.1

B8.5

B8.6

B8.7

B8.8

B9.

B9.1

B9.2

B9.2.1

B9.3

B9.4

B9.4.1

B9.5

Samples or other components of the Bid which cannot reasonably be enclosed in the
envelope may be packaged separately, but shall be clearly marked with the Bid
Opportunity number, the Bidder's name and address, and an indication that the contents
are part of the Bidder’s Bid.

Bidders are advised not to include any information/literature except as requested in accordance
with B8.1.

Bidders are advised that inclusion of terms and conditions inconsistent with the Bid Opportunity
document, including the General Conditions, will be evaluated in accordance with B17.1(a).

Bids submitted by facsimile transmission (fax) or internet electronic mail (e-mail) will not be
accepted.
Bids shall be submitted to:

The City of Winnipeg
Corporate Finance Department
Materials Management Division
185 King Street, Main Floor
Winnipeg MB R3B 1J1

BID
The Bidder shall complete Form A: Bid, making all required entries.

Paragraph 2 of Form A: Bid shall be completed in accordance with the following requirements:

(a) if the Bidder is a sole proprietor carrying on business in his/her own name, his/her name
shall be inserted;

(b) if the Bidder is a partnership, the full name of the partnership shall be inserted;
(c) if the Bidder is a corporation, the full name of the corporation shall be inserted:;

(d) if the Bidder is carrying on business under a name other than his/her own, the business
name and the name of every partner or corporation who is the owner of such business
name shall be inserted.

If a Bid is submitted jointly by two or more persons, each and all such persons shall identify
themselves in accordance with B9.2.

In Paragraph 3 of Form A: Bid, the Bidder shall identify a contact person who is authorized to
represent the Bidder for purposes of the Bid.

Paragraph 12 of Form A: Bid shall be signed in accordance with the following requirements:

(a) if the Bidder is a sole proprietor carrying on business in his/her own name, it shall be
signed by the Bidder;

(b) if the Bidder is a partnership, it shall be signed by the partner or partners who have
authority to sign for the partnership;

(c) if the Bidder is a corporation, it shall be signed by its duly authorized officer or officers and
the corporate seal, if the corporation has one, should be affixed;

(d) if the Bidder is carrying on business under a name other than his/her own, it shall be
signed by the registered owner of the business name, or by the registered owner's
authorized officials if the owner is a partnership or a corporation.

The name and official capacity of all individuals signing Form A: Bid should be printed
below such signatures.

If a Bid is submitted jointly by two or more persons, the word "Bidder" shall mean each and all
such persons, and the undertakings, covenants and obligations of such joint Bidders in the Bid
and the Contract, when awarded, shall be both joint and several.
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B10.

B10.1

B10.1.1

B10.2

B10.3

B10.4

B11.

B11.1

B11.2

B12.

B12.1

B12.2

B12.3

PRICES

The Bidder shall state a price in Canadian funds for each item of the Work identified on Form B:
Prices.

Notwithstanding C12.2.3(c), prices on Form B: Prices shall not include the Manitoba Retail
Sales Tax (MRST, also known as PST), which shall be extra where applicable.

The quantities listed on Form B: Prices are to be considered approximate only. The City will
use said quantities for the purpose of comparing Bids.

The quantities for which payment will be made to the Contractor are to be determined by the
Work actually performed and completed by the Contractor, to be measured as specified in the
applicable Specifications.

Payments to Non-Resident Contractors are subject to Non-Resident Withholding Tax pursuant
to the Income Tax Act (Canada).

DISCLOSURE

Various Persons provided information or services with respect to this Work. In the City’s
opinion, this relationship or association does not create a conflict of interest because of this full
disclosure. Where applicable, additional material available as a result of contact with these
Persons is listed below.

The Persons are:
(@ N/A

QUALIFICATION

The Bidder shall:

(a) undertake to be in good standing under The Corporations Act (Manitoba), or properly
registered under The Business Names Registration Act (Manitoba), or otherwise properly
registered, licensed or permitted by law to carry on business in Manitoba; and

(b) be financially capable of carrying out the terms of the Contract; and

(c) have all the necessary experience, capital, organization, and equipment to perform the
Work in strict accordance with the terms and provisions of the Contract.

The Bidder and any proposed Subcontractor (for the portion of the Work proposed to be
subcontracted to them) shall:

(@) be responsible and not be suspended, debarred or in default of any obligations to the City.
A list of suspended or debarred individuals and companies is available on the Information
Connection page at The City of Winnipeg, Corporate Finance, Materials Management
Division website at http://www.winnipeg.ca/matmgt/debar.stm

The Bidder and/or any proposed Subcontractor (for the portion of the Work proposed to be
subcontracted to them) shall:

(a) have successfully carried out work similar in nature, scope and value to the Work;

(b) be fully capable of performing the Work required to be in strict accordance with the terms
and provisions of the Contract;

(c) have ready access to all equipment necessary to complete the work as specified in the
Contract;

(d) have a written workplace safety and health program if required pursuant to The Workplace
Safety and Health Act (Manitoba);

(e) upon request of the Contract Administrator, provide the Security Clearances in accordance
with PART F - Security Clearance; and


http://www.winnipeg.ca/matmgt/debar.stm
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B12.4

B12.5

B12.6

B13.

B13.1

B13.1.1

B13.1.2
B13.1.3
B13.1.4

(f) utilize only CIPP suppliers and installers pre-approved under the City of Winnipeg
“Request for Qualifications for the Supply and Installation of Cured-in-Place Pipe (CIPP),
Bid Opportunity No. 403-2007".

Further to B12.3(d), the Bidder shall, within five (5) Business Days of a request by the Contract
Administrator, provide proof satisfactory to the Contract Administrator that the
Bidder/Subcontractor has a workplace safety and health program meeting the requirements of
The Workplace Safety and Health Act (Manitoba), by providing:

(a) Written confirmation of a safety and health certification meeting SAFE Work Manitoba’s
SAFE Work Certified Standard (e.g., COR™ and SECOR™) or

(i) acopy of their valid Manitoba COR certificate and Letter of Good Standing (or
Manitoba equivalency) as issued under the Certificate of Recognition (COR)
Program administered by the Construction Safety Association of Manitoba or by the
Manitoba Heavy Construction Association’s WORKSAFELY™ COR™ Program; or

(i) acopy of their valid Manitoba SECOR™ certificate and Letter of Good Standing (or
Manitoba equivalency) as issued under the Small Employer Certificate of
Recognition Program (SECOR™) administered by the Construction Safety
Association of Manitoba or by the Manitoba Heavy Construction Association’s
WORKSAFELY™ COR™ Program or

(b) areport or letter to that effect from an independent reviewer acceptable to the City. (A list
of acceptable reviewers and the review template are available on the Information
Connection page at The City of Winnipeg, Corporate Finance, Materials Management
Division website at http://www.winnipeg.ca/matmat/.

The Bidder shall submit, within three (3) Business Days of a request by the Contract
Administrator, proof satisfactory to the Contract Administrator of the qualifications of the Bidder
and of any proposed Subcontractor.

The Bidder shall provide, on the request of the Contract Administrator, full access to any of the
Bidder's equipment and facilities to confirm, to the Contract Administrator’s satisfaction, that the
Bidder's equipment and facilities are adequate to perform the Work.

BID SECURITY

The Bidder shall provide bid security in the form of:

(a) abid bond, in the amount of at least ten percent (10%) of the Total Bid Price, and
agreement to bond of a company registered to conduct the business of a surety in
Manitoba, in the form included in the Bid Submission (Form G1: Bid Bond and Agreement
to Bond); or

(b) anirrevocable standby letter of credit, in the amount of at least ten percent (10%) of the
Total Bid Price, and undertaking issued by a bank or other financial institution registered to
conduct business in Manitoba and drawn on a branch located in Winnipeg, in the form
included in the Bid Submission (Form G2: Irrevocable Standby Letter of Credit and
Undertaking); or

(c) a certified cheque or draft payable to “The City of Winnipeg”, in the amount of at least fifty
percent (50%) of the Total Bid Price, drawn on a bank or other financial institution
registered to conduct business in Manitoba.

If the Bidder submits alternative bids, the bid security shall be in the amount of the
specified percentage of the highest Total Bid Price submitted.

All signatures on bid securities shall be original.
The Bidder shall sign the Bid Bond.

The Surety shall sign and affix its corporate seal on the Bid Bond and the Agreement to
Bond.
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B13.2

B13.2.1

B13.2.2

B13.3

B14.

B14.1

B14.1.1

B14.2

B14.3

B14.4

B15.

B15.1

B15.2

B16.

B16.1

B16.1.1

B16.1.2

The bid security of the successful Bidder and the next two lowest evaluated responsive and
responsible Bidders will be released by the City when a Contract for the Work has been duly
executed by the successful Bidder and the performance security furnished as provided herein.
The bid securities of all other Bidders will be released when a Contract is awarded.

Where the bid security provided by the successful Bidder is in the form of a certified
cheque or draft pursuant to B13.1(c), it will be deposited and retained by the City as the
performance security and no further submission is required.

The City will not pay any interest on certified cheques or drafts furnished as bid security or
subsequently retained as performance security.

The bid securities of all Bidders will be released by the City as soon as practicable following
notification by the Contract Administrator to the Bidders that no award of Contract will be made
pursuant to the Bid Opportunity.

OPENING OF BIDS AND RELEASE OF INFORMATION

Bids will be opened publicly, after the Submission Deadline has elapsed, in the office of the
Corporate Finance Department, Materials Management Division, or in such other office as may
be designated by the Manager of Materials.

Bidders or their representatives may attend.

Following the Submission Deadline, the names of the Bidders and their Total Bid Prices
(unevaluated, and pending review and verification of conformance with requirements) will be
available on the Closed Bid Opportunities (or Public/Posted Opening & Award Results) page at
The City of Winnipeg, Corporate Finance, Materials Management Division website at
http://www.winnipeg.ca/matmgt/default.stm

After award of Contract, the name(s) of the successful Bidder(s) and the Contract amount(s) will
be available on the Closed Bid Opportunities (or Public/Posted Opening & Award Results) page
at The City of Winnipeg, Corporate Finance, Materials Management Division website at
http://www.winnipeg.ca/matmgt/default.stm

The Bidder is advised that any information contained in any Bid may be released if required by
City policy or procedures, by The Freedom of Information and Protection of Privacy Act
(Manitoba), by other authorities having jurisdiction, or by law.

IRREVOCABLE BID

The Bid(s) submitted by the Bidder shall be irrevocable for the time period specified in
Paragraph 11 of Form A: Bid.

The acceptance by the City of any Bid shall not release the Bids of the next two lowest
evaluated responsive Bidders and these Bidders shall be bound by their Bids on such Work
until a Contract for the Work has been duly executed and the performance security furnished as
herein provided, but any Bid shall be deemed to have lapsed unless accepted within the time
period specified in Paragraph 11 of Form A: Bid.

WITHDRAWAL OF BIDS

A Bidder may withdraw his/her Bid without penalty by giving written notice to the Manager of
Materials at any time prior to the Submission Deadline.

Notwithstanding C23.3, the time and date of receipt of any notice withdrawing a Bid shall
be the time and date of receipt as determined by the Manager of Materials.

The City will assume that any one of the contact persons named in Paragraph 3 of Form A:
Bid or the Bidder's authorized representatives named in Paragraph 12 of Form A: Bid, and
only such person, has authority to give notice of withdrawal.


http://www.winnipeg.ca/matmgt/default.stm
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B16.1.3

B16.2

B17.

B17.1

B17.2

B17.3

B17.4

B17.4.1

B18.

B18.1

B18.2

B18.2.1

If a Bidder gives notice of withdrawal prior to the Submission Deadline, the Manager of
Materials will:

(a) retain the Bid until after the Submission Deadline has elapsed;

(b) open the Bid to identify the contact person named in Paragraph 3 of Form A: Bid and
the Bidder's authorized representatives named in Paragraph 12 of Form A: Bid; and

(c) if the notice has been given by any one of the persons specified in B16.1.3(b), declare
the Bid withdrawn.

A Bidder who withdraws his/her Bid after the Submission Deadline but before his/her Bid has
been released or has lapsed as provided for in B15.2 shall be liable for such damages as are
imposed upon the Bidder by law and subject to such sanctions as the Chief Administrative
Officer considers appropriate in the circumstances. The City, in such event, shall be entitled to
all rights and remedies available to it at law, including the right to retain the Bidder’s bid
security.

EVALUATION OF BIDS

Award of the Contract shall be based on the following bid evaluation criteria:

(a) compliance by the Bidder with the requirements of the Bid Opportunity, or acceptable
deviation there from (pass/fail);

(b) qualifications of the Bidder and the Subcontractors, if any, pursuant to B12 (pass/fail);

(c) Total Bid Price;

(d) economic analysis of any approved alternative pursuant to B7.

Further to B17.1(a), the Award Authority may reject a Bid as being non-responsive if the Bid is
incomplete, obscure or conditional, or contains additions, deletions, alterations or other

irregularities. The Award Authority may reject all or any part of any Bid, or waive technical
requirements or minor informalities or irregularities, if the interests of the City so require.

Further to B17.1(b), the Award Authority shall reject any Bid submitted by a Bidder who does
not demonstrate, in his/her Bid or in other information required to be submitted, that he/she is
responsible and qualified.

Further to B17.1(c), the Total Bid Price shall be the sum of the quantities multiplied by the unit
prices for each item shown on Form B: Prices.

Further to B17.1(a), in the event that a unit price is not provided on Form B: Prices, the City
will determine the unit price by dividing the Amount (extended price) by the approximate
quantity, for the purposes of evaluation and payment.

AWARD OF CONTRACT

The City will give notice of the award of the Contract or will give notice that no award will be
made.

The City will have no obligation to award a Contract to a Bidder, even though one or all of the
Bidders are determined to be responsible and qualified, and the Bids are determined to be
responsive.

Without limiting the generality of B18.2, the City will have no obligation to award a Contract
where:

(@) the prices exceed the available City funds for the Work;
(b) the prices are materially in excess of the prices received for similar work in the past;

(c) the prices are materially in excess of the City's cost to perform the Work, or a
significant portion thereof, with its own forces;

(d) only one Bid is received; or
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(e) inthe judgment of the Award Authority, the interests of the City would best be served
by not awarding a Contract.

B18.3  Where an award of Contract is made by the City, the award shall be made to the responsible
and qualified Bidder submitting the lowest evaluated responsive Bid, in accordance with B17.

B18.3.1 Following the award of contract, a Bidder will be provided with information related to the
evaluation of his/her Bid upon written request to the Contract Administrator.
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PART C - GENERAL CONDITIONS

Co. GENERAL CONDITIONS

C0.1 The General Conditions for Construction (Revision 2006 12 15) are applicable to the Work of
the Contract.

C0.1.1 The General Conditions for Construction are available on the Information Connection page
at The City of Winnipeg, Corporate Finance, Materials Management Division website at
http://www.winnipeg.ca/matmgt/gen _cond.stm

C0.2 A reference in the Bid Opportunity to a section, clause or subclause with the prefix “C”
designates a section, clause or subclause in the General Conditions for Construction.


http://www.winnipeg.ca/matmgt/gen_cond.stm
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PART D - SUPPLEMENTAL CONDITIONS

GENERAL

D1.

D11

D2.
D2.1

D2.2

D3.

D3.1

D3.2

DA4.

D4.1

D4.2

D4.3

D4.4

GENERAL CONDITIONS

In addition to the General Conditions for Construction, these Supplemental Conditions are
applicable to the Work of the Contract.

SCOPE OF WORK
The Work to be done under the Contract shall consist of sewer rehabilitation.

The major components of the Work are as follows:

(&) Mobilization to the Site;

(b) Sewer cleaning and video inspection;

(c) Internal sewer preparation;

(d) Manhole and lift station repairs and modifications;

(e) Flow control (sewer and sewer services);

(f)  Full segment lining by CIPP, and

(g) Surface restoration, site clean-up and demobilization.

DEFINITIONS

When used in this Bid Opportunity:
(a) “ASTM” means American Society for Testing and Materials;
(b) “CIPP” means Cured In Place Pipe; and

(c) “CIPP Supplier and Installer” means only the Suppliers and Installers that were pre-
approved under the City of Winnipeg “Request for Qualifications for Supply and Installation
of Cured-in-Place-Pipe (CIPP), Bid Opportunity No. 403-2007" shall be approved for the
2009 sewer lining projects in the City of Winnipeg.

Notwithstanding C1.1, when used in this Bid Opportunity:

(a) "Business Day” means any Calendar Day, other than a Saturday, Sunday, or a statutory
or civic holiday.

CONTRACT ADMINISTRATOR

The Contract Administrator is AECOM, represented by:

Chris Mitchell
Asset Management Specialist

Telephone No. 204-477-5381
Email Address chris.mitchell@aecom.com

At the pre-construction meeting, Mr. Mitchell will identify additional personnel representing the
Contract Administrator and their respective roles and responsibilities for the Work.

At the pre-construction meeting, the Contract Administrator will identify additional personnel
representing the Contract Administrator and their respective roles and responsibilities for the
Work.

Bids Submissions must be submitted to the address in B8.8.
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D5. CONTRACTOR'S SUPERVISOR

D5.1 At the pre-construction meeting, the Contractor shall identify his/her designated supervisor and
any additional personnel representing the Contractor and their respective roles and
responsibilities for the Work.

D6. OWNERSHIP OF INFORMATION, CONFIDENTIALITY AND NON DISCLOSURE

D6.1 The Contract, all deliverables produced or developed, and information provided to or acquired
by the Contractor are the property of the City and shall not be appropriated for the Contractors
own use, or for the use of any third party.

D6.2 The Contractor shall not make any public announcements or press releases regarding the
Contract, without the prior written authorization of the Contract Administrator.

D6.3 The following shall be confidential and shall not be disclosed by the Contractor to the media or
any member of the public without the prior written authorization of the Contract Administrator;
(a) information provided to the Contractor by the City or acquired by the Contractor during the

course of the Work;

(b) the Contract, all deliverables produced or developed; and
(c) any statement of fact or opinion regarding any aspect of the Contract.

D6.4 A Contractor who violates any provision of D6 may be determined to be in breach of Contract.

D7. NOTICES

D7.1 Except as provided for in C23.2.2, all notices, requests, nominations, proposals, consents,
approvals, statements, authorizations, documents or other communications to the Contractor
shall be sent to the address or facsimile number identified by the Contractor in Paragraph 2 of
Form A: Bid.

D7.2 All notices, requests, nhominations, proposals, consents, approvals, statements, authorizations,
documents or other communications to the City, except as expressly otherwise required in D7.3,
D7.4 or elsewhere in the Contract, shall be sent to the attention of the Contract Administrator at
the facsimile number identified in D3.2(a).1.

D7.3 Notwithstanding C21., all notices of appeal to the Chief Administrative Officer shall be sent to
the attention of the Chief Financial Officer at the following facsimile number:
The City of Winnipeg
Chief Financial Officer
Facsimile No.: 204 949-1174

D7.4 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations,
documents or other communications required to be submitted or returned to the City Solicitor
shall be sent to the following facsimile number:
The City of Winnipeg
Legal Services Department
Attn: Director of Legal Services
Facsimile No.: 204 947-9155

D7.5 Bids Submissions must not be submitted to the above facsimile numbers. Bids must be

submitted in accordance with B8.
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D8.

D8.1

FURNISHING OF DOCUMENTS

Upon award of the Contract, the Contractor will be provided with five (5) complete sets of the
Bid Opportunity. If the Contractor requires additional sets of the Bid Opportunity, they will be
supplied to him/her at cost.

SUBMISSIONS

D9.

D9.1

D10.

D10.1

D10.2

D10.3

D11.

D11.1

D11.2

D11.3

D11.4

AUTHORITY TO CARRY ON BUSINESS

The Contractor shall be in good standing under The Corporations Act (Manitoba), or properly
registered under The Business Names Registration Act (Manitoba), or otherwise properly
registered, licensed or permitted by law to carry on business in Manitoba, or if the Contractor
does not carry on business in Manitoba, in the jurisdiction where the Contractor does carry on
business, throughout the term of the Contract, and shall provide the Contract Administrator with
evidence thereof upon request.

SAFE WORK PLAN

The Contractor shall provide the Contract Administrator with a Safe Work Plan at least five (5)
Business Days prior to the commencement of any Work on the Site but in no event later than
the date specified in C4.1 for the return of the executed Contract.

The Safe Work Plan should be prepared and submitted in the format shown in the City’s
template which is available on the Information Connection page at The City of Winnipeg,
Corporate Finance, Materials Management Division website at
http://www.winnipeg.ca/matmgt/Safety/default.stm

Notwithstanding B12.4 at any time during the term of the Contract, the City may, at its sole
discretion and acting reasonably, require an updated COR Certificate or Annual Letter of good
Standing. A Contractor, who fails to provide a satisfactory COR Certificate or Annual Letter of
good Standing, will not be permitted to continue to perform any Work.

INSURANCE

The Contractor shall provide and maintain the following insurance coverage:

(&) commercial general liability insurance, in the amount of at least two million dollars
($2,000,000.00) inclusive, with The City of Winnipeg added as an additional insured, with a
cross-liability clause, such liability policy to also contain contractual liability, unlicensed
motor vehicle liability, non-owned automobile liability and products and completed
operations, to remain in place at all times during the performance of the Work and
throughout the warranty period,;

(b) if applicable, Automobile Liability Insurance covering all motor vehicles, owned and
operated and used or to be used by the Contractor directly or indirectly in the performance
of the Work. The Limit of Liability shall not be less than $2,000,000 inclusive for loss or
damage including personal injuries and death resulting from any one accident or
occurrence.

Deductibles shall be borne by the Contractor.

The Contractor shall provide the City Solicitor with a certificate(s) of insurance, in a form
satisfactory to the City Solicitor, at least two (2) Business Days prior to the commencement of
any Work but in no event later than the date specified in C4.1 for the return of the executed
Contract.

The Contractor shall not cancel, materially alter, or cause each policy to lapse without providing
at least thirty (30) Calendar Days prior written notice to the Contract Administrator.


http://www.winnipeg.ca/matmgt/Safety/default.stm

The City of Winnipeg Supplemental Conditions
Bid Opportunity No. 261-2017 Page 4 of 13

D12. PERFORMANCE SECURITY

D12.1  The Contractor shall provide and maintain performance security until the expiration of the
warranty period in the form of:

(a) a performance bond of a company registered to conduct the business of a surety in
Manitoba, in the form attached to these Supplemental Conditions (Form H1: Performance
Bond), in the amount of fifty percent (50%) of the Contract Price; or

(b) anirrevocable standby letter of credit issued by a bank or other financial institution
registered to conduct business in Manitoba and drawn on a branch located in Winnipeg, in
the form attached to these Supplemental Conditions (Form H2: Irrevocable Standby Letter
of Credit), in the amount of fifty percent (50%) of the Contract Price; or

(c) a certified cheque or draft payable to “The City of Winnipeg”, drawn on a bank or other
financial institution registered to conduct business in Manitoba, in the amount of fifty
percent (50%) of the Contract Price.

D12.1.1 Where the performance security is in the form of a certified cheque or draft, it will be
deposited by the City. The City will not pay any interest on certified cheques or drafts
furnished as performance security.

D12.2  The Contractor shall provide the City Solicitor with the required performance security within
seven (7) Calendar Days of notification of the award of the Contract by way of letter of intent
and prior to the commencement of any Work on the Site but in no event later than the date
specified in C4.1 for the return of the executed Contract.

D13. SUBCONTRACTOR LIST

D13.1  The Contractor shall provide the Contract Administrator with a complete list of the
Subcontractors whom the Contractor proposes to engage (Form J: Subcontractor List) at least
two (2) Business Days prior to the commencement of any Work on the Site but in no event later
than the date specified in C4.1 for the return of the executed Contract.

D14. DETAILED WORK SCHEDULE

D14.1  The Contractor shall provide the Contract Administrator with a detailed work schedule at least
two (2) Business Days prior to the commencement of any Work on the Site but in no event later
than the date specified in C4.1 for the return of the executed Contract.

D14.2  The detailed work schedule shall consist of the following:

(&) a Gantt chart for the Work based on the C.P.M. schedule.
D14.3  Further to D14.2 the C.P.M. schedule shall clearly identify the start and completion dates of all

of the following activities/tasks making up the Work as well as showing those activities/tasks on
the critical path:

(@) sewer measurements and confirmation of design conditions;
(b) sewer cleaning and prep work;

(c) installation of CIPP liners; and

(d) planned breaks in the performed work pursuant to D16.7.

D14.4  The Contractor shall provide an updated detailed work schedule at least once per month or
within two (2) Business Days of a request by the Contract Administrator.
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SCHEDULE OF WORK

D15.

D15.1

D15.2

D16.

D16.1

D16.2

D16.3

D16.4

D16.5

D16.6

COMMENCEMENT

The Contractor shall not commence any Work until he/she is in receipt of a letter of intent from
the Award Authority authorizing the commencement of the Work.

The Contractor shall not commence any Work on the Site until:

(a) the Contract Administrator has confirmed receipt and approval of:
(i) evidence of authority to carry on business specified in D9;
(i)  evidence of the workers compensation coverage specified in C6.15;
(i)  the Safe Work Plan specified in D10;
(iv)  evidence of the insurance specified in D11;
(v) the performance security specified in D12;
(vi)  the Subcontractor list specified in D13;
(vii)  the detailed work schedule specified in D14.

(b) the Contractor has attended a pre-construction meeting with the Contract Administrator, or
the Contract Administrator has waived the requirement for a pre-construction meeting.

(c) The Contractor shall not commence lining until sewer repairs shown on Drawings are
completed by others under separate contract.

WORKING DAYS

Further to C1.1(gg), the Contract Administrator’s determination of whether or not atmospheric
and Site conditions are such that a Working Day is deemed to have elapsed may be based at
one time on one type of work while at another time a Working Day may be based on another
type of work. When more than one type of major work is involved, the quantity of equipment
that must be able to work in order to meet the requirements of a Working Day may vary
considerably from that specified in the General Conditions.

In the event that incidental work is behind schedule which, in the opinion of the Contract
Administrator, should have been or could have been carried out by the Contractor in conjunction
with or immediately following work of a major type, the City hereby reserves the right to charge
Working Days on the incidental work until such time as it is up to schedule.

When the major type of work involves restoration of the site to the condition it was prior to
rainfall, Working Days shall not be charged.

The Contract Administrator will furnish the Contractor with a daily record for each major type of
work showing various information concerning the equipment, the time it worked, could have
worked and Working Days charged. This report is to be signed each day by an authorized
representative of the Contractor.

Notwithstanding C1.1(gg) if the Contractor chooses to work on a Saturday, Sunday, or statutory
or civic holiday and is able to complete at least seven (7) hours of work during the period
between 7:00 a.m. Winnipeg time or the time the Contractor’s operations normally commence,
whichever is earlier, and 7:00 p.m. Winnipeg time the day shall be considered a Working Day.

Working Days shall be incurred by the Contractor for every Working Day as defined herein.
Working days shall be incurred starting on the date the Contractor commences work on site, or
the date of commencement identified on the Contractors submitted schedule (D14), whichever
occurs first.
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D16.7

D17.

D17.1

D17.2

D17.3

D18.

D18.1

D18.2

D18.3

D19.

D19.1

Planned Breaks in Construction

(&) The Contractor will be permitted planned suspensions of on-site construction to facilitate
crew breaks and seasonal weather breaks where contract work is not completed. Working
Days will not be incurred during these periods.

(b) All planned breaks in on-site construction activity must be clearly identified in the
Contractors detailed construction schedule (D14) and notice must be provided in writing a
minimum of two (2) Business Days prior to the planned suspension of work. Failure of the
Contractor to provide adequate naotice, in the opinion of the Contract Administrator, may
result in Working Days being incurred.

(c) During these periods, the Site must be made secure, roadways completely operational,
and all existing facilities and work in progress be protected from weather or other
potentially harmful effects.

(d) Upon recommencement of site activities after long breaks (greater than 1 month), the
Contractor shall provide an updated schedule and notification to the Contract Administrator
a minimum of five (5) Business Days prior to recommencement of work.

(e) No changes to Contract completion dates resulting from suspension of contract time as
described herein will be considered.

() No additional costs associated with demobilization and remobilization resulting from
suspension of contract time will be considered

SUBSTANTIAL PERFORMANCE

The Contractor shall achieve Substantial Performance within one hundred (100) consecutive
Working Days of the commencement of the Work as specified in D15 or by May 31, 2018,
whichever comes first.

When the Contractor considers the Work to be substantially performed, the Contractor shall
arrange, attend and assist in the inspection of the Work with the Contract Administrator for
purposes of verifying Substantial Performance. Any defects or deficiencies in the Work noted
during that inspection shall be remedied by the Contractor at the earliest possible instance and
the Contract Administrator notified so that the Work can be reinspected.

The date on which the Work has been certified by the Contract Administrator as being
substantially performed to the requirements of the Contract through the issue of a certificate of
Substantial Performance is the date on which Substantial Performance has been achieved.

TOTAL PERFORMANCE

The Contractor shall achieve Total Performance within one hundred thirty (130) consecutive
Working Days of the commencement of the Work as specified in D15 or July 13, 2018,
whichever comes first.

When the Contractor or the Contract Administrator considers the Work to be totally performed,
the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract
Administrator for purposes of verifying Total Performance. Any defects or deficiencies in the
Work noted during that inspection shall be remedied by the Contractor at the earliest possible
instance and the Contract Administrator notified so that the Work can be reinspected.

The date on which the Work has been certified by the Contract Administrator as being totally

performed to the requirements of the Contract through the issue of a certificate of Total
Performance is the date on which Total Performance has been achieved.

LIQUIDATED DAMAGES

If the Contractor fails to achieve Substantial Performance or Total Performance in accordance
with the Contract by the days fixed herein for same, the Contractor shall pay the City the
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D19.2

D19.3

following amounts per Working Day for each and every Working Day following the days fixed
herein for same during which such failure continues:

(a) Substantial Performance — One Thousand Seven Hundred Fifty dollars ($1,750.00);
(b) Total Performance — Seven Hundred Fifty dollars ($750.00).
The amounts specified for liquidated damages in D19.1 are based on a genuine pre-estimate of

the City's losses in the event that the Contractor does not achieve Substantial Performance or
Total Performance by the days fixed herein for same.

The City may reduce any payment to the Contractor by the amount of any liquidated damages
assessed.

CONTROL OF WORK

D20.

D20.1

D20.2

D21.

D21.1

D22.

D22.1

JOB MEETINGS

Regular weekly job meetings will be held at the Site. These meetings shall be attended by a
minimum of one representative of the Contract Administrator, one representative of the City and
one representative of the Contractor. Each representative shall be a responsible person
capable of expressing the position of the Contract Administrator, the City and the Contractor
respectively on any matter discussed at the meeting including the Work schedule and the need
to make any revisions to the Work schedule. The progress of the Work will be reviewed at each
of these meetings.

The Contract Administrator reserves the right to cancel any job meeting or call additional job
meetings whenever he/she deems it necessary.

PRIME CONTRACTOR — THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA)

Further to C6.24, the Contractor shall be the Prime Contractor and shall serve as, and have the
duties of the Prime Contractor in accordance with The Workplace Safety and Health Act
(Manitoba).

THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA) — QUALIFICATIONS

Further to B12.4, the Contractor/Subcontractor must, throughout the term of the Contract, have
a Workplace Safety and Health Program meeting the requirements of The Workplace Safety
and Health Act (Manitoba). At any time during the term of the Contract, the City may, at its sole
discretion and acting reasonably, require updated proof of compliance, as set out in B12.4.

MEASUREMENT AND PAYMENT

D23. PAYMENT

D23.1  Further to C12, the City may at its option pay the Contractor by direct deposit to the Contractor’s
banking institution.

WARRANTY

D24. WARRANTY

D24.1  Warranty is as stated in C13.

D24.2  Notwithstanding C13.2 or D24.1, the Contract Administrator may permit the warranty period for

a portion or portions of the Work to begin prior to the date of Total Performance if:
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(a) a portion of the Work cannot be completed because of unseasonable weather or other
conditions reasonably beyond the control of the Contractor but that portion does not
prevent the balance of the Work from being put to its intended use.
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FORM H1: PERFORMANCE BOND
(See D12)

KNOW ALL MEN BY THESE PRESENTS THAT

(hereinafter called the "Principal), and

(hereinafter called the "Surety"), are held and firmly bound unto THE CITY OF WINNIPEG (hereinafte'r
called the "Obligee"), in the sum of

dollars ($ . )

of lawful money of Canada to be paid to the Obligee, or its successors or assigns, for the payment of which
sum the Principal and the Surety bind themselves, their heirs, executors, administrators, successors and
assigns, jointly and severally, firmly by these presents.

WHEREAS the Principal has entered into a written contract with the Obligee for

BID OPPORTUNITY NO. 261-2017
2016 SEWER RENEWALS BY CIPP LINING, CONTRACT 3
which is by reference made part hereof and is hereinafter referred to as the “Contract”.

NOW THEREFORE the condition of the above obligation is such that if the Principal shall:

(a) carry out and perform the Contract and every part thereof in the manner and within the times set
forth in the Contract and in accordance with the terms and conditions specified in the Contract;

(b) perform the Work in a good, proper, workmanlike manner;

(c) make all the payments whether to the Obligee or to others as therein provided;

(d) in every other respect comply with the conditions and perform the covenants contained in the
Contract; and

(e) indemnify and save harmless the Obligee against and from all loss, costs, damages, claims, and

demands of every description as set forth in the Contract, and from all penalties, assessments,
claims, actions for loss, damages or compensation whether arising under "The Workers
Compensation Act", or any other Act or otherwise arising out of or in any way connected with the
performance or non-performance of the Contract or any part thereof during the term of the
Contract and the warranty period provided for therein;

THEN THIS OBLIGATION SHALL BE VOID, but otherwise shall remain in full force and effect. The Surety
shall not, however, be liable for a greater sum than the sum specified above.

AND IT IS HEREBY DECLARED AND AGREED that the Surety shall be liable as Principal, and that
nothing of any kind or matter whatsoever that will not discharge the Principal shall operate as a discharge
or release of liability of the Surety, any law or usage relating to the liability of Sureties to the contrary
notwithstanding.

IN WITNESS WHEREOF the Principal and Surety have signed and sealed this bond the

day of , 20
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SIGNED AND SEALED
in the presence of:

(Name of Principal)

Per: (Seal)

(Witness as to Principal if no seal)
Per:

(Name of Surety)

By: (Seal)
(Attorney-in-Fact)
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FORM H2: IRREVOCABLE STANDBY LETTER OF CREDIT
(PERFORMANCE SECURITY)
(See D12)

(Date)

The City of Winnipeg

Legal Services Department

185 King Street, 3rd Floor

Winnipeg MB R3B 1J1

RE: PERFORMANCE SECURITY - BID OPPORTUNITY NO. 261-2017

2016 SEWER RENEWALS BY CIPP LINING, CONTRACT 3

Pursuant to the request of and for the account of our customer,

(Name of Contractor)

(Address of Contractor)

WE HEREBY ESTABLISH in your favour our irrevocable Standby Letter of Credit for a sum not exceeding
in the aggregate

Canadian dollars.

This Standby Letter of Credit may be drawn on by you at any time and from time to time upon written
demand for payment made upon us by you. It is understood that we are obligated under this Standby
Letter of Credit for the payment of monies only and we hereby agree that we shall honour your demand for
payment without inquiring whether you have a right as between yourself and our customer to make such
demand and without recognizing any claim of our customer or objection by the customer to payment by us.

The amount of this Standby Letter of Credit may be reduced from time to time only by amounts drawn upon
it by you or by formal notice in writing given to us by you if you desire such reduction or are willing that it be
made.

Partial drawings are permitted.

We engage with you that all demands for payment made within the terms and currency of this Standby
Letter of Credit will be duly honoured if presented to us at:

(Address)

and we confirm and hereby undertake to ensure that all demands for payment will be duly honoured by us.
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All demands for payment shall specifically state that they are drawn under this Standby Letter of Credit.

Subject to the condition hereinafter set forth, this Standby Letter of Credit will expire on

(Date)

It is a condition of this Standby Letter of Credit that it shall be deemed to be automatically extended from
year to year without amendment from the present or any future expiry date, unless at least 30 days prior to
the present or any future expiry date, we notify you in writing that we elect not to consider this Standby
Letter of Credit to be renewable for any additional period.

This Standby Letter of Credit may not be revoked or amended without your prior written approval.

This credit is subject to the Uniform Customs and Practice for Documentary Credit (2007 Revision),
International Chamber of Commerce Publication Number 600.

(Name of bank or financial institution)

Per:
(Authorized Signing Officer)

Per:
(Authorized Signing Officer)
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FORM J: SUBCONTRACTOR LIST
(See D13)

2016 SEWER RENEWALS BY CIPP LINING, CONTRACT 3

Name Address
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PART E - SPECIFICATIONS

GENERAL

El. APPLICABLE SPECIFICATIONS AND DRAWINGS

El1 These Specifications shall apply to the Work.

E1l.2 The City of Winnipeg Standard Construction Specifications in its entirety, whether or not
specifically listed on Form B: Prices, shall apply to the Work.

El2.1

E1.2.2
E1.2.3

The City of Winnipeg Standard Construction Specifications is available on the Information
Connection page at The City of Winnipeg, Corporate Finance, Materials Management
Division website at http://www.winnipeg.ca/matmgt/Spec/Default.stm .

The version in effect three (3) Business Days before the Submission Deadline shall apply.

Further to C2.4(d), Specifications included in the Bid Opportunity shall govern over The
City of Winnipeg Standard Construction Specifications.

E1.3 The following are applicable to the Work:

Appendix No.

Title

mooOw>

Repair Requirements

Design Conditions

Flow Bypass and Pumping Station Modification Drawings

Record Drawings

Traffic Control General Requirements and Canada Games Restrictions

Drawing | Drawing Name/Title

Cover Sheet

Index

11382 BIRCHDALE AV - 1ST MH N OF KIRKDALE ST TO MH AT WALMER ST (CL)

11383 CATON ST - MH AT HILLCREST AV TO MH AT ST MARYS RD

11384 CRESTWOOD CR (W LEG) - 1ST MH N OF CRESTWOOD CR (S LEG) TO 2ND MH N OF

CRESTWOOD CR (S LEG)

11385 CORAL CR (W LEG) - 1ST MH S OF COTTONWOOD RD TO MH AT COTTONWOOD RD

11386 AUTUMNWOOD DR - MH AT ERIE BY (N LEG - S OF CL) TO MH SE OF MH AT ERIE BY

(N LEG)

11387 WINAKWA RD - 1ST MH W OF HEATHER RD TO MH AT AUTUMNWOOD DR

11388 HEATHER RD (E LEG) - 2ND MH S OF HEATHER RD (N LEG) TO 3RD MH S OF

HEATHER RD (N LEG)

11389 SPEERS RD (CL) - MH AT HALLIDAY BY (N LEG) TO MH AT HALLIDAY BY (S LEG)

11390 VINCENT MASSEY BV (E LEG) - 2ND MH S OF VINCENT MASSEY BV (N LEG) TO 3RD

MH S OF VINCENT MASSEY BV (N LEG)

11391 BIBEAU BY (S LEG - N OF CL) - 2ND MH W OF BIBEAU BY (E LEG) TO 3RD MH W OF

BIBEAU BY (E LEG)

11392 BIBEAU BY (S LEG - S OF CL) - MH AT BIBEAU BY (E LEG) TO 1ST MH W OF BIBEAU BY

(E LEG)

11393 DES MEURONS ST - MH AT NIVERVILLE AV TO MH AT ST LUC ST

11394 ST VITAL RD - 1ST MH W OF PULBERRY DR - MH @ PULBERRY (CL)

11395 DAKOTA ST - 1ST MH S MEADOWOOD DR TO MH AT ABBOTSFORD CR

11396 CLONARD AV - 1ISTMHE OF ST ANNES RD-2NDMHW OF DES MEURONS ST

11397 HARROWBY AV - MH AT DES MEURONS ST TO 1ST MH W OF DES MEURONS ST
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Drawing | Drawing Name/Title

No.

11398 ELM PARK RD - 3BRDMH W OF KILLARNEY ST -2ND MH W OF KILLARNEY

11399 CUNNINGTON AV - 2ND MH W OF ST MARY'S RD TO 1ST MH WOF ST MARY'SRD

11400 PARKVILLE BY (W LEG) - 1ST MH S OF PARKVILLE DR TO MH AT PARKVILLE DR

11401 HARROWBY AV - 2ND MH W TO 3RD MH W DES MEURONS ST

11402 FREDERICK AV - MH @ NEEPAWA ST TO 1ST MH E OF ST MARY'S RD

11403 FREDERICK AV - 1ST MH E OF ST MARY'S RD TO MH @ ST MARY'S RD

11404 VANSCOY RD - 2ND MH S OF RANNOCK AV TO 3RD MH S OF RANNOCK AV

11405 KETTERING ST - 1ST MH N HARWOOD CR - MH @ HARWOOD CR

11406 LISMER CR - MH AT FITZGERALD CR TO HM AT RANNOCK AV

11407 NORLORNE DR (W.LEG) - MH@NORLORNE DR(SLG)TO1ST MH S OF BARBARA
DR(WLG)

11408 BERKLEY ST - 1ST MH S BETSWORTH AV - NODE @ BETSWORTH AV

11409 DALE BV - MH @ ROBLIN BV (CL) TO 1ST MH S OF ROBLIN BV

11410 KINKORA DR (W LEG) - 1ST MH S OF SOUTHBOINE DR TO MH AT SOUTHBOINE DR

11411 ALDER BY (N LEG) - MH AT ALDER BY WLEG TO MH AT DALE BV

11412 WESTGROVE WY - MH @ BRIARBROOK BY - MH @ PEPPERLOAF PL

11413 SHAFTESBURY BV (CL) - 1ST MH S OF MOUNTBATTEN AV TO MH AT MOUNTBATTEN
AV

11414 GRANT AV - 1ST MH W OF KELVIN BV TO 1ST MH E OF KELVIN BV

11415 TAYLOR AV - 3RD MH W OF ASH ST TO 2ND MH W OF ASH ST

11416 WATERLOO ST - 3RD MH S OF GRANT AV TO MH AT MATHERS AV

11417 LINDSAY ST - MH AT TAYLOR AV TO 1ST MH N OF TAYLOR AV

11418 QUEENSTON ST - MH AT GRANT AV TO 1ST MH N OF GRANT AV

11419 WATERLOO ST - MH AT CORYDON AV TO 1ST MH S OF CORYDON AV

11420 LINDSAY ST - MH AT CORYDON AV TO 1ST MH S OF CORYDON AV

11421 ACADEMY RD - 2ND MH E OF WELLINGTON CR TO MH AT KENASTON BV

11422 GRENFELL ST - 2ND MH N OF CORYDON AV TO 3RD MH N OF CORYDON AV

11423 KENASTON BV - 3RD MH N OF CARPATHIA RD TO MH AT CORYDON AV

11424 CENTENNIAL ST - 2ND MH N OF GROSVENOR AV TO 3RD MH N OF GROSVENOR AV

11425 LINDSAY ST - MH AT CORYDON AV TO 1ST MH N OF CORYDON AV

11426 KYLEMORE AVE - 1ST MH E OF NASSAU ST S-2ND MH E OF NASSAU ST S

11427 BRANDON AV - 1ST MH W OF HAY ST - 2ND MH W OF HAY ST

11428 NASSAU ST S - MH@ HETHRINGTON AVE -MH@CARLAW AVE

11429 FLEET AV - 1ST MHW OF WENTWORTH ST TO MH AT WENTWORTH ST (W OF CL)

11430 MULVEY AV - MH AT STAFFORD ST TO 1ST MH W IF WENTWORTH ST

11431 MULVEY AV - 1ST MH WEST OF COCKBURN TO MH AT COCKBURN

11432 CORYDON AV - MH ONTHURSO ST (E OF CL) TO 1ST MH W OF ROCKWOOD ST

11433 OSBORNE ST - 2ND MH N OF MULVEY AV (W OF CL) TO 1ST MH S OF JESSIE (W OF
CL

11434 TALLOR AV -2ND MHW OF WILTON ST TO MH AT LOWE ST

11435 HECTOR AV - MH AT STAFFORD ST TO 1ST MH W OF STAFFORD ST

11436 STAFFORD ST - 2ND MH N OF PEMBINA HW TO 3RD MH N OF PEMBINA HW

11437 PEMBINA HW (CL) - 1ST NODE S OF STAFFORD ST TO MH AT STAFFORD ST

11438

NASSAU ST S - 1ST MH S OF MCNAUGHTON AV TO MH AT MCNAUGHTON AV
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Drawing | Drawing Name/Title

No.

11439 RIVERWOOD AV - 1ST MH E OF LYON ST TO MH AT LYON ST

11440 SHORECREST DR W LEG - MH AT PARK ROYAL BY N LEG TO MH AT PARK ROYAL BY

11441 MARKHAM RD - 1ST MH SW OF PEMBINA HW TO MH AT PEMBINA HW

11442 CHANCELLOR DR - MH@SWAN LAKEBY(ELG)TO1STMH E OF SWAN LAKEBY(ELG)

11443 RADISSON AVE - 1ST MH E OF PEMBINA HWY TO MH AT PEMBINA HWY

11444 BOSTON AVE - 1ST MH W OF PEMBINA HWY TO MH AT PEMBINA HWY

11445 DALHOUSIE DR - MH@ KILLARNEY AV (NPL)TO MH @ KILLARNEY AV (SPL)

11446 MACALESTER BAY (S LEG) - MH@ MACALESTER BY (ELG)TO MH@ MACALESTER
BY(WLG

11447 FOE?DHA)M BAY (N LEG) - 1ST MH E OF CORNELL DR TO MH AT CORNELL DR

11448 PEMBINA HWY (W PL) - 2ND MH S OF BISON DR - 3RD MH S OF BISON DR

11449 PRESCOT RD - MH AT RYERSON AV - 1ST MH W OF RYERSON AV

11450 CLOUTIER DR - MH AT STORMONT TO 1ST MHE OF STORMONT

11451 EASEMENT E OF HOUDE DR E LEG - MH AT HOURDE DR N LEG TO NODE E OFHOUDE
DR E LEG

11452 LE MAIRE ST - 2NDMH S OF DUCHARME AV TO 1STMH S OF DUCHARMEAV

11453 DE LA DIGUE AV - MH @ PEMBINA HWY - 1ST MH E PEMBINA HWY

11454 HOLLY AV - 1ST MH E SOUTH DR - MH @ SOUTH DR

11455 RIVER AV [N OF CL] - MH AT CLARKE ST TO MH AT DONALD ST

11456 OAKWOOD AV (CL) - 3RD MH E OF OSBORNE ST - MH AT HAY ST (WPL)

11457 BOREBANK ST - 4TH MH N OF KINGSWAY (CL) TO MH AT ACADEMY RD

11458 ACADEMY RD - MH AT ELM ST (CL) TO MH AT ELM ST (W OF CL)

11459 ARCHIBALD ST - 1ST MH S OF ELIZABETH RD TO MH AT ELIZABETH RD

11460 BLENHEIM AV - 1ST MH E OF OVERTON ST - 1ST MH E OF ST ANNES

11461 HASTINGS BV - 1ST MH E OF DUNKIRK DR-MH AT DUNKIRK DR(EPL)

11462 CUNNINGTON AV - 3RD MHW OF STMARY'S RD TO 2ND MHW OF ST MARY'SRD

11463 BARKER BV - 1ST MH S LIFT - NODE @ LIFT STATION

GENERAL REQUIREMENTS

E2.

E2.1

E2.2

E2.3

E2.4

SHOP DRAWINGS

Description

(&) This Specification shall revise, amend, and supplement the requirements of CW 1110 of
the City of Winnipeg’'s Standard Construction Specifications.

(b) The term “Shop Drawings: means drawings, diagrams, illustrations, schedules,
performance charts, brochures, and other data, which are to be provided by the Contractor
to illustrate details of a portion of the Work.

Submit all Shop Drawings in accordance with CW 1110 except as modified herein.

The Contractor shall submit specified Shop Drawings to the Contract Administrator for review.
All submissions must be in metric units. Where data is in imperial units, the correct metric
equivalent shall also be shown on all submissions for Engineering review.

Submit Shop Drawing submissions within five (5) Business Days of a request as indicated in E2
or receipt of Notice of Award in accordance with B18, whichever is earlier.
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E2.5 Allow for a five (5) Business Days period for review by the Contract Administrator of each
individual submission and re-submission, unless noted otherwise in the Contract Documents.

E2.6 Shop Drawings not meeting the requirements of CW 1100 or the requirements specified herein
will be returned to the Contractor without review for resubmission.

E2.7 Shop drawing submissions will be limited to 2 reviews per shop drawing. This shall include a
review of the initial submission and a review of the revised submission. Costs associated with
subsequent reviews will be charged to the Contractor.

E2.8 Measurement and Payment
(a) The provision of Shop Drawings shall be considered incidental to the Work and will not be

measured for payment. No additional payment will be made.

E3. CONFINED SPACE ENTRY

E3.1 The Contractor shall be aware that Hydrogen Sulphide Gas is present in all underground
structures connected to the City’s sewer systems and has been known to accumulate in
concentrations sufficient to cause serious harm or death to personnel who are not using
adequate Personal Protective Equipment.

E3.2 The Contractor’s attention is drawn to the Province of Manitoba Workplace Safety and Health
Act (‘the Act”), and the Regulations and Guidelines there-under pertaining to Confined Space
Entry Work and in particular the requirements for conducting hazard/risk assessments and
providing personal protective equipment (PPE).

E4. TRAFFIC MANAGEMENT

E4.1 Further to Section 3.7 of CW 1130 of the General Requirements the Contractor shall be
responsible to redirect and maintain traffic with appropriate signing in accordance with The City
of Winnipeg, "Manual of Temporary Traffic Control in Work Areas on City Streets” at all times
during construction.

E4.2 Maintain access for approaches, driveways, public lanes and crossing streets for all locations.

E4.3 The Contractor shall maintain access to all businesses during business hours, except where
written authorization has been provided by the business.

E4.4 The Contractor shall maintain access to all schools, community centres, and other public
buildings at all times.

E4.5 Further to Section 3.6 of CW 1130 of the General Requirements, the Contractor shall maintain

safe pedestrian crossings at intersections at all times. If possible, only one pedestrian crossing
at an intersection is to be blocked by construction at any one time. If more than one pedestrian
crossing is blocked by construction at an intersection at the same time the Contractor shall
provide flag persons to safely escort pedestrians across the intersection. The Contractor shall
leave pedestrian crossing locations safe and free of equipment that may hamper pedestrians
when no construction activities are being performed at a particular crossing location.



The City of Winnipeg Specifications
Bid Opportunity No. 261-2017 Page 5 of 33

E4.6

E4.7

E4.8

E4.9
E4.9.1

E4.9.2

E4.9.3

E4.10

E4.11

E4.12

E4.13

ES.

E5.1

Further to Clause 3.7 of CW 1130 of the General Requirements, should the Contractor be
unable to maintain pedestrian or vehicular access to a residence or business, he/she shall
review the planned disruption with the business or residence and the Contract Administrator,
and take reasonable measures to minimize the impact. The Contractor shall provide a minimum
of 24 hours notification to the affected residence or business and the Contract Administrator,
prior to disruption of access.

The Contractor shall not park company or private vehicles inside the barricaded work zone in a
manner that will block sightlines for vehicles and pedestrians approaching and crossing
intersections.

The Contractor is responsible for maintaining safe vehicular and pedestrian traffic through their
work site as identified herein. The Contractor shall rectify any unsafe conditions immediately
upon notification. This could include but is not limited to, providing flag persons, clearing debris
and snow from sites, moving equipment, and erecting additional signage.

Regional Street Lane Closures

Construction activities requiring lane closures on Regional Streets shall be restricted during
Weekday Peak Periods (07:00 to 09:00 and 15:30 to 17:30 Monday to Friday) and during
other hours as outlined herein or directed by the Contract Administrator.

The City reserves the right to restrict or cancel Regional Street lane closures at any time
due to the occurrence of special events or conflicting third party work.

The Contractor shall submit all regional lane closure requests to the Contract Administrator
a minimum of five (5) Business Days prior to the planned work. Requests for regional lane
closures shall include all required information for submission required by the City’s online
request form. A link to the form can be found here:
(http://www.winnipeg.ca/publicworks/trafficcontrol/laneclosures/L aneClosuresMap.asp).

Residential Streets

(a) Erect Road Closure signage in accordance with The City of Winnipeg, "Manual of
Temporary Traffic Control in Work Areas on City Streets”.

(b) The contractor shall strive to maintain at least one lane of traffic on residential streets.

(c) A minimum of one lane of traffic shall be maintained on one-way residential streets at all
times.

(d) Where complete street closures are required, the Contractor shall provide notice of
complete street shutdowns complete with dates and duration a minimum of five (5)
Business Days prior to the street closures.

Notwithstanding the requirements noted herein and CW 1130, the Contractor shall maintain the
minimum site specific traffic control requirements outlined in Appendix E.

Due to the Canada Summer Games, work may not be undertaken on some sewer assets
between July 21, 2017 and August 14, 2017. See Appendix E for more information on specific
restrictions.

Measurement and Payment

(a) Traffic management as outlined here will be considered incidental to the Work and will not
be measured for payment. No separate payment will be made.

FLOW CONTROL

Description

(a) This Specification shall cover flow control measures required for main line sewer and sewer
services required to perform the work.
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E5.2 Submittals
(&) Submit a written flow control plan for sewers to be lined for review by the Contract

ES.3

E5.3.1

(b)

Administrator in accordance with E2, a minimum of five (5) Business Days prior to
undertaking the work. The flow control plan shall include the following:

(i) A description and sketch detailing the arrangement of the proposed flow control
measures.

(i)  Alist of the key components required for the flow control measures, including but not
limited to the following:

(i) Cofferdams
(i)  Piping or hoses (where required)
(i)  Pumps (where required)
(i) A detailed procedure for installation and removal of the flow control measures.
(iv)  Monitoring plan (if required). Note: all plans shall include a 24 hr contact person.
(v) Means and methods for dealing with excessive flows or wet weather events.
(vi)  Means and methods for bypassing flows from apartment complexes and commercial
buildings.
(vii)  Supply of temporary washroom facilities where required.
Where indicated, flow control plans shall be prepared and stamped by a professional

Engineer, registered in the Province of Manitoba and experienced in the design and
implementation of temporary flow bypass works.

Methods

(@)

(b)

(©)

(d)
(€)
(f)

(@)

Provide necessary flow control measures for the main line sewer and sewer services
required to perform the work. Diversion of wastewater flow directly or indirectly to the
environment, land drainage sewers, or storm relief sewers will not be allowed.

Maintain existing sewer flows from upstream sewers during construction around the
sewers being lined.

Where bypass pumping combined sewer flows, the Contractor shall provide a minimum
pumping capacity of 2.75 times the estimated average day flows as provided herein or
estimated by the Contractor.

Erection of scaffolding overtop of active roadways will not be permitted for the purposes of
flow control.

Provide adequate temporary bypass pumping for live sewer services connected to the
sewer being lined from when the service is blocked off until it is reinstated.

Provide security personnel for locations where by-pass pumping requires normally secure
or locked doors and access areas to be left open or unlocked.

Ensure all flow control components and materials are removed from the sewer system
upon completion of the work.

Mainline Sewer Flows

(8) The Contractor is responsible for bypassing or the temporary storage of all dry
weather flows, including peak flows.

(b) The Contractor shall determine appropriate sewer bypass flows for all sewer assets
450 mm and smaller. Submit flow control plans in accordance with E5.2. Flow control
plans are not required to be stamped by a Professional Engineer.

(c) For sewers greater than 450 mm in diameter the contractor shall provide flow bypass
capacity for the following sewers. The following average day flows/conditions have
been provided for the purpose of developing flow bypass plans. Submit flow control
plans in accordance with E5.2. Flow control plans shall be stamped by a Professional
Engineer, registered in the Province of Manitoba and experienced in the design and
implementation of temporary flow bypass works:

() S-MA50004192 — 0.8 L/s
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E5.3.2

E5.3.3

Specifications

(i) S-MA50014348 — 1.2 L/s
(i) S-MA50017973 — 0.7 L/s
(iv) S-MA50017974 — 0.7 L/s
(v) S-MA60004750 — 0.6 L/s
(vi) S-MA60007461 — 0.7 L/s
(vi)  S-MA60010755 — 7.8 L/s
(vii)  S-MA70015216 — 3.3 L/s
(ix) S-MA70069673 — 1.2 L/s
(xX) S-MA70019746 — 8.4 L/s
(xi) S-MA70004357 — Refer to E5.3.2

Sewer control requirements and work restrictions for asset S-MA70004357:

@)

(b)

(©)

(d)

(e)

Sewer asset S-MA7004357 conveys flows from the Jessie Pumping Station. A
schematic of the pumping station force main discharge and 600 mm WWS can be
found in Appendix C.

The Contractor is required to bypass flows from the 600 WWS at manhole S-
MH70005718 into the adjacent 1000x1500 mm brick combined sewer at manhole (S-
MH60017519) as shown in Appendix C.

The contractor shall provide pumping capacity of 242 L/s, equal to the pumping
capacity of the Jessie Pumping Station. There is no overflow on the 600 mm WWS
and failure to provide adequate pumping capacity will result in surcharge of the sewer
at manhole S-MH70005718 and elsewhere upstream on the 600 mm WWS.

The Contractor shall have a minimum of one additional pump equal in size to the
largest bypass pump proposed for the work on site as redundant capacity for the
duration of the flow bypass setup.

The flow control plan for asset S-MA70004357 shall be stamped by a Professional
Engineer, registered in the Province of Manitoba and experienced in the design and
implementation of temporary flow bypass works. Notwithstanding E5.2, the flow
control plan for asset S-MA70004357 shall be submitted a minimum of ten (10)
business days prior to lining.

Sewer Services

@)

(b)

(©)

(d)

()

Intermittent/short term flow blockages (i.e. up to 1 day, intermittently) of live sewer
services will be permitted on the proviso that building occupants are informed of the
blockage and adequate steps are undertaken to ensure sewer service backups do not
occur. The Contractor shall be responsible for any damages occurring from sewer
service blockages in instances where inadequate or improper notice has been
provided.

Provide temporary indoor portable toilets for residential homes and for each
apartment in small apartment buildings (10 or less apartments) instead of temporary
sewer service bypass pumping where feasible and approved by the building owner
and the Contract Administrator.

Provide temporary indoor or outdoor toilet facilities for smaller commercial properties
such as strip malls instead of temporary sewer service bypass pumping where
feasible and approved by the building owner and the Contract Administrator. One
toilet facility to be provided for each business in a strip mall.

Provide necessary supplies for portable toilets and clean as often as required while in
use. Remove portable toilets and outdoor toilets promptly once sewer service is
reinstated.

Expose sewer services for facilities with a high volume of effluent discharge that have
no feasible means of intercepting the flow within the building or at a location outside
the building agreed upon by the Contract Administrator and drain or pump the sewer
service from that location until the sewer service is reinstated.
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E5.3.4

E5.4

E6.

E6.1

E6.2
E6.2.1

() Excavate for sewer service exposure in accordance with CW 2030. Repair and backfill
exposed sewer services in accordance with CW 2130.

Weather

(&) Review the Environment Canada weather forecast with the Contract Administrator
before each day of liner installation.

(b) Delay installation of liners and/or secure Works when the anticipated weather
conditions are such that anticipated sewer flow will exceed the flow control measures
provided.

(c) The Contractor shall advise immediately of any weather-related delays.

(d) The Contractor to schedule Work according to the weather; the City is not responsible
for delays due to weather.

Measurement and Payment

(@)

(b)

(©)

(d)

()

Flow control measures necessary for mainline sewers will be measured on a unit basis and
paid for at the Contract Unit Price for “Flow Control (By Sewer Segment)”. Number of units
to be paid for will be the total number of units supplied in accordance with this
specification, accepted and measured by the Contract Administrator.
Payment for “Flow Control” shall include, but is not limited to the following:
(i)  Supply of flow control plans, drawings, and submissions;
(i)  Investigative work to confirm flows, manhole, and pipe configurations;
(i) Supply, installation, and removal of cofferdams and flow diversions;
(iv)  Supply, mobilization, monitoring, operation, and demobilization of pumps and hoses;
(v) Hydrovac, hauling, and disposal of sewage where required for flow control purposes;
(vi)  Traffic signage;
(viiy  Supply, installation, and removal of all traffic ramps and associated materials;
(viii)  Any and all other plant and materials required to complete the work as specified
herein and identified on reviewed flow control plans.

Only one unit of flow control will be paid for each sewer segment and will include all
occurrences of mainline and sewer service flow control requirements for the sewer
segment.

Where no flow control measures are undertaken, no payment will be made for this item of
work.

The supply of temporary washroom facilities and flow control measures for sewer services
shall be considered incidental to installation of the liner and will not be measured for
payment. No additional payment will be made.

SEWER INSPECTIONS

Description:

(@)

This Specification describes the requirements for obtaining sewer measurements and
CCTV inspections required to facilitate the specified rehabilitation work.

Methods

Verification of Existing Sewer Dimensions
(a) Verify dimensional requirements and depths of each sewer to be rehabilitated prior to
design and manufacture of the CIPP tube as follows:

(i) Length of sewer from manhole to manhole for full segment and partial full
segment CIPP.

(i) Invert depths (from the manhole rim) at both the upstream, downstream, and
any intermediate manhole.
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E6.2.2

(b)

(©)

(d)

(e)

Specifications

(i)  Diameter and cross-section of the sewer at the upstream and downstream
manholes and at a minimum distance of 500 millimetres inside the sewer from
each manhole.

Use calibrated callipers or other suitable measuring device capable of measuring
accurately to +/- 1 mm to confirm cross section geometry at the following clock
positions:

(i) 12:00to 6:00

(i)  2:00 to 8:00
(iii)  3:00to 9:00
(iv)  4:00to 10:00
Estimate the remainder of the sewer dimensional requirements based on dimensional
checks and the CCTV sewer inspection videos.

Obtain additional measurements for large diameter (larger than 600 millimetres) and
for non-circular sewers sufficient to define the cross section to meet the design
objective of manufacturing and installing a close-fit liner without annulus, including but
not limited to:

(i)  The length of the inside perimeter (circumference) of the sewer at the upstream
and downstream ends.

(i)  Perform a pre-design inspection in accordance with E6.2.2(b) where specified
in order to confirm the dimensions of the existing host pipe.

Submit host pipe dimensions to the Contract Administrator in conjunction with the
CIPP design submission and pre-design inspection where required.

Perform the following sewer inspections in accordance with CW 2145 and as outlined
herein:

(@)

(b)

(©)

Pre-Repair Inspection:
(i)  Perform prior to undertaking repairs or prep-work.

(i)  Pre-repair inspection is not a pay item and shall be considered incidental to the
cleaning and prep work operations.

(i)  Submission of the Pre-Repair Inspection is only required where sewer
conditions differ from those identified during tendering and additional prep work
was undertaken to complete the CIPP installation.

(iv)  No coding of the submission will be required.

Pre-Design Inspection (where specified):
(i) Perform prior to preparing the liner design.

(i)  Intentis to confirm the continuous or discontinuous (every 5 metres minimum)
measurement of the height and width of large diameter and non-circular sewers
along the entire length of the sewer.

(i)  The following methods may be employed:
¢ Hand measurements
+ Laser profiling

(iv)  CCTV inspections involving hand measurements shall clearly show the
dimensional measurements and distance of the measurement from the
upstream manhole on the video. Distances based on CCTV cable
measurement will be permitted.

(v) Laser profiling technology must have sufficient accuracy and replicability as per
E6.6.2.

(vi)  No coding of the submission will be required.
Pre-Lining Inspection:
(i) Perform after sewer cleaning and preparation.
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E6.2.3

E6.2.4

E6.2.5
@)

(i)
(i)

Specifications
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Intent is to confirm the sewer has been adequately cleaned and prepared for
installation of the liner.

No coding of the submission will be required.

(d) Post-Lining Inspection:

(i)
(ii)
(i)
(v)

Perform immediately following installation of the liner, after completion of sewer
service reinstatement, and while flow control measures are in place.

Perform Post-Lining Inspection where Regional Street lane closures are
required within 24 hours of completing the installation of the liner.

Intent is to confirm the adequacy of sewer service reinstatements and the fit
and finish of the liner.

Full coding required.

(e) Post-Design Inspection (where specified):

(i)
(ii)

(iii)

(iv)
v)

(vi)

(vii)
(viii)

Perform subsequent to installing the liner.

Intent is to confirm the continuous or discontinuous (every 5 metres minimum)
measurement of the height and width of large diameter and non-circular liners
along the entire length of the sewer to confirm that the liner is consistent with
the expected post-lining diameter or dimension.

The following methods may be employed:
¢ Hand measurements
¢ Templating
¢ Laser profiling
Perform while flow control measures are in place.

CCTV inspections involving hand measurements shall clearly show the
dimensional measurements and distance of the measurement from the
upstream manhole on the video. Distances based on CCTV cable
measurement will be permitted.

CCTV inspections involving templating shall clearly show the passage of the
template through the sewer. For templated sewers the dimensions of the
template shall be measured visibly on the CCTV inspection and dimensions
submitted for review with the pre-design inspection.

Laser profiling technology must have sufficient accuracy and replicability as per
E6.6.2.

No coding of the submission will be required.

() Warranty Inspection:

(i)
(ii)
(i)
(iv)

Perform before expiration of the warranty period and final acceptance but not
prior to 10 months after installation of the liner.

Intention is to confirm the fit and finish of the liner, the need for any remedial
work, and acceptance of any repair work performed during the warranty period.

Undertake sewer cleaning in accordance with CW 2140 as required to obtain a
satisfactory inspection.

Full coding required.

Submit all inspection videos to the Contractor Administrator for review in accordance with
CW 2145 and as specified herein.

Submission of Sewer Measurements:

(&) Submit sewer measurements and invert depths in conjunction with the CIPP designs
submissions in accordance with £9.4.2.

Submission of Pre-Lining CCTV inspection:

Provide the Pre-Lining CCTV inspection a minimum of five (5) Business Days prior to lining
for approval to proceed with the liner installation.
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E6.3

E6.4

E6.5
E6.5.1

E6.5.2

E6.5.3

(b) Provide the sewer service report in conjunction with the Pre-Lining CCTV inspection in
accordance with E6.4.
(c) The Pre-Lining Inspection shall confirm:

(i) Necessary cleaning and pipe preparation work, including internal and external sewer
repairs, have been satisfactorily completed.

(i)  Condition of the sewer pipe is consistent with the design conditions and the
Specifications. The Contractor shall advise the Contract Administrator of any
condition that is contrary to the design conditions or assumptions made that may
affect either long or short term performance of the liner prior to commencing lining.

Sewer Inspection Reports
(&) Provide the Contract Administrator with the following sewer inspection reports prepared in
accordance with CW 2145.

() Pre and post-lining inspection and reports before acceptance of the Work for Total
Performance.

(i)  Warranty inspection report before Final Acceptance of the Work.

Sewer Service Reports

(a) Confirm exact location of all sewer services connected to the sewer being lined by dye
testing, tracing, or other methods.

(b) Submit a written Sewer Service Report for each liner location to the Contract Administrator
providing the following information for each sewer service including CB leads and utility
manhole drains.

(i) Location of connection (chainage from upstream manhole and clock reference).
(i) Diameter of sewer connection lateral.
(i)  Material type of sewer connection.
(iv)  Observed condition of connection.
(v)  Status of connection (active, inactive or unable to determine).
(vi)  Property serviced including the address.

(c) Sewer Service Reports shall be submitted in conjunction with the Pre-Lining CCTV
Inspection submission.

Amendments and Supplements to CW 2145:

Replace Section 3.4 with:

(&) Ensure each operator is fully trained in all aspects of sewer inspection and capable of
making accurate observations and recording all conditions that may be encountered in
the sewers.

(b) Perform condition coding using operators who can demonstrate proficiency coding in
accordance with the requirements of the WRc “Manual of Sewer Condition
Classification 3"° Edition”.

Replace Section 3.5 with:

(a) Perform sewer condition coding in accordance with the requirements of the WRc
Manual of Sewer Condition Classification 3%° Edition.

(b) Record place names in accordance with Clause 3.9.4 of the CW 2145.

Further to Section 3.13, a paper or “hard copy” of the sewer inspection reports is not
required and the digital format should be submitted on a CD-R.

(a) The Contractor shall maintain backup copies of all digital video and inspection data
submissions for the duration of the Warranty Period as stated in C13.

(b) The Contractor shall supply inspection data for review by the Contract Administrator
on a DVD.
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E6.5.4 Replace Clause 3.8.1 with:

(@) Provide a minimum of 400 lines of resolution around the periphery of the picture for
digital MPEG video playback.

E6.5.5 Replace Clause 3.11.1 with:

(a) Capture the inspections in digital format in colour from the live video source on
archival grade digital versatile discs, DVD-R format to the following minimum
requirements. Adjust requirements as required to achieve 400 lines of resolution
specified in Clause E8.1.6 of this Specification.

(i) XDVD MPEG-2 or MPEG-4 format (MPEG-4 preferred).
(i)  Picture Size: NTSC 720 x 480 @ 29.97 frames per second.
(i)  Data/Bit Rate: 6.0 M-bits/sec.

(b) Replace Clause 3.17.7.6, with:

() Record the distance from the centre of the manhole to the cable calibration location
at the start of the inspection and adjust the distance reading so that zero is at the
centre of the start manhole. This distance is known as the cable calibration distance.
The cable calibration location is the intersection point between the camera’s widest
horizontal viewing angle and the pipe’s side periphery (03 or 09 o’clock) when the
camera is level and looking forward.

E6.6 Sewer Inspection Equipment

E6.6.1 Notwithstanding CW 2145, CCTV equipment meet the following requirements:

(@) Minimum requirements of the in-line inspection platform include:

() Independently controlled drive tracks that enable the platform to manoeuvre
around bends and climb over debris up to 300mm in height.

(i)  Operable under partially or fully submerged flow conditions, for distances up to
500m upstream or downstream from a single access point.

(i)  Operable in sewers of various cross-sections and constructed of standard pipe
materials including brick, concrete, PVC, HDPE, and steel.

(iv)  Tethered to facilitate extraction of the platform from the sewer, without causing
damage to the sewer infrastructure, in the event the equipment fails or
otherwise becomes uncontrollable within the sewer.

(v) Equipped with sufficient high intensity lighting to illuminate the sewer for visual
inspection.

(vi)  Equipment shall be capable of continuously capturing digital video from first
generation recordings with no frame loss, regardless of the progression of the
inspection.

(vii)  Equipment shall be used to acquire continuous digital video images of the
sewer for the entire length being inspected.

E6.6.2 Laser profiling equipment shall meet the following minimum requirements:
(&) Three Dimensional (3D) LASER Scanning Inspection

(i) “Three Dimensional (3D) Laser Scanning” is a technique to determine the
surface profile of mainline pipes using a three dimensional (3D) laser on the
entire circumference above fluid level of the pipe.

(i)  Three Dimensional (3D) LASER scanning equipment shall provide an accurate
determination of pipe geometry (features and defects) above the fluid level.

(i) Minimum equipment requirements are:
¢ The laser shall be Class 1; eye-safe for operator safety.

¢ Surface measurements accurate to 5mm at 3 metres in 1200mm pipes
and larger.

¢ Precision ovality / deflection detailed range laser measurement scans
accurate to £1%.
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E6.7

E6.8
E6.8.1

E6.8.2

E6.8.3

E6.8.4

E7.

E7.1

+ Laser scans shall produce a point cloud with a maximum distance
between points of 10 mm in the transverse direction and 40 mm in the
longitudinal direction.

(iv)  The rate of scan shall not exceed 9 m / minute.

Video Coding

(@)
(b)

(©)

(d)

()

Perform sewer condition coding in accordance with the requirements of the WRc Manual of
Sewer Condition Classification 37 Edition.

Perform condition coding using operators who can demonstrate proficiency coding in
accordance with the requirements of the WRc “Manual of Sewer Condition Classification
37" Edition”.

Ensure each operator is fully trained in all aspects of sewer inspection and capable of
making accurate observations and recording all conditions that may be encountered in the
sewers.

Operators failing to meet the accuracy requirements on two occasions will not be permitted
to code on the remainder of the contract until they can demonstrate to the Contract
Administrator that they can code in accordance with the requirements of the WRc Manual
of Sewer Condition Classification 37 Edition.

Incorporate a suitable distance-reading device to measure the location of the equipment in
the pipe, to an accuracy of £0.5% of the length of the inspection.

Measurement and Payment

Verification of Sewer Dimensions:

(a) Verification of existing sewer dimensions shall be considered incidental to the Work
and will not be measured for payment. No separate payment will be made.

Sewer inspections will be measured and paid for in accordance with CW 2145 except as
modified herein:

(a) The total length of inspection to be paid shall be the total length of sewer inspected to
the satisfaction of the Contract Administrator. The length to be paid will be the
manhole to manhole sewer length provided by the Contractor. Where partial or
incomplete inspections are submitted, the length of sewer inspected will the length
recorded by the Contractors calibrated inspection equipment or as determined by the
Contract Administrator.

Sewer Service Reports

(a) Sewer service reports shall be considered incidental to the CIPP installation and will
not be measured for payment. No separate payment will be made.

(b) The Contractor is responsible for rectifying any damages caused or additional
inspection work resulting from incomplete or erroneous Sewer Service Reports.

Sewer Inspection Reports
(a) Sewer inspection reports measured and paid for in accordance with CW 2145.

SEWER AND MANHOLE STABILIZATION

Description

@)

(b)

Sewer and manhole stabilization shall mean the internal repair of sewers and manholes by
man entry techniques. Repairs are varied and may consist of holes in sewers with voids,
missing bricks in sewers, obstructions and manhole base or riser repairs. Sewer
stabilization repairs shall be carried out at the locations noted in Appendix A — Table E2.3.6
Repair Requirements prior to performing sewer lining.

The scope of work involved in sewer stabilization is as follows:
(i) Secure the site and provide temporary traffic control.
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(i)  Obtain all necessary underground clearances.

(i)  Conduct a hazard assessment, including identification and evaluation.

(iv)  Develop a safe work plan.

(v) Implement the necessary procedures and controls to control hazards and maintain a

safe working environment.

(vi)  Enter the manhole/sewer and perform the required repairs.

(vii)  Clean-up the site.

E7.2 Materials
E7.2.1 Concrete

(a) Concrete for large internal repairs to concrete and brick sewers and manholes and
internal void filling shall be in conformance with Table CW 2160.1, Type B.

(b) Patching and grouting of repairs to concrete and brick sewers and manholes shall be
with a fast hardening high strength concrete repairing compound designed for
underwater use

(i) Approved products: Duro-Crete by C C Chemicals or approved equal in
accordance with B7.

(c) Flowable cement-stabilized fill for external void filling from the ground surface shall be
in conformance with Table CW 2160.1, Type D.

E7.2.2 Manhole components shall conform to CW2130.
E7.3 Construction Methods
E7.3.1 Hazard Assessment

(a) In conjunction with securing the site and obtaining underground clearances, the
Contractor shall conduct a hazard assessment for each site requiring a stabilization
repair. The assessment shall identify and evaluate the hazards, including but not be
limited to review of the following as it pertains to the work to be performed:

(i) nature of the defect;
(i)  location of the defect in the sewer/manhole;
(i)  structural condition and amount of debris in the remaining sewer/manhole;
(iv)  condition of the manholes up and downstream of the required repair;
(v) atmospheric conditions in the manholes up and downstream of the required
repair;
(vi)  condition of adjacent downstream sewers;
(vii)  flow in the sewer.

(b) The hazard assessment shall be based on the Contractors review of video for the
sewer(s) and site inspection of the manholes, sewers and external conditions. Prior to
the inspection, the Contractor shall conduct the necessary atmospheric monitoring of
the affected manholes and sewers to establish acceptable entry conditions.

(c) Based on the results of the hazard assessment the Contractor shall determine if they
can perform the stabilization repairs in a safe manner. If the Contractor decides to
proceed with the internal repairs they shall prepare a Safe Work Plan in accordance
with E7.3.2 complete with the necessary controls and procedures required to maintain
a safe working environment for the repair. Otherwise they shall notify the Contract
Administrator and jointly the Contractor and the Contract Administrator shall review
the nature of the defect and determine if an external point repair shall be performed in
accordance with CW 2130.

E7.3.2 Safe Work Plan

(@)

Subsequent to performing a hazard assessment the Contractor shall develop a safe
work plan to address the potential hazards associated with each site. In addition to



The City of Winnipeg
Bid Opportunity No. 261-2017 Page 15 of 33

E7.3.3

E7.3.4

E7.3.5

(b)

Specifications

addressing the potential hazards the safe work plan shall address but not be limited to
the following:

(i) guidelines for confined space entry work established by The Manitoba
Workplace Safety and Health Act;

(i)  provision for emergency response;
(i) training and duties for entry personnel;
(iv)  rescue and emergency services;

(v) requirement for purging, ingesting, flushing and/or continuous ventilation to
eliminate or control atmospheric hazards;

(vi)  requirement for and provision of supplied air;
(vii) communication between members of the repair crew in the pipe and on the
ground’s surface;
(viii)  current and forecasted weather conditions;
(ix) isolating the workspace by plugging of upstream sewers and monitoring of
upstream flow levels;
(x)  provision of back-up equipment;
(xi)  method of ingress into the sewer;
(xii)  method of egress out of the sewer — forward and backwards.

The Contactor shall not enter the sewer or manholes to begin the work until they have
completed a hazard assessment and safe work plan for the specific repair and
reviewed the plans with their designated safety officer for acceptance. The safe work
plan procedures and practices shall conform to all federal, provincial and municipal
codes, regulations and guidelines including Manitoba Labour “Guidelines for Confined
Space Entry”.

Equipment Set Up

(@)

(b)

(€)

In accordance with the safe work plan for the repair, the Contractor shall set up the
required safety equipment and controls to safely perform the work.

Specialized equipment to perform the repair work, such as lights, pressure washers,
drills and chipping hammers shall in no way adversely affect the operation of the
safety equipment required to perform the work.

Subsequent to completion of the repairs the Contractor shall remove all equipment
form the sewers and manholes.

Enter the Manhole and Sewer

(@)

(b)

(©)

The Contractor shall enter the manhole/sewer and complete the work in accordance
with their safe work plan and requirements for the repair contained herein.

If at any time during the repair the attendant and/or Contractor believes he cannot
safely perform the work they shall immediately stop the work and evacuate the sewer
and manholes. The Contractor shall re-assess their safe work plan considering the
reason for the work stoppage. The work shall only be resumed when the Contractor
has deemed it safe to return by completing a re-assessment and safe work plan
revision, where necessary.

If the Contractor deems the work cannot be safely completed by internal stabilization
they shall notify the Contract Administrator and jointly the Contractor and the Contract
Administrator shall review the nature of the defect and determine if an external point
repair shall be performed in accordance with CW 2130.

Internal Sewer Repairs

(@)

The Contractor shall repair the sewer fabric to restore the structural integrity of the
sewer and provide a smooth flow surface conforming to the adjacent sewer/manhole
cross-section and materials.
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E7.3.6

E7.3.7

E7.3.8

(b) Large concrete repairs shall include a reasonable and limited level of surface
preparation, including removal of unsound material and cleaning of the edges of the
repair area, and setting of the required formwork and bracing. Concrete placement
and finishing shall be done in accordance with CW 2160. All formwork and bracing
shall be removed from the sewer/manhole at the completion of the work.

(c) Concrete patching shall include a reasonable and limited level of surface preparation,
including removal of unsound material and cleaning of the edges of the repair area.
The Contractor shall apply the patching material in accordance with the
manufacturer’s printed instructions.

(d) Small voids in the backfill shall be filled with concrete or other approved material from
the inside of the sewer prior to repairing the sewer fabric or by pressure grouting after
completion of the repairs. The void shall be completely filled to prevent settlement of
the backfill and provide a solid backing for the liner.

(e) Pressure grouting shall be done in accordance with the manufacturer’s printed
instructions.

(f) Large voids shall be filled from the ground surface after completion of the repairs.
Holes shall be cored in the pavement or the pavement shall be saw cut and removed
to permit vacuum excavation from the underside of the pavement to the void. The void
shall then be completely filled with flowable cement-stabilized fill.

Sewer Service Grouting

(a) Sewer service grouting prior to lining shall be completed using a non-shrink, watertight
cement grout, an appropriate polyurethane grout compound, or other approved
grouting product, compatible with the existing host pipe. Grouting shall create a
watertight and smooth inner surface for the host pipe and sewer service.

(b) Sewer service grouting post lining shall fill voids between the CIPP and the host pipe
at sewer service openings with an appropriate polyurethane or other grouting system
that is compatible with the liner system to form a smooth watertight connection.

Annulus Grouting
(a) Complete annulus grouting where directed by the Contract Administer.

(b) Annulus grouting post lining shall be completed using an appropriate cementitious or
polyurethane grouting system that is compatible with the liner system.

(c) A cementitious grout shall be used were grouting is required to achieve long term
structural performance of the liner and host pipe. In all other applications, a
polyurethane grout may be used to fill voids between the liner and host pipe.

(d) Cementitious grout shall conform to the requirements of CW 2130 and CW 2160.

(e) The Contractor shall ensure short term buckling pressures of the installed liner are not
exceeded during the grouting process.

() A detailed grouting plan shall be submitted for all grouting operations, including the
following:
(i) Proposed grouting material complete with physical characteristics.
(i)  Grouting procedure complete with estimated grouting pressures.
(i) Allowable grouting pressure based on the buckling capacity of the installed
liner.

Manhole Repairs, Modifications, and Installations

(&) Complete manhole repairs, modifications, and new installations identified in the
Specifications or on the Drawings in accordance with CW 2130.

(b) Manhole rungs removed to facilitate installation of CIPP liner must be replaced with
new manhole rungs meeting the requirements of CwW 2130.
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E7.4 Quality Control
E7.4.1 Repair Acceptance
(&) Upon completion of the designated repair the Contractor shall clean and perform the
pre-lining inspection.
(b) The Contractor shall not be responsible for defects in existing un-repaired sewer lines
unless those defects are a direct result of the Contractor’s operation.
E7.4.2 Correction of Deficiencies
(a) The Contractor shall correct deficiencies found in the sewer repair at their own cost
including the cost of re-cleaning and re-inspection to confirm that the deficiencies are
rectified in accordance with these specifications.
E7.5 Measurement and Payment
E7.5.1 Hazard Assessment and Safe Work Plan
(a) Performing a hazard assessment and preparing a Safe Work Plan will not be
measured for payment and shall be considered incidental to the Work. No separate
payment will be made.
E7.5.2 Internal Sewer Repairs
(a) Internal sewer repairs requiring formwork will be measured on a unit basis and paid
for at the Contract Unit Price for “Internal Sewer Repairs”. Number of units to be paid
for will be the total number of internal sewer repairs made in accordance with this
specification, accepted and measured by the Contract Administrator.
(b) Concrete patching of sewer walls and invert up to 1.0 metre in length will be
measured and paid for on a unit basis and paid for at the Contract Unit Price for
“Concrete Patching — Up to 1.0 metre long”. Number of units to be to be paid for will
be total number of concrete patch repairs up to 1.0 metre long completed in
accordance with this specification, accepted and measured by the Contract
Administrator.
E7.5.3 Manhole Construction
(a) Construction of manholes will be measured on a lump sum basis and paid for at the
Contract Price for “Manhole Construction” for each manhole identified on the
Drawings and constructed in accordance with the Bid Opportunity and CW 2130. The
lump sum price shall include the following:
() Traffic control,
(i) Installation and removal of all shoring;
(i)  Removal of existing manhole where required,;
(iv)  Supply installation of all manhole and sewer materials required to complete the
work;
(v)  Flow Control required to complete the work;
(vi) Restoration of the roadway; and
(vii)  Any other materials or work required to complete the installation as specified
herein.
E7.54 Provisional - Sewer Service Grouting

(&) Sewer service grouting will be measured on a unit basis and paid for at the Contract
Unit Price for “Sewer Service Grouting — After Lining”. Number of units to be paid for
will be the total number of units reinstated in accordance with this specification,
accepted and measured by the Contract Administrator.

(b) If the voids are due to the condition of the existing sewer service and host pipe, sewer
service grouting shall be measured and paid for under sewer service grouting — after
lining. If the voids are due to the Contractor’'s method of reinstatement, deficiencies in
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(©)

Specifications

the CIPP installation, or any other reason related to the Contractor's workmanship or
method of operations, they shall be filled at the Contractor’s expense.

Repair of defective or incomplete sewer service grouting shall be at the Contractors
own expense.

Provisional - Manhole Repairs

(@)
(b)

(©)

(d)

Manhole repairs will be measured and paid for in accordance with CW 2130 except as
modified herein.

Manhole frames, covers, rungs and risers removed and replaced to facilitate the CIPP
installation shall be considered incidental to the CIPP installation and will not be
measured for payment. Where existing manhole components are damaged and
cannot be reused they shall be replaced and measured and paid for in accordance
with CW 2130 and as noted herein. Confirm repairs with the Contract Administrator
prior to commencement.

Repair of concrete manhole benching will be measured on a unit basis and paid for at
the Contract Unit Price for “Repair of Concrete Benching (up to 0.5 m®)”. Payment for
concrete manhole benching repair shall include all required materials and labour to
complete the repair of the manhole benching identified by the Contract Administrator
up to 0.5 m® of grout. Number of units to be paid for will be the total number of repairs
completed in accordance with this specification, accepted and measured by the
Contract Administrator.

Excavation and removal of existing pavements shall be considered incidental to the
Work and will not be measured for payment. No additional payment will be made.

Annulus Grouting

(@)

(b)

Annulus voids due to the Contractor's method of lining, deficiencies in the CIPP
installation, or any other reason related to the Contractor's workmanship or method of
operations, they shall be filled at the Contractor’'s expense.

Repair of defective or incomplete annulus grouting shall be at the Contractors own
expense.

Cash Allowance For Provisional Manhole Construction

(@)

(b)

(€)

The Cash Allowance for provisional manhole construction is intended to be used for
the construction of manholes where required to facilitate installation of CIPP liners and
where directed by the Contract Administrator.

The City reserves the right to delete any or all of the Cash Allowance from the
Contract if the Work intended to be covered by the Cash Allowance is not required, or
if the Works intended are found to be more extensive than the provisional Cash
Allowance.

Cost of authorized manhole installations shall be evaluated by the methods outlined in
C7.4, and a Change Order prepared by the Contract Administrator. Cost of the
Change Order will be paid on the Progress Estimate and deducted from the Cash
Allowance for Provisional Manhole Construction. If the valuation of the authorized
Work exceeds the Value of the Cash Allowance for Provisional Manhole Construction,
the Contract Value will be adjusted by the shortfall.

PUMPING STATION MODIFICATIONS

Description

(a) This Specification shall cover the modification of lift stations as required for CIPP
installation.

Description of Work:

Pumping Station Modifications:

(@)

See drawings attached in Appendix C for details on proposed piping modifications.
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(b)

Products

Specifications

Barker Pumping Station
() Removal of existing knife gate prior to lining.

(i)  Reinstall existing knife gate after completion of lining work with new gasket and
hardware.

Fasteners

(@)
(b)
(©)
(d)
(€)

Bolts shall be ASTM F593 or ASTM F738M, type 316 stainless steel.
Nuts shall be ASTM F594 or ASTM F836M, type 316 stainless steel.
Anti-seize compound shall be used on all bolts.

Contractor to confirm bolt lengths prior to procurement of hardware.

Dielectric isolation washers and sleeves meeting the City of Winnipeg specification
shall be used where bolting dissimilar components. Bolt sleeves shall be comprised of
G10 or G11 epoxy glass.

Flange Gaskets

(@)
(b)
(©)

3mm, full-faced, SBR rubber gaskets or neoprene in accordance with AWWA C207.
Gaskets shall be one piece construction where possible.

Segmented gaskets shall be constructed of a minimum number of segments and
joints shall be of dovetailed construction, or other jointing methods approved by the
Contract Administrator.

Measurement and Payment

Lift Station Modifications

(@)

(b)

“Barker Pumping Station Modifications” shall be measured and paid on a Lump Sum
basis.

Payment for “Barker Pumping Station Modifications” shall include the supply of all
materials and performance of all chamber and pipe access modifications required for
cleaning and inspection of the pipelines. This shall include removal and trimming of
trees, temporary grading, removal and replacement of access hatches and removable
slabs, replacement of fasteners, heating and hording, construction of temporary
platforms, removal and installation of valves and associated appurtenances as shown
on the Drawings, and any other work required to gain access to the pipeline as
specified herein.

CURED-IN-PLACE-PIPE (CIPP)

Description

(&) This specification covers the supply and installation of full segment, partial full segment
(blind shot), and point repairs using cured-in-place pipe (CIPP).

Definitions

(a) Cured-in-place-pipe (CIPP) means trenchless sewer rehabilitation by installing a resin-felt
composite structure which when cured will form a continuous-close fit liner within an
existing sewer.

(b) Approved CIPP Suppliers and Installers means suppliers and installers pre-approved
under City of Winnipeg “Request for Qualifications for the Supply and Installation of Cured
in Pipe (CIPP)”". A list of pre-approved CIPP suppliers and installers for 2010 is included in
the Specifications.

(c) Full segment CIPP means CIPP extending from manhole to manhole or manhole to node
(wye or tee connection to another sewer).
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(d) Partial full segment CIPP means CIPP extending from a manhole to an intermediate point
within the sewer and shall generally be longer than ten metres in length.

(e) Non-Reinforced CIPP liners shall be considered any CIPP liner constructed from a non-
reinforced felt.

() Reinforced CIPP liners shall be considered any CIPP liner constructed from either a
carbon fibre or glass fibre reinforced felt.

E9.3 Pre-Approved CIPP Suppliers, Installers, and Materials
(a) The following is a list of sewer lining systems — suppliers, installers and materials that have
been pre-approved under the City of Winnipeg “Request for Qualifications for the Supply
and Installation of Cured in Pipe (CIPP)” Bid Opportunity No. 253-2006 and Bid
Opportunity 403-2007 for City of Winnipeg sewer rehabilitation projects.
Table E2.3.1a): Pre-Approved CIPP Suppliers and Installers
Applicant Insituform Capital Nelson River Clean Water
Technologies Commercial Construction Works Inc.
Limited Pipe Services Inc.
Contact Andrew Foster | Brian Ratchford Brad Morton Jeff Pappin
780-413-0200 905-522-0522 204-949-8700 613-745-2444
Supplier Insituform Capital C.I.LP.P. Clean Water
Technologies Commercial Corporation Works Inc.
Inc. Pipe Services
Installer Insituform Capital Nelson River Clean Water
Technologies Commercial Construction Works Inc.
Limited Pipe Services Inc.
Liner Name | Standard ITL Capital Lining C.I.P.P. Corp CWW CIPP
CIPP System (CIPP) Liner Design
&
Standard ITL
CIPP AISC
E9.4 Submittals
E9.4.1 Installation of CIPP liners shall not commence prior to submission and review of the
submissions identified herein by the Contract Administrator.
E9.4.2 Provide CIPP designs for review by the Contract Administrator in accordance with E2 a

minimum of ten (10) Business Days prior to starting lining operations. CIPP shop drawings
shall including the following information and shall be sealed and signed by a Professional
Engineer, registered in the Province of Manitoba and experienced in the design of
trenchless rehabilitation systems.

(a) CIPP thickness computations including all specified design checks identified in E9.5.
Identify design assumptions based on a review of the Sewer Maintenance Inspection
that differ from the information provided in the Specifications for the existing sewer
design conditions.

(i) Tabular design summaries are acceptable as a design submission for all small
diameter liners (considered less than 450 mm in diameter). Tabular design
submissions must meet all requirements outlined herein and include all design
inputs and assumptions.

(i)  Design submissions for all large diameter sewers (considered equal to or
greater than 450 mm in diameter) shall include all calculations and be
submitted on individual calculation sheets.

(b) Name and manufacturer of the resin and felt tube proposed for each CIPP.
(c) Means of liner installation and curing method (e.g. air/steam, water, air/UV).
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E9.4.3

E9.4.4

E9.4.5

(d) CIPP material properties used for design.

(e) Host pipe measurements identified in E6.2.1, including the following:
(i) Sewer length
(i)  Host pipe dimensions
(i)  Sewer invert depths

() Other information that may reasonably be required by the Contract Administrator to
confirm the CIPP design proposed conforms to the specified requirements and design
intent.

Provide resin samples within five (5) Business Days of a request by the Contract
Administrator. Samples shall be provided as follows:

(a) Arrange for the manufacturer of the resin to forward a reference sample of each type
of resin proposed for use on the works to a test laboratory designated by the Contract
Administrator to be used as a comparative reference sample for infrared spectrum
testing.

(b) When requested by the Contract Administrator, deliver a representative sample from
each resin batch to be used on the project before adding the catalyst from the wet-out
facility to a test laboratory designated by the Contract Administrator.

(c) The Contract Administrator will arrange and pay for an infrared analysis of the
samples, if required for the project.

Submit a liner impregnation protocol that provides information on the following a minimum
of five (5) Business Days prior to wet of out liners:

(@) Resin impregnation method.
(b) Designated location of the wet out facility.

(c) Documentation that the resin to be used has not exceeded its shelf life as
recommended by the manufacturer of the resin.

(d) Volume and weight of resin to be impregnated into each liner and repair section
including the proposed excess allowance for polymerization and migration (typically
7%) into cracks and joints of the host pipe.

(e) Roller gap setting required to provide the final installed CIPP thickness based on the
proposed volume of resin.

() Details of the wet-out procedure for internal point repair CIPP.

Submit a liner installation protocol that provides information on the following a minimum of
five (5) Business Days prior to installation of CIPP:

(a) Proposed main line and sewer service flow control arrangements in accordance with
E5. Note, flow control plans may be submitted separate from the liner installation
protocol.

(b) Installation and curing method complete with proposed equipment.

(c) A full curing protocol, including:
(i) Curing times (heat up, curing, cool down)
(i)  Curing temperatures
(i) Inversion and cure pressures (minimum and maximum)
(iv) Rate of travel of the UV light train and amount of lamps in operation in the case
of UV cures.

(d) Provide the maximum allowable axial and longitudinal tensile stress for the fabric tube
and the arrangement for monitoring pull-in forces during installation if liner insertion is
to be by pull-in methods.

(e) Number and location of heat source monitor gauges.



The City of Winnipeg
Bid Opportunity No. 261-2017 Page 22 of 33

E9.5
E9.5.1

E9.5.2

(f)

(9)
(h)

Specifications

Number and location of thermistors to be used for monitoring the temperature of the
liner during the curing process.

Estimated length of time required to reinstate the main line sewer and sewer services.

Submission Requirements:

() Tabular installation protocols showing multiple installations are acceptable for
all small diameter liners (considered less than 450 mm in diameter), provided
they meet all other requirements outlined herein.

(i)  Installation protocols for all large diameter sewers (considered equal to or
greater than 450 mm in diameter) shall be submitted as individual submissions.

Design of CIPP Liners

Design Objectives

@)
(b)

(©)
(d)
()

Maximizing the structural enhancement of the sewer by installing a close-fit CIPP.

Maximise the internal diameter of the rehabilitated sewer with as little impact on the
hydraulic capacity of the sewer as possible.

Reducing infiltration and exfiltration.
Preventing root intrusion.

Providing sufficient chemical resistance to prevent further sewer pipe degradation
related to the conveyance of sewage.

(f) Minimizing sewer service disruption during rehabilitation.

(g) Minimizing the time required to complete the sewer rehabilitation.

(h) Minimizing disturbance to pavements and boulevards.

(i) Minimizing disruption to vehicular and pedestrian traffic.

() Minimizing the impact of construction on commercial, industrial, and institutional
facilities.

(k) Additional design objectives for internal point repair CIPP include.

() Providing a smooth transition between the internal point repair CIPP and the
host pipe to prevent the build-up of solids and minimize wear on the repair due
to routine sewer cleaning and other maintenance activities.

(i)  Filling any existing voids outside the sewer at the point of repair.

() Select a CIPP product and construction approach for rehabilitation with the intent
towards maximizing the achievement of these design objectives.

General

(8) Chemical and mechanical properties of the liner based on the waste stream to
establish and minimum design life of 50 years.

(b) Size CIPP in accordance with the design objectives to provide a close-fit to the host
pipe with no annulus except for the maximum allowable diametric shrinkage due to
curing permitted in ASTM D5813.

(c) Design features of internal point repair CIPP shall include:

(i) Design internal point repair CIPP as a gravity pipe in a fully deteriorated pipe
condition and the depth of cover calculated based on the specific location of the
repair in the sewer or sewer service.

(i)  Tapered end sections to promote a smooth transition from the repair to the host
pipe.

(i) A means to facilitate flow through by-pass of existing dry weather flow during
the course of the repair.

(d) Long-term values for flexural modulus of elasticity and flexural strength will be

considered to be the projected value at 50 years of a continuous application of the
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E9.5.3

E9.5.4

E9.5.5

E9.5.6

design load based on the specific resin and felt composite as established by ASTM
D2990 based on an applied stress level of 25% of the yield strength of the liner and
approved for use in the pre-qualification process. The Contractor shall provide
supporting long term test data conforming to ASTM D2990 for any resin and felt
composites not approved for use in the prequalification process.

(e) The Contractor shall also provide short term test data on the modulus of elasticity and
flexural strength of the in place composite structure conforming to ASTM D790 for any
resin and felt composites not approved for use in the prequalification process.

Minimum Loading Assumptions:

(a) Unless otherwise specified, the groundwater table shall be assumed to be 2.0 m
below the existing ground surface.

(b) Calculate soil loads based on saturated soil unit weight of 18.85 kN/m® (1922 kg/m®).

(c) The following live loads shall be included in the design:

(i) Sewers crossing beneath rail lines: Where identified, applied soil pressures
from a Cooper E80 rail load shall be estimated and utilized in the design of the
CIPP liner. Rail loads shall include a track allowance dead load of 297 kg/m.
Applied rail loads at depth shall be calculated using the Boussinesq solution for
distribution of soil stresses from surface point loads. Impact factors for rail loads
shall be calculated in accordance with the AREMA Manual for Railway
Engineering.

(i)  All other sewers: The applied soil pressures from an AASHTO HS 25 design
truck unless a higher or lower value is indicated in the contract specifications
shall be estimated and utilized in the design of the CIPP liner. Applied soil
pressures from AASHTO design truck loads shall be estimated in accordance
with AASHTO LRFD Bridge Design Specifications, Seventh Edition (2014).

(d) Unless otherwise specified, applied soil pressures at depth caused by superimposed
surface loads shall be calculated using the Boussinesq solution for distribution of
stresses from surface point loads.

Hydraulic Design Checks

(a) Perform a design check to confirm that the full flow hydraulic capacity of the CIPP will
be equal to or greater than the existing sewer. Use “Manning’s” formula with assumed
‘n’ value of 0.012 for the CIPP and 0.014 for the existing sewer. Report any sewers
showing a decrease in post lining flow capacity from existing conditions.

Circular CIPP Design — Minimum Design Assumptions

(& An enhancement factor (K) of 7, assuming a close fit with the host pipe.

(b) Minimum factor of safety (N) of 2 for restrained buckling analysis.

(c) Modulus of soil reaction (E’s) will be assumed to be 6900 kPa unless otherwise
specified.

(d) The following minimum values for ovality of the existing sewer shall be used unless
otherwise specified or as determined from observation of the maintenance inspection:

(i) Partially deteriorated design — 3%

(i)  Fully deteriorated design — 2%

Circular CIPP Design - Partially Deteriorated Condition
(a) Design CIPP for partially deteriorated pipe condition in accordance with Appendix X1
of ASTM F1216 and the following minimum design checks:
(i) Determine wall thickness by restrained buckling analysis.
(i)  Determine whether wall thickness will be governed by long-term flexural stress.

(i)  Determine whether any localized thickening is required for missing segments or
holes in the host pipe.
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(iv)  Perform supplemental design checks where the host pipe has invert “flats” to
determine whether wall thickness will be governed by one of the following:

+ Buckling by assuming the flat functions as a pin-ended strut.

+ Stress, by assuming the flat functions as a pinned member, subjected to
axial and transverse loads.

+ Deflection by assuming that allowable deflection is limited to 3% of the
length of the flat.

E9.5.7 Circular Design — Fully Deteriorated Condition

(a) Design CIPP for fully deteriorated pipe condition in accordance with Appendix X1 of
ASTM F1216 and the following minimum design checks:

(i) Determine wall thickness by restrained buckling analysis.
(i)  Check minimum wall thickness requirements.

(b) Applied external loads shall be estimated in accordance with Appendix X1 of ASTM
F1216.

E9.5.8 Existing Sewer Design Conditions

(a) The assessment of the liner system design conditions and site-specific repairs
required to accommodate lining were based on the conditions observed from sewer
inspections that were performed as part of the City of Winnipeg's Sewer Inspection
Program. Copies of these video inspections are available to the Contractor upon
request by providing a portable hard disk drive (HDD) to the Contract Administrator.
The Contract Administrator will copy the inspections onto the HDD and make
available to the Contractor for review purposes.

(b) The Contractor shall be aware the video inspections provided were completed
immediately after sewer cleaning and the amount of sediment and debris present at
the time of this Bid Opportunity may not be the same. The Contractor shall be
responsible to determine the actual amount of sediment and debris in the sewers
included in this Work.

(c) The site specific repair requirements applicable to each CIPP lining location is shown
in Appendix A —Repair Requirements.

(d) The specific design conditions applicable to each CIPP lining location is shown in
Appendix B — Design Conditions.

E9.6 Materials

E9.6.1 Non-Reinforced CIPP Products
(&) Non-Reinforced CIPP products shall conform to the requirements of ASTM F1216 and
D5813.
E9.6.2 Reinforced CIPP Products

(8) Reinforced CIPP products shall conform to the requirements of ASTM F2019 and
D5813. Notwithstanding ATSM F2019, the fabric tube may be reinforced with either
glass or carbon fibres, as required to achieve the desired short and long term material
properties and may be installed via inversion methods.

E9.7 Construction Methods

E9.7.1 Verification of Existing Sewer Dimensions

(a) Verify dimensional requirements of each sewer to be rehabilitated prior to design and
manufacture of the CIPP tube in accordance with E6.2.1.

E9.7.2 Sewer Cleaning

(a) Remove loose debris, solid debris, roots, and grease in accordance with CW 2140 in
order to adequately prepare the sewer for lining.
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EO.7.4

EQ.7.5

EO9.7.6

EQ.7.7

E9.7.8

(b)

Specifications

Sewer Preparation and Repairs Prior to Lining

(@)
(b)

Perform sewer preparation and repairs as indicated in the specification and drawings.

Complete the following internal host pipe repairs as indicated in Appendix A —Repair
Requirements in accordance with E7 of this specification.
(i) Fillin holes and patch deteriorated sections of the host sewer pipe wall.
(i) Fill voids in the surrounding backfill flush with the inside surface of the sewer
pipe.
(i)  Reshape host sewer pipe invert to the original dimension and cross section at
locations where the invert has completely deteriorated.

(iv)  Remove intruding sewer services in accordance with CW 2140.
(v)  Sewer service grouting in accordance with E7.

Sewer Repairs to be Done By Others

(@)

Sewer repairs shown on the Drawings as “To Be Done By Others” or identified prior to
sewer lining will be completed before lining work starts.

Manhole, Lift Station, and Catch Basin Modifications

(@)

Remove and replace manhole frames, covers, rungs and risers required to facilitate
the CIPP installation in accordance with E7, E8, and CW 2130.

Installation of CIPP

(@)
(b)

(€)
(d)

(e)

()

(9)

Install liners by inversion methods in accordance with ASTM F1216 or by pull-in
methods in accordance with ASTM F1743 or ASTM F2019.

Full segment and partial full segment CIPP shall be cured by hot water, steam, or UV
light sources.

Carry out workmanship in accordance with ASTM D5813.

Trim ends of CIPP neatly to fit flush with interior vertical surface and manhole
benching and seal to make watertight.

Fill annular spaces where the CIPP does not make an adequate seal with the host
pipe at manholes, termination points and sewer services due to broken or misaligned
pipe with a resin-rich mixture compatible with the CIPP.

Extend limits for internal point repairs a minimum of 300 millimetres in each direction
beyond the limits of the defect to be repaired. Extend internal point repairs that
terminate at sewer service services a minimum distance of 300 millimetres beyond the
limit of the service.

Ensure termination points of internal point repairs provide a smooth and uniform flow
transition to the host pipe for the full circumference of the repair.

Site Specific Installation Requirements:

River Ave (A-MA7004357) — Installation shall be undertaken using water inversion and hot
water curing methods only.

Reinstatement of Sewer Services

(@)
(b)

(©)
(d)

Reinstate all active and unable to determine sewer services including CB leads and
utility drains to 100% of the original cross sectional area.

Cut out openings for sewer services from inside the lined sewer by manual means or
with a television camera and a remote controlled cutting device.

Remove sharp edges from opening cut outs and provide a smooth rounded lip.

Sewer Service Grouting

(i) Locations for sewer service grouting shall be identified by the Contract
Administrator during review of Post Lining Video Inspection.

(i)  Complete sewer service grouting in accordance with E7.
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E9.7.9

E9.7.10

E9.7.11

(e) Ensure that all cut-outs for sewer connections are removed from the sewer and are
prevented from being washed into the sewer system downstream of the repair
location.

Annulus Grouting

(&) Complete annulus grouting in accordance with E7 where identified by the Contract
Administrator during the Post Lining Video inspection.

Quality Control Records
(a) Maintain the following Quality Control records of the work and provide to the Contract
Administrator after completion of the work.
(i) Summary of the resin impregnation process including:
+ Volume of resin supplied.

¢ Excess quantity of resin added during the wet out to account for
polymerization and migration into the host pipe.

Roller gap setting.
Resin catalyst(s) used.
Time and location of the wet out.

Means taken to store and transport the resin impregnated CIPP from the
wet out facility to the job site.

(i)  Means of curing liners.
(i) Continuous log of pressure maintained in the liner during the curing period.

(iv)  Pulling force used to pull or winch CIPP into place in the host sewer and
measured liner elongation.

(v)  Continuous log of temperature at boiler in and out and at all thermistors placed
between the host pipe and the liner at all manholes during the initial cure, cure,
and cool down periods.

(vi)  Where specified, the Contractor shall install the CIPP liners complete with a
fibre optic thermal sensing cable (to be left in place) that is capable of
continuously monitor curing temperatures along the entire length of CIPP liner.
The cable and recording equipment shall be capable of temperature readings
every 450 mm in real time. Curing data logs shall be submitted to the Contract
Administrator with the Quality Control records.

(vii)  For UV cures, monitoring shall also include the rate of travel of the UV
assembly and the amount of lamps in operation during the curing process.

* & o o

CIPP Samples for Quality Assurance Purposes

(a) The Contractor shall provide the following samples from each CIPP liner:
() Confined test sample in accordance with E9.7.11(h).
(i)  Plate sample in accordance with E9.7.11(i).

(b) If it can be demonstrated that it is impractical to obtain confined test samples due to
CIPP size and/or site specific conditions then results from test plate sample results
modified in accordance with Clause E9.7.11(i)(vi) of this specification will be used to
confirm flexural strength and flexural modulus.

(c) Schedule the installation of liners for which confined pipe samples are impractical to
obtain after a minimum of three (3) previous CIPP linings on the same project have
been completed and confined pipe and test plate samples have been secured to
provide collaborative testing.

(d) The Contract Administrator will coordinate and pay for CIPP sample testing to confirm
the CIPP flexural strength, flexural modulus and thickness in accordance with the
requirements of ASTM D5813, D790, and ASTM D3567.
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()

(f)

(9)

(h)

(i

In larger sewer sizes where it is not possible to provide a full diameter confined test
sample and upon the request of the Contract Administrator, the Contractor shall cut a
sample directly from the installed CIPP liner in accordance with E9.7.11(j).

Where confined test samples cannot be obtained or where confined test samples
forms do not match the inside dimensions of the host pipe the Contractor shall obtain
and provide the Contract Administrator with pre and post lining measurements taken
in accordance with Clause E6.2.1 of this specification to confirm in-place liner
thickness.

The Contract Administrator will review CIPP liner thickness results taken from test
plates or unconfined samples on a case-by-case basis.

Confined Test Samples

() Provide necessary forms of the same diameter as the host pipe and secure a
minimum 200 millimetre long full diameter confined test sample from each CIPP
and internal point repair. Large diameter CIPP liners utilizing reinforcing may
require a longer sample length, confirm with the Contract Administrator.

(i)  Locate the test sample from inside an intermediate manhole or at a termination
point and invert through the form.

(i)  Confined test sample forms shall be covered with sand bags or a similar
medium to form a heat sink and replicate the install conditions of the CIPP liner.

(iv)  Cutthe CIPP sample to coincide with multi-piece form if used for CIPP larger
than 450 millimetres in diameter to facilitate removal from the manhole.

¢ Identify the sewer where the liner sample is from on the form or sample
itself if no form and provide to the Contract Administrator intact in the
form.

Test Plate Samples

(i) Produce and provide to the Contract Administrator test plate samples of each
CIPP liner installed.

(i)  Test plate samples shall be produced from a full thickness portion of the liner
(where possible), shall contain the same resin and hardener ratios and volumes
used in the CIPP liner wet-out. Ensure the test plate is clamped as close to the
final installation thickness of the CIPP liner as possible.

(i) For unreinforced liners the minimum dimension of test plate sample shall be
300mm x 300mm.

(iv)  For reinforced liners the test plate sample shall be sized to accommodate a
32:1 span to depth (liner thickness) ratio. Circumferential reinforcing fibres shall
be orientated in the long dimension of the test plate sample. Minimum
dimensions for the test sample shall be as follows. Confirm the required test
plate size for reinforced liners with the Contract Administrator prior to
installation of the CIPP liner.

+ Width: 6.5 times the thickness of the liner
¢ Length: 35.2 times the thickness of the liner

(v) Prepare test plate samples on-site from the actual CIPP and cure in the
following manner:

+ in a clamped mold placed in the downtube or manhole for water-cured
liners.

¢ In aclamped mold placed in a container filled with uniformly distributed
steam from the installation manhole for steam-cured liners.

(vi)  Flexural strength and flexural modulus results obtained from test plates will be
reduced, if necessary, by the maximum percentage difference of the confined
pipe and test plate samples prepared from the same CIPP system for a
minimum of three (3) previous CIPP linings of similar size on the same project.
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E9.7.13

0

Specifications

Direct Samples

(i) Where directed, the Contractor shall obtain a sample of the installed CIPP liner
from within the host pipe.

(i)  Direct samples of the CIPP liner shall be a minimum of 300mm x 300mm for
unreinforced liners.

(i) For reinforced liners the sample shall be sized to accommodate a 32:1 span to
depth (liner thickness) ratio. Circumferential reinforcing fibres shall be
orientated in the long dimension of the sample. Minimum dimensions for the
test sample shall be as follows. Confirm the required test plate size for
reinforced liners with the Contract Administrator prior to obtaining the sample.

+ Width: 6.5 times the thickness of the liner
¢ Length: 35.2 times the thickness of the liner

(iv)  Cut the test sample from a location where no defects were noted in Appendix A
— Table E2.3.6 Repair Requirements and at the 10:00 o’clock or 2:00 o’clock
position in circular sewers. Direct samples from reinforced liners shall be
oriented with the long dimension vertically in the straightest portion of the sewer
or as directed by the Contract Administrator. Confirm sampling locations with
the Contract Administrator prior to work.

(v) Grout the area where test sample was taken with a resin-rich repair product
such as an epoxy based repair system that is compatible with the liner system
and specifically designed for the nature, size and thickness of the patch being
repaired to form a smooth watertight patch flush with liner.

(vi)  Ensure repairs at direct sampling locations are captured during subsequent
CCTV inspections.

Infrared Spectroscopy

(@)

The Contract Administrator may arrange for testing to compare the infrared spectrum
of the resin field samples supplied from the wet-out to the reference spectrum
generated from the resin sample provided by the resin manufacturer to verify installed
material acceptability at no cost to the Contractor.

Post Construction Design Review for Total Performance

(@)

(b)

()
(d)

(e)

The Contract Administrator will perform a post-construction design review to confirm
that the completed CIPP meets the 50 year design life structural requirements prior to
issuance of Total Performance. The design review will utilize the measured values for
flexural strength, flexural modulus, and CIPP thickness from the confined pipe sample
testing, directly obtained samples, or the reduced strength/modulus values obtained
from the test plate testing in circumstances where confined pipe samples are not able
to be secured.

CIPP strength values will be further reduced to account for creep based on the creep
reduction values recommended in the pre-qualification submissions to assess the
suitability of the liner to meet the 50 year design life requirement. The use of full
enhancement factors in this analysis will be limited to liners that are confirmed by
visual classification to be close-fit liners based on the post-lining sewer inspection.

The Contract Administrator will advise of any discrepancies between the constructed
CIPP and the design requirements.

Defects in CIPP liners will be reviewed on a case by case basis by the Contract
Administrator. The Contract Administrator will consult with the Contractor and taking
into account the condition of the host pipe prior to lining, the CIPP installation
conditions, and the long term use of the sewer to assess the structural and
performance ramifications of the defects.

The Contractor shall:

(i) Perform necessary remedial measures to confirm that a CIPP deemed as
structurally deficient will comply with the 50 year design life requirement such
as confirmation of actual ovality, determination of a more representative
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groundwater elevation locally through monitoring, and supplemental strength
testing and thickness measurements.

(i)  Repair sections of CIPP removed for supplemental testing by placing a full
circumference internal point repair of the same thickness as the full segment
liner over and extending 300 millimetres beyond each side of the cut section.

(i) Install a supplemental CIPP of the required thickness to structurally enhance
the installed CIPP if supplemental testing fails to confirm the CIPP will meet the
50 year design life requirement.

(iv)  Review remedial action with the Contract Administrator prior to implementation.

(v)  Perform further testing, monitoring and calculations and install structural
enhancements at own cost.

Measurement and Payment

Mobilization and Demobilization

(&) Mobilization and demobilization will be measured on a lump sum basis and paid for at
the Contract Lump Sum Price for “Mobilization and Demobilization”. Payment for
Mobilization and demobilization shall include all costs associated with mobilization
and demobilization, site set up, and cleanup. Payment will be made on the following
schedule:

(b) 25% payment of the Mobilization and Demobilization unit price will be paid once
cleaning and pre-work crews arrive on site to commence the pre lining prep and
inspection work.

(c) 50% payment of the Mobilization and Demobilization unit price will be paid once lining
crews arrive on site to commence lining installation.

(d) 100% of the Mobilization and Demobilization unit price will be paid subsequent to the
completion of the CIPP installation and site cleanup.

Verification of Existing Sewer and CIPP Dimensions

(a) Verification of existing sewer and CIPP dimensions shall be considered incidental to
the Work and will not be measured for payment. No separate payment will be made.

Sewer Cleaning
(@) Sewer cleaning will be measured and paid for in accordance with CW 2140.
(b) Only one item of payment will be made for pre-lining cleaning.

(c) Removal of intruding sewer services and solid debris cutting will be measured and
paid for in accordance with CW 2140.

(d) Grease and roots cutting will be measured on a unit basis and paid for at the Contract
Unit Price for “Removal of Excessive Grease, and or Roots per Sewer Segment”.
Grease and root removal will be measured per sewer segment where work is
undertaken, accepted, and measured by the Contract Administrator. Only one item of
payment will be made for grease and root removal per sewer segment.

Sewer Preparation and Repairs Prior to Lining

(&) Internal sewer pipe repairs will be measured and paid for in accordance with E7 for
the type of work done.

CIPP Installation

(&) Liner installation will be measured on a length basis for each size and paid for at the
Contract Unit Price for “Full Segment CIPP”, “Partial Full Segment CIPP” or “Internal
Point Repair CIPP”. Length to be paid for will be the total length of CIPP supplied and
installed in accordance with this specification, accepted and measured by the
Contract Administrator.

(b) Full segment CIPP measurement will be made horizontally at grade, above the
centreline of the pipe from centre to centre of manholes.
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(c) Partial full segment CIPP measurement will be made from the centre of one manhole
to the termination point of the CIPP as measured by the post lining video inspection.
Partial full segment CIPP installed beyond the limits identified by the Contract
Administrator during review of the pre-lining video will not be measured for payment.

(d) CIPP point repairs will be measured by the post lining video inspection. CIPP point
repairs installed beyond the limits identified by the Contract Administrator during
review of the pre-lining video shall not be measured for payment.

(e) Eighty (80) percent of the payment will be made upon satisfactory completion of the
CIPP installation work. The remaining twenty (20) percent of the payment will be
made upon confirmation of the CIPP strength, delivery and acceptance of all required
submissions, shop drawings, and reports, and rectification of all identified defects.

() Where CIPP liners are improperly installed due to negligence on the part of the
Contractor, payment for the CIPP liner will be withheld until the identified issues have
been rectified.

Reinstatement of Sewer Services

(a) Reinstatement of sewer services will be measured on a unit basis and paid for at the
Contract Unit Price for “Reinstatement of Sewer Services”. Number of units to be paid
for will be the total number of units reinstated in accordance with this specification,
accepted and measured by the Contract Administrator.

(b) Payment for sewer service reinstatement will occur after confirmation of sewer service
reinstatement via review of the Post-Lining CCTV video. Payment will not be made
until the Post-Lining inspection videos have been submitted and reviewed.

Sewer Service and Annulus Grouting

(a) Sewer service and annulus grouting will be measured and paid for in accordance with
E7 for the type of work done.

Quality Control Records

(a) Preparation of quality control records shall be considered incidental to the CIPP
installation and will not be measured for payment. No separate payment shall be
made.

Test Samples

(&) All work and materials required for the preparation, recovery, and repair of CIPP test
samples shall be considered incidental to the CIPP installation and will not be
measured for payment. No separate payment shall be made.

CATCH BASIN LEAD INSPECTIONS

Description

This specification shall cover the cleaning and inspection of catch basin leads connected to
sewers included in this contract to be lined with CIPP for the purpose of determining
whether the catch basin lead requires repair work. The Contractor shall clean and inspect
catch basin leads as directed by the Contract Administrator.

Construction Methods

Cleaning
(8) Clean catch basin leads in accordance with CW 2140.

Video Inspections and Inspection Reports

(a) Perform video inspection from catch basin to mainline sewer in accordance with CW
2145. No coding of the submission will be required.
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E10.2.3 Repair Work

(a) Catch basin lead repairs identified from the inspections will be done (by others) prior
to lining work to the corresponding sewer main.

E10.3 Measurement and Payment

E10.3.1 Provisional - Cleaning
(a) Cleaning of catch basin leads shall be measured and paid for in accordance with CW
2140.
E10.3.2 Provisional - Video Inspections

(a) Video Inspection of catch basin leads shall be measured and paid for in accordance
with CW 2145,

E11. SUSPENSION OF WORK ACTIVITIES WHEN SEWER CONTROL GATES ARE ACTIVATED
DURING PERIODS OF HIGH RIVER LEVELS

E11.1  The Contractor is advised that as the elevation of the Red and Assiniboine Rivers rise from the
normal winter or summer levels due to spring runoff or periods of heavy rainfall the City is
required to close various control gates located on sewer system outfalls. Similarly, as the
elevation of the rivers drop to normal levels, the City is required to open the control gates that
have been closed. Control gates begin to be closed when river levels reach elevation 224.51
(James Avenue 9.0). As well, higher river levels can cause the level of flow in sewers to be
higher than normal.

E11.2 In the event the Red and Assiniboine Rivers rise to an elevation where the City has to begin
closing control gates, the Contract Administrator will direct that work activities in any sewers
affected by the gate closure be suspended and the risk of runoff causing flooding in the sewer
evaluated. Work will continue to be suspended as long as there is a risk of the sewer being
flooded while the control gate is closed unless the Contractor provides flow control measures
approved jointly by the Contract Administrator, City of Winnipeg Collection System and Flood
Control Branch and Local Services Branch.

E11.3 Similarly, as river elevations drop and the City has to open control gates that have been closed,
the Contract Administrator will direct that work activities in any sewers affected by the control
gate opening be suspended due to the risk of the river flooding the sewer once the gate is
opened. Work will continue to be suspended as long as the sewer is being flooded from the
river unless the Contractor provides flow control measures approved jointly by the Contract
Administrator, City of Winnipeg Collection System and Flood Control Branch and Local Services
Branch.

E11.4  The Contractor will have no claim for extra Work or compensation as a result of suspension of
Work due to the City closing and opening control gates during periods of rising and dropping
river levels. If in the opinion of the Contract Administrator the suspension will cause the
completion of the Work to occur after the specified date for Critical Stages or Substantial
Performance and the Contractor’s schedule would have reasonably permitted completion of the
Work before the required date, the date for Critical Stages or Substantial Performance will be
adjusted accordingly.

E11.5 The flood activation elevations for each site will be available upon request prior to construction.

El2. WATER SUPPLY

El12.1 Further to Section 3.14 of CW 2140 and Section 3.7 of CW 1120 of the General Requirements
water supply for the Work may be taken from City of Winnipeg hydrants.
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E12.2  The Contractor shall make the following arrangements for hydrant turn on and turn off.

(a) Contact City of Winnipeg Water Services Division (WSD) for hydrant turn on and turn off
required between 0800 hours and 1500 hours Monday to Friday. Notice for turn on and
turn off shall be provided on the previous business day.

(b) Contact Emergency Services Branch (986-2626) with a minimum of 2 hours notice for
hydrant turn on and turn off required outside of the above hours.

(c) The Contractor shall wait at the hydrant from the requested turn on or turn off time until
City staff arrives to turn on or turn off the hydrant.

E12.3  Hydrants shall be considered to be “in the Contractor’s control” from the time the City has
turned the hydrant on until the City has turned the hydrant off.

E12.4  Between November 1 and April 30 of any year the Contractor shall take all necessary
precautions to prevent freezing of hydrants and related appurtenances for hydrants in their
control and shall be responsible to pump out hydrants turned off by Emergency Services.

E12.5 If a hydrant or appurtenance is damaged due to freezing or improper turn on or turn off
procedures while in the Contractor’s control, WSD will assess the damage and determine if
WSD will repair the damage or if the Contractor will be responsible to repair the damage. Costs
for repairs completed by WSD will be deducted from payments owing the Contractor. Repairs
completed by the Contractor will be at the Contractor’'s expense.

E12.6  The Contractor shall provide a traffic ramp for hydrant connection hoses that cross roadways.
The ramp shall be designed and constructed to not present a hazard to vehicles travelling over
it and to ensure that no part of the hose is run over by a motor vehicle.

E12.7  Measurement and Payment

(@) Sourcing of water for construction as outlined here will be considered incidental to the
Work and will not be measured for payment. No separate payment will be made.

E13. RESTORATION

E13.1  Description
(a) This Specification shall cover the restoration of all work sites.

E13.2  Restoration Works
(a) Reconstruct concrete pavements in accordance with CW 3230, CW3310, and SD-213A.

(b) Reconstruct asphalt pavements and overlays in accordance with CW3410 using a Type 1A
asphaltic concrete pavement.

(c) Sidewalks:

(i) Reconstruct existing asphalt sidewalks with 75 mm of Type 1A asphaltic concrete
pavement conforming to CW3410. The sidewalk shall be constructed with 50 mm
(min) of compacted base material and 150 mm (min) of sub-base material.

(i)  Reconstruct existing non reinforced concrete sidewalks with a 100 mm non-
reinforced concrete conforming to CW3325 and SD-228A. The sidewalk shall be
constructed with 100 mm (min) of compacted base material.

(i)  Reconstruct of the existing reinforced concrete sidewalks with a 150 mm reinforced
concrete conforming to CW3235 and SD-237. The sidewalk shall be constructed
with 100 mm (min) of compacted base material. To be used for private approaches.

(d) Reconstruct concrete barrier curbs in accordance with CW3240 and SD-206A.
(e) Sod all maintained grassed areas in accordance with CW3510.
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E13.3 Measurement and Payment

E13.3.1 Surface restoration will be considered incidental the CIPP installation and will not be
measured for payment. No separate payment will be made.
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PART F - SECURITY CLEARANCE

F1.

F1.1

F1.1.1

F1.2

F1.3

F1.4

F1.5

SECURITY CLEARANCE

Each individual proposed to perform the following portions of the Work:
(&) any Work on private property;
(b) communicating with residents and homeowners in person or by telephone;

Each Individual shall be required to obtain a Criminal Record Search Certificate from the
police service having jurisdiction at his/her place of residence. Or

(&) BackCheck, forms to be completed can be found on the website at:
http://www.backcheck.net/ ; or

(b) Commissionaires (Manitoba Division), forms to be completed can be found on the
website at: https://www.commissionaires.ca/en/manitoba/home.

Prior to the award of Contract, and during the term of the Contract if additional or replacement
individuals are proposed to perform Work, the Contractor shall supply the Contract
Administrator with a Criminal Record Search Certificate obtained not earlier than one (1) year
prior to the Submission Deadline, or a certified true copy thereof, for each individual proposed to
perform such Work.

Any individual for whom a Criminal Record Search Certificate is not provided, or for whom a
Criminal Record Search Certificate indicates any convictions or pending charges related to
property offences or crimes against another person will not be permitted to perform any Work
specified in F1.1.

Any Criminal Record Search Certificate obtained thereby will be deemed valid for the duration
of the Contract subject to a repeated records search as hereinafter specified.

Notwithstanding the foregoing, at any time during the term of the Contract, the City may, at its
sole discretion and acting reasonably, require an updated criminal records search. Any
individual who fails to provide a satisfactory Criminal Record Search Certificate as a result of a
repeated criminal records search will not be permitted to continue to perform any Work specified
in F1.1.
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