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GENERAL NOTES - ALL STAGES

1. CONTRACTOR IS RESPONSIBLE FOR ALL CONSTRUCTION SIGNING
AND BARRICADES WITHIN THE AREA UNDER CONSTRUCTION WITH
THE EXCEPTION OF ITEMS NOTED IN NOTE 2.

2. THE CITY OF WINNIPEG IS RESPONSIBLE FOR TRAFFIC CONTROL
WHICH SHALL INCLUDE INSTALLATION OF POLY POST LANE
DELINEATION, CLOSURE OF LANES, TURNING RESTRICTIONS ON
LAGIMODIERE, ALL REGULATORY SIGNAGE AND ADVANCE WARNING
SIGNAGE.

3. MAINTAIN ACCESS FOR EMERGENCY VEHICLES.

4. MAINTAIN ACCESS TO ALL BUS STOPS OR PROVIDE TEMPORARY
STOPS.

5. AT THE MOLSON AND GRASSIE INTERSECTION MAINTAIN AT LEAST
ONE PEDESTRIAN CROSSING NORTH-SOUTH ALONG MOLSON AND
ONE PEDESTRIAN CROSSING EAST-WEST ALONG GRASSIE AT ALL
TIMES.

6. SIDEWALK ON NORTH SIDE OF GRASSIE BETWEEN MOLSON AND
LAGIMODIERE CLOSED FOR DURATION OF STAGE 1, 2, AND 3.  OPEN
FOR STAGE 4.

7. MAINTAIN ACCESS TO DRIVEWAYS AT ALL TIMES EXCEPT FOR SHORT
DURATIONS AS APPROVED BY CONTRACT ADMINISTRATOR. (eg.
EXCAVATION, PAVING OPERATIONS)

8. UTILIZE TEMPORARY PUMPING OR OTHER METHODS TO DRAIN
DITCHES OF EAST LEG DURING STAGE 2 AND 3 TO THE NEW LDS
INLETS INSTALLED DURING STAGE 2.

ANTICIPATED SCHEDULE - STAGE 4

2 WEEKS - EARLY OCTOBER

TRAFFIC CONTROL - STAGE 4

A.  GENERAL

MOLSON AND GRASSIE OPERATES AS A ROUNDABOUT.
MOLSON AND MCLEOD OPERATES AS STOP CONTROLLED AGAINST
MCLEOD.
GRASSIE AND MCLEOD OPERATES AS STOP CONTROLLED AGAINST
MCLEOD.

B.  CLOSURES AND RESTRICTIONS

GRASSIE EASTBOUND CLOSED BETWEEN MOLSON AND LAGIMODIERE
DURING CURB AND SIDEWALK CONSTRUCTION AND DITCH AND
BOULEVARD RESTORATION.

C.  LOCAL ACCESS

MAINTAIN ONE LANE TO PRIVATE APPROACHES ON EAST LEG OF
INTERSECTION.
MAINTAIN ONE LANE ON MCLEOD BETWEEN MOLSON AND GRASSIE.

D.  PARKING RESTRICTIONS:

NO STOPPING OR PARKING ON MCLEOD BETWEEN GRASSIE AND
MOLSON.

MAJOR CONSTRUCTION ACTIVITIES - STAGE 4

1. CONSTRUCT CURB, SPLITTER ISLAND AND SIDEWALK ON EAST LEG.

2. REMOVE TEMPORARY PAVEMENT ON APRON AND CENTRE ISLAND
AND INSTALL PAVING STONES.

3. PAVEMENT REPAIRS ON MCLEOD BETWEEN GRASSIE AND MOLSON.

4. CENTRE LANDSCAPING.

11-4588

24

1 ISSUED FOR REVIEW 07/28/11 DBW
2 ISSUED FOR REVIEW 05/31/12 DBW
3 ISSUED FOR TENDER 06/08/12 DBW

ROUNDABOUT CONSTRUCTION
GRASSIE BOULEVARD AND MOLSON

STREET INTERSECTION

P-3329-

06/08/2012

CONSTRUCTION - STAGE 4
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CONCRETE PAVEMENT

ASPHALT PAVEMENT

SIDEWALK AND CURBS

LEGEND
TEMPORARY PAVEMENT

DITCH-BOULEVARD RESTORATION

GRAVEL SHOULDER/APPROACH

LANE CLOSURE

TRAVEL LANE

LDS AND DRAINAGE INLETS
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