
WHOLE NUMBERS INDICATE MILLIMETRES

DECIMALIZED NUMBERS INDICATE METRES







STAGE 1 - CONSTRUCTION

 NORTHBOUND GUTTER LANE

-PLANING

-CONCRETE PAVEMENT RENEWAL

-CURB RENEWAL

-ASPHALT OVERLAY BOTTOM LIFT

 EAST SIDEWALK

STAGE 2 - CONSTRUCTION

 SOUTHBOUND GUTTER LANE

-PLANING

-CONCRETE PAVEMENT RENEWAL

-CURB RENEWAL

-ASPHALT OVERLAY BOTTOM LIFT

STAGE 3 - CONSTRUCTION

 SOUTHBOUND GUTTER LANE

-PLANING

-CONCRETE PAVEMENT RENEWAL

-ASPHALT OVERLAY BOTTOM LIFT

 WEST SIDEWALK RENEWAL

NOTES:

1. MAINTAIN TWO NORTHBOUND LANES OF TRAFFIC DURING AM PEAK HOURS OF TRAFFIC (7:00 - 9:00)

2. MAINTAIN TWO SOUTHBOUND LANES OF TRAFFIC DURING PM PEAK HOURS (3:30 - 5:30)

3. MAINTAIN TWO LANES OF TRAFFIC ON YORK AVE AT ALL TIMES

NOTES:

1. MAINTAIN TWO NORTHBOUND LANES OF TRAFFIC DURING AM PEAK HOURS OF TRAFFIC (7:00 - 9:00)

2. MAINTAIN TWO SOUTHBOUND LANES OF TRAFFIC DURING PM PEAK HOURS (3:30 - 5:30)

3. MAINTAIN TWO LANES OF TRAFFIC ON YORK AVE & ST MARY AVE AT ALL TIMES

4. MAINTAIN PEDESTRIAN CORRIDOR IN CLOSED SOUTHBOUND GUTTER LANE. PROVIDE PEDESTRIAN

    ACCESS TO BUILDINGS AT ALL TIMES

NOTES:

1. MAINTAIN TWO NORTHBOUND LANES OF TRAFFIC DURING AM PEAK HOURS OF TRAFFIC (7:00 - 9:00)

2. MAINTAIN TWO SOUTHBOUND LANES OF TRAFFIC DURING PM PEAK HOURS (3:30 - 5:30)

3. MAINTAIN TWO LANES OF TRAFFIC ON YORK AVE AT ALL TIMES

4. NO NORTHBOUND LEFT TURN ONTO ST MARY AVE DURING THIS STAGE

LEGEND

POLYPOSTS

LANE CLOSURE

CONSTRUCTION ZONE

PEDESTRIAN CORRIDOR


