
WHOLE NUMBERS INDICATE MILLIMETRES

DECIMALIZED NUMBERS INDICATE METRES







STAGE 4 - CONSTRUCTION

 SOUTHBOUND 3RD LANE & NORTHBOUND 2ND LANE

-PLANING

-CONCRETE PAVEMENT RENEWAL

-ASPHALT OVERLAY BOTTOM LIFT

 MEDIAN

-CURB RENEWAL

-MEDIAN SLAB RENEWAL

STAGE 5 - CONSTRUCTION

 SOUTHBOUND GUTTER AND 2ND LANE

(COMPLETE DURING NON PM PEAK HOURS)

-FINAL ASPHALT OVERLAY

STAGE 6

 SOUTHBOUND 3RD LANE AND

NORTHBOUND 2ND LANE (COMPLETE

DURING NON AM PEAK HOURS)

-FINAL ASPHALT OVERLAY

NOTES:

1. MAINTAIN TWO NORTHBOUND LANES OF TRAFFIC DURING AM PEAK HOURS OF TRAFFIC (7:00 - 9:00)

2. MAINTAIN TWO SOUTHBOUND LANES OF TRAFFIC DURING PM PEAK HOURS (3:30 - 5:30)

3. MAINTAIN TWO LANES OF TRAFFIC ON YORK AVE & ST MARY AVE AT ALL TIMES

NOTES:

1. MAINTAIN TWO NORTHBOUND LANES OF TRAFFIC DURING AM PEAK HOURS OF TRAFFIC (7:00 - 9:00)

2. MAINTAIN TWO SOUTHBOUND LANES OF TRAFFIC DURING PM PEAK HOURS (3:30 - 5:30)

3. MAINTAIN TWO LANES OF TRAFFIC ON YORK AVE & ST MARY AVE AT ALL TIMES

NOTES:

1. MAINTAIN TWO NORTHBOUND LANES OF TRAFFIC DURING AM PEAK HOURS OF TRAFFIC (7:00 - 9:00)

2. MAINTAIN TWO SOUTHBOUND LANES OF TRAFFIC DURING PM PEAK HOURS (3:30 - 5:30)

3. MAINTAIN TWO LANES OF TRAFFIC ON YORK AVE & ST MARY AVE AT ALL TIMES

4. NO NORTHBOUND LEFT TURN AT ST MARY AVE DURING THIS STAGE

LEGEND

POLYPOSTS

LANE CLOSURE

CONSTRUCTION ZONE

PEDESTRIAN CORRIDOR


