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PART B - BIDDING PROCEDURES 

B1. CONTRACT TITLE 

 2019-2023 Stafford/Taylor/Corydon Pavement Renewals – Tender 1 2020-2021  B1.1

B2. SUBMISSION DEADLINE 

 The Submission Deadline is 12:00 noon Winnipeg time, March 19, 2020. B2.1

 The Contract Administrator or the Manager of Materials may extend the Submission Deadline B2.2
by issuing an addendum at any time prior to the time and date specified in B2.1. 

B3. ENQUIRIES 

 All enquiries shall be directed to the Contract Administrator identified in D2.1. B3.1

 If the Bidder finds errors, discrepancies or omissions in the Tender, or is unsure of the meaning B3.2
or intent of any provision therein, the Bidder shall notify the Contract Administrator of the error, 
discrepancy or omission, or request a clarification as to the meaning or intent of the provision at 
least five (5) Business Days prior to the Submission Deadline. 

 Responses to enquiries which, in the sole judgment of the Contract Administrator, require a B3.3
correction to or a clarification of the Tender will be provided by the Contract Administrator to all 
Bidders by issuing an addendum. 

 Responses to enquiries which, in the sole judgment of the Contract Administrator, do not B3.4
require a correction to or a clarification of the Tender will be provided by the Contract 
Administrator only to the Bidder who made the enquiry. 

 The Bidder shall not be entitled to rely on any response or interpretation received pursuant to B3.5
B3 unless that response or interpretation is provided by the Contract Administrator in writing. 

 Any enquiries concerning submitting through MERX should be addressed to: B3.6
MERX Customer Support 
Phone: 1-800-964-6379 
Email: merx@merx.com  

B4. CONFIDENTIALITY 

 Information provided to a Bidder by the City or acquired by a Bidder by way of further enquiries B4.1
or through investigation is confidential. Such information shall not be used or disclosed in any 
way without the prior written authorization of the Contract Administrator.  The use and 
disclosure of the confidential information shall not apply to information which: 

(a) was known to the Bidder before receipt hereof; or  

(b) becomes publicly known other than through the Bidder; or  

(c) is disclosed pursuant to the requirements of a governmental authority or judicial order. 

 The Bidder shall not make any statement of fact or opinion regarding any aspect of the Tender B4.2
to the media or any member of the public without the prior written authorization of the Contract 
Administrator. 

B5. ADDENDA 

 The Contract Administrator may, at any time prior to the Submission deadline, issue addenda B5.1
correcting errors, discrepancies or omissions in the Tender, or clarifying the meaning or intent of 
any provision therein. 
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 The Contract Administrator will issue each addendum at least two (2) Business Days prior to the B5.2
Submission Deadline, or provide at least two (2) Business Days by extending the Submission 
Deadline. 

 Addenda will be available on the MERX website at www.merx.com. B5.3

 The Bidder is responsible for ensuring that he/she has received all addenda and is advised to B5.4
check the MERX website for addenda regularly and shortly before the Submission Deadline, as 
may be amended by addendum. 

 The Bidder shall acknowledge receipt of each addendum in Paragraph 10 of Form A: B5.5
Bid/Proposal.  Failure to acknowledge receipt of an addendum may render a Bid non-
responsive. 

 Notwithstanding B3, enquiries related to an Addendum may be directed to the Contract B5.6
Administrator indicated in D2. 

B6. SUBSTITUTES 

 The Work is based on the Plant, Materials and methods specified in the Tender. B6.1

 Substitutions shall not be allowed unless application has been made to and prior approval has B6.2
been granted by the Contract Administrator in writing. 

 Requests for approval of a substitute will not be considered unless received in writing by the B6.3
Contract Administrator at least five (5) Business Days prior to the Submission Deadline. 

 The Bidder shall ensure that any and all requests for approval of a substitute: B6.4

(a) provide sufficient information and details to enable the Contract Administrator to determine 
the acceptability of the Plant, Material or method as either an approved equal or 
alternative; 

(b) identify any and all changes required in the applicable Work, and all changes to any other 
Work, which would become necessary to accommodate the substitute; 

(c) identify any anticipated cost or time savings that may be associated with the substitute; 

(d) certify that, in the case of a request for approval as an approved equal, the substitute will 
fully perform the functions called for by the general design, be of equal or superior 
substance to that specified, is suited to the same use and capable of performing the same 
function as that specified and can be incorporated into the Work, strictly in accordance with 
the proposed work schedule and the dates specified in the Supplemental Conditions for 
Substantial Performance and Total Performance; 

(e) certify that, in the case of a request for approval as an approved alternative, the substitute 
will adequately perform the functions called for by the general design, be similar in 
substance to that specified, is suited to the same use and capable of performing the same 
function as that specified and can be incorporated into the Work, strictly in accordance with 
the proposed work schedule and the dates specified in the Supplemental Conditions for 
Substantial Performance and Total Performance. 

 The Contract Administrator, after assessing the request for approval of a substitute, may in B6.5
his/her sole discretion grant approval for the use of a substitute as an “approved equal” or as an 
“approved alternative”, or may refuse to grant approval of the substitute. 

 The Contract Administrator will provide a response in writing, at least two (2) Business Days B6.6
prior to the Submission Deadline, to the Bidder who requested approval of the substitute. 

 The Contract Administrator will issue an Addendum, disclosing the approved materials, B6.6.1
equipment, methods and products to all potential Bidders.  The Bidder requesting and 
obtaining the approval of a substitute shall be responsible for disseminating information 
regarding the approval to any person or persons he/she wishes to inform. 
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 If the Contract Administrator approves a substitute as an “approved equal”, any Bidder may use B6.7
the approved equal in place of the specified item. 

 If the Contract Administrator approves a substitute as an “approved alternative”, any Bidder B6.8
bidding that approved alternative may base his/her Total Bid Price upon the specified item but 
may also indicate an alternative price based upon the approved alternative.  Such alternatives 
will be evaluated in accordance with B17. 

 No later claim by the Contractor for an addition to the Total Bid Price because of any other B6.9
changes in the Work necessitated by the use of an approved equal or an approved alternative 
will be considered. 

B7. BID COMPONENTS 

 The Bid shall consist of the following components: B7.1

(a) Form A: Bid; 

(b) Form B: Prices; 

(c) Form G1: Bid Bond and Agreement to Bond.  

 Further to B7.1, the Bidder should include the written correspondence from the Contract B7.2
Administrator approving a substitute in accordance with B6. 

 All components of the Bid shall be fully completed or provided, and submitted by the Bidder no B7.3
later than the Submission Deadline, with all required entries made clearly and completely. 

 The Bid shall be submitted electronically through MERX at www.merx.com. B7.4

 Bids will only be accepted electronically through MERX. B7.4.1

 Bidders are advised that inclusion of terms and conditions inconsistent with the Tender B7.5
document, including the General Conditions, will be evaluated in accordance with B17.1(a). 

B8. BID 

 The Bidder shall complete Form A: Bid/Proposal, making all required entries. B8.1

 Paragraph 2 of Form A: Bid/Proposal shall be completed in accordance with the following B8.2
requirements: 

(a) if the Bidder is a sole proprietor carrying on business in his/her own name, his/her name 
shall be inserted; 

(b) if the Bidder is a partnership, the full name of the partnership shall be inserted;  

(c) if the Bidder is a corporation, the full name of the corporation shall be inserted; 

(d) if the Bidder is carrying on business under a name other than his/her own, the business 
name and the name of every partner or corporation who is the owner of such business 
name shall be inserted. 

 If a Bid is submitted jointly by two or more persons, each and all such persons shall identify B8.2.1
themselves in accordance with B8.2. 

 In Paragraph 3 of Form A: Bid/Proposal, the Bidder shall identify a contact person who is B8.3
authorized to represent the Bidder for purposes of the Bid. 

 Paragraph 13 of Form A: Bid/Proposal shall be signed in accordance with the following B8.4
requirements: 

(a) if the Bidder is a sole proprietor carrying on business in his/her own name, it shall be 
signed by the Bidder; 
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(b) if the Bidder is a partnership, it shall be signed by the partner or partners who have 
authority to sign for the partnership;  

(c) if the Bidder is a corporation, it shall be signed by its duly authorized officer or officers; 

(d) if the Bidder is carrying on business under a name other than his/her own, it shall be 
signed by the registered owner of the business name, or by the registered owner's 
authorized officials if the owner is a partnership or a corporation. 

 The name and official capacity of all individuals signing Form A: Bid/Proposal should be B8.4.1
entered below such signatures. 

 If a Bid is submitted jointly by two or more persons, the word "Bidder" shall mean each and all B8.5
such persons, and the undertakings, covenants and obligations of such joint Bidders in the Bid 
and the Contract, when awarded, shall be both joint and several. 

B9. PRICES 

 The Bidder shall state a price in Canadian funds for each item of the Work identified on Form B: B9.1
Prices. 

 The quantities listed on Form B: Prices are to be considered approximate only.  The City will B9.2
use said quantities for the purpose of comparing Bids. 

 The quantities for which payment will be made to the Contractor are to be determined by the B9.3
Work actually performed and completed by the Contractor, to be measured as specified in the 
applicable Specifications. 

 Payments to Non-Resident Contractors are subject to Non-Resident Withholding Tax pursuant B9.4
to the Income Tax Act (Canada). 

 The Bidder shall enter the Total Bid Price from Form B: Prices into the Total Bid Price field in B9.5
MERX. 

 Bidders are advised that the calculation indicated in B17.4 will prevail over the Total Bid B9.5.1
Price entered in MERX. 

B10. DISCLOSURE 

 Various Persons provided information or services with respect to this Work.  In the City’s B10.1
opinion, this relationship or association does not create a conflict of interest because of this full 
disclosure.  Where applicable, additional material available as a result of contact with these 
Persons is listed below.  

 The Persons are: B10.2

(a) Bayview Construction Ltd - Discussed contractor input for risks associated with 
constructability related to soil conditions and shallow utilities. Discussed feasibility to 
complete works within allowable windows. 

(b) Maple Leaf Construction - Discussed contractor input for risks associated with 
constructability related to soil conditions and shallow utilities. Discussed feasibility to 
complete works within allowable windows. 

B11. CONFLICT OF INTEREST AND GOOD FAITH 

 Bidders, by responding to this Tender, declare that no Conflict of Interest currently exists, or is B11.1
reasonably expected to exist in the future. 

 Conflict of Interest means any situation or circumstance where a Bidder or employee of the B11.2
Bidder proposed for the Work has: 

(a) other commitments; 
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(b) relationships; 

(c) financial interests; or  

(d) involvement in ongoing litigation; 

that could or would be seen to: 

(i) exercise an improper influence over the objective, unbiased and impartial exercise of 
the independent judgment of the City with respect to the evaluation of Bids or award 
of the Contract; or 

(ii) compromise, impair or be incompatible with the effective performance of a Bidder’s 
obligations under the Contract; 

(e) has contractual or other obligations to the City that could or would be seen to have been 
compromised or impaired as a result of its participation in the Tender process or the Work; 
or 

(f) has knowledge of confidential information (other than confidential information  disclosed by 
the City in the normal course of the Tender process) of strategic and/or material relevance 
to the Tender process or to the Work that is not available to other bidders and that could or 
would be seen to give that Bidder an unfair competitive advantage. 

 In connection with its Bid, each entity identified in B11.2 shall: B11.3

(a) avoid any perceived, potential or actual Conflict of Interest in relation to the procurement 
process and the Work; 

(b) upon discovering any perceived, potential or actual Conflict of Interest at any time during 
the Tender process, promptly disclose a detailed description of the Conflict of Interest to 
the City in a written statement to the Contract Administrator; and 

(c) provide the City with the proposed means to avoid or mitigate, to the greatest extent 
practicable, any perceived, potential or actual Conflict of Interest and shall submit any 
additional information to the City that the City considers necessary to properly assess the 
perceived, potential or actual Conflict of Interest. 

 Without limiting B11.3, the City may, in its sole discretion, waive any and all perceived, potential B11.4
or actual Conflicts of Interest. The City’s waiver may be based upon such terms and conditions 
as the City, in its sole discretion, requires to satisfy itself that the Conflict of Interest has been 
appropriately avoided or mitigated, including requiring the Bidder to put into place such policies, 
procedures, measures and other safeguards as may be required by and be acceptable to the 
City, in its sole discretion, to avoid or mitigate the impact of such Conflict of Interest. 

 Without limiting B11.3, and in addition to all contractual or other rights or rights at law or in B11.5
equity or legislation that may be available to the City, the City may, in its sole discretion: 

(a) disqualify a Bidder that fails to disclose a perceived, potential or actual Conflict  of Interest 
of the Bidder or any of its employees proposed for the Work; 

(b) require the removal or replacement of any employees proposed for the Work that has a 
perceived, actual or potential Conflict of Interest that the City, in its sole discretion, 
determines cannot be avoided or mitigated; 

(c) disqualify a Bidder or employees proposed for the Work that fails to comply with any 
requirements prescribed by the City pursuant to B11.4 to avoid or mitigate  a Conflict of 
Interest; and 

(d) disqualify a Bidder if the Bidder, or one of its employees proposed for the Work, has a 
perceived, potential or actual Conflict of Interest that, in the City’s sole discretion, cannot be 
avoided or mitigated, or otherwise resolved. 
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 The final determination of whether a perceived, potential or actual Conflict of Interest exists B11.6
shall be made by the City, in its sole discretion. 

B12. QUALIFICATION 

 The Bidder shall: B12.1

(a) undertake to be in good standing under The Corporations Act (Manitoba), or properly 
registered under The Business Names Registration Act (Manitoba), or otherwise properly 
registered, licensed or permitted by law to carry on business in Manitoba; and 

(b) be financially capable of carrying out the terms of the Contract; and 

(c) have all the necessary experience, capital, organization, and equipment to perform the 
Work in strict accordance with the terms and provisions of the Contract. 

 The Bidder and any proposed Subcontractor (for the portion of the Work proposed to be B12.2
subcontracted to them) shall: 

(a) be responsible and not be suspended, debarred or in default of any obligations to the City.  
A list of suspended or debarred individuals and companies is available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Materials Management 
Division website at https://winnipeg.ca/finance/findata/matmgt/listing/debar.pdf 

 The Bidder and/or any proposed Subcontractor (for the portion of the Work proposed to be B12.3
subcontracted to them) shall: 

(a) have successfully carried out work similar in nature, scope and value to the Work; and 

(b) be fully capable of performing the Work required to be in strict accordance with the terms 
and provisions of the Contract; and 

(c) have a written workplace safety and health program if required pursuant to The Workplace 
Safety and Health Act (Manitoba); 

 Further to B12.3(c), the Bidder shall, within five (5) Business Days of a request by the Contract B12.4
Administrator, provide proof satisfactory to the Contract Administrator that the 
Bidder/Subcontractor has a workplace safety and health program meeting the requirements of 
The Workplace Safety and Health Act (Manitoba), by providing: 

(a) Written confirmation of a safety and health certification meeting SAFE Work Manitoba’s 
SAFE Work Certified Standard (e.g., COR™ and SECOR™) in the form of: 

(i) a copy of their valid Manitoba COR certificate and Letter of Good Standing (or 
Manitoba equivalency) as issued under the Certificate of Recognition (COR) 
Program administered by the Construction Safety Association of Manitoba or by the 
Manitoba Heavy Construction Association’s WORKSAFELY™ COR™ Program; or 

(ii) a copy of their valid Manitoba SECOR™ certificate and Letter of Good Standing (or 
Manitoba equivalency) as issued under the Small Employer Certificate of 
Recognition Program (SECOR™) administered by the Construction Safety 
Association of Manitoba or by the Manitoba Heavy Construction Association’s 
WORKSAFELY™ COR™ Program; or 

(b) a report or letter to that effect from an independent reviewer acceptable to the City.  (A list 
of acceptable reviewers and the review template are available on the Information 
Connection page at The City of Winnipeg, Corporate Finance, Materials Management 
Division website at  http://www.winnipeg.ca/matmgt/.  

  The Bidder shall submit, within three (3) Business Days of a request by the Contract B12.5
Administrator, proof satisfactory to the Contract Administrator of the qualifications of the Bidder 
and of any proposed Subcontractor. 

 The Bidder shall provide, on the request of the Contract Administrator, full access to any of the B12.6
Bidder's equipment and facilities to confirm, to the Contract Administrator’s satisfaction, that the 
Bidder's equipment and facilities are adequate to perform the Work. 
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B13. BID SECURITY 

 A sample Bid Bond and Agreement to Bond are available on The City of Winnipeg, Corporate B13.1
Finance, Materials Management Division website at 
https://www.winnipeg.ca/MatMgt/templates/files/eBidsecurity.pdf. 

 The Bidder shall provide digital bid security in the form of a bid bond, in the amount of at least B13.2
ten percent (10%) of the Total Bid Price, and agreement to bond of a company registered to 
conduct the business of a surety in Manitoba, in the form included in the Bid Submission (Form 
G1: Bid Bond and Agreement to Bond).  

 Bid security shall be submitted in an electronic or digital format meeting the following criteria: B13.3

(a) The version submitted by the Bidder must be verifiable by the City with respect to the 
totality and wholeness of the bond form, including: the content; all digital signatures; all 
digital seals; with the surety company, or an approved verification service provider of the 
surety company. 

(b) The version submitted must be viewable, printable and storable in standard electronic file 
formats compatible with the City, and in a single file. Allowable formats include pdf.  

(c) The verification may be conducted by the City immediately or at any time during the life of 
the bond and at the discretion of the City with no requirement for passwords or fees. 

(d) The results of the verification must provide a clear, immediate and printable indication of 
pass or fail regarding B13.3(a). 

 Bonds failing the verification process will not be considered to be valid and the bid shall be B13.4
determined to be non-responsive in accordance with B17.1(a). 

 Bonds passing the verification process will be treated as original and authentic. B13.5

 If the Bidder submits alternative bids, the bid security shall be in the amount of the B13.5.1
specified percentage of the highest Total Bid Price submitted. 

 The bid security of the successful Bidder and the next two lowest evaluated responsive and B13.6
responsible Bidders will be released by the City when a Contract for the Work has been duly 
formed with the successful Bidder and the contract securities are furnished as provided herein.  
The bid securities of all other Bidders will be released when a Contract is awarded. 

 The bid securities of all Bidders will be released by the City as soon as practicable following B13.7
notification by the Contract Administrator to the Bidders that no award of Contract will be made 
pursuant to the Tender. 

B14. OPENING OF BIDS AND RELEASE OF INFORMATION 

 Bids will not be opened publicly. B14.1

 Following the submission deadline, the names of the Bidders and their Total Bid Prices B14.2
(unevaluated, and pending review and verification of conformance with requirements) will be 
available on the MERX website at www.merx.com. 

 After award of Contract, the name(s) of the successful Bidder(s) and their Contract amount(s) B14.3
will be available on the MERX website at www.merx.com. 

 The Bidder is advised that any information contained in any Bid may be released if required by B14.4
The Freedom of Information and Protection of Privacy Act (Manitoba), by other authorities 
having jurisdiction, or by law or by City policy or procedures (which may include access by 
members of City Council). 

 To the extent permitted, the City shall treat as confidential information, those aspects of a B14.4.1
Bid Submission identified by the Bidder as such in accordance with and by reference to 
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Part 2, Section 17 or Section 18 or Section 26 of The Freedom of Information and 
Protection of Privacy Act (Manitoba), as amended. 

B15. IRREVOCABLE BID 

 The Bid(s) submitted by the Bidder shall be irrevocable for the time period specified in B15.1
Paragraph 11 of Form A: Bid/Proposal. 

 The acceptance by the City of any Bid shall not release the Bids of the next two lowest B15.2
evaluated responsive Bidders and these Bidders shall be bound by their Bids on such Work 
until a Contract for the Work has been duly formed and the contract securities have been 
furnished as herein provided, but any Bid shall be deemed to have lapsed unless accepted 
within the time period specified in Paragraph 11 of Form A: Bid/Proposal. 

B16. WITHDRAWAL OF BIDS 

 A Bidder may withdraw his/her Bid without penalty prior to the Submission Deadline. B16.1

B17. EVALUATION OF BIDS 

 Award of the Contract shall be based on the following bid evaluation criteria: B17.1

(a) compliance by the Bidder with the requirements of the Tender, or acceptable deviation 
therefrom (pass/fail); 

(b) qualifications of the Bidder and the Subcontractors, if any, pursuant to B12 (pass/fail); 

(c) Total Bid Price; 

(d) economic analysis of any approved alternative pursuant to B6. 

 Further to B17.1(b), the Award Authority shall reject any Bid submitted by a Bidder who does B17.2
not demonstrate, in his/her Bid or in other information required to be submitted, that he/she is 
qualified. 

 Further to B17.1(b), the Award Authority shall reject any Bid submitted by a Bidder who does B17.3
not demonstrate, in his/her Bid or in other information required to be submitted, that he/she is 
qualified. 

 Further to B17.1(c), the Total Bid Price shall be the sum of the quantities multiplied by the unit B17.4
prices for each item shown on Form B: Prices. 

 Bidders are advised that the calculation indicated in B17.4 will prevail over the Total Bid B17.4.1
Price entered in MERX. 

B18. AWARD OF CONTRACT 

 The City will give notice of the award of the Contract or will give notice that no award will be B18.1
made. 

 The City will have no obligation to award a Contract to a Bidder, even though one or all of the B18.2
Bidders are determined to be qualified, and the Bids are determined to be responsive. 

 Without limiting the generality of B18.2, the City will have no obligation to award a Contract B18.2.1
where: 

(a) the prices exceed the available City funds for the Work; 

(b) the prices are materially in excess of the prices received for similar work in the past; 

(c) the prices are materially in excess of the City’s cost to perform the Work, or a 
significant portion thereof, with its own forces; 

(d) only one Bid is received; or 
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(e) in the judgment of the Award Authority, the interests of the City would best be served 
by not awarding a Contract. 

 The Work of this Contract is contingent upon Council approval of sufficient funding in the 2020 B18.3
Capital Budget.  If the Capital Budget approved by Council does not include sufficient funding 
for the Work, the City will have no obligation to award a Contract. 

 Where an award of Contract is made by the City, the award shall be made to the qualified B18.4
Bidder submitting the lowest evaluated responsive Bid, in accordance with B17. 

 Following the award of contract, a Bidder will be provided with information related to the B18.4.1
evaluation of his/her Bid upon written request to the Contract Administrator. 
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PART C - GENERAL CONDITIONS 

C0. GENERAL CONDITIONS  

 The General Conditions for Construction (Revision 2020-01-31) are applicable to the Work of C0.1
the Contract. 

 The General Conditions for Construction are available on the Information Connection page C0.1.1
at The City of Winnipeg, Corporate Finance, Materials Management Division website at 
http://www.winnipeg.ca/matmgt/gen_cond.stm  

 A reference in the Tender to a section, clause or subclause with the prefix “C” designates a C0.2
section, clause or subclause in the General Conditions for Construction. 
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PART D - SUPPLEMENTAL CONDITIONS 

GENERAL 

D1. GENERAL CONDITIONS 

 In addition to the General Conditions for Construction, these Supplemental Conditions are D1.1
applicable to the Work of the Contract. 

D2. SCOPE OF WORK 

 The Work to be done under the Contract shall consist of: D2.1

Phase 1 

 Corydon Avenue (2020) D2.1.1

(a) Pavement Reconstruction 

(i) Corydon Avenue from Stafford Street to 100m west of Rockwood Street 

(ii) Corydon Avenue from Waterloo Street to the public lane east of Waverley 
Street (eastbound lanes only) 

Phase 2 

 Corydon Avenue (2021) D2.1.2

(a) Pavement Reconstruction 

(i) Public lane west of Waverley Street to 100m west of Rockwood Street 

 Taylor Avenue (2021) D2.1.3

(a) Pavement Reconstruction 

(i) Wilton Street to Harrow Street 

(ii) Geometric improvements of Harrow Street and Harrow Street East 

(iii) New asphalt pathway on Harrow Street from Taylor Avenue to Pembina 
Highway 

 The major components of the Work are as follows: D2.2

(a) Pavement Reconstruction  

(i) Removal of existing pavement 

(ii) Removal of existing streetcar tracks and bedding 

(iii) Construction of temporary asphalt widening and crossovers 

(iv) Excavation 

(v) Installation of subdrains 

(vi) Installation of streetlights and associated infrastructure 

(vii) Installation of Traffic Signal underground conduit, bases and pits 

(viii) Compaction of existing sub-grade 

(ix) Installation of catch basins and sewer service pipe 

(x) Installation of watermain and water service insulation 

(xi) Relocation of fire hydrants 

(xii) Repairs to existing sewers and manholes 

(xiii) Completion of mainline sewer repairs 

(xiv) Placement of separation fabric 

(xv) Placement of geogrid 

(xvi) Placement of sub-base and base course materials 
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(xvii) Adjustment of existing pavement appurtenances 

(xviii) Construction of 240mm reinforced, dowel jointed concrete pavements (Corydon) 

(xix) Construction of 240mm plain dowelled concrete pavements (Corydon) 

(xx) Construction of 250mm plain dowelled concrete pavements (Taylor) 

(xxi) Construction of 180mm integral barrier curb 

(xxii) Construction of concrete median 

(xxiii) Construction of splash strip 

(xxiv) Construction of sidewalks with block-outs 

(xxv) Installation of paving stones 

(xxvi) Construction of asphalt pathways 

(xxvii) Renewal of existing sidewalk 

(xxviii) Regrading of private walkways (paving stones, concrete, exposed aggregate 
concrete) 

(xxix) Installation of Transit stop flags with piles 

(xxx) Completion of boulevard grading 

(xxxi) Installation of topsoil and sod 

(xxxii) Construction of red tinted concrete pavement 

(xxxiii) Installation of green MMA surface treatment 

(xxxiv) Removal of existing trees 

D3. CONTRACT ADMINISTRATOR 

 The Contract Administrator is Stantec Consulting Ltd., represented by: D3.1

Rebecca Hewett, P.Eng. 
Transportation Engineer 

Telephone No. 204 489-5900 

Email Address Rebecca.Hewett@stantec.com 

 At the pre-construction meeting, Rebecca Hewett will identify additional personnel representing D3.2
the Contract Administrator and their respective roles and responsibilities for the Work. 

D4. CONTRACTOR'S SUPERVISOR 

 At the pre-construction meeting, the Contractor shall identify his/her designated supervisor and D4.1
any additional personnel representing the Contractor and their respective roles and 
responsibilities for the Work. 

 At least two (2) business days prior to the commencement of any Work on the site, the D4.2
Contractor shall provide the Contract Administrator with a phone number where the supervisor 
identified in D4.1 or an alternate can be contacted twenty-four (24) hours a day to respond to an 
emergency. 

D5. NOTICES 

 Except as provided for in C22.4, all notices, requests, nominations, proposals, consents, D5.1
approvals, statements, authorizations, documents or other communications to the Contractor 
shall be sent to the address or facsimile number identified by the Contractor in Paragraph 2 of 
Form A: Bid/Proposal. 

 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations, D5.2
documents or other communications to the City, except as expressly otherwise required in D5.3 
or elsewhere in the Contract, shall be sent to the attention of the Contract Administrator 
identified in D2. 
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 All notices, requests, nominations, proposals, consents, approvals, statements, authorizations, D5.3
documents or other communications required to be submitted or returned to the City Solicitor 
shall be sent to the following facsimile number: 

The City of Winnipeg 
Legal Services Department 
Attn:  Director of Legal Services 

D6. FURNISHING OF DOCUMENTS 

 Upon award of the Contract, the Contractor will be provided with five (5) complete sets of the D6.1
Tender.  If the Contractor requires additional sets of the Tender, they will be supplied to him/her 
at cost. 

SUBMISSIONS 

D7. AUTHORITY TO CARRY ON BUSINESS 

 The Contractor shall be in good standing under The Corporations Act (Manitoba), or properly D7.1
registered under The Business Names Registration Act (Manitoba), or otherwise properly 
registered, licensed or permitted by law to carry on business in Manitoba, or if the Contractor 
does not carry on business in Manitoba, in the jurisdiction where the Contractor does carry on 
business, throughout the term of the Contract, and shall provide the Contract Administrator with 
evidence thereof upon request. 

D8. SAFE WORK PLAN 

 The Contractor shall provide the Contract Administrator with a Safe Work Plan at least five (5) D8.1
Business Days prior to the commencement of any Work on the Site but in no event later than 
the date specified in C4.1 for the return of the executed Contract Documents, if applicable. 

 The Safe Work Plan shall be prepared and submitted in the format shown in the City’s template D8.2
which is available on the Information Connection page at The City of Winnipeg, Corporate 
Finance, Materials Management Division website at 
http://www.winnipeg.ca/matmgt/safety/default.stm  

D9. INSURANCE 

 The City shall provide the following owner-controlled project insurance coverage to remain in D9.1
place at all times during the performance of the Work and throughout the warranty period unless 
otherwise stated below:  

(a) Wrap-up liability insurance in an amount of no less than five million dollars ($5,000,000) 
inclusive per occurrence and five million dollars ($5,000,000) general aggregate, covering 
bodily injury, property damage, , personal injury, unlicensed motor vehicle liability, sudden 
and accidental pollution with 120 hour reporting, hook liability, if required, and products and 
completed operations consistent with industry standard insurance policy wordings. Wrap 
up liability insurance to also include evidence of contractual liability and cross liability 
clauses.  

(i) The Contractor shall be responsible for deductibles up to $50,000 maximum of   
 any loss.  

(ii) The City will carry such insurance to cover the City, Contractor,   
 Subcontractors, consultants and sub-consultants as insureds. Provision of this   
 insurance by the City is not intended in any way to relieve the Contractor from his  
 obligations under the terms of the Contract. Specifically, losses relating to   
 deductibles for insurance, as well as losses in excess of limits of coverage and   
 any risk of loss that is not covered under the terms of the insurance provided by   
 the City remains with the Contractor.  
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(iii) Manitoba and its Ministers, officers, employees and agents, BellMTS, Manitoba   
 Hydro, Shaw, TeraSpan and Telus shall be shown as additional insured, as   
 required by contract(s).  

(iv)   Wrap-up liability insurance shall be maintained from the date of the    
 commencement of the Work until the date of Total Performance of the work and   
 shall include an additional 24 months completed operations coverage which will   
 take affect after Total Performance.  

 The Contractor shall provide the following insurance coverage to remain in place at all times D9.2
during the performance of the Work and throughout the warranty:  

(a) commercial general liability insurance, in the amount of at least five million dollars 
($5,000,000.00) inclusive, with the City added as an additional insured, with a cross-liability 
clause, contractual liability, unlicensed motor vehicle liability, sudden and accidental 
pollution liability with 120 hours reporting for the accidental escape of pollutants, non-
owned automobile liability, broad form property damage cover and products and completed 
operations; 

(b) an all risks installation floater carrying adequate limits to cover all machinery, equipment, 
supplies and/or materials intended to enter into and form part of any installation. 

(c) Automobile Liability Insurance covering all motor vehicles, owned and operated and used 
or to be used by the Contractor directly or indirectly in the performance of the Work. The 
Limit of Liability shall not be less than $5,000,000 inclusive for loss or damage including 
personal injuries and death resulting from any one accident or occurrence.  

(d) Property insurance for all equipment, tools, field office and portable toilets used by the 
Contractor directly or indirectly in the performance of the Work on the project that may be 
owned, rented, leased or borrowed.  

 Deductibles shall be borne by the Contractor.  D9.3

 The Contractor will be required to cooperate with the City and to provide their project D9.4
experience and project claims history in the last five (5) years and any other information 
necessary to obtain the owner controlled project insurance as outlined in D10.1 within three (3) 
business days after notice of award.   

 All Subcontractors performing Work on the Project shall be registered with Workers D9.5
Compensation Board of Manitoba, shall provide and maintain workers compensation coverage 
throughout the term of the Contract, and the Contractor shall provide the Contract Administrator 
with evidence thereof upon request.  

 All policies shall be taken out with insurers duly licensed to carry on business in the Province of D9.6
Manitoba.  

 The Contractor shall provide the City Solicitor with a certificate(s) of insurance for the City and D9.7
Manitoba, in a form satisfactory to the City Solicitor and Manitoba, at least two (2) Business 
Days prior to the commencement of any Work but in no event later than the date specified in 
C4.1 for the return of the executed Contract.  

 The Contractor shall not cancel, materially alter, or cause each policy to lapse without providing D9.8
at least thirty (30) Calendar Days prior written notice to the Contract Administrator.   

D10. CONTRACT SECURITY 

 The Contractor shall provide and maintain the performance bond and the labour and material D10.1
payment bond until the expiration of the warranty period in the form of: 

(a) a performance bond of a company registered to conduct the business of a surety in 
Manitoba, in the form attached to these Supplemental Conditions (Form H1: Performance 
Bond), in the amount of fifty percent (50%) of the Contract Price; and 
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(b) a labour and material payment bond of a company registered to conduct the business of a 
surety in Manitoba, in the form attached to these Supplemental Conditions (Form H2: 
Labour and Material Payment Bond), in an amount equal to fifty percent (50%) of the 
Contract Price. 

 The Contractor shall provide the City Solicitor with the required performance and labour and D10.2
material payment bonds within seven (7) Calendar Days of notification of the award of the 
Contract by way of an award letter and prior to the commencement of any Work on the Site but 
in no event later than the date specified in C4.1 for the return of the executed Contract 
Documents, if applicable. 

 The Contractor shall, as soon as practicable after entering into a contract with a Subcontractor: D10.3

(a) give the Subcontractor written notice of the existence of the labour and material payment 
bond in D10.1(b); and 

(b) post a notice of the bond and/or a copy of that bond in a conspicuous location at the Site of 
the Work. 

D11. SUBCONTRACTOR LIST 

 The Contractor shall provide the Contract Administrator with a complete list of the D11.1
Subcontractors whom the Contractor proposes to engage (Form J: Subcontractor List) at or 
prior to a pre-construction meeting, or at least ten (10) Business Days prior to the 
commencement of any Work on the Site but in no event later than the date specified in the C4.1 
for the return of the executed Contract Documents, if applicable. 

D12. EQUIPMENT LIST 

 The Contractor shall provide the Contract Administrator with a complete list of the equipment D12.1
which the Contractor proposes to utilize (Form K: Equipment List) at or prior to a pre-
construction meeting, or at least ten (10) Business Days prior to the commencement of any 
Work on the Site but in no event later than the date specified in the C4.1 for the return of the 
executed Contract Documents, if applicable. 

D13. DETAILED WORK SCHEDULE 

 The Contractor shall provide the Contract Administrator with a detailed work schedule at least D13.1
ten (10) Business Days prior to the commencement of any Work on the Site but in no event 
later than the date specified in the General Conditions for the return of the executed Contract. 

 Further to D14.1 the schedules shall be submitted for 2020 and 2021.  The 2021 schedule D13.1.1
shall be revised and resubmitted ten (10) Business Days prior to the commencement of 
any Work in 2021, notwithstanding any required revisions requested by the Contract 
Administrator during the Project. 

 The detailed work schedule shall consist of the following: D13.2

(a) a separate schedule for each year of work. 

(b) a Gantt chart for the Work;  and 

(c) a daily manpower schedule for the Work 

all acceptable to the Contract Administrator. 

 Further to D13.2(a), the Gantt chart shall show the time on a weekly basis, required to carry out D13.3
the Work of each trade, or specification division. The time shall be on the horizontal axis, and 
the type of trade shall be on the vertical axis. 

 Further to D13.2(c), the daily manpower schedule shall list the daily number of individuals on D13.4
each Site for each trade. 
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SCHEDULE OF WORK  

D14. COMMENCEMENT 

 The Contractor shall not commence any Work until he/she is in receipt of an award letter from D14.1
the Award Authority authorizing the commencement of the Work. 

 The Contractor shall not commence any Work on the Site until: D14.2

(a) the Contract Administrator has confirmed receipt and approval of: 

(i) evidence of authority to carry on business specified in D8; 

(ii) evidence of the workers compensation coverage specified in C6.15; 

(iii) the twenty-four (24) hour emergency response phone number specified in D4.2. 

(iv) the Safe Work Plan specified in D9; 

(v) evidence of the insurance specified in D9; 

(vi) the contract security specified in D10; 

(vii) the subcontractor list specified in D11; 

(viii) the equipment list specified in D12; and 

(ix) the detailed work schedule specified in D13. 

(b) the Contractor has attended a pre-construction meeting with the Contract Administrator, or 
the Contract Administrator has waived the requirement for a pre-construction meeting. 

 The Contractor shall commence the Work on the Site within seven (7) Working Days of receipt D14.3
of the award letter. 

 The Contractor shall not commence the Work on the Phase 1 – Corydon Avenue Eastbound D14.3
between Waterloo Street and the public lane east of Waverley Street before May 4, 2020, as 
directed by the Contract Administrator and weather permitting. 

 The Contractor shall not commence the Work on the Phase 2 before May 4, 2021, as directed D14.4
by the Contract Administrator and weather permitting. 

 The City intends to award this Contract by April 17, 2020. D14.5

 If the actual date of award is later than the intended date, the dates specified for Critical D14.5.1
Stages, Substantial Performance, and Total Performance will be adjusted by the Contract 
Administrator. 

D15. RESTRICTED WORK HOURS 

 Further to clause 3.10 of CW 1130, the Contractor shall require written permission forty-eight D15.1
(48) hours in advance from the Contract Administrator for any work to be performed between 
2000 hours and 0700 hours, or on Saturdays, Sundays, Statutory Holidays and or Civic 
Holidays. 

D16. WORK BY OTHERS 

 Work by others on or near the Site will include but not necessarily be limited to: D16.1

(a) City of Winnipeg Traffic Services – Install traffic control for median crossovers, provide sign 
clamps, replace any permanent signage, and paint lines and bike stencils; 

(b) City of Winnipeg Traffic Signals - Traffic signal loops may require decommissioning and 
reinstallation, bagging/unbagging of existing signal heads. Installation of Traffic Signals 
poles, davits, controllers and heads. 

(c) City of Winnipeg Transit – Transit will remove existing bus stop flags for reuse and provide 
signage for temporary Transit stops.  The Contractor is expected to coordinate with Transit 
for the location of temporary stop locations and provide a safe and delineated area. 
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(d) Manitoba Hydro – Manitoba Hydro will be reconstructing a vault in the southwest corner of 
Corydon Avenue and Cambridge street in the pavement in 2020. 

(e) Manitoba Hydro Gas – Manitoba Hydro will evaluate the feasibility of lowering existing 
small diameter gas mains and gas services during roadway excavation. Manitoba Hydro 
will be required to rock wrap existing gas mains and/or services during roadway 
excavation.  

(f) Manitoba Hydro Streetlights – Manitoba Hydro will activate and energizing the new 
streetlight plant.  Manitoba Hydro will provide inspection of new street lighting hardware (to 
be installed by the Contractor). 

(g) Shaw – On Corydon Avenue and Taylor Avenue, Shaw has a future fibre optic line that is 
shown for information.  No work is anticipated by Shaw during this contract. 

(h) Water and Waste Department – The existing watermain is being renewed on Taylor 
Avenue, east of Harrow Street in 2020. 

(i) Outfront Media – Outfront Media will be removing and reinstalling the eastbound transit 
shelter on Corydon Avenue just east of Cambridge Street. 

 Taylor Avenue Combined Sewer Underground works:  D16.2

 Underground works are being completed on Taylor Avenue, between Wilton Street and D16.2.1
Pembina Highway in advance of this Contract which will include infrastructure that is 
depicted in the Contract Drawings and have been incorporated into this Contract’s design.  
The work that is been completed under those works: 

(a) New catch basin installations 

(b) New Catch basin leads will be installed and connected to the new Land Drainage Sewer 
Tunnel 

(c) Providing temporary connections between existing catch basins to new catch basins to 
maintain drainage at existing low points until the road works commence. 

(d) Abandoning existing sewer connections between existing catch basins and the combined 
sewer. 

 For clarification, Work required as part of Tender 726-2019 will include; D16.2.2

(a) Abandoning old catch basins and temporary connections to new catch basins installed 
under the Taylor Avenue Combined Sewer Underground works. 

(b) Vertical adjustment to the new catch basins with concrete risers. 

(c) Connecting new catch basin lead pipe in short sections to new catch basin lead pipe 
installed under the Taylor Combined Sewer Underground works. 

 Further to D17.1 and D17.2 the Contractor is expected to cooperate and coordinate all activities D16.3
with parties performing required works to facilitate their Works.  The Contractor must include 
and accommodate work by others identified in D17.1 and D17.2 in their construction schedule 
to complete the construction tender. 

 In areas where these works have required open excavations, the CSO project has D16.3.1
backfilled with stabilized fill up to one metre below existing pavement grade. 

 The Taylor Avenue Combined Sewer Underground works are expected to be completed in D16.3.2
the fall of 2020. 

D17. SEQUENCE OF WORK 

 Further to C6.1, the sequence of work shall be as follows: D17.1

 The Work shall be divided into two phases.  Each Phase shall be subdivided into stages.  D17.1.1
Stages are further subdivided into major items of work. 
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 Phase 1 (2020) – Phase 1 shall consist of the Works completed in the year 2020 which D17.1.2
includes Corydon Avenue between Stafford Street and 100m west of Rockwood Street and 
Corydon Avenue (eastbound only) between Waterloo Street and the public lane east of 
Waverley Street. 

Corydon Avenue – Stafford Street to 100m West of Rockwood Street 

(a) Stage 1 – North Side Temporary Widening 

(i) North curb removal 

(ii) Construct north side temporary asphalt widening 

(iii) North side streetlight installations 

(iv) Traffic Signal relocations 

(b) Stage 2 – Underground Works 

(i) Complete north and south side underground works and sewer repairs 

(ii) North side streetlight installations 

(c) Stage 3 – Median Lanes  

(i) Pavement removals 

(ii) Excavate/Remove Streetcar rail/bedding,  

(iii) Excavation 

(iv) Base construction 

(v) Temporary asphalt paving of westbound median lane and temporary left turns 

(d) Stage 4 – Eastbound Gutter Lane  

(i) Pavement removal 

(ii) South Side streetlight installations 

(iii) Excavation 

(iv) Base construction 

(v) Subdrain installation 

(vi) Mainline paving of south gutter lane 

(vii) Tie in paving 

(e) Stage 5 – Eastbound Median Lane  

(i) Pave eastbound median Lane 

(f) Stage 6 – Westbound Lanes  

(i) Pavement/sidewalk removals (westbound gutter lane) 

(ii) Excavation (westbound gutter lane) 

(iii) Subdrain installation 

(iv) Base construction (westbound gutter lane) 

(v) Mainline paving 

(vi) Tie in paving 

(vii) Construct north sidewalk 

(g) Stage 7 – South Sidewalk 

(i) Remove and construct south sidewalk 

Corydon Avenue Eastbound – Waterloo Street to Public Lane East of Waverley 
Street (concurrent with Corydon Avenue – Stafford Street to 100m West of Rockwood 
Street) 

(i) Construct crossovers 

(ii) Underground works 

(iii) Existing pavement renewals following underground connections on westbound 
lanes 

(iv) Excavation 



The City of Winnipeg Supplemental Conditions 
Tender No. 726-2019  Page 9 of 23 
 
Template Version: eC420190901 - RW 

 

(v) Subdrain installation 

(vi) Base construction 

(vii) Mainline paving 

(viii) Tie in paving 

(ix) Sidewalk construction/renewals 

 Phase 2 (2021) – Phase 2 shall consist of the Works completed in 2021 which includes D17.1.3
Corydon Avenue between the alley east of Waverley Street and 100m west of Rockwood 
Street and Taylor Avenue between Wilton Street and Harrow Street. 

Corydon Avenue – Public Lane West of Waverley Street to 100m West of Rockwood 
Street 

(a) Stage 1 – North side Temporary and Permanent Widening 

(i) Construct north side permanent and temporary widening works 

(ii) Complete underground works as required within this stage 

(b) Stage 2 –Eastbound Lanes  

(i) Complete underground works as required within this stage 

(ii) Pavement removals 

(iii) Excavation 

(iv) South side streetlight installations 

(v) Subdrain installation 

(vi) Base construction 

(vii) Mainline paving 

(viii) Tie in paving 

(c) Stage 3 – Construction of Westbound Lanes and North Sidewalk 

(i) Complete underground works as required within this stage 

(ii) Pavement/sidewalk removals 

(iii) Excavation 

(iv) North side streetlight installations 

(v) Subdrain installation 

(vi) Base construction 

(vii) Mainline paving 

(viii) Tie in paving 

(ix) Construct/renew north sidewalk 

(d) Stage 4 –South Sidewalk 

(i) Construct/renew south sidewalk 

Taylor Ave. – Wilton Street to Harrow Street (Concurrent with Corydon Avenue – Public 
Lane West of Waverley Street to 100m West of Rockwood Street) 
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(a) Stage 1 –Westbound Lanes 

(i) Construct crossovers 

(ii) Complete north side underground 

(iii) Pavement/sidewalk removals 

(iv) Excavation 

(v) North side streetlight installations 

(vi) Subdrain installation 

(vii) Base construction 

(viii) Mainline paving 

(ix) Tie in paving 

(x) Construct north sidewalk 

(xi) Construct north side Bike Facility on Harrow 

(b) Stage 2 –Eastbound Lanes 

(i) Complete south side underground 

(ii) Pavement/sidewalk removals 

(iii) Excavation 

(iv) South side streetlight installations 

(v) Subdrain installation 

(vi) Base Construction 

(vii) Mainline Paving 

(viii) Tie in paving 

(ix) Construct south sidewalk/asphalt path 

(x) Construct south side bike facility on Harrow Street 

 Multiple locations included within an individual phase are expected to be constructed D17.2
concurrently as required and according to the critical stages outlined below in D.19. 

D18. CRITICAL STAGES 

 The Contractor shall achieve Critical Stages of the Work in accordance with the following D18.1
requirements: 

(a) Critical Stage 1 September 4, 2020 – Phase 1 - Completion of Corydon Avenue Eastbound 
between Waterloo Street and the public lane east of Waverley Street. 

(b) Critical Stage 2 October 15, 2020 – Phase 1 - Completion of Corydon Avenue between 
Stafford Street and 100m west of Rockford Street. 

(i) Evaluation for Liquidated Damages for Critical Stage 2 will exclude the completion of 
the north and south sidewalks (exclusive of all curbing) within these limits. 

(ii) In the event that the north and south sidewalks have not been completed, the 
Contractor will, at their own cost, ensure a hard surfaced 1.5m walking path is 
provided. In addition, a compacted base course surface shall be installed between 
the face of sidewalk and the back of curb to allow for pedestrian and snow clearing 
activities over winter, as well as eliminate any tripping hazards resulting from grade 
differences. 

(iii) In the event that the Contractor completes the north and south sidewalks prior to the 
critical stage date, they will be eligible for a completion bonus as noted in D.24. 

(iv) Winterization requirements for side streets or approaches that are not completed to 
achieve Critical Stage 2 shall be asphalted and maintained at the Contractors own 
cost, to the satisfaction of the Contract Administrator.   

(c) Critical Stage 3 June 21, 2021 – Completion of Sidewalks on Corydon Avenue between 
Thurso Street and Stafford Street 
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 Further to D19.1, the Contractor shall be responsible for winterization costs and will be in D18.1.1
addition to the Liquidated Damages outlined in D22. 

 Further to D19.1(a)(ii) In the event these sidewalks are not completed in Phase 1, they D18.1.2
shall be completed within the allowable work window of Phase 2 and no adjustments to the 
Substantial Performance date will be made.  Sidewalks must be completed as per the 
Critical Stage in D19.1(c) 

 When the Contractor considers the Work associated with these critical stages to be completed, D18.2
the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract 
Administrator for purposes of verifying Completion.  Any defects or deficiencies in the Work 
noted during that inspection shall be remedied by the Contractor at the earliest possible 
instance and the Contract Administrator notified so that the Work can be re-inspected. 

 The date on which these critical stages of the Work has been accepted by the Contract D18.3
Administrator as being completed to the requirements of the Contract is the date on which 
completion of these critical stages has been achieved. 

D19. SUBSTANTIAL PERFORMANCE 

 The Contractor shall achieve Substantial Performance by September 10, 2021. D19.1

 When the Contractor considers the Work to be substantially performed, the Contractor shall D19.2
arrange, attend and assist in the inspection of the Work with the Contract Administrator for 
purposes of verifying Substantial Performance.  Any defects or deficiencies in the Work noted 
during that inspection shall be remedied by the Contractor at the earliest possible instance and 
the Contract Administrator notified so that the Work can be re-inspected. 

 The date on which the Work has been certified by the Contract Administrator as being D19.3
substantially performed to the requirements of the Contract through the issue of a certificate of 
Substantial Performance is the date on which Substantial Performance has been achieved. 

D20. TOTAL PERFORMANCE 

 The Contractor shall achieve Total Performance by September 17, 2021. D20.1

 When the Contractor or the Contract Administrator considers the Work to be totally performed, D20.2
the Contractor shall arrange, attend and assist in the inspection of the Work with the Contract 
Administrator for purposes of verifying Total Performance.  Any defects or deficiencies in the 
Work noted during that inspection shall be remedied by the Contractor at the earliest possible 
instance and the Contract Administrator notified so that the Work can be re-inspected. 

 The date on which the Work has been certified by the Contract Administrator as being totally D20.3
performed to the requirements of the Contract through the issue of a certificate of Total 
Performance is the date on which Total Performance has been achieved. 

D21. LIQUIDATED DAMAGES 

 If the Contractor fails to achieve Critical Stages, Substantial or Total Performance in accordance D21.1
with the Contract by the days fixed herein for same, the Contractor shall pay the City the 
following amounts per Calendar Day for each and every Calendar Day following the days fixed 
herein for same during which such failure continues: 

(a) Critical Stage 1 listed in D19.1(a) – Two Thousand dollars ($2,000); 

(b) Critical Stage 2 listed in D19.1(b) – Six Thousand dollars ($6,000); 

(c) Critical Stage 3 listed in D19.1(c) – Two Thousand dollars ($2,000); 

(d) Substantial Performance – Six Thousand dollars ($6,000); 

(e) Total Performance – Two Thousand dollars ($2,000). 



The City of Winnipeg Supplemental Conditions 
Tender No. 726-2019  Page 12 of 23 
 
Template Version: eC420190901 - RW 

 

 Further to D22.1(a) and D22.1(b), November 12th, 2020 shall be considered the end of D21.1.1
season for 2020 and following this date Work cannot be expected to be performed by the 
Contractor and will be the last day possible to be assessed for Liquidated Damages for any 
Critical Stage. 

 The amounts specified for liquidated damages in D21.1 are based on a genuine pre-estimate of D21.2
the City's losses in the event that the Contractor does not achieve critical stages, Substantial 
Performance or Total Performance by the days fixed herein for same. 

 The City may reduce any payment to the Contractor by the amount of any liquidated damages D21.3
assessed. 

D22. COMPLETION BONUS 

 This Supplemental Condition shall cover the completion bonus of up to Thirty Thousand dollars D22.1
($30,000) for this contract achievable under Phase 1 of the Contract. 

 Completion of Work D22.2

 At no risk to the City, the Contractor at its own initiative, means and expense, may D22.2.1
undertake to complete all sidewalk Works included under Phase 1 on Corydon Avenue 
between Stafford Street and 100m west of Rockford Street in advance of Calendar Date for 
Critical Stage 2. 

 If any other portions of the work required under Critical Stage 2 are incomplete, the D22.2.2
completion bonus will be forfeited, excluding soft landscaping.  

 In recognition of the fact that completion of these Works prior to Critical Stage 2 is of D22.2.3
benefit to the City, the City will compensate the Contractor for said completion on a lump 
sum price basis for each the north and south sidewalks. 

 It is noted that certain delays of the Work are normal, due to Site conditions, necessary D22.2.4
layout and dimensional changes. The Contract Administrator will attempt to resolve each 
situation as soon as possible. The Contractor is advised that no extension to the date listed 
in D.20 will be given for events of this sort which cause construction delay and are resolved 
within 48 hours of the requirement of change becoming known to both the Contractor and 
the Contract Administrator. 

MEASUREMENT AND PAYEMENT 

 The completion bonus will be measured on a lump sum basis for each the north and south D22.2.5
sidewalks pending all of the Work described above has been completed to the satisfaction 
of the Contract Administrator prior to the Critical Stage 2 calendar date.  

 Basis of Payment D22.3

 The Completion Bonus will be paid for as a lump sum specified hereinafter for “Completion D22.3.1
Bonus – North Sidewalk” and “Completion Bonus – South Sidewalk”, which price shall be 
payment in full for performing the Work as described above and all other items incidental to 
the Work included in this specification. The Contractor will be eligible for a Lump Sum price 
of Fifteen Thousand dollars ($15,000) per side. 

 Payment of this item is not identified on Form B:Prices, and shall not be included thereon. D22.3.2
If completion of the sidewalk works does occur as specified herein, then payment will be 
made for this item as an addition to the Contract. 

D23. SCHEDULED MAINTENANCE 

 The Contractor shall perform the following scheduled maintenance in the manner and within the D23.1
time periods required by the Specifications: 

(a) Sodding as specified in the latest version of the City of Winnipeg Standard Construction 
Specification in CW 3510; 
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 Determination of Substantial Performance and Total Performance shall be exclusive of D23.2
scheduled maintenance identified herein.  All scheduled maintenance shall be completed prior 
to the expiration of the warranty period.  Where the scheduled maintenance cannot be 
completed during the warranty period, the warranty period shall be extended for such period of 
time as it takes the Contractor to complete the scheduled maintenance. 

CONTROL OF WORK 

D24. JOB MEETINGS 

 Regular weekly job meetings will be held at the Site. These meetings shall be attended by a D24.1
minimum of one representative of the Contract Administrator, one representative of the City and 
one representative of the Contractor.  Each representative shall be a responsible person 
capable of expressing the position of the Contract Administrator, the City and the Contractor 
respectively on any matter discussed at the meeting including the Work schedule and the need 
to make any revisions to the Work schedule.  The progress of the Work will be reviewed at each 
of these meetings. 

 The Contract Administrator reserves the right to cancel any job meeting or call additional job D24.2
meetings whenever he/she deems it necessary. 

D25. PRIME CONTRACTOR – THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA) 

 Further to C6.24, the Contractor shall be the Prime Contractor and shall serve as, and have the D25.1
duties of the Prime Contractor in accordance with The Workplace Safety and Health Act 
(Manitoba). 

D26. THE WORKPLACE SAFETY AND HEALTH ACT (MANITOBA) – QUALIFICATIONS 

 Further to B12.4, the Contractor/Subcontractor must, throughout the term of the Contract, have D26.1
a Workplace Safety and Health Program meeting the requirements of The Workplace Safety 
and Health Act (Manitoba). At any time during the term of the Contract, the City may, at its sole 
discretion and acting reasonably, require updated proof of compliance, as set out in B12.4.  

MEASUREMENT AND PAYMENT 

D27. PAYMENT 

 Further to C12, the City may at its option pay the Contractor by direct deposit to the Contractor’s D27.1
banking institution. 

 Further to C12.10, if a Contractor enters into a subcontract for Phase 1 – 2020 Construction D27.2
Work and a separate subcontract for Phase 2 - 2021 Construction Work, this may permit 
release, by the City, of the value of the holdback with respect to the subcontract for Phase 1 
works in accordance with The Builders’ Liens Act, such as Section 25. 

WARRANTY 

D28. WARRANTY 

 Notwithstanding C13.2, the warranty period shall begin on the date of Total Performance and D28.1
shall expire two (2) years thereafter for pavement reconstruction works, unless extended 
pursuant to C13.2.1 or C13.2.2, in which case it shall expire when provided for thereunder. 
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 Notwithstanding C13.2 or D28.1, the Contract Administrator may permit the warranty period for D28.2
a portion or portions of the Work to begin prior to the date of Total Performance if: 

(a) a portion of the Work cannot be completed because of unseasonable weather or other 
conditions reasonably beyond the control of the Contractor but that portion does not 
prevent the balance of the Work from being put to its intended use. 

(b) Work under a specific Critical Stage has been completed.  

 

 In such case the date specified by the Contract Administrator for the warranty period to D28.2.1
begin shall be substituted for the date specified in C13.2 for the warranty period to begin. 

 At least two (2) weeks prior to the expiration of the Warranty Period, or upon correction of all D28.3
outstanding defects and deficiencies, whichever is later, the Contractor shall arrange, attend, 
and assist in the acceptance inspection of the Work. The Contract Administrator shall, on being 
satisfied that all outstanding defects and deficiencies in the Work have been corrected, issue a 
Certificate of Acceptance for the Work to be dated not earlier that two (2) years after the date of 
either the Certificate of Total Performance or two (2) years after the date of a Critical Stage, or 
the date that the Contractor corrects the final defects and deficiencies, whichever is the later, 
thereby terminating the Warranty Period. The Certificate of Acceptance will indicate acceptance 
of the due performance of the Contract.  

THIRD PARTY AGREEMENTS 

D29. FUNDING AND/OR CONTRIBUTION AGREEMENT OBLIGATIONS 

 Funding for the Work of the Contract is being provided to the City of Winnipeg by the D29.1
Government of Manitoba and/or the Government of Canada and accordingly, as required by the 
applicable funding agreements, the following terms and conditions shall apply. 

 For the purposes of D29: D29.2

(a) “Government of Canada” includes the authorized officials, auditors, and 
representatives of the Government of Canada; and 

(b) “Government of Manitoba” includes the authorized officials, auditors, and 
representatives of the Government of Manitoba. 

 Indemnification By Contractor D29.3

 In addition to the indemnity obligations outlined in C17 of the General Conditions for D29.3.1
Construction, the Contractor agrees to indemnify and save harmless the Government of 
Canada and the Government of Manitoba and each of their respective Ministers, officers, 
servants, employees, and agents from and against all claims and demands, losses, costs, 
damages, actions, suit or other proceedings brought or pursued in any manner in respect 
of any matter caused by the Contractor or arising from this Contract or the Work, or from 
the goods or services provided or required to be provided by the Contractor, except those 
resulting from the negligence of any of the Government of Canada’s or the Government of 
Manitoba’s Ministers, officers, servants, employees, or agents, as the case may be. 

 Records Retention and Audits D29.4

 The Contractor shall maintain and preserve accurate and complete records in respect of D29.4.1
this Contract and the Work, including all accounting records, financial documents, copies of 
contracts with other parties and other records relating to this Contract and the Work during 
the term of the Contract and for at least six (6) years after Total Performance. Those 
records bearing original signatures or professional seals or stamps must be preserved in 
paper form; other records may be retained in electronic form.  

 In addition to the record keeping and inspection obligations outlined in C6 of the General D29.4.2
Conditions for Construction, the Contractor shall keep available for inspection and audit at 
all reasonable times while this Contract is in effect and until at least six (6) years after Total 
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Performance, all records, documents, and contracts referred to in D29.4.1 for inspection, 
copying and audit by the City of Winnipeg, the Government of Manitoba and/or the 
Government of Canada and their respective representatives and auditors, and to produce 
them on demand; to provide reasonable facilities for such inspections, copying and audits, 
to provide copies of and extracts from such records, documents, or contracts upon request 
by the City of Winnipeg, the Government of Manitoba, and/or the Government of Canada 
and their respective representatives and auditors, and to promptly provide such other 
information and explanations as may be reasonably requested by the City of Winnipeg, the 
Government of Manitoba, and/or the Government of Canada from time-to-time. 

 Other Obligations D29.5

 The Contractor consents to the City providing a copy of the Contract Documents to the D29.5.1
Government of Manitoba and/or the Government of Canada upon request from either 
entity. 

 If the Lobbyists Registration Act (Manitoba) applies to the Contractor, the Contractor D29.5.2
represents and warrants that it has filed a return and is registered and in full compliance 
with the obligations of that Act, and covenants that it will continue to comply for the 
duration of this Contract. 

 The Contractor shall comply with all applicable legislation and standards, whether federal, D29.5.3
provincial, or municipal, including (without limitation) labour, environmental, and human 
rights laws, in the course of providing the Work. 

 The Contractor shall properly account for the Work provided under this Contract and D29.5.4
payment received in this respect, prepared in accordance with generally accepted 
accounting principles in effect in Canada, including those principles and standards 
approved or recommended from time-to-time by the Chartered Professional Accountants of 
Canada or the Public Sector Accounting Board, as applicable, applied on a consistent 
basis. 
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FORM H1: PERFORMANCE BOND 
(See D10) 

 
KNOW ALL MEN BY THESE PRESENTS THAT 
 
_____________________________________________________________________________________ 
(hereinafter called the "Principal"), and 
 
____________________________________________________________________________________ , 
(hereinafter called the "Surety"), are held and firmly bound unto THE CITY OF WINNIPEG (hereinafter 
called the "Obligee"), in the sum of 
 
_____________________________________________________________________________________ 
 
________________________________________________ dollars ($________________________.____) 
 
of lawful money of Canada to be paid to the Obligee, or its successors or assigns, for the payment of which 
sum the Principal and the Surety bind themselves, their heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 
 
WHEREAS the Principal has entered into a written contract with the Obligee for  
 
 
TENDER NO. 726-2019  
 
2019-2023 Stafford/Taylor/Corydon Pavement Renewals – Tender 1 2020-2021  
which is by reference made part hereof and is hereinafter referred to as the “Contract”. 
 
NOW THEREFORE the condition of the above obligation is such that if the Principal shall: 
 
(a) carry out and perform the Contract and every part thereof in the manner and within the times set 

forth in the Contract and in accordance with the terms and conditions specified in the Contract; 
(b) perform the Work in a good, proper, workmanlike manner; 
(c) make all the payments whether to the Obligee or to others as therein provided; 
(d) in every other respect comply with the conditions and perform the covenants contained in the 

Contract; and 
(e) indemnify and save harmless the Obligee against and from all loss, costs, damages, claims, and 

demands of every description as set forth in the Contract, and from all penalties, assessments, 
claims, actions for loss, damages or compensation whether arising under "The Workers 
Compensation Act", or any other Act or otherwise arising out of or in any way connected with the 
performance or non-performance of the Contract or any part thereof during the term of the 
Contract and the warranty period provided for therein; 

 
THEN THIS OBLIGATION SHALL BE VOID, but otherwise shall remain in full force and effect.  The Surety 
shall not, however, be liable for a greater sum than the sum specified above. 
 
AND IT IS HEREBY DECLARED AND AGREED that the Surety shall be liable as Principal, and that 
nothing of any kind or matter whatsoever that will not discharge the Principal shall operate as a discharge 
or release of liability of the Surety, any law or usage relating to the liability of Sureties to the contrary 
notwithstanding. 
 
IN WITNESS WHEREOF the Principal and Surety have signed and sealed this bond the 
 
_______ day of ____________________ , 20____ . 
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SIGNED AND SEALED 
in the presence of: 
 
 
_______________________________ 
(Witness as to Principal if no seal) 

 
_______________________________________________ 
(Name of Principal) 
 
Per: _________________________________ (Seal) 
 
Per: _________________________________ 
 
 
 
_______________________________________________ 
(Name of Surety) 
 
By:  _________________________________ (Seal) 
 (Attorney-in-Fact) 
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FORM H2: LABOUR AND MATERIAL PAYMENT BOND  
 (See D10) 

 
KNOW ALL MEN BY THESE PRESENTS THAT 
 
_____________________________________________________________________________________ 
his/its heirs, executors, administrators, successors or assigns (hereinafter called the "Principal"), and 
 
____________________________________________________________________________________ , 
his/its heirs, executors, administrators, successors or assigns (hereinafter called the "Surety"), are held 
and firmly bound unto THE CITY OF WINNIPEG (hereinafter called the "Obligee"), for the use and benefit 
of claimants as herein below defined, in the amount of 
 
_____________________________________________________________________________________ 
 
________________________________________________ dollars ($________________________.____) 
 
of lawful money of Canada, for the payment whereof we, the Principal and the Surety jointly and severally 
bind ourselves firmly by these presents. 
 
WHEREAS the Principal has entered into a written contract with the Obligee for   
 
 
 
TENDER NO. 726-2019  
 
2019-2023 Stafford/Taylor/Corydon Pavement Renewals – Tender 1 2020-2021  
 
which is by reference made part hereof and is hereinafter referred to as the “Contract”. 
 
NOW THEREFORE the condition of the above obligation is such that if the Principal shall promptly make 
payment to all claimants as hereinafter defined, for all labour, service and material used or reasonably 
required for use in the performance of the Contract, then this obligation shall be void, otherwise it shall 
remain in full force and effect subject, however, to the following conditions: 
 
(a) A claimant is defined as one having a direct contract with the Principal for labour, service and 

material, or any of them, used or reasonably required for use in the performance of the contract, 
labour, service and material being construed to include that part of water, gas, power, light, heat, 
oil, gasoline, telephone service or rental of equipment (but excluding rent of equipment where the 
rent pursuant to an agreement is to be applied towards the purchase price thereof) directly 
applicable to the Contract; 

(b) The above-named Principal and Surety hereby jointly and severally agree with the Obligee that 
every claimant as herein defined, who has not been paid in full before the expiration of a period of 
ninety (90) days after the date on which the last of such claimant’s work, labour or service was 
done or performed, or materials were furnished by such claimant, may sue on this bond, prosecute 
the suit to final judgment for such sum or sums as may be justly due claimant, and have execution 
thereon;   

(c) No suit or action shall be commenced hereunder by any claimant 

(i) unless claimant shall have given written notice to the Principal and the Surety above-
named, within one hundred and twenty (120) days after such claimant did or 
performed the last of the work, labour or service, or furnished the last of the materials 
for which said claim is made, stating with substantial accuracy the amount claimed 
and the name of the party to whom the materials were furnished, or for whom the 
work, labour or service was done or performed.  Such notice shall be served by 
mailing the same by registered mail to the Principal, and Surety, at any place where 
an office is regularly maintained for the transaction of business, or served in any 
manner in which legal process may be served in the Province of Manitoba; 
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(ii) after the expiration of one (1) year following the date on which Principal ceased work 
on said Contract; including work performed under the guarantees provided in the 
Contract;  

(iii) other than in a court of competent jurisdiction in the Province of Manitoba. 

 
(d) The amount of this bond shall be reduced by and to the extent of any payment or payments made

in good faith hereunder, inclusive of the payment by Surety of mechanics liens which may be filed
of record against said improvement, whether or not claim for the amount of such lien be presented
under and against this bond. 

 
(e) The Surety shall not be liable for a greater sum than the specified penalty of this bond.  
 
 
The Principal and Surety hereby agree that The Guarantors’ Liability Act (Manitoba) shall apply to this 
Bond.  
 
 
IN TESTIMONY WHEREOF, the Principal has hereunto set its hand affixed its seal, and the Surety has
caused these presents to be sealed and with its corporate seal duly attested by the authorized signature of
its signing authority this  
 
_______ day of ____________________ , 20____ . 
 
 
 
SIGNED AND SEALED 
in the presence of: 
 
 
_______________________________ 
(Witness as to Principal if no seal) 

 
_______________________________________________ 
(Name of Principal) 
 
Per: _________________________________ (Seal) 
 
Per: _________________________________ 
 
 
 
_______________________________________________ 
(Name of Surety) 
 
By:  _________________________________ (Seal) 
 (Attorney-in-Fact) 
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FORM J: SUBCONTRACTOR LIST 
(See D11) 

2019-2023 Stafford/Taylor/Corydon Pavement Renewals – Tender 1 2020-2021  

Portion of the Work Name Address 

SURFACE WORKS 

Supply of Materials 

Base Course and Sub-Base Course 

Paving Stones 

Concrete 

Asphalt 

Topsoil/Sod 

Installation/Construction 

Excavation 

Base Works 

Concrete 

Asphalt 

Landscaping 

Streetlight Works 

Signals Works - Conduits, anchor bolts, concrete for bases 

UNDERGROUND WORKS 

Supply of Materials  

Precast Concrete Catchbasins, Catch Pits and Manhole Risers 

Sewer Pipe and Hydrants 

Frames/Covers 

Installation/Construction 

Catchbasins and Connections 

Sewer Televising 

Subdrains 

Sewer Repairs 

MISCELLANEOUS 

Tree Removal 

OTHERS: 
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FORM K: EQUIPMENT 
(See D12) 

2019-2023 Stafford/Taylor/Corydon Pavement Renewals – Tender 1 2020-2021  

1. Category/type: Concrete Slip-Form Paver   
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
2. Category/type: Concrete Slip-Form Paver  
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
3. Category/type: Road Excavator  
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
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FORM K: EQUIPMENT 
(See D12) 

2019-2023 Stafford/Taylor/Corydon Pavement Renewals – Tender 1 2020-2021  

4. Category/type: Road Excavator  
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
5. Category/type: Motor Grader  
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
6. Category/type: Crawler Tractor  
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
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FORM K: EQUIPMENT 
(See D12) 

2019-2023 Stafford/Taylor/Corydon Pavement Renewals – Tender 1 2020-2021  

7. Category/type: Padfoot Roller  
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
8. Category/type: Steel Drum Roller  
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
 
Make/Model/Year: _____________________________________ Serial No.: ___________________________ 
 
Registered owner: _________________________________________________________________________ 
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PART E - SPECIFICATIONS 

GENERAL 

E1. APPLICABLE SPECIFICATIONS AND DRAWINGS 

 These Specifications shall apply to the Work. E1.1

 The City of Winnipeg Standard Construction Specifications in its entirety, whether or not E1.2
specifically listed on Form B: Prices, shall apply to the Work. 

 The City of Winnipeg Standard Construction Specifications is available on the Information E1.2.1
Connection page at The City of Winnipeg, Corporate Finance, Materials Management 
Division website at http://www.winnipeg.ca/matmgt/Spec/Default.stm  

 The version in effect three (3) Business Days before the Submission Deadline shall apply. E1.2.2

 Further to C2.4(d), Specifications included in the Tender shall govern over The City of E1.2.3
Winnipeg Standard Construction Specifications. 

 Bidders are reminded that requests for approval of substitutes as an approved equal or an E1.3
approved alternative shall be made in accordance with B6. In every instance where a brand 
name or design specification is used, the City will also consider approved equals and/or 
approved alternatives in accordance with B6. 

 The following are applicable to the Work: E1.4
 
Drawing No. Drawing Name/Title Drawing (Original) 

Sheet Size 
 CORYDON AVENUE  
P-3524-1 Cover Page and Site Location Map A1 
P-3524-2 Drawing List  A1 
P-3524-3 Corydon Avenue – Horizontal Geometry – Sta. 1+000 To Sta 1+620 A1 
P-3524-4 Corydon Avenue – Horizontal Geometry – Sta. 1+620 To Sta 2+350 A1 
P-3524-5 Corydon Avenue – Horizontal Geometry – Sta. 2+350 To Sta. 3+015 A1 
P-3524-6 Corydon Avenue – Roadworks – Waterloo St. To Sta. 1+095 A1 
P-3524-7 
P-3524-8 

Corydon Avenue – Roadworks – Sta 1+095 To Sta 1+225 
Corydon Avenue – Roadworks – Sta 1+225 To Sta 1+350 

A1 
A1 

P-3524-9 Corydon Avenue – Roadworks – Sta 1+350 To Sta 1+480 A1 
P-3524-10 Corydon Avenue – Roadworks – Sta 1+480 To Sta 1+600 A1 
P-3524-11 Corydon Avenue – Roadworks – Sta 1+600 To Sta 1+730 A1 
P-3524-12 
P-3524-13 
P-3524-14 
P-3524-15 
P-3524-16 
P-3524-17 
P-3524-18 
P-3524-19 
P-3524-20 
P-3524-21 
P-3524-22 
P-3524-23 
P-3524-24 
P-3524-25 
P-3524-26 
P-3524-27 
P-3524-28 
P-3524-29 
 

Corydon Avenue – Roadworks – Sta 1+730 To Sta 1+840 
Corydon Avenue – Roadworks – Sta 1+840 To Sta 1+960 
Corydon Avenue – Roadworks – Sta 1+960 To Sta 2+095 
Corydon Avenue – Roadworks – Sta 2+095 To Sta 2+230 
Corydon Avenue – Roadworks – Sta 2+230 To Sta 2+365 
Corydon Avenue – Roadworks – Sta 2+365 To Sta 2+490 
Corydon Avenue – Roadworks – Sta 2+490 To Sta 2+625 
Corydon Avenue – Roadworks – Sta 2+625 To Sta 2+760 
Corydon Avenue – Roadworks – Sta 2+760 To Sta 2+905 
Corydon Avenue – Concrete Pavement Jointing 
Corydon Avenue – Concrete Pavement Jointing 
Corydon Avenue – Concrete Pavement Jointing 
Corydon Avenue – Municipal Utilities – Waterloo St. To Sta 1+340 
Corydon Avenue – Municipal Utilities – Sta 1+340 To Sta 1+675 
Corydon Avenue – Municipal Utilities – Sta 1+675 To Sta 1+850 
Corydon Avenue – Municipal Utilities – Sta 1+850 To Sta 2+180 
Corydon Avenue – Municipal Utilities – Sta 2+180 To Sta 2+525 
Corydon Avenue – Municipal Utilities – Sta 2+525 To Stafford St. 
Corydon Avenue – Intersection Details – Corydon Ave & Cambridge 

A1 
A1 
A1 
A1 
A1 
A1 
A1 
A1 
A1 
A1 
A1 
A1 
A1 
A1 
A1 
A1 
A1 
A1 
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Drawing No. Drawing Name/Title Drawing (Original) 
Sheet Size 

P-3524-30 
 
P-3524-31 
P-3524-32 
P-3524-33 
P-3524-34 
P-3524-35 
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P-3524-40 
P-3524-41 
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P-3525-1 
P-3525-2 
P-3525-3 
P-3525-4 
P-3525-5 
P-3525-6 
P-3525-7 
P-3525-8 
P-3525-9 
P-3525-10 
 
P-3524-43 
P-3525-44 
P-3524-45 
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50000-0493 
 
1-04707-DC-
50000-0494 
 
S-1611 
S-1244 
S-1661 
S-1982 
S-1439 
S-1641 

St./Wilton St. 
Corydon Avenue – Construction Staging – Eastbound Staging 
Corydon Avenue – Construction Staging – Cross Sections 
Corydon Avenue – Construction Staging –Stage 1 
Corydon Avenue – Construction Staging – Stage 2 
Corydon Avenue – Construction Staging – Stage 3 
Corydon Avenue – Construction Staging – Stage 4 & 5 
Corydon Avenue – Construction Staging – Stage 6 
Corydon Avenue – Construction Staging – Stage 7 
Corydon Avenue – Construction Staging – Year 2 – Stage 1 
Corydon Avenue – Construction Staging – Year 2 – Stage 2 
Corydon Avenue – Construction Staging – Year 2 – Stage 3 
Corydon Avenue – Construction Staging – Year 2 – Stage 4 
 
TAYLOR AVENUE 
Taylor Avenue – Horizontal Geometry – Wilton St. To Pembina Hwy. 
Taylor Avenue – Roadworks – Wilton To Sta 5+125 
Taylor Avenue – Roadworks – Sta 5+125 To Sta 5+250 
Taylor Avenue – Roadworks – Sta 5+250 To Harrow St. 
Taylor Avenue – Concrete Pavement Jointing 
Taylor Avenue – Municipal Utilities – Wilton St. To Sta 5+275 
Taylor Avenue – Municipal Utilities – Sta 5+275 To Harrow St. 
Taylor Avenue – Intersection Details – Taylor Ave. & Harrow St. 
Taylor Avenue – Construction Staging – Stage 1 
Harrow Street – Geometric Improvements & Multi-Use Pathway – 

Stafford St. To Pembina Hwy. 
Miscellaneous Sections & Details 
Miscellaneous Sections & Details 
Miscellaneous Sections & Details 
 
STREETLIGHTS AND TRAFFIC SIGNALS 
System Improvement Project - Change Out of SL Standards and 

Bases Installation of New U/G S/L Cable and Dips and All 
Associated Salvage on Corydon Avenue 

Installation of 7 Streetlights Complete with Concrete Bases & 
Breakaways All Associated Salvage on Taylor Ave Between 
Harrow St & Wilton Street 

Traffic Signals –Corydon Ave. & Rockwood St. 
Traffic Signals –Cambridge St. & Corydon Ave. 
Traffic Signals – Harrow St. & Taylor Ave. 
Pedestrian Corridor – Corydon Ave. & Elm St. 
Traffic Signals – Corydon Ave. & Harrow St. 
Traffic Signals – Corydon Ave. & Wilton St. 
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E2. GEOTECHNICAL REPORT 

 Further to C3.1, the geotechnical report is provided to aid the Contractor’s evaluation of the E2.1
pavement structure and/or existing soil conditions.  The geotechnical report is contained in 
Appendix ‘A’.  

E3. OFFICE FACILITIES 

 The Contractor shall supply office facilities meeting the following requirements: E3.1

(a) The field office shall be for the exclusive use of the Contract Administrator. 
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(b) The building shall be conveniently located near the site of the Work. 

(c) The building shall have a minimum floor area of 25  square metres, a height of 2.4m with 
two windows for cross ventilation and a door entrance with a suitable lock.  

(d) The building shall be suitable for all weather use.  It shall be equipped with an electric 
heater and air conditioner so that the room temperature can be maintained between 
either 16-18oC or 24-25oC. 

(e) The building shall be adequately lighted with fluorescent fixtures and have a minimum of 
three wall outlets. 

(f) The building shall be furnished with one desk, one drafting table, table 3 x 1.2m, one 
stool and a minimum of 12 chairs. 

(g) The Contractor shall supply one refrigerator and one microwave. 

(h) The Contractor shall supply a water cooler and stocked water supply. 

(i) A portable toilet shall be located near the field office building.  The toilet shall have a 
locking door and be for the exclusive use of the Contract Administrator and other 
personnel from the City. 

(j) The field office building and the portable toilet shall be cleaned on a weekly basis 
immediately prior to each site meeting.  The Contract Administrator may request 
additional cleaning when he/she deems it necessary. 

 The Contractor shall be responsible for all installation and removal costs, all operating costs, E3.2
and the general maintenance of the office facilities. 

 The office facilities will be provided from the date of the commencement of the Work to the date E3.3
of Total Performance. 

 Further to E3.3 the office facilities shall be removed from site within two weeks of the 2020 E3.3.1
seasonal end date. 

 The office facilities shall be returned to site no more than 2 weeks prior the beginning of E3.3.2
construction in 2021 in a location acceptable to the Contract Administrator. 

 On a one time basis, where directed by the Contract Administrator, the Contractor shall relocate E3.4
the office facilities to a location more convenient for the remaining Work. 

E4. PROTECTION OF EXISTING TREES 

 Construction activities near trees may result in injury to the trunk, limbs or roots of trees causing E4.1
damage or death of the tree. In order to prevent such damage: 

(a) Trees within or adjacent to a construction area must be protected during construction by 
means of a barrier surrounding a “Tree Protection Zone” (TPZ) as outlined in Sections E4.1 
and E4.2 of this policy.  

(b) Activities which are likely to injure or destroy the tree are not permitted within the TPZ.  

(c) Tree pruning or root pruning of City of Winnipeg owned trees may only be done by a 
Contractor approved by the project’s Qualified Tree Consultant (Refer to E4.6) or Urban 
Forestry Branch.  

(d) No objects may be attached to trees protected by City of Winnipeg by-laws without written 
authorization by the City of Winnipeg.  

(e) No City of Winnipeg tree or tree protected by a City of Winnipeg by-law may be removed 
without the written permission of the City of Winnipeg.  

 Tree Protection Zone E4.2

 Tree Protection Zones will be established on site during a walk-through at commencement E4.2.1
and will be established by the City Forester, the Contract Administrator and the Contractor 
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to determine functional limits.  The minimum shall be a 2.0m protection distance, unless 
not technically feasible. 

 A continuous TPZ will be established from Cambridge Street to Thurso Street between the E4.2.2
front of the trees to behind the trees to protect the root system longitudinally between the 
trees with the intention of preventing stockpiling of materials in this area and continuous 
movement of equipment over this area during road and underground construction works. 

 Tree Protection Barriers E4.3

 Trees within tree protection zones shall be protected by means of a “tree protection barrier” E4.3.1
meeting the following specifications: 

(a) The required barrier is a 1.2 metre (4 ft) high orange plastic web snow fencing on 2” x 
4” frame or as directed by the City of Winnipeg Urban Forestry Branch in accordance 
with City of Winnipeg Protection of Existing Tree Specifications.  The barrier can be 
lowered around branches lower than 1.2 metres (4 ft).   The barrier location can be 
adjusted to align with curbs, edges of excavation and edges at clear path of travel 
zones.  

(b) Tree strapping material will be installed on individual trees, in accordance with 
CW1140, where Work will be completed within the TPZ.  

(c) Tree protection barriers are to be erected prior to the commencement of any 
construction or grading activities on the site and are to remain in place throughout the 
entire duration of the project.  The applicant shall notify the City of Winnipeg prior to 
commencing any construction activities to confirm that the tree protection barriers are 
in place. 

(d) All supports and bracing used to safely secure the barrier should be located outside 
the TPZ. All supports and bracing should minimize damage to roots.  

(e) No grade change, storage of materials or equipment is permitted within this area. The 
tree protection barrier must not be removed without the written authorization of the 
City of Winnipeg.  

 Further to E4.2.2 and E4.3.1, Continuous protective fencing shall be installed at the face of E4.4
trees on Corydon Avenue on both north and south boulevards between Cambridge Street and 
Thurso Street during all underground, road and curbing works. No materials shall be stockpiled 
at any time on these boulevards. 

 Capital Construction Projects E4.5

 It is recognized that there are cases where trees are growing overtop existing utilities or E4.5.1
beside capital infrastructure. While the guidelines in this section still apply, in these cases 
some modification to the established TPZ’s in addition to root pruning may be permitted 
provided non- open trench methods of construction are employed (as defined in CW2110 
and CW2130). 

 Root Pruning will be required to be done under the direction of - and along with - written E4.5.2
sign-off by the Project’s Qualified Tree Consultant. The objective is to avoid severance of 
anchor roots, which provide upright support for trees and minimize damage to the tree. 

 Above ground clearance for overhanging branches in the work zone must be anticipated. E4.5.3
The utility or its consultant is required to have a Forestry approved tree service raise the 
crown of all branches to provide adequate clearance for construction equipment.  

 Qualified Tree Consultants  E4.6

(a) An arborist certified by the International Society of Arboriculture (ISA) who has a diploma 
(minimum) in arboriculture or urban forestry; and  

(b) A landscape architect who is a member in good standing of the Manitoba Association of 
Landscape Architects 
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(c) The Contractor shall provide a Qualified Tree Consultant to perform the necessary tasks 
and the cost will be considered incidental to the Work. 

 The Contractor shall take the following precautionary steps to prevent damage from E4.7
construction activities to existing boulevard trees within the limits of the construction area: 

(a) The Contractor shall not stockpile materials and soil or park vehicles and equipment on 
boulevards within the tree protection zone. 

(b) Trees identified to be at risk by the Contract Administrator are to be strapped with 25 x 100 
x 2400mm wood planks, or suitably protected as approved by the Contract Administrator. 

(c) Excavation shall be performed in a manner that minimizes damage to the existing root 
systems.  No excavation shall occur within the tree protection zone.  Where roots must be 
cut to facilitate excavation, they shall be pruned neatly and cleanly at the face of 
excavation. 

(d) Operation of equipment within the dripline of the trees shall be kept to the minimum 
required to perform the work required.  Equipment shall not be parked, repaired, refuelled; 
construction materials shall not be stored, and earth materials shall not be stockpiled within 
the driplines of trees.  The dripline of a tree shall be considered to be the ground surface 
directly beneath the tips of its outermost branches.  The Contractor shall ensure that the 
operations do not cause flooding or sediment deposition on areas where trees are located. 

(e) Work on-site shall be carried out in such a manner so as to minimize damage to existing 
tree branches.  Where damage to branches does occur, they shall be neatly pruned. 

 All damage to existing trees caused by the Contractor’s activities shall be repaired to the E4.8
requirements and satisfaction of the Contract Administrator and the City Forester or his/her 
designate. 

 No separate measurement or payment will be made for the protection of trees or associated E4.9
services. 

 Except as required in clause E4.7(c) and E4.7(e), Elm trees shall not be pruned at any time E4.10
between April 1 and July 31. 

E5. TRAFFIC CONTROL 

 Further to clauses 3.6, 3.7 and 3.8 of CW 1130: E5.1

(a) Where directed by the Contract Administrator, the Contractor shall construct and maintain 
temporary asphalt ramps to alleviate vertical pavement obstructions such as manholes and 
planing drop-offs to the satisfaction of the Contract Administrator. Payment shall be in 
accordance with CW3410. 

(b) In accordance with the Manual of Temporary Traffic Control on City Streets (MTTC), the 
Contractor (“Construction Agency” in the manual) shall be responsible for placing, 
maintaining and removing the appropriate temporary traffic control devices as specified by 
the MTTC or by the Traffic Management Branch of the City of Winnipeg Public Works 
Department. The Contractor shall bear all costs associated with the placement of 
temporary traffic control devices by their own forces or subcontractor. 

 Notwithstanding E5.1, in accordance with the MTTC, the Contract Administrator shall make E5.2
arrangements with the Traffic Services Branch of the City of Winnipeg to place, maintain, 
and remove all regulatory signs and traffic control devices authorized and/or required by the 
Traffic Management Branch in the following situations:  

(a) Parking restrictions,  

(b) Stopping restrictions,  

(c) Turn restrictions,  

(d) Diamond lane removal, 
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(e) Full or directional closures on a Regional Street,  

(f) Traffic routed across a median,  

(g) Full or directional closure of a non-regional street where there is a requirement for 
regulatory signs (turn restrictions, bus stop relocations, etc.) to implement the closure. 

(h) Approved Designated Construction Zones with a temporary posted speed limit reduction. 
Traffic Services will be responsible for placing all of the advance signs and 'Construction 
Ends' (TC-4) signs. The Contractor is still responsible for all other temporary traffic control 
including but not limited to barricades, barrels and tall cones. 

 An exception to E5.2 is the 'KEEP RIGHT/KEEP LEFT' sign (RB-25 / RB-25L) which shall E5.2.1
be supplied, installed, and maintained by the Contractor at their own expense.  

 Further to E5.2, where the Contract Administrator has determined that the services of the E5.2.2
Traffic Services Branch are required, the City shall bear the costs associated with the 
placement of temporary traffic control devices by the Traffic Services Branch of the City of 
Winnipeg in connection with the works undertaken by the Contractor. 

E6. TRAFFIC MANAGEMENT 

 Further to clause 3.7 of CW 1130: E6.1

(a) Single lane closures on intersecting and/or adjoining Regional Streets shall only be 
permitted during non-peak periods when required for construction activities when approved 
by the Traffic Management Branch. Storage/parking of materials, equipment or vehicles is 
not permitted on Regional Streets at any time unless approved by the Contract 
Administrator, in consultation with the Traffic Management Branch. 

 When no work is being performed on site, non-essential lane closures will not be permitted. E6.2

 Pedestrian access to residences and businesses must be maintained at all times. E6.3

 Should the Contractor be unable to maintain pedestrian or vehicular access to a residence E6.3.1
or business, he/she shall review the planned disruption with the business or residence and 
the Contract Administrator,and take reasonable measures to minimize the impact.  The 
Contractor shall provide a minimum of 24 hours notification to the affected residence or 
business and the Contract Administrator, prior to disruption of access. 

 Flag persons may be necessary to maintain the flow of traffic during certain work operations E6.4

 Ambulance/emergency vehicle access must be maintained at all times. E6.5

 Any proposed modifications to the construction staging and/or traffic management plans E6.6
outlined in the contract documents must be approved by the Contract Administrator. 

 Corydon Avenue (2020) E6.7

 Maintain a minimum of one lane of traffic eastbound and one lane of traffic westbound for E6.7.1
the duration of the project with the following exception: 

(a) Closure to eastbound traffic to accommodate paving operations in the eastbound median 
lane during Stage 5. 

(b) Closure to westbound traffic to accommodate paving operations in the westbound median 
lane during Stage 6. 

 The Traffic Services Branch will be responsible for routing traffic across the median E6.7.2
between Brock Street and Oxford Street. Costs associated with any additional requests by 
the Contractor to modify traffic control during non-peak periods will be the Contractor’s 
responsibility. 

 Left turns must be maintained at Stafford Street except when to complete staged paving E6.7.3
near Stafford Street. 
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 An eastbound off-peak left turn is to be accommodated from eastbound Corydon Ave to E6.7.4
access 1001 Corydon Ave. 

 One southbound lane must be maintained at all times on Harrow Street. Two-way traffic E6.7.5
shall be maintained on granular until paving operations commence. 

 Left Turns are to be maintained at Wilton Street until the two adjacent intersections E6.7.6
(Guelph Street and Rockwood Street have been completed and opened to traffic at which 
time Wilton Street can be closed to traffic). 

 The pedestrian corridor at Rockwood Street and Elm Street are to be maintained at all E6.7.7
times. 

 When access to side streets and public lanes, south of Corydon between Waterloo Street E6.7.8
and Cambridge Street are restricted, the Contractor shall supply and erect “Road Closed, 
No Exit” signage at the south access points to these streets and alleys. 

 Corydon Avenue (2021) E6.8

 Access to the bus loop at Cambridge Street is to be maintained from both directions. A one E6.8.1
(1) week closure of the bus loop will be permitted during Stage 2.  

 Northbound through traffic and left turning movements must be maintained at the E6.8.2
Cambridge Street intersection at all times.  

 Taylor Avenue (2021) E6.9

 Maintain a minimum of one lane of traffic eastbound and one lane of traffic westbound for E6.9.1
the duration of the project. When no work is being performed on site, non-essential lane 
closures will not be permitted. 

 The Traffic Services Branch will be responsible for routing traffic across the median E6.9.2
between Wilton and Harrow. Costs associated with any additional requests by the 
Contractor to modify traffic control during non-peak periods will be the Contractor’s 
responsibility. 

 Two-way access is to be maintained for the approach south of the Guelph Street E6.9.3
intersection of Taylor Avenue. 

 Southbound traffic is to be maintained on Harrow Street at all times.  E6.9.4

 The Contractor is to provide safe areas for temporary Transit stops as required.  Some stops E6.10
will be shifted to temporary locations or temporarily put out of service to accommodate 
construction.  The Contractor shall provide five business days notice of any conflicts with 
temporary stops to construction operations to allow for sufficient planning time.  

 The Contractor must provide ten business days notice for any required Transit rerouting E6.11
requirements to accommodated concrete paving operations to allow for sufficient planning time. 

E7. REFUSE AND RECYCLING COLLECTION 

 While access to refuse and/or recycling collection vehicles is restricted, on collection day(s) the E7.1
Contractor shall move all of the affected property owners refuse and/or recycling materials from 
the west boulevard to the east boulevard of the same street, prior to an established time, in 
accordance with E7.2 to permit the normal collection vehicles to collect the materials. Residents 
will be responsible for marking their address on their receptacles and for placing the receptacles 
on the boulevard directly in front of their residence prior to the established time. Immediately 
following recycling collection the Contractor shall return recycling receptacles to the addresses 
marked on the receptacles.   

 Collection Schedule: E7.2

Waterloo (East side residences only), Ash, Oak, Elm, Montrose, Waverley and Oxford (West side residences only)  
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 Collection Day(s): Monday 

 Collection Time:  0700 

 Common Collection Area: East Boulevard in front of residence 

 No measurement or payment will be made for the work associated with this specification. E7.3

E8. PEDESTRIAN SAFETY 

 During the project, a temporary snow fence shall be installed adjacent to all open excavations E8.1
and construction activities. The Contractor shall be responsible for maintaining the snow fence 
in a proper working condition.  No measurement for payment shall be made for this work. 

 Further to E8.1, specific to Corydon Ave between Thurso St and Stafford St, a temporary E8.1.1
snow fence will be required at least at the following locations; 

(a) Between the sidewalk and open excavation on both the north and south sides; and, 

(b) During underground works where the Contractor must encroach onto the sidewalk 
temporarily. 

E9. WATER OBTAINED FROM THE CITY 

 Further to clause 3.7 of CW 1120, the Contractor shall pay for all costs, including sewer E9.1
charges, associated with obtaining water from the City in accordance with the Waterworks and 
Sewer By-laws. 

E10. SURFACE RESTORATIONS 

 Further to clause 3.3 of CW 1130, when the Critical Stage and/or Substantial Performance is E10.1
not achieved in the year the Contract is commenced, the Contractor shall temporarily repair any 
Work commenced and not completed to the satisfaction of the Contract Administrator. The 
Contractor shall complete all surface restorations required to restore the facility to its intended 
design and shall restore full capacity of the facility to the satisfaction of the Contract 
Administrator.  The Contractor shall maintain the temporary repairs in a safe condition as 
determined by the Contract Administrator until permanent repairs are completed. The 
Contractor shall bear all costs associated with temporary repairs and their maintenance.  The 
cost may include but not limited to temporary paving works, temporary roads, sidewalk, cycling 
facilities, and all traffic signing costs including those of Traffic Services. 

E11. INFRASTRUCTURE SIGNS 

 The Contractor shall obtain infrastructure signs from the Traffic Services Sign Shop at 421 E11.1
Osborne Street.  The Contractor shall mount each sign securely to a rigid backing material 
approved by the Contract Administrator.  The Contractor shall fasten each sign to a suitable 
support and erect and maintain one sign at each street as directed by the Contract 
Administrator.  When the Contract Administrator considers the Work on the street complete, the 
Contractor shall remove and dispose of the signs and supports.   No measurement for payment 
will be made for performing all operations herein described and all other items incidental to the 
work described 

E12. SALT TOLERANT GRASS SEEDING 

DESCRIPTION 

 Further to CW 3520 and CW3540, this specification shall cover sub-grade preparation and the E12.1
supply and placement of Salt Tolerant Grass Seed. 

MATERIALS 
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 Salt Tolerant Grass Seed E12.2

 Salt Tolerant Grass Seed for regional and collector boulevards, medians and interchange E12.2.1
areas shall be a mixture composed of: 

(a) Seventy percent (70%) Fults or Nuttals Alkaligrass (Puccinellia spp.), twenty percent 
(20%) Audubon or Aberdeen Creeping Red Fescue and ten percent (10%) Perennial 
Ryegrass. 

EQUIPMENT 

 Scarification equipment shall be suitable for the area being scarified, shall be capable of E12.3
scarifying the sub-grade to the specified depth and shall be accepted by the Contract 
Administrator.  For confined areas a toothed bucket may be acceptable.  For larger areas tilling 
equipment may be required. 

CONSTRUCTION METHODS 

 Preparation of Existing Grade E12.4

 Prior to placing topsoil, in areas to be seeded greater in width than 600mm, prepare the E12.4.1
existing sub-grade by scarifying to a minimum depth of 75mm and to a maximum depth of 
100mm  to the satisfaction of the Contract Administrator. 

 Scarification shall consist of breaking up and loosening the sub-grade. No scarification E12.4.2
shall occur within the edge of a tree canopy (or drip line). 

 Salt Tolerant Grass Seeding E12.5

 Salt Tolerant Grass Seed shall be sown at a rate of 2.2 kilograms per 100 square meters. E12.5.1

MEASUREMENT AND PAYMENT 

 Supply, placement and maintenance of Salt Tolerant Grass Seed will be paid for at the Contract E12.6
Unit Price per square metre for "Salt Tolerant Grass Seeding", measured as specified herein, 
which price shall be payment in full for supplying all materials and for completing all operations 
herein described and all other items incidental to the work included in this Specification.  
Payment for Salt Tolerant Grass Seeding shall be in accordance with the following: 

(a) Sixty five (65%) percent of quantity following supply and placement. 

(b) Remaining thirty five (35%) percent of quantity following termination of the Maintenance 
Period. 

E13. CONCRETE PAVEMENT REINFORCING STEEL 

DESCRIPTION 

 This specification covers the internal mid slab steel for 240mm thick reinforced concrete E13.1
installed as per the Drawings. 

 The length and placement of tie bars and placement of Dowels have been modified to be E13.2
different than City Specifications. 

 The placement and fabrication dimensions of bar mats have been modified to be different than E13.3
City Specifications. 

 This section shall all be considered further to CW 3310. E13.4

 This section does not apply to 200mm reinforced concrete.  All 200mm reinforced concrete E13.5
specifications shall apply to current City of Winnipeg Standard Construction Specifications. 



The City of Winnipeg Specifications 
Tender No. 726-2019  Page 10 of 45 
 
Template Version: eC420190901 - RW 

 
 

 

MATERIALS 

 Further to CW 3310 – R17 Section 5.44 E13.6

 Tie Bars E13.7

(a) 760mm long tie bars will be installed spaced at 500mm on-centre along longitudinal joints. 

(b) The distance from transverse joints to the first tie bar has increased to a minimum of 
450mm. 

 Dowels E13.8

(a) The distance from longitudinal joints to the first dowel has increased to a minimum of 
250mm. 

 Bar Mats E13.9

(a) Steel diameter has increased to 15M for both longitudinal and transverse bars. 

(b) On-center spacing of bars has decreased longitudinally to 400mm on-centre and 
transversely to 430mm on-centre. 

(c) Longitudinal bars are to be smooth. 

(d) Transverse bars are to be deformed. 

(e) Allowable clear coverage from the end of any reinforcement to the edge of concrete has 
been increased to a minimum of 100mm on transverse joints and longitudinal joints. 

CONSTRUCTION METHODS 

 Reinforcing steel is to be installed as per CW 3310 – R17. E13.10

 The drawings represent minimum and maximum allowable tolerances for rebar and do not E13.11
represent splicing of two bar mats which may be required for shipping and/or placement 
methods (ie Bar Mat A and Bar Mat B as per City Specifications). 

 The contractor may supply and install reinforcement using two bar mat method with a splice E13.12
similar to that of the City Standard with approval of the Contract Administrator. If chosen, the 
Contractor should note this splicing mechanism may require additional transverse bars which 
will not be considered for additional payment.  

MEASUREMENT AND PAYMENT 

 Mid slab steel reinforcement as described above will be considered incidental to concrete E13.13
pavements and no additional measurement and payment will be made for concrete 
reinforcement.  Tie-bars and dowel will be measured and paid as per City Specifications. 

E14. RED TINTED CONCRETE FOR TRANSIT ONLY AREAS 

DESCRIPTION 

 General E14.1

 This specification covers the construction of “red” tinted concrete pavement, intended to E14.1.1
delineate Transit only lanes at various locations in this project. The tinted concrete is 
finished at grade and is the width of the travel lane. Care must be taken with consistency in 
water/cement ratio and finishing as the color can be affected load to load. 

 Red tinted concrete is to be used for the transit only median opening accessing the bus E14.1.2
loop on Corydon at Cambridge as directed by the Contract Administrator. 

 Referenced Standard Construction Specifications E14.1.3

(a) CW 3310 – Portland Cement Concrete Pavement Works 
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MATERIALS AND EQUIPMENT 

 Concrete Materials E14.2

 The Contractor shall base the tinted concrete mix on a mix design that has been approved E14.2.1
for the 2009 construction season by the City of Winnipeg Research and Standards 
Department. 

 The base mix design shall conform to Section 6 of CW 3310 with the following alterations: E14.2.2

(a) Type 1 mix as per Section 6.2 of CW 3310 

(b) Slump for hand placement shall be 80 mm +/- 20 mm prior to adding superplasticizers 
(if needed) to facilitate finishing without adding water to the surface. 

 Alterations to the base mix design will be considered by the Contract Administrator if E14.2.3
necessary to account for the concrete tint material and finishing operations. 

 Concrete Tint E14.3

 “Red” coloured metal oxide pigment used to permanently color ready-mix concrete. E14.3.1

 Approved Product List E14.3.2

(a) Lafarge Red (Premium) supplied through L.M. Scofield Company 

 Contractor to cast one coloured concrete sample minimum 200 mm X 200 mm in area E14.3.3
using base concrete mix for approval by Contract Administrator. 

 Tinted concrete shall not be placed until sample color has been accepted by the Contract E14.3.4
Administrator. The Contractor shall demonstrate that the sample will achieve the 
approximate color advertised by the pigment supplier using local concrete mix materials. 

 Superplasticizers E14.4

 Superplasticizers shall conform to the requirements of CSA CAN3-A266.5 and CAN3- E14.4.1
A266.6, but must be compatible with the air-entraining agent. The agent shall be free of 
chlorides and shall not affect the air-entraining agent’s ability to produce a satisfactory air 
void system. 

 Liquid Membrane-Forming Curing Compound E14.5

 Curing Compound shall be clear (no pigment), and water based conforming to the E14.5.1
requirements of ASTM C309. 

 Other Materials E14.6

 All other materials as per CW 3310 E14.6.1

 Floating and Finishing Equipment E14.7

 Use only wood or magnesium floats. Bull floats used for initial finishing shall be constructed E14.7.1
of wood only. 

 Other Equipment E14.8

 All other equipment as per CW 3310 E14.8.1

CONSTRUCTION METHODS 

 General E14.9

 Concrete formwork, steel reinforcement, placement, curing, and joint sealing as per CW E14.9.1
3310 except as modified in the contract documents. 

 Clean finishing tools and equipment and let dry prior to finishing. Wet tools will fade the E14.9.2
colouring. Wetting of tools during finishing operation is not permitted. 
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 Place concrete at a consistent slump. No water shall be added on Site. Superplasticizer E14.9.3
may be added at a rate suggested by the concrete supplier if additional workability is 
needed. 

 No localized water spray or fogging is permitted to assist in finishing as this will locally fade E14.9.4
the colour. 

 Clear curing compound only shall be used. The use of water curing or plastic film is not E14.9.5
allowed. Plastic film for insulation in cold weather must be approved by the Contract 
Administrator. 

MEASUREMENT AND PAYMENT 

 Construction of Tinted Concrete E14.10

(a) Construction of Tinted Concrete will be measured on an area basis and paid for at the 
Contract Unit Price per square metre for “Construction of 240 mm Concrete Pavement 
(Reinforced, Dowel Jointed, Red Tinted)”. The area to be paid for will be the total 
number of square meters of tinted concrete supplied and placed at grade in 
accordance with this specification and accepted by the Contract Administrator. 

E15. OPERATING CONSTRAINTS FOR WORK IN CLOSE PROXIMITY TO CRITICAL WATER 
INFRASTRUCTURE 

DESCRIPTION 

 General E15.1

 This Section details operating constraints for all work to be carried out in close proximity to E15.1.1
the City feeder mains and other critical water infrastructure. Close proximity shall be 
deemed to be any construction activity within a 5 m horizontal offset from the centreline of 
the feeder main/water main, within 5 m of valve chambers and other appurtenances, and 
any other infrastructure identified below. 

 The following shall be considered critical pipelines and water infrastructure for this project: E15.2

 Waverley Street Feeder Main: E15.2.1

(a) 900 mm Concrete Feedermain.  

(b) The feeder main runs north-south within the Waverley Street right of way as shown on 
the Drawings. 

(c) The following Waverley Feeder Main valve chambers are in the vicinity of the 
proposed work: 

(i) Air Valve Chamber approximately 15m south of Corydon. 

 Corydon Avenue 150 Cast Iron Watermain: E15.2.2

(a) All valves and other water infrastructure associated with the 150 CI WM shall be 
considered critical water infrastructure. 

(b) Located in the eastbound gutter lane between Harrow Street and Stafford Street 

 General Considerations for Work in Close Proximity to Critical Water Infrastructure: E15.3

 Feeder mains and large diameter water mains are a critical component of the City of E15.3.1
Winnipeg Regional Water Supply System and work in close proximity to feeder mains shall 
be undertaken with an abundance of caution. Large diameter feeder main and water mains 
cannot typically be taken out of service for extended periods to facilitate construction and 
inadvertent damage caused to the pipe would likely have catastrophic consequences. 

 Work around critical water infrastructure shall be planned and implemented to minimize the E15.3.2
time period that work is carried out in close proximity to the pipe and to ensure that the 
pipeline is not subjected to excessive construction related loads, including excessive 
vibrations and/or concentrated or asymmetrical lateral loads during backfill placement. 
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 Large diameter pressure pipe generally has limited ability to withstand increased earth and E15.3.3
live loading.  Therefore, every precaution must be undertaken to ensure that applied 
loading during all phases of construction is within accepted loading parameters. PCCP 
typically fails in a non-ductile mode with the potential to cause extensive consequential 
damage to infrastructure if failure should occur. All large diameter feeder mains/water 
mains have the potential to cause extensive flooding.  

 Construction in close proximity to critical infrastructure shall not commence until both the E15.3.4
equipment and construction method statements have been submitted, reviewed, and 
accepted by the Contract Administrator.  

 Submittals E15.4

 Submit proposed construction equipment specifications to the Contract Administrator for E15.4.1
review a minimum of ten (10) Business Days prior to construction. The equipment 
submission shall include: 

(a) equipment operating and payload weights; 

(b) equipment dimensions, including: wheel or track base, track length or axle spacing, 
track widths or wheel configurations; and, 

(c) load distributions in the intended operating configuration. 

 Submit a construction method statement to the Contract Administrator a minimum of five E15.4.2
(5) business days prior to construction. The construction method statement shall contain 
the following minimum information: 

(a) proposed construction plan including excavation locations, haul routes, excavation 
equipment locations, and loading positions; 

(b) excavation plans, including shoring designs, for excavations occurring in close 
proximity to feeder mains (within 5 m horizontal of the pipe’s centerline) where the 
excavation to be extended below the top of the feeder mains embedment zone (150 
mm above the pipe); 

(c) trenchless construction methodology for feeder main crossings, including: installation 
methods, means of grade control, means of confirming clear separation between the 
new LDS and existing feeder main; and 

(d) any other pertinent information required to accurately describe the construction 
activities in close proximity to the feeder main and permit the Contract Administrator to 
review the proposed construction plans.  

 Incomplete or partial submissions will not be reviewed and will be returned to the E15.4.3
Contractor for re-submission.  

 Allow five (5) Business Days for review by the Contract Administrator.  E15.4.4

 Feeder Main Operational Limitations E15.5

 Feeder main shutdowns are scheduled based on a number of factors including water E15.5.1
demand, weather, reservoir operation, routine maintenance and repair work within the 
regional distribution system, and other factors. If feeder main shutdowns are required, the 
City shall endeavour to make requested time periods available to the Contractor to 
schedule his/her work requiring removal of the feeder main from service, without limiting 
the City’s control over the operation of the feeder main to complete other work, maintain 
adequate water supply and storage of water and maintain the integrity of the infrastructure. 
The City shall reserve the right to cancel and/or delay these schedule dates at any time, 
due to any circumstances that could adversely affect the feeder main or water supply 
including, but not limited to, high water demand, abnormal weather, failures of related 
water system components and/or security concerns. 

 Scheduling Restrictions: E15.5.2
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(a) Temporary feeder main shutdowns are typically limited to off-peak demand seasons 
(September 15th to May 15th) and low demand hours including evenings or other low 
demand periods.  

 The Contractor shall provide Notice to the Contract Administrator in writing, a minimum of E15.5.3
fifteen (15) Business Days prior to requiring the shutdown. The City will endeavour to 
schedule the shutdown as requested. 

CONSTRUCTION METHODS 

 Pre-Work, Planning and General Execution E15.6

 No work shall commence in close proximity to feeder mains, chambers, and critical E15.6.1
infrastructure until the equipment specifications and construction method statement have 
been submitted and accepted, and feeder main locations have been clearly delineated in 
the field. Work over feeder mains shall only be carried out with equipment that has been 
reviewed and quantified in terms of its loading implications on the pipe.  

 Contact the City of Winnipeg Water and Waste Department, Construction Services E15.6.2
Coordinator prior to construction. 

 Locate feeder mains and water mains and confirm their position horizontally and vertically E15.6.3
prior to undertaking work in close proximity to the identified feedermain. Note, exact 
locations to be identified in the field. Deviations from the elevations noted shall be reported 
to Contract Administrator for review prior to proceeding with work. 

 Visually delineate all critical infrastructure identified herein on Site by use of paint, E15.6.4
staking/flagging, construction fencing, snow fencing, or other suitable methods 

 Only utilize construction practices and procedures that do not impart excessive vibratory E15.6.5
loads on feeder mains and chambers or that would cause settlement of the subgrade 
below feeder mains and critical pipelines. 

 Where the existing road structure must be removed, crossing of critical infrastructure shall E15.6.6
be prohibited from the time the existing roadway structure is removed until the completion 
of granular base construction. At all times prior to completion of final paving; reduce 
equipment speeds to levels that minimize the effects of impact loading to the critical 
infrastructure. 

 Only equipment and construction practices stipulated in the accepted construction method E15.6.7
statement and the supplemental requirements noted herein may be utilized in close 
proximity to feeder mains, chambers, and other critical infrastructure identified herein.  

 Construction operations should be staged in such a manner as to limit multiple construction E15.6.8
loads at one time, (e.g., offset crossings sufficiently from each other, rollers should remain 
a sufficient distance behind spreaders to limit loads. A reasonable offset distance is 3 m 
between loads). 

 Granular material, construction material, soil, and/or other material shall not be stockpiled E15.6.9
on the pipelines or within 5 m of any feeder main, valve chamber, or other critical 
infrastructure identified herein.  

 The Contractor shall ensure that all crew members understand and observe the E15.6.10
requirements of working near feeder mains, valve chambers, and critical infrastructure. 
Prior to commencement of on-Site work, the Contractor shall jointly conduct an orientation 
meeting with the Contract Administer, all superintendents, foreman, and heavy equipment 
operators to make all workers on the Site fully cognizant of the limitations of altered loading 
on, the ramifications of inadvertent damage to, and the constraints associated with work in 
close proximity to feeder mains and critical pipelines. New personnel introduced after 
commencement of the Project need to be formally orientated as outlined herein. It is 
recommended that restrictions associated with the crossing, consistent with the 
Contractor’s submitted method statement be posted on Site and near the crossing. 

 Demolition, Excavation, and Shoring E15.7
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 Use of pneumatic concrete breakers within 3 m of a feeder main, valve chamber, or critical E15.7.1
pipeline is prohibited. Pavement shall be full depth sawcut and carefully removed. Use of 
hand held jackhammers for pavement removal will be allowed. 

 Offset excavation equipment a minimum of 3 m from the centerline of critical pipelines E15.7.2
when undertaking excavations where there is less than 2.4 m of earth cover over the 
pipeline. 

 Excavation: E15.7.3

(a) Utilize only smooth edged excavation buckets, soft excavation, or hand excavation 
techniques where there is less than 1.5 m of earth cover over the pipeline.  

(b) Where there is less than 1.0 m of soil cover above the pipeline, provide full time 
supervision and complete the excavation utilizing hand excavation, soft excavation 
methods, or machine excavation. Where machine excavation is to be used the crown 
of the pipeline must be exposed (or suitable located) using hand or soft excavation 
methods a minimum of every 1.8 m. 

(c) Where there is less than 0.5 m of soil cover above the pipeline, provide full time 
supervision and complete the excavation utilizing hand excavation or soft excavation 
methods only.  

 Equipment should not be allowed to operate while positioned directly over a feeder main or E15.7.4
critical pipeline except were permitted herein, outlined in the reviewed and accepted 
construction method statement. 

 Excavations within 3 m of the outside edge of a feeder main (hydrovac holes for confirming E15.7.5
trenchless installations excluded) and which extend below obvert of the feeder main shall 
utilize shoring methods that precludes the movement of native in-situ soils (i.e. a tight 
shoring system). 

 Underground Construction and Trenchless Pipe Installation E15.8

 Install pipes to the grades shown on the Drawings. A minimum clear separation distance E15.8.1
(outside to outside of pipe wall) of 1.0m shall be maintained between crossing pipes and 
the feeder main and cast iron watermain. 

 The Contractor shall locate feeder mains and confirm their position horizontally and E15.8.2
vertically prior to commencing with any trenchless pipe installations to ensure proper 
clearances are maintained. Under NO circumstances should blind coring proceed across 
feeder mains. 

 The Contractor shall visually confirm the location and alignment of the drill rods or jacking E15.8.3
pipe (horizontally and vertically) prior to proceeding with the trenchless installation beneath 
the feeder main. It is recommended that the new pipe alignment be confirmed within 2 m of 
the outside of the feeder main pipe but no closer than 0.5 m from the outside edge of the 
pipe.  

 No trenchless methods involving soil displacement (plugs) shall be permitted in the vicinity E15.8.4
of the Feedermain. 

 Pressure grouting or approved alternative methods shall be used to fill voids caused by the E15.8.5
installation or if the bored hole diameter is greater than the outside diameter of the pipe by 
more than 25 mm.  

 Where excavation is required within the feeder main’s embedment zone, the Contractor E15.8.6
shall take steps to ensure the granular embedment material sounding the feeder main 
remains stable during the work and the feeder main outside of the excavation is not 
undermined. 

 Subgrade Construction E15.9
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 Subgrade and backfill compaction within 3 metres (horizontal) of a critical pipeline or valve E15.9.1
chamber shall be limited to non-vibratory methods only. Small walk behind vibratory 
packers will be permitted. 

 Subgrade, sub-base and base course construction shall be kept in a rut free condition at all E15.9.2
times. Construction equipment is prohibited from crossing pipelines if the grade is 
insufficient to support the equipment without rutting. 

 Subgrade conditions should be inspected by personnel with competent geotechnical E15.9.3
experience (e.g. ability to adequately visually classify soils and competency of subgrade, 
subbase, and base course materials). In the event of encountering unsuitable subgrade 
materials above the feedermain, proposed design revisions shall be submitted to this office 
for review to obtain approval from the Water and Waste Department relative to any change 
in conditions. 

 Fill material shall not be dumped directly on pipelines but shall be stockpiled outside the E15.9.4
limits noted in these recommendations and shall be carefully bladed in-place 

 Only use compaction equipment approved by the contract administrator to compact fill E15.9.5
materials above critical pipelines. Compaction of fill materials shall be completed using 
static methods only, no vibratory compaction will be allowed within the limits noted in these 
recommendations. 

 Construction operations shall be staged to minimize the time period between excavation to E15.9.6
subgrade and placement of granular subbase materials.  Should bare subgrade be left 
overnight, measures shall be implemented to protect the subgrade against inadvertent 
travel over it and to minimize the impact of wet weather. 

 Subbase and Base Course Construction E15.10

 Subbase or base course materials shall not be dumped directly on pipelines but shall be E15.10.1
stockpiled outside limits noted in these recommendations and shall be carefully bladed in-
place. 

 Subbase compaction within 3 m horizontal of the centreline of a critical pipeline shall be E15.10.2
either carried out by static methods (without vibration) or with smaller approved equipment 
such as hand held plate packers or smaller roller equipment. 

 Paving E15.11

 When constructing asphalt pavements only non-vibratory compaction should be used E15.11.1
within 3 m (horizontal) of the center of critical pipelines. 

E16. SIDEWALK EXPANSION JOINTS 

DESCRIPTION 

 Further to CW 3325 - R5, this specification covers the supply and installation of expansion joints E16.1
to be constructed within concrete sidewalk. 

MATERIALS 

 Fiber Joint Filler E16.2

 Fibre joint filler shall be rot-proof and of the preformed, non-extruding, resilient type made E16.2.1
with a bituminous fibre such as Flexcell and shall conform to the requirements of ASTM 
D1751 or equal as accepted by the Contract Administrator, in accordance with B6, 
“Substitutes”. 

 Reinforcing Steel E16.3

 300mm long 10M smooth, epoxy coated steel dowels, 300 MPa yield strength. E16.3.1
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CONSTRUCTION METHODS 

 Expansion joints shall be constructed and installed as indicated in the Contract Documents or E16.4
directed by the Contract Administrator. 

 The fiber joint filler shall extend the full width and depth of the sidewalk. Any excess material E16.5
shall be trimmed to match the surface of the concrete. 

 Two dowels shall be installed at each expansion joint. E16.6

 The dowels shall be drilled through the fiber joint filler and are to be coated with asphaltic cut-E16.7
back. 

MEASUREMENT AND PAYMENT 

 No measurement or payment will be made for performing the supply of materials and the E16.8
operations herein described and shall be considered incidental to installation of concrete 
sidewalk. 

E17. OUTFRONT MEDIA TRANSIT SHELTER 

DESCRIPTION 

 This specification shall cover the removal, preparation for and reinstallation of the Outfront E17.1
Media Transit Shelter located on eastbound Corydon Avenue just east of Cambridge Street. 
This shelter is owned by Outfront Media and requires an electrical supply for lighting. 

MATERIALS 

 Materials shall conform to the Outfront Media Shelter detail provided in the drawings and to CW E17.2
3325. 

 Electrical supply to support: E17.3

(a) 120 Volt 

(b) 2.8 Amp 

(c) 60 Cycle 

(d) 15 Amp Breaker 

 Feeder Cable to be: E17.4

(a) Minimum #10 AWG rated to 240 Volt 

(b) Buried a minimum of 18” below grade with 6” of sand above cable. 

CONSTRUCTION METHODS 

 The Contract Administrator shall coordinate the removal of the existing shelter with Outfront E17.5
Media. 

 The base slab shall be constructed as per the Outfront Media Shelter detail provided in the E17.6
drawings and CW 3325. 

 No joints shall be sawcut into the shelter base slab. E17.7

 The Contractor shall not proceed with pouring the shelter base without the approval of the E17.8
Contract Administrator. The Contract Administrator will coordinate an inspection of the formed 
and prepared shelter base by Outfront Media prior to pouring. 

 The Contract Administrator shall coordinate the reinstallation of the shelter with Outfront Media. E17.9
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 An electrical supply will be required to service the shelter. The electrical service connection E17.10
location has is identified on the Manitoba Hydro drawings and will be a connection to the first 
new street light east of the Transit Stop or as approved by Manitoba Hydro. 

 The Contract Administrator will coordinate with Manitoba Hydro regarding an acceptable E17.10.1
electrical connection type.  The cable is to be fused and labelled at the street light. 

 The Contractor will be required to coordinate and complete all electrical work including E17.10.2
connections to the reinstalled shelter, conduit installations and any other items not outlined 
in this specification. 

MEASUREMENT AND PAYMENT 

 Construction of the Outfront Shelter base pad and related electrical work, shall be paid for at a E17.11
Lump Sum price for “Outfront Media Shelter” and shall include all work related the Outfront 
Media Shelter as outlined above. 

E18. BONDING AGENT 

DESCRIPTION 

 Further to CW 3230 – R8, this specification covers the installation of bonding agent to be used E18.1
for bonding tie bars and dowels into hardened concrete. 

MATERIALS 

 Sika AnchorFix – 3001 – High-strength, high-load and low-voc, pure epoxy anchoring adhesive E18.2
with extended working time, or equivalent product approved by the Contract Administrator. 

CONSTRUCTION METHODS 

 Follow manufacturers instructions for the installation of bonding agent. E18.3

MEASUREMENT AND PAYMENT 

 No measurement for payment will be made for performing all supply and operations herein E18.4
described and shall be considered incidental to drilled tie-bar and/or dowel installation. 

E19. INSULATION OF EXISTING WATERMAINS AND WATER SERVICES 

DESCRIPTION 

 Notwithstanding 3.12 of CW 2110, this specification covers the supply and installation of E19.1
insulation in roadway excavations over watermains and water services. 

 Referenced Standard Construction Specifications E19.2

(a) CW 2030 – Excavation Bedding and Backfill 

(b) CS3110 – Sub-grade, Sub-base and Base Course Construction 

 Referenced Standard Details E19.3

(a) SD-018 – Watermain and Water Service Insulation 

MATERIALS 

 Approved Products E19.4

(a) Extruded Polystyrene rigid foam insulation – Type 4, 4” in thickness. 

Dow – Roofmate or Highload 40 

Owens Corning – Foamular 350 or Foamular 400 
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2” X 48” X 96”, 2” X 24” X 96”, 4” X 24” X 96” 

 Sand Bedding: E19.5

(a) In accordance with CW 2030 

CONSTRUCTION METHODS 

 Prior to the installation of any sub-base material or geotextile material, locate all existing water E19.6
services. Further to SD-018, where directed by the Contract Administrator, excavate the sub-
grade to allow the top of the insulation to be installed flush with the surrounding sub-grade.  
Install the insulation on a level surface centered over the located watermain or water service for 
the full width of the roadway excavation.  Install sand bedding if required to level the surface. 
Stockpile and dispose of excavated material in accordance with CW 3110. 

 Thickness of insulation is 100mm (4”).  If using 50mm (2”) panels, two (2) layers are required.  E19.7
Total width of insulation to be as directed by the Contract Administrator.  Place sufficient full 
width panels to meet or exceed the specified width. 

 Place insulation panels adjacent to each other over the specified area with no gaps between E19.8
panels and less than 15mm of elevation difference along the adjoined edges.  Where 2” thick 
panels are being used, offset the op layer to prevent the panel joints from aligning with the joints 
in the lower layer. 

 Use full panels of insulation where possible.  Where necessary cut insulation panels to obtain E19.9
coverage to the specified lengths.  Insulation pieces shall be a minimum of 300mm in width or 
length. 

 Take appropriate measures to ensure panels are not displaced when installing geotextiles and E19.10
during backfill operations. 

MEASUREMENT AND PAYMENT 

 Watermain and Water Service insulation shall be measured on an area basis and paid for at the E19.11
Contract Unit Price bid per square metre of “Watermain and Water Service Insulation”. The area 
to be paid for shall be the total square meters of watermain and water service insulation 
supplied and installed in accordance with this specification, accepted and measured by the 
Contract Administrator. 

 Excavation of the roadway subgrade in accordance with E19.6 will not be measured for E19.12
payment and will be included in the payment for “Watermain and Water Service Insulation”. 

E20. CATCH BASIN WATERMAIN INSULATION 

DESCRIPTION 

 This specification shall cover the supply and installation of rigid insulation within the E20.1.1
excavation for catch basins adjacent to watermains, water services and other water 
infrastructure as indicated in the drawings. 

MATERIALS 

 Approved Products E20.2

(a) High Strength Rigid insulation for installation below grade to be CAN/ULC S701, Type 4, 
Styrofoam HI 40 by Dow Chemical, Foamular 400 by Owens Corning, or approved equal. 

CONSTRUCTION METHODS 

 Insulation shall be installed in accordance with CW2110, SD-018 and as directed by the E20.3
Contract Administrator. 
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 Rigid insulation shall be installed against the walls and bottom of excavation for the catch E20.3.1
basin facing the affected water infrastructure. 

 The walls of the excavation shall be kept square and plumb to allow for installation of E20.3.2
square pieces of insulation. 

 Sand shall be used to level the bottom of excavations prior to installation of the rigid E20.3.3
insulation 

 Bedding shall be in accordance with CW 2030 and 2130. E20.4

MEASURMENT AND PAYMENT 

 Insulation of new catch basins adjacent to water infrastructure will be measured on an area E20.5
basis and paid for at the Contract Unit Price each for “Watermain and Water Service Insulation”. 
The area to be paid for will be the total number square meters of catch basin insulation supplied 
and installed in accordance with this specification, as measured and accepted by the contract 
administrator. 

E21. WORKING IN CLOSE PROXIMITY TO GAS INFRASTRUCTURE  

DESCRIPTION 

 While working in close proximity to gas infrstructure, all procedures and precautions outlined in E21.1
the Appendix ‘F’- Safe Excavation & Safety Watch Guideline manual, as well as any 
supplemental direction from Manitoba Hydro contained in Appendix ‘D’, must be adhered to. 
Ensure that all locates and clearances are current and have been received and understood prior 
to construction. 

MEASUREMENT AND PAYMENT 

 Hydro excavation to locate and verify gas infrastructure as typically required by Manitoba Hydro E21.2
will be considered incidental to the Work. 

 Full hydro excavation of any gas main for full exposure longitudinally or transversely in a long E21.3
and continuous fashion will not be considered incidental to the Work. 

 Any costs associated performing Safety Watches will be considered incidental to the Work. E21.4

E22. EXISTING STREETCAR TRACK AND BEDDING REMOVAL 

DESCRIPTION 

 This specification covers the removal of existing street car track bedding excluding rails on E22.1
Corydon Avenue between Stafford Street and Wilton street.  

 Site investigation during design provided no evidence of steel rails still present in the road. E22.2
However steel rails still may be present. 

 Refer to Appendix ‘A’ Geotechnical Report and Appendix ‘K’ Site Investigation Photos to see E22.3
material profile of street car track bedding. 

 The term Street Car Track Bedding shall include concrete bedding, wooden ties, and any other E22.4
track bedding materials, for the street car tracks previously located down Corydon Avenue. The 
concrete bedding is estimated to be approximately 2.7 metres wide by 0.45 metres thick.  

CONSTRUCTION METHODS 

 Remove the existing concrete bedding, wooden ties and any other materials, by demolishing, E22.5
loading, hauling, and disposing of the removed track bedding material. 
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 Ensure that Manitoba Hydro requirements for working in close proximity to Gas infrastructure E22.6
including transverse service connections are adhered to. 

 When individual transvers gas services are within the 0.200m from the bottom of the E22.6.1
streetcar tracks and bedding, additional efforts to remove the streetcar tracks and bedding 
will not be considered incidental. 

 Dispose of the removed material as per CW 1130.  E22.7

MEASUREMENT AND PAYMENT 

 Removal of existing Street Car Track Bedding shall be measured on cubic meter basis and paid E22.8
for at the Contract Unit Price for “Removal of Existing Street Car Track Bedding”. The volume 
paid shall be the total number of cubic meters of existing street car track bedding removed as 
measured and accepted by the Contract Administrator.  

 Removal of material below the concrete bedding required to achieve subgrade elevation E22.8.1
will not be considered street car track bedding and shall be paid for as Excavation. 

 Removal of the existing pavement on top of wooden ties and bedding will not be E22.8.2
considered street car track bedding and shall be paid for as Pavement Removal. 

 Removal of existing Street Car Track Rails shall be measured on lineal meter basis and paid for E22.9
at the Contract Unit Price for “Removal of Existing Street Car Track Rails”. The length paid shall 
be the total number of lineal meters of existing street car track rail removed as measured and 
accepted by the Contract Administrator.  

E23. GREEN BIKE LANE TREATMENT 

DESCRIPTION 

 General E23.1

 This specification covers the supply and installation of Green Methyl Methacrylate Area E23.1.1
(MMA) Bike Lane Treatment. 

 Drawings and Manuals E23.1.2

(a) Contract Drawings; 

(b) Appendix B – CycleGrip MMAX Specification – Methyl Methacrylate Bike Lane 
Treatment; 

(c) Appendix C - Application Instructions – MMAX Area Markings 

MATERIAL 

 CycleGrip® MMAX kit – includes CycleGrip® MMAX Resin (green), CycleGrip® MMAX E23.2
Aggregate and Catalyst 

 Source E23.3

 ENNIS-FLINT E23.3.1
 
Available from: 
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ENNIS-FLINT 
Attention: Deryk Upton 
 Ph:  604-315-8765 
 Email:  dupton@ennisflint.com 
 Web:  www.ennisflint.com 

CONSTRUCTION METHODS 

 Preparation and Installation E23.4

 Surface is to be prepared in accordance with the Manufacturer’s instructions. E23.4.1

 Treatment is to be installed in accordance with the Manufacturer’s instructions. E23.4.2

MEASUREMENT AND PAYMENT 

 Supply and installation of MMA bike lane treatment will be measured on an area basis and paid E23.5
for at the Contract Unit Price per square metre for “Supply and Install Green Paint”. The area to 
be paid for will be the total number of square metres of MMA bike lane treatment supplied and 
installed in accordance with this specification, as accepted and measured by the Contract 
Administrator. 

 Surface preparation for MMA markings shall be included in the cost for “Supply and Installation E23.6
Green Paint” and no separate measurement and payment will be made. 

E24. VALVE CLEANING 

DESCRIPTION 

 General E24.1

 This specification covers the cleaning of existing valves on site before the start of E24.1.1
construction. 

CONSTRUCTION METHODS 

 Valve Cleaning E24.2

 Open valves to visually inspect the current condition. E24.2.1

 Use necessary equipment to clean dirt and debris from any valves that cannot be operated E24.2.2
or where a valve box extension cannon be installed. 

 Prepare a list of deficient items found and provide to the Contract Administrator. E24.2.3

MEASUREMENT AND PAYMENT 

 Valve cleaning will be measured on a unit basis and paid for at the Contract Unit Price per item E24.3
for “Valve Cleaning”. The number to be paid for shall be the total number of valves cleaned in 
accordance with this Specification and accepted by the Contract Administrator. 

E25. TREE REMOVAL 

DESCRIPTION 

 General E25.1

 Further to CW 3010 and the City of Winnipeg “Tree Removal Guidelines”, this specification E25.1.1
shall cover the removal of trees as specified on the Drawings and as directed by the 
Contract Administrator. 
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CONSTRUCTION METHODS 

 Remove trees in accordance with CW 3010. E25.2

MEASUREMENT AND PAYMENT 

 Tree removal will be measured on a unit basis and will be paid for at the Contract Unit Price per E25.3
unit for “Tree Removal,” which price shall be payment in full for performing all operations herein 
described and all other items incidental to the Work included in this Specification and accepted 
by the Contract Administrator. 

E26. CONCRETE SIDEWALK WITH BLOCKOUTS 

DESCRIPTION 

 Further to CW 3325 – R5, this specification will cover the installation of concrete sidewalk E26.1
containing block outs for interlocking stone pavers or asphalt as identified on the drawings, 
including areas under paving patterns, fields, and multi-use path.  

 Referenced Standard Construction Specifications E26.2

(a) CW 3325 – Portland Cement Concrete Sidewalk – R5 

(b) CW 3310 – Portland Cement Concrete Pavement Works – R17 

MATERIALS 

 Concrete mix design shall comply with CW 3310 E26.3

 All other materials as per CW 3310. E26.4

CONSTRUCTION METHODS 

 Construction as per Contract Drawings and as per CW 3310 and CW3325. E26.5

 Block outs for all paving patterns, paving fields, and asphalt overlays in sidewalk to be E26.6
constructed as per the Drawings.  All forming is incidental to the unit price Bid for this 
specification. 

 Any thickened edges of sidewalk will be incidental to the unit price Bid for the concrete E26.7
sidewalk. 

MEASURMENT AND PAYMENT 

 Supply and Installation of concrete sidewalk with block outs for paving stones will be measured E26.8
on an area basis and paid for at the Contract Unit Price for “100 mm Concrete Sidewalk with 
Block Outs for Paving Stones”. The area to be paid for shall be the total number of square 
metres formed and placed in accordance with this Specification and as measured and accepted 
by the Contract Administrator. 

 Supply and Installation of concrete sidewalk with block outs for asphalt will be measured on an E26.9
area basis and paid for at the Contract Unit Price for “100 mm Concrete Sidewalk with Block 
Outs for 50mm Asphalt Overlay”.  The area to be paid for shall be the total number of square 
metres formed and placed in accordance with this Specification and as measured and accepted 
by the Contract Administrator. 

 Installation of sign clamps that are supplied by the City of Winnipeg directly into wet concrete E26.10
shall be considered incidental to the Work. 
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E27. INTSTALLATION OF INTERLOCKING PAVING STONES 

DESCRIPTION 

 General E27.1

 Further to CW 3330 – R5, this specification will cover the installation of interlocking paving E27.1.1
stones, as identified on the drawings. 

 Referenced Standard Construction Specifications E27.1.2

(a) CW 3330 – Installation of Interlocking Paving Stones – R5 

 Referenced Standard Detail E27.1.3

(a) SD-240B – Interlocking Paving Stone Detail for Medians and Private Approaches 

MATERIALS 

 Interlocking Paving Stones E27.2

 210x210x60 Charcoal Holland Pavers shall be installed in the concrete sidewalk paving E27.2.1
bands. 

 105x210x60 Blue Holland Pavers in Soldier Course shall be installed at Winnipeg Transit E27.2.2
bus stops at the locations noted on the drawings. 

 105x210x60 Natural Holland Pavers shall be installed at Winnipeg Transit bus stops at the E27.2.3
locations noted on the drawings 

 Paving Stones shall conform to the requirements of CAN3-A231.2, Precast Concrete E27.2.4
Pavers. 

CONSTRUCTION METHODS 

 Paving stones shall be installed as detailed on the drawings and in accordance with CW 3330 – E27.3
R5. 

MEASUREMENT AND PAYMENT 

 Supply and installation of Interlocking Paving Stones will be measured by square meter and E27.4
paid for at the Contract Unit Price for “Supply and Installation of Interlocking Paving Stones”. 
The area to be paid for will be the total number of square meters of interlocking paving stones 
supplied and installed in accordance with this specification and as measured and accepted by 
the Contract Administrator. 

E28. REINSTATING PRIVATE WALKS  

DESCRIPTION 

 Further to CW 3325 – R5 and CW 3330 – R5 this specification covers the reinstatement of E28.1
private walks following regrading of private property. 

 Vertical geometry improvements will require regrading into private property necessitating E28.2
renewal of existing private walks to meet the requirements of the 2015 City of Winnipeg 
Accessibility Standards. 

CONSTRUCTION METHODS 

 Private lots will be regraded as directed by the Contractor Administrator. E28.3

 Renewal limits for private walks will be provided by the Contract Administrator. E28.4

 Private walks are to be reinstated using the same materials as the existing walks (ie. concrete, E28.5
paving stones or exposed aggregate concrete).  
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 Concrete private walks are to be installed as per CW 3325 – R5. E28.5.1

 Paving Stone private walks are to be installed as per CW 3330 – R5.  E28.5.2

(a) Existing paving stones are to be carefully removed and stockpiled for reinstallation  

(b) Where the pre-existing paving stones cannot be salvaged or are damaged, the 
Contractor is to supply new pavers that match the existing pavers in shape and 
colour.  

 Exposed aggregate concrete private walks are to be reinstated to match the texture of the E28.5.3
existing private walk. 

MEASUREMENT AND PAYMENT 

 Supply and Installation of concrete sidewalk with block outs for paving stones will be measured E28.6
on an area basis and paid for at the Contract Unit Prices under the item for “Private Walks”. The 
area to be paid for shall be the total number of square metres formed and placed in accordance 
with this Specification and as measured and accepted by the Contract Administrator. 

 Regrading of private property will be paid as per CW 3110 – R19. E28.7

E29. HYDRO EXCAVATION FOR 50MM GAS MAIN 

DESCRIPTION 

 General E29.1

 This specification covers the removal of earthen material immediately adjacent to E29.1.1
underground utilities infrastructure by means of high pressure water spray, and the 
recovery of evacuated material by vacuum type means or equivalent method as approved 
by the Contract Administrator 

 Further to E21 this item is related specifically to excavation of the roadbed directly over the E29.1.2
50mm longitudinal gas main on Corydon Avenue from Thurso Street to Stafford Street that 
is under the existing curb lane. 

MATERIALS 

 Equipment E29.2

 Hydro Excavation unit shall be capable of maintaining a minimum working pressure of E29.2.1
10,000 psi, at a rate of 10 to 12 gallons per minute. Unit should be adjustable, so as to 
provide adequate pressure to remove earthen material identified by the Contract 
Administrator. 

 Spray head shall be equipped with a rotating nozzle, in order to provide a wider path of cut. E29.2.2

CONSTRUCTION METHODS 

 Hydro-Removal of Earthen Material E29.3

 Earthen material adjacent to utility entity shall be sprayed with high pressure water so as to E29.3.1
remove all such material identified by the Contract Administrator. 

 Recovery of Excavated Material E29.4

 The recovery of excavated material shall be done using a vacuum type method, or other E29.4.1
type of method approved by the Contract Administrator. 

 The recovery of material shall follow immediately behind the excavation, to avoid E29.4.2
excavated areas from filling with excavated material. 

 The use of mechanical sweepers will not be allowed. E29.4.3

 Dispose of material in accordance with Section 3.4 of CW-1130. E29.4.4
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 Backfill of Hydro Excavated Hole E29.5

 The Contractor shall be responsible for the backfill of the hydro excavated hole upon the E29.5.1
completion of the Work described herein, to the approval of the Contract Administrator. 

MEASUREMENT AND PAYMENT 

 Hydro Excavation for 50mm Gas Main  E29.6

 Hydro Excavation of earthen material will be measured on an hourly basis and paid for at E29.6.1
the Contract Unit Price per hour for “Hydro Excavation for 50mm Gas Main”. The hours to 
be paid for will be the total number of hours of Hydro Excavation in accordance with this 
Specification, accepted and measured by the Contract Administrator. 

E30. STREETLIGHT INSTALLATION AND ASSOCIATED WORKS 

 DEFINITIONS E30.1

(a) “Limits of Approach” means the shortest distance that is permissible between live high 
voltage (>750 volts) conductors or apparatus and any part of a worker’s body, material or 
tools being handled, or equipment operated. 

(b) “Manitoba Hydro Central Stores” means Manitoba Hydro's Waverley Service and Reclaim 
Centre - 1840 Chevrier Blvd - Winnipeg, Manitoba. 

(c) “Overhead Feed” means an electrical supply via an overhead conductor connected 
between streetlight standards. Typically strung between standards on a temporary basis. 

(d) “Overhead Source” means an electrical supply from Manitoba Hydro’s system. (Typically 
an overhead conductor from a wooden distribution pole or a DIP/RISER located on a 
wooden distribution pole.) 

(e) “Reclaim material” means existing material that has been removed from Manitoba Hydro’s 
system and to be returned to Manitoba Hydro. 

(f) “Scrap” material means existing material that has been removed from Manitoba Hydro’s 
system and to be recycled/disposed of by the Contractor. 

(g) “Surplus” material means new material that has been requisitioned by the Contractor and 
not incorporated into the work at the end of the Contract. 

(h) “Work Clearance” means an ELECTRICAL AND/OR NATURAL GAS FACILITIES 
LOCATE form (see SAMPLE ONLY included as Appendix H) issued by each of Manitoba 
Hydro’s Customer Service Centre (CSC) affected to permit work to commence (Permit to 
work). 

 DESCRIPTION E30.2

 The work shall consist of the supply of all supervision, labour, materials (except as E30.2.1
indicated under MATERIAL SUPPLIED BY MANITOBA HYDRO below) insurance, tools, 
backfill and equipment (and their maintenance), transportation, fuel, oil, meals and lodging, 
mobilization and de-mobilization, and warranty of workmanship as required to install and 
remove temporary Overhead Feeds, remove existing street light poles as required, install 
new street light poles and associated underground cables/conduits, all in accordance with 
the requirements specified in the tender documents. 

 WORK LOCATIONS E30.3

 Corydon Avenue – Stafford Street to Cambridge Street E30.3.1

 Taylor Avenue – Wilton Street to Harrow Street E30.3.2

 COORDINATION OF WORK E30.4

 The Contractor shall provide a minimum of ten (10) working days notice to Manitoba Hydro E30.4.1
prior to the start of construction. The work shall be conducted and coordinated with 
Manitoba Hydro in a manner to ensure street lighting is maintained at all times for the 
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duration of the work. The construction drawings provide the Proposed Sequence OF 
Construction. 

 The Contractor shall obtain Work Clearance from Manitoba Hydro’s Customer Service E30.4.2
Centre(s) (CSC) affected prior to the work commencing. No additional compensation shall 
be paid to the Contractor for delays obtaining Work Clearance for any reason. 

 Manitoba Hydro’s CSC will provide the Limits of Approach applicable to the Contractor on E30.4.3
the Work Clearance form. 

 ORIENTATION E30.5

 Prior to the commencement of the proposed work, the Contractor's crew foremen, E30.5.1
electricians, and other key personnel shall attend one (1) day of orientation provided by 
Manitoba Hydro for various operations such as cable handling, cable splicing/termination, 
installation of street light poles, concrete bases, luminaires and various other construction 
standards and procedures. The Contractor will be responsible for all costs associated with 
personnel salaries, travel, sustenance and overheads, etc., during training. 

 PRE-CONSTRCUTION MEETING E30.6

 Prior to the commencement of the work, the Contractor shall attend a pre-construction E30.6.1
meeting with Manitoba Hydro. The agenda for this meeting shall include but not be limited 
to the following: 

(a) Reference the Contractor’s Safe work Procedures; 

(b) Prime Contractor; 

(c) materials; 

(d) sequence of construction; 

(e) communication plan; 

(f) any training requirements & qualifications; 

(g) Drawing and Project review; 

(h) A review of the Contractor’s proposed work schedule; and 

(i) Any and all other topics of clarification that the Contractor and the Contract Administrator 
may wish to discuss. 

 The Contractor’s cost to attend this pre-construction meeting shall be incorporated into the E30.6.2
unit prices for the work. 

 QUALIFICATIONS AND CERTIFICATION E30.7

 The Contractor’s Crew Foreman, installers and other key Contractor’s Personnel shall E30.7.1
possess the necessary certification, licensing, training, experience and familiarity with 
safety rules, procedures and hazards relating to the work. Journeyman Power Line 
Technician (PLT), Journeyman Lineman, Journeyman Cableman or Journeyman 
Electricians shall be required to perform portions of this work. 

 Journeyman Power Line Technician (PLT), Journeyman Cableman and Journeyman E30.7.2
Lineman are also required to possess a “Limited Specialized – ‘M-P’ Licence – Power Line” 
issued by the Province of Manitoba. 

 Manitoba “Safe work” Bulletin M&E010 dated January 5, 2011 regarding Electrician E30.7.3
Licenses discusses the requirements for a “Limited Specialized Trade Licence – ‘M-P’ 
Licence – Power Line”. 

 
For more information contact: 
Manitoba 
Mechanical and Engineering Branch 500-401 York Avenue 
Winnipeg, Manitoba R3C 0P8 Tel. 204-945-3373 
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Fax 204-948-2309 

 Licensed Journeyman Electricians or Journeyman PLT or Journeyman Cableman or E30.7.4
Journeyman Lineman ARE REQUIRED for all cable handling operations included but not 
limited to: disconnecting cables in the handhole, installation and removal of temporary 
overhead feeds, installation and connection of ground rods, streetlight cable splices, 
termination of streetlight cables in handholds and at luminaires. The Contractor shall 
employ sufficient qualified personnel on its crews to conform to the Electrician’s Licensing 
Act. The Contractor shall be prepared to provide proof of licences to Manitoba Hydro upon 
request. 

 The Contractor shall assess the hazards associated with the work and have documented E30.7.5
Safe work Procedures to perform the work. It is the Contractor’s responsibility to train 
employees on these procedures. The Contractor shall be prepared to provide proof of 
training to Manitoba Hydro upon request. 

 REFERENCED STANDARD CONSTRUCTION SPECIFICATIONS E30.8

 In addition to these Specifications, the work to be performed by the Contractor relative to E30.8.1
the installation and/or replacement of street lighting poles, concrete bases and associated 
cabling shall be in accordance with the following: 

(a) Manitoba Hydro 66kV and Below Standards; 

(b) CSA C22.3 No. 7 (latest edition); 

(c) Canadian Electrical Code (CEC) Part 1 (latest edition); and 

(d) Any other applicable codes 

(e) (collectively, the “Standards”) 

 Revisions and updates to the Manitoba Hydro 66kV and Below Standards are issued E30.8.2
periodically and the latest issued version of the Standard will apply. For the convenience of 
the Contractor for bidding purposes, excerpts of the Manitoba Hydro 66kV and Below 
Standards have been included as Appendix E. 

 In some cases, Municipal, Provincial or Federal laws or this Technical Specification may be E30.8.3
more stringent than the CSA Standards. Whenever conflict exists, the Contractor shall 
comply with the most stringent requirements applicable at the place of the work. 

 TOOLS, EQUIPMENT AND MATERIALS E30.9

 The Contractor shall be required to provide all tools and equipment required for performing E30.9.1
the specified tasks. Equipment shall be in good operating condition, shall be properly 
maintained using original equipment manufacturer replacement parts and shall be provided 
with letters of testing/inspection from the manufacturer when requested. Where the 
equipment is provided as a kit with multiple parts and tools, the kit shall be complete with 
all parts required to perform the designed task. Contractor fabricated tools or equipment 
will not be accepted for use. 

 The Contractor shall obtain the following specific Electrical Equipment including but not E30.9.2
limited to:  

a) Compression tool or tools and associated dies to perform 
compressions to a maximum size of 1/0 Al (MD-6 compression tools 
shall not be used). 

b) Approved compression tools are: 
 

Manufacture Type Model No. Range 

Burndy In-line, battery PATMD68-14V 350 Kcmil AL 
Cembre In-line, battery B54Y (06V081E) 4/0 AWG AL 
Burndy Pistol, battery BUR PAT60018V 350 Kcmil AL 
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 Dies shall be of the type shown in Standard CD210-21 and CD 210-24 only, must have E30.9.3
identical markings, and compression tool die must match die number stamped on 
connector. 

c) Modiewark Model #4444 or Fluke 1AC-II Volt Alert potential Indicator 

d) Voltage meter – Fluke model #T3C 

e) Insulated wire cutters – used for cutting cable ends square. 

 Alternative equipment manufacturers may be considered upon request by the Contractor E30.9.4
and shall be approved for use by Manitoba Hydro prior to use. 

 Manitoba Hydro may reject any tools or equipment that do not appear to be in good E30.9.5
condition or fail to successfully provide the required function. 

 MATERIAL SUPPLIED BY MANITOBA HYDRO E30.10

 Manitoba Hydro shall supply all street light poles, concrete bases, breakaway bases, E30.10.1
luminaires, street light arms, ground rods, compression sleeves, grommets, nuts, electrical 
cables, conduits, relays, cable guards, Gel-caps and all other materials noted in the 
Standards. The Contractor shall sign receipts indicating the location on which the materials 
are to be used. The material shall be picked up by the contractor from the following 
locations: 

 Manitoba Hydro Central Stores (contact personnel will be provided to the successful E30.10.2
contractor). 

 Materials requested will be supplied to the Contractor by Manitoba Hydro upon E30.10.3
presentation of Manitoba Hydro's Stores Material Order Form. The Contractor shall 
assume all responsibilities for the loading, unloading, transportation, proper handling, 
secure storage and working of the materials and shall make replacements at its own 
expense in case any material is damaged, stolen or lost due to improper handling, storage 
or poor workmanship. 

 The Contractor shall, at the time of materials release, check and confirm the quantity of E30.10.4
materials. Shortages, discrepancies, or damages to materials shall be immediately 
reported in writing to Manitoba Hydro. 

 After commencing performance of the work, the Contractor shall continually monitor all E30.10.5
material required for the timely completion of the work and shall report additional material 
requirements to Manitoba Hydro a minimum of 72 hours prior to materials being required to 
perform the work. No additional compensation shall be paid as a result of delays due to 
material shortages where additional material requirements were not reported a minimum of 
72 hours prior to being required for the work on an active project. 

 MATERIAL SUPPLIED BY CONTRACTOR E30.11

 The Contractor shall be responsible to furnish gravel, sand, ¾” down limestone, ¼” down E30.11.1
limestone, protective hose (i.e. typically 2” fire hose), duct seal and pit-run material for 
backfilling around street light poles and around cables as per the Standards. The cost of 
furnishing the above listed materials shall be incorporated into the unit prices for the work. 

 SURPLUS, RECLAIM AND SCRAP MATERIAL E30.12

 Upon completion of the work, the Contractor shall, at its own expense, deliver to Manitoba E30.12.1
Hydro Central Stores, all Surplus materials furnished by Manitoba Hydro and not used in 
the work, regardless of the location of said material at that time. 

 In addition, the Contractor shall, at its own expense, deliver to Manitoba Hydro Central E30.12.2
Stores all Reclaim materials from the work specifically HPS luminaires. Manitoba Hydro 
shall be responsible for the proper disposal of Reclaim HPS luminaires. The HPS bulb 
shall remain installed and unbroken in the Reclaim luminaire. The Contractor shall handle 
the Reclaim luminaires with care and shall avoid breaking the bulb or refractor. 
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 Manitoba Hydro’s preference is to recycle as much Scrap Material as practicable. The E30.12.3
Contractor is responsible to remove the Scrap Material, transport to the recycler or 
Manitoba Hydro approved disposal site, pay for any disposal fees and may retain any 
recycling value. 

 DE-ENERGIZATION AND LOCKOUT E30.13

 Manitoba Hydro - Where a standard is supplied from an Overhead Source, Manitoba E30.13.1
Hydro's staff shall be responsible to disconnect and isolate the street light standard or 
standards between the standard and Overhead Source. Some street light standards may 
be temporarily fed from an Overhead Source. This Overhead Source shall be disconnected 
and removed by Manitoba Hydro staff prior to commencing with the work. The streetlight 
circuits will not be Locked Out by Manitoba Hydro. 

 The Contractor - The Contractor shall assess the hazards associated with the work and E30.13.2
employ its own Safe Work Procedure for the work to be performed. The Contractor’s Safe 
Work Procedure shall include provisions that the street light circuits will not be Locked Out 
by Manitoba Hydro. The Contractor’s Safe Work Procedure shall achieve Lock Out or 
techniques equivalent to Lock Out. 

 The Contractor shall complete a job planning form (an example is included as Appendix I) E30.13.3
on a daily basis before any work commences and provide Manitoba Hydro with copies of 
the job plans if requested. 

 TEMPORARY OVERHEAD FEEDS E30.14

 Manitoba Hydro in consultation with the Contractor will determine if temporary lighting will E30.14.1
be provided by the existing street lights or from the new street lights. 

 When using the existing poles for temporary lighting, Manitoba Hydro shall remove an E30.14.2
Overhead Source in accordance with DE-ENERGIZATION AND LOCKOUT section above, 
prior to the Contractor installing a #4 duplex overhead conductor between the existing 
poles. The #4 duplex overhead conductor will normally be attached to the tenon of the 
davit arm near the luminaire with a pre-form grip. Older poles may require a spool insulator 
be attached to the pole using a pre-form grip to support the #4 duplex overhead conductor. 
A short length of 2C/#12 copper conductor is connected to the terminals of the luminaire 
brought out and connected to the #4 duplex overhead conductor. The final span to the 
Overhead Source shall be installed by Manitoba Hydro. 

 When using the new poles for temporary lighting, the Contractor shall install the new E30.14.3
bases, poles and #4 duplex overhead conductor. The #4 duplex overhead conductor will 
be attached to the tenon of the davit arm near the luminaire with a pre-form grip. A short 
length of 2C/#12 copper conductor is connected to the terminals of the luminaire brought 
out and connected to the #4 duplex overhead conductor. The final span to the Overhead 
Source shall be installed by Manitoba Hydro. 

 All material used to provide the temporary overhead feed shall be returned to Manitoba E30.14.4
Hydro. Care shall be taken to coil and tag Reclaim conductor for reuse. If used, insulators 
shall be handled carefully to prevent breakage. 

 SAFE EXCAVATION E30.15

 The work shall be performed in accordance with the requirements of Manitoba Hydro’s E30.15.1
Safe Excavation and Safety Watch Guidelines (latest revision) included as Appendix F and 
Manitoba Workplace Safety and Health Regulation 217 latest revision. 

 SAFE HANDLING E30.16

 The Contractor shall apply handling techniques in accordance with Manitoba Workplace E30.16.1
Health and Safety Regulation 217 (latest revision). 

 ELECTRIC CABLES AND CONDUITS E30.17

a) The Contractor shall use diligent care and proper equipment in 
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handling of all cables, so as not to injure the jacket and avoid 
gouging, kinking, scratching or abrading the cables. If any material is 
damaged to any extent, the Contractor shall repair the damages at 
its own expense, in a manner approved by Manitoba Hydro or will be 
charged the full cost of the damaged items. 

b) Cable reels shall not be dropped and must be handled and 
placed/stored in an upright position at all times and shall not be laid 
flat for any purpose or reason. Cable reels shall be adequately 
supported on hard surface to prevent the reel from sinking into the 
ground that can cause undue stress on the cables. Cable reels 
should be inspected for damages prior to use. If a cable reel is found 
to be defective, such defect shall be reported immediately to 
Manitoba Hydro. 

c) The Contractor shall place all material and string the cables in such a manner 
as to cause the least interference with normal use of the land, street or 
roadway. All material shall be unloaded in a manner to preserve its condition, 
prevent loss and/or theft and permit easy access for Manitoba Hydro’s 
inspection. 

d) The Contractor shall provide Manitoba Hydro’s inspector sufficient 
opportunity, in the sole discretion of Manitoba Hydro, to inspect the work. 

 PRECAST CONCRETE BASES E30.18

 The Contractor shall handle, store, transport and unload the precast concrete bases in a E30.18.1
manner to prevent damage to the threaded bolts and conduit casing. 

 Precast Concrete Bases are extremely heavy. Approximate weight of pre-cast concrete E30.18.2
bases are found in the Standards. The Contractor shall only use equipment rated for such 
weight. 

 STREET LIGHT POLES AND ARMS E30.19

 The Contractor shall handle, store, transport, and provide proper load securement for the E30.19.1
poles and arms in a manner to prevent damage. 

 LUMINAIRES E30.20

 The Contractor shall handle, store, transport and unload the luminaires in their original E30.20.1
packaging and in a manner to prevent damage. 

 SMALL MATERIAL E30.21

 Photo electric cells, shorting caps, shims, nut covers and associated supplies shall be kept E30.21.1
in a suitable warehouse provided by the Contractor at its own expense. Photo electric cells 
shall be transported and stored in such a manner as to prevent breakage. 

 CARE OF MATERIALS E30.22

 The Contractor shall assume all responsibilities of all the materials and shall replace, at its E30.22.1
own expense, any materials damaged, stolen or lost due to improper handling or poor 
workmanship. 

 WIRE AND CABLE REEL STORAGE E30.23

 Cable reels shall be stored with the flanges upright and resting on a hard surface. At E30.23.1
temporary storage sites where the soil may be soft, preservative-treated plywood sheets 
may be used to keep the flanges from sinking into the ground. 

 If cable reels must be pancaked or stored on their side in vertical racks, do not lift the reel E30.23.2
by the top flange. Spacers (two 2 X 4s placed wide side up) should be placed under the 
bottom flange and between the reels in order to create a space to insert the forks and lift 
the reels without damaging the cable. 
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 REEL HANDLING E30.24

 When off-loading reels from a truck, reels shall be lowered using a hydraulic gate, hoist or E30.24.1
forklift truck. When a reel is rolled from one point to another, care must be taken to see that 
the reel does not straddle objects such as rocks, pipes, curbs or wooden blocks which 
could damage the cable or protective covering. A reel should always be rolled on hard 
surfaces to avoid sinkage and in the opposite direction to the cable wraps to ensure that 
the reel is rolled in such a direction as to tighten the cable on the reel. 

 When using a hoist, install a mandrel through the reel arbour hole and attach a sling. Use a E30.24.2
spreader bar approximately 6 inches longer than the overall reel width placed between the 
sling ends just above the reel flanges. This will prevent bending of the reel flanges and 
damage to the cable. 

 If a forklift is used to move a reel, the reel is to be approached from the flange side.Position E30.24.3
the forks such that the reel is lifted by both reel flanges. The lift forks shall not contact the 
cable. 

 Returnable reels shall be returned promptly to Manitoba Hydro Central Stores and in no E30.24.4
case later than three (3) days after the completion of the work unless otherwise mutually 
agreed between the Contractor and Manitoba Hydro. 

 PRESSURIZED WATER/VACUUM EXCAVATION E30.25

 Pressurized water/vacuum excavation (PW/VE) shall be used to daylight all buried utilities E30.25.1
and structures where excavation by other mechanical means would be expected to provide 
a physical risk to that utility or structure. 

 The work shall be performed in accordance with the requirements of Manitoba Hydro’s E30.25.2
Safe Excavation and Safety Watch Guidelines (latest revision) included as Appendix F. 

 REMOVAL STREET LIGHT POLE FROM EXISTING BASE E30.26

 This shall include all work required to remove a street light pole from an existing base as E30.26.1
set forth in this Technical Specification. The pole may be on an existing precast concrete 
base, steel power installed screw base or poured in place concrete base. 

 The Contractor shall furnish all labour, supplies and materials (except as indicated in the E30.26.2
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary for the removal of 
the street light pole from the existing base. Care shall be taken to preserve the luminaire. 
The luminaire shall be reinstalled on the new street light pole or returned to Manitoba 
Hydro's stores as instructed by the Manitoba Hydro. 

 The Contractor shall be responsible to transport all Surplus and Reclaim materials to E30.26.3
Manitoba Hydro Central Stores and transport and dispose of all Scrap material as set forth 
in this Specification. 

 REMOVAL OF BASE AND DIRECT BURIED STREET LIGHT POLE E30.27

 This shall include all excavation, whether by auger, pressurized water/vacuum excavation, E30.27.1
by hand, or by other methods which may be necessary to remove a base or direct buried 
street light pole. The base may be poured in place concrete, steel power installed or 
precast concrete. 

 The Contractor shall be responsible to transport all Surplus and Reclaim materials to E30.27.2
Manitoba Hydro Central Stores and transport and dispose of all Scrap material as set forth 
in this Specification. 

 The Contractor is responsible to supply all backfill material as specified in the Standards E30.27.3
and carry out all backfill, compacting and leveling of all excavations and voids for removed 
bases and direct buried street light poles so as to be ready for top soil and seed or sod or 
as directed by Manitoba Hydro. 

 INSTALLATION OF FOUNDATION - CONCRETE BASE E30.28
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 This shall include all excavation, whether by auger, pressurized water/vacuum excavation, E30.28.1
by hand, or by other methods which may be necessary to replace or install a concrete base 
as set forth in this Specification. 

 The Contractor shall furnish all labour, supplies and material (except as indicated in the E30.28.2
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary to install a new or 
replace a concrete base. Excavation for the precast concrete base shall be to a diameter 
and depth specified in Standard CD 300-6. All excess material is to be removed by the 
Contractor. 

 The concrete base shall be set on a bed of ¾” down limestone. The concrete base backfill E30.28.3
material shall be compacted in lifts no more than 150 mm. Backfill material shall be ¾” 
down limestone. Compacting of backfill material shall be done using a hydraulic tamper. 
Alternative tamping methods shall be approved by Manitoba Hydro. Underground cables 
entering the concrete base shall be protected by a length of protective hose supplied by 
the Contractor and a layer of sand surrounding the cables to protect it from the limestone. 
The concrete base shall be installed level in all 4 directions. Final grade must be 
established prior to installing the concrete bases. 

 The completed backfill shall be at least equal in compaction to undisturbed soil, as required E30.28.4
by the Municipal authorities or elsewhere in this Specification. The Contractor shall level all 
excavations. 

 Should settlement occur in the excavation and cause a depression in the surface, the E30.28.5
Contractor shall repair the surface. Placing of additional backfill material due to settlement 
shall be at the Contractor’s expense. 

 The concrete base shall be oriented in the proper direction to allow the easy entrance of E30.28.6
the underground cables into the plastic pipe preinstalled in the concrete base. Care shall be 
taken to prevent damage to the insulation or jacket of the conductors. The cable shall be 
left long enough to extend one (1) metre beyond the top of the hand hole. 

 BASE MOUNTED STREET LIGHT POLES E30.29

 This shall include all work required to install the street light pole on the concrete base as E30.29.1
set forth in this Specification. 

 The Contractor shall furnish all labour, supplies and material (except as indicated in the E30.29.2
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary for the installation of 
the pole (straight shaft or davit) on the concrete base. 

 Unless otherwise specified on the construction drawings, the Contractor shall orient the E30.29.3
poles so that the hand hole is on the left side of the pole when viewed from the road. A 
worker should be able to see oncoming traffic when working in the hand hole. 

 The Contractor shall level the street light pole in all 4 directions. Leveling shims may be E30.29.4
used. 

 Tightening of bolts shall be performed in a manner that brings the surfaces up evenly. All E30.29.5
nuts shall be tightened and torqued in accordance with Standard CD 300-9. The Contractor 
shall install the nut covers included with the pole. 

 Unless otherwise specified, excess underground cable and 2C-12 wire shall be left inside E30.29.6
the hand hole with the hand hole cover loosely installed. 

 Existing street light poles may have street signs attached. The Contractor shall remove the E30.29.7
signs from the existing pole and temporarily reattach the signs to the new pole. The 
Contractor shall notify Manitoba Hydro of the location where the signs have been removed. 

 LUMINAIRES AND ASSOCIATED WIRING E30.30

 The Contractor shall furnish labour, supplies and material (except as indicated in the E30.30.1
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary to install the 
luminaire and associated wiring. Unless otherwise specified, the luminaire shall be installed 
with a tilt of zero (0) degrees. The Contractor shall install a length of 2 conductor No. 12 



The City of Winnipeg Specifications 
Tender No. 726-2019  Page 34 of 45 
 
Template Version: eC420190901 - RW 

 
 

 

gauge (2C-12) wire from the terminals of the luminaire, through the arm (if applicable), 
down the pole to the hand hole. One (1) metre of 2C-12 wire shall be left at the hand hole. 
Impact equipment (air or electric) shall not be used to tighten luminaire mounting bolts. The 
Contractor shall be liable for damage due to over tightening. 

 The Contractor shall verify the luminare voltage matches the source voltage as shown on E30.30.2
the construction drawings. If luminaire voltage does not match the source voltage, the 
Contractor shall re-wire the luminaire in accordance with the wiring diagram provided. 
NOTE: Not applicable for LED luminaires 

 As specified on the construction drawings, the luminaire will require either a photo electric E30.30.3
cell (PEC) or shorting cap installed. When installing the PEC the eye shall be oriented 
north. The Contractor shall also install the appropriate wattage bulb in the luminaire. 
NOTE: Bulb installation not applicable for LED luminaires. 

 BREAK AWAY BASES E30.31

 Break away bases shall be installed in accordance with Standard CD 300-10. The height of E30.31.1
the concrete base above grade shall not exceed 50mm. The surface of the concrete base 
shall be flat and level. A reaction plate shall be installed between the concrete base and 
the break-away base. 

 The Contractor shall torque the couplers in accordance with Standard CD 300-10. Impact E30.31.2
tools shall not be used to tighten or torque couplers or nuts associated with a break away 
base. 

 SPLICING/CONNECTING CABLES E30.32

 The electric cable shall be spliced/terminated as per Standards CD 215-12, CD 215-13, E30.32.1
CD 310-1, CD 310-4, CD 310-9 and CD 310-10 with the exception that the Contractor will 
use a GELCAP-SL-2/0 splice kit (See Appendix G). Termination in the hand hole may 
include the installation of an inline fuse holder. 

 The Contractor shall furnish all labour, supplies and material (except as indicated in the E30.32.2
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary to splice/terminate 
the street light conductor(s). 

 EXCAVATION E30.33

 The Contractor shall furnish all labour, supplies and material (except as indicated in the E30.33.1
Section "MATERIAL SUPPLIED BY MANITOBA HYDRO") necessary for the completion 
and maintenance of grade and line of the street light cables and conduit including water 
control if found to be necessary. The trench shall be graded to conform to the street light 
cables and conduit so that the street light cables and conduit rest firmly on a smooth 
surface throughout its length. All stones or other objects which, in the opinion of Manitoba 
Hydro might damage the street light cable jacket and conduit shall be removed. Where the 
presence of rock or other condition prevent a satisfactory bed for the cables, 150 mm of 
well-tamped, clean soil or ¼” down crushed limestone shall be placed in the bottom of the 
trench. In this case, the spoil bank from trenching operations shall not be allowed to fall 
into the trench or mix with the soil to be used in backfilling the trench. Loose debris or 
foreign matter and the spoil bank shall be placed so as not to hinder drainage, damage 
property, or obstruct traffic. 

 Trenches shall be dug to such a depth that will provide a minimum cover of 600 mm from E30.33.2
final grade in sodded areas and 1000 mm in roadways in accordance with Standard CD 
305-1. 

 LAYING CABLES E30.34

 Cables are to be lowered in the trench in an orderly fashion so as to maintain a consistent E30.34.1
path and straight alignment. All cables shall be lowered in a continuous run (NO 
SPLICING) and in accordance with the construction drawings; and shall maintain the 
necessary separation, where required. All cables shall be of continuous runs and capped 
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and sealed if they are not being installed in the pole at that time. Cables shall not be 
dragged over paved surfaces. 

 Once a cable is cut its ends must be sealed immediately with an approved and E30.34.2
appropriately sized, heat shrink or cold shrink sealing cap to prevent moisture ingress 
unless the cable is being installed in the pole at that time. 

 During the removal of the cable, the reels shall be placed on jacks, stands or trailers with a E30.34.3
bar through the arbour holes which will allow the reel to be turned easily, and the cable to 
be paid out. Cables can be paid out from the bottom or the top of the reel. Cable in coils 
shall be handled in a similar manner. This can be achieved by supporting the coil in a 
vertical plane and rotating it by hand as the cable is carefully uncoiled. The cable shall 
never be pulled over the flange of a reel, or pulled off the side of a coil, since this will 
introduce a twist in the cable 

 During installation, under no circumstance is the cable to be subjected to a bending radius E30.34.4
tighter than that detailed in the Standards. 

 Where specified in the Standards or on the construction drawings, the Contractor shall E30.34.5
install the street light cable in a conduit. 

 INSTALLING CONDUIT AND CABLE BY BORING (HORIZONTAL DIRECTIONAL DRILLING) E30.35

 The Contractor shall dig the approaches and openings necessary to install boring E30.35.1
equipment, and the boring equipment used shall be of such a nature as to minimize the 
opening size required. The boring equipment shall produce a straight hole without 
unnecessary dips or bends. The bore hole shall be only slightly larger than the outside 
diameter of the conduits or cables to minimize possible settlement. Cables and conduits 
shall be pulled in with pulling eyes or using a kellum grip in a manner so as to guard 
against damage. 

 During construction as the drill bit crosses each existing facility a lookout shall be assigned E30.35.2
by the Contractor to visually confirm the drill bit is maintaining a minimum 300 mm 
clearance from the existing facility all in accordance with Manitoba Hydro Safe Excavation 
and Safety Watch Guidelines (latest revision) included as Appendix F. Maximum pulling 
tensions on any streetlight cable shall be limited to 2.9 kN/0.65 kips. 

 Drilling fluids and associated waste materials shall be disposed of in a manner that E30.35.3
minimizes environmental effects. 

 The Contractor shall properly compact the backfill material and will be responsible for E30.35.4
placing additional material should settlement occur for the duration of the warranty period 

 BURIED UTILITY CROSSINGS E30.36

 All buried obstructions are not necessarily shown on the reference drawings and the E30.36.1
locations of those indicated are approximate only. 

 The Contractor shall determine the location of all buried obstructions and shall notify the E30.36.2
appropriate authorities and obtain all necessary permits prior to excavation, trenching and 
directional drilling near or across such obstructions. All buried obstructions where the new 
buried cable route crosses other utilities including but not limited to gas, water, sewer, 
telephone and electric lines shall be exposed as per each utilities guidelines by the 
Contractor, including the use of Pressurized Water/Vacuum Equipment (PW/VE) where 
necessary. Should any damage occur to such lines during the course of the work, the 
Contractor shall be responsible for the damage and the costs of repairs to buried 
obstructions caused by its operations and shall fully indemnify the City of Winnipeg and 
Manitoba Hydro from and against all claims arising out of such damage. Manitoba Hydro 
Safe Excavation and Safety Watch Guidelines (latest revision) included as Appendix F 
shall be followed when crossing natural gas pipelines and electrical cables by the 
directional boring method. 

 The PW/VE technique, used to expose underground plant in certain conditions, must be E30.36.3
performed in accordance with each utility's requirements, including but not limited to 
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Manitoba Hydro, Manitoba Telecom Services, Shaw Cable, etc. PW/VE costs that the 
Contractor will incur during the work must be factored into the Contractor’s bid prices. The 
Contractor shall not be entitled to extra compensation for the use of PW/VE on the work. 

 The Contractor shall be responsible to supply all backfill material and carry out all backfill, E30.36.4
compacting and leveling of all excavations so as to be ready for topsoil and seed or sod or 
as directed by Manitoba Hydro. 

 BENDING CABLES/CONDUITS AND INSTALLATION INTO STANDARDS E30.37

 It is desired to reduce to a minimum the required number of bends and to lay the E30.37.1
cables/conduits to conform to the contour of the ground and maintain a normal covering. 
This shall be accomplished by cutting the trench slightly deeper in approaches to road 
crossings and drainage ditches. It is intended that the Contractor shall eliminate 
unnecessary bending by operating the trenching machine at various depths rather than by 
finishing grading the trench by hand whenever practical. 

 Sharp bends of the cables/conduits shall be avoided at all times. All bends shall meet the E30.37.2
requirements set out in this Specification. If excessive bending was exerted on any cable, 
the cable shall be replaced at the Contractor’s cost. During installation, under no 
circumstance is the cable to be subjected to a bending radius tighter than that detailed in 
the Standards. At street light poles the Contractor shall install the ends of the cables into 
the plastic pipe preinstalled in the concrete base.  Care shall be taken to prevent damage 
to the insulation or jacket of the conductors. Underground cables entering the concrete 
base shall be protected by a length of protective hose supplied by the Contractor and by a 
layer of sand surrounding the cables to protect it from the limestone.  The cable shall be 
left long enough to extend one (1) metre beyond the hand hole. The street light cable in the 
trench shall be installed in conduit for mechanical protection and the ends sealed with duct 
seal supplied by the Contractor. Care shall be taken to prevent damaging the cable where 
it exits the conduit. The conduit shall only be installed into the concrete base if conduit 
sizes make it practicable. 

 Unless otherwise directed, excess underground cable and 2C-12 wire shall be left inside E30.37.3
the hand hole with the hand hole cover loosely installed. 

 BACKFILL E30.38

 All backfilling material within 300 mm of the cables/conduits shall be clean, free of sod, E30.38.1
vegetation, organic material, stones or other debris, and of a consistency as to not create 
significant voids or air spaces around the cables/conduits. Other backfilling material shall 
be free of stones greater than 150 mm on their maximum dimension. Where cinders or 
very acid soil are encountered or where gravel or incompressible fill is required by 
Municipal authorities, ¼” down crushed limestone shall be placed all around the cables for 
a depth of at least 300 mm. The completed backfill shall be at least equal in compaction to 
undisturbed soil or as directed by Manitoba Hydro. Backfill material is to be placed and 
compacted in lifts not exceeding 300 mm. All excess material is to be removed by the 
Contractor. 

 Tamping or flushing methods must be used where necessary to give the required E30.38.2
compaction. Where tamping is used, hand tampers shall be used to at least 300 mm above 
the cable before machine tamping may be used. The Contractor shall level all excavations 
so as to be ready for topsoil and seed or sod or as directed by the Manitoba Hydro. Should 
settlement occur in the excavation and cause a depression in the surface, the Contractor 
shall repair the surface to the satisfaction of the Manitoba Hydro at the Contractor’s cost. 

 Excavations remaining where poles have been removed shall be backfilled with spoil, pit E30.38.3
run gravel or ¾” down limestone and compacted in lifts of 150mm as directed by Manitoba 
Hydro. The top 300 mm of the excavation shall be backfilled with topsoil. 

 Excavations remaining where utility crossings have been exposed shall be backfilled with E30.38.4
sand or clean spoil and compacted in lifts of 150mm. The top 300 mm of the excavation 
shall be backfilled with topsoil. 
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 Backfill of all excavations shall be in accordance with City of Winnipeg Standard E30.38.5
Construction Specification CW 2030 (latest revision), to the satisfaction of the authority 
having jurisdiction and Manitoba Hydro. 

 DEFECTIVE WORK & WARRANTY E30.39

 If any portion of the work fails to comply with the requirements of this Specification, fails E30.39.1
within the Warranty period, or if the final tests prove or indicate the existence of any fault or 
defect in the work, or any part thereof, Manitoba Hydro may forthwith re-execute or make 
good the faulty or defective work or alter the same to make it comply with requirements of 
the Specification at the Contractor’s expense. Manitoba Hydro shall give the Contractor 
notice together with particulars of such failure, fault or defect, Manitoba Hydro’s cost to re- 
execute or make good the faulty or defective work and the Cost shall be deducted from the 
Contract. 

 At the completion of the work for each location, Manitoba Hydro shall prepare and issue a E30.39.2
Network Commissioning Report, a sample of which is included as Appendix J, to the 
Contractor. The Network Commissioning Report shall be dated indicating the 
commencement of the Warranty period for the work performed at the location. 

 AS-BUILT DRAWING E30.40

 The Contractor shall provide an as-built drawing or mark-up drawing to Manitoba Hydro E30.40.1
which accurately displays the “as-built” location of the buried street light cables, conduits 
and street light poles. 

 MEASUREMENT AND PAYMENT E30.41

 Removal of 25' to 35' street light pole and precast, poured in place concrete, steel power E30.41.1
installed base or direct buried including davit arm, luminaire and appurtenances. 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Removal of 25' to 35' street light pole and precast, poured in place 
concrete, steel power installed base or direct buried including davit arm, luminaire and 
appurtenances”. The number of units to be paid for at the Contract Unit Price shall be 
verified and accepted by Manitoba Hydro. The Price shall be payment in full for 
performing all operations herein described including removal of the pole, base, 
luminaire, appurtenances, use of pressurized water/vacuum excavation, 
transportation of Reclaim, Surplus and Scrap material, payment of associated 
disposal fees and all other items incidental to the work included in the Specification. 

 Removal of 45' street light pole and precast, poured in place concrete, steel power E30.41.2
installed base or direct buried including davit arm, luminaire and appurtenances. 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Removal of 45' street light pole and precast, poured in place concrete, 
steel power installed base or direct buried including davit arm, luminaire and 
appurtenances”. The number of units to be paid for at the Contract Unit Price shall be 
verified and accepted by Manitoba Hydro. The Price shall be payment in full for 
performing all operations herein described including removal of the pole, base, 
luminaire, appurtenances, use of pressurized water/vacuum excavation, 
transportation of Reclaim, Surplus and Scrap material, payment of associated 
disposal fees and all other items incidental to the work included in the Specification. 

 Installation of Conduit and #4 AL C/N or 1/0 AL Triplex Streetlight Cable in Conduit by E30.41.3
Open Trench Method. 

(a) This pay item will be measured on a linear metre basis and paid for at the Contract 
Unit Price per linear metre for “Installation of Conduit and #4 AL C/N or 1/0 AL Triplex 
streetlight cable in Conduit by open trench method.” The number of meters to be paid 
for at the Contract Unit Price shall be measured and accepted by Manitoba Hydro. 
The Price shall be payment in full for performing all operations herein described 
including installation of the conduit, pulling cable into the conduit, backfilling the 
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trench, buried utility crossings, use of pressurized water/vacuum excavation and all 
other items incidental to the work included in the Specification. 

 Installation of 50 mm Conduit by Boring Method complete with Cable Insertion (#4 AL C/N E30.41.4
or 1/0 AL Triplex). 

(a) This pay item will be measured on a linear metre basis and paid for at the Contract 
Unit Price per linear metre for “Installation of 50 mm conduit or conduits by boring 
method complete with cable insertion (#4 AL C/N or 1/0 AL Triplex).” The number of 
meters to be paid for at the Contract Unit Price shall be measured and accepted by 
Manitoba Hydro. The Price shall be payment in full for performing all operations herein 
described including installation of 50mm conduit or conduits by boring method, 
inserting the #4 AL C/N or 1/0 AL Triplex streetlight cable into the conduit(s), buried 
utility crossings, use of pressurized water/vacuum excavation and all other items 
incidental to the work included in the Specification. 

 Installation of cable (#4 AL C/N or 1/0 AL Triplex) by boring method. E30.41.5

(a) This pay item will be measured on a linear metre basis and paid for at the Contract 
Unit Price per linear metre for “Installation of cable(s) (#4 AL C/N or 1/0 AL Triplex) by 
boring method.” The number of meters to be paid for at the Contract Unit Price shall 
be measured and accepted by Manitoba Hydro. The Price shall be payment in full for 
performing all operations herein described including installation of the cable or cables 
by boring method, buried utility crossings, use of pressurized water/vacuum 
excavation and all other items incidental to the work included in the Specification. 

 Installation of 25'/35' Pole, Davit Arm and Precast Concrete Base Including Luminaire and E30.41.6
Appurtenances. 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Installation of 25'/35' pole, davit arm and precast concrete base including 
luminaire and appurtenances.” The number of units to be paid for at the Contract Unit 
Price shall be verified and accepted by Manitoba Hydro. The Price shall be payment 
in full for performing all operations herein described including installation of the pole, 
davit arm, base, luminaire, appurtenances, placing the cable(s) into the base, use of 
pressurized water/vacuum excavation and all other items incidental to the work 
included in the Specification. 

 Installation of 45' Pole, Davit Arm and Precast Concrete Base Including Luminaire and E30.41.7
Appurtenances. 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Installation of 45' pole, davit arm and precast concrete base including 
luminaire and appurtenances.” The number of units to be paid for at the Contract Unit 
Price shall be verified and accepted by Manitoba Hydro. The Price shall be payment 
in full for performing all operations herein described including installation of the pole, 
davit arm, base, luminaire, appurtenances, placing the cable(s) into the base, use of 
pressurized water/vacuum excavation and all other items incidental to the work 
included in the Specification. 

 Installation of One (1) 10' Ground Rod at Every Third Street Light, at the End of a Street E30.41.8
Light Circuit or Anywhere Else as Shown on the Design Drawings. Trench #4 Ground Wire 
up to 1 m From Rod Location to New Street Light and Connect (Hammerlock) to Top of 
Ground Rod. 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Installation of one (1) 10' ground rod at every third street light, at the end 
of a street light circuit or anywhere else as shown on the design drawings. Trench #4 
ground wire up to 1 m from rod location to new street light and connect (hammerlock) 
to top of the ground rod.” The number of units to be paid for at the Contract Unit Price 
shall be verified and accepted by Manitoba Hydro. The Price shall be payment in full 
for performing all operations herein described including install one (1) 10’ ground rod, 
trench the #4 ground wire to the new streetlight pole, connect (hammerlock) ground 
wire to rod and all other items incidental to the work included in the Specification. 
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 Installation of Lower 3 m of Cable Guard, Ground Lug, Cable Up Pole, and First 3 M E30.41.9
Section of Ground Rod Per Standard CD 315-5. 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Install/lower 3 m of Cable Guard, ground lug, cable up pole, and first 3 m 
section of ground rod per Standard CD 315-5”. The number of units to be paid for at 
the Contract Unit Price shall be verified and accepted by Manitoba Hydro. The Price 
shall be payment in full for performing all operations herein described including 
installing the lower section of cable guard, ground lug, ground rod, coiling cable(s) up 
the pole and all other items incidental to the work included in the Specification. 

 Installation and Connection of Externally-Mounted Relay and PEC Per Standards CD 315- E30.41.10
12 and CD 315-13. 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Installation and connection of externally-mounted relay and PEC per 
Standards CD 315-12 and CD 315-13”.The number of units to be paid for at the 
Contract Unit Price shall be verified and accepted by Manitoba Hydro. The Price shall 
be payment in full for performing all operations herein described including mounting 
the relay, PEC, wiring as per the schematic and all other items incidental to the work 
included in the Specification. 

 Termination of 2/C #12 Copper Conductor to Street Light Cables Per Standard CD310-4, E30.41.11
CD310-9 or CD310-10 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Terminate 2/C #12 copper conductor to street light cables per Standard 
CD310-4, CD310-9 or CD310-10”.The number of units to be paid for at the Contract 
Unit Price shall be verified and accepted by Manitoba Hydro. The Price shall be 
payment in full for performing all operations herein described including connection of 
the 2/C # 12 copper conductor to the #4 C/N or 1/0 Al Triplex cable(s) using a 
GELCAP-SL-2/0 splice kit and all other items incidental to the work included in the 
Specification. 

 Splicing #4 AL C/N or 2 Single Conductor Street Light Cables. E30.41.12

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Splicing #4 Al C/N or 2 single conductor street light cables”. The number 
of units to be paid for at the Contract Unit Price shall be verified and accepted by 
Manitoba Hydro. The Price shall be payment in full for performing all operations herein 
described including splicing the #4 AL C/N or 2 single conductor cables in accordance 
with Standard CD 215-12 and CD 215-13 and all other items incidental to the work 
included in the Specification. 

 Splicing 1/0 AL Triplex Cable or 3 Single Conductor Street Light Cables. E30.41.13

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Splicing 1/0 AL triplex cable or 3 single conductor street light cables”. The 
number of units to be paid for at the Contract Unit Price shall be verified and accepted 
by Manitoba Hydro. The Price shall be payment in full for performing all operations 
herein described including splicing the 1/0 Al triplex cable or set of 3 single conductor 
cables in accordance with Standard CD 215-12 and CD 215-13 and all other items 
incidental to the work included in the Specification. 

 Installation of Break-Away Base and Reaction Plate on Base-Mounted Poles up to 35’ E30.41.14

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Installation of break-away base and reaction plate on base mounted poles 
up to 35’”. The number of units to be paid for at the Contract Unit Price shall be 
verified and accepted by Manitoba Hydro. The Price shall be payment in full for 
performing all operations herein described including installation of the reaction plate, 
break-away base and all other items incidental to the work included in the 
Specification. 
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 Installation of Overhead Span of #4 Duplex Between New or Existing Streetlight Poles and E30.41.15
Connect Luminaire to Provide Temporary Overhead Feed. 

(a) This pay item will be measured on per span basis and paid for at the Contract Unit 
Price per span for “Installation of Overhead Span of #4 duplex Between New or 
Existing Streetlight Poles and Connect Luminaire to Provide Temporary Overhead 
Feed”. The number of units to be paid for at the Contract Unit Price shall be verified 
and accepted by Manitoba Hydro. The Price shall be payment in full for performing all 
operations herein described including attachment of the #4 duplex overhead 
conductor using a perform grip (c/w spool insulator(s) to davit arm if necessary), 
sagging conductor, connection of luminaire using 2C#12 copper conductor and all 
other items incidental to the work included in the Specification. 

 Removal of Overhead Span of #4 Duplex Between New or Existing Streetlight Poles to E30.41.16
Remove Temporary Overhead Feed. 

(a) This pay item will be measured on a per span basis and paid for at the Contract Unit 
Price per span for “Removal of Overhead Span of #4 duplex Between New or Existing 
Streetlight Poles to Remove Temporary Overhead Feed”. The number of units to be 
paid for at the Contract Unit Price shall be verified and accepted by the Manitoba 
Hydro. The Price shall be payment in full for performing all operations herein 
described including removal of the #4 duplex overhead conductor, spool insulator(s) 
and all other items incidental to the work included in the Specification. 

 Expose Underground Cable Entrance of Existing Streetlight Pole and Install New E30.41.17
Streetlight Cable(s). 

(a) This pay item will be measured on a unit basis and paid for at the Contract Unit Price 
per unit for “Expose Underground Cable Entrance of Existing Streetlight Pole and 
Install New Streetlight Cable(s)”. The number of units to be paid for at the Contract 
Unit Price shall be verified and accepted by Manitoba Hydro. The Price shall be 
payment in full for performing all operations herein described including excavation and 
exposure of the underground cable entrance by any means necessary including use 
of pressurized water/vacuum excavation, installation of the new streetlight cables(s), 
backfill, compaction and all other items incidental to the work included in the 
Specification. 

E31. VIDEO INSPECTION OF SEWERS 

DESCRIPTION 

 This Specification amends CW 2130 and CW 2145. It covers the incidental video inspection of E31.1
existing sewers following tying in new catch basin leads or the abandonment of existing catch 
basin leads 

CONSTRUCTION METHODS 

 Video inspection of existing sewers shall be done in accordance with CW 2130 and CW 2145. E31.2

MEASUREMENT AND PAYMENT 

 Video inspection of existing sewers following tying in new catch basin leads or the E31.3
abandonment of existing catch basin leads shall not be measured and shall be considered 
incidental to the Work. 

E32. CONCRETE RETAINING CURBS AT BACK OF SIDEWALK 

DESCRIPTION  

 General E32.1

 Further to CW 3325 and CW 3310, this specification will cover the installation of concrete E32.1.1
sidewalk containing block outs for interlocking stone pavers. 
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 Referenced Standard Construction Specifications E32.1.2

(a) CW 3325 – Portland Cement Concrete Sidewalk  

(b) CW 3310 – Portland Cement Concrete Pavement Works  

MATERIALS  

 Concrete mix design shall comply with CW 3310  E32.2

 All other materials as per CW 3310. E32.2.1

CONSTRUCTION METHODS 

 Construction as per Contract Drawings and as per CW 3310 and CW3325. E32.3

 It is anticipated that the St. Ignatius Parish will temporarily remove the chain link fence along E32.4
their property to accommodate construction of new retaining curb.  The existing aluminum posts 
will remain during construction and all efforts shall be made as to not disturb the posts. Once 
the retaining curb is complete, the St. Ignatius Parish will reinstall the chain link fence to the 
existing posts.  The Contractor is expected to coordinate with the St. Ignatius Parish for this 
Work. 

 It is anticipated that St. Ignatius Parish will permit removal of existing trees that are embedded E32.5
within the existing retaining curb. 

 Height, width and length of retaining curbs at the back of the sidewalk to be constructed as per E32.6
the Drawings.  All forming and reinforcing steel is incidental to the unit bid price Bid for this 
specification. 

 Any thickened edges of sidewalk will be incidental to the unit bid price Bid for the concrete E32.7
sidewalk. 

 Retaining curb concrete shall have a smooth face finish. E32.8

 Curing compound is to be applied to all exposed surfaces, and promptly following stripping of E32.9
forms. 

 Bonding agent is to be applied to bearing surfaces prior to placement of retaining curbs and is E32.10
incidental to the unit bid price. 

 Free draining granular backfill will be placed behind the retaining curb up to 200mm below lip of E32.11
curb shall be incidental to the unit bid price.  Final surface such as boulevard grading or asphalt 
shall be paid for at the corresponding unit bid price.  

MEASUREMENT AND PAYMENT  

 Supply and Installation of concrete retaining curbs up to 200mm tall at the back of sidewalk will E32.12
be measured on a per metre basis and paid for at the Contract Unit Price for “Construction of 
Retaining Curb (Up To 200 mm ht Separate)”. The length to be paid for shall be the total 
number of linear metres formed and placed in accordance with this Specification and as 
measured and accepted by the Contract Administrator. 

 Supply and Installation of concrete retaining curbs 200 to 400mm tall at the back of sidewalk will E32.13
be measured on a per metre basis and paid for at the Contract Unit Price for “Construction of 
Retaining Curb (200 to 400mm ht Separate)”. The length to be paid for shall be the total number 
of linear metres formed and placed in accordance with this Specification and as measured and 
accepted by the Contract Administrator. 
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E33. CATCH BASIN OUTFLOW RESTRICTORS  

DESCRIPTION  

 Further to CW 2130, this specification covers the supply and installation of sewer service outlet E33.1
restrictors.  

MATERIALS AND CONSTRUCTION METHODS  

 Restrictors are to be installed as per the Contract Drawings and SD-025B. E33.2

MEASUREMENT AND PAYMENT  

 Supply and Installation of sewer service restrictors will be measure for each location and paid E33.3
for at the Contract Unit Price for “Supply and Install Sewer Service Outlet Restrictor” as per the 
corresponding reduced diameter. The units will be paid for each unit supplied and placed in 
accordance with this Specification and as measured and accepted by the Contract 
Administrator. 

E34. LONGITUDINAL SAWCUTTING OF SIDEWALK  

DESCRIPTION 

 This specification covers the longitudinal sawcutting of the north and south sidewalks prior to E34.1
pavement removal. 

 Sidewalk sawcutting will be required to cleanly remove concrete sidewalk to accommodate E34.2
roadway excavation and temporary widening while maintaining a 1.5m walking path. 

CONSTRUCTION METHODS 

 Sawcut and remove sidewalk as per CW 3230 – R8 and 3235 – R9 E34.3

MEASUREMENT AND PAYMENT 

 Longitudinal sidewalk sawcutting will be measured on a per metre basis and paid for at the E34.4
Contract Unit Price for “Sawcutting”. The length to be paid for shall be the total number of linear 
metres sawcut in accordance with this Specification and as measured and accepted by the 
Contract Administrator 

E35. “A” BASE – BASE COURSE MATERIAL 

DESCRIPTION 

 This specification covers the supply and installation of “A” Base - base course material. “A” base E35.1
– base course material is utilized in this project as an alternative to limestone in areas where the 
granular backfill will come in direct contact with existing tree root systems.  

 “A” Base is to be used on Corydon Avenue between Thurso Street and Cambridge Street for E35.2
backfill under the splash strip and on the Harrow Street bike path south of Taylor Avenue. 

CONSTRUCTION METHODS 

 “A” Base material shall be supplied and installed in accordance with CW3110 item 3.4 E35.3
“Placement of Sub-Base Material with Geotextile Fabric”. 

 Sieve gradation shall be as follows: E35.3.1

 

Sieve Designation % Passing 
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19mm 100 

4.75mm 35-70 

0.425mm 15-30 

0.075mm 6-17 

 All “A” Base - base course material shall be placed and compacted in maximum 100mm lifts as E35.4
specified to finished thickness as shown on the drawings. 

MESAUREMENT AND PAYMENT 

The supply, installation and compaction of “A” Base – base course material will measured on 
the basis of tonnage and will be paid for at the Contract Unit Price for “Base Course Material – 
Granular ‘A’ Base”. The tonnage paid will be the total number to tonnes supplied and placed in 
accordance with this specification as measured and accepted by The Contract Administrator. 
Payment will be dependant on the review and confirmation of weigh scale tickets supplied to the 
Contract Administrator by the Contractor. 

E36. WORKING IN PROXIMITY TO MANITOBA HYDRO OVERHEAD TRANSMISSION LINES 

DESRCRIPTION 

 Contractor is responsible to meet with Manitoba Hydro at the onset of the Taylor Avenue Works E36.1
to verify the working restrictions, equipment and material storage, location of any site trailers 
and clearance requirements related to the transmission crossing on Taylor Avenue east of 
Harrow Street and the lines running longitudinally along the south property line of Taylor 
Avenue. 

 The Contractor shall organize all safety watches that may be required. E36.2

MEASUREMENT AND PAYMENT 

 Manitoba Hydro safety watches and precautions required for working in proximity to Manitoba E36.3
Hydro Overhead transmission lines shall not be measured or paid and will be considered 
incidental to the Work. 

E37. TEMPORARY WOODEN TRANSIT STOP RAMPS 

DESCRIPTION 

 This specification covers the production, supply and placement of temporary bus stop platforms. E37.1
They are intended to be portable and moveable to accommodate construction activity through 
areas where Transit stops are located and passenger loading is temporarily required from a 
lane that is not adjacent to a curb or sidewalk on the right hand side of a Transit bus. 

 These stops are intended to enable a wheelchair to navigate up a ramp to a platform that is high E37.2
enough to accommodate the use of Transit low floor buses such that the wheelchair user can 
enter the bus directly from the top of the platform. 

 These are not required at all locations where Transit stops currently exist.  Some Transit stops E37.3
will be relocated to locations where a curb and sidewalk are available, temporarily suspended, 
or relocated outside of the construction area. 

CONSTRUCTION METHODS 

 The stops shall be constructed as determined by the Contractor with the following criteria; E37.4

(i) A durable structure that can be moved by machines on site; 

(ii) Timber based or better materials; 
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(iii) Surface for platform and ramp shall be either plywood or timber decking with zero 
gap at the time of install; 

(iv) 5-7” in total height; 

(v) Include one ramp with 8-10% grade 

(vi) All connections to be secured with screws. 

(vii) Top of platform to be 2.0m by 2.0m minimum measure from outside edges of top of 
platform. 

(viii) Platform to be plumb, Contractor to place shims or level course as required, and 
temporary affix to base, sub-base course, or existing pavement at two points. 

 The stops shall be placed at locations approved by Transit and the Contract Administrator in E37.5
consultation with the Contractor to accommodate construction staging. 

MEASUREMENT AND PAYMENT 

 Temporary Wooden Transit Stop Ramps will be measured on a per unit basis and paid for at E37.6
the Contract Unit Price for “Temporary Wooden Transit Stop Ramps”. The units will be paid for 
each unit supplied and placed in accordance with this Specification and as measured and 
accepted by the Contract Administrator. Placing the stops and relocating will be incidental. 

E38. TIE BARS FOR LONGITUDINAL JOINTS IN PLAIN DOWELLED CONCRETE 

DESCRIPTION 

 Further to CW 3230 and CW 3310, this specification covers the Tie Bar requirements installed E38.1
in Plain Dowelled concrete on longitudinal joints 

CONSTRUCTION METHODS 

 20M x 760mm Tie Bars shall be installed on Longitudinal joints as per CW 3310 and spaced at E38.2
0.500m OC intervals. 

MEASUREMENT AND PAYMENT 

 No additional measurement and payment shall be made for 20M installed on longitudinal joints E38.3
except where they are drilled into existing concrete in which case measurement and payment 
shall be in accordance with CW 3230. 

E39. MOBILIZATION AND DEMOBILIZATION PAYMENT 

DESCRIPTION 

 This Specification shall cover all operations relating to the mobilization and demobilization of the E39.1
Contractor to the project location(s). 

 The Work to be done by the Contractor under this Specification shall include the furnishing of all E39.2
superintendence, overhead, labour, materials, equipment, tools, supplies, and all things 
necessary for and incidental to the satisfactory performance and completion of all Works as 
hereinafter specified. 

 The inclusion of a payment item for the Work under this Specification shall not release or E39.3
reduce the responsibilities of the Contractor under any other specification in this Contract. 

SCOPE OF WORK 

 Further to C12 of the General Conditions, where Mobilization and Demobilization is included as E39.4
a bid item, it shall consist of the following, as applicable: 

(a) Mobilization shall include, but not be limited to:  
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(i) All activities and associated costs for transportation of the Contractor's personnel, 
equipment, and operating supplies to the site, and/or sites, and/or between sites;  

(ii) Establishment of offices, buildings, other necessary general facilities and equipment 
parking/staging areas for the Contractor's operations at the site or sites;  

(iii) Premiums paid for performance and payment bonds including coinsurance and 
reinsurance agreements as applicable; 

(iv) General cleanup and housekeeping needed maintain a neat and orderly project site 
and/or sites; 

(v) Other job related items. 

(b) Demobilization shall include, but not be limited to:  

(i) All activities and costs for transportation of personnel, equipment, and supplies not 
used in the project from the site, and/or sites, and/or between sites;  

(ii) Disassembly, removal, and site cleanup and restoration of offices, buildings, and 
other facilities assembled on the site and/or sites; 

(iii) Repair of access roads, temporary haul roads, and equipment parking areas leaving 
the project site in the same or better condition than at the start of the project; 

(iv) General cleanup and housekeeping needed to restore a neat and orderly project 
site. 

 Access to the site, equipment parking, and staging areas are limited to that shown on the E39.5
drawings or as approved by the Contract Administrator. 

MEASUREMENT AND PAYMENT 

 The lump-sum price for the Mobilization and Demobilization bid item shall not exceed five E39.6
percent (5.00%) of the total bid price for the Contract. 

 Further to B9, B17, C12 and E39.6, should the lump sum price exceed 5% of the Total Bid Price E39.7
the lump sum price will be reduced to 5% of the Total Bid Price, the Total Bid Price will be 
determined using the reduced lump sum price and payment will be based on the reduced lump 
sum price.  

 Payment for Mobilization:  E39.8

(a)  60% of the lump-sum price will be paid to the contractor for Mobilization on the first 
Progress Estimate for the Contract. 

 Payment for Demobilization:  E39.9

(a) The remaining 40% of the lump-sum price will be paid upon: 

(i) Restoration of the site and/or sites to the satisfaction of the Contract Administrator; 

(ii) Distribution of the Declaration of Total Performance.  

 Mobilization and Demobilization will be paid only once (to a maximum of 100%), regardless of E39.10
the number of times the Contractor mobilizes to the site and/or sites. 

E40. GEOTEXTILE FABRIC AND GEOGRID FOR MAINLINE PAVING 

 Form B Unit Prices has two line items; one for Class A Geogrid and one for Separation/Filtration E40.1
Fabric.  This results in a two-stage operation for placement of these materials in the field.  
Alternatively, these materials may be placed as one operation using a Geotextile/Class A 
Geogrid Composite provided each material individually meets the required City Standard 
Specification for the respective material. 
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APPENDIX ‘B’ 
 

CYCLEGRIP MMAX SPECIFICATION 
FOR METHYL METHACRYLATE BIKE 

LANE TREAMENT 
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APPENDIX ‘C’ 
 

APPLICATION INSTRUCTIONS FOR 
MMAX AREA MARKINGS 
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APPENDIX ‘D’ 
 

MANITOBA HYDRO GAS 
INFRASTRUCTURE OPERATING 

CONSTRAINTS 
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APPENDIX ‘E’ 
 

MANITOBA HYDRO ELECTRICAL 
STANDARDS 
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APPENDIX ‘F’ 
 

MANITOBA HYDRO SAFE EXCAVATION 
AND SAFETY WATCH GUIDELINES 
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APPENDIX ‘G’ 
 

MANITOBA HYDRO GELCAP KIT DETAIL 
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APPENDIX ‘H’ 
 

MANITOBA HYDRO ELECTRIC/GAS 
FACILITIES LOCATE FORM 
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APPENDIX ‘I’ 
 

MANITOBA HYDRO SAMPLE JOB PLAN 
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APPENDIX ‘J’ 
 

MANITOBA HYDRO NETWORK 
COMMISSIONING REPORT 
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APPENDIX ‘K’ 
 

SITE INVESTIGATION PHOTOS 
 

 
 


