

FORM L (Rev 1): DETAILED WORK SCHEDULE
 (See D10)

PROVISION OF FIBER SERVICES

For each item of Work, indicate the cumulative percentage proposed to be completed by the end of each time period until 100% completion is achieved.						
Items of Work	Time Period in Working Days					
	0	10	20	30	40	50
Initial sites identified and prioritized into phases						
Site inspections complete for all locations						
Specifications for service is defined by location						
Cabling/electrical/networking requirements defined by location						
Implementation timeline approved for phase 1 – existing fiber locations.						
Cabling/electrical/networking installations complete						
Demarcation equipment delivered for phase 1 sites						
System configuration complete for phase 1 sites						
System testing complete for phase 1 sites						
Training for both City and Bidder staff complete for phase 1 sites						
Documentation for both City and Bidder staff prepared for phase 1 sites						
Complete system activation for phase 1 sites						
Implementation timeline approved for phase 2 – approved new fiber locations.						
Cabling/electrical/networking installations complete						
Demarcation equipment delivered for phase 2 sites						
System configuration complete for phase 2 sites						
System testing complete for phase 2 sites						
Training for both City and Bidder staff complete for phase 2 sites						
Documentation for both City and Bidder staff prepared for phase 2 sites						
Complete system activation for phase 2 sites						