







NOTES

1. MAINTAIN A MINIMUM OF ONE LANE OF TRAFFIC AT ALL TIMES DURING CONSTRUCTION.
2. INTERSECTING STREETS AND PRIVATE APPROACH ACCESS SHALL BE MAINTAINED AT ALL TIMES (UNLESS APPROVED BY CONTRACT ADMINISTRATOR).
3. CONSTRUCTION STAGING IN ACCORDANCE WITH THE LATEST EDITION OF THE CITY OF WINNIPEG "MANUAL OF TEMPORARY TRAFFIC CONTROL ON CITY STREETS".
4. MAINTAIN EXISTING DRAINAGE AND INSTALL PROPOSED DRAINAGE APPURTENANCES AS REQUIRED DURING THE APPROPRIATE STAGES AND AS DIRECTED BY THE CONTRACT ADMINISTRATOR.
5. CONSTRUCT TEMPORARY ASPHALT PAVEMENT AND RAMPS AS REQUIRED TO FACILITATE THE CONSTRUCTION STAGING. THE TEMPORARY ASPHALT PAVEMENT SHALL CONSIST OF 75 mm - TYPE 1A ASPHALTIC CONCRETE PAVEMENT, TEMPORARY APPROACHES SHALL CONSIST OF 300mm BASE COURSE.
6. PARTIALLY EXCAVATE AND PERMANENT SUB-BASE / BASE STRUCTURE TO BE INSTALLED, WHILE MAINTAINING REQUIRED TRAFFIC (TO AVOID UNDERMINING OF PAVEMENT IN SUBSEQUENT STAGES).
7. SAWCUT EXISTING PAVEMENT FULL DEPTH PRIOR TO REMOVAL TO ENSURE INTEGRITY OF REMAINING PAVEMENT LEFT OPEN TO TRAFFIC.

LEGEND

STAGE 4 - TRAFFIC		STAGE 5 - TRAFFIC	
STAGE 4 - CURB		STAGE 5 - CURB	
STAGE 4 - BASE		STAGE 5 - BASE	
STAGE 4 - CONCRETE		STAGE 5 - CONCRETE	
STAGE 4 - LAND DRAINAGE		STAGE 5 - TYPE III ASPHALT	
STAGE 4 - TYPE III ASPHALT		STAGE 5 - TYPE 1A ASPHALT	
STAGE 4 - TYPE 1A ASPHALT			
STAGE 4 - TEMP ASPHALT		STAGE 6 - TRAFFIC	
		STAGE 6 - CURB	
		STAGE 6 - BASE	
		STAGE 6 - CONCRETE	
		STAGE 6 - TYPE 1A ASPHALT	

SCALE: 1:500

0 5 10 20 30m

SEE FIGURE ST-05 FOR STAGING CROSS SECTIONS

CITY OF WINNIPEG
WALL STREET RECONSTRUCTION

2021 PHASE 2
ST MATTHEWS AVE TO WELLINGTON AVE (INCLUDING INTERSECTIONS)

STAGES 4, 5 & 6

FIGURE ST-02

MORRISON HERSHFIELD

A1 SIZE 594mm x 841mm

P:\2019\190379200-2019-2023 Erin-Wall-Sargent Street\09. CAD\09 Sketches\Staging\Wall\1903792 - Wall Staging.dwg Last Saved: 11/23/2020 5:01 PM by DLane Plotted: 11/24/2020 2:52 PM by Dave Lane