
NOTES

1. MAINTAIN A MINIMUM OF ONE LANE OF TRAFFIC AT ALL TIMES DURING CONSTRUCTION.

2. INTERSECTING STREETS AND PRIVATE APPROACH ACCESS SHALL BE MAINTAINED AT ALL TIMES (UNLESS APPROVED BY CONTRACT ADMINISTRATOR).

3. CONSTRUCTION STAGING IN ACCORDANCE WITH THE LATEST EDITION OF THE CITY OF WINNIPEG "MANUAL OF TEMPORARY TRAFFIC CONTROL ON CITY STREETS".

4. MAINTAIN EXISTING DRAINAGE AND INSTALL PROPOSED DRAINAGE APPURTENANCES AS REQUIRED DURING THE APPROPRIATE STAGES AND AS DIRECTED BY THE CONTRACT ADMINISTRATOR.

5. CONSTRUCT TEMPORARY ASPHALT PAVEMENT AND RAMPS AS REQUIRED TO FACILITATE THE CONSTRUCTION STAGING.  THE TEMPORARY ASPHALT PAVEMENT SHALL CONSIST OF 75 mm - TYPE 1A

ASPHALTIC CONCRETE PAVEMENT AND 300mm BASE COURSE.

6. PARTIALLY EXCAVATE AND PERMANENT SUB-BASE / BASE STRUCTURE TO BE INSTALLED, WHILE MAINTAINING REQUIRED TRAFFIC (TO AVOID UNDERMINING OF PAVEMENT IN SUBSEQUENT STAGES).

7. SAWCUT EXISTING PAVEMENT FULL DEPTH PRIOR TO REMOVAL TO ENSURE INTEGRITY OF REMAINING PAVEMENT LEFT OPEN TO TRAFFIC.

8. SIDEWALKS TO BE CONSTRUCTED FOLLOWING CONSTRUCTION OF MAIN LANES BEFORE MOVING TO NEXT STAGE (INCLUDING PAVING STONE BANDING).

STAGE 2 - TRAFFIC

STAGE 2 - CONCRETE

STAGE 2 - TYPE 1A ASPHALT

STAGE 2 - TEMP ASPHALT

STAGE 2 - LAND DRAINAGE

ACCESS TO BE MAINTAINED

(COORDINATION REQUIRED TO

RECONSTRUCT PAVEMENT AND

APPROACH WITH PROPERTY OWNER

(WB-20 ACCESS REQUIRED)

ACCESS TO BE

MAINTAINED GARBAGE

TRUCK ACCESS (HSU)

MILT STEGALL DR CLOSED IN

NORTHBOUND DIRECTION

TEMPORARY MEDIAN OPENING TO

BE RESTORED IF NOT READY TO

MOVE TRAFFIC TO EASTBOUND

DIRECTION

CB LEAD TO BE

PLUGGED UNTIL READY

FOR CONNECTION IN

FUTURE STAGES

CB LEAD TO BE

PLUGGED UNTIL READY

FOR CONNECTION IN

FUTURE STAGES

ONE APPROACH AT A TIME,

ALSO HAS ACCESS OFF

DUNDAS AND MILT STEGALL

1385

REAL CANADIAN

SUPERSTORE

1339

1380

DBC ENTERPRISES

1370

AMRE SUPPLY

1395

MOBIL

1130 ST JAMES ST

VISIONS ELECTRONICS

1400

MULTI-UNIT BUSINESS

1340

CUNNINGHAM

BUSINESS INTERIORS

1108 ST JAMES ST

WESTERN MARBLE,

GRANITE & TILE

ONE APPROACH AT A TIME,

ALSO HAS ACCESS OFF

DUNDAS AND MILT STEGALL

DUNDAS ST

CLOSED AT

SARGENT AV

TRANSIT 15 EASTBOUND

REROUTED WELLINGTON

(SB-EB LEFT TURN)

STOP LINE MOVED BACK

TO ALLOW LEFT TURNING

BUS TO GET BACK ONTO
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CB LEAD TO BE

PLUGGED UNTIL READY

FOR CONNECTION IN

FUTURE STAGES

NO LEFT FOR

TRUCKS

MILL AND OVERLAY EASTBOUND

LANES DURING OFF PEAK HOURS

WEEKEND OR EVENING)

TRANSIT 15 EASTBOUND

REROUTED WELLINGTON

(SB-EB LEFT TURN)

NO THROUGH TRAFFIC, ALL

NORTHBOUND VEHICLES MUST

TURN AT ELLICE OR YUKON

LOCAL ACCESS TO BE

MAINTAINED DURING

NORTHBOUND CLOSURE

1333
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0
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0
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MULTI-UNIT

BUSINESS

1340

CUNNINGHAM

BUSINESS INTERIORS

1277

STAGE 3 - TRAFFIC

STAGE 3 - CONCRETE

STAGE 3 - TYPE 1A ASPHALT

STAGE 3 - TEMP ASPHALT

STAGE 4 - TRAFFIC

STAGE 4 - CONCRETE

STAGE 4 - TYPE 1A ASPHALT

STAGE 4 - TEMP ASPHALT

CITY OF WINNIPEG

SARGENT AVENUE RECONSTRUCTION
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TRAFFIC STAGING

2021 PHASE 2

ST. JAMES ST TO EMPRESS ST

  STAGE 2,3 & 4

FIGURE ST-02
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