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PART A – BID SUBMISSION 

Replace: 37-2006_Addendum_2-Bid_Submission with 37-2006_Addendum_3-Bid_Submission.  Form G2(R2) has 
been replaced by Form G2(R3). 

 
PART B – BIDDING PROCEDURES 

Revise: B2.1 to read: The Submission Deadline is 12:00 noon Winnipeg time, June 21, 2006. 
 
Add: B3.3    Further to B3.1, the Contract Administrator or an authorized representative will be 

available at the Site from 11:00 a.m. to 12:00 noon on Friday, June 16, 2006 to provide 
Bidders access to the Site to review the Work related to the relocation of the power and 
communication cables to the Chemical Building. 

 

PART D – SUPPLEMENTAL CONDITIONS 
 
Add:  D16.4          The City of Winnipeg will endeavour to award the Contract within 35 Calendar Days of 

the Submission Deadline. If award is not made within that time period, Contract Dates 
identified in D17 Critical Stages, D18 Substantial Performance, D19 Total Performance 
and D20 Liquidated Damages will be extended by an equivalent number of Calendar 
Days until such a time an award is made. 

 
Revise: D17.1(a) to read:       The Contractor shall complete the installation of the temporary pipe supports as noted 

in Item 6 of the construction sequence (Drawing WY-S0453) within fourteen (14) 
Calendar Days from the commencement of the Work noted in Item 6 but in no event 
later than October 6, 2006. 

 
Revise: D17.1 (b) to read:    February 28, 2007-Completion of overflow pipe complete with concrete encasement 

and ready for connection of yard piping (by other contract). 
 
Add: D17.1(d)     The Contractor shall submit shop drawings for the Work related to the relocation of the 

power and communication cables within two Business Days after receipt of the letter of 
intent. The Contractor shall shut down the power and communications systems, 
complete the final connections for the relocation of the power and communication 
cables and re-commission the systems within one - 24 hour period. The 24 hour period 
shall commence on a Tuesday, Wednesday or Thursday at 8:00 a.m. and end at 7:59 
a.m. the following day and will be considered a Calendar Day for the purposes of 
calculating Liquidated Damages. 

 

ADDENDUM 3 
BID OPPORTUNITY 37-2006  

 
Corporate Finance Department 

Materials Management Branch 

WINNIPEG WATER TREATMENT PROGRAM – SURGE TOWER 
CONSTRUCTION 

ISSUED: June 14, 2006  
BY: Lawrence Recksiedler, C.E.T. 
TELEPHONE NO.  (204) 986-4246 URGENT 

PLEASE FORWARD THIS DOCUMENT TO 
WHOEVER IS IN POSSESSION OF THE BID 
OPPORTUNITY 
 

 
THIS ADDENDUM SHALL BE INCORPORATED 
INTO THE BID OPPORTUNITY AND SHALL 
FORM A PART OF THE CONTRACT 
DOCUMENTS 
Template Version: A20050506 

 
  

 

Please note the following and attached changes, corrections, additions, deletions, information and/or instructions 
in connection with the Bid Opportunity, and be governed accordingly.  Failure to acknowledge receipt of this 
Addendum in Paragraph 10 of Form A: Bid may render your Bid non-responsive.  
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PART E – SPECIFICATIONS 
 
Section 07515  
  
Revise: 2.2.1 to read:    Roof Insulation: CAN/ULC S-701 Type 2, expanded, extruded polystyrene board 

insulation, ship lapped edges, unfaced, Deckmate by Dow Chemical Canada Inc. 
 
 
The following Sections have been revised and replaced in this Addendum: 
 
Section 16015 
Section 17015 
Section 17110 
Section 17124 
 
Section 16114 
 
This Section has been added and forms part of this Addendum. 
 
 
Section 17275 
 
This Section has been added and forms part of this Addendum. 
 
 
DRAWINGS 
 
The following Drawing has been added for information only and forms part of this Addendum: 
 

CONSULTANT 
DRAWING NO. CITY DRAWING NO. DRAWING TITLE 

970012-04-03-
C303 D-5708 

DEACON CHEMICAL FEED FACILITY - SITE DRAINAGE AND TRUCK UNLOADING PAD - PLAN 
AND DETAILS 

 
 
The following Drawings have been added and form part of this Addendum: 
 

CONSULTANT 
DRAWING NO. CITY DRAWING NO. DRAWING TITLE 
WH-A0100 1-0601H-E-A0100-001-00D AUTOMATION / I&C - PLANT COMMUNICATION NETWORK - OVERALL BLOCK CABLE DIAGRAM 

WH-A0106 1-0601H-E-A0106-001-00D AUTOMATION / I&C - PLANT COMMUNICATION NETWORK – BLOCK CABLE DIAGRAM 

WY-E0111 1-0601Y-A-E0111-001-00D ELECTRICAL - EXISTING CHEMICAL BUILDING FLOOR PLAN - POWER,CONTROL AND CABLE 
TRAY INSTALLATION 

WY-E0451 1-0601Y-A-E0451-001-00D ELECTRICAL - TRENCH DETAILS 

 
 
The following Drawings have been revised and form part of this Addendum: 
 

CONSULTANT 
DRAWING NO. CITY DRAWING NO. DRAWING TITLE 
WY-B0100 1-0601Y-A-B0100-001-02D ARCHITECTURAL - MAIN ENTRY, INTERMEDIATE, OVERFLOW, AND SOFFIT PLANS, DETAILS 

WY-B0300 1-0601Y-A-B0300-001-02D ARCHITECTURAL - ELEVATIONS 

WY-C0100 1-0601Y-A-C0100-001-02D CIVIL - SITE LOCATION AND EXCAVATION PLAN 

WY-E0110 1-0601Y-A-E0110-001-02D ELECTRICAL - SITE PLAN, SCHEDULES AND DETAILS 

WY-S0451 1-0601Y-A-S0451-001-02D STRUCTURAL - DETAILS 

 


