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GENERAL CONSTRUCTION STAGING NOTES:

1. THE CONSTRUCTION SCHEDULE SHALL BE IN ACCORDANCE
WITH THE CONTRACT SUPPLEMENTAL PROVISIONS AND
SPECIFICATIONS.

2. NOT ALL SUB-STAGES ILLUSTRATED FOR LANE AT A TIME
CONSTRUCTION AREAS.

3. LISTS OF MAJOR CONSTRUCTION ACTIVITIES IN EACH STAGE
ARE NOT NECESSARILY THE SUGGESTED ORDER OF
COMPLETION.

4. ALL MEDIAN LANE CONCRETE PAVING TO TAKE PLACE ON
WEEKENDS.

5. ALTERATIONS TO THE STAGING SHOWN HEREIN TO BE
PRESENTED AND APPROVED IN WRITING BY THE CONTRACT
ADMINISTRATOR AT LEAST TWO DAYS PRIOR TO
IMPLEMENTING CHANGE.

GENERAL TRAFFIC CONTROL NOTES:

1.  TRAFFIC CONTROL SHALL BE IN ACCORDANCE WITH THE
SPECIFICATIONS AND THE MANUAL OF TEMPORARY TRAFFIC
CONTROL ON CITY STREETS (MTTC).

2. THE CONTRACTOR MAY NOT CLOSE LANES OR SIDEWALKS
UNLESS WORK WILL COMMENCE WITHIN 24 HOURS. WORK MUST
THEN PROCEED IN THE AREA CONTINUOUSLY UNLESS PAUSED
DUE TO WORK BY OTHERS.

3.  WHEN NO WORK IS BEING PERFORMED ON A PARTICULAR
ROADWAY/ACTIVE TRANSPORTATION FACILITY AND PROVIDING
IT IS SAFE FOR VEHICLES OR PEDESTRIANS/CYCLISTS, LANE
CLOSURES WILL NOT BE PERMITTED.

4. PROVIDING IT IS SAFE FOR VEHICLES OR
PEDESTRIANS/CYCLISTS, ALL LANES SHALL BE OPENED OVER
THE WINTER BETWEEN 2022 AND 2023 CONSTRUCTION
SEASONS.

5. WHERE LEFT TURN LANES EXIST, AN ADDITIONAL LANE TO
ACCOMMODATE THE LEFT TURN STORAGE SHALL BE
MAINTAINED (A MINIMUM 15 m LONG) , UNLESS OTHERWISE
APPROVED BY THE CONTRACT ADMINISTRATOR.

6. INTERSECTING LOCAL STREET, MEDIAN OPENING AND PRIVATE
APPROACH ACCESS SHALL BE MAINTAINED AT ALL TIMES
UNLESS RECONSTRUCTION OPERATIONS REQUIRE TEMPORARY
CLOSURE. TEMPORARY CLOSURES ARE TO BE STAGGERED
SUCH THAT CONSECUTIVE APPROACHES/INTERSECTIONS ARE
NOT CLOSED AT THE SAME TIME.

7. FLAG PERSONS MAY BE NECESSARY TO MAINTAIN THE FLOW OF
TRAFFIC DURING CERTAIN WORK OPERATIONS.

8. SHOULD THE CONTRACTOR BE UNABLE TO MAINTAIN
PEDESTRIAN OR VEHICULAR ACCESS TO A RESIDENCE OR
BUSINESS, HE/SHE SHALL REVIEW THE PLANNED DISRUPTION
WITH THE BUSINESS OR RESIDENCE AND THE CONTRACT
ADMINISTRATOR AND TAKE REASONABLE MEASURES TO
MINIMIZE THE IMPACT. THE CONTRACTOR SHALL PROVIDE A
MINIMUM OF 24 HOURS NOTIFICATION TO THE AFFECTED
RESIDENCE OR BUSINESS AND THE CONTRACT
ADMINISTRATOR, PRIOR TO DISRUPTION OF ACCESS.

9. PEDESTRIAN ACCESS MUST BE MAINTAINED ON ONE SIDE OF
JUBILEE AT ALL TIMES. PEDESTRIAN CROSSINGS AT SIDE
STREETS MUST BE MAINTAINED ON ONE SIDE AT ALL TIMES.

10. INSTALL TEMPORARY SNOW FENCE AS NECESSARY IN
LOCATIONS SUCH AS OPEN EXCAVATIONS THAT ARE ADJACENT
TO PEDESTRIAN FACILITIES. THE CONTRACTOR SHALL BE
RESPONSIBLE TO MAINTAIN THE SNOW FENCE IN A PROPER
WORKING CONDITION.

11. TALL CONES DELINEATE TEMPORARY MEDIANS, LANE EDGES
AND MULTI-USE PATHS.

12. MAINTAIN ACCESS FOR EMERGENCY VEHICLES.

13. REFER TO E9 OF THE BID OPPORTUNITY DOCUMENT
REGARDING BLOCKING CROSS-STREETS DURING
RECYCLING/GARGABE COLLECTION DATES.

14. WINNIPEG TRANSIT ACCESS TO BE MAINTAINED BY UTILIZING
TEMPORARY BUS STOPS. SHOULD THE CONTRACTOR BE
UNABLE TO MAINTAIN BUS STOPS OR SIDE STREET BUS
ROUTES, IT SHALL BE REVIEWED WITH THE CONTRACT
ADMINISTRATOR AT LEAST 48 HOURS IN ADVANCE TO SEE IF
MODIFICATIONS CAN BE MADE.

15. REFER TO THE MANUAL OF TEMPORARY TRAFFIC CONTROL
(MTTC) FOR DETAILS REGARDING PLACEMENT OF SIGNAGE.

PHASE 1 - STAGE 1 NOTES:

APPROXIMATE SCHEDULE:
e SPRING/SUMMER 2022

MAJOR CONSTRUCTION ACTIVITIES:

e CONSTRUCTION AREA GENERALLY BETWEEN COCKBURN
AND OSBORNE

e WESTBOUND LANES RECONSTRUCTION

e NORTH BOULEVARD SIDEWALK REHABILITATION

e NORTH BOULEVARD STREET LIGHTING (BY OTHERS)

TRAFFIC AND PEDESTRIAN CONTROL:

e NO MAJOR CLOSURES BETWEEN PEMBINA AND
COCKBURN

e  MAINTAIN ONE EASTBOUND LANE BETWEEN COCKBURN
AND OSBORNE

e  MAINTAIN SOUTH BOULEVARD SIDEWALK
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