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TYPICAL SECTION - STAGE 1 - GOULET ST.
SCALE: H=1:100, V=1:50

CONTROL
LINE

EX. ROW EX. ROW

4.093.5 ±
WB LANE

12.14
UNDER CONSTRUCTION

1.50
SDW

1.00

EXISTING
GROUND

PEDESTRIANS
USE SIDEWALK

6.55

STAGE 1 NOTES:
APPROXIMATE SCHEDULE:
· MAY 2023 TO JULY 2023

MAJOR CONSTRUCTION ACTIVITIES:
GOULET  ST
· INSTALL WATER MAIN.
· REHABILITATE LEFT MOST LANE AND CENTER LANE (SOUTHSIDE

LANES).
· CONSTRUCT PARKING BAY WITHIN THE SOUTH BOULEVARD

BETWEEN ENFEILD CR. AND BRAEMAR AVE
·  RECONSTRUCT SOUTH SIDEWALK, INCLUDING STRUCTURAL

SIDEWALK BETWEEN DES MEURONS ST AND ENFIELD CR.
· INSTALL LANDSCAPING FEATURES ALONG SOUTH BOULEVARD
DES MEURONS ST
· INSTALL WATER MAIN.
· RECONSTRUCT WEST HALF OF ROAD (SOUTHBOUND LANES)
· RECONSTRUCT WEST SIDEWALK
YOUVILLE ST
· MILL AND FILL LEFT LANE
· REPAIR CURBS AS IDENTIFIED BY CONTRACT ADMINISTRATOR

TRAFFIC AND PEDESTRIAN CONTROL:
· MAINTAIN ONE NORTHBOUND LANE ON YOUVILLE AND ONE

WESTBOUND LANE ON GOULET.
· MAINTAIN ONE LANE IN EACH DIRECTION ON DES MEURONS.
· MAINTAIN NORTH SIDEWALK ON GOULET AND EAST SIDEWALK

ON DES MEURONS.

TRAFFIC STAGING -
STAGE 1 (1 OF 3)
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TEMPORARY ROADWAY CONSTRUCTION

PERMANENT ROADWAY CONSTRUCTION

PERMANENT SIDEWALK/MUP CONSTRUCTION
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CHANNELIZATION BARREL (TC-63)

LEGEND - CONSTRUCTION STAGING

REFLECTORIZED LIGHT BARRICADE (TC-64A)
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GENERAL CONSTRUCTION STAGING NOTES:

1. THE CONSTRUCTION SCHEDULE SHALL BE IN ACCORDANCE
WITH THE CONTRACT SUPPLEMENTAL PROVISIONS AND
SPECIFICATIONS.

2. NOT ALL SUB-STAGES ILLUSTRATED FOR LANE AT A TIME
CONSTRUCTION AREAS.

3. LISTS OF MAJOR CONSTRUCTION ACTIVITIES IN EACH STAGE
ARE NOT NECESSARILY THE SUGGESTED ORDER OF
COMPLETION.

4. ALTERATIONS TO THE STAGING SHOWN HEREIN TO BE
PRESENTED AND APPROVED IN WRITING BY THE CONTRACT
ADMINISTRATOR AT LEAST FIVE DAYS PRIOR TO IMPLEMENTING
CHANGE.

5. CONTRACTOR RESPONSIBLE TO REMOVE STANDING WATER
FROM OPEN TRAFFIC LANES DURING STAGING (ie. TEMPORARY
PUMPING OR DRAIN HOLES INTO CATCH BASIN RISERS WHEN
PAVEMENT IS NOT AT FINAL ELEVATION)

GENERAL TRAFFIC CONTROL NOTES:

1. TRAFFIC CONTROL SHALL BE IN ACCORDANCE WITH THE
SPECIFICATIONS AND THE MANUAL OF TEMPORARY TRAFFIC
CONTROL ON CITY STREETS (MTTC).

2. REFER TO THE MTTC FOR DETAILS REGARDING PLACEMENT OF
SIGNAGE.

3. THE CONTRACTOR MAY NOT CLOSE LANES OR SIDEWALKS
UNLESS WORK WILL COMMENCE WITHIN 24 HOURS. WORK MUST
THEN PROCEED IN THE AREA CONTINUOUSLY UNLESS PAUSED
DUE TO WORK BY OTHERS.

4. WHEN NO WORK IS BEING PERFORMED ON A PARTICULAR
ROADWAY/ACTIVE TRANSPORTATION FACILITY AND PROVIDING
IT IS SAFE FOR VEHICLES OR PEDESTRIANS/CYCLISTS, LANE
CLOSURES WILL NOT BE PERMITTED.

5. INTERSECTING LOCAL STREET, MEDIAN OPENING AND PRIVATE
APPROACH ACCESS SHALL BE MAINTAINED AT ALL TIMES
UNLESS CONSTRUCTION OPERATIONS REQUIRE TEMPORARY
CLOSURE. TEMPORARY CLOSURES ARE TO BE STAGGERED
SUCH THAT CONSECUTIVE APPROACHES/INTERSECTIONS ARE
NOT CLOSED AT THE SAME TIME.

6. FLAG PERSONS MAY BE NECESSARY TO MAINTAIN THE FLOW OF
TRAFFIC DURING CERTAIN WORK OPERATIONS.

7. SHOULD THE CONTRACTOR BE UNABLE TO MAINTAIN
PEDESTRIAN OR VEHICULAR ACCESS TO A RESIDENCE OR
BUSINESS, THEY SHALL REVIEW THE PLANNED DISRUPTION
WITH THE BUSINESS OR RESIDENCE AND THE CONTRACT
ADMINISTRATOR AND TAKE REASONABLE MEASURES TO
MINIMIZE THE IMPACT. THE CONTRACTOR SHALL PROVIDE A
MINIMUM OF 24 HOURS NOTIFICATION TO THE AFFECTED
RESIDENCE OR BUSINESS AND THE CONTRACT
ADMINISTRATOR, PRIOR TO DISRUPTION OF ACCESS.  NOTICES
TO THE PROPERTY OWNER SHALL INCLUDE: LIMITS OF WORK,
DESCRIPTION OF WORK, TIMELINE OF WORK, AND CONTACT
INFORMATION.

8. PEDESTRIAN ACCESS MUST BE MAINTAINED ON ONE SIDE OF
ALL ROADS AT ALL TIMES. PEDESTRIAN CROSSINGS AT SIDE
STREETS MUST BE MAINTAINED ON ONE SIDE AT ALL TIMES.

9. IF PEDESTRIAN MOVEMENTS OF A CERTAIN DIRECTION ARE
CLOSED AT AT INTERSECTION, INSTALL "SIDEWALK CLOSED
AHEAD, CROSS HERE" SIGNAGE AT SURROUNDING
INTERSECTIONS.

10. INSTALL TEMPORARY SNOW FENCE AS NECESSARY IN
LOCATIONS SUCH AS OPEN EXCAVATIONS THAT ARE ADJACENT
TO PEDESTRIAN FACILITIES. THE CONTRACTOR SHALL BE
RESPONSIBLE TO MAINTAIN THE SNOW FENCE IN A PROPER
WORKING CONDITION.

11. TALL CONES DELINEATE TEMPORARY MEDIANS AND LANE
EDGES.

12. MAINTAIN ACCESS FOR EMERGENCY VEHICLES.
13. REFER TO THE TENDER REGARDING BLOCKING

CROSS-STREETS DURING RECYCLING/GARGABE COLLECTION
DATES.

14. WINNIPEG TRANSIT ACCESS TO BE MAINTAINED BY UTILIZING
TEMPORARY BUS STOPS. SHOULD THE CONTRACTOR BE
UNABLE TO MAINTAIN BUS STOPS OR SIDE STREET BUS
ROUTES, IT SHALL BE REVIEWED WITH THE CONTRACT
ADMINISTRATOR AT LEAST 48 HOURS IN ADVANCE TO SEE IF
MODIFICATIONS CAN BE MADE.
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