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1830 DUBLIN AVE
COMMERCIAL BUILDING

MAJOR ITEMS OF WORK:

WATERMAIN RELOCATION - FALL:

1.  IMPLEMENT TRAFFIC CONTROL ON SHERWIN ROAD AND MOBILIZE
(REFER TO SHEETS 36)

2. RELOCATE WATERMAIN (REFER TO SHEET 44)

3. ABANDON EXISTING WATERMAIN (REFER TO SHEET 44)

CULVERT REPLACEMENT - FALL/WINTER:

4. INSTALL STAGE 1 TEMPORARY PAVEMENT

5. IMPLEMENT TRAFFIC STAGING / CONTROL FOR CULVERT WORK AND
MOBILIZE (REFER TO SHEETS 36)

6. IMPLEMENT ENVIRONMENTAL CONTROL MEASURES

7. CONSTRUCT TEMPORARY COFFERDAMS UPSTREAM AND
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DOWNSTREAM OF WORK SITE AND PROVIDE CREEK FLOW SHEETS 06 - 08) 27. CONSTRUCT CULVERT APPROACH ROADWORKS AND DUBLIN AVENUE
MAINTENANCE PUMPING 18. INSTALL RIP RAP ON GEOTEXTILE FABRIC (REFER TO SHEETS 06 - 07) APPROACH ROADWORKS (REFER TO SHEET 28)
8. SOFT DIG UTILITIES WITHIN CULVERT AND STRUCTURE FOOTPRINT TO 19. CONSTRUCT APPROACH SLABS, WATERPROOFING MEMBRANE, 28. INSTALL TOPSOIL AND SEED
CONFIRM LOCATION AND ELEVATION. IMPLEMENT UTILITY PROTECTION COMPACTED GRANULAR, AND INFILL SLAB (REFER TO SHEETS 13 - 15) 29. DEMOBILIZE CULVERT WORKS AND REDEPLOY TRAFFIC CONTROL FOR
MEASURES 20. SUPPLY AND INSTALL CHAINLINK FENCE (REFER TO SHEET 07) SINGLE LANE OPERATION OF SHERWIN ROAD
9. INSTALL TEMPORARY SHORING 21. REMOVE TEMPORARY COFFERDAMS UPSTREAM AND DOWNSTREAM
10. DEMOLISH AND DISPOSE OF EXISTING CULVERT SHERWIN ROAD RECONSTRUCTION - SUMMER:
11. PERFORM EXCAVATION FOR NEW CULVERT (REFER TO SHEETS 06 - 08) CULVERT REPLACEMENT AND APPROACH ROADWORK - SPRING:
12. PERFORM CREEK EXCAVATION AND SLOPE STABILIZATION (REFER TO 30. SHERWIN ROAD EAST SIDE TEMPORARY WIDENING
SHEETS 06 - 08) 22. INSTALL WATERPROOFING MEMBRANE 31. SHERWIN ROAD WEST SIDE RECONSTRUCTION
13. PREPARE BEARING SURFACES FOR STRUCTURE 23. COMPLETE BACKFILL AND PLACE ROADWAY SUB-BASE AND BASE 32. SHERWIN ROAD EAST SIDE RECONSTRUCTION
14. CONSTRUCT CAST-IN -PLACE CULVERT, HEADWALLS , WINGWALLS AND 24. INSTALL CLAY CAP ON CREEK SLOPE STABILIZATION (REFER TO 33. INSTALL TOPSOIL AND SEED
RETAINING WALL (REFER TO SHEETS 02 - 16) SHEETS 06 - 07) 34. DEMOBILIZE AND REMOVE TEMPORARY TRAFFIC STAGING / CONTROL
15. SUPPLY AND INSTALL SUBDRAINS (REFER TO SHEETS 06 - 08) 25. CONSTRUCT INFILL ROAD SLAB OVER CULVERT ROOF (REFER TO MEASURES
16. POUR CELLULAR CONCRETE (REFER TO SHEET 08) SHEET 14)
17. BACKFILL EXCAVATION OVER NON-WOVEN GEOTEXTILE (REFER TO 26. CONSTRUCT PATHWAY OVER CULVERT (REFER TO SHEET 28) TENDER No. 24-2020
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