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AS SHOWN

05

PROPOSED SCOPE OF WORK

AGG

ALP

TN

BE

MAJOR ITEMS OF WORK:

WATERMAIN RELOCATION - FALL:

1. IMPLEMENT TRAFFIC CONTROL ON SHERWIN ROAD AND MOBILIZE

(REFER TO SHEETS 36)

2. RELOCATE WATERMAIN (REFER TO SHEET 44)

3. ABANDON EXISTING WATERMAIN (REFER TO SHEET 44)

CULVERT REPLACEMENT - FALL/WINTER:

4. INSTALL STAGE 1 TEMPORARY PAVEMENT

5. IMPLEMENT TRAFFIC STAGING / CONTROL FOR CULVERT WORK AND

MOBILIZE (REFER TO SHEETS 36)

6. IMPLEMENT ENVIRONMENTAL CONTROL MEASURES

7. CONSTRUCT TEMPORARY COFFERDAMS UPSTREAM AND

DOWNSTREAM OF WORK SITE AND PROVIDE CREEK FLOW

MAINTENANCE PUMPING

8. SOFT DIG UTILITIES WITHIN CULVERT AND STRUCTURE FOOTPRINT TO

CONFIRM LOCATION AND ELEVATION. IMPLEMENT UTILITY PROTECTION

MEASURES

9. INSTALL TEMPORARY SHORING

10. DEMOLISH AND DISPOSE OF EXISTING CULVERT

11. PERFORM EXCAVATION FOR NEW CULVERT (REFER TO SHEETS 06 - 08)

12. PERFORM CREEK EXCAVATION AND SLOPE STABILIZATION (REFER TO

SHEETS 06 - 08)

13. PREPARE BEARING SURFACES FOR STRUCTURE

14. CONSTRUCT CAST-IN -PLACE CULVERT, HEADWALLS , WINGWALLS AND

RETAINING WALL (REFER TO SHEETS 02 - 16)

15. SUPPLY AND INSTALL SUBDRAINS (REFER TO SHEETS 06 - 08)

16. POUR CELLULAR CONCRETE (REFER TO SHEET 08)

17. BACKFILL EXCAVATION OVER NON-WOVEN GEOTEXTILE (REFER TO

SHEETS 06 - 08)

18. INSTALL RIP RAP ON GEOTEXTILE FABRIC (REFER TO SHEETS 06 - 07)

19. CONSTRUCT APPROACH SLABS, WATERPROOFING MEMBRANE,

COMPACTED GRANULAR, AND INFILL SLAB (REFER TO SHEETS 13 - 15)

20. SUPPLY AND INSTALL CHAINLINK FENCE (REFER TO SHEET 07)

21. REMOVE TEMPORARY COFFERDAMS UPSTREAM AND DOWNSTREAM

CULVERT REPLACEMENT AND APPROACH ROADWORK - SPRING:

22. INSTALL  WATERPROOFING MEMBRANE

23. COMPLETE BACKFILL AND PLACE ROADWAY SUB-BASE AND BASE

24. INSTALL CLAY CAP ON CREEK SLOPE STABILIZATION (REFER TO

SHEETS 06 - 07)

25. CONSTRUCT INFILL ROAD SLAB OVER CULVERT ROOF (REFER TO

SHEET 14)

26. CONSTRUCT PATHWAY OVER CULVERT (REFER TO SHEET 28)

27. CONSTRUCT CULVERT APPROACH ROADWORKS AND DUBLIN AVENUE

APPROACH ROADWORKS (REFER TO SHEET 28)

28. INSTALL TOPSOIL AND SEED

29. DEMOBILIZE CULVERT WORKS AND REDEPLOY TRAFFIC CONTROL FOR

SINGLE LANE OPERATION OF SHERWIN ROAD

SHERWIN ROAD RECONSTRUCTION - SUMMER:

30. SHERWIN ROAD EAST SIDE TEMPORARY WIDENING

31. SHERWIN ROAD WEST SIDE RECONSTRUCTION

32. SHERWIN ROAD EAST SIDE RECONSTRUCTION

33. INSTALL TOPSOIL AND SEED

34. DEMOBILIZE AND REMOVE TEMPORARY TRAFFIC STAGING / CONTROL

MEASURES

SCALE:  1:150
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