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GRANT STAGE 1 NOTES:

APPROXIMATE SCHEDULE:
e MAY 2024 TO JULY 2024

MAJOR CONSTRUCTION ACTIVITIES:

e REHABILITATE EASTBOUND AND WESTBOUND MEDIAN
LANES

e REHABILITATE MEDIAN

e FINAL MEDIAN BOULEVARD GRADING

e FIRST LIFT (SCRATCH OF ASPHALT)

TRAFFIC AND PEDESTRIAN CONTROL:

e GRANT TO BE ONE LANE PER DIRECTION, EASTBOUND
FROM ROCKWOOD TO STAFFORD AND WESTBOUND
FROM HARROW TO STAFFORD.

e MAINTAIN NORTH AND SOUTH BOULEVARD SIDEWALKS.

e ACCESS TO GRANT SERVICE ROAD TO BE MAINTAINED
AT ALL TIMES.

GENERAL CONSTRUCTION STAGING NOTES:

1. THE CONSTRUCTION SCHEDULE SHALL BE IN

ACCORDANCE WITH THE CONTRACT
SUPPLEMENTAL PROVISIONS AND SPECIFICATIONS.

2. NOT ALL SUB-STAGES ILLUSTRATED FOR LANE AT A
TIME CONSTRUCTION AREAS.

3. LISTS OF MAJOR CONSTRUCTION ACTIVITIES IN
EACH STAGE ARE NOT NECESSARILY THE
SUGGESTED ORDER OF COMPLETION.

4. ALTERATIONS TO THE STAGING SHOWN HEREIN TO
BE PRESENTED AND APPROVED IN WRITING BY THE
CONTRACT ADMINISTRATOR AT LEAST TWO DAYS
PRIOR TO IMPLEMENTING CHANGE.

GENERAL TRAFFIC CONTROL NOTES:

1. TRAFFIC CONTROL SHALL BE IN ACCORDANCE WITH
THE SPECIFICATIONS AND THE MANUAL OF
TEMPORARY TRAFFIC CONTROL ON CITY STREETS
(MTTC).

2. REFER TO THE MTTC FOR DETAILS REGARDING
PLACEMENT OF SIGNAGE.

3. THE CONTRACTOR MAY NOT CLOSE LANES OR
SIDEWALKS UNLESS WORK WILL COMMENCE
WITHIN 24 HOURS. WORK MUST THEN PROCEED IN
THE AREA CONTINUOUSLY UNLESS PAUSED DUE
TO WORK BY OTHERS.

4.  WHEN NO WORK IS BEING PERFORMED ON A
PARTICULAR ROADWAY/ACTIVE TRANSPORTATION
FACILITY AND PROVIDING IT IS SAFE FOR VEHICLES
OR PEDESTRIANS/CYCLISTS, LANE CLOSURES WILL
NOT BE PERMITTED.

5. INTERSECTING LOCAL STREET, MEDIAN OPENING
AND PRIVATE APPROACH ACCESS SHALL BE
MAINTAINED AT ALL TIMES UNLESS REHABILITATION
OPERATIONS REQUIRE TEMPORARY CLOSURE.
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TEMPORARY CLOSURES ARE TO BE STAGGERED
SUCH THAT CONSECUTIVE
APPROACHES/INTERSECTIONS ARE NOT CLOSED
AT THE SAME TIME.

FLAG PERSONS MAY BE NECESSARY TO MAINTAIN
THE FLOW OF TRAFFIC DURING CERTAIN WORK
OPERATIONS.

SHOULD THE CONTRACTOR BE UNABLE TO
MAINTAIN PEDESTRIAN OR VEHICULAR ACCESS TO
A RESIDENCE OR BUSINESS, HE/SHE SHALL REVIEW
THE PLANNED DISRUPTION WITH THE BUSINESS OR
RESIDENCE AND THE CONTRACT ADMINISTRATOR
AND TAKE REASONABLE MEASURES TO MINIMIZE
THE IMPACT. THE CONTRACTOR SHALL PROVIDE A
MINIMUM OF 24 HOURS NOTIFICATION TO THE
AFFECTED RESIDENCE OR BUSINESS AND THE
CONTRACT ADMINISTRATOR, PRIOR TO DISRUPTION
OF ACCESS.

PEDESTRIAN ACCESS MUST BE MAINTAINED ON
ONE SIDE OF ALL ROADS AT ALL TIMES.
PEDESTRIAN CROSSINGS AT SIDE STREETS MUST
BE MAINTAINED ON ONE SIDE AT ALL TIMES.
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CONTRACTOR TO DELINEATE PEDESTRIAN \
CROSSINGS WITH BARRICADES/POLYPOSTS |
AND OTHER SIGNS AS REQUIRED (TYP) !

INSTALL TEMPORARY SNOW FENCE AS NECESSARY
IN LOCATIONS SUCH AS OPEN EXCAVATIONS THAT
ARE ADJACENT TO PEDESTRIAN FACILITIES. THE
CONTRACTOR SHALL BE RESPONSIBLE TO
MAINTAIN THE SNOW FENCE IN A PROPER
WORKING CONDITION.

TALL CONES DELINEATE TEMPORARY MEDIANS AND
LANE EDGES.

MAINTAIN ACCESS FOR EMERGENCY VEHICLES.
REFER TO E9 OF THE BID OPPORTUNITY
DOCUMENT REGARDING BLOCKING
CROSS-STREETS DURING RECYCLING/GARGABE
COLLECTION DATES.

WINNIPEG TRANSIT ACCESS TO BE MAINTAINED BY
UTILIZING TEMPORARY BUS STOPS. SHOULD THE
CONTRACTOR BE UNABLE TO MAINTAIN BUS STOPS
OR SIDE STREET BUS ROUTES, IT SHALL BE
REVIEWED WITH THE CONTRACT ADMINISTRATOR
AT LEAST 48 HOURS IN ADVANCE TO SEE IF
MODIFICATIONS CAN BE MADE.

1Tv-gd

NOTE: MAINTAIN PEDESTRIAN CROSSING AT ALL TIMES (TYP)

CONTRACTOR ACCESSIBILITY PLAN TO COMPLY WITH MTTC FOR
CROSSWALK CLOSURES AND COVER PEDESTRIAN MOVEMENT
THROUGH THE SITE AT ALL STAGES. CONSTRUCTION TO BE
STAGED SO THAT AT LEAST THREE CROSSWALKS OF AN
INTERSECTION REMAIN OPEN TO REDUCE IMPACT. "SIDEWALK
CLOSED AHEAD, CROSS HERE" SIGNAGE TO BE USED AS SHOWN
IN FIG 25 IN THE MTTC. (TYP.)
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