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Appendix B – Submittal List 



 

 

Tender No. 805-2019 RDS System SCADA System Upgrade, PLC Replacement and Power Reliability Upgrades 

APPENDIX B - SUBMITTAL LIST 

 SUBMITTAL TYPE 
SUBMITTALS 
FOR REVIEW 

FOR 
INFORMATION 

REFERENCE(S) 
NOTES 

Notices 

Change in Insurance  No Yes D11.6 
30 Calendar Days written 
notice. 

COVID-19 Schedule 
Delays 

No Yes D20.4 
7 Calendar Days from 
becoming aware of delay. 

Hazardous Material No Yes E2.1 Immediately. 

SLAIF Ground 
Disturbances 

No Yes E14.2 
2 weeks prior. 

Commencement 

Workers Compensation 
Coverage 

No Yes 
C6.17 

D15.2(a)(ii) 
Prior to commencement of 
Work. 

Authority to Carry on 
Business 

No Yes 
D9.1 

D15.2(a)(i) 
Prior to commencement of 
Work. 

Safe Work Plan Yes No D10.2 
5 Business Days prior to 
commencement of Work. 

GWWD Railway Waiver 
Forms and Personal 
Information 

No Yes 

D11.2(e) 
E4.3.2(d) 
E4.4.2(c) 

Appendix N 

Prior to use of GWWD 
Railway. 

Project Experience and 
Project Claim History  

No Yes D11.4 
3 Business Days after 
notice of award. 

Certificate of Insurance  No Yes D11.5 
2 Business Days prior to 
commencement of Work. 

Contract Security No Yes D12.2 
7 Calendar Day after 
notice of award. 

Subcontractor List Yes No D13.1 
2 Business Days prior to 
commencement of Work. 

Detailed Work Schedule Yes No D14.1 
2 Business Days prior to 
commencement of Work. 

Submittal Schedule  Yes No 
D14.7 

01 33 00 
2 Business Days prior to 
commencement of Work. 

Security Clearance Yes No 
D15.2(a) (ix) 

F1.1 
Prior to undertaking Work 
on Site. 

COVID-19 Schedule 
Delays 

No Yes D20.3 
7 Calendar Days prior to 
the commencement of 
Work. 

GWWD Railway and 
Staffhouse Schedule 

Yes No E4.3.2(b) 
4 weeks prior to 
commencement of Work at 
SLAIF. 

Functional Requirement 
Specification  

Yes No 
E8.1.5 
E8.2.2 

Prior to commencement of 
programming.  

Shop Drawings 
Product Data Certificates 
Product Data Sheets 
Samples 
WHIMIS SDS 

Yes No 

01 01 33 00 
07 84 00 

09 91 00.08 
26 05 00 
26 05 21 
26 05 28 
26 05 29 
26 05 31 
26 05 34 
26 05 36 

26 09 23.01 
26 18 39.01 

26 22 19 
26 24 17 
26 28 21 
26 29 03 
29 05 00 
29 10 01 

Prior to commencement of 
Work at each Facility. 



 

 

 SUBMITTAL TYPE 
SUBMITTALS 
FOR REVIEW 

FOR 
INFORMATION 

REFERENCE(S) 
NOTES 

29 15 01 
29 30 11 
29 40 01 
29 40 51 
29 40 52 
29 50 01 
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Mobilization and 
Demobilization 

Site Conditions Report Yes No 
E3.1.2 
E3.2.2 

Upon demobilization. 

Site Laydown Plan Yes No E3.2.3 
10 Business Days prior to 
mobilization. 

Work Plan 
(weekly) 

Upcoming and 
Outstanding Submittals 

Yes No E6.2(a) 
Provide weekly. 

Updated Detailed Work 
Schedule and Submittal 
Schedule 

Yes No 
D14.9 

E6.2(b) 
01 33 00 

Provide weekly. 

Upcoming City Forces Yes No E6.2 (c) Within the next 4 weeks. 

Upcoming Coordination 
with Work by Others 

Yes No 
D21 

E6.2(d) 
Within the next 4 weeks. 

Revision of GWWD 
Railway Schedule 

Yes No 
E4.3.2(c) 
E6.2(e) 

Within the next 4 weeks 

Planned FAT Yes No 
E6.2(f) 

E9 
Within the next 4 weeks. 

Planned Shutdowns 
and/or Commissioning 

Yes No 
E6.2(g) 

E10 
Within the next 4 weeks. 

Planned Training Yes No 
E6.2(h) 

E11 
Within the next 4 weeks. 

Upcoming Ground SLAIF 
Disturbances 

Yes No 
E6.2(i) 

E14 
Within the next 2 weeks. 

Detailed Description of 
Select Work 

Yes No E6.2(j) 
Upon request. 

Design Revisions Yes No E6.2(k) As required 

Demolition Schedule Yes No 
E6.2(l) 

01 73 00 
26 05 05 

2 weeks prior to scheduled 
demolition. 

Asbestos Removal / 
Disposal Plan 

Yes No 

E2 
E6.2(m) 

02 82 00.01 
02 82 00.02 

2 weeks prior to scheduled 
asbestos removal and 
disposal. 

FAT 

FAT Plan by Facility Yes No 
E9.2.2 
E9.3 

6 weeks prior to scheduled 
FAT. 

Completion Certificates 
by Facility 

Yes No 
E9.2.3 
E9.4 

Within 2 weeks of 
successful conclusion of 
FAT. 

Facility Simulation 
System Software 

Yes No 
E9.2.4 
E9.6 

Within 2 weeks of 
Substantial Performance 

Installation 

Air Monitoring Results Yes No 
02 82 00.01 
02 82 00.02 

Provide daily during 
asbestos abatement.  

Field Quality Test 
Reports 

Yes No 
26 05 00 
29 05 00 
29 15 01 

During installation of Work. 

Manufacturer’s Field 
Reports 

Yes No 26 05 00 
During installation of Work. 

Lamacoid Nameplate 
List 

Yes No 
26 05 00 
29 05 00 

Prior to installation of 
Work. 

Site Acceptance Reports Yes No 26 05 43.01 During installation of Work. 

Manufacturer’s Test 
Certificates 

No Yes 26 18 39.01 
During installation of Work. 

Loop Tests Yes No 
29 05 00 
29 40 51 
29 40 52 

During installation of Work. 

Testing and Calibration No Yes 29 05 00 During installation of Work. 



 

 

 SUBMITTAL TYPE 
SUBMITTALS 
FOR REVIEW 

FOR 
INFORMATION 

REFERENCE(S) 
NOTES 

Commissioning  

Commissioning Plan by 
Facility 

Yes No 
E10.2.2 
E10.3 

4 weeks prior to schedule 
commissioning. 

Start-up Checklists by 
Facility 

Yes No 
E10.2.3 
E10.5 

4 weeks prior to start-up at 
facility. 

Completed Start-up 
Checklists by Facility 

Yes No 
E10.2.4 
E10.5 

5 Calendar Days prior to 
commissioning. 

Commissioning Records 
by Facility 

Yes No 

E10.2.5 
E10.6.6 
E10.6.7 

E13.1.3(e) 

Inclusion in the draft facility 
closeout O&M Manuals. 

Request for City Certified 
Operator (off hours) 

No Yes E10.4.3 
1 week prior. 

Training  

Draft Training Plan by 
Facility 

Yes No 
E11.2.2 
E11.4 

6 weeks prior to delivery of 
training. 

Final Training Plan by 
Facility 

Yes No 
E11.2.3 
E11.4 

2 weeks prior to delivery of 
training 

Training Instructor 
Qualifications by 
Training Component 

Yes No E11.2.4 
8 weeks prior to delivery of 
training. 

Training Session Video 
by Facility 

Yes No 
E11.2.5 
E11.5 

3 weeks following the 
training session. 

Warranty Services 

Contact Information No Yes E12.1(e) 
Prior to commissioning for 
the first the facility. 

Warranty Register  No Yes E12.2.1 
Provide monthly and upon 
request. 

Facility Closeout 

Revised Draft Functional 
Requirement 
Specification by Facility 

Yes No 
E8.1.5 

E8.2.3(a) 
E13.1.3(d) 

Inclusion in the draft facility 
closeout O&M Manuals. 

Commissioning Records 
by Facility 

Yes No 

E10.2.5 
E10.6.6 
E10.6.7 

E13.1.3(e) 

Inclusion in the draft facility 
closeout O&M Manuals. 

Draft As-Built Drawings 
by Facility 

Yes No 
E13.1.3(a) 
01 78 00 

2 weeks after facility 
closeout. 

Permits by Facility Yes No 

E13.1.3(b) 
01 78 00 
26 05 00 
29 05 00 

Inclusion in the draft facility 
closeout O&M Manuals 

Digital files of the PLC 
and SCADA 
Programming by Facility 

Yes No 
E13.1.3(c) 
Division 29 
Appendix C 

Prior to final inspection of 
the facility. 

Draft O&M Manuals by 
Facility 

Yes No 

E13.1.3 (f) 
01 78 00 
26 05 00 

26 05 43.01 
26 18 39.01 

26 22 19 
26 29 03 
29 05 00 
29 40 01 
29 40 51 
29 40 52 
29 50 01 

2 weeks prior to facility 
closeout. 

Shop Drawings 
Product Data - 
Manufacturers’ 
Instructions/WHIMIS 
SDS by Facility 

Yes No 

01 78 00 
07 84 00 

09 91 00.08 
26 05 00 
26 05 21 
26 05 28 
26 05 29 
26 05 31 
26 05 34 
26 05 36 

Inclusion in the draft facility 
closeout O&M Manuals. 



 

 

 SUBMITTAL TYPE 
SUBMITTALS 
FOR REVIEW 

FOR 
INFORMATION 

REFERENCE(S) 
NOTES 

26 09 23.01 
26 18 39.01 

26 22 19 
26 24 17 
26 28 21 
26 29 03 
29 05 00 
29 10 01 
29 15 01 
29 30 11 
29 40 01 
29 40 51 
29 40 52 
29 50 01 
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Project Closeout 

Final O&M Manuals 
(with all Facilities) 

Yes No 

E13.2.1(c)(i) 
01 78 00 
26 05 00 

26 05 43.01 
26 09 23.01 
26 18 39.01 

26 22 19 
26 24 17 
26 29 03 
29 05 00 
29 30 11 
29 40 01 
29 40 51 
29 40 52 
29 50 01 

4 weeks prior to 
Substantial Performance. 

Final Functional 
Requirement 
Specification 

Yes No 
E8.1.5 

E8.2.3(b) 
E13.2.1(c)(ii) 

Inclusion in the final O&M 
Manuals.  

Final As-Built Drawings Yes No 
E13.2.2(b)(i) 

01 78 00 
prior to Total Performance 

Digital files of the PLC 
and SCADA 
Programming 

Yes No E13.2.2(b)(ii) 
prior to Total Performance 

Notes: 

 This Appendix B – Submittal List is intended to provide a summary of the Contract submittals noted throughout 

the Contract Documents. However, this Appendix B – Submittal List is for informational purposes only and the 

Contractor shall be responsible to conform to the requirements of the Contract Documents. In the case of a 

discrepancy between this Appendix B – Submittal List and the Contract Documents, the Contract Documents 

shall govern. 

 For clarity, this Appendix B – Submittal List does not capture any documentation or submittals required to be 

submitted by the Bidder in accordance with Part B – Bidding Procedures of the Tender. 

 Some capitalization included in this Appendix B – Submittal List is not in agreement with the defined terms as 

set out in the Tender. Refer to D4 for the list of defined terms. 


