
NO TRUCKS

TURNING IN ANY

DIRECTION

USE APPROACH OFF

WELLINGTON AV

FULL WIDTH TOP LIFT TYPE 1A ASPHALT TO

FOLLOW COMPLETION OF STAGE 11 TYPE III

ASPHALT AND STAGE 12 CONCRETE  (ONE

LANE TO REMAIN OPEN AT ALL TIMES)

6
.
5
5
0

6
.
5
5
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APARTMENTS
STRAIGHT ARROW AUTOMOTIVE

KEN'S CRANE SERVICE

MALLIN CONTRACTING

DEL'S DISTRIBUTORS

TEC VOC HIGH SCHOOL

SPORTS FIELD

WINNIPEG SCHOOL DIVISION

(SERVICE BUILDING)

APARTMENTS

#1350
#1380

#1233

#
1
0
8
0

#
1
0
7
7

#1250

#1400 

#1233

STRAIGHT ARROW AUTOMOTIVE-

SCHOOL BUSES DAILY

KEN'S CRANE SERVICE-

CRANES REQUIRE ACCESS DAILY

WB-20 DELIVERY BI-WEEKLY (BACK IN)

DEL'S DISTRIBUTORS-

1 WB-20 DELIVERY PER DAY (BACK IN)

WB-20 TURNING AREA, AREA TO REMAIN

CLEAR WHEN NOT UNDER CONSTRUCTION TO

ALLOW FOR ACCESS TO 1350 WALL STREET

WB-20 TURNING AREA, AREA TO REMAIN CLEAR

WHEN NOT UNDER CONSTRUCTION TO ALLOW

FOR ACCESS TO 1400 WALL STREET

H

H H

H

H

H

H
H

H H

H

NOTES

1. MAINTAIN A MINIMUM OF ONE LANE OF TRAFFIC AT ALL TIMES DURING CONSTRUCTION.

2. INTERSECTING STREETS AND PRIVATE APPROACH ACCESS SHALL BE MAINTAINED AT ALL TIMES (UNLESS APPROVED BY CONTRACT ADMINISTRATOR).

3. CONSTRUCTION STAGING IN ACCORDANCE WITH THE LATEST EDITION OF THE CITY OF WINNIPEG "MANUAL OF TEMPORARY TRAFFIC CONTROL ON CITY STREETS".

4. MAINTAIN EXISTING DRAINAGE AND INSTALL PROPOSED DRAINAGE APPURTENANCES AS REQUIRED DURING THE APPROPRIATE STAGES AND AS DIRECTED BY THE CONTRACT ADMINISTRATOR.

5. CONSTRUCT TEMPORARY ASPHALT PAVEMENT AND RAMPS AS REQUIRED TO FACILITATE THE CONSTRUCTION STAGING.  THE TEMPORARY ASPHALT PAVEMENT SHALL CONSIST OF 75 mm - TYPE 1A

ASPHALTIC CONCRETE PAVEMENT, TEMPORARY APPROACHES SHALL CONSIST OF 300mm BASE COURSE.

6. PARTIALLY EXCAVATE AND PERMANENT SUB-BASE / BASE STRUCTURE TO BE INSTALLED, WHILE MAINTAINING REQUIRED TRAFFIC (TO AVOID UNDERMINING OF PAVEMENT IN SUBSEQUENT STAGES).

7. SAWCUT EXISTING PAVEMENT FULL DEPTH PRIOR TO REMOVAL TO ENSURE INTEGRITY OF REMAINING PAVEMENT LEFT OPEN TO TRAFFIC.

STAGE 10 - TRAFFIC

STAGE 10 - CURB

STAGE 10 - BASE

STAGE 10 - CONCRETE

STAGE 10 - LAND DRAINAGE

STAGE 10 - TYPE III ASPHALT

STAGE 10 - MILL AND OVERLAY

STAGE 11

STAGE 11 - TRAFFIC

STAGE 11 - CURB

STAGE 11 - BASE

STAGE 11 - CONCRETE

STAGE 11 - TYPE III ASPHALT

STAGE 11 - MILL AND OVERLAY

STAGE 12 - TRAFFIC

STAGE 12 - CURB

STAGE 12 - BASE

STAGE 12 - CONCRETE

STAGE 12 - MILL AND OVERLAY

CARS ONLY

FULL WIDTH TOP LIFT TYPE 1A ASPHALT TO

FOLLOW COMPLETION OF STAGE 11 TYPE III

ASPHALT AND STAGE 12 CONCRETE  (ONE

LANE TO REMAIN OPEN AT ALL TIMES)

MAINTAIN ONE APPROACH

AT ALL TIMES

6
.
5
5
0

ABOVE ALL ROOFING

BLUELINE TRANSIT

PEERLESS FIRE & SAFETY UNITED SALES
OYSWAH TEXTILES

BORNHORST

MECHANICAL

ALLIED ROOFING

TEC VOC HIGH SCHOOL

SPORTS FIELD

TEC VOC HIGH SCHOOL

#1450

#1490

#1546

#1526

#1530

#1510

#1520

PEERLESS FIRE & SAFETY-

2- WB-20 DELIVERIES A MONTH

(ACCESS OFF RICHARD)

UNITED SALES-

1- WB-20 DELIVERIES A WEEK

ALLIED ROOFING-

1- WB-20 DELIVERIES A WEEK

WB-20 TURNING AREA, AREA TO REMAIN

CLEAR WHEN NOT UNDER CONSTRUCTION

TO ALLOW FOR ACCESS TO RICHARD AVE

WB-20 TURNING AREA, AREA TO REMAIN

CLEAR WHEN NOT UNDER CONSTRUCTION TO

ALLOW FOR ACCESS TO 1490 WALL STREET

WB-20 TURNING AREA, AREA TO REMAIN

CLEAR WHEN NOT UNDER CONSTRUCTION

TO ALLOW FOR ACCESS TO 1510 WALL

STREET

WB-20 TURNING AREA, AREA TO REMAIN

CLEAR WHEN NOT UNDER CONSTRUCTION TO

ALLOW FOR ACCESS TO 1510 WALL STREET

WB-20 TURNING AREA, AREA TO REMAIN

CLEAR WHEN NOT UNDER CONSTRUCTION

TO ALLOW FOR ACCESS TO 1546 WALL

STREET

H

H

H

H

H

H

H

H

H
H

MAINTAIN ONE APPROACH

AT ALL TIMES

WALL STREET EAST CLOSED -

ACCESS OFF OF NOTRE DAME

ALL RIGHT TURNING TRUCKS

AT NOTRE DAME TO USE WALL

STREET E

FULL WIDTH TOP LIFT TYPE 1A ASPHALT TO

FOLLOW COMPLETION OF STAGE 11 TYPE III

ASPHALT AND STAGE 12 CONCRETE  (ONE

LANE TO REMAIN OPEN AT ALL TIMES)
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WINNIPEG BUILDING & DECORATING

WINNIPEG SCHOOL DIVISION

#
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WINNIPEG BUILDING & DECORATING -

1- WB-20 DELIVERIES A MONTH (ENTERS OFF NOTRE

DAME)

TEMPORARY RAMPS

PROVIDED TO PEDESTRIANS

TO USE CLOSED LANE TO

CROSS WALL STREET

TEMPORARY RAMPS PROVIDED

TO PEDESTRIANS TO CROSS

WALL STREET EAST

WB-20 TURNING AREA, AREA TO REMAIN

CLEAR WHEN NOT UNDER CONSTRUCTION

TO ALLOW FOR ACCESS TO 1586 WALL

STREET

RIGHT TURN -

NO TRUCKS

(CARS ONLY)
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H

H

CITY OF WINNIPEG

WALL STREET RECONSTRUCTION
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SCALE:  1:500
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2022 PHASE 2

WELLINGTON AVE TO NOTRE DAME AVE

(INCLUDING INTERSECTIONS)

 STAGES 10, 11 & 12

FIGURE ST-04
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SEE FIGURE ST-05 FOR STAGING CROSS SECTIONS


