
NOTES

1. MAINTAIN A MINIMUM OF ONE LANE OF TRAFFIC AT ALL TIMES DURING CONSTRUCTION.

2. INTERSECTING STREETS AND PRIVATE APPROACH ACCESS SHALL BE MAINTAINED AT ALL TIMES (UNLESS APPROVED BY CONTRACT ADMINISTRATOR).

3. CONSTRUCTION STAGING IN ACCORDANCE WITH THE LATEST EDITION OF THE CITY OF WINNIPEG "MANUAL OF TEMPORARY TRAFFIC CONTROL ON CITY STREETS".

4. MAINTAIN EXISTING DRAINAGE AND INSTALL PROPOSED DRAINAGE APPURTENANCES AS REQUIRED DURING THE APPROPRIATE STAGES AND AS DIRECTED BY THE CONTRACT ADMINISTRATOR.

5. CONSTRUCT TEMPORARY ASPHALT PAVEMENT AND RAMPS AS REQUIRED TO FACILITATE THE CONSTRUCTION STAGING.  THE TEMPORARY ASPHALT PAVEMENT SHALL CONSIST OF 75 mm - TYPE 1A

ASPHALTIC CONCRETE PAVEMENT, TEMPORARY APPROACHES SHALL CONSIST OF 300mm BASE COURSE.

6. PARTIALLY EXCAVATE AND PERMANENT SUB-BASE / BASE STRUCTURE TO BE INSTALLED, WHILE MAINTAINING REQUIRED TRAFFIC (TO AVOID UNDERMINING OF PAVEMENT IN SUBSEQUENT STAGES).

7. SAWCUT EXISTING PAVEMENT FULL DEPTH PRIOR TO REMOVAL TO ENSURE INTEGRITY OF REMAINING PAVEMENT LEFT OPEN TO TRAFFIC.

STAGE 1 - TRAFFIC

STAGE 1 - CURB

STAGE 1 - BASE

STAGE 1 - CONCRETE

STAGE 1 - LAND DRAINAGE

STAGE 1 - TYPE III ASPHALT

STAGE 1 - TYPE 1A ASPHALT

STAGE 1 - TEMP ASPHALT
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LOLA

CONSTRUCTION

MANAGEMENT

VALOUR DECORATINGA ADAMS SUPPLYCTR GROUPHB ELECTRICCIC INC CONTRACTORSPORTUGUESE HOUSING CORP

CAVEMAN STONE

PRODUCTS

ST AMANT VALU LOTSCLEARLINE TECHNOLOGIES

SPEED & CUSTOM AUTOMOTIVE

ACCESSORIESBRIAN'S CORNER

WINNIPEG DECK & RAIL

CIC INC CONTRACTORS WINWOOD MILLWORK

ST AMANTMUSKEHKI PHARMACY
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#812B

#875 #877

#879
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#867 #869 #871
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#910

A ADAMS SUPPLY - USES

BACKLANE ACCESS FOR

DELIEVERIES

ONE EAST-WEST,

ONE NORTH-SOUTH

PEDESTRIAN CROSSING

MAINTAINED AT ALL TIMES

MH TO BE REPLACED

SEWER REPAIR

SEWER REPAIR

AND RENEWAL OF

SEWER SERVICE

H

H

600 AC SRS

CB LEAD CAPPED  UNTIL

FUTURE STAGE

CB LEAD CAPPED UNTIL

FUTURE STAGE

CB LEAD CAPPED UNTIL

FUTURE STAGE

CB LEAD CAPPED UNTIL

FUTURE STAGE

ALSO HAS ACCESS OF

ELLICE AVENUE

ALSO HAS ACCESS OF

ELLICE AVENUE

ONE EAST-WEST,

ONE NORTH-SOUTH

PEDESTRIAN CROSSING

MAINTAINED AT ALL TIMES

CARS ONLY

NO TRUCKS

TURNING IN ANY

DIRECTION
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MILL AND OVERLAY TO BE

COMPLETED WITH TOP LIFT

OF ASPHALT (PHASE 2)

RENAISSANCE  GRANITE & QUARTZ
SERVICE MASTER RESTORE

NERY'S BEAUTY SALON

RAFFY'S CAFE

RB GLOBAL IMMIGRATION

CONSULTANTS

CO-OP GAS BAR

CAMBRIAN CREDIT UNION GREAT RATE TRANSMISSION

FREDDIE'S AUTO

SERVICE

HABITAT FOR HUMANITY RE-STORE

1081 ELLICE AVE

CTR AUTO PARTS

CENTRAL TRANSPORT REFRIGERATION

NATIONAL INTERIORS

EXECUTIVE CUSTOM

TINTING
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ONE ACCESS TO

REMAIN OPEN AT ALL

TIMES

RENAISSANCE  GRANITE & QUARTZ -

WB-20 DELIEVERIES 2 TIMES PER WEEK

WB-20 OFF LOADING AREA,

AREA TO REMAIN CLEAR WHEN

NOT UNDER CONSTRUCTION

TO ALLOW FOR DELIVERIES TO

931 & 960 WALL STREET

HABITAT FOR HUMANITY RE-STORE -

LARGE GARBAGE TRUCKS AND WB-20 DELIEVERIES

NATIONAL INTERIORS -

WB-20 DELIEVERIES 3 TIMES PER WEEK

WB-20 OFF LOADING

AREA, AREA TO REMAIN

CLEAR WHEN NOT UNDER

CONSTRUCTION TO

ALLOW FOR DELIVERIES

TO 971 WALL STREET

TEMPORARY ACCESS TO BE

CONSTRUCTED BEFORE MAIN

APPROACH CAN BE CLOSED -

WB-20 ACCESS TO BE

MAINTAINED AT ALL TIMES

CTR AUTO PARTS

CENTRAL TRANSPORT REFRIGERATION -

6-8 WB-20 TRAILERS PER DAY

MH TO BE

REPLACED

REPLACE TOP

100mm MH RISER

GREAT RATE TRANSMISSION 1- WB-20 DELIVERY

EVERY 2 MONTHS
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H

CB LEAD CAPPED UNTIL

FUTURE STAGE

CB LEAD CAPPED UNTIL

FUTURE STAGE

CB LEAD CAPPED UNTIL

FUTURE STAGE

GARDAWORLD

TRUCKS TO

HAVE ACCESS

TO GARAGE AT

ALL TIMES

ACCESS OFF

SARGENT

ACCESS OFF

SARGENT

ONLY ACCESS ONLY ACCESS ONLY ACCESS

NO TRUCKS

TURNING IN ANY

DIRECTION (FROM

SARGENT AVE)

TRUCKS BACK INTO

DELIVERY DOOR -

COORDINATE CLOSURE

WITH BUSINESS
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ALL NATIONS

FAMILY RESOURCE CENTRE

GARDAWORLD

MAACO

CASA DO MINHO

PORTUGUESE CENTRE

MARR INDUSTRIAL COATINGS

WESLEY MACHINE SHOP

CINDY KLASSEN RECREATION COMPLEX

SPORTS FIELD SARGENT PARK ARENA

#1080

#1090

#1100

#1104
#1108

#1111

#986

#983

#994

ISHAR AUTOMOBILES

#1008

#
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WB-20 OFF LOADING

AREA, AREA TO REMAIN

CLEAR WHEN NOT UNDER

CONSTRUCTION TO

ALLOW FOR DELIVERIES

TO 994 WALL STREET

GARDAWORLD -

1 WB-20 TRAILERS PER MONTH,

24-7 OPERATION, ACCESS TO BE

MAINTAINED AT ALL TIMES

WESLEY MACHINE SHOP-

1-2 WB-20 TRAILERS PER DAY

WB-20 OFF LOADING AREA,

AREA TO REMAIN CLEAR

WHEN NOT UNDER

CONSTRUCTION TO ALLOW

FOR DELIVERIES TO 1104

&1108 WALL STREET

CROWN CAP-

1 WB-20 TRAILERS PER WEEK

H

H

H

H

H
H

H

H

H

H

H

H

H

CB LEAD CAPPED UNTIL

FUTURE STAGE

CB LEAD CAPPED UNTIL

FUTURE STAGE

TRUCKS BACK INTO

DELIVERY DOOR -

COORDINATE CLOSURE

WITH BUSINESS

EAST-WEST PEDESTRIAN

CROSSING CLOSED

CROWN CAP

SHEP'S SCREENING AND

DESIGN

APARTMENTS

1080 WELLINGTON AVE

APARTMENTS

SKATE PARK

WINNIPEG SCHOOL DIVISION

(SERVICE BUILDING)

APARTMENTS

#
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0
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#1130

#1150

#1111
#1233

CROWN CAP-

1 WB-20 TRAILERS PER WEEK

SHEP'S SCREENING AND DESIGN -

1 WB-20 PER WEEK

ONE EAST-WEST,

ONE NORTH-SOUTH

PEDESTRIAN CROSSING

MAINTAINED AT ALL TIMES

WB-20 OFF LOADING AREA,

AREA TO REMAIN CLEAR

WHEN NOT UNDER

CONSTRUCTION TO ALLOW

FOR DELIVERIES TO 1150

WALL STREET

H

H
H

H

H H

H

STAGE 2 - TRAFFIC

STAGE 2 - CURB

STAGE 2 - BASE

STAGE 2 - CONCRETE

STAGE 2 - TYPE III ASPHALT

STAGE 2 - TYPE 1A ASPHALT

STAGE 2 - TEMP ASPHALT

STAGE 3 - TRAFFIC

STAGE 3 - CURB

STAGE 3 - BASE

STAGE 3 - CONCRETE

STAGE 3 - TYPE III ASPHALT

STAGE 3 - TYPE 1A ASPHALT

STAGE 3 - TEMP ASPHALT

CITY OF WINNIPEG

WALL STREET RECONSTRUCTION

2021 PHASE 1

ST MATTHEWS AVE TO WELLINGTON AVE

(INCLUDING INTERSECTIONS)

 STAGES 1, 2 & 3

FIGURE ST-01
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SEE FIGURE ST-05 FOR STAGING CROSS SECTIONS


