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LEGEND - CONSTRUCTION STAGING

TEMPORARY ROADWAY CONSTRUCTION ™= REFLECTORIZED LIGHT BARRICADE (TC-64A)

PERMANENT ROADWAY CONSTRUCTION VEHICULAR TRAFFIC

—
PERMANENT SIDEWALK/MUP CONSTRUCTION &—5  PEDESTRIAN TRAFFIC

TALL CONE ONE-WAY CYCLIST TRAFFIC
CHANNELIZATION BARREL (TC-63)
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PEMBINA HWY
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PHASE 1 - STAGE 2 NOTES:

APPROXIMATE SCHEDULE:
e SUMMER 2022

MAJOR CONSTRUCTION ACTIVITIES:

e SOUTHBOUND MIDDLE LANE REHABILITATION

e PAVEMENT REHABILITATION (JOINT AND SLAB REPAIRS)
e FIRST LIFT (SCRATCH) OF ASPHALT

TRAFFIC AND PEDESTRIAN CONTROL:

e NO MAJOR CLOSURES OF NORTHBOUND LANES

e  MAINTAIN TWO SOUTHBOUND LANES ON WEEKDAY
PEAK PERIODS FROM 15:30 - 17:30 AND AT LEAST ONE
SOUTHBOUND LANE (CURB LANE) AT ALL OTHER TIMES

e  MAINTAIN EAST AND WEST BOULEVARD SIDEWALK
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Certificate of Authorization
Dillon Consulting Limited (MB)
No. 1789 Date:__ 2021/12/17

PRELIMINARY ONLY
NOT FOR CONSTRUCTION

UNDERGROUND STRUCTURES

SUPV. U/G STRUCTURES DATE

LOCATION_ OF UNDERGROUND STRUCTURES AS
SHOWN ARE BASED ON THE BEST INFORMATION
AVAILABLE. BUT NO_GUARANTEE IS GIVEN
THAT ALL EXISTING UTILITIES ARE SHOWN OR
THAT THE _GIVEN LOCATIONS ARE EXACT.
CONFIRMATION OF EXISTENCE AND EXACT
LOCATION OF ALL SERVICES MUST BE
OBTAINED FROM THE INDIVIDUAL UTILITIES
BEFORE PROCEEDING WITH CONSTRUCTION.
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