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MATCHLINE - A

PEMBINA HWY

PHASE 2 - STAGE 3 NOTES:

APPROXIMATE SCHEDULE:

SUMMER/FALL 2023

MAJOR CONSTRUCTION ACTIVITIES:

NORTHBOUND CURB LANE, BIKE LANE AND SIDEWALK
REHABILITATION (JOINT AND SLAB REPAIRS)

BUS STOPS

BIKE MEDIANS AND CURBS

BOULEVARD LANDSCAPING

FIRST LIFT (SCRATCH) OF ASPHALT

TRAFFIC AND PEDESTRIAN CONTROL:

NO MAJOR CLOSURES OF SOUTHBOUND LANES
MAINTAIN TWO NORTHBOUND LANES ON WEEKDAY
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MATCHLINE - A

PEAK PERIODS FROM 07:00 - 09:00 AND AT LEAST ONE
NORTHBOUND LANE AT ALL OTHER TIMES

e  MAINTAIN WEST BOULEVARD SIDEWALK

e STAGGER CLOSURE OF WEST BOULEVARD SIDEWALK
SUCH THAT STRETCHES BETWEEN SIGNALIZED
INTERSECTIONS ARE NOT CONTINUOUS (ie. CHEVRIER
TO CLARENCE CAN NOT BE CLOSED SIMULTANEOUSLY
WITH CLARENCE TO WALLER)
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PEMBINA HIGHWAY REHABILITATION

CHEVRIER BLVD TO McGILLIVRAY BLVD SHEET OF
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