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PHASE 1 - STAGE 2 NOTES:

JUBILEE AVE

7

LANE AT A TIME \

OSBORNE ST

APPROXIMATE SCHEDULE:

e SUMMER/FALL 2022

e CONCRETE PAVING OF MEDIAN LANE - ONE WEEKEND
(17:30 FRIDAY - 04:00 MONDAY)

MAJOR CONSTRUCTION ACTIVITIES

e CONSTRUCTION AREA GENERALLY BETWEEN
COCKBURN AND OSBORNE

e EASTBOUND LANES RECONSTRUCTION

e SOUTH BOULEVARD SIDEWALK REHABILITATION

e SOUTH BOULEVARD STREET LIGHTING (BY OTHERS)

TRAFFIC AND PEDESTRIAN CONTROL

e NO MAJOR CLOSURES BETWEEN PEMBINA AND
COCKBURN

e  MAINTAIN ONE EASTBOUND AND WESTBOUND LANE
BETWEEN COCKBURN AND OSBORNE

e  UTILIZE LANE AT A TIME CONSTRUCTION AT COCKBURN
TO MAINTAIN EASTBOUND/WESTBOUND LEFT TURN
LANES

e CLOSE EASTBOUND LANE FOR ONE WEEKEND TO
FACILITATE CONCRETE PAVING OF MAJORITY OF
MEDIAN LANE. UTILIZE ACTIVE TRAFFIC CONTROL (ie.
FLAGPERSONS) OUTSIDE OF THIS PERIOD TO MAINTAIN
TWO-WAY TRAFFIC DURING REMAINDER OF MEDIAN
LANE CONCRETE PAVING.

e  MAINTAIN NORTH BOULEVARD SIDEWALK
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LEGEND - CONSTRUCTION STAGING

TEMPORARY ROADWAY CONSTRUCTION

= REFLECTORIZED LIGHT BARRICADE (TC-64A)

] PERMANENT ROADWAY CONSTRUCTION NG VEHICULAR TRAFFIC

] PERMANENT SIDEWALK/MUP CONSTRUCTION &—5  PEDESTRIAN/CYCLIST TRAFFIC
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PHASE 1 - STAGE 2A
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Certificate of Authorization
Dillon Consulting Limited (MB)
No. 1789 Date:_ 2021/12/17

PRELIMINARY ONLY
NOT FOR CONSTRUCTION

UNDERGROUND STRUCTURES

SUPV. U/G STRUCTURES DATE

LOCATION_ OF UNDERGROUND STRUCTURES AS
SHOWN ARE BASED ON THE BEST INFORMATION
AVAILABLE. BUT NO_GUARANTEE IS GIVEN
THAT ALL EXISTING UTILITIES ARE SHOWN OR
THAT THE _GIVEN LOCATIONS ARE EXACT.
CONFIRMATION OF EXISTENCE AND EXACT
LOCATION OF ALL SERVICES MUST BE
OBTAINED FROM THE INDIVIDUAL UTILITIES
BEFORE PROCEEDING WITH CONSTRUCTION.
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