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PHASE 2 - STAGE 1 NOTES:

APPROXIMATE SCHEDULE:
¢  SPRING/SUMMER 2023

n e CONCRETE PAVING OF MEDIAN LANE - ONE WEEKEND (17:30

— FRIDAY - 04:00 MONDAY)
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’ < ' e CONSTRUCTION AREA GENERALLY BETWEEN PEMBINA AND
. 2] COCKBURN
I 2 | ' «  TEMPORARY CROSS-OVERS

JUBILEE AVE = ' e WESTBOUND LANES RECONSTRUCTION
' / / ’ ’ ]‘ e NORTH BOULEVARD REHABILITATION
" I \ L\ H H T | | | I | | ’ | L |l ‘ | e NORTH BOULEVARD STREET LIGHTING (BY OTHERS)
| L / \ TRAFFIC AND PEDESTRIAN CONTROL
5 Y Y —p— \l w ¢ NO MAJOR CLOSURES BETWEEN COCKBURN AND OSBORNE
/ - \ ' |.u e MAINTAIN ONE EASTBOUND AND WESTBOUND LANE
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. - /]\ 1 \ % e UTILIZE LANE AT A TIME CONSTRUCTION AT PEMBINA/JUBILEE
1 gl/ : I’ 1O INTERCHANGE AREAS TO MAINTAIN ONE LANE OF TRAFFIC IN
. . . . . - _ e e _ ey E EACH DIRECTION, INCLUDING THE RAMP INTERSECTION
' \ | v / g e EBLEFT TURN RESTRICTED AT JUBILEE RAMP FOR THREE
: )( l )k A WEEKS TO PERMIT INTERSECTION RECONSTRUCTION.
AFTER THREE WEEKS, LEFT TURNS FOR TRANSIT BUSES
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| ] PERMANENT SIDEWALK/MUP CONSTRUCTION
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CHANNELIZATION BARREL (TC-63)

LEGEND - CONSTRUCTION STAGING

REFLECTORIZED LIGHT BARRICADE (TC-64A)
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' SIGNALIZED INTERSECTION
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OSBORNE ST

ONLY MUST BE ACCOMMODATED.

MAINTAIN SOUTH BOULEVARD MULTI-USE PATH

CLOSE WESTBOUND LANE FOR ONE WEEKEND TO
FACILITATE CONCRETE PAVING OF MAJORITY OF MEDIAN
LANE. UTILIZE ACTIVE TRAFFIC CONTROL (ie. FLAGPERSONS)
OUTSIDE OF THIS PERIOD TO MAINTAIN TWO-WAY TRAFFIC
DURING REMAINDER OF MEDIAN LANE CONCRETE PAVING.
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PRELIMINARY ONLY
NOT FOR CONSTRUCTION

UNDERGROUND STRUCTURES

SUPV. U/G STRUCTURES DATE

LOCATION_ OF UNDERGROUND STRUCTURES AS
SHOWN ARE BASED ON THE BEST INFORMATION
AVAILABLE. BUT NO_GUARANTEE IS GIVEN
THAT ALL EXISTING UTILITES ARE SHOWN OR
THAT THE_GIVEN LOCATIONS ARE EXACT.
CONFIRMATION OF EXISTENCE AND EXACT
LOCATION OF ALL SERVICES MUST BE
OBTAINED FROM THE INDIVIDUAL UTILITIES
BEFORE PROCEEDING WITH CONSTRUCTION.
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