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/ 1\ TYPICAL TEMPORARY ROADWAY SECTION
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/'C\ TYPICAL SECTION - PHASE 2 - STAGE 1
32(32 / SCALE: H=1:100, V=1:50
PHASE 2 - STAGE 1 NOTES: . UTILIZE LANE AT A TIME CONSTRUCTION
AT PEMBINA/JUBILEE INTERCHANGE
| %) APPROXIMATE SCHEDULE: AREAS TO MAINTAIN ONE LANE OF
| : I . SPRING/SUMMER 2023 TRAFFIC IN EACH DIRECTION,
| | - 1 . CONCRETE PAVING OF MEDIAN LANE - INCLUDING THE RAMP INTERSECTION
50 | | w u ONE WEEKEND (17:30 FRIDAY - 04:00 . EB LEFT TURN RESTRICTED AT JUBILEE
l ' . >_ I MONDAY) RAMP FOR THREE WEEKS TO PERMIT
o ~ 1 . INTERSECTION RECONSTRUCTION.
Lo C') < 1 MAJOR CONSTRUCTION ACTIVITIES AFTER THREE WEEKS, LEFT TURNS FOR
,9 J U B I LEE AVE = | . ) (o) I . CONSTRUCTION AREA GENERALLY TRANSIT BUSES ONLY MUST BE
‘ ‘ ’ | w T BETWEEN PEMBINA AND COCKBURN ACCOMMODATED.
Ll ' TEMPORARY CROSS-OVERS . MAINTAIN SOUTH BOULEVARD

TEMPORARY ROADWAY CONSTRUCTION

l ] PERMANENT ROADWAY CONSTRUCTION

TALL CONE
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PERMANENT SIDEWALK/MUP CONSTRUCTION

CHANNELIZATION BARREL (TC-63)

LEGEND - CONSTRUCTION STAGING

=) REFLECTORIZED LIGHT BARRICADE (TC-64A)
— VEHICULAR TRAFFIC
&—— PEDESTRIAN/CYCLIST TRAFFIC
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WESTBOUND LANES RECONSTRUCTION

MULTI-USE PATH

l w NORTH BOULEVARD REHABILITATION . CLOSE WESTBOUND LANE FOR ONE
x . LIIJ NORTH BOULEVARD STREET LIGHTING WEEKEND TO FACILITATE CONCRETE
- (i "= (BY OTHERS) PAVING OF MAJORITY OF MEDIAN LANE.
- - - - - - — - —— —— = . = . . . A~ ‘ _ 7r -. - - -/ — Ij UTILIZE ACTIVE TRAFFIC CONTROL (ie.
N z 5 TRAFFIC AND PEDESTRIAN CONTROL FLAGPERSONS) OUTSIDE OF THIS
t: 5 \L —_— i e NO MAJOR CLOSURES BETWEEN PERIOD TO MAINTAIN TWO-WAY TRAFFIC
-_ e A - -\ — <§E COCKBURN AND OSBORNE DURING REMAINDER OF MEDIAN LANE
\ T’ — 1 . MAINTAIN ONE EASTBOUND AND CONCRETE PAVING.
)\ — WESTBOUND LANE BETWEEN PEMBINA
: AND COCKBURN
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